ANTICIPATED PROJECT SCHEDULE

Months

Task	Duration
Completion of Planning Report	11/30/2022
Survey	0-3 Months
Design of Final ROW Plans	5 Months
ROW Acquisition	16-18 Months
Utility Coordination	6 Months
CSX RR Agreement & ROW Acquisition	16 Months
Environmental Permits	6 Months
Design of Final Construction Plans	4 Months
Construction Contract Letting	Spring/Summer 2025

0   2   4   6   8   10   12   14   16   18   20   22   24   26   28