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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2011 
 

Major Projects – Description and Status  
 Projects Approved FY2009-10 and FY2010-11  

 
 

Section I 
 

Notes: 
o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 
new capital projects to be undertaken and a number of existing capital projects that the 
administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 
those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 
FY2011 Capital Spending Plan. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 
Economic Development, and Livability.  Projects not falling under those headings are listed in 
the All Other section. 

 
o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  
o Project Name – The name assigned to the major project as listed in the CIB. 
o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the capital spending plan legislation.  For existing capital projects, the amount approved is the 
remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception July 1, 2009. 
o Encumbrances – Contracted amounts committed; but not yet spent. 
o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 
o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      
o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 3Q FY2011” column. 
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EDUCATION 
52 Projects Totaling $136,183,587   

   
Cane Ridge High School 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

 

03BE0005 Bus Replacement 2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacment 5,000,000 4,752,162 4,567 243,271 44,566 

03BE0010 Crieve Hall Elementary 4,327,000 4,275,041 17,230 34,729 (11,884)

03BE0012 ADA Compliance 2,000,000 1,066,970 32,826 900,204 201,176 

03BE0028 Haywood Elementary 3,807,000 3,454,825 34,300 317,875 (16,679)

03BE0040 Madison Middle School 8,488,000 7,595,558 95,173 797,269 (8,155)

03BE0053 Roof Replacement / 
Repairs

2,000,000 1,907,213 87,723 5,064 0 

03BE0055 Maintenance 
Emergencies

3,500,000 3,168,030 72,704 259,266 (491,352)

03BE0057 MNPS Technology 5,000,000 1,177,538 129,638 3,692,824 948,702 

03BE0057 Technology 5,000,000 0 0 5,000,000 0 

03BE0063 Wharton Elementary 7,147,000 6,736,440 393,315 17,245 (93,574)

04BE0002 Cane Ridge Elementary 15,000,000 654,855 9,662,553 4,682,592 174,974 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy Retrofits -
FY2010

15,000,000 14,248,281 277,863 473,856 308,346 
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EDUCATION (continued) 

 
John Early Museum Magnet Middle School 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

 

09BE0007 Glengarry Elementary 
Renovation

2,321,000 2,159,863 0 161,137 1,611 

09BE0009 Glenview Elementary 
Renovation

2,630,000 2,401,843 0 228,157 0 

09BE0028 Entry Vestibule Security 330,000 302,206 164 27,630 0 

09BE0029 Football Stadium 
Lighting

550,000 550,000 0 0 0 

11BE0002 Highland Heights 
Renovation

10,000,000 167,735 2,905 9,829,360 97,136 

10AC0003 Douglas - HeadStart 
Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 
Kitchen

2,152,450 8,654 0 2,143,796 234 

10BE0002 MNPS Capital 
Contingency - FY2010

1,400,000 76,946 0 1,323,054 329,467 

MNPS Capital 
Contingency - FY2011

2,000,000 0 0 2,000,000 0 

QSCB QSCB Antioch HS Roof 1,405,000 1,023,497 49,131 332,372 253,494 

QSCB QSCB Apollo Middle 
Roof

700,000 700,000 0 0 0 

QSCB QSCB Chadwell Elem 
Renovation

4,476,000 807,628 3,257,798 410,574 412,705 

QSCB QSCB Cockrill Elem 
Roof

741,000 384,239 0 356,761 19,680 

QSCB QSCB Cole Elem Roof 115,000 84,545 10,607 19,848 78,237 
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EDUCATION (continued) 

 
Meigs Middle Magnet School  

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

 

QSCB QSCB Dupont Hadley 
MS HVAC

138,000 135,098 2,800 102 0 

QSCB QSCB East Lit Gym 
HVAC

500,000 408,405 25,000 66,595 202,409 

QSCB QSCB Gateway Elem 
Addition

3,070,000 1,440,963 1,219,755 409,282 642,417 

QSCB QSCB Gateway Elem 
Renovation

2,433,000 1,077,110 985,337 370,553 270,306 

QSCB QSCB Goodlettsville MS 
Roof

487,740 325,372 1,000 161,368 325,372 

QSCB QSCB Haywood Elem 
Roof

349,098 244,314 58,317 46,467 91,175 

QSCB QSCB Hermitage Elem 
Renovation

4,645,000 2,716,647 533,987 1,394,366 659,065 

QSCB QSCB Hillwood HS 
Gym HVAC

500,000 173,398 13,287 313,315 83,579 

QSCB QSCB Hume Fogg HS 
Roof

647,630 27,691 183,453 436,486 1,294 

QSCB QSCB J T Moore 
Middle HVAC

201,250 201,250 0 0 178,078 

QSCB QSCB Lakeview Elem 
Roof

165,000 101,749 4,520 58,731 (1)

QSCB QSCB Litton Middle 
Addition

1,976,000 896,546 363,964 715,490 179,572 

QSCB QSCB Litton Middle 
Renovation

5,896,000 2,850,184 1,091,906 1,953,910 559,248 

QSCB QSCB M L King HS 
Gym HVAC

500,000 238,781 31,279 229,940 159,221 
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EDUCATION (continued) 

 
Carter – Lawrence Elementary Magnet 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

 

QSCB QSCB McGavock HS 
Gym HVAC

832,000 688,318 25,000 118,682 471,465 

QSCB QSCB McGavock HS 
Roof

2,421,000 1,433,764 58,907 928,329 548,374 

QSCB QSCB McMurray 
Middle Roof

555,000 253,549 114,701 186,750 19,975 

QSCB QSCB Murrell School 
Roof

294,500 192,889 68,600 33,011 3,239 

QSCB QSCB Old Brick Church 
MS Roof

142,224 131,034 0 11,190 122,446 

QSCB QSCB Overton HS Gym 
HVAC

500,000 189,329 14,394 296,277 71,789 

QSCB QSCB Pennington Elem 
Roof

372,000 293,360 7,193 71,447 55,735 

QSCB QSCB Percy Priest 
Elem HVAC

86,250 82,996 0 3,254 0 

QSCB QSCB Stratford HS 
Roof

892,065 395,489 93,362 403,214 125,715 

QSCB QSCB Wright Middle 
Roof

233,200 180,964 10,000 42,236 47,448 

 
Summary for EDUCATION (52 Projects)
TOTALS $136,183,587 $75,158,378 $19,035,259 $41,989,950 $7,066,605  
 

 - MNPS received ARRA Federal Grant funds that were distributed among various FY2009-10 capital projects.  This action 
caused excess credit balances to occur in some of them.   
 
- Qualified School Construction Bond (QSCB) funds were utilized by MNPS in FY2010-11.  The total of the QSCB funds is 
$35,273,957 and is being utilized on 29 repair and renovation projects.    
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PUBLIC SAFETY  
35 Projects Totaling $107,724,109 
 

 
Fire Station 9 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

09FD0001 Fire Dept - Master Plan 
Renovation

9,182,441 1,189,071 895,497 7,097,873 1,031,832 

09FD0001 Fire Dept Master Plan 7,500,000 2,680,576 175 4,819,249 806,743 

10FD0001 Fire Station 35 - 
Renovation

2,000,000 145,418 9,658 1,844,924 56,096 

10FD0003 Fire Training Tower 2,300,000 0 0 2,300,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

07FI0018 West Precinct - 
Planning, Land, Design

1,696,718 1,230,158 466,560 0 (2,482)

09PD0001 West Precinct - 
Construction

5,252,500 1,016,141 350,951 3,885,408 2,339,899 

08FI0024 Crime Lab - Police 509,575 7,602 0 501,973 0 

09PD0007 Crime Lab - 
Construction / Equipping

6,487,700 288,134 0 6,199,566 2,950 

07PD0003 Training Academy 
Facility List

698,000 55,197 71,573 571,230 8,888 

09PD0006 SWAT Bomb Fleet 
Storage

343,800 0 0 343,800 0 

09PD0007 Metro Northeast 16,000,000 7,722,344 965,366 7,312,290 323,940 

10PD0001 Planning - Additional 
Police Precincts

500,000 0 0 500,000 0 
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PUBLIC SAFETY (Continued) 

 
East Police Precinct 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

10PD0004 Police Facility 
Renovations

175,380 15,759 0 159,621 0 

10PD0002 Records Management 
Software

1,489,164 953,875 4,000 531,289 0 

11PD0002 South Precinct - Land 
and Construction

6,000,000 0 4,500 5,995,500 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

10GS0025 Criminal Justice Center 
Renovation

1,594,468 37,698 0 1,556,770 12,200 

10SO0003 CJC Inmate Shower 
Renovation

478,126 319,670 0 158,456 0 

10CI0001 Traffic Violation 
Management System

1,970,791 508,880 0 1,461,911 7,279 

10EN0001 E-911 Temporary 
Training Facility

548,642 547,764 0 878 249,291 

09GS0015 Major Maintenance for 
Facilities

33,656 40,352 0 (6,696) 0 

10GS0023 A A Birch Closeout 2,546,077 1,545,318 0 1,000,759 1,193,388 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10GS0002 Radio Infrastructure 
Improvements and 
Equipment

22,700,000 6,658,605 15,887,904 153,491 0 
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PUBLIC SAFETY (Continued) 
 

 

Flooding on 1st Avenue – Nashville.  [Photo by Lt. Mickey Garner, May 3, 2010 - Mayor’s Photo Gallery] 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

 

10GS0028 Storm Sirens 213,162 15,164 0 197,998 0 

11FI0001 Flood-Related Projects 5,000,000 355,319 0 4,644,681 355,319 

10WS0003 Stormwater / Drainage 
Projects - Closeout

328,560 262,986 46,902 18,672 9,396 

10WS0004 Stormwater / Drainage - 
USD Closeout

177,159 177,533 0 (374) 0 

11PW0007 Intelligent Transportation 
System - Wayfinding 
Grant - GSD

500,000 0 0 500,000 0 

02UW005 Intelligent Transportation 
System - Wayfinding 

500,000 0 0 500,000 0 

02PW011 Bridges - GSD 5,372,310 4,364,231 734,029 274,050 666,338 

02PW011 Bridges - GSD 4,000,000 1,037,812 740,159 2,222,029 624,836 

04PW0002 Bridges - USD 797,804 628,007 94,260 75,537 83,640 

06HD0003 East Clinic - Mechanical 
HVAC

139,787 8,772 37,905 93,110 180 

 
Summary for PUBLIC SAFETY (35 Projects)
TOTALS $107,724,109 $32,380,188 $20,309,439 $55,034,482 $7,769,733  
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ECONOMIC DEVELOPMENT  
18 Projects Totaling $76,656,546   
 

 
Riverfront Redevelopment – Conceptual Plan 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

08PR0001 Riverfront 
Redevelopment - 
MDHA

7,950,000 7,950,000 0 0 0 

10HA0004 Riverfront 
Redevelopment - Phase 
II - MDHA

22,000,000 6,879,187 0 15,120,813 2,945,967 

06FI0030 Frist Center - 2005-06 
Capital Allocation

106,073 0 0 106,073 0 

06FM0001 Farmer's Market 
Renovation and Repairs

43,668 77,858 0 (34,190) 775 

06PW0003 28th / 31st Avenue 
Connector

18,000,000 7,802,783 5,128,833 5,068,384 383,451 

07MA0001 Municipal Auditorium - 
Life Safety Projects

3,083 0 0 3,083 0 

07OO0001 DES Miscellaneous 
System Projects

2,919,390 1,755,956 0 1,163,434 128,175 

07OO0002 DES Customer 
Connections - FY2011

8,500,000 3,674,203 0 4,825,797 70,686 

08OO0001 DES Customer 
Connections - FY2010

2,410,000 1,040,165 0 1,369,835 0 

09FI0002 Children's Theatre 
Renovation

482,400 482,400 0 0 482,400 

09HA0002 African American 
Museum - Capital 
Allocation

9,635,990 394,434 0 9,241,556 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall – Conceptual Plan 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

06CC0004 Convention Center - 
Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

10HA0005 Nashville Zoo - Capital 
Allocation

1,000,000 1,000,000 0 0 51,470 

10HA0006 Frist Center - 2009 
Capital Allocation

141,000 0 0 141,000 0 

10HA0007 Adventure Science 
Center - Capital 
Allocation

250,000 250,000 0 0 0 

10PW0010 28th - 31st Avenue 
Connector

500,000 499,695 0 305 0 

10SP0004 Bridgestone Arena - 
Roofing and Signage 
Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 
Redevelopment - 
MDHA

1,192,093 483,742 0 708,351 287,369 

 
 
Summary for ECONOMIC DEVELOPMENT (18 Projects)
TOTALS $76,656,546 $32,304,418 $5,128,833 $39,223,295 $4,350,293  
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LIVABILITY 

61 Projects Totaling $161,531,541 
 

 
Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

Arts Arts - 1% for the Arts 
Account

5,627,750 706,401 8,567 4,912,782 80,269 

02PR012 Centennial Park Master 
Plan

500,000 0 0 500,000 0 

02PR012 Fairgrounds Park 2,000,000 0 0 2,000,000 0 

02PR012 Greenway Projects 3,250,000 901 175,017 3,074,082 901 

02PR012 Harpeth Greenway 
Improvements

600,702 244,103 20,403 336,196 18,035 

02PR012 Harpeth Soccer Fields 85,000 0 0 85,000 0 

02PR012 Joelton Parks 500,000 111,757 252,502 135,741 19,852 

02PR012 McCabe Community 
Center

4,100,000 3,304,628 205,971 589,401 50,977 

02PR012 Mill Creek Greenway 
Improvements

449,000 111,920 22,407 314,673 10,427 

02PR012 Open Space for 
Greenways

125,000 22,065 0 102,935 0 

02PR012 Park Land Acquisition - 
Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Park Land Acquisition - 
Antioch

650,000 115,963 45,556 488,481 27,360 
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LIVABILITY (Continued) 

 
Cumberland River Pedestrian Bridge – Stones River Greenway 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

02PR012 Opry Mills Greenway 
Improvements

250,000 0 0 250,000 0 

02PR012 Park Land Acquisition - 
Warner

1,500,000 1,500,000 0 0 0 

02PR012 Richland Greenway 
Improvements

527,000 525,707 1,268 25 0 

02PR012 Sevier Park Community 
Center

4,000,000 0 421,332 3,578,668 0 

02PR012 Shelby Park Master Plan 1,000,000 22,435 0 977,565 4,580 

02PR012 Sportsplex Renovations 2,000,000 242,449 168,763 1,588,788 74,250 

02PR012 Warner Park Project 
Match

315,000 10,046 82,004 222,950 6,906 

02PR012 Warner Youth Sports 
Fields

400,000 379,047 33,710 (12,757) (1)

02PR015 Parks - General Park 
Improvements

151,000 100,806 42,083 8,111 5,862 

02PR020 Downtown Greenway 
Improvements

379,327 377,329 1,998 0 0 

09PR0003 Southeast Community 
Center - Planning

500,000 6,298 0 493,702 0 

09PR0007 Joelton Park 
Improvements

250,000 0 0 250,000 0 
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

02PW022 Sidewalks - USD - 
FY2010

2,277,325 998,036 692,373 586,916 88,241 

06PW0019 Sidewalks - GSD - 
FY2010

2,976,945 2,428,060 249,431 299,454 0 

06PW0019 Sidewalks - GSD - 
FY2011

7,500,000 961,079 1,141,839 5,397,082 132,245 

02PW022 Sidewalks - USD - 
FY2011

5,000,000 3,724,772 1,019,467 255,761 1,124,901 

02PW020 Roadway Projects - 
GSD - FY2010

5,694,972 1,529,003 96,526 4,069,443 118,544 

02PW021 Roadway Projects - 
USD - FY2010

8,702,114 7,164,258 529,782 1,008,074 139,582 

06PW011 Paving - GSD 9,645,038 6,583,652 687,055 2,374,331 369,320 

02PW021 Paving - USD 1,230,469 1,060,370 0 170,099 0 

06PW0011 Paving / Resurfacing - 
GSD - FY2011

7,000,000 3,752,138 959,895 2,287,967 2,622,219 

02PW021 Paving / Resurfacing - 
USD - FY2011

5,000,000 767,993 146,065 4,085,942 187,834 

07PW0004 Traffic - GSD - FY2010 1,096,185 1,026,440 7,503 62,242 4,240 

02TP002 Traffic - USD - FY2010 681,213 502,988 117,229 60,996 5,000 

10GS0030 Energy Retrofit Projects 1,924,565 1,916,781 7,784 0 0 
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LIVABILITY (Continued) 

 
Goodlettsville Branch Library - Project Rendering 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

09PL0001 Goodlettsville Library 5,242,880 4,469,493 202,650 570,737 210,620 

11PL0001 Bellevue Library - 
Planning / Land 

1,000,000 13,132 0 986,868 3,855 

01PW004 Traffic Signals - GSD - 
FY2011 

2,500,000 834,743 345,256 1,320,001 296,691 

02TP002 Traffic Signals - USD - 
FY2011

1,500,000 228,935 313,899 957,166 50,793 

02UW010 Bikeways - USD - 
FY2010

889,977 550,795 51,070 288,112 13,815 

11PW0006 Bikeways - GSD - 
FY2011

2,500,000 396,084 118,555 1,985,361 59,068 

02UW010 Bikeways - USD - 
FY2011

500,000 35,765 101,821 362,414 35,765 

09GS0016 ADA Compliance 
Projects

1,292,488 1,042,946 2,896 246,646 132,018 

10EC0001 Voter Registration 
Systems

42,386 10,000 0 32,386 0 

09GH0003 Star and Rev Cycle 
Software - General 
Hospital

284,479 0 0 284,479 0 

11PR0002 Open Space Plan 
Implementation

5,000,000 1,292,851 0 3,707,149 15,928 

11PR0003 Hickory Hollow Project 18,000,000 53,943 0 17,946,057 8,660 

11PR0004 Two Rivers Mansion 
Renovation

750,000 78,713 255,319 415,968 0 
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LIVABILITY (Continued) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
MTA’s Music City Circuit Program Buses 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

 
09MT0001 MTA - Prior Capital 

Allocations
1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 
Improvements

1,500,000 (1,772,877) 0 3,272,877 (1,386,804)

10MT0002 MTA - Rapid Transit 
Infrastructure

3,500,000 3,044 0 3,496,956 0 

10MT0003 MTA - Bus 
Replacement

10,100,000 10,100,000 0 0 0 

10MT0003 MTA - Buses, Vans, 
Equipment

4,400,000 3,544,412 0 855,588 96,238 

10MT0003 MTA - Paratransit 
Vehicles

2,600,000 2,600,000 0 0 0 

11MT0001 Vehicle Prep and 
Logistics

1,550,000 0 0 1,550,000 0 

11MT0002 Replacement Buses 6,950,000 6,165,402 0 784,598 0 

11MT0002 RTA Grant Match 250,000 189,624 0 60,376 127,124 

11MT0004 Paratransit Replacement 
Vehicles

1,200,000 0 0 1,200,000 0 

11MT0005 Rapid Transit Route 
Analysis

800,000 375,802 0 424,198 67,134 

 
 
Summary for LIVABILITY (61 Projects)
TOTALS $161,531,541 $71,700,948 $8,527,996 $81,302,597 $4,822,449  
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ALL OTHER 

42 Projects Totaling $92,912,644 

 
Metropolitan Government of Nashville Historic Court House 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

10GS0024 Historic Courthouse 
Closeout

248,647 61,525 0 187,122 6,020 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 
Systems

161,826 153,640 0 8,186 0 

08IT0011 Exchange / Directory 
Service

917,689 579,086 0 338,603 40,650 

09GS0015 Misc. Building 
Improvments

4,750,000 819,658 0 3,930,342 84,287 

09GS0019 Roofing Projects - Metro-
wide

2,289,775 864,717 6,984 1,418,074 7,413 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 
Bordeaux

100,000 0 0 100,000 0 

09IT0001 Network Info Security 854,776 553,432 60 301,284 280,911 

10FI0001 Capital Contingency - 
USD - FY2010

3,743,730 305,000 0 3,438,730 0 

10FI0001 Capital Contingency -
GSD - FY2010

11,281,866 6,366,517 0 4,915,349 0 

Capital Contingency - 
GSD - FY2011

5,000,000 183 0 4,999,817 0 
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ALL OTHER (Continued)  

 

Justice A. A. Birch Building 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

Capital Contingency - 
USD - FY2011

1,735,000 0 0 1,735,000 0 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 
Systems

2,755,881 2,414,842 0 341,039 164,820 

10FI0002 E-Procurement System 408,373 396,090 0 12,283 0 

10GS0006 Clifford Allen Bldg 
Renovation

2,000,000 1,988,013 0 11,987 329,639 

10GS0026 Fulton Campus - 
Infrastructure, 
Construction, Closeout

24,603,119 25,343,491 342,394 (1,082,766) 30,525 

10GS0021 Fulton Campus - 
Additional Infrastructure 
Funds

2,000,000 622,254 252,670 1,125,076 24,709 

10GS0022 City Hall Closeout 9,510 0 108,437 (98,927) 0 

00PW006 Information Systems - 
Public Works

1,527,875 553,632 363,591 610,652 570 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

10GS0032 Metro Southeast 773,893 247,427 0 526,466 1,058 

10HC0002 Nashville City Cemetery 
Restoration

255,407 255,302 0 105 0 
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ALL OTHER (Continued)  

 

Shelby Street Bridge Walkway 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

10IT0001 Construction Projects 4,597,300 2,359,339 258,339 1,979,622 532,750 

10IT0017 Disaster Recovery Back-
up Site

860,000 2,366 0 857,634 621 

10IT0018 Enterprise Services 1,008,367 0 0 1,008,367 0 

10IT0019 Howard Office Building 
Data Center

4,820,760 4,654,940 991 164,829 9,997 

10IT0020 Network Replacement 299,353 58,617 65,400 175,336 651 

10IT0021 Platform Hardware 
Upgrades

121,636 103,209 0 18,427 0 

10IT0022 PBX System 140,915 23,181 0 117,734 0 

10IT0023 Enterprise Info Systems 318,826 179,414 20,738 118,674 (1)

10PW0006 Solid Waste - Equipment 
- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 
- USD

275,000 143,523 0 131,477 143,523 

11GS0016 Howard Campus FF&E 3,000,000 2,527,215 1,211 471,574 4,962 

11IT0003 Redesign of 
Nashville.Gov Website

55,000 0 0 55,000 0 

11IT0008 Replace End-of-Life 
Equipment

2,031,001 470,126 0 1,560,875 148,578 
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ALL OTHER (Continued)  

 

 
Two Rivers Mansion 

Project ID Project Name
Amount 

Approved
Amount 
Spent Encumbrance

Balance 
Remaining

Difference 
Spent from 
4Q FY2011  

11IT0010 HIPPA Compliance 
Software

258,000 27,880 0 230,120 0 

11IT0011 Enterprise Agreement 4,500,000 4,455,223 0 44,777 0 

11IT0012 ITS Construction 2,556,000 567,727 153,148 1,835,125 143,528 

11IT0013 EBS Improvements 1,600,000 477,199 745,863 376,938 31,679 

11PW0001 Solid Waste - Equipment 475,000 0 0 475,000 0 

 
Summary for ALL OTHER (42 Projects)
TOTALS $92,912,644 $57,720,954 $2,319,826 $32,871,864 $1,986,890  
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Endnotes for Negative Differences from Prior Period

Page Agency Project Amount Explanantion

5 MNPS Crieve Hall Elementary ($11,884) Reclass of $11,884 in Tech Charges

5 MNPS Haywood Elementary ($16,679) Reclass of $16,679 in Tech Charges

5 MNPS Madison Middle School ($8,155) Net of Reclass of $16,195 in Tech Charges 
and $8,040 in new expenses

5 MNPS Maintenance Emergencies ($491,352) Net of Reclass of $539,539 in Repair & 
Maintenance charges and $48,187 in new 
expenses

5 MNPS Wharton Elementary ($93,574) Net of Reclass of $100,000 in Building 
Improvements and $6,426 in new Architects 
fees

9 Police Dept West Precinct - Planning, 
Land, Design

($2,482) Reclass of $2,482 in Appraisal Fees to 
companion West Precinct account BU 
31410010 

18 MTA MTA - Building 
Improvements

($1,386,804) Net of $1,670,000 budget increase transfer 
and $283,196 in new expenses  
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2011 
 
 

Capital Funds Accounting Report 
 
 
 

Section II 
 
 
 

Notes: 
o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  
 
o Description – The Business Unit (Project) name. 
o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 
o Year to Date Actuals – Realized expenses for the fiscal year 2012. 
o ITD Actuals – Realized expenses from the project’s inception to current report date. 
o Encumbrance – Contracted amounts committed; but not yet spent.  
o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40002  Tourist Tax Supported Cap Proj
 15404000  FIN Tourist Tax Sup Cap Projs 525,000 906,214 (906,214)
 15405000  FIN MCC Hotel 90 69,162 (69,162)
 15405100  FIN Omni Agreement 1,500 (1,500)
 15405200  FIN Wilson Springs (243,000) 347,622 (347,622)
40002  Tourist Tax Supported Cap Proj 282,090 1,324,498 (1,324,498)

40009  GSD FY10 Capital Projects Fund
 01401010  ADM Contingency CF to FY10 5,041,055 125,706 4,915,349
 01403010  ADM ADA Compliance Projects 1,292,488 132,018 1,042,946 2,896 246,646
 01405010  ADM CJC Renovation 1,594,468 12,200 37,698 1,556,770
 01406010  ADM Energy RetroFit Projects 1,924,565 1,916,781 7,785 (1)
 01407010  ADM AABirch Closeout 1,358,477 5,788 357,718 1,000,759
 01408010  ADM City Hall Closeout 9,510 108,437 (98,927)
 01409010  ADM Major Maint Facilities 33,656 40,352 (6,696)
 01410010  ADM Fulton CF to FY10 24,603,119 30,524 25,343,491 342,394 (1,082,766)
 01411010  ADM Metro Southeast 773,893 1,058 247,427 526,466
 01413010  ADM Temp Train E911 548,642 249,291 547,764 0 878
 01414010  ADM Courthouse Closeout 248,647 6,019 61,524 1 187,122
 01416010  ADM Roofing Projects 2,289,775 7,413 864,717 6,984 1,418,074
 01418010  ADM Fulton Addi Infrast FY10 2,000,000 24,708 622,253 252,670 1,125,076
 05401010  ELE Votor Reg Systems 42,386 10,000 32,386
 07401010  PLA Tech Equipment 2,267 2,267
 10403010  GSR Fleet Management 161,826 153,640 8,186
 10404010  GSR Storm Sirens 213,162 15,164 197,998
 11401010  HIS Nash Cemetery Restr 255,407 255,302 105
 14401010  ITS Construction 4,597,300 335,657 2,359,339 258,339 1,979,622
 14402010  ITS Exchange/Directory Service 917,689 40,649 579,086 338,603
 14403010  ITS Disaster Recovery BU Site 860,000 621 2,366 857,634
 14404010  ITS Enterprise Services 1,008,367 1,008,367
 14405010  ITS Platform Hardware Upgrades 97,823 79,396 18,427
 14406010   ITS HOB Data Center 4,820,760 9,997 4,654,940 991 164,829
 14407010  ITS Network Replacement 299,353 651 58,617 65,400 175,336
 14408010  ITS PBX System 140,915 23,181 117,734
 14409010  ITS Enterprise Info Systems 318,826 179,415 20,738 118,674
 14410010  ITS Network Info Security 849,388 280,911 548,044 60 301,284
 15401010  FIN Enterprise Financial Sys 2,655,881 64,820 2,314,842 341,039
 15403010  FIN E Budget 179,666 179,666
 23401010  CIR Traffic Violation Mgt Sys 1,970,791 7,279 508,880 1,461,911
 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 476,416 56,541
 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456
 31401010  POL AFIS Proj with JIS 36,932 36,932
 31402010  POL Facility Closeout 175,380 15,759 159,621
 31403010  POL Records Mgt Software 1,489,164 953,875 4,000 531,289
 31404010  POL Crime Lab FY10 509,575 7,602 501,973
 31405010  POL SWAT Bomb Fleet 343,800 343,800
 31406010  POL TrainingAcademyFacLst 698,000 8,889 55,198 71,573 571,230
 31407010  POL West CF to FY10 1,696,718 (2,480) 1,230,160 466,560 (2)
 31408010  POL Plan Precincts 500,000 500,000
 31409010  POL Crime Lab FY10 6,487,700 2,949 288,134 6,199,566
 31410010  POL West Precinct FY10 11,252,500 2,339,900 7,016,142 350,951 3,885,408  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 32403010  FIR Master Plan CF FY10 3,182,441 964,693 1,087,501 895,497 1,199,443
 32404010  FIR Training Tower 2,300,000 2,300,000
 32406010  FIR Fire Station 2 CF FY10 1,000,000 8,124 13,817 986,183
 32407010  FIR Fire Station 3 CF FY10 1,000,000 25,735 31,426 968,574
 32408010  FIR Fire Station 21 CF FY10 1,000,000 8,123 14,001 985,999
 32409010  FIR Fire Station 30 CF FY10 1,000,000 8,518 14,677 985,323
 32410010  FIR Fire Station 31 CF FY10 1,000,000 8,518 14,024 985,976
 32411010  FIR Fire Station 33 CF FY10 1,000,000 8,119 13,625 986,375
 37401010  SOC Bordeaux Cemetery Property 100,000 100,000
 38401010  HEA East Clinic Mech HVAC 139,787 180 8,772 37,905 93,110
 39401010  LIB Goodlettsville Librar 5,242,880 210,620 4,469,493 202,650 570,737
 40402010  PAR General Park Improvement 151,000 5,862 100,806 42,083 8,111
 40403010  PAR Greenway Downtown 379,327 377,329 1,998 0
 40404010  PAR Greenway Harpeth 600,702 18,035 244,103 20,403 336,196
 40405010  PAR Greenway Open Space 125,000 22,065 102,935
 40406010  PAR Greenway Opry Mills 250,000 250,000
 40407010  PAR Greenway Mill Creek 449,000 10,427 111,920 22,407 314,673
 40408010  PAR Greenway Richland 527,000 525,707 1,268 25
 40409010  PAR Harpeth Soccer 85,000 85,000
 40410010  PAR Joelton Grant Match 500,000 19,852 111,757 252,502 135,741
 40411010  PAR Land Acq Antioch 650,000 27,359 115,962 45,556 488,481
 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10
 40413010  PAR Land Acq Warner 1,500,000 1,500,000
 40414010  PAR McCabe Center 4,100,000 50,977 3,304,628 205,971 589,401
 40417010  PAR Warner Youth Sports Field 400,000 379,048 33,710 (12,757)
 40419010  PAR Plan SE with Health 500,000 6,298 493,702
 41401010  ART Public Art 5,627,750 80,269 706,401 8,567 4,912,782
 42402010  PW Bridges GSD 5,372,310 571,631 4,364,230 734,029 274,050
 42404010  PW Information Systems GSD 1,527,875 570 553,632 363,591 610,652
 42405010  PW Paving GSD 9,645,038 368,520 6,582,852 687,855 2,374,331
 42407010  PW Roadway Projects GSD 5,694,972 118,544 1,529,003 96,526 4,069,443
 42409010  PW Sidewalks GSD 2,976,945 2,428,060 249,431 299,454
 42412010  PW Traffic GSD 1,096,185 240 1,022,440 7,503 66,242
 42414010  PW Closeout Prior FY10 GSD 100 (100)
 61401010  MUN Life and Safety Upgrdes 3,083 3,083
 64401010  SPA Roof and Signage 175,867 13,995 161,872
 65401010  W&S Stormwater Drain GO Closeo 328,560 9,395 262,986 46,902 18,672
 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479
 75401010  MAC New Headstart North Kitche 2,152,450 234 8,654 2,143,796
 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071
 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726
 78402010  MTA Fed Grant Local Match 4,400,000 96,239 3,544,412 855,588
 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 3,044 3,496,956
 78404010  MTA Building Improvements 5,170,000 283,196 1,897,123 3,272,877
 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000
 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000
40009  GSD FY10 Capital Projects Fund 174,921,511 6,462,841 102,688,259 5,916,134 66,317,119  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40011  GSD FY11 Capital Projects Fund
 01401011  ADM GSD Contingency CF to FY11 5,000,000 183 4,999,817
 01410011  ADM Peterbilt Projects 16,000,000 136,005 7,722,344 965,366 7,312,290
 01411011  ADM Hickory Hollow Projects 18,000,000 8,660 53,943 17,946,057
 10401011  GSR Howard Office Bldg FF&E 3,000,000 4,962 2,527,215 1,211 471,574
 10402011  GSR Clifford Allen Renovation 2,000,000 329,638 1,988,012 1 11,987
 10403011  GSR Misc Building Improvements 4,750,000 84,286 819,658 3,930,342
 10404011  GSR Highland Heights Renovatio 10,000,000 97,136 167,735 2,905 9,829,360
 14401011  ITS Construction 2,556,000 127,361 567,726 153,148 1,835,125
 14402011  ITS End of Life Equipment 2,060,201 148,577 499,325 1,560,875
 14403011  ITS EA Microsoft Year 1 4,500,000 4,455,223 44,777
 14404011  ITS EBS / E-Proc Improvements 2,062,284 143,963 939,483 745,863 376,938
 14405011  ITS Nashville.gov Redesign 55,000 55,000
 14410011  ITS HIPAA Compliance 258,000 27,880 230,120
 15404011  FIN Flood Related Projects 4,000,000 4,000,000
 15404211  FIN Public Works Flood Capital 900,000 900,000
 15404311  FIN W&S SW Waterford Flood Cap 100,000 355,319 355,319 (255,319)
 31402011  POL South Precinct Land/Constr 6,000,000 4,500 5,995,500
 32403011  FIR Master Plan Implementation 7,500,000 806,744 2,680,577 175 4,819,249
 39401011  LIB Bellevue Lib Planning/Land 1,000,000 3,855 13,132 986,868
 40402011  PAR New Sevier Community Ctr 4,000,000 421,332 3,578,668
 40403011  PAR Greenway Projects 3,250,000 901 901 175,017 3,074,082
 40405011  PAR Open Space Revolving Fund 5,000,000 15,928 1,292,851 3,707,149
 40406011  PAR Centennial Prk Master Plan 500,000 500,000
 40407011  PAR Two Rivers Mansion Renovat 750,000 78,713 255,319 415,968
 40408011  PAR Sportsplex Renovations 2,000,000 74,250 242,449 168,763 1,588,788
 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000
 40410011  PAR Joelton Park Improvements 250,000 250,000
 40413011  PAR Warner Park Local Match 315,000 6,906 10,046 82,004 222,950
 40414011  PAR Shelby Park Master Plan 1,000,000 4,580 22,435 977,565
 42402011  PW Bridges GSD 4,000,000 530,573 1,037,812 740,159 2,222,029
 42404011  PW Wayfinding ITS Match GSD 500,000 500,000
 42405011  PW Paving/Resurfacing GSD 7,000,000 1,506,447 3,752,138 959,895 2,287,967
 42407011  PW Bikeways GSD 2,500,000 59,067 396,084 118,555 1,985,361
 42409011  PW Sidewalks GSD 7,500,000 132,245 961,079 1,141,839 5,397,082
 42416011  PW 28th/31st Ave Conn GSD 18,000,000 383,451 7,802,783 5,128,833 5,068,384
 42418011  PW Traffic Signals/Equip GSD 2,500,000 296,691 834,743 345,256 1,320,001
 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000
 78402011  MTA Grant Local Match 1,550,000 1,550,000
 78403011  MTA Route Analysis 800,000 67,134 375,802 424,198
 78404011  MTA RTA Grant Local Match 250,000 127,124 189,624 60,376
 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000
 78406011  MTA Replacement Buses 4,950,000 4,165,402 784,598
40011  GSD FY11 Capital Projects Fund 160,031,484 5,451,805 43,980,618 11,410,141 104,640,725

40109  GSD FY10 Self-funding Cap Proj
 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)
 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40111  GSD Cap Proj Nash St Comm Coll
 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000
40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40209  GSD FY10 Non-BAB Capital Projs
 01415510  ADM Relocation Costs 94,216 6,237 86,642 1 7,574
 01417510  ADM Trial Lawyers Build Maint 50,000 50,000
 77411010  MDHA African Am Museum 9,297,304 55,748 9,241,556
 77412010  MDHA Frist CF FY10 106,073 106,073
 77413010  MDHA Adventure Science 4,253 4,253
 77414010  MDHA Frist FY10 141,000 141,000
 77415010  MDHA Zoo 548,765 51,470 548,765
40209  GSD FY10 Non-BAB Capital Projs 10,241,610 57,707 695,407 1 9,546,203

40240  CCA Constr Rev Bds 2010A-1
 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 34,988,220 276,524,831 219,193,474
 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 40,920,905
 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099
 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)
40240  CCA Constr Rev Bds 2010A-1 555,639,309 34,988,220 317,918,832 237,720,477

40300  GSD Public Works Construction
 01412001  ADM GSD PW Constr Interest 162,673 (162,673)
 42412000  PW Paving & Resurfacing 3,447,372 257,624 (3,704,996)
 42412001  PW Sidewalks & Bikeways 106,016 (106,016)
 42412002  PW Bridges 198,718 12,692 (211,410)
 42412003  PW Other Road Projects 2,966,062 429,190 (3,395,252)
 42412004  PW Traffic & ITS 301,472 10,392,063 1,260,035 (11,652,098)
 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)
 42412006  PW Gateway Blvd Design (46,508) 1,259,984 91,464 (1,351,448)
 42412011  PW Resurface Tulip Grove Rd 848 572,274 727 (573,001)
 42412012  PW Resurface Fessers Lane 211,458 4,187 (215,645)
 42412013  PW Development Infrastructure 37,413 222,804 161,117 (383,921)
40300  GSD Public Works Construction 293,225 19,579,424 2,217,035 (21,796,459)

40400  GSD Externally Funded Cap Proj
 01440400  ADM GSD Ext Funded CapProj Int 23,684 (23,684)
 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400  GSD Externally Funded Cap Proj 1,500,000 2,312,808 (812,808)

40401  GSD 800 MHz Upgrade
 10440401  GSR RS 800 MHz Upgrade 22,700,000 6,658,605 15,887,904 153,491
40401  GSD 800 MHz Upgrade 22,700,000 6,658,605 15,887,904 153,491

40430  Sheriff Non-Bond FundedCapProj
 30480100  SHE Detention Facility Expansn 10,000,000 121,807 9,753,182 9,349,494 (9,102,676)
40430  Sheriff Non-Bond FundedCapProj 10,000,000 121,807 9,753,182 9,349,494 (9,102,676)  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40431  Police Non-Bond Funded CapProj
 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)
 31480200  POL Shoot House 494,500 494,500
40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)

40439  Library Non-Bond FundedCapProj
 39400439  LIB Interest NonBond Fd CapPrj 193 (193)
 39421108  LIB Main Library Renovation YA 43,481 43,245 236
 39422197  LIB Main Library Renovations 9,449 9,449
40439  Library Non-Bond FundedCapProj 52,930 43,437 9,493

40440  Parks Non-Bond Funded CapProj
 40400440  PAR Interest NonBond Fd CapPrj 1,250 (1,250)
 40416110  PAR Whites Creek Expand 251,000 241,142 8,898 961
 40418110  PAR Close out Prior FY10 300,000 296,019 3,546 435
 40420010  PAR Stones River Greenway 99 172,995 776 675,630 24,015 (526,650)
 40421010  PAR Mill Creek Greenway 99 162,239 162,239
40440  Parks Non-Bond Funded CapProj 886,234 776 1,214,041 36,459 (364,266)

40467  General Hospital ARRA Capital
 67471000  GHO ARRA Pt Records System 3,500,000 2,994,568 505,432
40467  General Hospital ARRA Capital 3,500,000 2,994,568 505,432

43241  CCA Constr Rev Bds BAB 2010A-2
 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)
 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)
43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B
 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)
 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)
43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45007  MNPS FY07Capital Plan-CommPap
 80410007  MNPS Cane Ridge High 46,841,075 6,763 46,514,327 5,811 320,936
45007  MNPS FY07Capital Plan-CommPap 46,841,075 6,763 46,514,327 5,811 320,936

45008  MNPS FY08 Capital Projects Fnd
 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890
 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562
 80401008  MNPS Apollo MS 20 Classrooms 3,856,237 3,856,237
 80403008  MNPS Cole Elem 14 Classrooms 3,110,952 3,110,952
 80405008  MNPS District Wide ADA Complia 4,350,895 4,350,895
 80408008  MNPS Maplewood HS Renovation 11,260,000 (16,088) 11,260,000
 80410008  MNPS Security Env Maint Emerge 5,161,043 5,161,043
 80414008  MNPS Overton HS Cafe/Lib Addit 1,178,215 1,178,215
 80415008  MNPS Paragon Mills 16 Classroo 3,485,487 3,485,487
 80417008  MNPS MS Athletic Fields 437,517 (5,545) 431,595 5,922
 80422008  MNPS Misc Capt Proj TBD BoE 6,153,377 1,441,060 5,908,864 59,994 184,519
45008  MNPS FY08 Capital Projects Fnd 40,996,613 1,419,427 (65,450,274) 59,994 106,386,893  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

45009  MNPS FY10 Capital Projects
 01403109  ADM MNPS FY10 Capital Conting 2,249,000 329,467 925,946 1,323,054
 80401009  MNPS Crieve Hall Elem 10 Class 283,477 (11,884) 231,518 17,230 34,729
 80401109  MNPS Football Stadium Lighting 550,000 550,000
 80402009  MNPS Glengarry Elem 10 Classrm 215,637 1,611 54,500 161,137
 80403009  MNPS Glenview Elem 11 Classrms 240,690 12,533 228,157
 80405009  MNPS Haywood Elem 16 Classrms 380,839 (16,678) 28,665 34,300 317,875
 80406009  MNPS Madison MS Modernization 8,488,000 (8,155) 7,595,558 95,173 797,269
 80407009  MNPS Wharton Elem Modernizatio 3,023,840 (93,574) 2,613,280 393,315 17,245
 80408009  MNPS ADA Compliance 3,152,029 201,176 2,218,999 32,826 900,204
 80409009  MNPS Bus Replacement 2,459,116 2,459,116
 80410009  MNPS Entry Vestibule Security 330,000 302,206 164 27,630
 80412009  MNPS Pre K Playgrounds 284,493 284,492 1
 80413009  MNPS Roof Replacement Repairs 2,858,015 2,765,228 87,723 5,064
 80414009  MNPS Maintenance Emergencies 7,022,013 (490,853) 6,690,542 72,204 259,266
 80415009  MNPS Technology 15,000,000 948,702 11,177,539 129,638 3,692,824
45009  MNPS FY10 Capital Projects 46,537,149 859,813 37,910,123 862,571 7,764,454

45011  MNPS FY11 Capital Projects Fun
 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,000,000
 80409011  MNPS Bus Replacement 5,041,996 44,567 4,794,159 4,567 243,271
 80410011  MNPS Cane Ridge Elementary 15,000,000 174,974 654,855 9,662,553 4,682,592
 80415011  MNPS Technology 5,000,000 5,000,000
45011  MNPS FY11 Capital Projects Fun 27,041,996 219,541 5,449,014 9,667,119 11,925,863

45107  MNPS FY11 Qualified Sch CapPrj
 80400122  MNPS QSCB Lakeview Elem Roof 165,000 101,750 4,520 58,731
 80400215  MNPS QSCB Cockrill Elem Roof 741,000 19,680 384,239 356,761
 80400225  MNPS QSCB Cole ElementaryRoof 115,000 78,237 84,545 10,607 19,848
 80400290  MNPS QSCB East LiteratureGymAC 500,000 202,409 408,405 25,000 66,595
 80400315  MNPS QSCB Gateway Elem Additio 3,070,000 642,417 1,440,963 1,219,755 409,282
 80400350  MNPS QSCB Goodlettsville ES Ro
 80400405  MNPS QSCB Haywood Elem Roof 349,098 91,176 244,315 58,317 46,467
 80400415  MNPS QSCB Hermitage Elem Renov 4,645,000 659,064 2,716,647 533,987 1,394,366
 80400440  MNPS QSCB Hillwood HS Gym AC 500,000 83,579 173,398 13,287 313,315
 80400450  MNPS QSCB Hume Fogg High Roof 647,630 1,295 27,692 183,453 436,486
 80400497  MNPS QSCB ML King HS Gym AC 500,000 159,221 238,781 31,279 229,940
 80400532  MNPS QSCB McGavock High Roof 2,421,000 548,373 1,433,763 58,907 928,329
 80400577  MNPS QSCB Apollo Middle Roof 700,000 700,000
 80400585  MNPS QSCB Murrell School Roof 294,500 3,239 192,889 68,600 33,011
 80400615  MNPS QSCB Overton HS Gym AC 500,000 71,789 189,329 14,394 296,277
 80400640  MNPS QSCB Pennington Elem Roof 372,000 55,735 293,360 7,193 71,447
 80400650  MNPS QSCB Percy Priest Elem 86,250 82,996 3,254
 80400897  MNPS QSCB Old Brick Church MS 142,224 122,446 131,034 11,190
 80401110  MNPS QSCB Antioch High Roof 1,293,600 142,095 912,097 49,131 332,372
 80401270  MNPS QSCB Dupont HadleyMS HVAC 138,000 135,098 2,800 102
 80401315  MNPS QSCB Gateway Elem Renovat 2,433,000 270,306 1,077,110 985,337 370,553
 80401355  MNPS QSCB Goodlettsville MS Ro 599,140 28,540 436,772 1,000 161,368
 80401510  MNPS QSCB Litton Middle Additi 1,976,000 179,572 896,546 363,964 715,490
 80401532  MNPS QSCB McGavock HS Gym AC 832,000 471,465 688,318 25,000 118,682
 80401540  MNPS QSCB McMurray Middle Roof 555,000 19,976 253,549 114,701 186,750  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 80401563  MNPS QSCB Moore MS Roof HVAC 201,250 201,250
 80401705  MNPS QSCB Stratford High Roof 892,065 125,715 395,489 93,362 403,214
 80401805  MNPS QSCB Wright Middle Roof 233,200 47,448 180,964 10,000 42,236
 80402510  MNPS QSCB Litton Middle Renova 5,896,000 559,247 2,850,184 1,091,906 1,953,910
 80405200  MNPS QSCB Chadwell Elem Renova 4,476,000 412,706 807,628 3,257,798 410,574
45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 4,995,729 17,679,112 8,224,296 9,370,548

45109  MNPS FY10 Self-funding CapProj
 80401609  MNPS Energy Retrofits 15,250,031 308,346 14,498,312 277,863 473,856
45109  MNPS FY10 Self-funding CapProj 15,250,031 308,346 14,498,312 277,863 473,856

45115  MNPS ARRA Qualified Sch CapPrj
 80427235  MNPS ARRA QSCB Crieve Hall 4,043,523 5,431 3,899,540 16,822 127,161
 80427335  MNPS ARRA QSCB Glengarry Elem 2,105,363 176,006 1,925,348 13,643 166,372
 80427345  MNPS ARRA QSCB Glenview Elem 2,389,310 2,208,066 90,823 90,421
 80427405  MNPS ARRA QSCB Haywood Elem 3,451,211 46,324 3,128,713 99,166 223,333
 80427448  MNPS ARRA QSCB CoraHowePERmAd 834,408 834,408
 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 369,516
 80427784  MNPS ARRA QSCB Wharton Elem 7,713,865 7,650,358 63,507 (0)
45115  MNPS ARRA Qualified Sch CapPrj 20,907,196 227,760 20,015,948 283,961 607,287

48009  USD FY10 Capital Projects Fund
 01402010  ADM USD Contingency CF to FY10 3,438,730 3,438,730
 32405010  FIR USD Station 35 2,000,000 56,095 145,418 9,658 1,844,924
 32491010  FIR USD Equipment 118,400 91,386 27,014
 42401010  PW USD Bikeways 889,977 13,815 550,795 51,070 288,112
 42403010  PW USD Bridges 797,804 83,640 628,007 94,260 75,537
 42406010  PW USD Paving 1,230,469 1,060,370 170,099
 42408010  PW USD Roadway Projects 8,702,114 139,581 7,164,257 529,782 1,008,074
 42410010  PW USD Sidewalks 2,277,325 88,241 998,036 692,373 586,916
 42413010  PW USD Traffic 681,213 5,000 502,988 117,229 60,996
 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 287,369 483,742 708,351
 77405010  MDHA USD Riverfront Phase 2 22,000,000 2,945,967 6,879,187 15,120,813  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

48011  USD FY11 Capital Projects Fund
 01402011  ADM USD Contingency CF to FY11 1,735,000 1,735,000
 42401011  PW USD Bikeways 500,000 35,766 35,766 101,821 362,414
 42406011  PW USD Paving/Resurfacing 5,000,000 187,834 767,993 146,065 4,085,942
 42408011  PW USD Wayfinding ITS Match 500,000 500,000
 42410011  PW USD Sidewalks 5,000,000 1,124,901 3,724,772 1,019,467 255,761
 42413011  PW USD Traffic Signals/Equip 1,500,000 50,793 228,935 313,899 957,166
 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000
 42415011  PW USD Refuse/Recycle Contain 275,000 143,523 143,523 131,477
48011  USD FY11 Capital Projects Fund 14,760,000 1,542,816 4,900,988 1,581,252 8,277,760

49107  DES MCC INFRASTRUCTURE CP
 68403010  DES MCC Infrastructure CP 8,500,000 70,686 3,674,203 4,825,797
49107  DES MCC INFRASTRUCTURE CP 8,500,000 70,686 3,674,203 4,825,797

49108  DES FY08 Self-funding Cap Proj
 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)
49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj
 68401010  DES Misc Service Projects 2,919,390 128,175 1,755,956 1,163,434
 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835
49109  DES FY10 Self-Funding Cap Proj 5,329,390 128,175 2,796,121 2,533,269

49110  W&S Stormwater S/F FY10CapProj
 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 589,555 9,075,047 5,253,219 23,971,734
 65404010  W&S Stormwater Home Buyouts 11,700,000 246,868 4,434,838 7,265,162
49110  W&S Stormwater S/F FY10CapProj 50,000,000 836,423 13,509,886 5,253,219 31,236,895  
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 Endnotes for Section II 
 

Page   Explanation 
 

23 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 
support of capital project related expenses.  

 
25 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 
received. 

 
25 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 
 
26 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  
Negative balances can occur due to timing of expenses versus reimbursements. 

 
26 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 
 
26 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010A-2.  Non-budgeted. 

 
26 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2011 
 
 

4% Reserve Fund Balances by 
Agency / Commission / Department  

 
 
 

Section III 
 
 
 
Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 
Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 
of equipment and/or the repair of buildings for those agencies deriving their operating budgets 
from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 
buildings and facilities.  The following section lists the outstanding balances appropriated to 
those agencies. 

 
o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   
o FY 2011 4% Budget – The budget balance available at the start of the fiscal year. 
o FY 2011 YTD 4% Actuals – The realized expenses for the fiscal year. 
o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 
o Encumb. Balance – Contracted amounts committed; but not yet spent.  
o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 
YTD 4% 
Actuals

4% Budget 
Minus 
Actuals

Encumb. 
Balance

Available 
Balance

002  Metropolitan Council 54,338 0 54,338 0 54,338

003  Metropolitan Clerk 22,165 1,035 21,130 0 21,130

006  Law 61,008 6,314 54,694 0 54,694

007  Planning Commission 130,290 0 130,290 30,290 100,000

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 17,301,677 3,240,455 14,061,222 67,876 13,993,346

011  Historical Commission 11,420 5,000 6,420 4,470 1,950

014  Information Technology Service 2,002,675 140,887 1,861,788 111 1,861,677

015  Finance 5,847,809 32,640 5,815,169 666 5,814,503

016  Assessor of Property 335,091 0 335,091 75,000 260,091

017  Trustee 10,000 0 10,000 0 10,000

018  County Clerk 168,748 0 168,748 0 168,748

019  District Attorney 79,200 0 79,200 0 79,200

021  Public Defender 110 0 110 0 110

022  Juvenile Court Clerk 300,000 0 300,000 0 300,000

024  Criminal Court Clerk 18,500 0 18,500 0 18,500

025  Clerk and Master - Chancery 514,784 0 514,784 0 514,784

026  Juvenile Court 17,254 513 16,741 1,033 15,708

027  General Sessions Court 232,427 93,659 138,768 0 138,768

028  State Trial Courts 47,273 1,916 45,357 0 45,357

029  Justice Integration Services 149,999 0 149,999 0 149,999

030  Sheriff 293,932 173,014 120,918 0 120,918

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2011
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Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 
YTD 4% 
Actuals

4% Budget 
Minus 
Actuals

Encumb. 
Balance

Available 
Balance

031  Police 3,047,598 261,512 2,786,086 206,094 2,579,992

032  Fire 4,292,627 254,670 4,037,957 679,584 3,358,373

033  Codes Administration 129,879 0 129,879 0 129,879

038  Health 198,379 57,772 140,607 59,041 81,566

039  Public Library 2,001,081 419,720 1,581,361 41,383 1,539,978

040  Parks 1,359,194 242,756 1,116,438 159,471 956,967

042  Public Works 1,391,713 65,018 1,326,695 18,062 1,308,633

045  Transportation Licensing 488 0 488 0 488

061  Municipal Auditorium 89,318 37,293 52,025 39,966 12,059

064  Sports Authority 39 1,380 (1,341) 0 (1,341)

066  Bordeaux Long Term Care 500 0 500 0 500

067  General Hospital 136,870 0 136,870 0 136,870

069  Knowles Home 22,732 14,078 8,654 0 8,654

075  Metro Action Commission 29,025 1,547 27,478 10,512 16,966

091  ECC Emergency Comm Center 19,792 0 19,792 5,588 14,204

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2011

 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 


