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CAPITAL PLAN STATUS REPORT 
 

MARCH 2013 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

and FY2012-2013  
 

Section I 
Notes: 

o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 

new capital projects to be undertaken and a number of existing capital projects that the 

administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 

those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 2Q FY2013” column. 
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EDUCATION 
68 Projects Totaling $236,183,587   

   

Cane Ridge High School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

03BE0005 Bus Replacement - FY 

2010

2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacment - FY 

2011

5,000,000 5,000,000 0 0 57,898 

03BE0005 MNPS Bus / Vehicle 

Replacement

10,000,000 28,356 7,461,664 2,509,980 28,356 

03BE0010 Crieve Hall Elementary 4,327,000 4,327,000 0 0 0 

03BE0012 ADA Compliance 2,000,000 1,357,500 0 642,500 34,373 

03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 0 

03BE0040 Madison Middle School 8,488,000 8,036,781 196,418 254,801 7,771 

03BE0053 Roof Replacement / 

Repairs

2,000,000 2,000,000 0 0 0 

03BE0055 Maintenance 

Emergencies

3,500,000 2,858,508 185,139 456,353 (589,405)

03BE0057 MNPS Technology 5,000,000 5,000,000 0 0 1,569 

03BE0057 Technology 5,000,000 4,884,729 0 115,271 255,074 

03BE0057 MNPS Technology 

Improvements

5,000,000 2,087,369 811,685 2,100,946 2,035,030 

03BE0063 Wharton Elementary 7,147,000 6,946,890 0 200,110 193,205 

04BE0002 Cane Ridge Elementary 15,000,000 13,243,875 105,067 1,651,058 233,372 
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EDUCATION (continued) 

 

John Early Museum Magnet Middle School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy Retrofits - 

FY2010

15,000,000 14,970,035 0 29,965 327,168 

09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0 

09BE0007 Glengarry Elementary 

Renovation

2,321,000 2,321,000 0 0 0 

09BE0009 Glenview Elementary 

Renovation

2,630,000 2,630,000 0 0 0 

09BE0029 Football Stadium Lighting 550,000 550,000 0 0 0 

10AC0003 Douglas - HeadStart 

Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 

Kitchen

2,152,450 9,344 0 2,143,106 287 

11BE0002 Highland Heights 

Renovation

10,000,000 2,057,894 390,573 7,551,533 200,833 

10BE0002 MNPS Capital 

Contingency

1,400,000 1,659,110 61,860 (320,970) 333,798 

Schools - Capital 

Contingency

2,000,000 2,431,206 0 (431,206) 476,798 

MNPS 

Cont

MNPS FY13 Capital 

Contingency

3,000,000 0 311,876 2,688,124 0 

03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 1,559,234 151,219 1,289,547 373,049 

03BE0053 MNPS Miscellaneous 

Construction Projects

6,000,000 1,394,772 758,486 3,846,742 781,477 
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EDUCATION (continued) 

 

Meigs Middle Magnet School  

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

QSCB QSCB McMurray 

Middle Roof

555,000 555,000 0 0 164,100 

QSCB QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 (4,401)

QSCB QSCB Wright Middle 

Roof

233,200 232,572 628 0 49,220 

QSCB QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 232,782 

QSCB QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 5,012 

QSCB QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 (91,964)

QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,214,096 218,904 0 117,052 

QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

QSCB QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 1,855 

QSCB QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 347 

QSCB QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 3,079 

QSCB QSCB Pennington Elem 

Roof

372,000 372,000 0 0 64,619 

QSCB QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 9,553 

QSCB QSCB Murrell School 

Roof

294,500 294,500 0 0 32,160 
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EDUCATION (continued) 

 

Carter – Lawrence Elementary Magnet 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,380,429 94,188 1,383 109,927 

QSCB QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 140,951 

QSCB QSCB Stratford HS 

Roof

892,065 892,065 0 0 13,688 

QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 0 

QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

QSCB QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 62,398 

QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

QSCB QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 1,138 

QSCB QSCB Hume Fogg HS 

Roof

647,630 628,430 19,200 0 39,699 

QSCB QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 10,298 

QSCB QSCB Gateway Elem 

Addition

3,070,000 3,049,567 10,826 9,607 (7,150)

QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

QSCB QSCB Haywood Elem 

Roof

349,098 349,098 0 0 (824)

QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,547,363 97,429 208 95,649 
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EDUCATION (continued) 

 

West End Middle School 

 
 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

QSCB QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 30,866 

03BE0002 Norman Binkley 

Renovation

6,500,000 111,435 119,370 6,269,195 91,547 

03BE0034 Joelton Middle School 

Renovation

6,900,000 0 216,419 6,683,581 0 

03BE0056 Stratford High School 

Renovation

20,100,000 0 0 20,100,000 0 

04BE0006 Antioch Middle 

Renovation

11,000,000 285,330 79,197 10,635,473 232,256 

04BE0030 Rose Park Middle 

School Renovation

8,500,000 33,181 263,490 8,203,329 28,099 

09BE0030 Hume Fogg Gym 

Addition and Land 

7,900,000 10,738 275,866 7,613,396 10,738 

12BE0007 Antioch Land for New 

Elementary and Middle 

1,100,000 8,182 94,165 997,653 7,469 

13BE0013 A Z Kelley Elementary 

Renovation

2,600,000 71,889 36,736 2,491,375 54,450 

13BE0015 Julia Green Elementary 

Land Purchase / 

1,000,000 856,253 0 143,747 0 

13BE0030 Henry Oliver Middle 

School Renovation

3,700,000 31,281 98,803 3,569,916 18,200 

13BE0045 John Early Middle 

School Renovation

3,700,000 1,795 144,405 3,553,800 1,795 

Summary for EDUCATION (68 Projects)

TOTALS $236,183,587 $128,497,380 $12,203,613 $95,482,594 $6,275,261
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PUBLIC SAFETY  
44 Projects Totaling $218,474,109 

 

 

Fire Station 9 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

09FD0001 Fire Dept - Master Plan 

Renovation - FY 2010

9,182,441 9,107,544 34,228 40,669 172,243 

09FD0001 Fire Dept Master Plan - 

FY 2011

7,500,000 5,951,935 1,280,245 267,820 0 

12GS0014 Fire Dept - Master Plan 

Implementation - FY 

2013

12,000,000 5,894,568 4,417,687 1,687,745 3,331,158 

10FD0001 Fire Station 35 - 

Renovation

2,000,000 1,998,868 0 1,132 3,421 

10FD0003 Fire Training Tower 2,300,000 1,600,000 0 700,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

09PD0001 West Precinct - 

Construction

5,252,500 5,088,545 17,867 146,088 30,659 

08FI0024 Crime Lab - Police 509,575 10,805 0 498,770 0 

09PD0007 Crime Lab - 

Construction / Equipping

6,487,700 4,079,548 3,822,639 (1,414,487) 1,849,578 

13PD0002 DNA / Crime Lab 

Equipment

4,000,000 97,993 224,879 3,677,128 32 

13PD0002 DNA / Crime Lab - 

Construction

4,000,000 1,673,587 159,036 2,167,377 856,552 

09PD0006 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 
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PUBLIC SAFETY (Continued) 

 

East Police Precinct 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

10PD0004 Police Facility 

Renovations

175,380 15,759 0 159,621 0 

07PD0003 Training Academy 

Facility List

698,000 73,359 54,229 570,412 0 

09PD0007 Metro Northeast 16,000,000 13,585,552 398,610 2,015,838 92,316 

10PD0001 Planning - Additional 

Police Precincts

500,000 0 0 500,000 0 

11PD0002 South Precinct - Land 

and Construction

6,000,000 972,110 4,500 5,023,390 78,484 

13PD0004 Central Police Precinct - 

Relocate

4,000,000 0 0 4,000,000 0 

10PD0002 Records Management 

Software

1,489,164 953,875 4,000 531,289 0 

12PD0003 IT Upgrades 2,000,000 198,461 1,786,149 15,390 198,461 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

10GS0025 Criminal Justice Center 

Renovation

1,594,468 76,346 0 1,518,122 34,102 

10SO0003 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

10GS0023 A A Birch Closeout 2,546,077 1,821,043 0 725,034 242,835 

10EN0001 E-911 Temporary 

Training Facility

548,642 548,672 0 (30) 0 
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PUBLIC SAFETY (Continued) 
 

 

West Precinct – 5500 Charlotte Pike 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

09GS0015 Major Maintenance for 

Facilities

33,656 40,352 0 (6,696) 0 

10CI0001 Traffic Violation 

Management System

1,970,791 921,601 0 1,049,190 14,284 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10GS0028 Storm Sirens 213,162 72,549 0 140,613 0 

11FI0001 Flood-Related Projects 5,000,000 1,000,000 0 4,000,000 0 

10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 21,474,947 1,071,563 153,490 0 

11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

02PW011 Bridges - GSD 5,372,310 5,035,863 18,531 317,916 225,596 

02PW011 Bridges - GSD 4,000,000 2,719,887 928,512 351,601 278,952 
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PUBLIC SAFETY (Continued) 
 

 

Stormwater Runoff 

 
 

 

 
 

 

 

 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 46,902 28,068 0 

10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

13WS0001 Various Stormwater 

Projects County-Wide

50,000,000 0 0 50,000,000 0 

02PW011 Bridges - Repair / 

Replace GSD

4,750,000 307,207 1,064,252 3,378,541 170,775 

04PW0002 Bridges - USD 797,804 817,593 30,204 (49,993) 0 

12GS0005 Upgrade Weather 

Warning System

2,000,000 0 0 2,000,000 0 

06HD0003 East Clinic - Mechanical 

HVAC

139,787 73,109 0 66,678 468 

12HD0001 Lentz Health Center 28,000,000 0 0 28,000,000 0 

Summary for PUBLIC SAFETY (44 Projects)

TOTALS $218,474,109 $89,226,991 $15,364,033 $113,883,085 $7,579,916
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ECONOMIC DEVELOPMENT  
20 Projects Totaling $88,656,546   
 

 

Riverfront Redevelopment – Conceptual Plan 

 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

08PR0001 Riverfront 

Redevelopment - Phase 

1 - MDHA 

7,950,000 7,950,000 0 0 0 

10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

22,000,000 15,089,178 0 6,910,822 319,164 

06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 106,073 

10HA0006 Frist Center - 2009 

Capital Allocation

141,000 105,728 0 35,272 105,728 

10PW0010 28th / 31st Avenue 

Connector

500,000 500,648 0 (648) 0 

06PW0003 28th / 31st Avenue 

Connector

18,000,000 16,148,171 8,381 1,843,448 46,347 

07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,135,381 0 784,009 0 

08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 7,593 

07OO0002 DES Customer 

Connections

8,500,000 5,367,058 0 3,132,942 9,315 

09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

06CC0004 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 775 (34,190) 0 

07MA0001 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

09HA0002 African American 

Museum - Capital 

Allocation

9,635,990 885,749 0 8,750,241 237,706 

10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

10HA0007 Adventure Science 

Center - Capital 

Allocation

250,000 250,000 0 0 0 

10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,192,093 961,062 0 231,031 3,220 

13CA0001 KIVA System Upgrades 5,000,000 119,335 6,400 4,874,265 0 

13SP0001 Bridgestone Arena 

Improvements

7,000,000 0 0 7,000,000 0 

Summary for ECONOMIC DEVELOPMENT (20 Projects)

TOTALS $88,656,546 $52,239,619 $15,556 $36,401,371 $835,146
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LIVABILITY 

91 Projects Totaling $315,441,541 
 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

Arts 1% Arts - 1% for the Arts 

Account

5,627,750 2,039,130 35,322 3,553,298 173,739 

02PR012 Centennial Park Master 

Plan

500,000 69,126 124,585 306,289 4,892 

02PR012 Fairgrounds Park 2,000,000 28,865 2 1,971,133 (74,000)

02PR012 Greenway Projects 3,250,000 1,161,525 916,118 1,172,357 246,837 

02PR012 Harpeth Greenway 

Improvements

600,702 1,094,809 26,099 (520,206) 333,892 

02PR012 Harpeth Soccer Fields 85,000 1,700 0 83,300 0 

02PR012 Joelton Parks 500,000 470,311 30,106 (417) 34,981 

09PR0007 Joelton Park 

Improvements

250,000 250,000 0 0 89,043 

02PR012 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

02PR012 Mill Creek Greenway 

Improvements

449,000 343,781 79,212 26,007 39,437 

02PR012 Open Space for 

Greenways

125,000 22,065 0 102,935 0 

02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 
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LIVABILITY (Continued) 

 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

02PR012 Park Land Acquisition - 

Antioch

650,000 151,341 30,717 467,942 0 

02PR012 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Opry Mills Greenway 

Improvements

250,000 199,556 0 50,444 0 

02PR012 Richland Greenway 

Improvements

527,000 525,707 1,268 25 0 

02PR012 Sevier Park Community 

Center

4,000,000 742,928 90,545 3,166,527 243,547 

02PR012 Shelby Park Master Plan 1,000,000 927,632 73,177 (809) 4,699 

02PR012 Warner Park Project 

Match

315,000 26,938 220,746 67,316 2,481 

02PR012 Warner Youth Sports 

Fields

400,000 379,048 0 20,952 1 

02PR015 Parks - General Park 

Improvements

151,000 134,892 0 16,108 32,686 

02PR020 Downtown Greenway 

Improvements

379,327 377,329 0 1,998 0 

09PR0003 Southeast Community 

Center - Planning

500,000 497,436 0 2,564 0 

02PR012 Sportsplex Renovations 2,000,000 478,274 72,561 1,449,165 11,112 
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LIVABILITY (Continued) 

Parthenon – Centennial Park

 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

02PR012 Centennial Park - 

Master Plan

2,000,000 0 0 2,000,000 0 

02PR012 Deferred Maintenance - 

All Parks

6,000,000 1,259,105 1,376,465 3,364,430 1,128,292 

02PR012 Greenway Projects 4,000,000 228,693 139,108 3,632,199 176,596 

02PR012 Two Rivers Mansion - 

Renovation

500,000 371,545 30,871 97,584 49,158 

02PR012 Shelby Park - Master 

Plan

2,500,000 993,583 453,156 1,053,261 86,477 

02PR012 Mountain Bike Park - 

Design / Construction

1,000,000 30,246 15,451 954,303 30,246 

02PR012 Centennial Sportplex - 

Renovation

1,000,000 0 0 1,000,000 0 

02PR012 Dog Parks - Design / 

Construction

1,000,000 0 0 1,000,000 0 

02PR012 Fort Nashborough - 

Renovation

1,000,000 0 0 1,000,000 0 

11PR0002 Open Space Plan 

Implementation

5,000,000 4,953,966 0 46,034 486,622 

11PR0002 Open Space / Riverfront 

Development

15,000,000 8,491,149 0 6,508,851 8,290,759 

11PR0003 Hickory Hollow Project 18,000,000 3,743,211 1,650 14,255,139 226,902 

11PR0004 Two Rivers Mansion 

Renovation

750,000 741,954 0 8,046 0 
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

11PR0002 Open Space / Riverfront 

Development

5,000,000 0 0 5,000,000 0 

02PR012 Paving / Maintenance 2,500,000 0 0 2,500,000 0 

06PW0019 Sidewalks - GSD 2,976,945 2,563,285 80,568 333,092 0 

02PW022 Sidewalks - USD 2,277,325 1,999,772 0 277,553 0 

06PW0019 Sidewalks - GSD 7,500,000 5,660,945 378,010 1,461,045 210,926 

02PW022 Sidewalks - USD 5,000,000 4,775,223 258,556 (33,779) 14,220 

06PW0019 Sidewalks - GSD 12,000,000 3,004,940 3,295,647 5,699,413 2,447,967 

02PW022 Sidewalks 2,500,000 0 0 2,500,000 0 

02PW020 Roadway Projects - 

GSD

5,694,972 3,778,499 164,196 1,752,277 42,944 

02PW021 Roadway Projects - 

USD

8,702,114 8,137,065 363,652 201,397 447,783 

02PW020 Road Projects - GSD 10,000,000 55,398 660,753 9,283,849 35,085 

06PW011 Paving - GSD 9,645,038 9,412,074 185,383 47,581 438,188 

02PW021 Paving - USD 1,230,469 1,214,227 15,695 547 0 



 

  20 

LIVABILITY (Continued) 

 

Goodlettsville Branch Library - Project Rendering 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

09PL0001 Goodlettsville Library 5,242,880 4,587,108 181,901 473,871 10,958 

11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,000,000 88,720 0 911,280 16,922 

12GS0011 Bellevue Library - 

Construction and 

Equipping

9,500,000 4,721 0 9,495,279 1,721 

97PL001 Archives Planning 500,000 0 0 500,000 0 

06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,841,435 143,396 15,169 0 

02PW021 Paving / Resurfacing - 

GSD

5,000,000 3,855,322 485,017 659,661 235,095 

06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 3,826,214 1,736,146 14,437,640 2,731,843 

02PW021 Paving / Road Projects 5,000,000 0 0 5,000,000 0 

07PW0004 Traffic - GSD 1,096,185 1,092,151 4,968 (934) 47,500 

02TP002 Traffic - USD 681,213 630,391 40,029 10,793 11,918 

01PW004 Traffic Signals -GSD 2,500,000 2,172,955 290,004 37,041 131,348 

02TP002 Traffic Signals - USD 1,500,000 1,349,168 124,997 25,835 175,589 

02TP002 Signalization - GSD 4,750,000 989,322 1,459,396 2,301,282 419,479 
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LIVABILITY (Continued) 

 

 

 

 

 

 

 

 

 

 

 

 

 

MTA’s Music City Circuit Program Buses 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 

Improvements

1,500,000 1,486,299 0 13,701 78,691 

10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 1,826,861 0 1,673,139 815,126 

10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

11MT0001 Vehicle Prep and 

Logistics

1,550,000 1,404,423 0 145,577 282,216 

11MT0002 Replacement Buses 6,950,000 6,745,661 0 204,339 333,250 

11MT0002 RTA Grant Match 250,000 236,749 0 13,251 0 

11MT0004 Paratransit Replacement 

Vehicles

1,200,000 890,784 0 309,216 0 

11MT0005 Rapid Transit Route 

Analysis

800,000 456,169 0 343,831 0 

13MT0001 Grant Matches - MTA 4,292,000 838,690 0 3,453,310 429,641 

13MT0002 RTA Grant Matches 500,000 261,343 0 238,657 48,603 

13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 8,337,007 0 9,662,993 8,013,820 

13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 76,268 0 3,283,732 3,766 
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LIVABILITY (Continued) 

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 0 0 3,500,000 0 

13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 0 0 3,158,000 0 

13MT0009 RTA - Property 

Improvements

50,000 19,483 0 30,517 0 

13MT0010 Murfreesboro Road - 

BRT - Study / Construct

4,800,000 429,114 0 4,370,886 428,613 

11PW0006 Bikeways - GSD 2,500,000 1,328,329 175,472 996,199 135,013 

02UW010 Bikeways - USD 500,000 320,250 56,573 123,177 0 

11PW0006 Bikeways - GSD 3,000,000 19,545 36,152 2,944,303 11,234 

02UW010 Bikeways - USD 889,977 634,097 0 255,880 0 

13PW0024 Corridor Redevelopment - 

GSD

7,500,000 3,336 1,124,101 6,372,563 3,336 

09GH0003 Star and Rev Cycle 

Software - Gen Hospital

284,479 0 0 284,479 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,916,788 7,777 0 0 

09GS0016 ADA Compliance 

Projects

1,292,488 1,045,590 0 246,898 (561)

10EC0001 Voter Registration 

Systems

42,386 42,375 0 11 0 

Summary for LIVABILITY (91 Projects)

TOTALS $315,441,541 $149,084,222 $14,985,548 $151,371,771 $29,620,633
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ALL OTHER 

53 Projects Totaling $123,912,644 

Metropolitan Government of Nashville Historic Court House 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

10GS0024 Historic Courthouse 

Closeout

248,647 156,241 0 92,406 94,446 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 0 

08IT0011 Exchange / Directory 

Service

917,689 867,468 0 50,221 38,728 

09GS0015 Misc. Building 

Improvements - FY 2010

4,750,000 4,321,350 1 428,649 (128,192)

13GS0014 Misc. Building 

Improvements - FY 2013

10,000,000 0 0 10,000,000 0 

09GS0019 Roofing Projects - Metro-

wide

2,289,775 1,754,105 48,169 487,501 186,115 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

10FI0001 Capital Contingency - 

GSD

11,281,866 9,409,998 0 1,871,868 0 

10FI0001 Capital Contingency - 

USD

3,743,730 3,305,000 0 438,730 0 

Capital Contingency - 

GSD

5,000,000 90,000 0 4,910,000 0 
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ALL OTHER (Continued)  

 

Justice A. A. Birch Building 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

Capital Contingency - 

USD

1,735,000 6,879 0 1,728,121 0 

GSD Cont GSD FY13 Capital 

Contingency

6,750,000 0 0 6,750,000 0 

GSD 

Contgncy

Capital Contingency - 

GSD

4,500,000 0 0 4,500,000 0 

USD 

Contgncy

Capital Contingency - 

USD

1,500,000 0 0 1,500,000 0 

09IT0001 Network Info Security 854,776 564,584 0 290,192 3,875 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

10FI0002 E-Procurement System 408,373 408,373 0 0 0 

10GS0006 Clifford Allen Bldg 

Renovation

2,000,000 1,477,734 0 522,266 (520,649)

10GS0021 Fulton Campus - 

Additional Infrastructure 

2,000,000 880,993 0 1,119,007 55,941 

10GS0026 Fulton Campus - 

Infrastructure, 

24,603,119 25,521,265 38,139 (956,285) 143 

10GS0022 City Hall Closeout 9,510 0 0 9,510 0 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 
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ALL OTHER (Continued)  

Shelby Street Bridge Walkway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

10GS0032 Metro Southeast 773,893 265,927 0 507,966 8,050 

00PW006 Information Systems - 

Public Works

1,527,875 730,437 249,023 548,415 2,390 

10IT0001 Construction Projects 4,597,300 4,029,152 34,046 534,102 218,348 

11IT0012 ITS Construction 2,556,000 1,365,379 82,130 1,108,491 0 

12IT0001 Construction - Data / 

Voice

1,206,000 301,998 228,662 675,340 301,998 

10IT0017 Disaster Recovery Back-

up Site

860,000 215,099 0 644,901 34,054 

10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

10IT0019 Howard Office Building 

Data Center

4,820,760 4,715,413 1,350 103,997 3,423 

10IT0020 Network Replacement 299,353 233,953 65,400 0 175,336 

10IT0021 Platform Hardware 

Upgrades

121,636 112,567 0 9,069 0 

10IT0022 PBX System 140,915 76,319 0 64,596 14,967 

10IT0023 Enterprise Info Systems 318,826 207,296 0 111,530 0 

11IT0003 Redesign of 

Nashville.gov Website

55,000 55,000 0 0 0 

12IT0009 Nashville Website 

Redesign

120,000 91,270 0 28,730 64,964 
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ALL OTHER (Continued) 

Two Rivers Mansion

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

2Q FY2013

11IT0008 Replace End-of-Life 

Equipment

2,031,001 1,576,189 0 454,812 57,192 

11IT0010 HIPPA Compliance 

Software

258,000 101,250 0 156,750 0 

11IT0011 Enterprise Agreement 4,500,000 4,089,980 107,688 302,332 168,402 

11IT0013 EBS Improvements 1,600,000 1,593,676 8,160 (1,836) 107,397 

12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,672,000 167,688 17,600 4,486,712 0 

12IT0010 Storage Area Network 

Upgrades

1,300,000 1,184,843 0 115,157 2,638,557 

12IT0013 Employee Self-Service 

Portal

614,800 108,018 449,738 57,044 91,142 

13IT0002 Mobile Device 

Management

181,200 0 0 181,200 0 

13IT0003 Public Wireless Study 156,000 0 0 156,000 0 

11GS0016 Howard Campus FF&E 3,000,000 2,540,687 0 459,313 2,312 

10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 

- USD

275,000 143,523 0 131,477 0 

11PW0001 Solid Waste - Equipment 475,000 0 0 475,000 0 

Summary for ALL OTHER (53 Projects)

TOTALS $123,912,644 $76,997,216 $1,330,106 $45,585,322 $3,618,939
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

5 MNPS Maintenance Emergencies ($589,405) Net of budget increase of $1,519,903 and

additional expenses of $930,498.

7 MNPS QSCB Litton Middle ($4,401) Net of budget increase of $137,983 and

Renovation additional expenses of $133,582.

7 MNPS QSCB Litton Middle ($91,964) Net of budget increase of $92,314 and

Addition additional expenses of $350.

8 MNPS QSCB Gateway Elementary ($7,150) Net of budget increase of $1,270 and

Addition reduction of ($5,881) in expenses.

8 MNPS QSCB Haywood Elementary ($824) Budget increase of $824.

Roof

15 Parks Fairgrounds Park ($74,000) Reclass of $23,712 and $50,288 in Land

Improvement expenses over to Parks

Contributions BU 40170600.

22 General ADA Compliance Projects ($561) Rebate on 3/7/2013 of $561 on a

Services chair purchase.

23 General Misc. Building Improve- ($128,192) Net of ($210,175) in expense reversals and

Services ments - FY 2010 $81,983 in additional expenses.

24 General Clifford Allen Building ($520,649) Net of budget increase of $500,000 on 1/31/2013

Services Renovation and $21,193 in expense reversals and ($544)

in additional expenses.
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CAPITAL PLAN STATUS REPORT 

 
MARCH 2013 

 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2013. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40002  Tourist Tax Supported Cap Proj

 15404000  FIN Tourist Tax Sup Cap Projs 906,214 (906,214)

 15405000  FIN MCC Hotel 25,700 95,312 (95,312)

 15405100  FIN Omni Agreement 1,500 (1,500)

 15405200  FIN Wilson Springs 372,378 (372,378)

40002  Tourist Tax Supported Cap Proj 25,700 1,375,404 (1,375,404)

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 2,041,055 169,187 1,871,868

 01403010  ADM ADA Compliance Projects 1,292,488 (561) 1,045,590 246,898

 01405010  ADM CJC Renovation 1,594,468 34,972 76,346 1,518,122

 01406010  ADM Energy RetroFit Projects 1,924,565 1,916,789 7,777 (1)

 01407010  ADM AABirch Closeout 1,358,477 242,835 633,443 725,034

 01408010  ADM City Hall Closeout 9,510 9,510

 01409010  ADM Major Maint Facilities 33,656 40,352 (6,696)

 01410010  ADM Fulton CF to FY10 24,603,119 2,048 25,521,265 38,139 (956,285)

 01411010  ADM Metro Southeast 773,893 8,050 265,927 507,966

 01413010  ADM Temp Train E911 548,642 548,672 (30)

 01414010  ADM Courthouse Closeout 248,647 94,447 156,241 92,406

 01416010  ADM Roofing Projects 2,289,775 750,877 1,754,105 48,169 487,501

 01418010  ADM Fulton Addi Infrast FY10 2,000,000 63,129 880,993 1,119,007

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 6,730 161,826

 10404010  GSR Storm Sirens 213,162 72,549 140,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 492,144 4,029,152 34,046 534,102

 14402010  ITS Exchange/Directory Service 917,749 123,703 867,528 50,221

 14403010  ITS Disaster Recovery BU Site 860,000 86,834 215,099 644,901

 14404010  ITS Enterprise Services 1,008,367 1,008,367 1,008,367

 14405010  ITS Platform Hardware Upgrades 121,636 27,071 112,567 9,069

 14406010   ITS HOB Data Center 4,820,760 45,582 4,715,413 1,350 103,997

 14407010  ITS Network Replacement 299,353 175,336 233,953 65,400

 14408010  ITS PBX System 140,915 53,138 76,319 64,596

 14409010  ITS Enterprise Info Systems 318,826 20,381 207,296 111,530

 14410010  ITS Network Info Security 854,716 9,544 564,524 290,192

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 166,243 921,601 1,049,190

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 476,416 56,541

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 15,759 159,621

 31403010  POL Records Mgt Software 1,489,164 953,875 4,000 531,289

 31404010  POL Crime Lab FY10 Carry Fwd 509,575 10,805 498,770

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 54,230 570,412

 31407010  POL West CF to FY10 1,696,718 1,696,720 (2)
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

 31408010  POL Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 9,530,739 10,079,548 3,822,639 (1,414,487)

 31410010  POL West Precinct FY10 11,252,500 61,609 11,088,545 17,867 146,088

 32403010  FIR Master Plan CF FY10 10,782,441 1,630,667 10,707,544 34,228 40,669

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 1,188 73,109 66,678

 39401010  LIB Goodlettsville Librar 5,242,880 28,453 4,587,109 181,901 473,871

 40402010  PAR General Park Improvement 151,000 34,085 134,891 16,109

 40403010  PAR Greenway Downtown 379,327 377,329 1,998

 40404010  PAR Greenway Harpeth 600,702 384,605 1,094,810 26,099 (520,206)

 40405010  PAR Greenway Open Space 125,000 22,065 102,935

 40406010  PAR Greenway Opry Mills 250,000 199,556 50,444

 40407010  PAR Greenway Mill Creek 449,000 96,233 343,781 79,212 26,007

 40408010  PAR Greenway Richland 527,000 525,707 1,268 25

 40409010  PAR Harpeth Soccer 85,000 1,700 83,300

 40410010  PAR Joelton Grant Match 500,000 41,954 470,311 30,106 (417)

 40411010  PAR Land Acq Antioch 650,000 151,341 30,717 467,942

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 562 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 379,048 20,952

 40419010  PAR Plan SE with Health 500,000 215,415 497,436 2,564

 41401010  ART Public Art 5,627,750 662,704 2,039,130 35,322 3,553,298

 42402010  PW Bridges GSD 5,372,310 240,545 5,035,862 18,531 317,916

 42404010  PW Information Systems GSD 1,527,875 2,390 730,437 249,023 548,415

 42405010  PW Paving GSD 9,645,038 1,832,058 9,412,074 185,383 47,581

 42407010  PW Roadway Projects GSD 5,694,972 729,921 3,778,499 164,196 1,752,277

 42409010  PW Sidewalks GSD 2,976,945 46,358 2,563,285 80,568 333,092

 42412010  PW Traffic GSD 1,096,185 69,711 1,092,151 4,968 (934)

 42414010  PW Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 46,902 28,068

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 278 9,344 2,143,106

 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 1,715,952 1,826,861 1,673,139

 78404010  MTA Building Improvements 3,170,000 (892,780) 3,156,299 13,701

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 173,294,831 19,843,516 144,675,229 5,262,040 23,357,562
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 4,910,000 (183) 4,910,000

 01410011  ADM Peterbilt Projects 16,000,000 988,050 13,585,552 398,610 2,015,838

 01411011  ADM Hickory Hollow Projects 18,000,000 337,597 3,743,211 1,650 14,255,140

 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,313 2,540,687 459,313

 10402011  GSR Clifford Allen Renovation 2,500,000 (20,650) 1,977,733 0 522,266

 10403011  GSR Misc Building Improvements 4,750,000 1,648,744 4,321,350 1 428,649

 10404011  GSR Highland Heights Renovatio 10,000,000 1,472,243 2,057,895 390,573 7,551,533

 14401011  ITS Construction 2,556,000 300,571 1,365,379 82,130 1,108,491

 14402011  ITS End of Life Equipment 2,031,000 275,812 1,576,188 454,812

 14403011  ITS EA Microsoft Year 1 4,500,000 (365,243) 4,089,980 107,688 302,332

 14404011  ITS EBS / E-Proc Improvements 1,690,000 (790,062) 1,683,676 8,160 (1,836)

 14405011  ITS Nashville Website Redesign 55,000 (47,678) 55,000

 14410011  ITS HIPAA Compliance 258,000 67,250 101,250 156,750

 15404011  FIN Flood Related Projects 4,000,000 4,000,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 100,000 412,580 (312,580)

 31402011  POL Midtown Hills Land/Constr 6,000,000 148,802 972,110 4,500 5,023,390

 32403011  FIR Master Plan Implementation 7,500,000 5,011,949 5,951,936 1,280,245 267,820

 39401011  LIB Bellevue Lib Planning/Land 1,000,000 32,828 88,720 911,280

 40402011  PAR New Sevier Community Ctr 4,000,000 424,152 742,928 90,545 3,166,527

 40403011  PAR Greenway Projects 3,250,000 740,556 1,161,526 916,118 1,172,357

 40405011  PAR Open Space Revolving Fund 5,000,000 530,980 4,953,966 46,034

 40406011  PAR Centennial Prk Master Plan 500,000 39,451 69,126 124,585 306,289

 40407011  PAR Two Rivers Mansion Renovat 750,000 80,445 746,396 3,604

 40408011  PAR Sportsplex Renovations 2,000,000 37,279 478,274 72,561 1,449,165

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 25,000 28,865 2 1,971,133

 40410011  PAR Joelton Park Improvements 250,000 155,287 250,000

 40413011  PAR Warner Park Local Match 315,000 2,481 26,938 220,746 67,316

 40414011  PAR Shelby Park Master Plan 1,000,000 535,683 927,632 73,177 (809)

 42402011  PW Bridges GSD 4,000,000 630,697 2,719,886 928,512 351,601

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 538,649 6,841,435 143,396 15,169

 42407011  PW Bikeways GSD 2,500,000 211,231 1,328,329 175,472 996,199

 42409011  PW Sidewalks GSD 7,500,000 1,791,578 5,660,945 378,010 1,461,045

 42416011  PW 28th/31st Ave Conn GSD 18,000,000 1,928,542 16,148,171 8,381 1,843,448

 42418011  PW Traffic Signals/Equip GSD 2,500,000 523,029 2,172,956 290,004 37,041

 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000

 78402011  MTA Grant Local Match 1,550,000 1,004,899 1,404,423 145,577

 78403011  MTA Route Analysis 800,000 7,838 456,169 343,831

 78404011  MTA RTA Grant Local Match 250,000 236,749 13,251

 78405011  MTA Paratransit Vehicles 1,200,000 890,784 309,216

 78406011  MTA Replacement Buses 6,950,000 2,580,259 6,745,661 204,339

40011  GSD FY11 Capital Projects Fund 162,040,000 20,850,378 99,340,930 5,695,065 57,004,004
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40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 6,750,000 6,750,000

 10403013  GSR Misc Building Improvements 10,000,000 10,000,000

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 2,000,000

 14401013  ITS Construction Data/Voice 1,206,000 301,998 301,998 228,662 675,340

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 167,688 167,688 17,600 4,486,712

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 1,184,843 1,184,843 115,157

 14404013  ITS Mobile Device Management 181,200 181,200

 14405013  ITS Nashville Website Redesign 120,000 91,270 91,270 28,730

 14406013  ITS Public Wireless Study 156,000 156,000

 14407013  ITS Employee Self Srvc Portal 614,800 108,018 108,018 449,738 57,044

 31402013  POL DNA/Crime Lab Equipment 4,000,000 97,993 97,993 224,879 3,677,128

 31403013  POL IT Upgrades 2,000,000 198,461 198,461 1,786,149 15,390

 31404013  POL/GSR DNA/Crime Lab Constr 4,000,000 1,673,587 1,673,587 159,036 2,167,377

 32403013  FIR Master Plan Implementation 12,000,000 5,894,567 5,894,567 4,417,687 1,687,745

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 119,335 119,335 6,400 4,874,265

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 4,721 4,721 9,495,279

 39401113  LIB Archive Planning 500,000 500,000

 40401013  PAR Greenway Projects 4,000,000 228,694 228,694 139,108 3,632,199

 40402013  PAR Two Rivers 500,000 371,545 371,545 30,871 97,584

 40403013  PAR Centennial Prk Master Plan 2,000,000 2,000,000

 40404013  PAR Shelby Park Master Plan 2,500,000 993,583 993,583 453,156 1,053,261

 40405013  PAR Mountain Bike 1,000,000 30,246 30,246 15,451 954,303

 40406013  PAR Centennial Sportsplex 1,000,000 1,000,000

 40407013  PAR Ft Nashborough 1,000,000 1,000,000

 40408013  PAR Dog Parks 1,000,000 1,000,000

 40409013  PAR Deferred Maintenance 6,000,000 1,259,105 1,259,105 1,376,465 3,364,430

 40410013  PAR Open Space Riverfront Devl 15,000,000 8,491,149 8,491,149 6,508,851

 42401013  PW Sidewalks GSD 12,000,000 3,004,939 3,004,939 3,295,647 5,699,413

 42402013  PW Paving/Resurfacing GSD 20,000,000 3,826,214 3,826,214 1,736,146 14,437,640

 42403013  PW Bikeways GSD 3,000,000 19,545 19,545 36,152 2,944,303

 42404013  PW Bridges GSD 4,750,000 307,206 307,206 1,064,252 3,378,541

 42405013  PW Corridor Redevelopment GSD 7,500,000 3,336 3,336 1,124,101 6,372,563

 42406013  PW Road Projects GSD 10,000,000 55,398 55,398 660,753 9,283,849

 42407013  PW Signalization GSD 4,750,000 989,322 989,322 1,459,396 2,301,282

 78402013  MTA Grant Matches 4,292,000 838,690 838,690 3,453,310

 78403013  MTA Murfreesboro Road BRT 4,800,000 429,114 429,114 4,370,886

 78404013  MTA RTA - Grant Matches 500,000 261,343 261,343 238,657

 78405013  MTA Paratransit Buses 3,360,000 76,268 76,268 3,283,732

 78406013  MTA Fixed Route Buses 18,000,000 8,337,007 8,337,007 9,662,993

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 3,158,000

 78409013  MTA RTA -Property Improvements 50,000 19,483 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,660,000 39,384,670 39,384,670 18,681,650 139,593,680
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40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792

40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40113  GSD FY13-B Capital Projects

 01401113  ADM GSD FY13-B CapContingency 4,300,000 4,300,000

 01421113  ADM GSD Bridge Planning 200,000 62,910 62,910 137,090

 38401113  HEA Lentz Public Health Ctr 28,000,000 28,000,000

 40410113  PAR Open Space/Riverfront Dev 5,000,000 5,000,000

 40420113  PAR Paving/Maintenance 2,500,000 198 198 343,907 2,155,895

 64401113  SPA Bridgestone Arena Improv 7,000,000 7,000,000

 65401113  W&S Stormwater Program 50,000,000 50,000,000

40113  GSD FY13-B Capital Projects 97,000,000 63,108 63,108 343,907 96,592,985

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 3,355 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 47,562 237,706 8,750,241

 77412010  MDHA Frist CF FY10 106,073 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 105,728 105,728 35,272

40209  GSD FY10 Non-BAB Capital Projs 9,383,488 262,718 545,284 8,838,205

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 48,287,136 475,661,735 20,056,570

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 4,906,708 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 53,193,843 521,962,443 33,676,866

40281  SPA Pub Imp Rev Bonds 2012

 64401200  SPA Cost of Issuance 2012 Bds 325,557 (325,557)

 64401210  SPA Rev Stadium Imp Constr 12 3,801,339 24,380,605 (24,380,605)

40281  SPA Pub Imp Rev Bonds 2012 3,801,339 24,706,162 (24,706,162)

40283  SPA Arena Capital Improv Fund

 64401300  SPA Arena Capital Improv Rev 77,387 77,387 (77,387)

 64401310  SPA Arena Capital Improvements 2,851,352 2,851,352 (2,851,352)

 64401320  SPA Sportsplex Capital Improv 71,409 71,409 (71,409)

40283  SPA Arena Capital Improv Fund 3,000,148 3,000,148 (3,000,148)
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40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 3,447,372 (3,447,372)

 42412001  PW Sidewalks & Bikeways 55,489 161,505 (161,505)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 20,262 3,192,601 224,202 (3,416,803)

 42412004  PW Traffic & ITS 771,021 12,063,286 984,498 (13,047,784)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 4,801,501 10,360,666 125,015 (10,485,681)

 42412011  PW Resurface Tulip Grove Rd 457,674 (457,674)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 109,213 563,122 41,165 (604,287)

40300  GSD Public Works Construction 5,757,486 30,815,945 1,374,880 (32,190,826)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 26,584 (26,584)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,315,708 (815,708)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 9,386,939 21,474,947 1,071,563 153,490

40401  GSD 800 MHz Upgrade 22,700,000 9,386,939 21,474,947 1,071,563 153,490

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,402 362,598

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,402 362,598

40431  Police Non-Bond Funded CapProj

 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 213 (213)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 37,037 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 37,037 96,422 (43,492)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 5,436 250,633 367 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,546 435

 40420010  PAR Stones River Greenway 99 172,995 13,958 699,193 531 (526,729)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

40440  Parks Non-Bond Funded CapProj 886,234 19,394 1,247,940 4,444 (366,149)
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40467  General Hospital ARRA Capital

 67471000  GHO ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  General Hospital ARRA Capital 3,500,000 3,498,694 1,306

43241  CCA Constr Rev Bds BAB 2010A-2

 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B

 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45007  MNPS FY07Capital Plan-CommPap

 01403107  ADM MNPS MPImpBds07 Contingen 826,732 433,937 433,937 153,110 239,685

45007  MNPS FY07Capital Plan-CommPap 826,732 433,937 433,937 153,110 239,685

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS FY10 Capital Conting 2,700,862 352,554 2,959,972 61,860 (320,970)

 80406009  MNPS Madison MS Modernization 8,056,000 (192,401) 7,604,781 196,418 254,801

 80407009  MNPS Wharton Elem Modernizatio 3,023,840 193,205 2,823,730 200,110

 80408009  MNPS ADA Compliance 3,152,029 100,877 2,509,529 642,500

 80414009  MNPS Maintenance Emergencies 8,541,916 1,009,192 7,900,423 185,139 456,353

 80416009  MNPS Pearl Cohn Pool Renov 432,000 376,796 376,796 18,087 37,116

45009  MNPS FY10 Capital Projects 25,906,647 1,840,224 24,175,233 461,505 1,269,910

45011  MNPS FY11 Capital Projects Fun

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 453,367 2,431,206 (431,206)

 80410011  MNPS Cane Ridge Elementary 15,000,000 1,168,492 13,243,875 105,067 1,651,058

 80415011  MNPS Technology 5,000,000 3,956,733 4,884,729 115,271

45011  MNPS FY11 Capital Projects Fun 22,000,000 5,578,592 20,559,811 105,067 1,335,123

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS FY13 Capital Conting 3,000,000 311,876 2,688,124

 80404313  MNPS Antioch Middle Renovation 11,000,000 285,330 285,330 79,197 10,635,473

 80404413  MNPS N Binkley 10 CR Add&Renov 6,500,000 111,435 111,435 119,370 6,269,195

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 1,795 1,795 144,405 3,553,800

 80404713  MNPS Julia Green ES Land/Plan 1,000,000 856,253 856,253 143,747

 80404813  MNPS Joelton Middle Renovation 6,900,000 216,419 6,683,581

 80404913  MNPS AZ Kelley Elem 10 CR Add 2,600,000 71,890 71,890 36,736 2,491,375

 80405113  MNPS Antioch Land New Elem&MS 1,100,000 8,182 8,182 94,165 997,653

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 31,281 31,281 98,803 3,569,916

 80405313  MNPS Rose Park Middle Renovat 8,500,000 33,181 33,181 263,491 8,203,329

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 10,738 10,738 275,866 7,613,397
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 80405513  MNPS Stratford High Renovation 20,100,000 20,100,000

 80405613  MNPS Misc Maintenance Projects 3,000,000 1,559,233 1,559,233 151,220 1,289,547

 80405713  MNPS Misc Constr. Projects 6,000,000 1,394,772 1,394,772 758,486 3,846,742

 80409013  MNPS Bus/Vehicle Replacement 10,000,000 28,356 28,356 7,461,664 2,509,980

 80415013  MNPS Technology Improvements 5,000,000 2,087,369 2,087,369 811,685 2,100,946

45013  MNPS FY13 Capital Projects 100,000,000 6,479,814 6,479,814 10,823,382 82,696,804

45107  MNPS FY11 Qualified Sch CapPrj

 80400005  MNPS FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS QSCB Lakeview Elem Roof 107,122 668 107,122

 80400215  MNPS QSCB Cockrill Elem Roof 417,501 417,501

 80400225  MNPS QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS QSCB Dupont Elem Roof 77,897 77,897

 80400290  MNPS QSCB East LiteratureGymAC 489,702 489,702

 80400315  MNPS QSCB Gateway Elem Additio 3,303,952 66,679 3,283,519 10,826 9,607

 80400340  MNPS QSCB Glenn Elem Roof 321,820 321,820

 80400405  MNPS QSCB Haywood Elem Roof 370,778 1,402 370,778

 80400415  MNPS QSCB Hermitage Elem Renov 4,381,501 33,155 4,283,864 97,429 208

 80400440  MNPS QSCB Hillwood HS Gym AC 189,596 8,599 189,596

 80400450  MNPS QSCB Hume Fogg High Roof 416,687 37,576 397,488 19,200

 80400497  MNPS QSCB ML King HS Gym AC 290,636 25,735 290,636

 80400532  MNPS QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS QSCB Overton HS Gym AC 206,347 9,258 206,347

 80400640  MNPS QSCB Pennington Elem Roof 307,381 307,381

 80400650  MNPS QSCB Percy Priest Elem 83,171 (1,035) 83,171

 80400685  MNPS QSCB Shwab Elem Roof 505,450 308,450 197,000

 80400897  MNPS QSCB Old Brick Church MS 167,627 (19,465) 167,627

 80401110  MNPS QSCB Antioch High Roof 1,115,780 (730) 1,115,780

 80401270  MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880

 80401315  MNPS QSCB Gateway Elem Renovat 2,462,368 76,950 2,243,464 218,904

 80401355  MNPS QSCB Goodlettsville MS Ro 607,528 607,528

 80401510  MNPS QSCB Litton Middle Additi 2,210,061 154,888 2,210,061

 80401532  MNPS QSCB McGavock HS Gym AC 771,987 (4,046) 771,987

 80401540  MNPS QSCB McMurray Middle Roof 409,897 409,897

 80401563  MNPS QSCB Moore MS Roof HVAC 207,398 1,035 207,398

 80401705  MNPS QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS QSCB Wright Middle Roof 187,748 3,140 187,120 628

 80402115  MNPS QSCB Bailey Boiler Replac 732,776 732,776 732,776

 80402440  MNPS QSCB Hillwood Library 200,000 17,106 200,000

 80402510  MNPS QSCB Litton Middle Renova 6,037,916 179,001 6,037,916

 80405200  MNPS QSCB Chadwell Elem Renova 4,733,026 601,084 4,637,455 94,188 1,383

45107  MNPS FY11 Qualified Sch CapPrj 35,273,612 1,923,776 34,197,116 1,071,444 5,052
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45109  MNPS FY10 Self-funding CapProj

 80401609  MNPS Energy Retrofits 15,000,000 241,879 14,970,035 29,965

45109  MNPS FY10 Self-funding CapProj 15,000,000 241,879 14,970,035 29,965

45115  MNPS ARRA Qualified Sch CapPrj

 80402705  MNPS ARRA QSCB Stratford HS cl 15,000 8,991 23,220 (8,220)

 80427000  MNPS ARRA QSCB Admin 266,036 212,803 53,233

 80427001  MNPS ARRA QSCB Stratford Prog 35,000 30,376 55,147 (20,147)

 80427002  MNPS ARRA QSCB Stratford Crim. 12,000 8,637 18,382 (6,382)

 80427003  MNPS ARRA QSCB Stratford Scien 30,000 50,062 68,188 (38,188)

 80427004  MNPS ARRA QSCB Stratford Bio T 33,037 88,110 111,174 (78,137)

 80427005  MNPS ARRA QSCB Dodson Roof 87,181 108,410 108,410 (21,229)

 80427235  MNPS ARRA QSCB Crieve Hall 3,918,442 (182) 3,919,138 (696)

 80427335  MNPS ARRA QSCB Glengarry Elem 2,099,968 (46,800) 2,053,167 46,800

 80427345  MNPS ARRA QSCB Glenview Elem 2,285,278 (2,767) 2,291,059 (5,781)

 80427405  MNPS ARRA QSCB Haywood Elem 3,429,790 7,206 3,458,263 (28,474)

 80427448  MNPS ARRA QSCB CoraHowePERmAdd 834,408 (3) 834,405 3

 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 369,516

 80427784  MNPS ARRA QSCB Wharton Elem 7,757,577 (128,088) 7,650,358 107,219

45115  MNPS ARRA Qualified Sch CapPrj 21,173,232 123,952 21,173,232

45900  MNPS Non-Bond/Cap Proj

 80403330  MNPS Lakeview ES Playground 40,950 (40,950)

45900  MNPS Non-Bond/Cap Proj 40,950 (40,950)

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 438,730 438,730

 32405010  FIR USD Station 35 2,000,000 6,198 1,998,868 1,132

 32491010  FIR USD Equipment 118,400 91,386 27,014

 42401010  PW USD Bikeways 889,977 11,089 634,097 255,880

 42403010  PW USD Bridges 797,804 30,078 817,592 30,205 (49,993)

 42406010  PW USD Paving 1,230,469 10,349 1,214,227 15,695 547

 42408010  PW USD Roadway Projects 8,702,114 857,298 8,137,065 363,652 201,397

 42410010  PW USD Sidewalks 2,277,325 1,999,772 277,553

 42413010  PW USD Traffic 681,213 69,095 630,392 40,029 10,793

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 730 500,648 (648)

 65402010  W&S SW USD Drain GO Closeout 177,159 177,533 (374)

 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 158,796 961,062 231,031

 77405010  MDHA USD Riverfront Phase 2 22,000,000 1,291,830 15,089,178 6,910,822

48009  USD FY10 Capital Projects Fund 41,005,284 2,435,462 32,251,820 449,580 8,303,884
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48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,735,000 6,879 1,728,121

 42401011  PW USD Bikeways 500,000 320,250 56,573 123,177

 42406011  PW USD Paving/Resurfacing 5,000,000 1,023,466 3,855,322 485,017 659,661

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 32,070 4,775,223 258,556 (33,779)

 42413011  PW USD Traffic Signals/Equip 1,500,000 474,495 1,349,167 124,997 25,836

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 143,523 131,477

48011  USD FY11 Capital Projects Fund 14,760,000 1,530,031 10,450,366 925,143 3,384,492

48113  USD FY13-B Capital Projects

 01481113  ADM USD FY13-B CapContingency 1,500,000 1,500,000

 31482113  POL Central Police Distr Const 4,000,000 4,000,000

 42480113  PW USD Sidewalks 2,500,000 2,500,000

 42486113  PW USD Paving/Road Projects 5,000,000 5,000,000

48113  USD FY13-B Capital Projects 13,000,000 13,000,000

49107  DES MCC Infrastructure CP

 68403010  DES MCC Infrastructure CP 8,500,000 269,238 5,367,058 3,132,942

49107  DES MCC Infrastructure CP 8,500,000 269,238 5,367,058 3,132,942

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 1,361 2,135,381 784,009

 68402010  DES Customer Connection and Re 2,410,000 7,593 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 8,954 3,209,353 2,120,037

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 4,926,010 18,564,843 15,569,717 4,165,440

49110  W&S GSD Stormwater S/F FY10Cap 38,300,000 4,926,010 18,564,843 15,569,717 4,165,440
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Endnotes for Section II 
 

 

Page   Explanation 

 
30 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 

support of capital project related expenses.  

 

34 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

34 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

34 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

35 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

35 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

35 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

MARCH 2013 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2013 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2013 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2013 

4% Budget

FY 2013 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 54,338 0 54,338 0 54,338

003  Metropolitan Clerk 14,321 0 14,321 0 14,321

005  Election Commission 805,000 784,379 20,621 2,559 18,062

006  Law 52,858 1,275 51,583 0 51,583

007  Planning Commission 90,290 7,535 82,755 30,290 52,465

008  Human Resources 158,521 144,498 14,023 0 14,023

010  General Services 19,064,715 7,819,087 11,245,628 184,293 11,061,335

011  Historical Commission 26,420 6,930 19,490 17,480 2,010

014  Information Technology Service 8,918,339 2,901,869 6,016,470 102,630 5,913,840

015  Finance 6,125,528 124,960 6,000,568 614 5,999,954

016  Assessor of Property 325,803 3,492 322,311 60,294 262,017

017  Trustee 20,000 0 20,000 0 20,000

018  County Clerk 328,748 0 328,748 0 328,748

019  District Attorney 65,303 17,351 47,952 0 47,952

021  Public Defender 28,135 0 28,135 27,387 748

022  Juvenile Court Clerk 300,000 152,126 147,874 0 147,874

024  Criminal Court Clerk 133,184 59,551 73,633 7,200 66,433

025  Clerk and Master - Chancery 461,862 55,293 406,569 0 406,569

026  Juvenile Court 16,741 0 16,741 0 16,741

027  General Sessions Court 421,201 143,800 277,401 0 277,401

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2013
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Source Description FY 2013 

4% Budget

FY 2013 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 196,457 52,619 143,838 24,474 119,364

029  Justice Integration Services 32,763 0 32,763 0 32,763

030  Sheriff 199,999 52,241 147,758 0 147,758

031  Police 5,120,720 1,997,252 3,123,468 134,909 2,988,559

032  Fire 3,068,174 1,390,929 1,677,245 121,479 1,555,766

033  Codes Administration 119,945 35 119,910 16,650 103,260

034  Beer Board 77,000 37,109 39,891 1,143 38,748

036  Soil and Water Conservation 500 0 500 0 500

037  Social Services 81,765 75,920 5,845 0 5,845

038  Health 149,465 20,073 129,392 313 129,079

039  Public Library 4,559,777 1,659,812 2,899,965 9,582 2,890,383

040  Parks 2,340,447 664,935 1,675,512 67,182 1,608,330

041  Arts Commission 25,000 700 24,300 299 24,001

042  Public Works 2,666,703 632,972 2,033,731 94,869 1,938,862

045  Transportation Licensing 115,488 0 115,488 8,908 106,580

048  Internal Audit 21,429 13,355 8,074 0 8,074

060  Farmer's Market 50,000 9,945 40,055 0 40,055

061  Municipal Auditorium 555,479 424,901 130,578 1,900 128,678

062  State Fair Board 30,000 15,909 14,091 0 14,091

064  Sports Authority 39 0 39 0 39

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2013
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Source Description FY 2013 

4% Budget

FY 2013 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

066  Bordeaux Long Term Care 20,000 0 20,000 0 20,000

067  General Hospital 1,088,510 308,615 779,895 0 779,895

069  Knowles Home 26,822 0 26,822 0 26,822

075  Metro Action Commission 105,386 0 105,386 0 105,386

091  ECC Emergency Comm Center 19,792 1 19,791 0 19,791

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending March 31, 2013



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


