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Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 1

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
1 PAVING AMES CT AMES DR CUL DE SAC 0.31 10/20/2015
1 PAVING AMES DR  BOYD DR DEAD END 0.78 10/20/2015
1 PAVING AMES DR  KINGS LN DEAD END 0.74 10/20/2015
1 PAVING BINKLEY RD EATONS CREEK RD BIDWELL RD 1.78 9/12/2013
1 PAVING BOBWHITE CT BOBWHITE DR CUL DE SAC 0.28 9/12/2014
1 PAVING BOBWHITE DR BUENAVIEW BLVD FARMVIEW DR 0.59 9/12/2014
1 PAVING BOYD DR KINGS LN SUNNY VIEW DR 2.70 9/6/2013
1 PAVING CATO RD ASHLAND CITY HWY CUL DE SAC 4.26 7/24/2015
1 PAVING CREEKWOOD NORTH KINGS LN CREEKWAY CT 0.85 9/2/2014
1 PAVING DRAKES BRANCH RD ASHLAND CITY HWY KINGS LN 2.35 4/25/2016
1 PAVING GERALD DR UNION HILL RD DEAD END 0.62 9/3/2013
1 PAVING HOLLAND LN SNELL BLVD (N) SNELL BLVD (S) 0.51 10/4/2013
1 PAVING RIVER TRC ASHLAND CITY HWY DEAD END 4.40 9/13/2013
1 PAVING SHADY DALE DR KINGS LN JOINT NORTH OF HOME HAVEN 0.28 9/2/2014

Total Length (Miles) 20.46

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
1 CULVERT REPLACEMENT CULVERT 6688 OLD CLARKSVILLE PK CULVERT BRANCH 8/1/2016 COMPLETE
1 MAINTENANCE AND REPAIR 190C5580001 BEAR HOLLOW RD EARTHMAN FORK CREEK 9/4/2016 COMPLETE
1 MAINTENANCE AND REPAIR 190C5640001 BIDWELL RD LONG CREEK 11/20/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C6050001 CATO RD BRANCH 5/21/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C6040001 CATO RD EATONS CREEK 5/4/2016 COMPLETE
1 MAINTENANCE AND REPAIR 19019430001 COOPERTOWN RD LONG CREEK 5/3/2013 COMPLETE
1 MAINTENANCE AND REPAIR 19032590001 COUNTRY HOSPITAL RD WHITES CREEK 6/17/2016 COMPLETE
1 MAINTENANCE AND REPAIR 190C5820001 DRY FORK RD DRY FORK CREEK 3/10/2016 COMPLETE
1 CULVERT REPLACEMENT CULVERT DRY FORK RD/DRY FORK CREEK DRY FORK CREEK 12/13/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C5480001 EATONS CREEK RD EATONS CREEK 4/11/2013 COMPLETE
1 CULVERT REPLACEMENT CULVERT EATON'S CREEK RD EATON COURT 7/30/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C5720001 HARPER RD LONG CREEK 2/25/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C6020001 KINGS LN DRAKES BRANCH 5/13/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190A2350009 LITTLE MARROWBONE RD BRANCH 3/12/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190A2350011 LITTLE MARROWBONE RD BRANCH 2/20/2014 COMPLETE
1 MAINTENANCE AND REPAIR 190A2350005 LITTLE MARROWBONE RD LITTLE MARROWBONE CREEK 2/4/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190A2350007 LITTLE MARROWBONE RD BRANCH 3/10/2016 COMPLETE
1 MAINTENANCE AND REPAIR 19010130009 OLD HICKORY BLVD EARTHMAN FORK CREEK 4/20/2016 COMPLETE
1 GUARDRAIL REPAIRS 19010130009 OLD HICKORY BLVD EARTHMAN FORK CREEK 7/2/2015 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 1

METRO PUBLIC WORKS BRIDGE PROGRAM (CONT)
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
1 MAINTENANCE AND REPAIR 19S61530005 OLD HICKORY BLVD SULPHUR CREEK 5/11/2016 COMPLETE
1 GUARDRAIL REPAIRS 19S61530003 OLD HICKORY BLVD SULPHUR CREEK 7/2/2015 COMPLETE
1 MAINTENANCE AND REPAIR 19S61530003 OLD HICKORY BLVD SULPHUR CREEK 1/12/2016 COMPLETE
1 MAINTENANCE AND REPAIR 190C5370003 OLD HYDES FERRY PK SULPHUR CREEK 7/18/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C5430001 PECAN VALLEY RD BACK CREEK 4/19/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C5430001 PECAN VALLEY RD BACK CREEK 1/12/2016 COMPLETE
1 MAINTENANCE AND REPAIR 190E1470001 PINE VALLEY RD BULL RUN CREEK 11/21/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C5700001 SEYMOUR HOLLOW RD EARTHMAN FORK CREEK 5/4/2016 COMPLETE
1 MAINTENANCE AND REPAIR 190C5830003 STENBURG RD CARNEY CREEK 12/19/2012 COMPLETE
1 MAINTENANCE AND REPAIR 190C5830001 STENBURG RD DRY FORK CREEK 7/18/2013 COMPLETE
1 MAINTENANCE AND REPAIR 190C5330001 STEWARTS LN EATONS CREEK 12/22/2015 COMPLETE
1 CULVERT REPAIRS CULVERT WEST HAMILTON AVE/BRANCH CULVERT BRANCH 4/11/2013 COMPLETE
1 CULVERT REPLACEMENT CULVERT WILKINSON RD CULVERT SULPHUR BRANCH 7/1/2016 COMPLETE
1 CULVERT REPAIRS CULVERT WILKINSON RD CULVERT SULPHUR BRANCH 5/21/2013 COMPLETE

METRO PUBLIC WORKS TRAFFIC
DISTRICT TYPE COMPLETION DATE STATUS

DISTRICT 1
1 TRAFFIC 1/30/2013 COMPLETE
1 TRAFFIC 9/24/2013 COMPLETE

PROJECT LOCATION

1201 COUNTY HOSPITAL RD, 37218
EATONS CREEK RD & CLARKSVILLE PK, 37080

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
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Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 2

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
2 NEW SIDEWALK 18TH AVE N 14TH AVE N KELLOW ST 707 10/31/2015
2 NEW SIDEWALK BAPTIST WORLD CENTER DR GOOCH ST SEMINARY ST 2149 1/30/2014
2 SIDEWALK REPAIRS CLARKSVILLE PK ROSA L PARKS BLVD RAMP CLIFF DR 2276 2/28/2014
2 SIDEWALK REPAIRS MIDDLE ST JENNINGS ST KELLOW ST 455 4/30/2015
2 SIDEWALK REPAIRS ROSA L PARKS BLVD END OF SIDEWALK GREAT CIR RD 1091 12/3/2013
2 SIDEWALK REPAIRS ROSA L PARKS BLVD GREAT CIRCLE RD ATHENS WAY 1485 12/3/2013

Total Length (LF) 8163

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
2 PAVING 23RD AVE N HUGHES ST MCKINNEY AVE 0.49 10/1/2013
2 PAVING ATHENS WAY ROSA PARKS BLVD GREAT CIRCLE RD 2.97 10/23/2013
2 PAVING AVALON DR CHRIS ST WHITES CREEK PK 0.31 9/12/2013
2 PAVING BENNETT PL TRINITY HILLS PKWY MONTICELLO DR 0.16 9/20/2013
2 PAVING BRICK CHURCH PK  W TRINITY LN FERN AVE 2.73 10/30/2013
2 PAVING BUENA VISTA PK W TRINITY LN PAVEMENT JOINT PAST ROWAN DR 3.92 9/23/2014

2 PAVING BUENA VISTA PK
1020' NE OF BUENA VISTA ON W TRINITY 

LN
CLARKSVILLE PK 6.71 8/27/2015

2 PAVING CHRIS ST OLD MATHEWS RD AVALON DR 0.22 9/12/2013
2 PAVING EWING DR BRICK CHURCH PK KNIGHT DR 3.94 11/11/2015
2 PAVING GOFF ST DELTA AVE 9TH AVE N 0.18 10/1/2013
2 PAVING GREAT CIRCLE RD VANTAGE WAY ATHENS WAY 3.70 5/31/2016
2 PAVING HILLMORE DR BUENA VISTA PK DEAD END 0.57 9/20/2013
2 PAVING MCDANIEL ST 18TH AVE N CLARKSVILLE PK 0.23 10/1/2013
2 PAVING OWEN ST CASS ST CUL DE SAC 0.21 10/1/2013
2 PAVING REVELS DR GARRISON DR WHITES CREEK PK 2.43 9/19/2013
2 PAVING STIVERS ST DEAD END WEST ST 0.21 9/20/2013
2 PAVING SUNSET DR SUNSET CIR DICKERSON PK 0.32 10/4/2013
2 PAVING VANDERHORST DR CROUCH DR DEAD END 1.68 9/13/2013
2 PAVING VANTAGE WAY GREAT CIRCLE RD ROSA L PARKS BLVD 2.39 6/23/2016
2 PAVING WEST ST ALPINE PARK AVE STIVERS ST 0.07 9/20/2013
2/3 PAVING GWYNNWOOD DR EWING DR NORTH SIDE OF DEAD END 1.16 11/3/2015

Total Length (Miles 34.60



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 2

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
2 CULVERT REPLACEMENT CULVERT 370 EWING LN CULVERT BRANCH 6/1/2016 COMPLETE
2 CULVERT REPAIRS CULVERT 370 EWING LN CULVERT BRANCH 7/9/2013 COMPLETE
2 MAINTENANCE AND REPAIR 19L32680003 BRICK CHURCH PK EWING CREEK 6/11/2013 COMPLETE
2 MAINTENANCE AND REPAIR 19L32680001 BRICK CHURCH PK PAGES BRANCH 5/1/2016 COMPLETE
2 MAINTENANCE AND REPAIR 190C5870001 BUENA VISTA RD WHITES CREEK 7/9/2013 COMPLETE
2 MAINTENANCE AND REPAIR 190C6620001 CRAVATH DR BRANCH 6/28/2013 COMPLETE
2 MAINTENANCE AND REPAIR 190C6620001 CRAVATH DR BRANCH 2/3/2016 COMPLETE
2 MAINTENANCE AND REPAIR 190C6600001 CROUCH CREEK BRANCH 5/9/2013 COMPLETE
2 MAINTENANCE AND REPAIR 190C6600001 CROUCH CREEK BRANCH 11/17/2015 COMPLETE
2 MAINTENANCE AND REPAIR 190D3810001 GREAT CRCLE RD LAKE @ GREAT CIRCLE RD. 11/20/2015 COMPLETE
2 MAINTENANCE AND REPAIR 190D7340001 GWYNNWOOD RD EWING CREEK 1/29/2013 COMPLETE
2 MAINTENANCE AND REPAIR 190C8910001 LARKSPAR DR EWING CREEK 8/27/2013 COMPLETE

METRO PUBLIC WORKS TRAFFIC
DISTRICT TYPE COMPLETION DATE STATUS

2 TRAFFIC 1/30/2013 COMPLETE
2 TRAFFIC 2/26/2013 COMPLETE
2 TRAFFIC 8/9/2013 COMPLETE

DISTRICT COMPLETION DATE STATUS

2,18,19,21,24 2014 COMPLETE

PROJECT NAME
METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS

WAYFINDING -PEDESTRIAN MAPS & SIGNS DOWNTOWN, WEST END, N NASHVILLE–>150 PEDESTRIAN SIGNS INSTALLED.  360 SIGNS LOCAL ROADS  

PROJECT LOCATION
TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS

MAINSTREAM DR & 24TH AVE N, 37228
1106 BAPTIST WORLD CTR DR, 37207

QUALITY WY, 37207

METRO PUBLIC WORKS ROADWAY PROJECTS
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Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 3

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
3 BIKE LANE MULBERRY DOWNS CIR BERRYWOOD WAY DICKERSON PK 0.63 2015
3 SHARED BIKEWAY OLD HICKORY BLVD WHITES CREEK PK DICKERSON PK 4.70 2015

3, 8 BIKE LANE OLD HICKORY BLVD DICKERSON PK I‐65 1 2015
Total Length (Miles) 6.40

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
3 PAVING BRICK CHURCH LN KNIGHT DR TRL HOLLOW LN 2.03 9/4/2014
3 PAVING BRICK CHURCH PK BRICK CHURCH LN BRILEY PKWY 2.12 9/30/2014
3 PAVING BRICK CHURCH PK  SHAW RD OLD HICKORY BLVD 5.04 10/22/2015
3 PAVING DEER MEADOWS DR DEAD END (NORTH END) DEAD END (SOUTH END) 0.14 7/31/2014
3 PAVING DOVERSIDE DR MOOREWOOD DR JOINT 175' EAST OF EAGLEWOOD LN 1.00 10/27/2014
3 PAVING FLINT RIDGE CT FLINT RIDGE DR CUL DE SAC 0.16 7/31/2014
3 PAVING FLINT RIDGE DR TISDALL DR CUL DE SAC 1.07 8/1/2014
3 PAVING GRANDVILLE BLVD OLD HICKORY BLVD DEAD END 2.11 11/20/2013
3 PAVING GWEN DR MASONWOOD DR DEAD END 0.27 12/17/2013
3 PAVING HUNTERS LN DICKERSON PK DALEMERE DR 1.18 12/19/2013
3 PAVING JUDY CREEK RD WHITES CREEK PK DEAD END 0.19 12/2/2013
3 PAVING KNIGHT DR 3920 KNIGHT DR 3889 KNIGHT DR 0.28 9/2/2014
3 PAVING LEONDALE TERRACE STOCKDALE LN MOOREWOOD DR 0.40 12/17/2013
3 PAVING MARYDALE DR OLD HICKORY BLVD DEAD END 1.26 11/21/2013
3 PAVING MASONWOOD DR BRICK CHURCH PK STOCKDALE LN 1.77 4/30/2015
3 PAVING MOOREWOOD DR BRICK CHURCH PK SPEARS RD 1.96 5/19/2016
3 PAVING MULBERRY DOWNS CIRCLE DICKERSON PK DEAD END 2.64 12/18/2013
3 PAVING SHADY SIDE DR FLINT RIDGE DR DEAD END 0.20 8/1/2014
3 PAVING TISDALL DR GREEN LN DEAD END 0.67 8/1/2014
3 PAVING VILLAGE TRL BRICK CHURCH PK DEAD END 2.15 11/4/2015
3 PAVING WILMOTH CT WILMOTH RD CUL DE SAC 0.44 8/4/2015
3 PAVING WILMOTH RD MOOREWOOD DR SPEARS DR 0.76 8/5/2015
2/3 PAVING GWYNNWOOD DR EWING DR NORTH SIDE OF DEAD END 1.16 11/3/2015

Total Length (Miles) 28.99



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 3

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
3 MAINTENANCE AND REPAIR 190C8690001 BELLSHIRE RD EWING CREEK 6/11/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7400001 BRICK CHURCH LN NORTH FORK EWING CREEK 7/18/2013 COMPLETE
3 MAINTENANCE AND REPAIR 19L32680005 BRICK CHURCH PK N FORK EWING CREEK 11/6/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7840005 BRICK CHURCH PK BRANCH 7/18/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190Z0010001 BROOK MANOR DR VHIONS BRANCH 12/30/2015 COMPLETE
3 MAINTENANCE AND REPAIR 19010150003 CROCKER SPRINGS RD CROCKER SPRINGS 9/24/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7830001 INGRAM RD WHITES CREEK 9/12/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7570007 KNIGHT DR EARTHMAN FORK CREEK 2/14/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7570003 KNIGHT RD BRANCH 9/1/2016 COMPLETE
3 MAINTENANCE AND REPAIR 190C7570005 KNIGHT RD WHITES CREEK 1/4/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7630013 LICKTON PK CLAYLICK CREEK 5/13/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7630001 LICKTON PK SHANES FORK CREEK 5/5/2016 COMPLETE
3 MAINTENANCE AND REPAIR 190C8360001 OLD DICKERSON RD BRANCH 12/22/2015 COMPLETE
3 BRIDGE REPLACEMENT 190C7840001 SHAW RD CUMMINGS BRANCH 12/20/2013 COMPLETE
3 MAINTENANCE AND REPAIR 190C7840003 SHAW RD SHAW BRANCH 2/14/2013 COMPLETE
3 BRIDGE REPLACEMENT 190C7840003 SHAW RD SHAW BRANCH 9/26/2014 COMPLETE
3 MAINTENANCE AND REPAIR 190A2430001 TUCKAHOE DR BRANCH 5/6/2016 COMPLETE

METRO PUBLIC WORKS TRAFFIC
DISTRICT TYPE COMPLETION DATE STATUS

3 TRAFFIC 5/16/2013 COMPLETE

PROJECT LOCATION
TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS

5004 COBBLESTONE CREEK DR, 37189
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Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 4

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
4 NEW SIDEWALK EDMONDSON PK END EXISTING SIDEWALK GRESSNER LN 890 7/31/2013

METRO PUBLIC WORKS BIKEWAYS PROGRAM

DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED
BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS

4 BIKE LANE FOX RIDGE DR STONEBROOK DR OAKES DR 0.30 2015
4 BIKE LANE OAKES DR OLD HICKORY BLVD FOX RIDGE DR 0.32 2015
4 BIKE LANE STONEBROOK DR OLD HICKORY BLVD VILLA VIEW CT 0.38 2014
4 BUFFERED BIKE LANE TROUSDALE DR HEARTHSTONE LN HEARTHSTONE LN 0.20 2015
4 BUFFERED BIKE LANE TROUSDALE DR HILL RD HEARTHSTONE LN 0.40 2014

Total Length (Miles) 1.60

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
4 PAVING AMERICAN GENERAL WAY OLD HICKORY BLVD CUL DE SAC 1.34 4/17/2015
4 PAVING BLUFF RD NOLENSVILLE PK PVMNT JOINT AT COUNTY LINE 1.26 6/28/2016
4 PAVING FOX RIDGE DR STONE BROOK DR OAKES DR 0.96 4/24/2015
4 PAVING HILL RD OLD HICKORY BLVD HILL RD CIR 1.54 8/27/2013
4 PAVING OAKES DR CUL DE SAC CUL DE SAC 1.48 4/20/2015
4 PAVING OLD SMYRNA RD EDMONDSON PK COUNTY LINE 1.10 9/3/2013
4 PAVING STONE BROOK DR OLD HICKORY BLVD PRIVATE DR @ BRENTWOOD VILLA 1.25 4/21/2015
4 PAVING TROUSDALE DR HILL RD 180' WEST OF HEARTHSTONE LN 1.74 4/22/2015
4 PAVING VALLEY VIEW RD OLD HICKORY BLVD CLOVERLAND DR 1.13 5/15/2015

Total Length (Miles) 11.80



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 4

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
4 MAINTENANCE AND REPAIR 190B9910001 REDMOND CT BRANCH 9/24/2013 COMPLETE
4 MAINTENANCE AND REPAIR 190B3420001 SAN MARCOS DR BRANCH 9/4/2015 COMPLETE
4 MAINTENANCE AND REPAIR 190E5100001 STONE BOX LN BRANCH 9/4/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

4 TRAFFIC 10/22/2013 COMPLETE
4 TRAFFIC 1/29/2014 COMPLETE
4 TRAFFIC 2/1/2016 COMPLETE
4 TRAFFIC 1/1/2016 COMPLETENOLENSVILLE PK & BIENVILLE DR

PROJECT LOCATION
METRO PUBLIC WORKS TRAFFIC

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
NOLENSVILLE PK & LENOX VILLAGE DR, 37211
CLOVERLAND DR & OLD HICKORY BLVD, 37027

NOLENSVILLE PK & BIENVILLE DR



 
 
 
 

DISTRICT 5 
 

 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 5

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
5 SIDEWALK REPAIRS ARRINGTON ST MERIDIAN ST LISCHEY AVE 1002 12/3/2013
5 SIDEWALK REPAIRS DOUGLAS AVE LISCHEY AVE STAINBACK AVE 705 4/30/2014
5 SIDEWALK REPAIRS EVANSTON AVE JOSEPH AVE N 2ND ST 337 11/30/2013
5 SIDEWALK REPAIRS EVANSTON AVE JOSEPH AVE N 2ND ST 338 11/30/2013
5 SIDEWALK REPAIRS EVANSTON AVE PENNOCK AVE STAINBACK AVE 328 11/1/2013
5 SIDEWALK REPAIRS EVANSTON AVE PENNOCK AVE STAINBACK AVE 339 11/1/2013
5 SIDEWALK REPAIRS EVANSTON AVE STAINBACK AVE LISCHEY AVE 329 11/1/2013
5 SIDEWALK REPAIRS EVANSTON AVE STAINBACK AVE LISCHEY AVE 328 11/1/2013
5 SIDEWALK REPAIRS GALLATIN PK SPAIN AVE DELMAS AVE 363 9/30/2015
5 SIDEWALK REPAIRS HOWERTON AVE N 2ND ST INTERSTATE DR 370 12/3/2013
5 SIDEWALK REPAIRS HOWERTON AVE N 2ND ST INTERSTATE DR 369 12/3/2013
5 NEW SIDEWALK LISCHEY AVE MARIE ST DOUGLAS AVE 1078 1/30/2014
5 SIDEWALK REPAIRS LISCHEY AVE DOUGLAS AVE MARIE ST 397 4/30/2014
5 SIDEWALK REPAIRS MAIN ST N 1ST ST N 2ND ST 707 4/30/2014
5 SIDEWALK REPAIRS MAXWELL AVE MCFERRIN AVE LAURENT ST 406 11/30/2013
5 SIDEWALK REPAIRS MAXWELL AVE MCFERRIN AVE LAURENT ST 404 11/30/2013
5 SIDEWALK REPAIRS MERIDIAN ST HANCOCK ST GRACE ST 369 8/31/2013
5 SIDEWALK REPAIRS MERIDIAN ST HANCOCK ST GRACE ST 362 8/31/2013
5 SIDEWALK REPAIRS N 2ND ST CLEVELAND ST HANCOCK ST 2102 12/9/2015
5 SIDEWALK REPAIRS N 2ND ST DOUGLAS AVE RICHARDSON AVE 639 8/1/2016
5 SIDEWALK REPAIRS N 2ND ST DOUGLAS AVE RICHARDSON AVE 919 8/1/2016
5 SIDEWALK REPAIRS N 2ND ST EVANSTON AVE CLEVELAND ST 1013 11/30/2013
5 SIDEWALK REPAIRS N 2ND ST MAIN ST CUL‐DE‐SAC 766 12/20/2015
5 SIDEWALK REPAIRS N 2ND ST RICHARDSON AVE EVANSTON AVE 763 8/1/2016
5 SIDEWALK REPAIRS N 2ND ST RICHARDSON AVE EVANSTON AVE 476 8/1/2016
5 SIDEWALK REPAIRS N 7TH ST HOWERTON ST MAIN ST 717 8/30/2015
5 SIDEWALK REPAIRS PENNOCK AVE EVANSTON AVE RICHARDSON AVE 659 6/25/2014
5 SIDEWALK REPAIRS RICHARDSON AVE JOSEPH AVE N 2ND ST 312 12/3/2013
5 SIDEWALK REPAIRS WHITES CREEK PK FERN AVE AUCTION WAY 725 4/1/2015

5, 6 SIDEWALK REPAIRS N 7TH ST MAIN ST DEAD END 738 8/31/2015
5, 7 SIDEWALK REPAIRS GALLATIN PK CAHAL AVE SPAIN AVE 2554 7/31/2014
5, 7 SIDEWALK REPAIRS GALLATIN PK DELMAS AVE CAHAL AVE 2191 9/30/2015
5,6 SIDEWALK REPAIRS GALLATIN PK SHARPE AVE SEYMOUR AVE 2609 7/31/2015
5,6,7 SIDEWALK REPAIRS GALLATIN PK CHESTER AVE DOUGLAS AVE 1672 6/30/2015

Total Length (LF) 27384
Total Length (Miles) 5.19



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 5

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
5 SHARED BIKEWAY 1ST ST DICKERSON PK SPRING ST 1673 2015

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
5 PAVING CARTER ST MCFERRIN AVE DEAD END 0.26 9/23/2015
5 PAVING DELMAS AVE CHICKASAW AVE GALLATIN PK 1.60 5/19/2015
5 PAVING EDITH AVE LISCHEY AVE MERIDIAN ST 0.58 4/10/2014
5 PAVING GRIZZARD AVE DICKERSON PK 705' W OF DICKERSON PK 0.32 9/18/2015
5 PAVING JEWEL ST DEAD END (NORTH) DEAD END (SOUTH) 0.53 4/17/2014
5 PAVING JONES AVE DOUGLAS AVE E TRINITY LN 2.08 5/28/2015
5 PAVING LAURENT ST W GREENWOOD AVE ALLEY N OF W MCKENNIE AVE 0.28 4/22/2014
5 PAVING LISCHEY AVE E TRINITY LN DOUGLAS AVE 2.16 9/23/2015
5 PAVING MONTGOMERY AVE DOUGLAS AVE CHICKASAW AVE 1.09 4/11/2014
5 PAVING N 1ST ST SPRING ST N SIDE OF INT AT OLDHAM ST 0.90 10/31/2014
5 PAVING PULLEN AVE MERIDIAN ST LISCHEY AVE 0.00 11/17/2015

Total Length (Miles) 9.79

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
5 MAINTENANCE AND REPAIR 190C9070001 GRIZZARD RD PAGES BRANCH 5/7/2013 COMPLETE
5 MAINTENANCE AND REPAIR 190D0350001 W. GREENWOOD AVE BRANCH 11/22/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

5 TRAFFIC 10/23/2013 COMPLETE
5 TRAFFIC 11/19/2013 COMPLETE
5 TRAFFIC 12/28/2013 COMPLETE
5 TRAFFIC 6/3/2014 COMPLETE
5 TRAFFIC 1/22/2014 COMPLETE

STANSELL GALL&IN PK AND LITTON
JEFFERSON ST LOOPS

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
MAIN ST & YEAMAN PL, 37206

CLEVELAND ST & LISCHEY AVE, 37207
CHEROKEE AVE & JONES AVE, 37207



 
 
 
 

DISTRICT 6 
 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 6

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
6 SIDEWALK REPAIRS BOSCOBEL ST S 18TH ST S 19TH ST 852 8/31/2015
6 SIDEWALK REPAIRS DAVIDSON ST S 5TH ST S 12TH ST 2317 5/31/2015
6 SIDEWALK REPAIRS EASTLAND AVE N 14TH ST N 15TH ST 646 12/3/2013
6 SIDEWALK REPAIRS EASTLAND AVE N 15TH ST N 16TH ST 434 12/3/2013
6 SIDEWALK REPAIRS EASTLAND AVE RIVERSIDE DR DALEBROOK LN 1337 1/31/2015
6 SIDEWALK REPAIRS HOLLY ST LINDSLEY PARK DR S 16TH ST 346 12/3/2013
6 SIDEWALK REPAIRS HOLLY ST S 13TH ST S 14TH ST 350 12/3/2013
6 SIDEWALK REPAIRS HOLLY ST S 13TH ST S 14TH ST 333 12/3/2013
6 SIDEWALK REPAIRS HOLLY ST S 14TH ST S 15TH ST 509 12/3/2013
6 SIDEWALK REPAIRS HOLLY ST S 15TH ST LINDSLEY PARK DR 198 12/3/2013
6 SIDEWALK REPAIRS HOLLY ST S 15TH ST S 16TH ST 581 12/3/2013
6 SIDEWALK REPAIRS MAIN ST INTERSTATE DR ELLINGTON PKWY RAMP 651 3/31/2014
6 SIDEWALK REPAIRS MAIN ST N 1ST ST N 2ND ST 340 4/30/2014
6 SIDEWALK REPAIRS N 12TH ST FORREST AVE WOODLAND ST 377 8/31/2013
6 SIDEWALK REPAIRS N 12TH ST FORREST AVE WOODLAND ST 370 8/31/2013
6 SIDEWALK REPAIRS S 11TH ST LILLIAN ST BOSCOBEL ST 363 3/10/2016
6 SIDEWALK REPAIRS S 12TH ST SHELBY AVE SEVIER ST 2360 12/1/2015
6 SIDEWALK REPAIRS S 19TH ST LONG AVE ESIDE AVE 325 12/3/2013
6 SIDEWALK REPAIRS S 2ND ST KOREAN VETERANS BLVD DAVIDSON ST 1103 12/9/2015
6 SIDEWALK REPAIRS S 2ND ST MAIN ST WOODLAND ST 318 12/3/2013
6 SIDEWALK REPAIRS SUMMER PL S 4TH ST S 5TH ST 426 4/30/2014
6 SIDEWALK REPAIRS SYLVAN ST S 5TH ST S 6TH ST 1150 10/22/2016
6 SIDEWALK REPAIRS WOODLAND ST INTERSTATE DR S 5TH ST 2307 2/29/2016

5, 6 SIDEWALK REPAIRS N 7TH ST MAIN ST DEAD END 738 8/31/2015
5,6 SIDEWALK REPAIRS GALLATIN PK SHARPE AVE SEYMOUR AVE 2609 7/31/2015
5,6,7 SIDEWALK REPAIRS GALLATIN PK CHESTER AVE DOUGLAS AVE 1672 6/30/2015

Total Length (LF) 23012
Total Length (Miles) 4.36



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 6

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
6 BUFFERED BIKE LANE 1ST ST SHELBY AVE 2ND ST 1464 2016
6 BUFFERED BIKE LANE 4TH ST 5TH ST SHELBY AVE 1764 2015
6 PROTECTED BIKE LANE DAVIDSON ST 2ND ST PARK ENTRANCE 6443 2016
6 BUFFERED BIKE LANE FATHERLAND ST 4TH ST 5TH ST 494 2015
6 BIKE LANE KOREAN VETERANS BLVD 1ST AVE SOUTH SOUTH 4TH ST 4261 2015
6 BUFFERED BIKE LANE SHELBY AVE I‐24 4TH ST 367 2015
6 BUFFERED BIKE LANE SHELBY AVE INTERSTATE DR I‐24 300 2015
6 BIKE LANE SHELBY AVE 2ND ST INTERSTATE DR 830 2015

Total Length (LF) 15922
Total Length (Miles) 3.02

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
6 PAVING BUSHNELL ST ORDWAY PL MCEWEN AVE 0.21 9/25/2015
6 PAVING BUSHNELL ST ORDWAY PL MCEWEN AVE 0.21 12/3/2015
6 PAVING DAVIDSON ST PEDESTRIAN BRIDGE SHELBY PARK ENTRANCE 6.24 6/23/2015
6 PAVING EASTLAND AVE GALLATIN AVE DALEBROOK LN 4.80 5/20/2015
6 PAVING LAKEHURST DR N 20TH ST MCEWEN AVE 0.46 5/20/2014
6 PAVING LINDSLEY PARK DR WOODLAND AVE HOLLY ST 0.20 5/20/2014
6 PAVING MCKENNIE AVE GALLATIN PK DEAD END 1.23 5/20/2014
6 PAVING N 14TH ST WOODLAND ST EASTLAND AVE 1.55 4/30/2014
6 PAVING N 18TH ST WOODLAND ST DEAD END 0.38 4/30/2014
6 PAVING ORDWAY PL N 20TH ST GALLATIN AVE 2.54 10/10/2015
6 PAVING PETWAY AVE GALLATIN AVE N 12TH ST 0.25 10/10/2015
6 PAVING S 5TH ST SHELBY ST 350' N OF SHELBY ST 0.19 5/15/2014
6 PAVING SHELBY AVE I‐24 90' EAST OF S 5TH ST 0.56 5/27/2014
6 PAVING WOODLAND ST S 5TH ST S 6TH ST 0.13 8/12/2014

Total Length (Miles) 18.95



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 6

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
6 MAINTENANCE AND REPAIR 190D5930001 E GREENWOOD ST CSX RAILROAD 9/1/2016 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

6 TRAFFIC 10/25/2013 COMPLETE
6 TRAFFIC 11/19/2013 COMPLETE
6 TRAFFIC 5/16/2013 COMPLETE
6 TRAFFIC 12/4/2013 COMPLETE
6 TRAFFIC 3/18/2013 COMPLETE
6 TRAFFIC 3/18/2013 COMPLETE
6 TRAFFIC 6/5/2013 COMPLETE
6 TRAFFIC 4/1/2016 COMPLETE
6 TRAFFIC 4/1/2016 COMPLETE
6 TRAFFIC 3/1/2016 COMPLETE

DISTRICT COMPLETION DATE STATUS

6 2015 COMPLETEDAVIDSON STREET MULTI USE PATH

EASTLAND AVE & CHAPEL AVE
S 10TH ST & MAIN ST

METRO PUBLIC WORKS ROADWAY PROJECTS
PROJECT NAME

METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS

LILLIAN ST & 19TH ST, 37206
10TH ST & SHELBY AVE, 37206

EASTLAND AVE & GALL&IN AVE, 37206
RIVERSIDE DR & ROSEBANK AVE, 37206

EASTLAND & CHAPEL SIGNAL

INTERST&E DR & MAIN ST, 37206

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
SHELBY AVE & 7TH ST, 37206
SHELBY AVE & 14TH ST, 37206



 
 
 
 

DISTRICT 7 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 7

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
7 SIDEWALK REPAIRS CAHAL AVE GALLATIN PK SCOTT AVE 5419 6/17/2016
7 SIDEWALK REPAIRS GREENFIELD AVE GALLATIN PK KATHERINE ST 2623 9/30/2015
7 SIDEWALK REPAIRS SHELTON AVE GALLATIN PK WINDSOR AVE 774 5/30/2014

5, 7 SIDEWALK REPAIRS GALLATIN PK CAHAL AVE SPAIN AVE 2554 7/31/2014
5, 7 SIDEWALK REPAIRS GALLATIN PK DELMAS AVE CAHAL AVE 2191 9/30/2015
5,6,7 SIDEWALK REPAIRS GALLATIN PK CHESTER AVE DOUGLAS AVE 1672 6/30/2015

Total Length (LF) 15233
Total Length (Miles) 2.89

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
7 SHARED BIKEWAY PALESTINE AVE GALLATIN PK ARGLE AVE 1161 2014
7 BIKE LANE WEBSTER ST / E PALESTINE AVE GALLATIN PK ARGLE AVE 2609 2015

Total Length (LF) 3769

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
7 PAVING BRUSH HILL RD RIVERWOOD DR DEAD END 3.60 7/23/2014
7 PAVING E MEADE AVE MADISON BLVD EMMITT AVE 0.34 7/30/2014
7 PAVING E PALESTINE AVE GALLATIN PK (S) E WEBSTER ST 1.00 8/19/2014
7 PAVING E WEBSTER ST GALLATIN PK (N) E PALESTINE AVE 1.18 8/19/2014
7 PAVING FERNWOOD DR PIEDMONT AVE MCGAVOCK PK 1.96 7/27/2015
7 PAVING HAYSBORO AVE GALLATIN PK BRUSH HILL RD 1.56 7/24/2014
7 PAVING LITTON AVE PVMT JOINT AT GALLATIN PK B/W LEE DAVIS RD AND BURNS ST 1.47 7/25/2014
7 PAVING MCALPINE AVE GALLATIN PK KENNEDY AVE 1.33 3/28/2016
7 PAVING MCGAVOCK  PK WEST SIDE OF GLENMEADE DR 200' E OF RIVERSIDE DR 0.76 10/22/2014
7 PAVING MCGAVOCK PK GALLATIN PK RAILRD TRACKS 0.49 7/25/2013
7 PAVING NEELYS CHASE DR ROTHWOOD AVE NEELYS BEND RD 0.64 7/16/2014
7 PAVING PINEWOOD RD PIEDMONT AVE BERRYWOOD RD 0.57 7/28/2015
7 PAVING RIVERWOOD DR GALLATIN PK BRUSH HILL RD 2.88 3/28/2016
7 PAVING SHINKLE AVE RIVERSIDE DR BRANCH ST 0.39 7/16/2013
7 PAVING STRATFORD AVE BERKSHIRE DR PORTER RD 0.30 8/19/2015



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 7

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
7 PAVING STRATFORD AVE BERKSHIRE DR PIEDMONT AVE 0.75 8/19/2015
7 PAVING THISTLEWOOD AVE MARSDEN AVE BERRYWOOD RD 0.77 7/28/2015

Total Length (Miles) 19.99

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
7 MAINTENANCE AND REPAIR 190D3130003 MADISON BLVD BRANCH 9/25/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

7 TRAFFIC 7/5/2013 COMPLETE
7 TRAFFIC 7/5/2013 COMPLETE
7 TRAFFIC 7/5/2013 COMPLETE
7 TRAFFIC 1/5/2014 COMPLETE
7 TRAFFIC 1/30/2013 COMPLETE
7 TRAFFIC 9/25/2013 COMPLETE
7 TRAFFIC 1/30/2013 COMPLETE
7 TRAFFIC 10/8/2013 COMPLETE

RIVERSIDE DR & MCGAVOCK PK, 37216
GREENFIELD AVE & GALL&IN PK, 37216

GALL&IN PK & HART LN, 37216
KENNEDY AVE & GREENLAND AVE, 37216

4026 BRUSH HILL RD, 37216

RIVERSIDE DR & MCGAVOCK PK, 37216
RIVERSIDE DR & MCGAVOCK PK, 37216
RIVERSIDE DR & MCGAVOCK PK, 37216

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS



 
 
 

DISTRICT 8 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 8

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
8 SIDEWALK REPAIRS BROADMOOR DR WALTON LN LEMONT DR 2093 7/30/2014
8 SIDEWALK REPAIRS DUE WEST AVE CASH LN GALLATIN PK 1365 11/30/2014
8 SIDEWALK REPAIRS HART LN RS GASS BLVD HOME RD 3666 2/24/2016
8 SIDEWALK REPAIRS MADISON ST DOUGLAS ST GALLATIN PK 705 5/30/2014
8 NEW SIDEWALK OAKWOOD AVE SLAYDON DR BULLOCK AVE 1552 5/31/2015
8 SIDEWALK REPAIRS OLD HICKORY BLVD GRAY AVE GALLATIN PK 5417 8/30/2014

Total Length (LF) 14797
Total Length (Miles) 2.80

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
8 BIKE LANE OLD HICKORY BLVD I‐65 GALLATIN PK 7647 2015

3, 8 BIKE LANE OLD HICKORY BLVD DICKERSON PK I‐65 5602 2015
8, 10 BUFFERED BIKE LANE APPLE VALLEY RD GRAYCROFT AVE 350' EAST OF PRIMM DR 820 2015
8, 10 BIKE LANE CONNARE DR APPLE VALLEY RD ONE MILE PKWY 860 2015
8, 10 SHARED BIKEWAY APPLE VALLEY RD 350' EAST OF PRIMM DR CONNARE DR 1545 2015
8, 10 SHARED BIKEWAY ONE MILE PK CONNARE DR GALLATIN PK 1329 2015
8, 9 BUFFERED BIKE LANE GALLATIN PK ANDERSON LN OLD HICKORY BLVD 3827 2015

8, 9, 10 BUFFERED BIKE LANE GALLATIN PK ONE MILE PKWY ANDERSON LN 2211 2015
Total Length (LF) 23840

Total Length (Miles) 4.52

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
8 PAVING ALHAMBRA CIR DICKERSON PK CAPITOL VIEW AVE 0.39 8/31/2015
8 PAVING ARTA DR WESTCHESTER DR OLD HICKORY BLVD 0.36 7/9/2015
8 PAVING BARBARA DR GIBSON DR CHADWELL DR 1.47 11/12/2015
8 PAVING BEN ALLEN RD DICKERSON PK HART LN 4.24 4/20/2016
8 PAVING BETHWOOD DR OAKWOOD AVE DEAD END 1.45 4/29/2015
8 PAVING BEVERLY DR OLD HICKORY BLVD WEST NORMAN DR 1.38 8/22/2014
8 PAVING CAMPBELL CT E CAMPBELL RD CUL DE SAC 0.45 8/8/2015
8 PAVING CAPITOL VIEW AVE ALHAMBRA CIR JONES AVE 0.66 8/31/2015
8 PAVING CAYCE DR BARBARA DR CHADWELL DR 0.29 10/22/2015



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 8

METRO PUBLIC WORKS PAVING PROGRAM (CONT)
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
8 PAVING CURDWOOD BLVD GALLATIN PK DEAD END 0.89 6/24/2016
8 PAVING E CAMPBELL RD HAMBLEN DR 1650' S OF ONE MILE PKWY 3.89 6/3/2016
8 PAVING FINIS DR APPLE VALLEY RD DEAD END 0.16 8/8/2015
8 PAVING FREYWOOD DR CHADWELL DR BARBARA DR 0.34 7/9/2015
8 PAVING HART LN ELLINGTON PKWY PVMNT JOINT PRIOR TO RxR BRIDGE 3.81 9/12/2014
8 PAVING HERITAGE PL NESBITT LN AMQUIWOOD CT 0.20 8/8/2015
8 PAVING HORSESHOE DR BURRUS ST BURRUS ST 1.00 6/13/2016
8 PAVING HUNTERS MEADOW LN GALLATIN PK BURRUS ST 0.51 6/13/2016
8 PAVING LEMONT DR BRDMOOR DR JOYCE LN 2.95 11/4/2015
8 PAVING LENTZ DR W DUE WEST AVE DEAD END 0.42 9/10/2015
8 PAVING MORNINGVIEW CT N GRAYCROFT AVE CUL DE SAC 0.25 11/11/2015
8 PAVING OLD AMQUI RD E CAMPBELL RD DEAD END 0.46 5/31/2016
8 PAVING OLD HICKORY BLVD (SA) BELL RD BURKITT RD 6.71 10/16/2014
8 PAVING PORT DR DUE WEST AVE OLD HICKORY BLVD 2.41 6/25/2015
8 PAVING RONNIE RD OLD HICKORY BLVD E CAMPBELL RD 1.85 6/1/2016
8 PAVING SAUNDERS AVE / E MARTHONA RD DUE WEST AVE OLD HICKORY BLVD 3.05 10/22/2015
8 PAVING W WEBSTER ST GALLATIN PK DEAD END 0.48 8/20/2014
8 PAVING WILLIAMS AVE GALLATIN RD DEAD END 1.33 12/2/2013

8/10 PAVING NORTH GRAYCROFT AVE OLD HICKORY BLVD MONTICELLO AVE 6.34 6/21/2016
Total Length (Miles) 47.73

DISTRICT TYPE COMPLETION DATE STATUS

8 TRAFFIC 8/7/2013 COMPLETE
8 TRAFFIC 1/23/2014 COMPLETE

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
BRDMOOR DR & LEMONT DR, 37216

GALL&IN PK RAMP & BRILEY PKWY, 37216



 
 
 

DISTRICT 9 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 9

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
9 SIDEWALK REPAIRS GALLATIN PK HICKORY ST HARRIS ST 697 8/30/2014
9 SIDEWALK REPAIRS GALLATIN PK WILLIAMS AVE ANDERSON LN 4261 7/30/2014
9 NEW SIDEWALK N DUPONT AVE DELAWARE AVE 575' E OF SEALEY DR 1732 1/30/2014

Total Length (LF) 6691
Total Length (Miles) 1.27

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
8, 9 BUFFERED BIKE LANE GALLATIN PK ANDERSON LN OLD HICKORY BLVD 3827 2015

8, 9, 10 BUFFERED BIKE LANE GALLATIN PK ONE MILE PKWY ANDERSON LN 2211 2015
Total Length (LF) 6038

Total Length (Miles) 1.14

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
9 PAVING ARCHWOOD DR ANDERSON LN STATE ROUTE 45 1.40 5/18/2016
9 PAVING DELAWARE AVE STATE ROUTE 45 ANDERSON LN 1.64 5/19/2014
9 PAVING EAGAN CIR STATE ROUTE 45 VANDIVER DR 0.43 5/2/2014
9 PAVING EDWARD VII AVE BUBBLING WELL RD CUL DE SAC 0.28 5/2/2014
9 PAVING FARVIEW DR MAY DR SNOW AVE 0.64 6/2/2014
9 PAVING HOSPITAL DR NEELYS BEND RD ACADEMY RD 1.25 7/24/2013
9 PAVING LONDON BRIDGE RD SANDHURST DR EDWARD VII AVE 0.51 5/2/2014

9 PAVING MALLOW DR WARRIOR RD (WESTERN INTERSECTION) MANZANO RD 1.09 5/6/2014

9 PAVING MAY CT N MAY DR CUL DE SAC 0.20 5/30/2014
9 PAVING MAY CT S MAY DR CUL DE SAC 0.23 5/30/2014
9 PAVING MAY DR ANDERSON LN SNOW AVE 1.89 6/3/2014



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 9

9 PAVING MAYVIEW DR MAY DR SNOW AVE 0.58 5/30/2014
9 PAVING PALMER AVE PIERCE RD DEAD END 0.36 8/12/2015
9 PAVING RIO VISTA DR N DUPONT AVE OLD HICKORY BLVD 0.51 8/12/2015

9 PAVING ROOSEVELT AVE MCARTHUR DR DEAD END AT APARTMENTS 0.78 5/16/2016

9 PAVING SINGER DR ANDERSON LN ROOSEVELT AVE 0.51 5/13/2014
9 PAVING SYLVIA DR PIERCE RD PALMER AVE 0.36 3/25/2016
9 PAVING WARRIOR RD CHEYENNE BLVD LARKIN SPRINGS RD 1.14 5/16/2014

9/10 PAVING MYATT DR (SA) ANDERSON LN GALLATIN PK (SR‐6) 1.86 10/1/2015
Total Length (Miles) 15.66

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
9 CULVERT REPAIRS CULVERT CHEYENNE BOULEVARD/BRANCH BRANCH 7/25/2016 COMPLETE
9 MAINTENANCE AND REPAIR 190D3190001 HARRINGTON AVE BRANCH 12/15/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

9 TRAFFIC 4/7/2016 COMPLETE

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
NEELYS BEND RD & GALL&IN PK



 
 
 

DISTRICT 10 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 10

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
10 BIKE LANE CONNARE DR GRAYCROFT AVE APPLE VALLEY RD 1063 2015
10 SHARED BIKEWAY DICKERSON PK COUNTY LINE LONG HOLLOW PK 6146 2015
10 SHARED BIKEWAY DICKERSON PK LONG HOLLOW PK DRY CREEK RD 9393 2015
10 BUFFERED BIKE LANE GALLATIN PK MYATT DR ONE MILE PKWY 7024 2015
10 BUFFERED BIKE LANE GLEAVES ST ALTA LOMA DR RIVERGATE PKWY 2131 2015
10 BUFFERED BIKE LANE GRAYCROFT AVE 550' EAST OF APPLE VALLEY RD SLAYTON CT 942 2015
10 BIKE LANE GRAYCROFT AVE SLAYTON DR CONNARE DR 607 2015
10 SHARED BIKEWAY GRAYCROFT AVE APPLE VALLEY RD 550' EAST OF APPLE VALLEY RD 573 2015

8, 10 BUFFERED BIKE LANE APPLE VALLEY RD GRAYCROFT AVE 350' EAST OF PRIMM DR 820 2015
8, 10 BIKE LANE CONNARE DR APPLE VALLEY RD ONE MILE PKWY 860 2015
8, 10 SHARED BIKEWAY APPLE VALLEY RD 350' EAST OF PRIMM DR CONNARE DR 1545 2015
8, 10 SHARED BIKEWAY ONE MILE PK CONNARE DR GALLATIN PK 1329 2015

8, 9, 10 BUFFERED BIKE LANE GALLATIN PK ONE MILE PKWY ANDERSON LN 2211 2015
Total Length (LF) 34644

Total Length (Miles) 6.56

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
10 PAVING APPLE VALLEY RD GREEN ACRES DR DEAD END 5.15 11/23/2013
10 PAVING CONNARE DR  APPLE VALLEY RD DEAD END 0.94 4/24/2015
10 PAVING CONNARE DR  APPLE VALLEY RD ONE MILE PKWY 0.52 4/27/2015
10 PAVING GLEAVES ST RIVERGATE PKWY ALTA LOMA RD 1.68 4/28/2015
10 PAVING MONTICELLO AVE APPLE VALLEY RD DEAD END 0.45 4/23/2015
10 PAVING MYATT DR GALLATIN PK 600' S OF GALLATIN PK 0.85 12/4/2013
10 PAVING OAKLYNN DR SUNVALLEY DR HAMBLEN DR 0.30 4/26/2016
10 PAVING OLD SPRINGFIELD PK LICKTON PK NEW PVMT JT 160' SE OF HITT LN 1.73 8/26/2015
10 PAVING RIVERGATE PKWY GOODLETTSVILLE CITY LIMIT GALLATIN PK 1.48 12/3/2013
10 PAVING SHEPHERD HILLS DR GALLATIN PK 350' E OF GALLATIN PK 0.21 8/14/2015
10 PAVING SLAYTON CT N GRAYCROFT AVE CUL DE SAC 0.40 4/23/2015
10 PAVING SLAYTON DR N GRAYCROFT AVE DEAD END 0.96 4/24/2015
10 PAVING SUNVALLEY DR HAMBLEN DR CUL DE SAC 0.84 8/7/2015
10 PAVING W MONTICELLO AVE GALLATIN PK GOODLETTSVILLE CITY LIMITS 0.51 4/26/2016
10 PAVING WILLIAMSON RD SPRINGFIELD HWY OLD SPRINGFIELD PK 0.69 8/25/2015
8/10 PAVING NORTH GRAYCROFT AVE OLD HICKORY BLVD MONTICELLO AVE 6.34 6/21/2016
9/10 PAVING MYATT DR (SA) ANDERSON LN GALLATIN PK (SR‐6) 1.86 10/1/2015

Total Length (Miles) 24.91



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 10

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
10 MAINTENANCE AND REPAIR 190C7980001 BAKER STATION RD BRANCH 1/6/2016 COMPLETE
10 CULVERT REPAIRS CULVERT BAKER STATION RD/BRANCH BRANCH 2/1/2016 COMPLETE
10 GUARDRAIL REPAIRS CULVERT BAKER STATION RD/BRANCH BRANCH 7/11/2016 COMPLETE
10 MAINTENANCE AND REPAIR 190C7920003 BAKERS STATION RD BAKERS FORK CREEK 2/5/2016 COMPLETE
10 GUARDRAIL REPAIRS 190A4000001 BRICK CHURCH PK BRICK CHURCH PK. BRANCH 7/2/2015 COMPLETE
10 MAINTENANCE AND REPAIR 190E5500001 DICKERSON PK MANSKER CREEK 9/16/2013 COMPLETE
10 MAINTENANCE AND REPAIR 190C7870001 FREEMAN HOLLOW RD BAKER FORK 5/9/2013 COMPLETE
10 MAINTENANCE AND REPAIR 190C8270001 HITT LN BRANCH 7/18/2013 COMPLETE
10 MAINTENANCE AND REPAIR 190C7630005 LICKTON PK BRANCH 5/12/2016 COMPLETE
10 MAINTENANCE AND REPAIR 190C7630009 LICKTON PK BRANCH 6/30/2015 COMPLETE
10 MAINTENANCE AND REPAIR 19F01170001 MYATT DR DRY CREEK 5/1/2013 COMPLETE
10 GUARDRAIL REPAIRS 19F01170001 MYATT DR DRY CREEK 7/2/2015 COMPLETE
10 MAINTENANCE AND REPAIR 19F01170003 MYATT DR MYATT DR/CSX RAILROAD‐NFA A67 10/1/2015 COMPLETE
10 MAINTENANCE AND REPAIR 190D1930001 NORTHBROOK RD BRANCH 5/13/2013 COMPLETE
10 MAINTENANCE AND REPAIR OLD SHILOH RD/MANSKER CREEK MANSKER CREEK 7/28/2016 COMPLETE
10 MAINTENANCE AND REPAIR 190F7550001 ONE MILE PKWY CSX RAILROAD 10/23/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

10 TRAFFIC 10/22/2013 COMPLETE
10 TRAFFIC 8/7/2013 COMPLETE

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
MYATT DR & GALLATIN PK, 37115

BAKER RD, 37072



 
 
 

DISTRICT 11 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 11

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
11 SIDEWALK REPAIRS 10TH ST BERRY ST ELLISTON ST 138 11/30/2014
11 SIDEWALK REPAIRS 11TH ST DODSON ST HADLEY AVE 163 4/30/2014
11 SIDEWALK REPAIRS 13TH ST BRYAN ST BERRY ST 136 11/30/2014
11 SIDEWALK REPAIRS 13TH ST DODSON ST DEBOW ST 140 4/30/2014
11 SIDEWALK REPAIRS 13TH ST JONES ST CLARKE ST 183 11/30/2014
11 SIDEWALK REPAIRS 14TH ST HADLEY AVE LAWERANCE ST 155 9/30/2014
11 SIDEWALK REPAIRS 18TH ST RIVERSIDE RD BONDURANT ST 144 4/30/2014
11 SIDEWALK REPAIRS BRYAN ST 15TH ST DEAD END 109 4/30/2014
11 SIDEWALK REPAIRS BUFFALO ST ORCHARD DR HADLEY AVE 1071 3/29/2016
11 SIDEWALK REPAIRS HADLEY ST DONELSON AVE 6TH ST 372 4/12/2016
11 SIDEWALK REPAIRS WILMINGTON ST ORCHARD DR HADLEY AVE 345 4/30/2014

Total Length (LF) 2955

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
11 PAVING ANTHONY ST OLD HICKORY BLVD LAKESHORE DR 0.74 7/6/2016
11 PAVING BEDFORD FOREST CT GENERAL KERSHAW DR COUNTY LINE 0.08 8/13/2015
11 PAVING EVA DR TYLER DR DEAD END 0.28 7/11/2013

11 PAVING
GENERAL KERSHAW DR ‐ COUNTY LINE TO 

COUNTY LINE
COUNTY LINE CUL DE SAC NORTH OF COUNTY LINE 0.27 8/13/2015

11 PAVING
GENERAL KERSHAW DR ‐ SAUNDERSVILLE 

RD TO COUNTY LINE
SAUNDERSVILLE RD COUNTY LINE 1.25 8/13/2015

11 PAVING HADLEYS BEND BLVD CENTER ST CAPITAL ST 0.20 9/6/2016
11 PAVING HILLMAN PL SWINGING BRIDGE RD 187' NORTH OF KEETON AVE 0.45 7/16/2014
11 PAVING IRIS AVE OLD HICKORY BLVD DEAD END 0.15 7/6/2016
11 PAVING MONA DR EVA DR TERRY LN 0.75 7/12/2013
11 PAVING MONACO DR LEBANON PK CUL DE SAC 0.45 8/1/2014
11 PAVING NEPAL DR MONACO DR SOMOA DR 0.62 7/15/2013
11 PAVING SAMOA DR MONACO DR SWEDEN DR 0.45 7/31/2014
11 PAVING SWEDEN DR MONACO DR LEBANON PK 1.54 7/23/2013
11 PAVING TERRY LN DEAD END (N) DEAD END (S) 1.74 7/15/2013
11 PAVING TYLER DR LEBANON PK ANDREW JACKSON PKWY 1.99 7/23/2013

Total Length (Miles) 10.97

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
11 MAINTENANCE AND REPAIR 190A3900001 ANDREW JACKSON PKWY DRY FORK CREEK 2/14/2013 COMPLETE
11 MAINTENANCE AND REPAIR 190C4310001 CENTER ST. BRANCH 9/25/2013 COMPLETE
11 MAINTENANCE AND REPAIR 190C4310001 CENTER ST. BRANCH 1/5/2016 COMPLETE
11 MAINTENANCE AND REPAIR 190E3830001 HIDDEN HILL DR BRANCH 5/8/2013 COMPLETE
11 MAINTENANCE AND REPAIR 190E3820001 LEESA ANN LN BRANCH 12/22/2015 COMPLETE
11 MAINTENANCE AND REPAIR 190A9560001 TULIP GROVE RD BRANCH 11/4/2013 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 11

DISTRICT TYPE COMPLETION DATE STATUS

11 TRAFFIC 9/13/2013 COMPLETE
11 TRAFFIC 2/26/2013 COMPLETE
11 TRAFFIC 3/27/2013 COMPLETE
11 TRAFFIC 2/10/2012 COMPLETE
11 TRAFFIC 3/15/2016 COMPLETE
11 TRAFFIC 3/15/2016 COMPLETE
11 TRAFFIC 3/15/2016 COMPLETE
11 TRAFFIC 10/1/2015 COMPLETE
11 TRAFFIC 2/2/2015 COMPLETE
11 TRAFFIC 4/18/2016 COMPLETE
11 TRAFFIC 10/22/2016 COMPLETE

OHB & LAKESHORE PITTS AVE
ANDREW JACKSON & STONERS GLEN

SWINGING BRIDGE RD, 37138
ROBINSON RD & MERRITT AVENUE
ROBINSON RD & MERRITT AVENUE
ROBINSON RD & MERRITT AVENUE
OHB & LEBANON RD
OHB & LAKESHORE PITTS AVE 

ROBARD ST, 37138

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
401 CENTER ST, 37138
OLD HICKORY BLVD & ROBINSON RD, 37138



 
 
 

DISTRICT 12 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 12

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
12 SHARED BIKEWAY CENTRAL PK OLD HICKORY BLVD EARHART RD 9773 2015

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
12 PAVING ALYADAR DR ROXBOROUGH DR LANA RENEE CT 0.30 8/3/2015

12 PAVING BELL RD
WEST SIDE OF STONE RIVER GNWY 

DRWAY
NEW PVMT AT STEWARTS FERRY PK 0.43 10/8/2015

12 PAVING BLACKJACK CT CUL DE SAC RACCOON TRL 0.50 7/11/2013
12 PAVING CENTRAL VALLEY DR VALLEY GROVE DR DEAD END 1.19 8/26/2014
12 PAVING CROSSHILL WAY OLD HICKORY BLVD DEAD END 0.43 9/12/2014
12 PAVING FRANKFORT DR TRENTON DR CUL DE SAC 2.56 7/30/2015
12 PAVING GINA BROOKE CT GINA BROOKE DR CUL DE SAC 0.24 8/25/2014
12 PAVING GINA BROOKE DR BROOKE VALLEY DR CENTRAL VALLEY DR 0.68 8/25/2014
12 PAVING LANA RENEE CT ALYADAR DR CUL DE SAC 0.40 8/3/2015
12 PAVING LIBBY LN NETHERLANDS DR CUL DE SAC 0.23 7/31/2015
12 PAVING NETHERLANDS DR BELGIUM DR DEAD END 1.11 7/31/2015

12 PAVING OLD LEBANON DIRT RD
E SIDE OF CHESNEY GLEN DR 

INTERSECTION
W SIDE OF TULIP GROVE RD INTERSECTION 0.58 9/16/2015

12 PAVING RACCOON TRAIL CUL DE SAC DEAD END 2.14 7/11/2013
12 PAVING ROXBOROUGH DR S NEW HOPE RD ROXBOROUGH PASS 1.61 8/4/2015

Total Length (Miles) 12.41

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
12 MAINTENANCE AND REPAIR 19019520001 CHANDLER RD STONE'S CREEK 2/6/2013 COMPLETE
12 MAINTENANCE AND REPAIR 190E3660001 PORT JAMAICA CT BRANCH 9/23/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

12 TRAFFIC 6/17/2013 COMPLETE
12 TRAFFIC 1/23/2015 COMPLETE
12 TRAFFIC 3/10/2015 COMPLETEOLD LEBANON DIRT RD

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
TULIP GROVE & OLD LEBANON DIRT RD
HERMITAGE PARK DR ‐ DESIGN ‐ RPM



 
 
 

DISTRICT 13 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 13

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
13 SIDEWALK REPAIRS BLACKWOOD DR BELL RD NORWALK CT 3338 8/1/2016

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
13 BIKE LANE MURFREESBORO PK BRILEY PKWY DONELSON PK 9192 2014

13, 14 BUFFERED BIKE LANE BELL RD BLACKWOOD DR / BELL RD 925' SOUTH OF BELL RD 927 2014
13, 14 BUFFERED BIKE LANE STEWARTS FERRY PK I‐40 BLACKWOOD DR / BELL RD 1915 2015
13, 16 BIKE LANE MURFREESBORO PK THOMPSON LN / THOMPSON BRILEY PKWY 4418 2014
13, 28 BUFFERED BIKE LANE HARDING PL HARDING INDUSTRIAL DR EZELL PK 3849 2015
13, 28 SHARED BIKEWAY DONELSON PK MURFREESBORO PK HARDING PL 5240 2015
13, 28 SHARED BIKEWAY HARDING PL I‐24 EZELL PK 3769 2015

13, 15, 16 BIKE LANE MURFREESBORO PK SPENCE LN THOMPSON LN / THOMPSON 5306 2014
Total Length (LF) 34615

Total Length (Miles) 6.56

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
13 PAVING DABBS AVE DEAD END (SOUTH END) DEAD END (NORTH END) 1.54 11/15/2013
13 PAVING DABBS CT DABBS AVE CUL DE SAC 0.25 11/13/2013

13 PAVING
EZELL PK CONVENIENCE CENTER PARKING 

LOT
PARKING LOT NA 1.15 12/11/2015

13 PAVING EZELL PK CONVENIENCE CENTER RDWAY
CORRECTIONAL DEVELOPMENT CENTER 

DRWAY
EZELL PK 0.57 5/6/2016

13 PAVING KNAPP BLVD DONELSON PK COUCHVILLE PK / FAIRCLOTH LN 1.09 4/23/2014
13 PAVING STEWARTS FERRY PK / BELL RD I‐40 TRLS CIRCLE 5.57 11/25/2014

13/14 PAVING BELL RD / STEWARTS FERRY PK TRAILS CIR ELM HILL PK 1.89 11/20/2014
13/29 PAVING COUCHVILLE PK KNAPP BLVD REYNOLDS RD 4.01 4/6/2016
13/29 PAVING FAIRCLOTH LN OLD MURFREESBORO PK KNAPP BLVD 1.01 4/16/2015
13/29 PAVING OLD MURFREESBORO PK MURFREESBORO PK MURFREESBORO PK 3.12 4/17/2015
13/29 PAVING PULLEY RD COUCHVILLE PK PLEASANT HILL RD 4.83 11/19/2013

Total Length (Miles) 25.03

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
13 MAINTENANCE AND REPAIR 190E4520001 SPACE PARK S MILL CREEK 5/21/2013 COMPLETE
13 MAINTENANCE AND REPAIR 190B0590001 TIMBER VALLEY RD BRANCH 3/10/2016 COMPLETE
13 MAINTENANCE AND REPAIR 19SR0010035 VULTEE BLVD MURFREESBORO RD 4/9/2013 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 13

DISTRICT TYPE COMPLETION DATE STATUS

13 TRAFFIC 6/17/2013 COMPLETE
13 TRAFFIC 2/11/2013 COMPLETE
13 TRAFFIC 11/15/2013 COMPLETE
13 TRAFFIC 5/23/2014 COMPLETE
13 TRAFFIC 2/1/2016 COMPLETE
13 TRAFFIC 9/4/2015 COMPLETE

DISTRICT COMPLETION DATE STATUS

13 2015 COMPLETEEZELL PIKE - NEW CONVENIENCE CENTER

HARDING PLACE DESIGN ‐ RPM
STANSELL HARDING PLACE UPGRADES

STANSELL ‐ HARDING PL & MCGAVOCK PK

METRO PUBLIC WORKS ROADWAY PROJECTS
PROJECT NAME

METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS

BELL RD & COUCHVILLE PK, 37217

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
OLD EZELL RD & DONELSON PK, 37217
FAIRCLOTH LN & KNAPP BLVD, 37217



 
 
 

DISTRICT 14 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 14

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
13, 14 BUFFERED BIKE LANE BELL RD BLACKWOOD DR / BELL RD 925' SOUTH OF BELL RD 927 2014
13, 14 BUFFERED BIKE LANE STEWARTS FERRY PK I‐40 BLACKWOOD DR / BELL RD 1915 2015

Total Length (LF) 2842
Total Length (Miles) 0.54

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
14 PAVING COLFAX DR LYNCREST DR ALLEN RD 0.17 8/15/2014
14 PAVING DANYACREST DR STAFFORD DR CUL DE SAC 0.50 8/11/2015
14 PAVING DINAH CT DOWNEYMEADE DR CUL DE SAC 0.36 8/24/2015
14 PAVING DOWNEYMEADE CT DOWNEYMEADE DR CUL DE SAC 0.24 8/24/2015
14 PAVING DOWNEYMEADE DR LEBANON PK DEAD END AT PARK GATE 0.84 8/24/2015
14 PAVING HICKORY BEND DR STEWARTS FERRY PK CLOVERWOOD DR 0.19 7/26/2013
14 PAVING HICKORY HILL CT STEWARTS FERRY PK CUL DE SAC 0.45 7/26/2013
14 PAVING JUAREZ DR LEBANON PK RAILRD 1.31 6/26/2014
14 PAVING JUAREZ DR LEBANON PK OLD HICKORY BLVD 1.09 6/9/2015
14 PAVING MCCRORY CREEK RD STEWARTS FERRY PK IRONWOOD DR 2.74 10/29/2015
14 PAVING PLANTATION DR OLD HICKORY BLVD BONNACROFT DR 3.27 10/27/2014

13/14 PAVING BELL RD / STEWARTS FERRY PK TRAILS CIR ELM HILL PK 1.89 11/20/2014
Total Length (Miles) 13.05

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
14 GUARDRAIL REPAIRS CULVERT 942 MCCRORY CREEK RD BRANCH 1/29/2016 COMPLETE
14 GUARDRAIL REPAIRS 190A9890003 CENTRAL PK STONER CREEK 7/2/2015 COMPLETE
14 MAINTENANCE AND REPAIR 190B4040001 HICKORY HILL CT BRANCH 4/28/2015 COMPLETE
14 MAINTENANCE AND REPAIR 190A4210001 IRONWOOD DR MCCRORY CREEK 9/25/2013 COMPLETE
14 MAINTENANCE AND REPAIR 190A5190001 NEILWORTH RD BRANCH 9/25/2013 COMPLETE
14 CULVERT REPLACEMENT CULVERT PLANTATION DR CULVERT BRANCH 7/27/2016 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

14 TRAFFIC 12/10/2013 COMPLETE
14 TRAFFIC 6/24/2013 COMPLETE
14 TRAFFIC 11/22/2013 COMPLETE
14 TRAFFIC 9/25/2013 COMPLETE
14 TRAFFIC 11/15/2013 COMPLETE

JUAREZ DR, 37076
JACKSONIAN DR & LEBANON PK, 37076

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
BLACKWOOD DR & STEWARTS FERRY PK, 37214

ANDREW JACKSON WY & OLD HICKORY BLVD, 37076
ANDREW JACKSON WY & OLD HICKORY BLVD, 37076



 
 
 

DISTRICT 15 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 15

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
15 SIDEWALK REPAIRS DONELSON PK ELM HILL PK ROYAL PKWY 1914 6/30/2014
15 SIDEWALK REPAIRS DONELSON PK LEBANON PK COLONIAL CR 1595 5/30/2014
15 SIDEWALK REPAIRS DONELSON PK ROYAL PKWY SHACKLETT DR 246 6/25/2014
15 NEW SIDEWALK LEBANON PK FAIRWAY DR MCGAVOCK PK 708 10/31/2013
15 SIDEWALK REPAIRS ROYAL PKWY DONELSON PK AIRPORT CENTER 990 6/30/2014
15 SIDEWALK REPAIRS SPENCE LN MARWOOD LN ELM HILL PK 1764 6/30/2014

Total Length (LF) 7216
Total Length (Miles) 1.37

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
13, 15, 16 BIKE LANE MURFREESBORO PK SPENCE LN THOMPSON LN / THOMPSON 5306 2014
15, 19 SHARED BIKEWAY ELM HILL PK I‐40 MASSMAN DR 8227 2013

15, 16, 17, 19 BIKE LANE MURFREESBORO PK TRANSIT AVE SPENCE LN 4326 2014
Total Length (LF) 17859

Total Length (Miles) 3.38

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
15 PAVING BLUEFIELD AVE LEBANON PK DONELSON PK 1.34 11/20/2014
15 PAVING FAIRWAY DR LEBANON RD DEAD END 1.71 7/2/2013
15 PAVING MCGAVOCK PK  PARK DR LINCOYA DR 1.15 5/20/2015
15 PAVING MIAMI AVE DEAD END CUL DE SAC 1.61 8/1/2013
15 PAVING MUNN LN MUNN RD 30' PAST PUMPING STATION 0.09 12/17/2013
15 PAVING MUNN RD 80' E OF FIRE HYDRANT NEW PAVEMENT AT BRIDGE 0.12 12/17/2013
15 PAVING OLD LEBANON PK LEBANON PK (W INTERSECTION) LEBANON PK (E INTERSECTION) 1.70 11/21/2014
15 PAVING PATRIOT WAY ELM HILL PK ALLEN RD 0.42 8/15/2014
15 PAVING PENNINGTON BND LOCK TWO RD MCGAVOCK PK (WESTERN END) 5.20 8/9/2013
15 PAVING ROYAL PKWY ELM HILL PK DONELSON PK 4.87 7/9/2015
15 PAVING SPENCE LN LEBANON RD CAVE RD 2.17 9/24/2013
15 PAVING WOODDALE LN MIAMI AVE PENNINGTON BEND RD 0.57 8/2/2013

15/19 PAVING ELM HILL PK 250' W OF SPENCE LN 850' W OF BRILEY PKWY 11.31 8/5/2013
15/19 PAVING SPENCE LN 400' S OF CORNELIA ST SR 24 ‐ LEBANON PK 4.45 7/30/2013

Total Length (Miles) 36.71

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
15 MAINTENANCE AND REPAIR 190A4670001 ELM HILL PK MCCRORY CREEK 1/7/2013 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 15

DISTRICT TYPE COMPLETION DATE STATUS

15 TRAFFIC 5/16/2013 COMPLETE
15 TRAFFIC 8/13/2013 COMPLETE
15 TRAFFIC 11/19/2013 COMPLETE
15 TRAFFIC 1/29/2014 COMPLETE
15 TRAFFIC 9/11/2013 COMPLETE
15 TRAFFIC 7/9/2013 COMPLETE
15 TRAFFIC 4/1/2016 COMPLETE

LEBANON PK & CEDARSTONE WY, 37214
MCGAVOCK PK & PARK DR, 37214

PENNINGTON BEND RD & MUSIC VALLEY DR, 37214
STANSELL ‐ LEBANON RD & PRIVATE

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
MCGAVOCK PK & CENTURY BLVD, 37214
ELM HILL PK & BRILEY PKWY RAMP, 37214
OMOHUNDRO DR & LEBANON PK, 37210



 
 
 

DISTRICT 16 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 16

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
16 SIDEWALK REPAIRS FOSTER CREIGHTON DR THOMPSON LN NORRIS AVE 4234 11/16/2015
16 SIDEWALK REPAIRS MCCALL ST WALLER ST COLBY DR 2697 9/1/2016

Total Length (LF) 6931
Total Length (Miles) 1.31

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
13, 16 BIKE LANE MURFREESBORO PK THOMPSON LN / THOMPSON BRILEY PKWY 4418 2014

13, 15, 16 BIKE LANE MURFREESBORO PK SPENCE LN THOMPSON LN / THOMPSON 5306 2014
15, 16, 17, 19 BIKE LANE MURFREESBORO PK TRANSIT AVE SPENCE LN 4326 2014

16, 17 BIKE LANE THOMPSON LN EUGENIA AVE SOUTHLAKE DR / E THOMPSON LN 7872 2015
Total Length (LF) 21922

Total Length (Miles) 4.15

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS

16 PAVING ELYSIAN FIELDS RD ‐ SIDCO TO DEAD END SIDCO DR DEAD END 0.14 7/30/2014

16 PAVING FOOTHILL DR MURFREESBORO PK DEAD END 1.90 4/27/2015
16 PAVING FRONTAGE RD ANTIOCH PK DEAD END 0.08 4/24/2015
16 PAVING GLENMONT CT GLENMONT DR DEAD END 0.10 4/22/2015
16 PAVING GLENMONT DR GLENROSE AVE GLENMONT DR 0.38 4/22/2015
16 PAVING JACQULYN DR BARRETT RD FLUSHING DR 0.26 4/23/2015
16 PAVING JAY CT LUTIE ST CUL DE SAC 0.19 6/28/2016
16 PAVING JAY DR LUTIE ST CUL DE SAC 0.20 6/29/2016
16 PAVING JAY ST FOSTER AVE LUTIE ST 1.57 6/30/2016
16 PAVING LANDERS AVE ‐ MCCLAIN TO CENTRAL MCCLAIN AVE CENTRAL AVE 0.31 7/30/2014

16 PAVING
LANDERS AVE ‐ THOMPSON TO MCCLAIN 

AVE
THOMPSON LN MCCLAIN AVE 0.29 7/30/2014

16 PAVING LOUISE DR THOMPSON LN TIMMONS ST 0.56 4/28/2015
16 PAVING LUTIE CT LUTIE ST CUL DE SAC 0.24 6/29/2016
16 PAVING LUTIE DR LUTIE ST CUL DE SAC 0.29 6/29/2016
16 PAVING MORTON AVE HARLIN DR KINROSS AVE 2.08 12/10/2015

Total Length (Miles) 8.60

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
16 MAINTENANCE AND REPAIR 190B1700001 SIDCO DR CSX RAILROAD 9/3/2013 COMPLETE
16 GUARDRAIL REPAIRS 190B1700001 SIDCO DR CSX RAILROAD 7/2/2015 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 16

DISTRICT TYPE COMPLETION DATE STATUS

16 TRAFFIC 7/24/2013 COMPLETE
16 TRAFFIC 5/16/2013 COMPLETE
16 TRAFFIC 5/16/2013 COMPLETE
16 TRAFFIC 11/15/2013 COMPLETE
16 TRAFFIC 3/18/2013 COMPLETE
16 TRAFFIC 9/13/2013 COMPLETE
16 TRAFFIC 5/31/2013 COMPLETE
16 TRAFFIC 1/17/2015 COMPLETE

MORTON AVE & NOLENSVILLE PK, 37211
SIDCO DR & THOMPSON LN, 37204

WHITSETT RD, 37210
OLD GLENROSE AVE & GLENROSE AVE, 37210

NOLENSVILLE & MORTON AVE

SIMMONS AVE & MORTON AVE, 37211

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
ANTIOCH PK & COLBY DR, 37211

WING&E AVE & MORTON AVE, 37211



 
 
 

DISTRICT 17 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 17

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
17 SIDEWALK REPAIRS 11TH AVE S S DOUGLAS AVE LAWRENCE AVE 549 3/31/2014
17 SIDEWALK REPAIRS 12TH AVE S HORTON AVE WEDGEWOOD AVE 1278 4/21/2016
17 SIDEWALK REPAIRS 12TH AVE S SUMMIT AVE HORTON AVE 316 4/21/2016
17 SIDEWALK REPAIRS 12TH AVE S WEDGEWOOD AVE W ARGYLE AVE 546 4/21/2016
17 SIDEWALK REPAIRS 14TH AVE S EDGEHILL AVE HORTON AVE 1896 3/14/2016
17 SIDEWALK REPAIRS 1ST AVE S LAFAYETTE ST CHESTNUT ST 2645 6/6/2016
17 SIDEWALK REPAIRS 2ND AVE S MILDRED SHUTE AVE CHESTNUT ST 496 9/30/2015
17 SIDEWALK REPAIRS 2ND AVE S MILDRED SHUTE AVE CHESTNUT ST 491 9/30/2015
17 SIDEWALK REPAIRS 8TH AVE S I‐40 BASS ST 525 5/30/2014
17 SIDEWALK REPAIRS 9TH AVE S EDGHILL AVE OLYMPIC ST 563 5/31/2015
17 SIDEWALK REPAIRS BEECH AVE S DOUGLAS ST WEDGEWOOD AVE 1970 5/31/2015
17 SIDEWALK REPAIRS CHESTNUT ST 8TH AVE S FORT NEGLEY BLVD 1596 2/29/2016
17 SIDEWALK REPAIRS CHESTNUT ST RR HUMPHREYS ST 1391 7/1/2016
17 SIDEWALK REPAIRS CLAIBORNE ST LAFAYETTE ST PERKINS ST 360 8/31/2015
17 SIDEWALK REPAIRS CLAIBORNE ST LAFAYETTE ST PERKINS ST 348 8/31/2015
17 SIDEWALK REPAIRS EDGEHILL AVE APPLETON PL 21ST AVE S 951 2/28/2014
17 NEW SIDEWALK KIRKWOOD AVE 10TH AVE S 12TH AVE S 999 7/14/2016
17 SIDEWALK REPAIRS LAWRENCE AVE 10TH AVE S 9TH AVE S 1704 4/12/2016
17 NEW SIDEWALK LEALAND LN GALE LN KIRKWOOD AVE 1062 7/31/2016
17 SIDEWALK REPAIRS LEWIS ST PERKINS ST HUBBARD ST 147 7/31/2015
17 SIDEWALK REPAIRS VERNON AVE 8TH AVE S END 184 5/31/2014
17 SIDEWALK REPAIRS WEDGEWOOD AVE BEECH AVE 8TH AVE S 753 5/31/2015
17 SIDEWALK REPAIRS WHITE AVE BENTON AVE BRADFORD AVE 2131 4/13/2016
17 SIDEWALK REPAIRS WOODARD AVE LESTER AVE NANCE AVE 995 5/31/2015

17,19 SIDEWALK REPAIRS LEWIS ST CANNON ST TRIMBLE ST 2967 8/31/2015
Total Length (LF) 26861

Total Length (Miles) 5.09

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
17 BUFFERED BIKE LANE BASS ST FORT NEGLEY BLVD VINE ST 659 2015
17 BIKE LANE FORT NEGLEY BLVD CHESTNUT ST HAMILTON AVE 1098 2014
17 BIKE LANE OAK ST VINE ST 6TH AVE 512 2015

Total Length (LF) 2269



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 17

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
17 PAVING 10TH  AVE S WEDGEWOOD AVE ALLEY #681 0.19 5/21/2014
17 PAVING 10TH AVE S WADE AVE SUMMIT AVE 0.46 5/21/2014
17 PAVING 11TH AVE S ACKLEN AVE WEST GROVE AVE 0.20 5/27/2014
17 PAVING BASS ST / FT NEGLEY BLVD OAK ST CDS 3.25 6/7/2014
17 PAVING BRADFORD AVE PVMT JT 43' W OF 9TH AVE S 10TH AVE S 0.52 4/8/2016
17 PAVING BYRUM AVE RAINS AVE WINGROVE ST 0.48 6/2/2014
17 PAVING CLEVELAND AVE MURFREESBORO PK DEAD END 0.57 6/7/2014
17 PAVING DORTCH AVE DEAD END GLENROSE AVE 0.17 6/3/2014
17 PAVING DUNN AVE SEMINOLE AVE DEAD END 0.42 6/2/2014
17 PAVING EDISON ST UTOPIA AVE GLADSTONE AVE 0.17 6/3/2014
17 PAVING FT NEGLEY CT FT NEGLEY BLVD DEAD END 0.24 4/15/2016
17 PAVING HAMILTON AVE MARTIN ST 8TH AVE S 1.52 6/23/2016
17 PAVING HUBBARD ST CLAIBORNE ST LEWIS ST 0.20 6/7/2014
17 PAVING INDUSTRY ST CREEK ST GEYSER ST 0.26 6/5/2014
17 PAVING OLYMPIC  ST ALLEY #402 8TH AVE S 0.06 5/27/2014
17 PAVING OLYMPIC ST 8TH AVE S DEAD END INTO PARKING LOT 0.54 5/27/2014
17 PAVING VILLA PL EDGEHILL AVE WEDGEWOOD AVE 1.74 7/25/2013
17 PAVING WALDKIRCH AVE 9TH AVE S 10TH AVE S 0.52 4/8/2016
17 PAVING WOODYCREST AVE FESSLERS LN LESTER AVE 1.04 5/7/2015

Total Length (Miles) 12.56

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
17 MAINTENANCE AND REPAIR 190B0710001 BASS ST CSX RAILROAD 4/23/2015 COMPLETE
17 MAINTENANCE AND REPAIR 190B1210001 CRAIGHEAD AVE BROWNS CREEK 7/18/2013 COMPLETE
17 MAINTENANCE AND REPAIR 190B0320001 FACTORY ST BROWNS CREEK 3/28/2016 COMPLETE
17 MAINTENANCE AND REPAIR 190A8460003 FOSTER AVE CSX RAILROAD 3/13/2013 COMPLETE
17 MAINTENANCE AND REPAIR 190A8460003 FOSTER AVE CSX RAILROAD 2/17/2016 COMPLETE
17 MAINTENANCE AND REPAIR 190F0100001 GALE LN BRANCH 5/6/2013 COMPLETE
17 MAINTENANCE AND REPAIR 190B0280001 HART ST BROWNS CREEK 5/6/2013 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 17

DISTRICT TYPE COMPLETION DATE STATUS

17 TRAFFIC 1/30/2013 COMPLETE
17 TRAFFIC 7/24/2013 COMPLETE
17 TRAFFIC 8/21/2013 COMPLETE
17 TRAFFIC 9/13/2013 COMPLETE
17 TRAFFIC 1/30/2013 COMPLETE
17 TRAFFIC 2/11/2013 COMPLETE
17 TRAFFIC 10/22/2013 COMPLETE
17 TRAFFIC 12/9/2013 COMPLETE
17 TRAFFIC 5/3/2013 COMPLETE
17 TRAFFIC 1/23/2014 COMPLETE
17 TRAFFIC 1/22/2014 COMPLETE
17 TRAFFIC 12/16/2015 COMPLETE
17 TRAFFIC 3/24/23016 COMPLETE
17 TRAFFIC 3/4/2016 COMPLETE
17 TRAFFIC 4/1/2016 COMPLETE
17 TRAFFIC 5/1/2015 COMPLETE17TH & HORTON

2ND AVE S & CAMERON ST, 37210
MATERIALS FOR SIGNAL & FRANKLIN & KIRKWOOD

FALL HAMILTON SCHOOL
8TH AVE & DOUGLAS 

NOLENSVILLE PK AND CRAIGHEAD ST
12TH AVE S & EDGEHILL AVE

EDGEHILL AVE & 12TH AVE S, 37203

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
10TH AVE S & HALCYON AVE, 37204
POLK AVE & NOLENSVILLE PK, 37210
DOUGLAS AVE & 10TH AVE S, 37204

LINDELL AVE, 37204
WEDGEWOOD AVE & 8TH AVE S, 37203

ARLINGTON AVE & MURFREESBORO PK, 37210
2ND AVE S & CARNEY ST, 37210

FESSLERS LN & MURFREESBORO PK, 37210



 
 
 

DISTRICT 18 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 18

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
18 NEW SIDEWALK 18TH AVE S BLAIR BLVD PORTLAND AVE 1045 5/1/2016
18 SIDEWALK REPAIRS 18TH AVE S PORTLAND AVE MAGNOLIA BLVD 1700 5/26/2016
18 SIDEWALK REPAIRS 26TH AVE S FAIRFAX AVE BLAKEMORE AV 2345 7/1/2016
18 SIDEWALK REPAIRS 29TH AVE S W END AVE VANDERBILT PL 1420 3/31/2016
18 SIDEWALK REPAIRS ACKLEN AVE ORLEANS DR LOVE CIR 346 11/30/2013
18 SIDEWALK REPAIRS ALLEY 818 BLAIR BLVD W LINDEN AVE 976 11/30/2013
18 SIDEWALK REPAIRS BELCOURT AVE 21ST AVE S 24TH AVE S 1225 7/1/2016
18 SIDEWALK REPAIRS BLAKEMORE AVE NATCHEZ TRCE 24TH AVE S 3241 3/23/2016
18 NEW SIDEWALK CHESTERFIELD AVE HILLSIDE DR N TO EXISTING SIDEWALK PAST OVERLOOK DR 1287 9/1/2015
18 NEW SIDEWALK LOVE CIR 350FT E OF ACKLEN AVE PARK ENTRANCE 213 11/30/2013
18 SIDEWALK REPAIRS NATCHEZ TRCE FAIRFAX AVE ESSEX AVE 1734 5/24/2016

18, 19 SIDEWALK REPAIRS 21ST AVE S EDGEHILL AVE GRAND AVE 2324 11/30/2015
18, 21 SIDEWALK REPAIRS 31ST AVE S W END AVE NATCHEZ TRCE 3834 6/8/2016

Total Length (LF) 21690
Total Length (Miles) 4.11

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
18 SHARED BIKEWAY HIGHLAND AVE 25TH AVE 24TH AVE 531 2015
18 SHARED BIKEWAY JESS NEELY DR NATCHEZ TRC 25TH AVE 1050 2014
18 BUFFERED BIKE LANE NATCHEZ TRC BLAIR BLVD WOODLAWN DR 1987 2015
18 BIKE LANE NATCHEZ TRC BLAKEMORE AVE BLAIR BLVD 2623 2015
18 SHARED BIKEWAY NATCHEZ TRC WEST END AVE BLAKEMORE BLVD 2791 2015
18 SHARED BIKEWAY VANDERBILT PL 32ND AVE NATCHEZ TRC 1809 2015

18,24 SHARED BIKEWAY ELMINGTON AVE WEST END AVE RICHARDSON AVE 1018 2013
Total Length (LF) 11809

Total Length (Miles) 2.24

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
18 PAVING 18TH AVE S PORTLAND AVE LINDEN AVE 1.01 6/21/2016
18 PAVING 25TH AVE S PVMT JT AT ASHWOOD DR W LINDEN AVE 0.39 5/16/2016
18 PAVING 31ST AVE S WEST END AVE BLAKEMORE AVE 0.00 10/24/2013
18 PAVING 33RD AVE S FAIRFAX AVE OVERLOOK DR 0.35 4/13/2016
18 PAVING 33RD AVE S ORLEANS DR WEST END AVE 0.32 9/27/2013
18 PAVING BELCT AVE 24TH AVE S 21ST AVE S 0.76 4/14/2016
18 PAVING BERNARD AV 18TH AVE S ALLEY # 894 0.17 11/5/2013
18 PAVING CALHOUN AVE FAIRFAX AVE DEAD END 0.30 4/15/2016
18 PAVING DELMAR AVE BELMONT BLVD 15TH AVE S 0.55 9/27/2013
18 PAVING HAWTHORNE PL CEDAR LN SWEETBRIAR AVE 0.60 7/10/2014
18 PAVING JESS NEELY DR NATCHEZ TRCE 25TH AVE S 0.68 7/14/2014
18 PAVING LINDEN AVE BELMONT BLVD 21ST AVE S 1.61 6/20/2016
18 PAVING NATCHEZ TRCE ‐ SECTION 1 DEAD END AT 440 SOUNDWALL WOODLAWN DR 0.13 6/26/2015
18 PAVING NATCHEZ TRCE ‐ SECTION 2 WOODLAWN DR WESTWOOD AVE 0.23 6/26/2015
18 PAVING NATCHEZ TRCE ‐ SECTION 3 MWS WESTWOOD AVE ESSEX AVE 0.68 6/26/2015
18 PAVING NATCHEZ TRCE ‐ SECTION 4 ESSEX AVE FAIRFAX AVE 0.72 6/26/2015



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 18

METRO PUBLIC WORKS PAVING PROGRAM (CONT)
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
18 PAVING OVERLOOK DR HILLSIDE DR CHESTERFIELD AVE 0.70 4/13/2016
18 PAVING PIERCE AVE 21ST AVE WEST SIDE OF ALLEY #639 0.11 7/8/2014
18 PAVING PRIMROSE AVE BRIGHTWOOD AVE CEDAR LN 0.78 5/16/2016
18 PAVING VANDERBILT PL 32ND AVE S WEST SIDE OF CURB RADIUS AT 29TH  AVE S 0.73 7/11/2014

Total Length (Miles) 10.81

DISTRICT TYPE COMPLETION DATE STATUS

18 TRAFFIC 5/5/2011 COMPLETE
18 TRAFFIC 6/24/2013 COMPLETE
18 TRAFFIC 5/5/2011 COMPLETE
18 TRAFFIC 11/15/2013 COMPLETE
18 TRAFFIC 10/31/2012 COMPLETE
18 TRAFFIC 10/31/2012 COMPLETE
18 TRAFFIC 9/20/2013 COMPLETE
18 TRAFFIC 10/8/2013 COMPLETE
18 TRAFFIC 10/31/2012 COMPLETE
18 TRAFFIC 11/29/2010 COMPLETE
18 TRAFFIC 8/30/2012 COMPLETE
18 TRAFFIC 10/16/2012 COMPLETE
18 TRAFFIC 11/2/2010 COMPLETE
18 TRAFFIC 11/10/2010 COMPLETE
18 TRAFFIC 5/3/2011 COMPLETE
18 TRAFFIC 1/27/2012 COMPLETE
18 TRAFFIC 3/7/2012 COMPLETE
18 TRAFFIC 3/21/2012 COMPLETE
18 TRAFFIC 10/22/2013 COMPLETE
18 TRAFFIC 9/20/2012 COMPLETE
18 TRAFFIC 10/31/2012 COMPLETE
18 TRAFFIC 3/18/2013 COMPLETE
18 TRAFFIC 11/6/2013 COMPLETE
18 TRAFFIC 12/19/2013 COMPLETE
18 TRAFFIC 11/19/2012 COMPLETE
18 TRAFFIC 3/18/2013 COMPLETE
18 TRAFFIC 6/30/2010 COMPLETE
18 TRAFFIC 5/16/2013 COMPLETE
18 TRAFFIC 12/28/2013 COMPLETE
18 TRAFFIC 1/30/2013 COMPLETE

DISTRICT COMPLETION DATE STATUS

18,19 2016 COMPLETE
2,18,19,21,24 2014 COMPLETE

21ST AVENUE-BROADWAY-DIVISION STREET INTERSECTION IMPROVEMENTS PROJECT
WAYFINDING -PEDESTRIAN MAPS & SIGNS DOWNTOWN, WEST END, N NASHVILLE–>150 PEDESTRIAN SIGNS INSTALLED.  360 SIGNS LOCAL ROADS  

WEST END AVE & MURPHY RD, 37203
JESS NEELY DR & 25TH AVE S, 37212
VANDERBILT PL & 28TH AVE S, 37212

METRO PUBLIC WORKS ROADWAY PROJECTS
PROJECT NAME

METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS

ACKLEN AVE, 37212

ACKLEN AVE & 20TH AVE S, 37212
ACKLEN AVE & 20TH AVE S, 37212
ACKLEN AVE & 20TH AVE S, 37212
20TH AVE S & ACKLEN AVE, 37212
24TH AVE S & ACKLEN AVE, 37212
24TH AVE S & ACKLEN AVE, 37212

24TH AVE S & BELCOURT AVE, 37212
BLAKEMORE AVE & 21ST AVE S, 37212
BLAKEMORE AVE & 23RD AVE S, 37212
ORLEANS DR & ACKLEN AVE, 37212
ACKLEN AVE & ORLEANS DR, 37212

FAIRFAX AVE & N&CHEZ TRCE, 37212

BELMONT BLVD & SWEETBRIAR AVE, 37212
2601 HILLSBORO PK, 37212

SWEETBRIAR AVE & 21ST AVE S, 37212
BLAIR BLVD, 37212

25TH AVE S & BLAIR BLVD, 37212
24TH AVE S, 37212
BLAIR BLVD, 37212

BLAIR BLVD & CHESTERFIELD AVE, 37212
2001 BELMONT BLVD, 37212

ELMINGTON AVE & RICHARDSON AVE, 37205
ELMINGTON AVE & RICHARDSON AVE, 37205

12TH AVE S & PARIS AVE, 37212

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
BELMONT BLVD & CEDAR LN, 37212
KIRKWOOD AVE & 12TH AVE S, 37212



 
 
 

DISTRICT 19 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 19

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
19 SIDEWALK REPAIRS 12TH AVE N GRUNDY ST BRDWAY 988 1/31/2015
19 SIDEWALK REPAIRS 12TH AVE N HERMAN ST CLINTON ST 811 9/30/2014
19 SIDEWALK REPAIRS 12TH AVE N JEFFERSON ST HERMAN ST 3223 11/23/2015
19 SIDEWALK REPAIRS 12TH AVE N JO JOHNSTON AVE CLINTON ST 367 5/31/2015
19 SIDEWALK REPAIRS 12TH AVE S DIVISION ST HAWKINS ST 1858 9/30/2014
19 SIDEWALK REPAIRS 19TH AVE S BROADWAY W END AVE 964 9/30/2015
19 SIDEWALK REPAIRS 19TH AVE S GRAND AVE EDGEHILL AVE 2319 7/30/2014
19 SIDEWALK REPAIRS 2ND AVE N MADISON ST STOCKYARD ST 3216 1/31/2016
19 SIDEWALK REPAIRS 3RD AVE N GAY ST JAMES ROBERTSON PKWY 579 4/30/2015
19 SIDEWALK REPAIRS 4TH AVE N GAY ST CHARLOTTE PK 750 7/31/2015
19 SIDEWALK REPAIRS 4TH AVE N HARRISON ST 3RD AVE N 1842 4/30/2015
19 SIDEWALK REPAIRS 5TH AVE N JEFFERSON ST JACKSON ST 510 4/30/2015
19 SIDEWALK REPAIRS 5TH AVE N MONROE ST MADISON ST 577 7/1/2016
19 SIDEWALK REPAIRS 5TH AVE S PEABODY ST LEA AVE 1337 1/31/2016
19 SIDEWALK REPAIRS 6TH AVE N GARFIELD ST BUCHANAN ST 711 4/30/2014
19 SIDEWALK REPAIRS 6TH AVE S BROADWAY DEMONBREUN ST 746 5/31/2014
19 SIDEWALK REPAIRS 7TH AVE N GARFIELD ST HUME ST 1305 7/30/2014
19 SIDEWALK REPAIRS 8TH AVE S ALLEY # 196 DIVISION ST 205 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S CANNERY ROW RR OVERPASS 339 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S DIVISION ST I‐40 W 248 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S DREXEL ST RR OVERPASS 309 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S FOGG ST ALLEY # 196 132 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S LEA AVE DREXEL ST 421 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S LEA AVE PALMER PL 177 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S PALMER PL CANNERY ROW 120 12/3/2013
19 SIDEWALK REPAIRS 8TH AVE S RR OVERPASS FOGG ST 353 12/3/2013
19 SIDEWALK REPAIRS 9TH AVE S GLEAVES ST DIVISION ST 569 4/30/2014
19 SIDEWALK REPAIRS ARLINGTON AVE ELM HILL PK MURFREESBORO PK 1752 6/30/2014
19 SIDEWALK REPAIRS BUCHANAN ST 5TH AVE N 6TH AVE N 399 11/30/2013
19 SIDEWALK REPAIRS BUCHANAN ST NASSAU ST DEAD END 397 6/30/2014
19 SIDEWALK REPAIRS CLARK PL 10TH AVE S ALLEY #116 184 12/3/2013
19 SIDEWALK REPAIRS CLARK PL ALLEY #116 8TH AVE S 406 12/3/2013
19 SIDEWALK REPAIRS CLINTON ST 16TH AVE N 14TH AVE N 632 5/31/2015
19 SIDEWALK REPAIRS COFFEE ST 3RD AVE N 4TH AVE N 700 1/31/2016
19 SIDEWALK REPAIRS COFFEE ST 4TH AVE N 5TH AVE N 363 3/31/2014
19 SIDEWALK REPAIRS COFFEE ST 5TH AVE N 7TH AVE N 2025 6/1/2016
19 SIDEWALK REPAIRS DIVISION ST MUSIC SQUARE E 12TH AVE S 2075 9/30/2014
19 SIDEWALK REPAIRS DIVISION ST 20TH AVE S 19TH AVE S 1682 2/29/2016
19 SIDEWALK REPAIRS FOGG ST 7TH AVE S 8TH AVE S 337 3/31/2014
19 SIDEWALK REPAIRS GRAND AVE 18TH AVE S 19TH AVE S 539 2/28/2014
19 SIDEWALK REPAIRS HUME ST ROSA L PARKS BLVD 6TH AVE N 793 11/30/2014
19 SIDEWALK REPAIRS I‐40 RAMP 4TH AVE S 2ND AVE S 624 1/1/2016
19 SIDEWALK REPAIRS JAMES ROBERTSON PKWY 3RD AVE N GAY ST 745 7/31/2015
19 SIDEWALK REPAIRS JAMES ROBERTSON PKWY 4TH AVE N 3RD AVE N 364 7/31/2015
19 SIDEWALK REPAIRS JAMES ROBERTSON PKWY 5TH AVE N GAY ST 938 5/31/2015
19 SIDEWALK REPAIRS JAMES ROBERTSON PKWY CHARLOTTE AVE 5TH AVE N 4048 8/30/2014
19 SIDEWALK REPAIRS JEFFERSON ST 3RD AVE N 5TH AVE N 733 4/30/2015
19 SIDEWALK REPAIRS KOREAN VETERANS BLVD 2ND AVE S 4TH AVE S 525 6/25/2014
19 SIDEWALK REPAIRS LAFAYETTE ST 6TH AVE S ELM ST 623 1/31/2016



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 19

METRO PUBLIC WORKS SIDEWALK PROGRAM (CONT)
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
19 SIDEWALK REPAIRS LAFAYETTE ST 7TH AVE S 8TH AVE S 708 4/30/2014
19 SIDEWALK REPAIRS LAFAYETTE ST EWING ST 5TH AVE S 668 1/31/2016
19 SIDEWALK REPAIRS LINDSLEY AVE ACADEMY PL HERMITAGE AVE 1085 2/29/2016
19 SIDEWALK REPAIRS MIDDLETON ST 2ND AVE S HERMITAGE AVE 2120 2/29/2016
19 SIDEWALK REPAIRS MONROE ST 3RD AVE N 4TH AVE N 380 11/30/2013
19 SIDEWALK REPAIRS OLD HERMITAGE AVE CHARLES E DAVIS BLVD MAURY ST 1442 6/30/2015
19 SIDEWALK REPAIRS PEABODY ST 2ND AVE S 3RD AVE S 218 12/3/2013
19 SIDEWALK REPAIRS PEABODY ST 2ND AVE S 3RD AVE S 219 12/3/2013
19 SIDEWALK REPAIRS PEABODY ST 3RD AVE S ALMOND ST 165 5/31/2014
19 SIDEWALK REPAIRS PHILLIPS ST 10TH AVE N 9TH AVE N 694 8/30/2015
19 SIDEWALK REPAIRS PHILLIPS ST 10TH AVE N 9TH AVE, N 688 9/30/2015
19 SIDEWALK REPAIRS WINFREY ST LEWIS ST FAIRFIELD AVE 430 10/31/2015

17,19 SIDEWALK REPAIRS LEWIS ST CANNON ST TRIMBLE ST 2967 8/31/2015
18, 19 SIDEWALK REPAIRS 21ST AVE S EDGEHILL AVE GRAND AVE 2324 11/30/2015

Total Length (LF) 59964
Total Length (Miles) 11.36

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
19 BUFFERED BIKE LANE 1ST AVE SHELBY AVE KOREAN VETERANS BLVD 1169 2016
19 SHARED BIKEWAY 1ST AVE BROADWAY SHELBY AVE 439 2016
19 SHARED BIKEWAY 3RD AVE JACKSON ST HARRISON ST 1137 2015
19 SHARED BIKEWAY 3RD AVE MADISON ST JACKSON ST 966 2015
19 BIKE LANE 4TH AVE RR 3RD AVE 667 2015
19 SHARED BIKEWAY 4TH AVE HARRISON ST RR 347 2015
19 BIKE LANE CHARLOTTE AVE 16TH AVE 14TH AVE 286 2015
19 BIKE LANE CHARLOTTE AVE GEORGE L DAVIS BLVD N GULCH GREENWAY 915 2015
19 BIKE LANE CHARLOTTE AVE I‐40 GEORGE L DAVIS BLVD 1224 2015
19 BUFFERED BIKE LANE CHURCH ST GEORGE L DAVIS BLVD 9TH AVE 2094 2015
19 SHARED BIKEWAY CHURCH ST 15TH AVE GEORGE L DAVIS BLVD 704 2015
19 BUFFERED BIKE LANE DEMONBREUN ST 14TH AVE 12TH AVE 742 2015
19 BUFFERED BIKE LANE DEMONBREUN ST BUDDY KILLEN CIR 14TH AVE 1028 2015
19 SHARED BIKEWAY DEMONBREUN ST 10TH AVE S 5TH AVE S 1883 2013
19 SHARED BIKEWAY ELM HILL PK FESSLERS LN I‐40 1563 2013
19 SHARED BIKEWAY HERMITAGE AVE KOREAN VETERANS BLVD LINDSLEY AVE 2836 2015
19 SHARED BIKEWAY HERMITAGE AVE LINDSLEY AVE FAIRFIELD AVE 2261 2015
19 BIKE LANE JEFFERSON ST 5TH AVE 3RD AVE 832 2015
19 BIKE LANE KOREAN VETERANS BLVD 4TH AVE HERMITAGE AVE/1ST AVE 924 2015
19 BIKE LANE KOREAN VETERANS BLVD 8TH AVE 4TH AVE 1656 2015

15, 19 SHARED BIKEWAY ELM HILL PK I‐40 MASSMAN DR 8227 2013
15, 16, 17, 19 BIKE LANE MURFREESBORO PK TRANSIT AVE SPENCE LN 4326 2014

19, 21 BIKE LANE CHARLOTTE AVE 16TH AVE N 14TH AVE N 286 2015
Total Length (LF) 36512

Total Length (Miles) 6.92



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 19

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
19 PAVING 16TH AVE N STATE ST PAVING JT S OF CHARLOTTE 0.16 11/1/2013
19 PAVING 3RD AVE N ‐ BALLPARK HARRISON ST JEFFERSON ST 1.13 4/11/2015
19 PAVING 4 TH AVE S DEMONBREUN ST KOREAN VETERANS BLVD 0.62 9/18/2013
19 PAVING 4TH AVE N ‐ BALLPARK JACKSON ST JEFFERSON ST 0.28 4/11/2015
19 PAVING 5TH AVE N ‐ BALLPARK HARRISON ST JEFFERSON ST 1.13 4/1/2015
19 PAVING ELM HILL PK FESSLERS LN SPENCE LN 5.44 8/22/2013
19 PAVING FREIGHTLINER DR OMOHUNDRO PL GATE AT PRIVATE DR 0.99 8/6/2013
19 PAVING GAY ST 5TH AVE N JAMES ROBERTSON PKWY 0.23 9/19/2013
19 PAVING JACKSON ST ‐ BALLPARK 5TH AVE N 3RD AVE N 0.49 4/11/2015
19 PAVING JEFFERSON ST ‐ BALLPARK WEST SIDE OF 5TH AVE N INT CUMBERLAND RIVER BRIDGE JOINT 1.65 4/2/2015
19 PAVING LANNIE BOSWELL AVE TRANSIT AVE ELM HILL PK 0.71 4/4/2016
19 PAVING LYLE AVE JOINT @ WEST END AVE DIVISION ST 0.35 7/1/2014
19 PAVING MARSHALL CT 14TH AVE S CDS 0.19 7/11/2014
19 PAVING MAURY ST CANNON ST OLD HERMITAGE AVE 0.72 7/9/2014
19 PAVING MULBERRY ST #146 ALLEY VINE ST 0.68 5/18/2016
19 PAVING OLD HERMITAGE AVE MAURY ST JOINT @ CHARLES DAVIS BLVD 0.52 7/9/2014
19 PAVING OLD TREE CT TWIN ELMS CT CDS 0.39 7/9/2014
19 PAVING RUCKER AVE LEBANON PK DEAD END 0.24 10/16/2015
19 PAVING TRANSIT AVE LANNIE BOSWELL AVE MURFREESBORO PK 0.33 4/4/2016
19 PAVING VINE ST 200' SE OF EWING AVE MULBERRY ST 0.20 5/18/2016

15/19 PAVING ELM HILL PK 250' W OF SPENCE LN 850' W OF BRILEY PKWY 11.31 8/5/2013
15/19 PAVING SPENCE LN 400' S OF CORNELIA ST SR 24 ‐ LEBANON PK 4.45 7/30/2013
19 / 21 PAVING DR DB TODD JR BOULEVARD JT NEAR MEHARRY BLVD BRIDGE DECK JT OVER HERMAN ST 1.12 8/21/2014

Total Length (Miles) 33.33

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
19 MAINTENANCE AND REPAIR 19032950001 DR DB TODD JR HERMAN ST & CSX RAILROAD 9/4/2013 COMPLETE
19 MAINTENANCE AND REPAIR 19SR0350009 JOHN SEIGNETHALER PEDESTRIAN BRIDGE SHELBY ST/CUMBERLAND RIVER 10/12/2013 COMPLETE
19 MAINTENANCE AND REPAIR 19SR0350009 JOHN SEIGNETHALER PEDESTRIAN BRIDGE SHELBY ST/CUMBERLAND RIVER 9/30/2014 COMPLETE
19 MAINTENANCE AND REPAIR 19SR0350009 JOHN SEIGNETHALER PEDESTRIAN BRIDGE SHELBY ST/CUMBERLAND RIVER 7/15/2016 COMPLETE
19 MAINTENANCE AND REPAIR 19SR0350009 JOHN SEIGNETHALER PEDESTRIAN BRIDGE SHELBY ST/CUMBERLAND RIVER 6/19/2015 COMPLETE
19 MAINTENANCE AND REPAIR 19M32440001 WOODLAND ST CUMBERLAND RIVER/ GAY ST 4/15/2013 COMPLETE
19 MAINTENANCE AND REPAIR 19M32440001 WOODLAND ST CUMBERLAND RIVER/ GAY ST 11/14/2015 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 19

DISTRICT TYPE COMPLETION DATE STATUS

19 TRAFFIC 3/18/2013 COMPLETE
19 TRAFFIC 8/7/2013 COMPLETE
19 TRAFFIC 9/11/2013 COMPLETE
19 TRAFFIC 12/28/2013 COMPLETE
19 TRAFFIC 3/18/2013 COMPLETE
19 TRAFFIC 6/24/2013 COMPLETE
19 TRAFFIC 8/6/2013 COMPLETE
19 TRAFFIC 6/10/2013 COMPLETE
19 TRAFFIC 4/23/2013 COMPLETE
19 TRAFFIC 2/11/2013 COMPLETE
19 TRAFFIC 5/28/2013 COMPLETE
19 TRAFFIC 1/22/2014 COMPLETE
19 TRAFFIC 12/5/2013 COMPLETE
19 TRAFFIC 2/14/2013 COMPLETE
19 TRAFFIC 9/24/2013 COMPLETE
19 TRAFFIC 7/8/2013 COMPLETE
19 TRAFFIC 9/27/2013 COMPLETE
19 TRAFFIC 9/27/2013 COMPLETE
19 TRAFFIC 3/13/2013 COMPLETE
19 TRAFFIC 5/16/2013 COMPLETE
19 TRAFFIC 5/28/2013 COMPLETE
19 TRAFFIC 5/28/2013 COMPLETE
19 TRAFFIC 6/24/2013 COMPLETE
19 TRAFFIC 11/15/2013 COMPLETE
19 TRAFFIC 5/29/2013 COMPLETE
19 TRAFFIC 8/14/2013 COMPLETE
19 TRAFFIC 3/18/2013 COMPLETE
19 TRAFFIC 3/15/2013 COMPLETE
19 TRAFFIC 1/22/2014 COMPLETE
19 TRAFFIC 1/27/2014 COMPLETE
19 TRAFFIC 10/18/2013 COMPLETE
19 TRAFFIC 4/17/2014 COMPLETE
19 TRAFFIC 5/23/2014 COMPLETE
19 TRAFFIC 3/8/2016 COMPLETE
19 TRAFFIC 2/1/2016 COMPLETE
19 TRAFFIC 4/1/2016 COMPLETE
19 TRAFFIC 2/14/2016 COMPLETE
19 TRAFFIC 4/1/2016 COMPLETE
19 TRAFFIC 4/1/2016 COMPLETE
19 TRAFFIC 3/1/2016 COMPLETE
19 TRAFFIC 4/1/2016 COMPLETE
19 TRAFFIC 4/4/2014 COMPLETE

2ND AVE S & ASH ST, 37210

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
16TH AVE S & GRAND AVE, 37212

MUSIC SQ E & CHET &KINS PL, 37203
8TH AVE S & DIVISION ST, 37203
8TH AVE S & DIVISION ST, 37203
LAFAYETTE ST & 1ST AVE S, 37210

4TH AVE S & ASH ST, 37203
LAFAYETTE ST & 5TH AVE S, 37203

114 17TH AVE S, 37203

5TH AVE N & COMMERCE ST, 37219

6TH AVE S & LAFAYETTE ST, 37203
DEMONBREUN ST & 14TH AVE S, 37203

6TH AVE S & PEABODY ST, 37203
PEABODY ST & 5TH AVE S, 37203
2ND AVE S & PEABODY ST, 37210

4TH AVE S & KOREAN VETERANS BLVD, 37201
CHURCH ST & MCMILLIN ST, 37203

7TH AVE S & DEMONBREUN ST, 37203
1ST AVE S & KOREAN VETERANS BLVD, 37201

1ST AVE S & DEMONBREUN ST, 37201
4TH AVE N & BRDWY, 37219

BRODWY & DIVISON ST

5TH AVE N & COMMERCE ST, 37219
4TH AVE N & COMMERCE ST, 37219
COMMERCE ST & 4TH AVE N, 37201

POLK AVE, 37203
UNION ST & HARVEYS ALY, 37219
1ST AVE N & UNION ST, 37201

WOODLAND ST & UNION ST, 37201
10TH AVE N & HERMAN ST, 37203
4TH AVE N & JEFFERSON ST, 37208
DOWNTOWN MOBILITY STUDY

3RD & DEMONBREUN

BRDWY & GANNETT
LOWER BRD PED PILOT PERFORMANCE STUDY 

LOWER BRD 5TH‐1ST  MARKINGS
METRO FIRE ST&ION NO. 19

LOWER BRDWY PILOT ‐ KERR BROTHERS, INC.
LEBANON RD & PRIV&E

ROSA L PARKS BLVD & HARRISON ST
HERMITAGE AVENUE LANE ASSIGNMENT SIGNALS

1450 LEBANON PK 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 19

DISTRICT COMPLETION DATE STATUS

19 2015 COMPLETE
19 2015 COMPLETE
19 2014 COMPLETE
19 2013 COMPLETE

18,19 2016 COMPLETE
2,18,19,21,24 2014 COMPLETE

6,19 2016 COMPLETE

METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS

METRO PUBLIC WORKS ROADWAY PROJECTS
PROJECT NAME

11TH AVENUE COMPLETE STREET

KVB ARCHITECTURAL BRIDGE LIGHTING

1ST AVENUE WIDENING  PROJECT:  FROM SEIGENTHALER BRIDGE TO PEABODY ST 
BIKE BOX PILOT PROJECT ON CHURCH STREET AT 9TH AVE NORTH - DESIGNED TO PREVENT BICYCLE/CAR COLLISIONS
5TH AVENUE OF THE ARTS 
21ST AVENUE-BROADWAY-DIVISION STREET INTERSECTION IMPROVEMENTS PROJECT
WAYFINDING -PEDESTRIAN MAPS & SIGNS DOWNTOWN, WEST END, N NASHVILLE–>150 PEDESTRIAN SIGNS INSTALLED.  360 SIGNS LOCAL ROADS  



 
 
 

DISTRICT 20 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 20

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
20 NEW SIDEWALK ILLINOIS AVE 49TH AVE N 51ST AVE N 693 1/30/2014

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
20,23 BIKE LANE CHARLOTTE PK I‐40 SUMMERLY DR 5036 2015

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
20 PAVING 49TH AVE N INDIANA AVE CENTENNIAL BLVD 1.18 8/25/2014
20 PAVING 51ST AVE N CENTENNIAL BLVD R/R TRACKS 0.32 9/9/2014
20 PAVING 52ND AVE N ‐ 2014 MICHIGAN AVE CENTENNIAL BLVD 0.68 8/21/2014
20 PAVING ALAMO PL PATTON AVE WESTBORO DR 1.10 8/26/2014
20 PAVING BURGESS AVE WHITE BRIDGE PK BELLMORE AVE 0.45 9/2/2014
20 PAVING COUGAR DR MERCOMATIC DR WILCLAY DR 0.44 11/10/2015
20 PAVING DEMOSS RD MAUDINA AVE OCEOLA AVE 0.48 9/2/2014
20 PAVING FIRESTONE CT MERCOMATIC DR CDS 0.34 11/10/2015
20 PAVING MERCOMATIC CT MERCOMATIC DR CDS 0.47 11/10/2015
20 PAVING MERCOMATIC DR AMERICAN RD PREMIER DR 0.50 11/12/2015
20 PAVING MIDLAND AVE CHARLOTTE PK DEAD END 0.22 8/29/2014
20 PAVING WESTBELT DR PRIVATE ENTRANCE COCKRILL BEND BLVD 0.65 10/14/2013
20 PAVING WILCLAY DR CHARLOTTE PK PREMIER DR 0.77 10/23/2013

20/23/24 PAVING FLEETWOOD DR CDS W HILLWOOD DR 2.53 4/5/2016
Total Length (Miles) 10.14

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
20 GUARDRAIL REPAIRS 19032550001 46TH AVE N BRANCH 8/1/2016 COMPLETE
20 MAINTENANCE AND REPAIR 190E0360001 BASSWOOD RD SANDY CREEK 11/20/2013 COMPLETE
20 CULVERT REPAIRS CULVERT BURGESS RD BRANCH 8/1/2016 COMPLETE
20 MAINTENANCE AND REPAIR 190E0800001 GEORIGA AVE RICHLAND CREEK 8/4/2016 COMPLETE
20 MAINTENANCE AND REPAIR 19049070001 MORROW RD BRANCH 8/1/2016 COMPLETE



 
 
 

DISTRICT 21 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 21

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
21 NEW SIDEWALK 27TH AVE N W END AVE POSTON AVE 920 1/31/2016
21 SIDEWALK REPAIRS 28TH AVE N ALAMEDA ST I‐40 288 8/31/2015
21 SIDEWALK REPAIRS 28TH AVE N BATAVIA ST CLIFTON AVE 862 6/25/2014
21 SIDEWALK REPAIRS 28TH AVE N CLIFTON AVE TORBETT 264 6/25/2014
21 SIDEWALK REPAIRS 28TH AVE N JEFFERSON ST MEHARRY BLVD 396 8/31/2015
21 SIDEWALK REPAIRS 28TH AVE N MEHARRY BLVD ALAMEDA ST 308 8/31/2015
21 SIDEWALK REPAIRS 31ST AVE N BATAVIA ST ABION ST 1055 8/30/2014
21 SIDEWALK REPAIRS ACKLEN PARK DR PARK DR W END AVE 274 9/30/2014
21 SIDEWALK REPAIRS ALAMADA ST 26TH AVE N 25TH AVE N 1031 5/31/2014
21 SIDEWALK REPAIRS ALAMEDA AVE 32ND AVE N 31ST AVE N 332 6/30/2014
21 SIDEWALK REPAIRS BUCHANAN ST 9TH AVE N 10TH AVE N 827 7/30/2014
21 SIDEWALK REPAIRS ED TEMPLE BLVD SCHRADER LN JEFFERSON ST 1258 8/31/2015
21 NEW SIDEWALK JANE ST ARTHUR AVE 11TH AVE N 145 3/31/2015
21 SIDEWALK REPAIRS JOHN A MERRITT BLVD 33RD AVE N ED TEMPLE BLVD 1692 8/13/2015
21 SIDEWALK REPAIRS JOHN A MERRITT BLVD 33RD AVE N ED TEMPLE BLVD 1766 8/31/2015
21 SIDEWALK REPAIRS MEHARRY BLVD 21ST AVE N ALAMADA ST 4048 5/31/2014
21 SIDEWALK REPAIRS MORENA ST 27TH AVE N 24TH AVE N 2812 6/25/2014
21 SIDEWALK REPAIRS STATE ST 16TH AVE N MCMILLIN ST 102 5/31/2015
21 SIDEWALK REPAIRS STATE ST 22ND AVE N 21ST AVE, N 358 9/30/2015
21 SIDEWALK REPAIRS STATE ST 22ND AVE N 21ST AVE, N 357 9/30/2015

18, 21 SIDEWALK REPAIRS 31ST AVE S W END AVE NATCHEZ TRCE 3834 6/8/2016
Total Length (LF) 22929

Total Length (Miles) 4.34

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
21 PROTECTED BIKE LANE 28TH AVE CHARLOTTE AVE PARK PLZ 1688 2015
21 SHARED BIKEWAY 39TH AVE DR WALTER S DAVIS BLVD JOHN L DRR AVE 306 2015
21 SHARED BIKEWAY 39TH AVE JOHN L DRR AVE CLARE AVE 1676 2015
21 BIKE LANE CLARE AVE 39TH AVE ALBION ST 1051 2015

19, 21 BIKE LANE CHARLOTTE AVE 16TH AVE N 14TH AVE N 286 2015
Total Length (LF) 5007



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 21

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
21 PAVING 18TH AVE N WEST END AVE HAYES ST 0.26 1/6/2015
21 PAVING 18TH AVE N CHARLOTTE AVE WEST END AVE 1.42 8/2/2013
21 PAVING 22ND AVE NORTH BUCHANAN ST W HEIMAN ST 1.58 4/12/2016
21 PAVING 23 RD AVE N PATTERSON ST WEST END AVE 1.36 10/8/2013
21 PAVING 24TH AVE N HAMMOND AVE OSAGE ST 0.69 4/9/2014
21 PAVING ALBION ST CLARE AVE 28TH AVE N 2.02 12/4/2013
21 PAVING CLARE AVE ALBION ST PVMT AT 39TH AVE N 0.66 12/3/2013
21 PAVING FORMOSA ST 23RD AVE N 21ST AVE N 0.39 4/11/2016
21 PAVING HAYES ST LOUISE AVE 15TH AVE N 2.98 7/23/2014
21 PAVING HAYES ST ‐ 19TH AVE TO 18TH AVE 19TH AVE N PVMT JT EAST OF 18TH AVE N 0.39 1/6/2015
21 PAVING INDIANA AVE 40TH AVE N 42ND AVE N 0.50 4/9/2014
21 PAVING MURPHY AVE 20TH AVE N 23RD AVE N 1.16 8/5/2013
21 PAVING PATTERSON ST 21ST AVE N 23RD AVE N 0.74 9/24/2013
21 PAVING SCOVEL ST DR DB TODD JR BLVD DEAD END (W OF DB TODD) 0.54 12/3/2013

19 / 21 PAVING DR DB TODD JR BOULEVARD JT NEAR MEHARRY BLVD BRIDGE DECK JT OVER HERMAN ST 1.12 8/21/2014
Total Length (Miles) 15.81

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
21 MAINTENANCE AND REPAIR 19044350003 28TH AVE/31ST AVE N CSX RAILROAD 9/23/2013 COMPLETE
21 MAINTENANCE AND REPAIR 19044350003 28TH AVE/31ST AVE N CSX RAILROAD 9/18/2015 COMPLETE
21 CULVERT REPAIRS CULVERT JEFFERSON ST BRANCH 9/1/2016 COMPLETE
21 MAINTENANCE AND REPAIR 19032570001 WALTER S DAVIS BLVD BRANCH 5/10/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

21 TRAFFIC 2/15/2013 COMPLETE
21 TRAFFIC 8/7/2013 COMPLETE
21 TRAFFIC 10/22/2013 COMPLETE
21 TRAFFIC 1/10/2014 COMPLETE
21 TRAFFIC 4/23/2013 COMPLETE
21 TRAFFIC 9/30/2013 COMPLETE
21 TRAFFIC 12/19/2013 COMPLETE
21 TRAFFIC 4/17/2014 COMPLETE
21 TRAFFIC 3/1/2016 COMPLETE
21 TRAFFIC 3/24/2016 COMPLETE
21 TRAFFIC 9/24/2015 COMPLETE

DISTRICT COMPLETION DATE STATUS

2,18,19,21,24 2014 COMPLETE

23RD AVE N & WEST END AVE, 37203

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
2911 LONG BLVD, 37203

PARK PLZ, 37203

WAYFINDING -PEDESTRIAN MAPS & SIGNS DOWNTOWN, WEST END, N NASHVILLE–>150 PEDESTRIAN SIGNS INSTALLED.  360 SIGNS LOCAL ROADS  

1109 32ND AVE N, 37209
JEFFERSON ST & 26TH AVE N, 37208
BUCHANAN ST & 9TH AVE N, 37208
LONG BLVD / BURCH AVE & 31ST AVE

FA FOR 31ST & LONG
STANSELL ‐ PED SIGNAL ENHANCEMENTS 15TH, 16TH, 17TH & 18TH

 ROBERT CHURCHWELL SCHOOL
9TH AVE N & BUCHANAN

METRO PUBLIC WORKS ROADWAY PROJECTS
PROJECT NAME

METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS



 
 
 

DISTRICT 22 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 22

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
22, 35 SIDEWALK REPAIRS SHEFFIELD ON HARPETH STAFFORDSHIRE SUNDERLAND 11391 8/16/2016

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
22 BUFFERED BIKE LANE BAUGH RD BELLEVUE RD OLD HARDING PK 2605 2014

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
22 PAVING BAUGH RD BELLEVUE RD OLD HARDING PK 1.90 9/9/2014
22 PAVING BELLE FORREST CIR OLD HICKORY BLVD HIGHWAY 70 S 1.26 10/21/2013
22 PAVING BRIDLE DR CAVALIER RD CARRIAGE DR 1.75 3/29/2016
22 PAVING CORONADO CT CROSS TIMBERS DR CDS 0.48 3/30/2016
22 PAVING DEER PT WOODLAND WAY DEAD END 0.46 11/20/2013
22 PAVING ESTERBROOK DR SAWYER BROWN  RD CROSS TIMBERS DR 1.35 3/30/2016
22 PAVING HARROW CT HARROW DR CDS 0.30 4/1/2016
22 PAVING HARROW DR CROSS TIMBERS DR CARRIAGE DR 1.31 4/1/2016
22 PAVING HUNTERS RUN WOODLAND WAY CUL DE SAC 0.33 11/21/2013
22 PAVING INDIAN SPRINGS DR DEAD END BTWN 7900 & 7904 INDIAN SPRINGS DR 0.24 8/13/2013
22 PAVING NEW SAWYER BROWN RD SAWYER BROWN RD DEAD END 2.28 11/20/2013
22 PAVING SAWYER BROWN RD HIGHWAY 70 S OLD HARDING PK 8.13 9/19/2013
22 PAVING STACY SQUARE CT NEW SAWYER BROWN RD DEAD END 0.28 11/19/2013
22 PAVING WF RUST CT INDIAN SPRINGS DR CUL DE SAC 0.24 8/13/2013
22 PAVING WOODLAND WY DEAD END (JT NEAR DOGWOOD TRL) CHARLOTTE PK 1.42 11/21/2013

Total Length (Miles) 21.73

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
22 GUARDRAIL REPAIRS CULVERT 8045 SAWYER BROWN RD NA 11/30/2015 COMPLETE
22 MAINTENANCE AND REPAIR 190E5050001 BRISKBERRRY CT BRANCH 6/19/2013 COMPLETE
22 MAINTENANCE AND REPAIR 190E1450001 MOSS CREEK CT FLAT CREEK 5/8/2013 COMPLETE
22 MAINTENANCE AND REPAIR 190D9660001 OLD CHARLOTTE PK OVERALL CREEK 8/1/2016 COMPLETE
22 GUARDRAIL REPAIRS 190C8220001 OLD HARDING PK BRANCH 9/9/2016 COMPLETE
22 MAINTENANCE AND REPAIR 190E2360001 SAWYER BROWN FLAT CREEK 5/6/2013 COMPLETE
22 MAINTENANCE AND REPAIR 190D7750003 TODD PRIES DR FLAT CREEK 4/19/2016 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 22

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
22, 35 SIDEWALK REPAIRS SHEFFIELD ON HARPETH STAFFORDSHIRE SUNDERLAND 11391 8/16/2016

DISTRICT TYPE COMPLETION DATE STATUS

22 TRAFFIC 9/11/2013 COMPLETE
22 TRAFFIC 1/30/2013 COMPLETE
22 TRAFFIC 12/28/2013 COMPLETE
22 TRAFFIC 3/22/2016 COMPLETE
22 TRAFFIC 11/18/2015 COMPLETE
22 TRAFFIC 12/31/2013 COMPLETE

BELLEVUE RD & HIGHWY 70 S
SONYA DR & OLD HICKORY BLVD

SONYA DR & OLD HICKORY BLVD, 37209

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
OLD HARDING PK & HIGHWY 70 S, 37205

HICKS RD & STILL SPRING HOLLOW DR, 37221
NEWSOM ST&ION RD & HIGHWY 70, 37221
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Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 23

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
23 SHARED BIKEWAY HARDING PK/HWY 70 S PERCY WARNER BLVD OLD HARDING PK 596 2013

20,23 BIKE LANE CHARLOTTE PK I‐40 SUMMERLY DR 5036 2015
23,34 BIKE LANE HARDING PK/HWY 70 S OLD HICKORY BLVD PERCY WARNER BLVD 15525 2013

Total Length (LF) 21157
Total Length (Miles) 4.01

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
23 PAVING BASKIN DR ROLLING FORK DR DEAD END AT PRIVATE DR 0.46 4/29/2016
23 PAVING BROOKMONT TER HARDING PK (N END) HARDING PK (S END) 2.19 10/16/2014
23 PAVING NEUHOFF LN PARK LN SAINT HENRY DR 1.25 12/8/2015
23 PAVING PEMBROKE AVE BLACKBURN AVE WINDSOR DR 0.45 12/5/2015
23 PAVING PERCY DR SAINT HENRY DR VAUGHNS GAP RD 1.16 12/7/2015
23 PAVING ROLLING FORK CT ROLLING FORK DR CUL DE SAC 0.52 4/6/2016
23 PAVING ROLLING FORK DR JOCELYN HOLLOW DR CUL DE SAC 1.86 5/4/2016
23 PAVING SUMMERLY DR HICKORY VALLEY RD CHARLOTTE PK 1.80 10/1/2014
23 PAVING WINDSOR DR WESTOVER AV HARDING PL 0.96 12/5/2015

20/23/24 PAVING FLEETWOOD DR CDS W HILLWOOD DR 2.53 4/5/2016
23/34 PAVING LYNNWOOD BLVD COUNTY LINE (30' S OF HARDING PL) TYNE BLVD 1.22 11/5/2013

Total Length (Miles) 14.41

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
23 CULVERT REPAIRS CULVERT 612 DAVIDSON RD BRANCH 3/1/2016 COMPLETE
23 GUARDRAIL REPAIRS CULVERT 832 RODNEY DR BRANCH 1/8/2015 COMPLETE
23 MAINTENANCE AND REPAIR 190D8670001 BROWNLEE DR BRANCH 7/1/2013 COMPLETE
23 MAINTENANCE AND REPAIR 19010020003 HARDING PL BELLE MEADE BRANCH 5/24/2013 COMPLETE
23 MAINTENANCE AND REPAIR 190D8210001 PERCY WARNER BLVD VAUGHN'S GAP BR. 4/19/2016 COMPLETE
23 MAINTENANCE AND REPAIR 190D8170001 ST HENRY ST VAUGHNS GAP BRANCH 6/26/2013 COMPLETE
23 MAINTENANCE AND REPAIR 190D8160001 VAUGHNS GAP RD BRANCH 9/24/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

23 TRAFFIC 3/21/2013 COMPLETE
23 TRAFFIC 5/28/2013 COMPLETE
23 TRAFFIC 6/10/2013 COMPLETE
23 TRAFFIC 2/26/2013 COMPLETE
23 TRAFFIC 1/30/2013 COMPLETE
23 TRAFFIC 11/25/2013 COMPLETE
23 TRAFFIC 3/1/2016 COMPLETE
23 TRAFFIC 10/1/2015 COMPLETE

HARDING PK & PAGE RD, 37205

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
HIGHWY 100 & VAUGHNS GAP RD, 37221

HARDING PK & PAGE RD, 37205

BRESSLYN RD, 37205
DAVIDSON RD & DAVIDSON DR, 37205

CHARLOTTE PK & BROOK HOLLOW RD, 37209
HARDING PK & PERCY WARNER BLVD

HARDING PK (HIGHWY 70) & PERCY WARNER BLVD ‐ RPM TRANSPORT&ION, LLC
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Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 24

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
24 SIDEWALK REPAIRS 33RD AVE N CHARLOTTE AVE PARK AVE 746 3/22/2016
24 SIDEWALK REPAIRS 33RD AVE N PARK AVE ELKINS AVE 662 5/31/2015
24 SIDEWALK REPAIRS CRAIGHEAD AVE PRINCETON AVE CENTRAL AVE 348 11/30/2013
24 SIDEWALK REPAIRS GREENWAY AVE MURPHY RD CENTRAL AVE 1604 6/10/2016
24 SIDEWALK REPAIRS MURPHY RD 41ST AVE N 42ND AVE, N 473 9/30/2015
24 SIDEWALK REPAIRS PRINCETON AVE CRAIGHEAD AVE CHRISTOPHER ST 937 12/3/2013
24 NEW SIDEWALK WESTLAWN DR/SLOAN RD MURPHY RD MCCABE GREENWAY TRAILHEAD 1230 8/31/2015

Total Length (LF) 5999
Total Length (Miles) 1.14

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
24 BUFFERED BIKE LANE 46TH AVE PARK AVE WYOMING AVE 2019 2015
24 BUFFERED BIKE LANE 46TH AVE WYOMING AVE MURPHY RD 1687 2015
24 BIKE LANE ELMINGTON AVE RICHARDSON AVE SHARONDALE AVE 2548 2013
24 BUFFERED BIKE LANE MURPHY RD 46TH AVE N / SLOAN RD BOWLING AVE 4207 2015
24 BIKE LANE MURPHY RD BOWLING AVE I‐440 2304 2015
24 SHARED BIKEWAY NEBRASKA AVE 48TH AVE 37TH AVE 4568 2014

18,24 SHARED BIKEWAY ELMINGTON AVE WEST END AVE RICHARDSON AVE 1018 2013
Total Length (LF) 18351

Total Length (Miles) 3.48

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
24 PAVING SENTINEL DR 37TH AVE N DAKOTA AVE 1.13 10/2/2014
24 PAVING WILSON BLVD  WEST END AVE ROLLAND RD 0.59 9/29/2014
24 PAVING WILSON BLVD  DEAD END WEST END AVE 1.50 9/30/2014

20/23/24 PAVING FLEETWOOD DR CDS W HILLWOOD DR 2.53 4/5/2016
24/25 PAVING WOODMONT BLVD  VARIOUS BASE FAILURES NA 0.17 11/13/2013
24/25 PAVING WOODMONT BLVD  AT BOWLING AVE NA 0.35 11/18/2013
24/25 PAVING WOODMONT BLVD (SA) SR 1 ‐ HARDING PK GOLF CLUB LN 8.92 8/12/2014

Total Length (Miles) 15.19

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
24 BRIDGE REPLACEMENT 190D1010001 ORLANDO AVE BRANCH 5/29/2015 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 24

DISTRICT TYPE COMPLETION DATE STATUS

24 TRAFFIC 6/11/2013 COMPLETE
24 TRAFFIC 1/22/2014 COMPLETE
24 TRAFFIC 9/25/2013 COMPLETE
24 TRAFFIC 5/31/2013 COMPLETE
24 TRAFFIC 4/10/2014 COMPLETE
24 TRAFFIC 8/1/2015 COMPLETE

DISTRICT COMPLETION DATE STATUS

24 2015 COMPLETE
2,18,19,21,24 2014 COMPLETE

WHITE BRIDGE PK & BURGESS AVE, 37209

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
ELMINGTON AVE, 37205

WESTLAWN DR & MURPHY RD, 37209

46TH AND MURPHY STREETSCAPE AND ROUNDABOUT
WAYFINDING -PEDESTRIAN MAPS & SIGNS DOWNTOWN, WEST END, N NASHVILLE–>150 PEDESTRIAN SIGNS INSTALLED.  360 SIGNS LOCAL ROADS  

LENOX AVE, 37209
CHARLOTTE AVE & 42ND AVE

49TH & CHARLOTTE 

METRO PUBLIC WORKS ROADWAY PROJECTS
PROJECT NAME

METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS
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Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 25

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
25 NEW SIDEWALK GRANNY WHITE PK SHACKLEFORD RD EXISTING SIDEWALK S OF DUNCANWOOD 981 3/31/2016
25 SIDEWALK REPAIRS HILLSBORO PK ABBOTT MARTIN RD HILLSBORO DR 1696 7/31/2015

Total Length (LF) 2678

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
25 BIKE LANE BANDYWOOD DR ABBOTT MARTIN RD HILLSBORO CIR 1426 2013
25 BUFFERED BIKE LANE RICHARD JONES RD HILLSBORO PK ORIOLE PL 2213 2015

Total Length (LF) 3638

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
25 PAVING BATTLEFIELD DR SUTTON HILL RD BELMONT BLVD 2.98 5/2/2016
25 PAVING CASTLEMAN CT CASTLEMAN DR CUL DE SAC 0.25 11/19/2014
25 PAVING ECHO HILL RD WOODMONT BLVD BEAR RD 0.50 11/12/2014
25 PAVING EDEN AVE GREEN HILLS DR SHACKLEFORD DR 0.31 10/24/2013
25 PAVING EXCELLA PL MAYFAIR AVE GRANNY WHITE PK 0.21 12/4/2013
25 PAVING FOXHALL RD WOODMONT BLVD WIMBLEDON RD 0.21 11/12/2014
25 PAVING RANDOLPH PL LONE OAK RD CUL DE SAC 0.46 11/19/2014
25 PAVING RICHARD JONES RD LONE OAK RD HILLSBORO PK 1.62 6/5/2015
25 PAVING SHARONDALE DR HILLSBORO PK SHARONDALE CT 0.38 5/6/2015
25 PAVING WOODMONT BLVD 1 100' E OF GOLF CLUB LN VALLEY BROOK DR 1.10 11/18/2013

24/25 PAVING WOODMONT BLVD  VARIOUS BASE FAILURES NA 0.17 11/13/2013
24/25 PAVING WOODMONT BLVD  AT BOWLING AVE NA 0.35 11/18/2013
24/25 PAVING WOODMONT BLVD (SA) SR 1 ‐ HARDING PK GOLF CLUB LN 8.92 8/12/2014
25/34 PAVING LEALAND LN KIRKMAN LN NEW PVMT AT OUTER DR 1.80 5/12/2016

Total Length (Miles) 19.26

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
25 MAINTENANCE AND REPAIR 190B4930001 BILTMORE DR BROWNS CREEK 8/12/2015 COMPLETE
25 MAINTENANCE AND REPAIR 19010020009 HARDING PL SUGARTREE BRANCH 9/24/2013 COMPLETE
25 MAINTENANCE AND REPAIR 190B4330001 LEALAND LN BROWNS CREEK 5/13/2013 COMPLETE
25 MAINTENANCE AND REPAIR 19S63940001 WOODMONT BLVD BROWN CREEK 5/6/2013 COMPLETE
25 MAINTENANCE AND REPAIR 19032500001 WOODMONT BLVD WEST FORK BROWN'S CREEK 4/9/2013 COMPLETE
25 MAINTENANCE AND REPAIR 190C0180001 WOODMONT LN SUGARTREE CREEK 3/7/2016 COMPLETE



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 25

DISTRICT TYPE COMPLETION DATE STATUS

25 TRAFFIC 4/12/2013 COMPLETE
25 TRAFFIC 5/3/2013 COMPLETE
25 TRAFFIC 7/8/2013 COMPLETE
25 TRAFFIC 7/23/2013 COMPLETE
25 TRAFFIC 1/24/2014 COMPLETE
25 TRAFFIC 1/30/2013 COMPLETE
25 TRAFFIC 1/30/2013 COMPLETE
25 TRAFFIC 7/9/2013 COMPLETE
25 TRAFFIC 11/15/2013 COMPLETEWOODMONT BLVD & LEALAND LN, 37204

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
LONE OAK RD, 37215

MAPLEHURST AVE & GRANNY WHITE PK, 37013
BANDYWOOD DR, 37215

BANDYWOOD DR & ABBOTT MARTIN RD, 37215
ABBOTT MARTIN RD & BANDYWOOD DR, 37215
BEDFORD AVE & ABBOTT MARTIN RD, 37215
BELMONT BLVD & GLEN ECHO RD, 37212

3805 GRANNY WHITE PK, 37204



 
 
 

DISTRICT 26 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 26

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
26 NEW SIDEWALK ELYSIANS FIELDS RD CROFT ELEMENTARY SCHOOL NOLENSVILLE PK 1942 11/30/2015
26 NEW SIDEWALK HARDING PL TIMBERHILL DR DANBY DR 3112 11/17/2014

Total Length (LF) 5054

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
26 PAVING ATKINS DR DAWN DR DONNA KAY DR 0.91 8/1/2014

26 PAVING
ELYSIAN FIELDS RD ‐ NOLENSVILLE TO SAM 

BONEY
NOLENSVILLE RD SAM BONEY DR 0.31 8/1/2014

26 PAVING FARRELL PKWY STILLWOOD DR LAMBERT DR 1.61 9/23/2013
26 PAVING LINBAR DR PARAGON MILLS DR HARDING PL 0.58 7/17/2012
26 PAVING SHIRMAR DR SUNLIGHT DR PARAGON MILLS RD 0.16 8/1/2014
26 PAVING SUNLIGHT DR LINBAR DR PARAGON MILLS RD 0.51 4/18/2012
26 PAVING WELCH RD NOLENSVILLE PK DEAD END AT SHASTA RD 1.92 9/10/2013

Total Length (Miles) 6.00

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
26 GUARDRAIL REPAIRS 190B2380001 BLACKMAN RD SEVEN MILE CREEK 7/2/2015 COMPLETE
26 MAINTENANCE AND REPAIR 190C1800001 MARCHANT DR BRANCH 5/8/2013 COMPLETE
26 MAINTENANCE AND REPAIR 190A7150001 WELCH RD SEVEN MILE CREEK 11/22/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

26 TRAFFIC 3/18/2013 COMPLETE
26 TRAFFIC 5/28/2013 COMPLETE
26 TRAFFIC 2/11/2013 COMPLETE

DISTRICT COMPLETION DATE STATUS

26 2015 COMPLETE

METRO PUBLIC WORKS ROADWAY PROJECTS
PROJECT NAME

METRO PUBLIC WORKS ROADWAY PROJECT ACCOMPLISHMENTS ‐ PAST 3 YEARS
ZOO ROAD

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
5021 EDMONDSON PK, 37211

TIMBERHILL DR & BLACKMAN RD, 37211
HARDING PL RAMP & HARDING PL, 37013



 
 
 

DISTRICT 27 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 27

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
27 BUFFERED BIKE LANE AMALIE DR AMALIE CT OLD HICKORY BLVD 2491 2015
27 SHARED BIKEWAY AMALIE DR MCMURRAY DR AMALIE CT 1201 2015
27 SHARED BIKEWAY BREWER DR EULALA DR TUSCULUM RD 1087 2015
27 BIKE LANE EULALA DR BREWER DR OCALA DR 1525 2015
27 BIKE LANE HICKORY PLZ OCALA DR OLD HICKORY BLVD 2039 2014
27 BIKE LANE HUNTINGTON PKWY EDMONDSON PK AMALIE DR 5745 2013
27 BIKE LANE OCALA DR HICKORY PLZ NOLENSVILLE PK 587 2014

27, 31 BUFFERED BIKE LANE CEDARMONT DR OLD HICKORY BLVD MAXINE DR 3551 2014
27, 31 BIKE LANE EULALA DR OCALA DR OLD HICKORY BLVD 2254 2015

Total Length (LF) 20479
Total Length (Miles) 3.88

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
27 PAVING AMALIE CT AMALIE DR CUL DE SAC 0.41 6/8/2015
27 PAVING AMALIE DR HUNTINGTON PKWY AMALIE CT 1.43 6/9/2015
27 PAVING ASH BRIAR CIR ASH GROVE DR CUL DE SAC 0.14 8/11/2014
27 PAVING ASH GROVE DR COUNTRY DR DEAD END 1.20 8/12/2014
27 PAVING EULALA DR BREWER DR OCALA DR 0.91 6/5/2015
27 PAVING HICKORY PLAZA DR OCALA DR OLD HICKORY BLVD 1.17 8/12/2014
27 PAVING HUNTERS RIDGE HUNTINGTON PKWY DEAD END 1.19 4/16/2013
27 PAVING HUNTINGTON PKWY EDMONDSON PK DEAD END 4.76 4/18/2013
27 PAVING NORTHCREST DR WHISPERING HILLS DR NOLENSVILLE PK 1.70 9/22/2014
27 PAVING PARK CT CUL DE SAC TUSCULUM RD 0.44 9/11/2013

Total Length (Miles) 13.35

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
27 MAINTENANCE AND REPAIR 19032890003 EDMONSON PKWY BRANCH 9/13/2013 COMPLETE
27 MAINTENANCE AND REPAIR 190B9660001 OAKLEY DR SEVEN MILE CREEK 8/13/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

27 TRAFFIC 11/1/2015 COMPLETE

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
EDMONDSON PK & HUNTINGTON PKWY



 
 
 

DISTRICT 28 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 28

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
28 SIDEWALK REPAIRS EDGE O LAKE DR MURFREESBORO PK HIGHMEADOWS DR 872 3/28/2016

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
13, 28 BUFFERED BIKE LANE HARDING PL HARDING INDUSTRIAL DR EZELL PK 3849 2015
13, 28 SHARED BIKEWAY DONELSON PK MURFREESBORO PK HARDING PL 5240 2015
13, 28 SHARED BIKEWAY HARDING PL I‐24 EZELL PK 3769 2015

Total Length (LF) 12857
Total Length (Miles) 2.44

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
28 PAVING ARTELIA DR RICHARDS RD DEAD END 1.63 6/22/2015
28 PAVING BARCLAY SQUARE CIR BARCLAY SQUARE DR CUL DE SAC 0.08 6/19/2015
28 PAVING BARCLAY SQUARE DR APOLLO DR CUL DE SAC 0.97 6/19/2015
28 PAVING MINERS COVE VOLUNTEER DR CUL DE SAC 0.62 11/10/2014
28 PAVING RICHARDS RD UNA ANTIOCH PK DEBRA DR 0.55 6/23/2015
28 PAVING TRAPPERS RIDGE VOLUNTEER DR CUL DE SAC 0.26 11/10/2014
28 PAVING VOLUNTEER DR BARCLAY SQUARE DR TERRAGON TRL 0.78 9/24/2014

Total Length (Miles) 4.89

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
28 MAINTENANCE AND REPAIR 190A5990001 ANTIOCH PK MILL CREEK 5/31/2013 COMPLETE
28 MAINTENANCE AND REPAIR 190A7560003 FRANKLIN LIMESTONE RD MILL CREEK 2/6/2013 COMPLETE
28 MAINTENANCE AND REPAIR 190A7560003 FRANKLIN LIMESTONE RD MILL CREEK 11/11/2014 COMPLETE
28 MAINTENANCE AND REPAIR 190A7560005 MULLINS RD BRANCH 12/6/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

28 TRAFFIC 11/22/2013 COMPLETE
28 TRAFFIC 1/30/2013 COMPLETE
28 TRAFFIC 2/1/2016 COMPLETE
28 TRAFFIC 10/28/2013 COMPLETE
28 TRAFFIC 10/1/2015 COMPLETE

ROY T GOODWIN MURFREESBORO & NASHBORO BLVD
ANTIOCH PK & EZELL PK

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
ANTIOCH PK & HAYWOOD LN, 37013

EDGE O LAKE DR, 37013
STANSELL M'BORO COMM REPAIR



 
 
 

DISTRICT 29 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 29

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
29 NEW SIDEWALK BELL RD EXISTING SIDEWALK RURAL HILL RD 156 2/26/2016

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
29 SHARED BIKEWAY CASTLEGATE DR HOLDER DR ANDERSON RD 2928 2015
29 BUFFERED BIKE LANE NASHBORO BLVD MURFREESBORO PK BELL RD 6747 2015

Total Length (LF) 9675
Total Length (Miles) 1.83

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
29 PAVING CEDAR SPRINGS RD DEERPATH DR CUL DE SAC 0.23 9/12/2013
29 PAVING DEERPATH DR EDGE O LAKE DR CUL DE SAC 0.53 9/13/2013
29 PAVING LERA JONES DR OWENDALE DR DEAD END 2.00 10/15/2013
29 PAVING NASHBORO BLVD MURFREESBORO PK FLINTLOCK CT 4.17 7/17/2014
29 PAVING NASHBORO BOULEVARD FLINTLOCK CT BELL RD 2.07 5/6/2015
29 PAVING WILFORD PACK CT WILFORD PACK DR CUL DE SAC 0.53 10/15/2013
29 PAVING WILFORD PACK DR LERA JONES RD ANDERSON RD 0.46 10/29/2013

13/29 PAVING COUCHVILLE PK KNAPP BLVD REYNOLDS RD 4.01 4/6/2016
13/29 PAVING FAIRCLOTH LN OLD MURFREESBORO PK KNAPP BLVD 1.01 4/16/2015
13/29 PAVING OLD MURFREESBORO PK MURFREESBORO PK MURFREESBORO PK 3.12 4/17/2015
13/29 PAVING PULLEY RD COUCHVILLE PK PLEASANT HILL RD 4.83 11/19/2013

Total Length (Miles) 22.96

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
29 MAINTENANCE AND REPAIR 190A5260001 MOSSDALE CR EAST FORK HAMILTON CREEK 12/28/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

29 TRAFFIC 11/5/2013 COMPLETE
29 TRAFFIC 9/25/2013 COMPLETE
29 TRAFFIC 1/23/2014 COMPLETE
29 TRAFFIC 12/28/2013 COMPLETE
29 TRAFFIC 1/30/2013 COMPLETE
29 TRAFFIC 2/26/2013 COMPLETE
29 TRAFFIC 1/30/2013 COMPLETE

HIGH RIGGER DR, 37217
PRIEST LAKE DR & RURAL HILL RD, 37217

BELL RD & PRIEST LAKE DR, 37217
1908 OLD MURFREESBORO PK, 37217

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
FOREST VIEW DR & MURFREESBORO PK, 37013
WILFORD PACK DR & LERA JONES DR, 37013
LERA JONES DR & WILFORD PACK DR, 37013



 
 
 

DISTRICT 30 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 30

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
30 SIDEWALK REPAIRS NOLENSVILLE RD AT HIGGINS ST NA 48 3/10/2016

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
30, 32 BIKE LANE TUSCULUM RD BLUE HOLE RD COLEMONT DR 8381 2014

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
30 PAVING ALICE AVE TAYLOR RD NOLENSVILLE PK 0.43 11/7/2013
30 PAVING BENZING RD TUSCULUM RD SHACKLETT LN CT 1.51 4/23/2015
30 PAVING COLERIDGE CT COLERIDGE DR CUL DE SAC 0.75 11/4/2013
30 PAVING COLERIDGE DR COLEMONT DR TUSCULUM RD 1.32 11/7/2013
30 PAVING E RIDGE DR PACKARD DR HAYWOOD LN 1.19 10/17/2014
30 PAVING KEELEY DR HAYWOOD LN BART DR 3.07 7/18/2015
30 PAVING LINBAR DR WALLACE RD END OF 4 LN S OF WALLACE 0.55 8/26/2013
30 PAVING PACKARD DR KEELEY DR TUSCULUM RD 2.00 9/11/2013
30 PAVING SHACKLETT LN CT TUSCULUM RD BENZING RD 0.36 7/13/2015
30 PAVING WILLARD DR E RIDGE DR WALLACE RD 1.64 10/16/2014

Total Length (Miles) 12.82

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
30 GUARDRAIL REPAIRS CULVERT 5960 EDMONDSON PK NA 2/8/2016 COMPLETE
30 GUARDRAIL REPAIRS CULVERT BENZING RD NA 12/10/2015 COMPLETE
30 GUARDRAIL REPAIRS CULVERT WALLACE RD AT NOLENSVILLE PK NA 10/5/2015 COMPLETE
30 MAINTENANCE AND REPAIR 190A6620001 WILLARD DR SORGHUM BRANCH 9/25/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

30 TRAFFIC 11/5/2013 COMPLETE
30 TRAFFIC 11/19/2013 COMPLETE
30 TRAFFIC 5/31/2013 COMPLETEKEELEY DR & COLEMONT DR, 37013

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
BART DR & COLERIDGE DR, 37013
BART DR & COLERIDGE DR, 37013



 
 
 

DISTRICT 31 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 31

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
31 BUFFERED BIKE LANE CEDARMONT DR MAXINE DR BARNES RD 1690 2014

27, 31 BUFFERED BIKE LANE CEDARMONT DR OLD HICKORY BLVD MAXINE DR 3551 2014
27, 31 BIKE LANE EULALA DR OCALA DR OLD HICKORY BLVD 2254 2015

Total Length (LF) 7495
Total Length (Miles) 1.42

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
31 PAVING ASHLAWN CIR ASHLAWN DR CUL DE SAC 0.23 8/11/2014
31 PAVING ASHLAWN CT ASHLAWN DR CUL DE SAC 0.17 8/11/2014
31 PAVING ASHLAWN DR EULALA DR DEAD END 0.99 8/11/2014
31 PAVING ASHWORTH CIR ASH GROVE DR DEAD END 0.16 8/9/2014
31 PAVING BROOKVIEW ESTATES DR BELL RD ROXANNE DR 1.23 6/2/2015
31 PAVING CEDARMONT DR OLD HICKORY BLVD BARNES RD 4.10 8/20/2014
31 PAVING CULBERTSON RD OLD HICKORY BLVD 710' S OF OLD HICKORY BLVD 0.26 5/8/2015

Total Length (Miles) 7.14

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
31 CULVERT REPAIRS CULVERT BLUE HOLE RD BRANCH 6/9/2016 COMPLETE
31 MAINTENANCE AND REPAIR 190C4930003 BROOK VIEW EST BRANCH 11/6/2013 COMPLETE
31 MAINTENANCE AND REPAIR 190A5900003 OLD HICKORY BLVD MILL CREEK 9/25/2013 COMPLETE
31 MAINTENANCE AND REPAIR 190B3250001 PETTUS RD BRANCH 11/21/2013 COMPLETE
31 MAINTENANCE AND REPAIR 190E4120001 TUSCULUM RD BRANCH 9/4/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

31 TRAFFIC 12/5/2013 COMPLETE
31 TRAFFIC 5/3/2013 COMPLETE
31 TRAFFIC 10/8/2013 COMPLETE
31 TRAFFIC 1/23/2014 COMPLETE
31 TRAFFIC 11/7/2013 COMPLETE
31 TRAFFIC 7/9/2013 COMPLETE
31 TRAFFIC 12/16/2013 COMPLETE

PETTUS RD & BLUE HOLE RD, 37013
BELL RD & BROOK VIEW EST&ES DR, 37211

CEDARMONT DR & OLD HICKORY BLVD, 37211
OHB & EULALA & BENZING

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
754 B&TLE RD, 37135

BURKITT RD & NOLENSVILLE PK, 37013
AUTUMN OAKS DR & SCARLET RIDGE DR, 37027



 
 
 

DISTRICT 32 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 32

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
32 NEW SIDEWALK CROSSINGS BLVD MT VIEW RD CSX RAILROAD BRIDGE 631 1/6/2016
32 SIDEWALK REPAIRS CROSSINGS BLVD MT VIEW RD OLD FRANKLIN RD 4816 1/6/2016
32 NEW SIDEWALK MT VIEW RD BELL RD CURTIS HOLLOW RD 565 4/30/2014
32 SIDEWALK REPAIRS MT VIEW RD BELL RD CROSSINGS BLVD 1685 12/31/2015

Total Length (LF) 7697
Total Length (Miles) 1.46

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
32 BUFFERED BIKE LANE HICKORY HIGHLANDS DR RURAL HILL RD LIBRARY ENTRANCE 1059 2015
32 BIKE LANE HICKORY HIGHLANDS DR LIBRARY ENTRANCE BELL RD 565 2015

30, 32 BIKE LANE TUSCULUM RD BLUE HOLE RD COLEMONT DR 8381 2014
Total Length (LF) 10005

Total Length (Miles) 1.89

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
32 PAVING BABY RUTH LN MT VIEW RD TEMPORARY DEAD END 1.47 7/15/2015
32 PAVING CANEWOOD DR CANE RIDGE RD CUL DE SAC 0.17 7/13/2015
32 PAVING FRONTAGE RD HICKORY HOLLOW PKWY DEAD END 0.35 6/24/2015
32 PAVING MT VIEW CIR MT VIEW RD MURFREESBORO PK 0.68 10/3/2014

Total Length (Miles) 2.67

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
32 APPROACH SLAB REPAIRS 190B3100001 OLD FRANKLIN RD CSX RAILROAD 5/6/2014 COMPLETE
32 MAINTENANCE AND REPAIR 190E6540003 PETTUS RD MILL CREEK 5/8/2013 COMPLETE
32 MAINTENANCE AND REPAIR 190E6540003 PETTUS RD MILL CREEK 12/10/2014 COMPLETE
32 GUARDRAIL REPAIRS 190E6540003 PETTUS RD MILL CREEK 8/7/2015 COMPLETE
32 GUARDRAIL REPAIRS 190E6540003 PETTUS RD MILL CREEK 3/5/2016 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

32 TRAFFIC 8/7/2013 COMPLETE
32 TRAFFIC 7/23/2013 COMPLETE
32 TRAFFIC 6/9/2014 COMPLETE
32 TRAFFIC 3/1/2016 COMPLETE
32 TRAFFIC 9/25/2013 COMPLETE

MT VIEW RD & ASHEFORD TRCE, 37013
MT VIEW RD & BELL RD, 37013

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
CROSSINGS BLVD & CROSSINGS PL, 37013

HAMILTON CHURCH RD & MURFREESBORO PK, 37013
STANSELL METRO I 24 & BELL RD CABLE RELOCATION



 
 
 

DISTRICT 33 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 33

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
33 SHARED BIKEWAY HOBSON PK COUNTY LINE MURFREESBORO PK 6.57 2015

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
33 PAVING AGATHA CT GONDOLA DR CUL DE SAC 0.12 10/1/2013
33 PAVING AMBERTON CT LAVERGNE COUCHVILLE PK CUL DE SAC 0.17 9/23/2014
33 PAVING CHATTERLY CT GONDOLA DR CUL DE SAC 0.12 9/30/2013
33 PAVING CHELSEA WAY GONDOLA DR CUL DE SAC 0.51 10/1/2013
33 PAVING FOLKSTONE DR SMITH SPRINGS PKWY GONDOLA DR 0.26 11/1/2013
33 PAVING GONDOLA DR CUL DE SAC NE OF FOLKSTONE DR CUL DE SAC W OF CHELSEA WAY 1.36 11/1/2013
33 PAVING LAKE TOWNE DR PVMT JOINT 75' E OF HAMILTON LN DEAD END 1.26 10/30/2013
33 PAVING NEW WINDSOR CT GONDOLA DR CUL DE SAC 0.12 9/30/2013
33 PAVING NORTHWAY CIR GONDOLA DR DEAD END 0.08 9/30/2013
33 PAVING OLD HICKORY BOULEVARD LAVERGNE COUCHVILLE PK MURFREESBORO PK 2.35 6/16/2015
33 PAVING ROCKVIEW CT LAVERGNE COUCHVILLE PK CUL DE SAC 0.15 6/16/2015
33 PAVING ROUND ROCK DR LAVERGNE COUCHVILLE PK MAXWELL RD 0.72 10/8/2014
33 PAVING SHADYVIEW DR SUNNYVALE DR DEAD END 0.48 10/24/2013
33 PAVING SHAKERVILLE CT GONDOLA DR CUL DE SAC 0.13 10/1/2013
33 PAVING STONE BRIDGE CT STONE BRIDGE RD CUL DE SAC 0.18 11/11/2013
33 PAVING STONE BRIDGE RD TOWNE VALLEY RD PVMT JOINT W OF STONE BRIDGE CT 0.21 10/29/2013
33 PAVING TEA GARDEN WAY HAMILTON CHURCH RD LAKE TOWNE DR 1.18 10/30/2013
33 PAVING VICTORIA STATION CT GONDOLA DR CUL DE SAC 0.21 9/30/2013

Total Length (Miles) 9.61

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
33 GUARDRAIL REPAIRS CULVERT HAMILTON CHURCH RD CULVERT SAVAGE BRANCH 12/15/2015 COMPLETE
33 MAINTENANCE AND REPAIR 190C4820001 HEIL QUAKER BLVD W BRANCH FORK HURRICANE CREEK 2/5/2013 COMPLETE
33 MAINTENANCE AND REPAIR 190E5030001 PEPPERWOOD DR BRANCH 5/8/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

33 TRAFFIC 1/30/2013 COMPLETE
33 TRAFFIC 7/5/2013 COMPLETE
33 TRAFFIC 7/24/2013 COMPLETE
33 TRAFFIC 4/1/2016 COMPLETERPM SMITH SPRINGS TRAFFIC STUDY

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
OLD HICKORY BLVD & CANE RIDGE RD, 37013

HAMILTON CHURCH RD & OWENDALE DR, 37013
OWENDALE DR & HAMILTON CHURCH RD, 37013



 
 
 

DISTRICT 34 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 34

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
23,34 BIKE LANE HARDING PK/HWY 70 S OLD HICKORY BLVD PERCY WARNER BLVD 15525 2013

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
34 PAVING CAYLOR DR WARFIELD LN DEAD END 0.34 4/27/2016
34 PAVING HARPETH HILLS DR TYNE BLVD WAYLAND DR 0.93 5/3/2016
34 PAVING HICKS RD ‐ BELLEVUE TO OLD HARDING BELLEVUE RD OLD HARDING PK 1.94 12/3/2014
34 PAVING HICKS RD ‐ OLD HARDING TO HWY 70 OLD HARDING PK HIGHWAY 70 S 0.24 12/2/2014

23/34 PAVING LYNNWOOD BLVD COUNTY LINE (30' S OF HARDING PL) TYNE BLVD 1.22 11/5/2013
25/34 PAVING LEALAND LN KIRKMAN LN NEW PVMT AT OUTER DR 1.80 5/12/2016

Total Length (Miles) 6.47

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
34 CULVERT REPAIRS CULVERT 4121 WALLACE LN CULVERT BRANCH 7/1/2016 COMPLETE
34 GUARDRAIL REPAIRS 19K32480001 GRANNY WHITE PK OTTER CREEK 7/2/2015 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

34 TRAFFIC 4/23/2013 COMPLETE
34 TRAFFIC 6/19/2013 COMPLETE

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
HOGAN RD & FRANKLIN PK, 37220

3426 TRIMBLE RD, 37215



 
 
 

DISTRICT 35 
 
 
 
 
 



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 35

METRO PUBLIC WORKS SIDEWALK PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

SIDEWALK ACCOMPLISHMENTS ‐ PAST 3 YEARS
35 NEW SIDEWALK SAWYER BROWN RD HIGHWAY 70 WFIELD DR 2634 6/30/2014

22, 35 SIDEWALK REPAIRS SHEFFIELD ON HARPETH STAFFORDSHIRE SUNDERLAND 11391 8/16/2016
Total Length (LF) 14025

Total Length (Miles) 2.66

METRO PUBLIC WORKS BIKEWAYS PROGRAM
DISTRICT TYPE ON STREET FROM STREET TO STREET LENGTH (LF) DATE COMPLETED

BIKEWAY ACCOMPLISHMENTS ‐ PAST 3 YEARS
35 BUFFERED BIKE LANE HWY 96 HWY 100 COUNTY LINE 9139 2015
35 BIKE LANE HWY 100 COLLINS RD TEMPLE RD 2546 2015
35 BIKE LANE HWY 100 COUNTY LINE OLD HARDING PK 21013 2015
35 BIKE LANE HWY 100 OLD HARDING PK COLLINS RD 8441 2015

Total Length (LF) 41139
Total Length (Miles) 7.79

METRO PUBLIC WORKS PAVING PROGRAM
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
35 PAVING AUTUMNWOOD CT AUTUMNWOOD DR CDS 0.17 4/12/2016
35 PAVING AUTUMNWOOD DR COLLINSWOOD DR CDS 2.23 4/15/2016

35 PAVING BELLEVUE EXCHANGE ‐ MCPHERSON RD End of Subdivision Bellevue Ball Park Parking Lot 0.22 7/15/2015

35 PAVING CALLOWAY CT COLLINSWOOD DR CDS 0.34 4/8/2016
35 PAVING CHESSINGTON CT AUTUMNWOOD DR CDS 0.16 4/12/2016
35 PAVING CHESSINGTON DR AUTUMNWOOD DR AUTUMNWOOD DR 0.80 4/14/2016
35 PAVING COLD STREAM DR HARPETH GLEN TRCE DEAD END 0.95 11/4/2013
35 PAVING COLLINS TRCE CT COLLINSWOOD DR CDS 0.40 4/11/2016
35 PAVING COLLINSWOOD DR COLLINS RD POPLAR CREEK TRCE 2.59 4/18/2016
35 PAVING DEERHURST CT FORREST OAKS DR CDS 0.36 4/7/2016
35 PAVING ELLER CT ELLER DR DEAD END 0.17 11/1/2013
35 PAVING FIRE TOWER RD BUFFALO RD DEAD END 0.66 11/20/2014
35 PAVING FORREST OAKS CT N FORREST OAKS DR CDS 0.19 4/7/2016
35 PAVING FORREST OAKS CT S FORREST OAKS DR CDS 0.10 4/7/2016
35 PAVING FORREST OAKS DR COLLINSWOOD DR HIGH FORREST CT 1.25 4/12/2016
35 PAVING FORREST OAKS PL FORREST OAKS DR CDS 0.22 4/6/2016
35 PAVING HARDING TRCE CT COLLINSWOOD DR CDS 0.16 4/8/2016
35 PAVING HIGH FORREST CT FORREST OAKS DR CDS 0.19 4/7/2016
35 PAVING HOLLY SPRINGS RD STONEMEADE DR CDS 0.65 4/25/2016
35 PAVING KENWICK CT COLLINSWOOD DR CDS 0.15 4/8/2016
35 PAVING KENWICK CT W KENWICK CT CDS 0.19 4/8/2016
35 PAVING MILL RUN CIR STONEMEADE DR CDS 0.28 4/21/2016
35 PAVING MORRISSEY CT MORTON MILL RD CUL DE SAC 0.32 11/5/2013
35 PAVING NEWSOM STATION RD HIGHWAY 70 S MERRYMOUNT DR 1.65 11/20/2014
35 PAVING NORTHRIDGE DR MORTON MILL RD ELLER CT 1.29 11/7/2013
35 PAVING OLD HARDING PK HIGHWAY 96 COUNTY LINE 3.16 4/25/2013
35 PAVING POPLAR CREEK TRACE CT POPLAR CREEK TC CDS 0.29 4/8/2016
35 PAVING RAMBLE WOOD CIR STONEMEADE DR CDS 0.23 4/25/2016
35 PAVING RIVER PARK DR POPLAR CREEK RD CUL DE SAC 0.90 11/6/2013



Metro Nashville Public Works
Completed Projects for the Past 3 Years
District 35

METRO PUBLIC WORKS PAVING PROGRAM (CONT)
DISTRICT TYPE LOCATION FROM STREET TO STREET LENGTH (MILES) DATE COMPLETED

PAVING PROGRAM ACCOMPLISHMENTS ‐ PAST 3 YEARS
35 PAVING RIVER RD CHARLOTTE PK JT NEAR RIVER RD PK 3.20 12/3/2013
35 PAVING ROCK HARBOUR CT ROLLING RIVER PKWY CUL DE SAC 0.28 11/5/2013
35 PAVING RUSHING BROOK CIR STONEMEADE DR CDS 0.20 4/21/2016
35 PAVING SANDY CREEK RD CUL DE SAC HOLLY SPRINGS RD 0.53 4/30/2013
35 PAVING SAY BROOK CIR CUL DE SAC CUL DE SAC 0.70 4/30/2013
35 PAVING STILLWATER CIR STONEMEADE DR CDS 0.18 4/21/2016
35 PAVING SWEET BAY CIR HOLLY SPRINGS RD CDS 0.19 4/25/2016

Total Length (Miles) 25.54

METRO PUBLIC WORKS BRIDGE PROGRAM
DISTRICT PROJECT TYPE BRIDGE ID NUMBER BRIDGE NAME FEATURE INTERSECTED COMPLETION DATE STATUS

BRIDGE/CULVERT ACCOMPLISHMENTS ‐ PAST 3 YEARS
35 CULVERT REPAIRS CULVERT 7288 INDIAN CREEK RD CULVERT BRANCH 5/27/2016 COMPLETE
35 GUARDRAIL REPAIRS CULVERT 8240 POPLAR CREEK RD NA 2/11/2016 COMPLETE
35 MAINTENANCE AND REPAIR 190F7980001 BEAUTIFUL VALLEY DR BEECH CREEK 5/14/2013 COMPLETE
35 MAINTENANCE AND REPAIR 190D9980001 INDIAN CREEK RD INDIAN CREEK 11/30/2015 COMPLETE
35 MAINTENANCE AND REPAIR 19F00080001 MCCRORY LN BEECH CREEK 5/13/2013 COMPLETE
35 MAINTENANCE AND REPAIR 190D1990001 OLD HARDING LN BRANCH 6/18/2013 COMPLETE
35 MAINTENANCE AND REPAIR 19019210001 OLD HARDING PK EAST FORK CREEK 11/21/2013 COMPLETE
35 GUARDRAIL REPAIRS 190D7520001 OLD HARDING PK HARPETH RIVER 8/24/2016 COMPLETE
35 MAINTENANCE AND REPAIR 190C8630001 OLD HARDING PK BRANCH 9/23/2013 COMPLETE
35 GUARDRAIL REPAIRS 190D7480005 POPLAR CREEK RD POPLAR CREEK 8/1/2016 COMPLETE
35 GUARDRAIL REPAIRS 190D7480005 POPLAR CREEK RD POPLAR CREEK 7/2/2015 COMPLETE
35 MAINTENANCE AND REPAIR 190D7480003 POPLAR CREEK RD POPLAR CREEK 10/4/2013 COMPLETE
35 GUARDRAIL REPAIRS 190D7480003 POPLAR CREEK RD POPLAR CREEK 7/2/2015 COMPLETE
35 GUARDRAIL REPAIRS CULVERT POPLAR CREEK RD NA 12/8/2015 COMPLETE
35 MAINTENANCE AND REPAIR 190E4480001 SOMERSET PLACE BRANCH 10/4/2013 COMPLETE

DISTRICT TYPE COMPLETION DATE STATUS

35 TRAFFIC 10/1/2015 COMPLETE
35 TRAFFIC 1/30/2013 COMPLETE
35 TRAFFIC 8/3/2013 COMPLETEHICKS RD & BELLEVUE RD, 37221

METRO PUBLIC WORKS TRAFFIC
PROJECT LOCATION

TRAFFIC ACCOMPLISHMENTS ‐ PAST 3 YEARS
HIGHWY 100 & WILLOUGHBY WY (ENSWORTH ENTRANCE)

SOMERSET PL, 37221


