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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2010 
 

Major Projects – Description and Status  
- Projects Approved FY2009-10 and FY2010-11 -  

 
 

Section I 
 

Notes: 
o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 
new capital projects to be undertaken and a number of existing capital projects that the 
administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 
those projects approved in FY2009. 

 
o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 
the All Other section. 

 
o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  
o Project Name – The name assigned to the major project as listed in the CIB. 
o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the capital spending plan legislation.  For existing capital projects, the amount approved is the 
remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception July 1, 2009. 
o Encumbrances – Contracted amounts committed; but not yet spent. 
o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 
o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      
o Endnotes for Negative Differences from Prior Quarter – Details any negative balances 

occurring in the “Difference Spent from Prior Quarter” column. 
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EDUCATION 
52 Projects Totaling $136,183,587   
 

   
Cane Ridge High School 
    Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 
 03BE0005 Bus Replacement - 

FY2010
2,500,000 2,458,004 0 41,996 0 

03BE0005 Bus Replacment - 
FY2011

5,000,000 0 4,709,582 290,418 0 

03BE0010 Crieve Hall Elementary 4,327,000 4,115,869 79,715 131,416 7,388 

03BE0028 Haywood Elementary 3,807,000 3,424,232 0 382,768 0 

03BE0040 Madison Middle School 8,488,000 7,030,527 92,320 1,365,153 286,299 

03BE0053 Roof Replacement / 
Repairs

2,000,000 1,808,389 157,049 34,562 433,838 

03BE0055 Maintenance 
Emergencies

3,500,000 2,228,086 116,130 1,155,784 2,111,648 

03BE0057 MNPS Technology - 
FY2010

5,000,000 (3,950,091) 552,562 8,397,529 1,674,334 

03BE0057 MNPS Technology - 
FY2011

5,000,000 0 5,000,000 0 

03BE0063 Wharton Elementary 7,147,000 6,471,125 654,731 21,144 852,691 

07BE0001 Pre-K Playgrounds 275,000 236,009 0 38,991 63,551 

08BE0006 MNPS Energy Retrofits - 
FY2010

15,000,000 14,056,479 204,775 738,746 1,591,219 

09BE0007 Glengarry Elementary 
Renovation

2,321,000 2,115,773 0 205,227 662 

09BE0009 Glenview Elementary 
Renovation

2,630,000 2,401,843 0 228,157 8,179 
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EDUCATION (continued) 

 
John Early Museum Magnet Middle School 
    Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 
 09BE0028 Entry Vestibule Security 330,000 99,105 142,200 88,695 16,378 

09BE0029 Football Stadium 
Lighting

550,000 549,464 0 536 82,388 

10AC0003 Douglas - HeadStart 
Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 
Kitchen

2,152,450 7,905 0 2,144,545 463 

10BE0002 MNPS Capital 
Contingency

1,400,000 (634,632) 0 2,034,632 (68,659)

04BE0002 Cane Ridge Elementary 15,000,000 500 676,649 14,322,851 500 

11BE0002 Highland Heights 
Renovation

10,000,000 0 10,000,000 0 

03BE0012 ADA Compliance 2,000,000 557,989 59,023 1,382,988 196,956 

Schools - Capital 
Contingency

2,000,000 0 2,000,000 0 
 

 QSCB QSCB Chadwell Elem 
Renovation

4,476,000 45,932 260,281 4,169,787 45,932 

QSCB QSCB Gateway Elem 
Renovation

2,433,000 105,529 67,844 2,259,627 105,529 

QSCB QSCB Litton Middle 
Addition

1,976,000 34,019 1,670,621 271,360 34,019 

QSCB QSCB McGavock HS 
Gym HVAC

832,000 11 831,989 11 

QSCB QSCB McMurray Middle 
Roof

555,000 0 555,000 0 
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EDUCATION (continued) 

 
Meigs Middle Magnet School  
    Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 
 QSCB QSCB Murrell School 

Roof
294,500 0 294,500 0 

QSCB QSCB J T Moore Middle 
HVAC

201,250 4,062 197,188 4,062 

QSCB QSCB Apollo Middle 
Roof

700,000 0 700,000 0 0 

QSCB QSCB McGavock HS 
Roof

2,421,000 0 2,421,000 0 

QSCB QSCB Stratford HS Roof 892,065 0 892,065 0 

QSCB QSCB M L King HS 
Gym HVAC

500,000 0 500,000 0 

QSCB QSCB Hume Fogg HS 
Roof

647,630 3,305 644,325 3,305 

QSCB QSCB Hillwood HS 
Gym HVAC

500,000 0 500,000 0 

QSCB QSCB Goodlettsville MS 
Roof

487,740 0 487,740 0 

QSCB QSCB Litton Middle 
Renovation

5,896,000 187,416 5,011,862 696,722 187,416 

QSCB QSCB Overton HS Gym 
HVAC

500,000 0 500,000 0 

QSCB QSCB Lakeview Elem 
Roof

165,000 52 164,948 52 

QSCB QSCB Cole Elem Roof 115,000 5,061 109,939 5,061 
QSCB QSCB East Lit Gym 

HVAC
500,000 0 500,000 0 

QSCB QSCB Gateway Elem 
Addition

3,070,000 102,197 59,863 2,907,940 102,197 
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EDUCATION (continued) 
 

 
Carter – Lawrence Elementary Magnet 
   Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 
 
 QSCB QSCB Dupont Hadley 

MS HVAC
138,000 3,113 134,887 3,113 

QSCB QSCB Wright Middle 
Roof

233,200 0 233,200 0 

QSCB QSCB Pennington Elem 
Roof

372,000 0 372,000 0 

QSCB QSCB Cockrill Elem 
Roof

741,000 0 741,000 0 

QSCB QSCB Haywood Elem 
Roof

349,098 0 349,098 0 

QSCB QSCB Percy Priest Elem 
HVAC

86,250 3,413 82,837 3,413 

QSCB QSCB Old Brick Church 
MS Roof

142,224 0 142,224 0 

QSCB QSCB Antioch HS Roof 1,405,000 12,864 1,392,136 12,864 
QSCB QSCB Hermitage Elem 

Renovation
4,645,000 140,780 3,503,781 1,000,439 140,780 

 
 
Summary for EDUCATION (52 Projects)
TOTALS $136,183,587 $43,624,439 $18,718,988 $73,840,160 $7,905,589  
 

 - MNPS received ARRA Federal Grant funds that were distributed among various FY2009-10 capital projects.  This action 
caused excess credit balances to occur in some of them.   
 
- Qualified School Construction Bond (QSCB) funds were utilized by MNPS in FY2010-11.  The total of the QSCB funds is 
$35,273,957 and is being utilized on 29 repair and renovation projects.    
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PUBLIC SAFETY  
35 Projects Totaling $107,724,109 
 

 
Fire Station 9 
   Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 09FD0001 Fire Dept - Master Plan 
Renovation - FY2010

9,182,441 1,728 0 9,180,713 0 

09FD0001 Fire Dept Master Plan - 
FY2011

7,500,000 136,773 2,550,594 4,812,633 136,773 

10FD0001 Fire Station 35 - 
Renovation

2,000,000 51,649 1,951 1,946,400 16,336 

10FD0003 Fire Training Tower 2,300,000 0 0 2,300,000 0 
10FD0004 Fire - Equipment USD 118,400 140,796 0 (22,396) 46,875 
10EN0001 E-911 Temporary 

Training Facility
548,642 186,653 0 361,989 33,676 

07FI0018 West Precinct - Planning, 
Land, Design

1,696,718 0 0 1,696,718 0 

07PD0003 Training Academy 
Facility List

698,000 22,434 90,090 585,476 22,065 

08FI0024 Crime Lab - Police 509,575 7,602 0 501,973 0 
09PD0001 West Precinct - 

Construction
5,252,500 4,394,699 0 857,801 7,030 

09PD0006 SWAT Bomb Fleet 
Storage

343,800 0 0 343,800 0 

09PD0007 Crime Lab - Construction 
/ Equipping

6,487,700 0 0 6,487,700 0 

10PD0002 Records Management 
Software

1,489,164 932,266 38,782 518,116 125,710 

10PD0004 Police Facility 
Renovations

175,380 15,759 0 159,621 0 

09PD0007 Metro Northeast 16,000,000 6,600,000 9,400,000 6,600,000  
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PUBLIC SAFETY (Continued) 

 
East Police Precinct 

    Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  
 10PD0001 Planning - Additional 

Police Precincts
500,000 0 0 500,000 0 

11PD0002 South Precinct - Land 
and Construction

6,000,000 0 6,000,000 0 

10GS0025 Criminal Justice Center 
Renovation

1,594,468 18,698 0 1,575,770 18,698 

10GS0023 A A Birch Closeout 2,546,077 352,107 37,926 2,156,044 52,638 
10GS0028 Storm Sirens 213,162 8,500 0 204,662 8,500 
10CI0001 Traffic Violation 

Management System
1,970,791 424,836 0 1,545,955 11,145 

10JI0001 OJIES System 532,957 476,416 0 56,541 8,605 
09GS0015 Major Maintenance for 

Facilities
33,656 40,352 0 (6,696) 0 

10SO0003 CJC Inmate Shower 
Renovation

478,126 319,670 0 158,456 0 

10WS0003 Stormwater / Drainage 
Projects - Closeout

328,560 222,926 85,018 20,616 0 

10WS0004 Stormwater / Drainage - 
USD Closeout

177,159 177,536 250 (627) 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 
02PW011 Bridges - GSD - FY2010 5,372,310 3,374,462 1,782,644 215,204 617,490 

04PW0002 Bridges - USD - FY2010 797,804 531,525 258,353 7,926 52,505 

02PW011 Bridges - GSD - FY2011 4,000,000 0 4,000,000 0 
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PUBLIC SAFETY (Continued) 
 

 

Flooding on 1st Avenue – Nashville.  [Photo by Lt. Mickey Garner, May 3, 2010 - Mayor’s Photo Gallery] 
 
    Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 
 11FI0001 Flood-Related Projects 5,000,000 0 5,000,000 0 
11PW0007 Intelligent Transportation 

System - Wayfinding 
Grant - GSD

500,000 0 500,000 0 

02UW005 Intelligent Transportation 
System - Wayfinding 
Grant - USD

500,000 0 500,000 0 

10GS0002 Radio Infrastructure 
Improvements and 
Equipment

22,700,000 2,437,751 20,262,249 2,437,751 

06HD0003 East Clinic - Mechanical 
HVAC

139,787 1,138 0 138,649 0 
 

 
 
Summary for PUBLIC SAFETY (35 Projects)
TOTALS 107,724,109 20,876,276 4,845,608 82,002,225 10,195,797  
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ECONOMIC DEVELOPMENT  
18 Projects Totaling $76,656,546   
 

 
Riverfront Redevelopment – Conceptual Plan 

     Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  
 08PR0001 Riverfront 

Redevelopment - MDHA
7,950,000 3,691,010 0 4,258,990 689,723 

10HA0004 Riverfront 
Redevelopment - Phase II 
- MDHA

22,000,000 0 0 22,000,000 0 

06FI0030 Frist Center - 2005-06 
Capital Allocation

106,073 0 0 106,073 0 

10HA0006 Frist Center - 2009 
Capital Allocation

141,000 0 0 141,000 0 

06FM0001 Farmer's Market 
Renovation and Repairs

43,668 77,083 775 (34,190) 0 

07MA0001 Municipal Auditorium - 
Life Safety Projects

3,083 0 0 3,083 0 

07OO0001 DES Miscellaneous 
System Projs - FY2010

2,919,390 1,000,551 0 1,918,839 530,907 

08OO0001 DES Customer 
Connections - FY2010

2,410,000 1,040,165 0 1,369,835 0 

07OO0002 DES Customer 
Connections - FY2011

8,500,000 0 8,500,000 0 

09HA0002 African American 
Museum - Capital 
Allocation

9,635,990 338,686 0 9,297,304 0 

98HA001 Gulch Arts Center 
Redevelopment - MDHA

1,192,093 23,828 0 1,168,265 23,828 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall – Conceptual Plan 
     Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 06CC0004 Convention Center - 
Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

09FI0002 Children's Theatre 
Renovation

482,400 0 0 482,400 0 

10HA0005 Nashville Zoo - Capital 
Allocation

1,000,000 873,169 0 126,831 139,825 

10HA0007 Adventure Science 
Center - Capital 
Allocation

250,000 250,000 0 0 0 

10PW0010 28th - 31st Avenue 
Connector - Planning

500,000 514,649 0 (14,649) 129,694 

06PW0003 28th / 31st Avenue 
Connector - Construction

18,000,000 5,976,464 12,023,536 5,976,464 

10SP0004 Bridgestone Arena - 
Roofing and Signage 
Projects

175,867 13,995 0 161,872 0 

 
 
Summary for ECONOMIC DEVELOPMENT (18 Projects)
TOTALS 76,656,546 13,799,600 775 62,856,171 7,490,441  
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LIVABILITY 

61 Projects Totaling $161,531,541 
 

 
Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 
     Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 Arts - 1% for the Arts 
Account

5,627,750 461,460 29,418 5,136,872 126,786 

02PR012 Harpeth Soccer Fields 85,000 0 0 85,000 0 
02PR012 McCabe Community 

Center
4,100,000 2,061,675 1,086,231 952,094 1,166,058 

02PR012 Park Land Acquisition - 
Antioch

650,000 80,421 97 569,482 0 

02PR012 Richland Greenway 
Improvements

527,000 525,190 1,268 542 0 

02PR012 Park Land Acquisition - 
Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Harpeth Greenway 
Improvements

600,702 150,504 91,404 358,794 80,164 

02PR012 Warner Youth Sports 
Fields

400,000 372,339 40,418 (12,757) 1,942 

02PR012 Mill Creek Greenway 
Improvements

449,000 92,048 26,567 330,385 27,513 

02PR012 Open Space for 
Greenways

125,000 52,244 0 72,756 49,424 

02PR012 Greenway Projects - 
FY2011

3,250,000 0 3,250,000 0 

02PR012 Joelton Parks 500,000 49,795 337,997 112,208 774  
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LIVABILITY (Continued) 

 
Cumberland River Pedestrian Bridge – Stones River Greenway 
      Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 02PR012 Opry Mills Greenway 
Improvements

250,000 0 0 250,000 0 

02PR012 Park Land Acquisition - 
Warner

1,500,000 1,500,000 0 0 0 

02PR015 Parks - General Park 
Improvements

151,000 94,945 55,387 668 0 

02PR020 Downtown Greenway 
Improvements

379,327 377,329 1,998 0 0 

02PR012 Sevier Park Community 
Center

4,000,000 0 4,000,000 0 

02PR012 Centennial Park Master 
Plan

500,000 0 500,000 0 

02PR012 Fairgrounds Park 2,000,000 0 2,000,000 0 
02PR012 Warner Park Project 

Match
315,000 0 315,000 0 

02PR012 Shelby Park Master Plan 1,000,000 0 1,000,000 0 
02PR012 Sportsplex Renovations 2,000,000 0 2,000,000 0 
09PR0007 Joelton Park 

Improvements
250,000 0 250,000 0 

11PR0002 Open Space Plan 
Implementation

5,000,000 0 5,000,000 0 

11PR0004 Two Rivers Mansion 
Renovation

750,000 0 750,000 0 

09PR0003 Southeast Community 
Center - Planning

500,000 0 0 500,000 0 

11PR0003 Hickory Hollow Project 18,000,000 0 18,000,000 0  
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 
       Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 02PW021 Roadway Projects - USD -
FY2010

8,702,114 6,902,875 673,087 1,126,152 422,964 

02PW020 Roadway Projects - GSD -
FY2010

5,694,972 1,304,416 426,406 3,964,150 225,982 

06PW011 Paving - GSD - FY2010 9,645,038 5,506,398 832,268 3,306,372 1,023,438 
02PW021 Paving - USD - FY2010 1,230,469 883,111 162,871 184,487 61,824 
06PW0011 Paving / Resurfacing - 

GSD - FY2011
7,000,000 0 7,000,000 0 

02PW021 Paving / Resurfacing - 
USD - FY2011

5,000,000 0 5,000,000 0 

06PW0019 Sidewalks - GSD - 
FY2010

2,976,945 1,634,150 442,021 900,774 241,143 

02PW022 Sidewalks - USD - 
FY2010

2,277,325 913,685 352,670 1,010,970 379,804 

06PW0019 Sidewalks - GSD - 
FY2011

7,500,000 0 842,828 6,657,172 0 

02PW022 Sidewalks - USD - 
FY2011

5,000,000 0 626,235 4,373,765 0 

07PW0004 Traffic - GSD - FY2010 1,096,185 949,145 42,529 104,511 110,629 
02TP002 Traffic - USD - FY2010 681,213 426,022 138,372 116,819 102,697 
01PW004 Traffic Signals -GSD - 

FY2011
2,500,000 0 416,172 2,083,828 0 

02TP002 Traffic Signals - USD - 
FY2011

1,500,000 0 100,302 1,399,698 0 
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LIVABILITY (Continued) 

 
Goodlettsville Branch Library - Project Rendering 
       Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 09PL0001 Goodlettsville Library 5,242,880 3,095,093 1,093,155 1,054,632 2,133,110 
11PL0001 Bellevue Library - 

Planning / Land 
Acquisition

1,000,000 0 1,000,000 0 

02UW010 Bikeways - USD - 
FY2010

889,977 472,440 122,608 294,929 2,640 

11PW0006 Bikeways - GSD - 
FY2011

2,500,000 0 412,204 2,087,796 0 

02UW010 Bikeways - USD - 
FY2011

500,000 0 500,000 0 

09GH0003 Star and Rev Cycle 
Software - General 
Hospital

284,479 0 0 284,479 0 

09GS0016 ADA Compliance 
Projects

1,292,488 632,785 2,994 656,709 0 

10EC0001 Voter Registration 
Systems

42,386 10,000 0 32,386 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,718,919 31,197 174,449 2,250 
09MT0001 MTA - Prior Capital 

Allocations
1,037,726 1,037,726 0 0 971,030 

10MT0001 MTA - Building 
Improvements

1,500,000 888,744 0 611,256 562,586 

10MT0002 MTA - Rapid Transit 
Infrastructure - FY2010

3,500,000 0 0 3,500,000 0 

10MT0003 MTA - Bus Replacement -
FY2010

10,100,000 9,985,146 0 114,854 2,411,054 

10MT0003 MTA - Paratransit 
Vehicles - FY2010

2,600,000 2,569,925 0 30,075 108,103 
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LIVABILITY (Continued) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
MTA’s Music City Circuit Program Buses 
       Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 
 10MT0003 MTA - Buses, Vans, 

Equipment
4,400,000 2,143,557 0 2,256,443 483,606 

11MT0001 Vehicle Prep and 
Logistics

1,550,000 0 1,550,000 0 

11MT0002 RTA Grant Match 250,000 59,913 190,087 59,913 
11MT0002 Replacement Buses - 

FY2011
6,950,000 0 6,950,000 0 

11MT0004 Paratransit Replacement 
Vehicles - FY2011

1,200,000 0 1,200,000 0 

11MT0005 Rapid Transit Route 
Analysis - FY2011

800,000 0 800,000 0 
 

 
 
Summary for LIVABILITY (61 Projects)
TOTALS 161,531,541 47,204,990 8,388,704 105,937,847 10,755,434  
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ALL OTHER 

42 Projects Totaling $92,912,644 
 

 
Metropolitan Government of Nashville Historic Court House 

        Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  
 10GS0024 Historic Courthouse 

Closeout
248,647 10,044 587 238,016 16,138 

00PW006 Information Systems - 
Public Works

1,527,875 517,187 406,930 603,758 24,908 

10PW0006 Solid Waste - Multi-
Family Refuse/Recycle 

250,000 0 250,000 0 

10PW0007 Solid Waste - 
Refuse/Recycle Equip

275,000 0 275,000 0 

11PW0001 Solid Waste - 
Facilities/Equipment

475,000 0 475,000 0 

01PC010 Technical Equipment 2,267 0 0 2,267 0 
04GS0006 Fleet Management 

Systems
161,826 95,439 1,398 64,989 75,035 

09GS0019 Roofing Projects - Metro-
wide

2,289,775 132,907 436,531 1,720,337 18,292 

09GS0020 Relocation Costs 96,186 95,776 0 410 93,509 
10GS0021 Fulton Campus - 

Additional Infrastructure 
Funds

2,000,000 128,081 248,670 1,623,249 8,834 

10GS0022 City Hall Closeout 9,510 0 108,437 (98,927) 0 
10GS0026 Fulton Campus - 

Infrastructure, 
Construction, Closeout

24,603,119 25,246,289 1,181,408 (1,824,578) 468,997 
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ALL OTHER (Continued)  
 

 

Justice A. A. Birch Building 
        Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  

 10GS0031 Trial Lawyers Building 50,000 50,000 0 0 50,000 
10GS0032 Metro Southeast 773,893 176,667 63,795 533,431 26,218 
10GS0006 Clifford Allen Bldg 

Renovation
2,000,000 0 2,000,000 0 

11GS0016 Howard Campus FF&E 3,000,000 2,180,265 26,717 793,018 2,180,265 
09GS0015 Misc. Building 

Improvements
4,750,000 0 4,750,000 0 

09HR0001 Cemetery Property - 
Bordeaux

100,000 0 0 100,000 0 

10FI0001 Capital Contingency -
GSD - FY2010

11,281,866 1,978,953 0 9,302,913 0 

10FI0001 Capital Contingency - 
USD - FY2010

3,743,730 305,000 0 3,438,730 0 

Capital Contingency - 
GSD - FY2011

5,000,000 0 5,000,000 0 

Capital Contingency - 
USD - FY2011

1,735,000 0 1,735,000 0 

10FI0002 Enterprise Financial 
Systems

2,755,881 2,032,507 9,498 713,876 65,391 

10FI0002 E-Procurement System 408,373 20,650 0 387,723 0 
10FI0002 E-Budget System 179,666 0 0 179,666 0 
10HC0002 Nashville City Cemetery 

Restoration
255,407 255,302 0 105 0 
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ALL OTHER (Continued)  
 

 

Shelby Street Bridge Walkway 

        Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  1Q FY2011  
 08IT0011 Exchange / Directory 

Service
917,689 266,707 0 650,982 46,342 

09IT0001 Network Info Security 854,776 272,731 60 581,985 25,391 
10IT0001 Construction Projects 4,597,300 1,544,507 214,554 2,838,239 866,175 
10IT0017 Disaster Recovery Back-

up Site
860,000 1,345 0 858,655 1,345 

10IT0018 Enterprise Services 1,008,367 0 0 1,008,367 0 
10IT0019 Howard Office Building 

Data Center
4,820,760 3,912,542 6,691 901,527 362,841 

10IT0020 Network Replacement 299,353 57,768 65,400 176,185 0 
10IT0021 Platform Hardware 

Upgrades
121,636 103,209 0 18,427 23,813 

10IT0022 PBX System 140,915 17,181 0 123,734 0 
10IT0023 Enterprise Info Systems 318,826 158,677 0 160,149 15,766 
11IT0003 Redesign of 

Nashville.Gov Website
55,000 0 55,000 0 

11IT0008 Replace End-of-Life 
Equipment

2,031,001 112,299 1,918,702 112,299 

11IT0010 HIPPA Compliance 
Software

258,000 0 258,000 0 

11IT0011 Enterprise Agreement 4,500,000 0 4,500,000 0 
11IT0012 ITS Construction 2,556,000 43,895 563,441 1,948,664 43,895 
11IT0013 EBS Improvements 1,600,000 0 1,600,000 0  
Summary for ALL OTHER (42 Projects)
TOTALS 92,912,644 39,715,928 3,334,117 49,862,599 4,525,454  
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                         Endnotes for Negative Differences from Prior Period 
 Page Department Project Amount Explanation 
   5 MNPS MNPS Capital Contingency ($ 68,659) Net of reclass of ($208,092) in  
 expenses from Contingency  
 account to individual projects  
 and $139,434 in new expenses  
 since 9/30/10. 
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CAPITAL PLAN STATUS REPORT 
 

DECEMBER  2010 
 
 

Capital Funds Accounting Report 
 
 
 

Section II 
 
 
 

Notes: 
o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  
 
o Description – The Business Unit (Project) name. 
o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 
o Year to Date Actuals – Realized expenses for the fiscal year 2009. 
o ITD Actuals – Realized expenses from inception to current report date. 
o Encumbrance – Contracted amounts committed; but not yet spent.  
o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40002  Tourist Tax Supported Cap Proj
 15404000  FIN Tourist Tax Sup Cap Projs 90,802 90,802 (90,802)
 15405000  FIN MCC Hotel 20,383 20,383 (20,383)
40002  Tourist Tax Supported Cap Proj 111,185 111,185 (111,185)

40009  GSD FY10 Capital Projects Fund
 01401010  ADM Contingency CF to FY10 9,428,619 125,706 9,302,913
 01403010  ADM ADA Compliance Projects 1,292,488 632,785 2,994 656,709
 01405010  ADM CJC Renovation 1,594,468 18,698 18,698 1,575,770
 01406010  ADM Energy RetroFit Projects 1,924,565 2,250 1,718,919 31,197 174,449
 01407010  ADM AABirch Closeout 2,546,077 53,257 352,108 37,926 2,156,044
 01408010  ADM City Hall Closeout 9,510 108,437 (98,927)
 01409010  ADM Major Maint Facilities 33,656 125 40,352 (6,696)
 01410010  ADM Fulton CF to FY10 24,603,119 1,801,275 25,246,289 1,181,408 (1,824,578)
 01411010  ADM Metro Southeast 773,893 49,389 176,668 63,795 533,431
 01413010  ADM Temp Train E911 548,642 103,085 186,653 361,989
 01414010  ADM Courthouse Closeout 248,647 16,138 10,044 587 238,016
 01415010  ADM * Relocation Costs 1,970 1,560 410
 01416010  ADM Roofing Projects 2,289,775 81,313 132,907 436,531 1,720,337
 01418010  ADM Fulton Addi Infrast FY10 2,000,000 73,787 128,081 248,670 1,623,249
 05401010  ELE Votor Reg Systems 42,386 10,000 32,386
 07401010  PLA Tech Equipment 2,267 2,267
 10403010  GSR Fleet Management 161,826 75,035 95,439 1,398 64,989
 10404010  GSR Storm Sirens 213,162 8,500 8,500 204,662
 11401010  HIS Nash Cemetery Restr 255,407 255,302 105
 14401010  ITS Construction 4,597,300 965,612 1,544,507 214,554 2,838,239
 14402010  ITS Exchange/Directory Service 917,689 46,341 266,707 650,982
 14403010  ITS Disaster Recovery BU Site 860,000 1,345 1,345 858,655
 14404010  ITS Enterprise Services 1,008,367 1,008,367
 14405010  ITS Platform Hardware Upgrades 97,823 79,396 18,427
 14406010   ITS HOB Data Center 4,820,760 635,327 3,912,542 6,691 901,527
 14407010  ITS Network Replacement 299,353 866 57,768 65,400 176,185
 14408010  ITS PBX System 140,915 17,181 123,734
 14409010  ITS Enterprise Info Systems 318,826 15,766 158,677 160,149
 14410010  ITS Network Info Security 849,388 105,160 267,343 60 581,985
 15401010  FIN Enterprise Financial Sys 2,755,881 151,140 2,032,506 9,498 713,876
 15402010  FIN E Procurement 408,373 7,525 20,650 387,723
 15403010  FIN E Budget 179,666 179,666
 23401010  CIR Traffic Violation Mgt Sys 1,970,791 11,146 424,836 1,545,955
 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 8,604 476,416 56,541
 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456
 31401010  POL AFIS Proj with JIS 36,932 36,932
 31402010  POL Facility Closeout 175,380 15,759 159,621
 31403010  POL Records Mgt Software 1,489,164 165,352 932,266 38,782 518,116
 31404010  POL Crime Lab FY10 509,575 7,602 501,973
 31405010  POL SWAT Bomb Fleet 343,800 343,800
 31406010  POL TrainingAcademyFacLst 698,000 22,065 22,434 90,090 585,476
 31407010  POL West CF to FY10 1,696,718 1,696,718
 31408010  POL Plan Precincts 500,000 500,000
 31409010  POL Crime Lab FY10 6,487,700 6,487,700
 31410010  POL West Precinct FY10 5,252,500 10,854 4,394,699 857,801
 32403010  FIR Master Plan CF FY10 9,182,441 1,728 9,180,713
 32404010  FIR Training Tower 2,300,000 2,300,000
 37401010  SOC Bordeaux Cemetery Property 100,000 100,000
 38401010  HEA East Clinic Mech HVAC 139,787 1,138 138,649
 39401010  LIB Goodlettsville Librar 5,242,880 2,729,552 3,095,093 1,093,155 1,054,632
 40402010  PAR General Park Improvement 151,000 339 94,944 55,387 668
 40403010  PAR Greenway Downtown 379,327 480 377,329 1,998 0
 40404010  PAR Greenway Harpeth 600,702 131,516 150,504 91,404 358,794
 40405010  PAR Greenway Open Space 125,000 51,744 52,244 72,756
 40406010  PAR Greenway Opry Mills 250,000 250,000  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 40407010  PAR Greenway Mill Creek 449,000 47,073 92,048 26,567 330,385
 40408010  PAR Greenway Richland 527,000 141,641 525,190 1,268 542
 40409010  PAR Harpeth Soccer 85,000 85,000
 40410010  PAR Joelton Grant Match 500,000 775 49,795 337,997 112,208
 40411010  PAR Land Acq Antioch 650,000 80,421 97 569,482
 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10
 40413010  PAR Land Acq Warner 1,500,000 1,500,000
 40414010  PAR McCabe Center 4,100,000 1,927,843 2,061,675 1,086,231 952,094
 40417010  PAR Warner Youth Sports Field 400,000 1,943 372,339 40,418 (12,757)
 40419010  PAR Plan SE with Health 500,000 500,000
 41401010  ART Public Art 5,627,750 132,786 461,460 29,418 5,136,872
 42402010  PW Bridges GSD 5,372,310 1,252,839 3,374,461 1,782,644 215,204
 42404010  PW Information Systems GSD 1,527,875 52,241 517,187 406,930 603,758
 42405010  PW Paving GSD 9,645,038 2,062,827 5,506,398 832,268 3,306,372
 42407010  PW Roadway Projects GSD 5,694,972 235,789 1,304,416 426,406 3,964,150
 42409010  PW Sidewalks GSD 2,976,945 258,083 1,634,150 442,021 900,774
 42412010  PW Traffic GSD 1,096,185 120,939 949,145 42,529 104,511
 42414010  PW Closeout Prior FY10 GSD 100 (100)
 61401010  MUN Life and Safety Upgrdes 3,083 3,083
 64401010  SPA Roof and Signage 175,867 13,995 161,872
 65401010  W&S Stormwater Drain GO Closeo 328,560 222,926 85,018 20,616
 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479
 75401010  MAC New Headstart North Kitche 2,152,450 662 7,905 2,144,545
 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071
 77401010  MDHA * African Am Museum 338,686 465,898 (127,212)
 77406010  MDHA * Adventure Science 245,747 245,747
 77408010  MDHA * Zoo 451,235 451,235
 78401010  MTA Carry Forward to FY10 1,037,726 971,550 1,037,726
 78402010  MTA Fed Grant Local Match 4,400,000 520,963 2,143,557 2,256,443
 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 3,500,000
 78404010  MTA Building Improvements 1,500,000 605,651 888,744 611,256
 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,529,055 2,569,925 30,075
 78406010  MTA Replace 40/60 ft Buses 10,100,000 9,967,887 9,985,146 114,854
40009  GSD FY10 Capital Projects Fund 172,372,687 28,174,131 84,579,987 9,319,776 78,472,924

40011  GSD FY11 Capital Projects Fund
 01401011  ADM GSD Contingency CF to FY11 5,000,000 5,000,000
 01410011  ADM Peterbilt Projects 16,000,000 6,600,000 6,600,000 9,400,000
 01411011  ADM Hickory Hollow Projects 18,000,000 18,000,000
 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,180,265 2,180,265 26,717 793,018
 10402011  GSR Clifford Allen Renovation 2,000,000 2,000,000
 10403011  GSR Misc Building Improvements 4,750,000 4,750,000
 10404011  GSR Highland Heights Renovatio 10,000,000 10,000,000
 14401011  ITS Construction 2,556,000 43,895 43,895 563,441 1,948,664
 14402011  ITS End of Life Equipment 2,060,201 141,498 141,498 1,918,702
 14403011  ITS EA Microsoft Year 1 4,500,000 4,500,000
 14404011  ITS EBS / E-Proc Improvements 1,600,000 1,600,000
 14405011  ITS Nashville.gov Redesign 55,000 55,000
 14410011  ITS HIPAA Compliance 258,000 258,000
 15404011  FIN Flood Related Projects 5,000,000 5,000,000
 31402011  POL South Precinct Land/Constr 6,000,000 6,000,000
 32403011  FIR Master Plan Implementation 7,500,000 136,773 136,773 2,550,594 4,812,633
 39401011  LIB Bellevue Lib Planning/Land 1,000,000 1,000,000
 40402011  PAR New Sevier Community Ctr 4,000,000 4,000,000
 40403011  PAR Greenway Projects 3,250,000 3,250,000
 40405011  PAR Open Space Revolving Fund 5,000,000 5,000,000
 40406011  PAR Centennial Prk Master Plan 500,000 500,000
 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000
 40408011  PAR Sportsplex Renovations 2,000,000 2,000,000  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000
 40410011  PAR Joelton Park Improvements 250,000 250,000
 40413011  PAR Warner Park Local Match 315,000 315,000
 40414011  PAR Shelby Park Master Plan 1,000,000 1,000,000
 42402011  PW Bridges GSD 4,000,000 4,000,000
 42404011  PW Wayfinding ITS Match GSD 500,000 500,000
 42405011  PW Paving/Resurfacing GSD 7,000,000 7,000,000
 42407011  PW Bikeways GSD 2,500,000 412,204 2,087,796
 42409011  PW Sidewalks GSD 7,500,000 842,828 6,657,172
 42416011  PW 28th/31st Ave Conn GSD 18,000,000 5,976,464 5,976,464 12,023,536
 42418011  PW Traffic Signals/Equip GSD 2,500,000 416,172 2,083,828
 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000
 78402011  MTA Grant Local Match 1,550,000 1,550,000
 78403011  MTA Route Analysis 800,000 800,000
 78404011  MTA RTA Grant Local Match 250,000 59,913 59,913 190,087
 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000
 78406011  MTA Replacement Buses 6,950,000 6,950,000
40011  GSD FY11 Capital Projects Fund 161,569,201 15,138,807 15,138,807 4,811,956 141,618,438

40109  GSD FY10 Self-funding Cap Proj
 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)
 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792

40209  GSD FY10 Non-BAB Capital Projs
 01415510  ADM Relocation Costs 94,216 297 2,797 91,122
 01417510  ADM Trial Lawyers Build Maint 50,000 50,000
 01419010  ADM ChildrensTheatreRenov 482,400 482,400
 77411010  MDHA African Am Museum 9,297,304 9,297,304
 77412010  MDHA Frist CF FY10 106,073 106,073
 77413010  MDHA Adventure Science 4,253 4,253
 77414010  MDHA Frist FY10 141,000 141,000
 77415010  MDHA Zoo 548,765 311,041 421,934 126,831
40209  GSD FY10 Non-BAB Capital Projs 10,724,010 311,041 426,483 2,797 10,294,730

40240  CCA Constr Rev Bds 2010A-1
 71400100  CCA Constr Rev Bds 2010A-1 62,369,763 96,961,342 (96,961,342)
 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 (40,920,905)
 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)
40240  CCA Constr Rev Bds 2010A-1 62,369,763 138,355,343 (138,355,343)

40300  GSD Public Works Construction
 01412001  ADM GSD PW Constr Interest 162,673 (162,673)
 42412000  PW Paving & Resurfacing 3,447,372 257,624 (3,704,996)
 42412001  PW Sidewalks & Bikeways 106,016 (106,016)
 42412002  PW Bridges 198,718 12,692 (211,410)
 42412003  PW Other Road Projects 39,088 2,863,747 55,137 (2,918,884)
 42412004  PW Traffic & ITS 1,146,354 9,443,572 2,348,084 (11,791,656)
 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)
 42412006  PW Gateway Blvd Design 1,056,942 1,056,942 261,424 (1,318,366)
 42412011  PW Resurface Tulip Grove Rd 114,600 458,400 (573,000)
 42412012  PW Resurface Fessers Lane 43,129 172,516 (215,645)
 42412013  PW Development Infrastructure 36,287 36,287 52,903 (89,190)
40300  GSD Public Works Construction 2,278,671 17,513,056 3,618,780 (21,131,837)

40400  GSD Externally Funded Cap Proj
 01440400  ADM GSD Ext Funded CapProj Int 19,119 (19,119)
 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400  GSD Externally Funded Cap Proj 1,500,000 2,308,243 (808,243)  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40401  GSD 800 MHz Upgrade
 10440401  GSR RS 800 MHz Upgrade 22,700,000 2,419,251 2,437,751 20,262,249
40401  GSD 800 MHz Upgrade 22,700,000 2,419,251 2,437,751 20,262,249

40430  Sheriff Non-Bond FundedCapProj
 30480100  SHE Detention Facility Expansn 10,000,000 4,171,977 6,207,460 9,153,000 (5,360,460)
40430  Sheriff Non-Bond FundedCapProj 10,000,000 4,171,977 6,207,460 9,153,000 (5,360,460)

40431  Police Non-Bond Funded CapProj
 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)
 31480200  POL Shoot House 494,500 494,500
40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)

40439  Library Non-Bond FundedCapProj
 39400439  LIB Interest NonBond Fd CapPrj 107 (107)
 39421108  LIB Main Library Renovation YA 43,481 43,245 236
 39422197  LIB Main Library Renovations 9,449 9,449
40439  Library Non-Bond FundedCapProj 52,930 43,352 9,578

40440  Parks Non-Bond Funded CapProj
 40400440  PAR Interest NonBond Fd CapPrj 1,250 (1,250)
 40416110  PAR Whites Creek Expand 251,000 1,299 241,142 9,249 610
 40418110  PAR Close out Prior FY10 300,000 6,617 296,019 3,546 435
 40420010  PAR Stones River Greenway 99 172,995 100,894 647,655 24,498 (499,158)
 40421010  PAR Mill Creek Greenway 99 162,239 162,239
40440  Parks Non-Bond Funded CapProj 886,234 108,811 1,186,066 37,293 (337,125)

40467  General Hospital ARRA Capital
 67471000  GHO ARRA Pt Records System 3,500,000 1,298,648 2,983,238 516,762
40467  General Hospital ARRA Capital 3,500,000 1,298,648 2,983,238 516,762

43241  CCA Constr Rev Bds BAB 2010A-2
 71400200  CCA Constr Rev BAB 2010A-2 127,900,000 127,900,000 (127,900,000)
 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)
43241  CCA Constr Rev Bds BAB 2010A-2 127,900,000 129,861,016 (129,861,016)

43242  CCA Constr Subd Rev BAB 2010B
 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)
43242  CCA Constr Subd Rev BAB 2010B 4,854,995 (4,854,995)

45007   MNPS FY07Capital Plan-CommPap
 01403107  ADM MNPS MPImpBds07 Contingen 873,010 873,010
 80401007  MNPS*Bus Replacement Mandatory 2,571,608 2,571,608
 80402007  MNPS * District Vehicles 572,655 572,655
 80403007  MNPS Dist Wide ADA Compliance 4,456,967 4,456,967
 80404007  MNPS Dist Wide Elem Gyms 2,018,375 2,018,375
 80405007  MNPS Dist Wide Md Sch A/C 96,618 96,618
 80406007  MNPS NashSchools of Arts TPS 37,316 37,316
 80407007  MNPS Roofing 1,355,906 1,355,906
 80408007  MNPS Security Environ Maint 3,134,377 3,134,377
 80409007  MNPS Technology 13,574,662 13,574,662
 80410007  MNPS Cane Ridge High 46,841,075 44,803 46,311,622 5,811 523,642
 80412007  MNPS Mid Sch Athletic Fields 307,107 307,107
 80413007  MNPS Pre K Playgrounds 299,730 299,730
 80414007  MNPS Construction Contingency 2,014,299 2,014,299
45007   MNPS FY07Capital Plan-CommPap 78,153,706 44,803 76,751,243 5,811 1,396,652  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

45008  MNPS FY08 Capital Projects Fnd
 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890
 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562
 80401008  MNPS Apollo MS 20 Classrooms 3,856,237 125 3,856,237
 80402008  MNPS Bus Replacement Mandatory 2,308,888 2,308,888
 80403008  MNPS Cole Elem 14 Classrooms 3,110,952 18,497 3,110,952
 80404008  MNPS District Vehicles 546,762 546,762
 80405008  MNPS District Wide ADA Complia 4,350,895 12,436 4,350,895
 80406008  MNPS District Wide Elem Gyms 2,377,987 2,377,987
 80407008  MNPS District Wide MS Air Cond 535,000 535,000
 80408008  MNPS Maplewood HS Renovation 11,260,000 667,792 11,162,264 89,672 8,064
 80409008  MNPS Roofing 2,880,502 2,880,502
 80410008  MNPS Security Env Maint Emerge 5,161,043 (414) 5,161,043
 80412008  MNPS Technology 14,501,100 14,501,100
 80413008  MNPS Moss Elem School 5 Classr 1,018,944 1,018,944
 80414008  MNPS Overton HS Cafe/Lib Addit 1,178,215 (11,711) 1,178,215
 80415008  MNPS Paragon Mills 16 Classroo 3,485,487 4,345 3,485,487
 80416008  MNPS Una Elem 12 Classrooms 2,419,664 2,419,664
 80417008  MNPS MS Athletic Fields 437,517 101,241 431,595 5,922
 80418008  MNPS Teacher Train Ctr Eakin 999,164 999,164
 80419008  MNPS Pre K Playgrounds 271,997 271,997
 80420008  MNPS Cane Ridge HS Ath Flds Ca 2,702,361 2,702,361
 80421008  MNPS AirCondition HS Gyms Metr 2,739,993 2,739,993
 80422008  MNPS Misc Capt Proj TBD BoE 6,053,377 1,007,844 2,351,196 136,641 3,565,540
45008  MNPS FY08 Capital Projects Fnd 74,198,974 1,800,155 (35,803,317) 226,313 109,775,978

45009  MNPS FY10 Capital Projects
 01403109  ADM MNPS FY10 Capital Conting 2,249,000 139,528 214,369 2,034,632
 80401009  MNPS Crieve Hall Elem 10 Class 283,477 27,012 72,346 79,715 131,416
 80401109  MNPS Football Stadium Lighting 550,000 448,007 549,464 536
 80402009  MNPS Glengarry Elem 10 Classrm 215,637 10,219 10,410 205,227
 80403009  MNPS Glenview Elem 11 Classrms 240,690 8,179 12,533 228,157
 80405009  MNPS Haywood Elem 16 Classrms 380,839 (4,392) (1,929) 382,768
 80406009  MNPS Madison MS Modernization 8,488,000 1,660,785 7,030,527 92,320 1,365,153
 80407009  MNPS Wharton Elem Modernizatio 3,023,840 1,237,835 2,347,965 654,731 21,144
 80408009  MNPS ADA Compliance 3,152,029 767,344 1,710,018 59,023 1,382,988
 80409009  MNPS Bus Replacement 2,501,112 2,459,116 41,996
 80410009  MNPS Entry Vestibule Security 330,000 62,228 99,105 142,200 88,695
 80412009  MNPS Pre K Playgrounds 284,493 66,199 245,502 38,991
 80413009  MNPS Roof Replacement Repairs 2,858,015 767,064 2,666,404 157,049 34,562
 80414009  MNPS Maintenance Emergencies 7,022,013 3,135,903 5,750,099 116,130 1,155,784
 80415009  MNPS Technology 15,000,000 3,043,034 6,049,909 552,562 8,397,529
45009  MNPS FY10 Capital Projects 46,579,145 11,368,944 29,215,837 1,853,731 15,509,577

45011  MNPS FY11 Capital Projects Fun
 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,000,000
 80409011  MNPS Bus Replacement 5,000,000 4,709,582 290,418
 80410011  MNPS Cane Ridge Elementary 15,000,000 500 500 676,649 14,322,851
 80415011  MNPS Technology 5,000,000 5,000,000
45011  MNPS FY11 Capital Projects Fun 27,000,000 500 500 5,386,231 21,613,269

45107  MNPS FY11 Qualified Sch CapPrj
 80400122  MNPS QSCB Lakeview Elem Roof 165,000 52 52 164,948
 80400215  MNPS QSCB Cockrill Elem Roof 741,000 741,000
 80400225  MNPS QSCB Cole ElementaryRoof 115,000 5,061 5,061 109,939
 80400290  MNPS QSCB East LiteratureGymAC 500,000 500,000
 80400315  MNPS QSCB Gateway Elem Additio 3,070,000 102,197 102,197 59,863 2,907,940
 80400350  MNPS QSCB Goodlettsville MS Ro 487,740 487,740  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 80400405  MNPS QSCB Haywood Elem Roof 349,098 349,098
 80400415  MNPS QSCB Hermitage Elem Renov 4,645,000 140,781 140,781 3,503,781 1,000,439
 80400440  MNPS QSCB Hillwood HS Gym AC 500,000 500,000
 80400450  MNPS QSCB Hume Fogg High Roof 647,630 3,305 3,305 644,325
 80400497  MNPS QSCB ML King HS Gym AC 500,000 500,000
 80400532  MNPS QSCB McGavock High Roof 2,421,000 2,421,000
 80400577  MNPS QSCB Apollo Middle Roof 700,000 700,000
 80400585  MNPS QSCB Murrell School Roof 294,500 294,500
 80400615  MNPS QSCB Overton HS Gym AC 500,000 500,000
 80400640  MNPS QSCB Pennington Elem Roof 372,000 372,000
 80400650  MNPS QSCB Percy Priest Elem 86,250 3,413 3,413 82,837
 80400897  MNPS QSCB Old Brick Church MS 142,224 142,224
 80401110  MNPS QSCB Antioch High Roof 1,405,000 12,864 12,864 1,392,136
 80401270  MNPS QSCB Dupont HadleyMS HVAC 138,000 3,113 3,113 134,887
 80401315  MNPS QSCB Gateway Elem Renovat 2,433,000 105,529 105,529 67,844 2,259,627
 80401510  MNPS QSCB Litton Middle Additi 1,976,000 34,019 34,019 1,670,621 271,360
 80401532  MNPS QSCB McGavock HS Gym AC 832,000 11 11 831,989
 80401540  MNPS QSCB McMurray Middle Roof 555,000 555,000
 80401563  MNPS QSCB Moore MS Roof HVAC 201,250 4,062 4,062 197,188
 80401705  MNPS QSCB Stratford High Roof 892,065 892,065
 80401805  MNPS QSCB Wright Middle Roof 233,200 233,200
 80402510  MNPS QSCB Litton Middle Renova 5,896,000 187,416 187,416 5,011,862 696,722
 80405200  MNPS QSCB Chadwell Elem Renova 4,476,000 45,932 45,932 260,281 4,169,787
45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 647,755 647,755 11,274,251 23,351,951

45109  MNPS FY10 Self-funding CapProj
 80401609  MNPS Energy Retrofits 15,000,000 2,929,395 14,056,479 204,775 738,746
45109  MNPS FY10 Self-funding CapProj 15,000,000 2,929,395 14,056,479 204,775 738,746

45115  MNPS ARRA Qualified Sch CapPrj
 80427235  MNPS ARRA QSCB Crieve Hall 4,043,523 2,044,954 3,478,470 503,011 62,042
 80427335  MNPS ARRA QSCB Glengarry Elem 2,105,363 1,128,702 1,661,099 314,400 129,864
 80427345  MNPS ARRA QSCB Glenview Elem 2,389,310 1,286,503 1,942,801 78,279 368,230
 80427405  MNPS ARRA QSCB Haywood Elem 3,426,161 1,204,493 1,875,708 903,332 647,122
 80427448  MNPS ARRA QSCB CoraHowePERmAdd 859,458 10,873 829,918 473 29,067
 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 368,102 1,414
 80427784  MNPS ARRA QSCB Wharton Elem 7,713,865 18,050 7,638,298 75,567 (0)
45115  MNPS ARRA Qualified Sch CapPrj 20,907,196 5,693,574 17,794,396 1,875,061 1,237,739

48009  USD FY10 Capital Projects Fund
 01402010  ADM USD Contingency CF to FY10 3,438,730 3,438,730
 32405010  FIR USD Station 35 2,000,000 16,336 51,649 1,951 1,946,400
 32491010  FIR USD Equipment 118,400 46,875 140,796 (22,396)
 42401010  PW USD Bikeways 889,977 18,662 472,440 122,608 294,929
 42403010  PW USD Bridges 797,804 114,708 531,525 258,353 7,926
 42406010  PW USD Paving 1,230,469 82,626 883,111 162,871 184,487
 42408010  PW USD Roadway Projects 8,702,114 608,845 6,902,875 673,087 1,126,152
 42410010  PW USD Sidewalks 2,277,325 452,819 913,685 352,670 1,010,970
 42413010  PW USD Traffic 681,213 161,066 426,022 138,372 116,819
 42416010  PW USD 28th 31st Ave Conn Plan 500,000 186,848 514,649 (14,649)
 65402010  W&S SW USD Drain GO Closeout 177,159 177,536 250 (627)
 77402010  MDHA USD Riverfront Redevelo 7,950,000 1,888,181 3,691,010 4,258,990
 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 23,828 23,828 1,168,265
 77405010  MDHA USD Riverfront Phase 2 22,000,000 22,000,000
48009  USD FY10 Capital Projects Fund 51,955,284 3,600,795 14,729,125 1,710,163 35,515,996  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

48011  USD FY11 Capital Projects Fund
 01402011  ADM USD Contingency CF to FY11 1,735,000 1,735,000
 42401011  PW USD Bikeways 500,000 500,000
 42406011  PW USD Paving/Resurfacing 5,000,000 5,000,000
 42408011  PW USD Wayfinding ITS Match 500,000 500,000
 42410011  PW USD Sidewalks 5,000,000 626,235 4,373,765
 42413011  PW USD Traffic Signals/Equip 1,500,000 100,302 1,399,698
 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000
 42415011  PW USD Refuse/Recycle Contain 275,000 275,000
48011  USD FY11 Capital Projects Fund 14,760,000 726,537 14,033,463

49108  DES FY08 Self-funding Cap Proj
 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)
 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821
49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj
 68401010  DES Misc Service Projects 2,919,390 551,684 1,000,551 1,918,839
 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835
49109  DES FY10 Self-Funding Cap Proj 5,329,390 551,684 2,040,716 3,288,674

49110  W&S Stormwater S/F FY10CapProj
 65403010  W&S Stormwater S/F FY10 CapPrj 50,000,000 1,888,422 6,677,630 3,592,697 39,729,673
49110  W&S Stormwater S/F FY10CapProj 50,000,000 1,888,422 6,677,630 3,592,697 39,729,673

49111  DES FY11 Self-Funding Cap Proj
 68402011  DES Customer Connections-New 8,500,000 8,500,000
49111  DES FY11 Self-Funding Cap Proj 8,500,000 8,500,000  
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 Endnotes for Section II 
 

Page   Explanation 
 

23 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 
support of capital project related expenses.  

 
25 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 
received. 

 
25 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 
 
26 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  
Negative balances can occur due to timing of expenses versus reimbursements. 

 
26 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 
 
26 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010A-2.  Non-budgeted. 

 
26 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2010 
 
 

4% Reserve Fund Balances by 
Agency / Commission / Department  

 
 
 

Section III 
 
 
 
Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 
Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 
of equipment and/or the repair of buildings for those agencies deriving their operating budgets 
from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 
buildings and facilities.  The following section lists the outstanding balances appropriated to 
those agencies. 

 
o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   
o FY 2011 4% Budget – The budget balance available at the start of the fiscal year. 
o FY 2011 YTD 4% Actuals – The realized expenses for the fiscal year. 
o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 
o Encumb. Balance – Contracted amounts committed; but not yet spent.  
o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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 Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 YTD 
4% Actuals

4% Budget 
Minus 

Actuals

Encumb. 
Balance

Available 
Balance

002  Metropolitan Council 53,938 400 53,538 0 53,538

003  Metropolitan Clerk 63,454 894 62,560 0 62,560

006  Law 61,158 104 61,054 22 61,032

007  Planning Commission 30,917 0 30,917 30,917 0

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 23,419,888 4,964,421 18,455,467 71,691 18,383,776

011  Historical Commission 25,000 3,250 21,750 0 21,750

014  Information Technology Service 3,628,985 940,361 2,688,624 114,904 2,573,720

015  Finance 5,846,950 12,012 5,834,938 6,616 5,828,322

016  Assessor of Property 358,866 40,000 318,866 95,000 223,866

018  County Clerk 168,748 0 168,748 0 168,748

019  District Attorney 79,200 0 79,200 0 79,200

021  Public Defender 8,400 0 8,400 0 8,400

022  Juvenile Court Clerk 300,000 0 300,000 0 300,000

025  Clerk and Master - Chancery 591,883 52,500 539,383 294 539,089

026  Juvenile Court 36,499 0 36,499 0 36,499

027  General Sessions Court 301,335 1,089 300,246 8,777 291,469

028  State Trial Courts 343 0 343 0 343

030  Sheriff 508,477 450 508,027 0 508,027

031  Police 3,348,302 187,348 3,160,954 219,446 2,941,508

032  Fire 4,572,602 545,628 4,026,974 52,922 3,974,052

033  Codes Administration 115,665 0 115,665 0 115,665

038  Health 204,711 14,701 190,010 47,711 142,299

039  Public Library 3,010,401 851,050 2,159,351 19,227 2,140,124  
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 Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 YTD 
4% Actuals

4% Budget 
Minus 

Actuals

Encumb. 
Balance

Available 
Balance

040  Parks 2,442,908 371,678 2,071,230 73,918 1,997,312

042  Public Works 1,416,480 12,171 1,404,309 187,695 1,216,614

045  Transportation Licensing 488 0 488 0 488

061  Municipal Auditorium 274,894 97,696 177,198 83,208 93,990

064  Sports Authority 39 0 39 0 39

066  Bordeaux Long Term Care 276,576 243,347 33,229 0 33,229

067  General Hospital 156,356 19,486 136,870 0 136,870

069  Knowles Home 54,845 4,648 50,197 0 50,197

075  Metro Action Commission 30,139 1,113 29,026 687 28,339

091  ECC Emergency Comm Center 26,321 0 26,321 0 26,321  
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 


