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CAPITAL PLAN STATUS REPORT 
 

MARCH 2011 
 

Major Projects – Description and Status  
- Projects Approved FY2009-10 and FY2010-11 -  

 
 

Section I 
 

Notes: 
o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 
new capital projects to be undertaken and a number of existing capital projects that the 
administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 
those projects approved in FY2009. 

 
o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 
the All Other section. 

 
o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  
o Project Name – The name assigned to the major project as listed in the CIB. 
o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the capital spending plan legislation.  For existing capital projects, the amount approved is the 
remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception July 1, 2009. 
o Encumbrances – Contracted amounts committed; but not yet spent. 
o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 
o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      
o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 2Q FY2011” column. 
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EDUCATION 
52 Projects Totaling $136,183,587   
 

   
Cane Ridge High School 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 
 03BE0005 Bus Replacement - 

FY2010
2,500,000 2,500,000 0 0 41,996 

03BE0005 Bus Replacment - 
FY2011

5,000,000 (41,996) 4,192,620 849,376 (41,996)

03BE0010 Crieve Hall Elementary 4,327,000 4,193,036 41,160 92,804 77,167 

03BE0012 ADA Compliance 2,000,000 796,889 48,774 1,154,337 238,900 

03BE0028 Haywood Elementary 3,807,000 3,428,623 0 378,377 4,391 

03BE0040 Madison Middle School 8,488,000 7,083,638 (371,050) 1,775,412 53,111 

03BE0053 Roof Replacement / 
Repairs

2,000,000 1,878,059 104,307 17,634 69,670 

03BE0055 Maintenance 
Emergencies

3,500,000 3,339,119 126,995 33,886 1,111,033 

03BE0057 MNPS Technology - 
FY2010

5,000,000 (1,615,805) 553,677 6,062,128 2,334,286 

03BE0057 MNPS Technology - 
FY2011

5,000,000 0 5,000,000 0 

03BE0063 Wharton Elementary 7,147,000 6,483,316 399,265 264,419 12,191 

04BE0002 Cane Ridge Elementary 15,000,000 85,954 593,235 14,320,811 85,454 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 38,991 

08BE0006 MNPS Energy Retrofits - 
FY2010

15,000,000 14,083,368 203,900 712,732 26,889 
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EDUCATION (continued) 

 
John Early Museum Magnet Middle School 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 
 09BE0007 Glengarry Elementary 

Renovation
2,321,000 2,115,773 0 205,227 0 

09BE0009 Glenview Elementary 
Renovation

2,630,000 2,401,843 0 228,157 0 

09BE0028 Entry Vestibule Security 330,000 230,970 31,557 67,473 131,865 

09BE0029 Football Stadium 
Lighting

550,000 549,464 0 536 0 

10AC0003 Douglas - HeadStart 
Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 
Kitchen

2,152,450 8,220 0 2,144,230 315 

11BE0002 Highland Heights 
Renovation

10,000,000 36,743 9,963,257 36,743 

10BE0002 MNPS Capital 
Contingency - FY2010

1,400,000 (525,090) 0 1,925,090 109,542 

MNPS Capital 
Contingency - FY2011

2,000,000 0 2,000,000 0 

QSCB QSCB East Lit Gym 
HVAC

500,000 0 445,000 55,000 0 

QSCB QSCB McGavock HS 
Gym HVAC

832,000 1,127 692,000 138,873 1,116 

QSCB QSCB Cole Elem Roof 115,000 6,308 108,692 0 1,247 

QSCB QSCB Antioch HS Roof 1,405,000 17,494 369,247 1,018,259 4,630 

QSCB QSCB Lakeview Elem 
Roof

165,000 5,219 32,296 127,485 5,167 
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EDUCATION (continued) 

 
Meigs Middle Magnet School  

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 
 QSCB QSCB Percy Priest Elem 

HVAC
86,250 8,873 72,540 4,837 5,460 

QSCB QSCB Murrell School 
Roof

294,500 8,361 243,600 42,539 8,361 

QSCB QSCB Old Brick Church 
MS Roof

142,224 8,588 133,636 0 8,588 

QSCB QSCB Wright Middle 
Roof

233,200 8,630 172,500 52,070 8,630 

QSCB QSCB Pennington Elem 
Roof

372,000 8,824 288,400 74,776 8,824 

QSCB QSCB Dupont Hadley 
MS HVAC

138,000 12,493 124,620 887 9,380 

QSCB QSCB McMurray Middle 
Roof

555,000 10,228 380,731 164,041 10,228 

QSCB QSCB Goodlettsville MS 
Roof

487,740 10,644 423,361 53,735 10,644 

QSCB QSCB Cockrill Elem 
Roof

741,000 10,717 117,146 613,137 10,717 

QSCB QSCB Stratford HS Roof 892,065 11,209 209,716 671,140 11,209 

QSCB QSCB Haywood Elem 
Roof

349,098 11,469 276,000 61,629 11,469 

QSCB QSCB Hume Fogg HS 
Roof

647,630 16,443 346,900 284,287 13,138 

QSCB QSCB Hillwood HS Gym 
HVAC

500,000 17,610 162,000 320,390 17,610 

QSCB QSCB J T Moore Middle 
HVAC

201,250 23,172 178,078 0 19,110 
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EDUCATION (continued) 
 

 
Carter – Lawrence Elementary Magnet 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 
 QSCB QSCB Overton HS Gym 

HVAC
500,000 22,992 179,000 298,008 22,992 

QSCB QSCB McGavock HS 
Roof

2,421,000 24,888 1,849,369 546,743 24,888 

QSCB QSCB M L King HS 
Gym HVAC

500,000 29,975 230,000 240,025 29,975 

QSCB QSCB Litton Middle 
Addition

1,976,000 69,868 1,454,251 451,881 35,849 

QSCB QSCB Gateway Elem 
Renovation

2,433,000 156,831 2,274,290 1,879 51,302 

QSCB QSCB Gateway Elem 
Addition

3,070,000 163,921 2,904,142 1,937 61,724 

QSCB QSCB Litton Middle 
Renovation

5,896,000 334,698 4,362,699 1,198,603 147,282 

QSCB QSCB Chadwell Elem 
Renovation

4,476,000 237,894 113,624 4,124,482 191,962 

QSCB QSCB Hermitage Elem 
Renovation

4,645,000 389,224 3,129,009 1,126,767 248,444 

QSCB QSCB Apollo Middle 
Roof

700,000 572,549 127,451 0 572,549 
 

Summary for EDUCATION (52 Projects)
TOTALS 136,183,587 49,507,482 27,324,738 59,351,367 5,883,043  
 - MNPS received ARRA Federal Grant funds that were distributed among various FY2009-10 capital projects.  This action 
caused excess credit balances to occur in some of them.   
 
- Qualified School Construction Bond (QSCB) funds were utilized by MNPS in FY2010-11.  The total of the QSCB funds is 
$35,273,957 and is being utilized on 29 repair and renovation projects.    
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PUBLIC SAFETY  
35 Projects Totaling $107,724,109 
 

 
Fire Station 9 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 09FD0001 Fire Dept - Master Plan 

Renovation
9,182,441 10,778 0 9,171,663 9,050 

09FD0001 Fire Dept Master Plan 7,500,000 287,799 1,795,718 5,416,483 151,026 

10FD0001 Fire Station 35 - 
Renovation

2,000,000 72,129 29,995 1,897,876 20,480 

10FD0003 Fire Training Tower 2,300,000 0 0 2,300,000 0 

10FD0004 Fire - Equipment USD 118,400 150,171 0 (31,771) 9,375 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

07FI0018 West Precinct - Planning, 
Land, Design

1,696,718 564,446 966,316 165,956 564,446 

07PD0003 Training Academy 
Facility List

698,000 43,699 81,279 573,022 21,265 

08FI0024 Crime Lab - Police 509,575 7,602 0 501,973 0 

09PD0001 West Precinct - 
Construction

5,252,500 4,636,877 103,597 512,026 242,178 

09PD0006 SWAT Bomb Fleet 
Storage

343,800 0 0 343,800 0 

09PD0007 Crime Lab - Construction 
/ Equipping

6,487,700 0 273,857 6,213,843 0 

09PD0007 Metro Northeast 16,000,000 6,807,972 9,192,028 207,972 
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PUBLIC SAFETY (Continued) 

 
East Police Precinct 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 10PD0001 Planning - Additional 

Police Precincts
500,000 0 0 500,000 0 

10PD0002 Records Management 
Software

1,489,164 933,914 17,173 538,077 1,648 

10PD0004 Police Facility 
Renovations

175,380 15,759 0 159,621 0 

11PD0002 South Precinct - Land and 
Construction

6,000,000 0 4,500 5,995,500 0 

10GS0025 Criminal Justice Center 
Renovation

1,594,468 18,698 0 1,575,770 0 

10EN0001 E-911 Temporary 
Training Facility

548,642 198,757 9,770 340,115 12,104 

10SO0003 CJC Inmate Shower 
Renovation

478,126 319,670 0 158,456 0 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10CI0001 Traffic Violation 
Management System

1,970,791 501,601 0 1,469,190 76,765 

10GS0023 A A Birch Closeout 2,546,077 350,502 37,926 2,157,649 (1,605)

10GS0002 Radio Infrastructure 
Improvements and 
Equipment

22,700,000 6,658,605 15,887,904 153,491 4,220,854 

11PW0007 Intelligent Transportation 
System - Wayfinding 
Grant - GSD

500,000 0 500,000 0 
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PUBLIC SAFETY (Continued) 
 

 

Flooding on 1st Avenue – Nashville.  [Photo by Lt. Mickey Garner, May 3, 2010 - Mayor’s Photo Gallery] 
 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 
 11FI0001 Flood-Related Projects 5,000,000 0 5,000,000 0 

10GS0028 Storm Sirens 213,162 13,838 0 199,324 5,338 

02PW011 Bridges - GSD 5,372,310 3,504,624 1,724,283 143,403 130,162 

04PW0002 Bridges - USD 797,804 543,620 249,844 4,340 12,095 

02PW011 Bridges - GSD 4,000,000 165,440 3,834,560 165,440 

06HD0003 East Clinic - Mechanical 
HVAC

139,787 1,588 6,000 132,199 450 

09GS0015 Major Maintenance for 
Facilities

33,656 40,352 0 (6,696) 0 

10WS0003 Stormwater / Drainage 
Projects - Closeout

328,560 234,899 74,574 19,087 11,973 

10WS0004 Stormwater / Drainage - 
USD Closeout

177,159 176,782 0 377 (754)

02UW005 Intelligent Transportation 
System - Wayfinding 

500,000 0 500,000 0 
 

 
Summary for PUBLIC SAFETY (35 Projects)
TOTALS 107,724,109 26,736,538 21,262,736 59,724,835 5,860,262  
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ECONOMIC DEVELOPMENT  
18 Projects Totaling $76,656,546   
 

 
Riverfront Redevelopment – Conceptual Plan 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 08PR0001 Riverfront 

Redevelopment - MDHA
7,950,000 5,846,216 0 2,103,784 2,155,206 

10HA0004 Riverfront 
Redevelopment - Phase II 

22,000,000 0 0 22,000,000 0 

06FI0030 Frist Center - 2005-06 
Capital Allocation

106,073 0 0 106,073 0 

10HA0006 Frist Center - 2009 
Capital Allocation

141,000 0 0 141,000 0 

06FM0001 Farmer's Market 
Renovation and Repairs

43,668 77,083 775 (34,190) 0 

06CC0004 Convention Center - 
Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

10PW0010 28th - 31st Avenue 
Connector

500,000 499,695 0 305 (14,954)

06PW0003 28th / 31st Avenue 
Connector

18,000,000 6,203,790 4,545 11,791,665 227,326 

07MA0001 Municipal Auditorium - 
Life Safety Projects

3,083 0 0 3,083 0 

07OO0001 DES Miscellaneous 
System Projects

2,919,390 1,252,129 0 1,667,261 251,578 

08OO0001 DES Customer 
Connections - FY2010

2,410,000 1,040,165 0 1,369,835 0 

07OO0002 DES Customer 
Connections - FY2011

8,500,000 0 8,500,000 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall – Conceptual Plan 
  Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  

 09FI0002 Children's Theatre 
Renovation

482,400 0 0 482,400 0 

09HA0002 African American 
Museum - Capital 
Allocation

9,635,990 394,434 0 9,241,556 55,748 

10HA0005 Nashville Zoo - Capital 
Allocation

1,000,000 948,530 0 51,470 75,361 

10HA0007 Adventure Science 
Center - Capital 
Allocation

250,000 250,000 0 0 0 

10SP0004 Bridgestone Arena - 
Roofing and Signage 
Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 
Redevelopment - MDHA

1,192,093 41,359 0 1,150,734 17,531 
 

 
Summary for ECONOMIC DEVELOPMENT (18 Projects)
TOTALS 76,656,546 16,567,396 5,320 60,083,830 2,767,796  
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LIVABILITY 

61 Projects Totaling $161,531,541 
 

 
Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 Arts - 1% for the Arts 

Account
5,627,750 502,435 30,158 5,095,157 40,975 

02PR012 Centennial Park Master 
Plan

500,000 0 500,000 0 

02PR012 Fairgrounds Park 2,000,000 0 2,000,000 0 

02PR012 Greenway Projects 3,250,000 0 3,250,000 0 

02PR012 Harpeth Soccer Fields 85,000 0 0 85,000 0 

02PR012 Open Space for 
Greenways

125,000 52,244 0 72,756 0 

02PR012 Opry Mills Greenway 
Improvements

250,000 0 0 250,000 0 

02PR012 Park Land Acquisition - 
Antioch

650,000 80,421 7,501 562,078 0 

02PR012 Park Land Acquisition - 
Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Park Land Acquisition - 
Warner

1,500,000 1,500,000 0 0 0 

02PR012 Sevier Park Community 
Center

4,000,000 0 4,000,000 0 

02PR012 Shelby Park Master Plan 1,000,000 0 1,000,000 0 
 



 

  15

LIVABILITY (Continued) 

 
Cumberland River Pedestrian Bridge – Stones River Greenway 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 02PR012 Sportsplex Renovations 2,000,000 0 2,000,000 0 

02PR012 Warner Park Project 
Match

315,000 0 315,000 0 

02PR012 Richland Greenway 
Improvements

527,000 525,707 1,268 25 517 

02PR012 Mill Creek Greenway 
Improvements

449,000 93,148 26,567 329,285 1,100 

02PR012 Warner Youth Sports 
Fields

400,000 377,903 34,042 (11,945) 5,564 

02PR012 Joelton Parks 500,000 81,000 90,722 328,278 31,205 

02PR012 Harpeth Greenway 
Improvements

600,702 186,645 51,697 362,360 36,141 

02PR012 McCabe Community 
Center

4,100,000 2,691,310 545,738 862,952 629,635 

02PR015 Parks - General Park 
Improvements

151,000 94,945 55,387 668 0 

02PR020 Downtown Greenway 
Improvements

379,327 377,329 1,998 0 0 

09PR0003 Southeast Community 
Center - Planning

500,000 6,298 0 493,702 6,298 

09PR0007 Joelton Park 
Improvements

250,000 0 250,000 0 
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 
  Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  

 11PR0002 Open Space Plan 
Implementation

5,000,000 0 5,000,000 0 

11PR0003 Hickory Hollow Project 18,000,000 44,073 17,955,927 44,073 

11PR0004 Two Rivers Mansion 
Renovation

750,000 3,811 49,062 697,127 3,811 

02PW020 Roadway Projects - GSD -
FY2010

5,694,972 1,449,196 266,673 3,979,103 144,780 

02PW021 Roadway Projects - USD -
FY2010

8,702,114 6,950,000 547,753 1,204,361 47,125 

06PW011 Paving - GSD 9,645,038 5,888,592 1,005,643 2,750,803 382,194 

02PW021 Paving - USD 1,230,469 1,060,370 0 170,099 177,259 

06PW0011 Paving / Resurfacing - 
GSD - FY2011

7,000,000 8,240 592,593 6,399,167 8,240 

02PW021 Paving / Resurfacing - 
USD - FY2011

5,000,000 0 5,000,000 0 

06PW0019 Sidewalks - GSD - 
FY2010

2,976,945 2,037,520 524,683 414,742 403,370 

02PW022 Sidewalks - USD - 
FY2010

2,277,325 909,795 314,743 1,052,787 (3,890)

06PW0019 Sidewalks - GSD - 
FY2011

7,500,000 502,022 2,076,430 4,921,548 502,022 
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LIVABILITY (Continued) 

 
Goodlettsville Branch Library - Project Rendering 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 09PL0001 Goodlettsville Library 5,242,880 4,003,367 500,012 739,501 908,274 

11PL0001 Bellevue Library - 
Planning / Land 

1,000,000 734 999,266 734 

02PW022 Sidewalks - USD - 
FY2011

5,000,000 232,957 1,764,530 3,002,513 232,957 

07PW0004 Traffic - GSD - FY2010 1,096,185 1,010,254 22,913 63,018 61,109 

02TP002 Traffic - USD - FY2010 681,213 490,045 136,472 54,696 64,023 

01PW004 Traffic Signals -GSD - 
FY2011

2,500,000 97,997 462,752 1,939,251 97,997 

02TP002 Traffic Signals - USD - 
FY2011

1,500,000 36,245 47,185 1,416,570 36,245 

02UW010 Bikeways - USD - 
FY2010

889,977 492,310 85,376 312,291 19,870 

11PW0006 Bikeways - GSD - 
FY2011

2,500,000 66,658 0 2,433,342 66,658 

02UW010 Bikeways - USD - 
FY2011

500,000 0 500,000 0 

09GH0003 Star and Rev Cycle 
Software - General 

284,479 0 0 284,479 0 

09GS0016 ADA Compliance 
Projects

1,292,488 761,575 131,268 399,645 128,790 

10EC0001 Voter Registration 
Systems

42,386 10,000 0 32,386 0 
 

 



 

  18

LIVABILITY (Continued) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
MTA’s Music City Circuit Program Buses 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 
 10MT0003 MTA - Buses, Vans, 

Equipment
4,400,000 2,157,161 0 2,242,839 13,604 

09MT0001 MTA - Prior Capital 
Allocations

1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 
Improvements

1,500,000 (948,440) 0 2,448,440 (1,837,184)

10MT0002 MTA - Rapid Transit 
Infrastructure - FY2010

3,500,000 3,044 0 3,496,956 3,044 

11MT0005 Rapid Transit Route 
Analysis - FY2011

800,000 0 800,000 0 

10MT0003 MTA - Paratransit 
Vehicles - FY2010

2,600,000 2,583,327 0 16,673 13,402 

11MT0004 Paratransit Replacement 
Vehicles - FY2011

1,200,000 0 1,200,000 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,810,575 100,221 13,769 91,656 

10MT0003 MTA - Bus Replacement -
FY2010

10,100,000 10,100,000 0 0 114,854 

11MT0002 Replacement Buses - 
FY2011

6,950,000 2,618,242 4,331,758 2,618,242 

11MT0001 Vehicle Prep and 
Logistics

1,550,000 0 1,550,000 0 

11MT0002 RTA Grant Match 250,000 62,500 187,500 2,587 
 

Summary for LIVABILITY (61 Projects)
TOTALS 161,531,541 52,302,271 9,473,387 99,755,883 5,097,281  
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ALL OTHER 

42 Projects Totaling $92,912,644 
 

 
Metropolitan Government of Nashville Historic Court House 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 10GS0024 Historic Courthouse 

Closeout
248,647 10,705 45,376 192,566 661 

10GS0026 Fulton Campus - 
Infrastructure, 
Construction, Closeout

24,603,119 25,162,115 243,774 (802,770) (84,174)

10GS0021 Fulton Campus - 
Additional Infrastructure 
Funds

2,000,000 146,051 248,670 1,605,279 17,970 

10GS0022 City Hall Closeout 9,510 0 108,437 (98,927) 0 

09GS0015 Misc. Building 
Improvments

4,750,000 0 4,750,000 0 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

09GS0020 Relocation Costs 96,186 96,186 0 0 410 

04GS0006 Fleet Management 
Systems

161,826 153,640 0 8,186 58,201 

10GS0032 Metro Southeast 773,893 236,655 58,000 479,238 59,988 

09GS0019 Roofing Projects - Metro-
wide

2,289,775 320,212 306,958 1,662,605 187,305 

11GS0016 Howard Campus FF&E 3,000,000 2,483,483 6,075 510,442 303,218 
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ALL OTHER (Continued)  
 

 

Justice A. A. Birch Building 
  Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  

 10GS0006 Clifford Allen Bldg 
Renovation

2,000,000 791,008 699,141 509,851 791,008 

10FI0001 Capital Contingency -
GSD - FY2010

11,281,866 1,978,953 0 9,302,913 0 

10FI0001 Capital Contingency - 
USD - FY2010

3,743,730 305,000 0 3,438,730 0 

Capital Contingency - 
GSD - FY2011

5,000,000 0 5,000,000 0 

Capital Contingency - 
USD - FY2011

1,735,000 0 1,735,000 0 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 E-Procurement System 408,373 20,650 0 387,723 0 

10FI0002 Enterprise Financial 
Systems

2,755,881 2,112,695 56,910 586,276 80,188 

11IT0013 EBS Improvements 1,600,000 0 1,600,000 0 

10IT0023 Enterprise Info Systems 318,826 158,677 61,500 98,649 0 

10IT0018 Enterprise Services 1,008,367 0 0 1,008,367 0 

10IT0019 Howard Office Building 
Data Center

4,820,760 4,545,628 6,691 268,441 633,086 

10IT0020 Network Replacement 299,353 57,768 65,400 176,185 0 
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ALL OTHER (Continued)  
 

 

Shelby Street Bridge Walkway 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 10IT0022 PBX System 140,915 17,181 0 123,734 0 

10IT0021 Platform Hardware 
Upgrades

121,636 103,209 0 18,427 0 

11IT0003 Redesign of 
Nashville.Gov Website

55,000 0 55,000 0 

10IT0017 Disaster Recovery Back-
up Site

860,000 1,745 0 858,255 400 

11IT0010 HIPPA Compliance 
Software

258,000 27,880 230,120 27,880 

09IT0001 Network Info Security 854,776 316,149 60 538,567 43,418 

11IT0008 Replace End-of-Life 
Equipment

2,031,001 204,980 7,998 1,818,023 92,681 

08IT0011 Exchange / Directory 
Service

917,689 406,913 0 510,776 140,206 

10IT0001 Construction Projects 4,597,300 1,687,145 309,554 2,600,601 142,638 

11IT0012 ITS Construction 2,556,000 236,965 198,954 2,120,081 193,070 

11IT0011 Enterprise Agreement 4,500,000 4,455,223 44,777 4,455,223 

01PC010 Technical Equipment 2,267 0 0 2,267 0 
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ALL OTHER (Continued)  

 

 
Two Rivers Mansion 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  2Q FY2011  
 09HR0001 Cemetery Property - 

Bordeaux
100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 
Restoration

255,407 255,302 0 105 0 

11PW0001 Solid Waste - Equipment 475,000 0 475,000 0 

10PW0006 Solid Waste - Equipment -
USD

250,000 0 250,000 0 

10PW0007 Solid Waste - Equipment -
USD

275,000 0 275,000 0 

00PW006 Information Systems - 
Public Works

1,527,875 540,765 390,747 596,363 23,578 
 

Summary for ALL OTHER (42 Projects)
TOTALS 92,912,644 46,882,883 2,814,245 43,215,516 7,166,955  
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                             Endnotes for Negative Differences from Prior Period 
 Page Department Project Amount Explanation 
   5 MNPS Bus Replacement - FY2011 ($ 41,996) Transfer of $41,996 Balance 

    Remaining from FY10 Bus 
    Replacement project to FY11
    Bus Replacement project. 

 10 General Services A. A. Birch Closeout ($   1,605) Net of additional expenses less 
     refund from vendor of $1,730. 
 11 Water Services Stormwater - USD Closeout ($      754) Sum of $504 expense reclass and  
     $250 encumbrance cleared. 
 12 Public Works 28th-31st Ave Connector ($ 14,954) Net of Reversal of $23,500 and  
     $8,546 in additional expenses. 
 16 Public Works Sidewalks - USD - FY2010 ($   3,890) Net of $4,163 Credit and $274 in 
 additional expenses. 
 18 MTA MTA - Building Improvements ($1,837,184) Net of $2,000,000 Budget
     Transfer from BU 78406011
      Replacement Buses – FY11 and 
      $162,816 in additional expenses.

 19 General Services Fulton Campus - Infrastructure ($ 84,174) Combination of $83,969  
     encumbrance reversal and
    expense reclasses.  
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CAPITAL PLAN STATUS REPORT 
 

MARCH 2011 
 
 

Capital Funds Accounting Report 
 
 
 

Section II 
 
 
 

Notes: 
o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  
 
o Description – The Business Unit (Project) name. 
o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 
o Year to Date Actuals – Realized expenses for the fiscal year 2009. 
o ITD Actuals – Realized expenses from inception to current report date. 
o Encumbrance – Contracted amounts committed; but not yet spent.  
o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40002  Tourist Tax Supported Cap Proj
 15404000  FIN Tourist Tax Sup Cap Projs 337,464 337,464 (337,464)
 15405000  FIN MCC Hotel 63,913 63,913 (63,913)
40002  Tourist Tax Supported Cap Proj 401,377 401,377 (401,377)

40009  GSD FY10 Capital Projects Fund
 01401010  ADM Contingency CF to FY10 9,428,619 125,706 9,302,913
 01403010  ADM ADA Compliance Projects 1,292,488 128,790 761,575 131,268 399,645
 01405010  ADM CJC Renovation 1,594,468 18,698 18,698 1,575,770
 01406010  ADM Energy RetroFit Projects 1,924,565 93,906 1,810,575 100,221 13,769
 01407010  ADM AABirch Closeout 2,546,077 51,652 350,502 37,926 2,157,649
 01408010  ADM City Hall Closeout 9,510 108,437 (98,927)
 01409010  ADM Major Maint Facilities 33,656 125 40,352 (6,696)
 01410010  ADM Fulton CF to FY10 24,603,119 1,717,101 25,162,115 243,774 (802,770)
 01411010  ADM Metro Southeast 773,893 109,376 236,655 58,000 479,238
 01413010  ADM Temp Train E911 548,642 115,189 198,757 9,770 340,115
 01414010  ADM Courthouse Closeout 248,647 16,799 10,705 45,376 192,566
 01416010  ADM Roofing Projects 2,289,775 268,618 320,212 306,958 1,662,605
 01418010  ADM Fulton Addi Infrast FY10 2,000,000 91,757 146,051 248,670 1,605,279
 05401010  ELE Votor Reg Systems 42,386 10,000 32,386
 07401010  PLA Tech Equipment 2,267 2,267
 10403010  GSR Fleet Management 161,826 133,236 153,640 8,186
 10404010  GSR Storm Sirens 213,162 13,838 13,838 199,324
 11401010  HIS Nash Cemetery Restr 255,407 255,302 105
 14401010  ITS Construction 4,597,300 1,108,250 1,687,145 309,554 2,600,601
 14402010  ITS Exchange/Directory Service 917,689 186,547 406,913 510,776
 14403010  ITS Disaster Recovery BU Site 860,000 1,745 1,745 858,255
 14404010  ITS Enterprise Services 1,008,367 1,008,367
 14405010  ITS Platform Hardware Upgrades 97,823 79,396 18,427
 14406010   ITS HOB Data Center 4,820,760 1,268,413 4,545,628 6,691 268,441
 14407010  ITS Network Replacement 299,353 866 57,768 65,400 176,185
 14408010  ITS PBX System 140,915 17,181 123,734
 14409010  ITS Enterprise Info Systems 318,826 15,766 158,677 61,500 98,649
 14410010  ITS Network Info Security 849,388 148,578 310,761 60 538,567
 15401010  FIN Enterprise Financial Sys 2,755,881 231,328 2,112,694 56,910 586,276
 15402010  FIN E Procurement 408,373 7,525 20,650 387,723
 15403010  FIN E Budget 179,666 179,666
 23401010  CIR Traffic Violation Mgt Sys 1,970,791 87,911 501,601 1,469,190
 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 8,604 476,416 56,541
 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456
 31401010  POL AFIS Proj with JIS 36,932 36,932
 31402010  POL Facility Closeout 175,380 15,759 159,621
 31403010  POL Records Mgt Software 1,489,164 167,000 933,914 17,173 538,077
 31404010  POL Crime Lab FY10 509,575 7,602 501,973
 31405010  POL SWAT Bomb Fleet 343,800 343,800
 31406010  POL TrainingAcademyFacLst 698,000 43,330 43,699 81,279 573,022
 31407010  POL West CF to FY10 1,696,718 564,446 564,446 966,316 165,956
 31408010  POL Plan Precincts 500,000 500,000
 31409010  POL Crime Lab FY10 6,487,700 273,857 6,213,843
 31410010  POL West Precinct FY10 5,252,500 253,031 4,636,877 103,597 512,026
 32403010  FIR Master Plan CF FY10 9,182,441 9,050 10,778 9,171,663
 32404010  FIR Training Tower 2,300,000 2,300,000
 37401010  SOC Bordeaux Cemetery Property 100,000 100,000
 38401010  HEA East Clinic Mech HVAC 139,787 450 1,588 6,000 132,199
 39401010  LIB Goodlettsville Librar 5,242,880 3,637,826 4,003,367 500,012 739,501
 40402010  PAR General Park Improvement 151,000 339 94,944 55,387 668
 40403010  PAR Greenway Downtown 379,327 480 377,329 1,998 0
 40404010  PAR Greenway Harpeth 600,702 167,657 186,645 51,697 362,360
 40405010  PAR Greenway Open Space 125,000 51,744 52,244 72,756
 40406010  PAR Greenway Opry Mills 250,000 250,000  
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Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 40407010  PAR Greenway Mill Creek 449,000 48,173 93,148 26,567 329,285
 40408010  PAR Greenway Richland 527,000 142,158 525,707 1,268 25
 40409010  PAR Harpeth Soccer 85,000 85,000
 40410010  PAR Joelton Grant Match 500,000 31,979 81,000 90,722 328,278
 40411010  PAR Land Acq Antioch 650,000 80,421 7,501 562,078
 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10
 40413010  PAR Land Acq Warner 1,500,000 1,500,000
 40414010  PAR McCabe Center 4,100,000 2,557,478 2,691,310 545,738 862,952
 40417010  PAR Warner Youth Sports Field 400,000 7,506 377,903 34,042 (11,945)
 40419010  PAR Plan SE with Health 500,000 6,298 6,298 493,702
 41401010  ART Public Art 5,627,750 173,762 502,436 30,158 5,095,157
 42402010  PW Bridges GSD 5,372,310 1,383,001 3,504,624 1,724,283 143,403
 42404010  PW Information Systems GSD 1,527,875 75,819 540,765 390,747 596,363
 42405010  PW Paving GSD 9,645,038 2,445,021 5,888,592 1,005,643 2,750,803
 42407010  PW Roadway Projects GSD 5,694,972 380,568 1,449,196 266,673 3,979,103
 42409010  PW Sidewalks GSD 2,976,945 661,452 2,037,520 524,683 414,742
 42412010  PW Traffic GSD 1,096,185 182,048 1,010,254 22,913 63,018
 42414010  PW Closeout Prior FY10 GSD 100 (100)
 61401010  MUN Life and Safety Upgrdes 3,083 3,083
 64401010  SPA Roof and Signage 175,867 13,995 161,872
 65401010  W&S Stormwater Drain GO Closeo 328,560 11,973 234,899 74,574 19,087
 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479
 75401010  MAC New Headstart North Kitche 2,152,450 976 8,220 2,144,230
 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071
 78401010  MTA Carry Forward to FY10 1,037,726 971,550 1,037,726
 78402010  MTA Fed Grant Local Match 4,400,000 534,567 2,157,161 2,242,839
 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 3,044 3,044 3,496,956
 78404010  MTA Building Improvements 3,500,000 768,468 1,051,560 2,448,440
 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,542,457 2,583,327 16,673
 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,082,741 10,100,000
40009  GSD FY10 Capital Projects Fund 173,335,048 33,731,010 88,972,426 8,593,344 75,769,278

40011  GSD FY11 Capital Projects Fund
 01401011  ADM GSD Contingency CF to FY11 5,000,000 5,000,000
 01410011  ADM Peterbilt Projects 16,000,000 6,807,972 6,807,972 9,192,028
 01411011  ADM Hickory Hollow Projects 18,000,000 44,073 44,073 17,955,927
 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,483,483 2,483,483 6,075 510,442
 10402011  GSR Clifford Allen Renovation 2,000,000 791,008 791,008 699,141 509,851
 10403011  GSR Misc Building Improvements 4,750,000 4,750,000
 10404011  GSR Highland Heights Renovatio 10,000,000 36,743 36,743 9,963,257
 14401011  ITS Construction 2,556,000 236,965 236,965 198,954 2,120,081
 14402011  ITS End of Life Equipment 2,060,201 234,180 234,180 7,998 1,818,023
 14403011  ITS EA Microsoft Year 1 4,500,000 4,455,223 4,455,223 44,777
 14404011  ITS EBS / E-Proc Improvements 1,600,000 1,600,000
 14405011  ITS Nashville.gov Redesign 55,000 55,000
 14410011  ITS HIPAA Compliance 258,000 27,880 27,880 230,120
 15404011  FIN Flood Related Projects 5,000,000 5,000,000
 31402011  POL South Precinct Land/Constr 6,000,000 4,500 5,995,500
 32403011  FIR Master Plan Implementation 7,500,000 287,799 287,799 1,795,718 5,416,483
 39401011  LIB Bellevue Lib Planning/Land 1,000,000 734 734 999,266
 40402011  PAR New Sevier Community Ctr 4,000,000 4,000,000
 40403011  PAR Greenway Projects 3,250,000 3,250,000
 40405011  PAR Open Space Revolving Fund 5,000,000 5,000,000
 40406011  PAR Centennial Prk Master Plan 500,000 500,000
 40407011  PAR Two Rivers Mansion Renovat 750,000 3,811 3,811 49,062 697,127
 40408011  PAR Sportsplex Renovations 2,000,000 2,000,000
 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000
 40410011  PAR Joelton Park Improvements 250,000 250,000
 40413011  PAR Warner Park Local Match 315,000 315,000
 40414011  PAR Shelby Park Master Plan 1,000,000 1,000,000  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 42402011  PW Bridges GSD 4,000,000 165,440 165,440 3,834,560
 42404011  PW Wayfinding ITS Match GSD 500,000 500,000
 42405011  PW Paving/Resurfacing GSD 7,000,000 8,240 8,240 592,593 6,399,167
 42407011  PW Bikeways GSD 2,500,000 66,658 66,658 2,433,342
 42409011  PW Sidewalks GSD 7,500,000 502,022 502,022 2,076,430 4,921,548
 42416011  PW 28th/31st Ave Conn GSD 18,000,000 6,203,790 6,203,790 4,545 11,791,665
 42418011  PW Traffic Signals/Equip GSD 2,500,000 97,997 97,997 462,752 1,939,251
 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000
 78402011  MTA Grant Local Match 1,550,000 1,550,000
 78403011  MTA Route Analysis 800,000 800,000
 78404011  MTA RTA Grant Local Match 250,000 62,500 62,500 187,500
 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000
 78406011  MTA Replacement Buses 4,950,000 618,242 618,242 4,331,758
40011  GSD FY11 Capital Projects Fund 159,569,201 23,134,758 23,134,758 5,897,767 130,536,675

40109  GSD FY10 Self-funding Cap Proj
 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)
 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792

40209  GSD FY10 Non-BAB Capital Projs
 01415510  ADM Relocation Costs 94,216 46,898 47,195 7,329 39,692
 01417510  ADM Trial Lawyers Build Maint 50,000 50,000
 01419010  ADM ChildrensTheatreRenov 482,400 482,400
 77411010  MDHA African Am Museum 9,297,304 55,748 55,748 9,241,556
 77412010  MDHA Frist CF FY10 106,073 106,073
 77413010  MDHA Adventure Science 4,253 4,253
 77414010  MDHA Frist FY10 141,000 141,000
 77415010  MDHA Zoo 548,765 386,402 497,295 51,470
40209  GSD FY10 Non-BAB Capital Projs 10,724,010 489,048 604,491 7,329 10,112,191

40240  CCA Constr Rev Bds 2010A-1
 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 115,532,398 150,118,132 345,600,173
 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 40,920,905
 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099
 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)
40240  CCA Constr Rev Bds 2010A-1 555,639,309 115,532,398 191,512,132 364,127,176

40300  GSD Public Works Construction
 01412001  ADM GSD PW Constr Interest 162,673 (162,673)
 42412000  PW Paving & Resurfacing 3,447,372 257,624 (3,704,996)
 42412001  PW Sidewalks & Bikeways 106,016 (106,016)
 42412002  PW Bridges 198,718 12,692 (211,410)
 42412003  PW Other Road Projects 39,088 2,863,747 55,137 (2,918,884)
 42412004  PW Traffic & ITS 1,524,656 9,821,875 2,076,890 (11,898,765)
 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)
 42412006  PW Gateway Blvd Design 1,189,268 1,189,268 129,098 (1,318,366)
 42412011  PW Resurface Tulip Grove Rd 1,574 116,174 1,575 (117,749)
 42412012  PW Resurface Fessers Lane 43,129 172,516 (215,645)
 42412013  PW Development Infrastructure 41,559 41,559 126,167 (167,726)
40300  GSD Public Works Construction 2,796,145 18,030,531 2,831,699 (20,862,230)

40400  GSD Externally Funded Cap Proj
 01440400  ADM GSD Ext Funded CapProj Int 19,119 (19,119)
 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400  GSD Externally Funded Cap Proj 1,500,000 2,308,243 (808,243)

40401  GSD 800 MHz Upgrade
 10440401  GSR RS 800 MHz Upgrade 22,700,000 6,640,105 6,658,605 15,887,904 153,491
40401  GSD 800 MHz Upgrade 22,700,000 6,640,105 6,658,605 15,887,904 153,491  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40430  Sheriff Non-Bond FundedCapProj
 30480100  SHE Detention Facility Expansn 10,000,000 6,257,144 8,292,628 9,271,997 (7,564,625)
40430  Sheriff Non-Bond FundedCapProj 10,000,000 6,257,144 8,292,628 9,271,997 (7,564,625)

40431  Police Non-Bond Funded CapProj
 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)
 31480200  POL Shoot House 494,500 494,500
40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)

40439  Library Non-Bond FundedCapProj
 39400439  LIB Interest NonBond Fd CapPrj 107 (107)
 39421108  LIB Main Library Renovation YA 43,481 43,245 236
 39422197  LIB Main Library Renovations 9,449 9,449
40439  Library Non-Bond FundedCapProj 52,930 43,352 9,578

40440  Parks Non-Bond Funded CapProj
 40400440  PAR Interest NonBond Fd CapPrj 1,250 (1,250)
 40416110  PAR Whites Creek Expand 251,000 1,299 241,142 9,859
 40418110  PAR Close out Prior FY10 300,000 6,617 296,019 3,546 435
 40420010  PAR Stones River Greenway 99 172,995 100,894 647,655 27,283 (501,943)
 40421010  PAR Mill Creek Greenway 99 162,239 162,239
40440  Parks Non-Bond Funded CapProj 886,234 108,811 1,186,066 30,829 (330,661)

40467  General Hospital ARRA Capital
 67471000  GHO ARRA Pt Records System 3,500,000 1,304,936 2,989,525 510,475
40467  General Hospital ARRA Capital 3,500,000 1,304,936 2,989,525 510,475

43241  CCA Constr Rev Bds BAB 2010A-2
 71400200  CCA Constr Rev BAB 2010A-2 127,900,000 127,900,000 (127,900,000)
 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)
43241  CCA Constr Rev Bds BAB 2010A-2 127,900,000 129,861,016 (129,861,016)

43242  CCA Constr Subd Rev BAB 2010B
 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)
43242  CCA Constr Subd Rev BAB 2010B 4,854,995 (4,854,995)

45007  MNPS FY07Capital Plan-CommPap
 80410007  MNPS Cane Ridge High 46,841,075 52,432 46,319,251 5,811 516,013
45007  MNPS FY07Capital Plan-CommPap 46,841,075 52,432 46,319,251 5,811 516,013

45008  MNPS FY08 Capital Projects Fnd
 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890
 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562
 80401008  MNPS Apollo MS 20 Classrooms 3,856,237 125 3,856,237
 80403008  MNPS Cole Elem 14 Classrooms 3,110,952 18,497 3,110,952
 80405008  MNPS District Wide ADA Complia 4,350,895 12,436 4,350,895
 80408008  MNPS Maplewood HS Renovation 11,260,000 711,512 11,205,984 31,760 22,256
 80410008  MNPS Security Env Maint Emerge 5,161,043 (414) 5,161,043
 80414008  MNPS Overton HS Cafe/Lib Addit 1,178,215 (11,711) 1,178,215
 80415008  MNPS Paragon Mills 16 Classroo 3,485,487 4,345 3,485,487
 80417008  MNPS MS Athletic Fields 437,517 101,241 431,595 5,922
 80422008  MNPS Misc Capt Proj TBD BoE 6,053,377 1,742,767 3,086,119 178,092 2,789,166
45008  MNPS FY08 Capital Projects Fnd 40,896,613 2,578,799 (68,327,035) 209,852 109,013,795

45009  MNPS FY10 Capital Projects
 01403109  ADM MNPS FY10 Capital Conting 2,249,000 249,069 323,910 1,925,090
 80401009  MNPS Crieve Hall Elem 10 Class 283,477 104,179 149,512 41,160 92,804
 80401109  MNPS Football Stadium Lighting 550,000 448,007 549,464 536
 80402009  MNPS Glengarry Elem 10 Classrm 215,637 10,219 10,410 205,227
 80403009  MNPS Glenview Elem 11 Classrms 240,690 8,179 12,533 228,157  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 80405009  MNPS Haywood Elem 16 Classrms 380,839 2,462 378,377
 80406009  MNPS Madison MS Modernization 8,488,000 1,713,896 7,083,638 (371,050) 1,775,412
 80407009  MNPS Wharton Elem Modernizatio 3,023,840 1,250,027 2,360,156 399,265 264,419
 80408009  MNPS ADA Compliance 3,152,029 1,006,243 1,948,917 48,774 1,154,337
 80409009  MNPS Bus Replacement 2,459,116 2,459,116
 80410009  MNPS Entry Vestibule Security 330,000 194,094 230,970 31,557 67,473
 80412009  MNPS Pre K Playgrounds 284,493 105,189 284,492 1
 80413009  MNPS Roof Replacement Repairs 2,858,015 836,734 2,736,074 104,307 17,634
 80414009  MNPS Maintenance Emergencies 7,022,013 3,941,959 6,556,155 126,995 338,863
 80415009  MNPS Technology 15,000,000 5,377,320 8,384,195 553,677 6,062,128
45009  MNPS FY10 Capital Projects 46,537,149 15,245,113 33,092,006 934,685 12,510,458

45011  MNPS FY11 Capital Projects Fun
 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,000,000
 80409011  MNPS Bus Replacement 5,041,996 4,192,620 849,376
 80410011  MNPS Cane Ridge Elementary 15,000,000 85,954 85,954 593,235 14,320,811
 80415011  MNPS Technology 5,000,000 5,000,000
45011  MNPS FY11 Capital Projects Fun 27,041,996 85,954 85,954 4,785,855 22,170,187

45107  MNPS FY11 Qualified Sch CapPrj
 80400122  MNPS QSCB Lakeview Elem Roof 165,000 5,219 5,219 32,296 127,485
 80400215  MNPS QSCB Cockrill Elem Roof 741,000 10,717 10,717 117,146 613,137
 80400225  MNPS QSCB Cole ElementaryRoof 115,000 6,308 6,308 108,692
 80400290  MNPS QSCB East LiteratureGymAC 500,000 445,000 55,000
 80400315  MNPS QSCB Gateway Elem Additio 3,070,000 163,921 163,921 2,904,142 1,937
 80400350  MNPS QSCB Goodlettsville MS Ro 487,740 10,644 10,644 423,361 53,735
 80400405  MNPS QSCB Haywood Elem Roof 349,098 11,469 11,469 276,000 61,629
 80400415  MNPS QSCB Hermitage Elem Renov 4,645,000 389,224 389,224 3,129,009 1,126,767
 80400440  MNPS QSCB Hillwood HS Gym AC 500,000 17,610 17,610 162,000 320,390
 80400450  MNPS QSCB Hume Fogg High Roof 647,630 16,443 16,443 346,900 284,287
 80400497  MNPS QSCB ML King HS Gym AC 500,000 29,975 29,975 230,000 240,025
 80400532  MNPS QSCB McGavock High Roof 2,421,000 24,888 24,888 1,849,369 546,743
 80400577  MNPS QSCB Apollo Middle Roof 700,000 572,549 572,549 127,451
 80400585  MNPS QSCB Murrell School Roof 294,500 8,361 8,361 243,600 42,539
 80400615  MNPS QSCB Overton HS Gym AC 500,000 22,992 22,992 179,000 298,008
 80400640  MNPS QSCB Pennington Elem Roof 372,000 8,824 8,824 288,400 74,776
 80400650  MNPS QSCB Percy Priest Elem 86,250 8,873 8,873 72,540 4,837
 80400897  MNPS QSCB Old Brick Church MS 142,224 8,588 8,588 133,636 0
 80401110  MNPS QSCB Antioch High Roof 1,405,000 17,494 17,494 369,247 1,018,259
 80401270  MNPS QSCB Dupont HadleyMS HVAC 138,000 12,493 12,493 124,620 887
 80401315  MNPS QSCB Gateway Elem Renovat 2,433,000 156,831 156,831 2,274,290 1,879
 80401510  MNPS QSCB Litton Middle Additi 1,976,000 69,868 69,868 1,454,251 451,881
 80401532  MNPS QSCB McGavock HS Gym AC 832,000 1,127 1,127 692,000 138,873
 80401540  MNPS QSCB McMurray Middle Roof 555,000 10,228 10,228 380,731 164,041
 80401563  MNPS QSCB Moore MS Roof HVAC 201,250 23,172 23,172 178,078
 80401705  MNPS QSCB Stratford High Roof 892,065 11,208 11,208 209,716 671,140
 80401805  MNPS QSCB Wright Middle Roof 233,200 8,630 8,630 172,500 52,070
 80402510  MNPS QSCB Litton Middle Renova 5,896,000 334,698 334,698 4,362,699 1,198,603
 80405200  MNPS QSCB Chadwell Elem Renova 4,476,000 237,894 237,894 113,624 4,124,482
45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 2,200,250 2,200,250 21,400,298 11,673,409

45109  MNPS FY10 Self-funding CapProj
 80401609  MNPS Energy Retrofits 15,000,000 2,956,284 14,083,368 203,900 712,732
45109  MNPS FY10 Self-funding CapProj 15,000,000 2,956,284 14,083,368 203,900 712,732  
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 Description Budget ITD Year to Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

45115  MNPS ARRA Qualified Sch CapPrj
 80427235  MNPS ARRA QSCB Crieve Hall 4,043,523 2,158,025 3,591,541 48,337 403,645
 80427335  MNPS ARRA QSCB Glengarry Elem 2,105,363 1,185,213 1,717,610 314,400 73,353
 80427345  MNPS ARRA QSCB Glenview Elem 2,389,310 1,487,764 2,144,062 116,291 128,957
 80427405  MNPS ARRA QSCB Haywood Elem 3,426,161 1,755,465 2,426,680 521,696 477,785
 80427448  MNPS ARRA QSCB CoraHowePERmA 859,458 14,890 833,935 25,523
 80427545  MNPS ARRA QSCBMadisonMSRoofRp 369,516 368,102 1,414
 80427784  MNPS ARRA QSCB Wharton Elem 7,713,865 19,341 7,639,590 67,179 7,096
45115  MNPS ARRA Qualified Sch CapPrj 20,907,196 6,620,698 18,721,520 1,067,903 1,117,773

48009  USD FY10 Capital Projects Fund
 01402010  ADM USD Contingency CF to FY10 3,438,730 3,438,730
 32405010  FIR USD Station 35 2,000,000 36,816 72,129 29,995 1,897,876
 32491010  FIR USD Equipment 118,400 56,250 150,171 (31,771)
 42401010  PW USD Bikeways 889,977 38,532 492,310 85,376 312,291
 42403010  PW USD Bridges 797,804 126,803 543,620 249,844 4,340
 42406010  PW USD Paving 1,230,469 259,885 1,060,370 170,099
 42408010  PW USD Roadway Projects 8,702,114 655,969 6,949,999 547,753 1,204,361
 42410010  PW USD Sidewalks 2,277,325 448,930 909,795 314,743 1,052,787
 42413010  PW USD Traffic 681,213 225,089 490,045 136,472 54,696
 42416010  PW USD 28th 31st Ave Conn Plan 500,000 171,894 499,695 305
 65402010  W&S SW USD Drain GO Closeout 177,159 177,536 (377)
 77402010  MDHA USD Riverfront Redevelo 7,950,000 4,043,387 5,846,216 2,103,784
 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 41,359 41,359 1,150,734
 77405010  MDHA USD Riverfront Phase 2 22,000,000 22,000,000
48009  USD FY10 Capital Projects Fund 51,955,284 6,104,916 17,233,246 1,364,184 33,357,855

48011  USD FY11 Capital Projects Fund
 01402011  ADM USD Contingency CF to FY11 1,735,000 1,735,000
 42401011  PW USD Bikeways 500,000 500,000
 42406011  PW USD Paving/Resurfacing 5,000,000 5,000,000
 42408011  PW USD Wayfinding ITS Match 500,000 500,000
 42410011  PW USD Sidewalks 5,000,000 232,957 232,957 1,764,530 3,002,513
 42413011  PW USD Traffic Signals/Equip 1,500,000 36,245 36,245 47,185 1,416,570
 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000
 42415011  PW USD Refuse/Recycle Contain 275,000 275,000
48011  USD FY11 Capital Projects Fund 14,760,000 269,202 269,202 1,811,715 12,679,083

49108  DES FY08 Self-funding Cap Proj
 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)
49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj
 68401010  DES Misc Service Projects 2,919,390 803,262 1,252,129 1,667,261
 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835
49109  DES FY10 Self-Funding Cap Proj 5,329,390 803,262 2,292,294 3,037,096

49110  W&S Stormwater S/F FY10CapProj
 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 2,819,231 7,608,438 3,457,022 27,234,540
 65404010  W&S Stormwater Home Buyouts 11,700,000 752,074 752,074 10,947,926
49110  W&S Stormwater S/F FY10CapProj 50,000,000 3,571,305 8,360,512 3,457,022 38,182,466

49111  DES FY11 Self-Funding Cap Proj
 68402011  DES Customer Connections-New 8,500,000 8,500,000
49111  DES FY11 Self-Funding Cap Proj 8,500,000 8,500,000  
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 Endnotes for Section II 

 
Page   Explanation 
 

23 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 
support of capital project related expenses.  

 
25 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 
received. 

 
25 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 
 
26 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  
Negative balances can occur due to timing of expenses versus reimbursements. 

 
26 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 
 
26 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010A-2.  Non-budgeted. 

 
26 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

MARCH 2011 
 
 

4% Reserve Fund Balances by 
Agency / Commission / Department  

 
 
 

Section III 
 
 
 
Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 
Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 
of equipment and/or the repair of buildings for those agencies deriving their operating budgets 
from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 
buildings and facilities.  The following section lists the outstanding balances appropriated to 
those agencies. 

 
o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   
o FY 2011 4% Budget – The budget balance available at the start of the fiscal year. 
o FY 2011 YTD 4% Actuals – The realized expenses for the fiscal year. 
o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 
o Encumb. Balance – Contracted amounts committed; but not yet spent.  
o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 YTD 
4% Actuals

4% Budget 
Minus 

Actuals

Encumb. 
Balance

Available 
Balance

002  Metropolitan Council 54,738 400 54,338 0 54,338

003  Metropolitan Clerk 63,454 40,894 22,560 0 22,560

006  Law 61,158 138 61,020 22 60,998

007  Planning Commission 130,917 626 130,291 30,290 100,001

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 30,787,688 7,688,971 23,098,717 56,350 23,042,367

011  Historical Commission 30,000 9,820 20,180 4,470 15,710

014  Information Technology Service 4,964,696 1,983,729 2,980,967 50,111 2,930,856

015  Finance 5,846,950 11,061 5,835,889 52 5,835,837

016  Assessor of Property 433,866 70,000 363,866 75,000 288,866

017  Trustee 10,000 0 10,000 0 10,000

018  County Clerk 168,748 0 168,748 0 168,748

019  District Attorney 79,200 0 79,200 0 79,200

021  Public Defender 8,400 7,999 401 0 401

022  Juvenile Court Clerk 300,000 0 300,000 0 300,000

024  Criminal Court Clerk 18,500 0 18,500 0 18,500

025  Clerk and Master - Chancery 591,883 69,150 522,733 294 522,439

026  Juvenile Court 36,499 0 36,499 0 36,499

027  General Sessions Court 303,624 16,175 287,449 0 287,449

028  State Trial Courts 50,343 0 50,343 0 50,343

029  Justice Integration Services 150,000 0 150,000 0 150,000

030  Sheriff 583,477 450 583,027 0 583,027

031  Police 3,598,302 485,107 3,113,195 215,530 2,897,665

032  Fire 5,322,602 780,273 4,542,329 33,664 4,508,665

4% Balances - ALL DEPARTMENTS
For the Nine Months Ending March 31,  2011
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Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 YTD 
4% Actuals

4% Budget 
Minus 

Actuals

Encumb. 
Balance

Available 
Balance

033  Codes Administration 140,665 0 140,665 0 140,665

038  Health 279,711 47,303 232,408 76,161 156,247

039  Public Library 4,210,401 1,333,410 2,876,991 21,109 2,855,882

040  Parks 2,692,908 749,262 1,943,646 37,964 1,905,682

042  Public Works 1,416,480 12,171 1,404,309 187,012 1,217,297

045  Transportation Licensing 488 0 488 0 488

047  Criminal Justice Planning 3,000 0 3,000 0 3,000

061  Municipal Auditorium 274,894 164,093 110,801 1,000 109,801

064  Sports Authority 400,039 0 400,039 0 400,039

066  Bordeaux Long Term Care 276,576 262,276 14,300 0 14,300

067  General Hospital 156,356 19,486 136,870 0 136,870

069  Knowles Home 54,845 12,438 42,407 0 42,407

075  Metro Action Commission 30,139 1,113 29,026 687 28,339

091  ECC Emergency Comm Center 26,321 5,090 21,231 0 21,231

4% Balances - ALL DEPARTMENTS
For the Nine Months Ending March 31,  2011

 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 


