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CAPITAL PLAN STATUS REPORT 
 

JUNE 2011 
 

Major Projects – Description and Status  
 Projects Approved FY2009-10 and FY2010-11  

 
 

Section I 
 

Notes: 
o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 
new capital projects to be undertaken and a number of existing capital projects that the 
administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 
those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 
FY2011 Capital Spending Plan. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 
Economic Development, and Livability.  Projects not falling under those headings are listed in 
the All Other section. 

 
o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  
o Project Name – The name assigned to the major project as listed in the CIB. 
o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the capital spending plan legislation.  For existing capital projects, the amount approved is the 
remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception July 1, 2009. 
o Encumbrances – Contracted amounts committed; but not yet spent. 
o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 
o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      
o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 3Q FY2011” column. 
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EDUCATION 
52 Projects Totaling $136,183,587   

   
Cane Ridge High School 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
 

03BE0005 Bus Replacement - 
FY2010

2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacment - 
FY2011

5,000,000 4,707,596 0 292,404 4,749,592 

03BE0010 Crieve Hall Elementary 4,327,000 4,286,925 0 40,075 93,889 

03BE0012 ADA Compliance 2,000,000 865,794 0 1,134,206 68,905 

03BE0028 Haywood Elementary 3,807,000 3,471,504 0 335,496 42,881 

03BE0040 Madison Middle School 8,488,000 7,603,713 0 884,287 520,075 

03BE0053 Roof Replacement / 
Repairs

2,000,000 1,907,213 0 92,787 29,154 

03BE0055 Maintenance 
Emergencies

3,500,000 3,659,382 0 (159,382) 320,263 

03BE0057 MNPS Technology - 
FY2010

5,000,000 228,836 0 4,771,164 1,844,641 

03BE0057 Technology - FY2011 5,000,000 0 0 5,000,000 0 

03BE0063 Wharton Elementary 7,147,000 6,830,014 0 316,986 346,698 

04BE0002 Cane Ridge Elementary 15,000,000 479,881 0 14,520,119 393,927 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy 
Retrofits - FY2010

15,000,000 13,939,935 0 1,060,065 (143,433)
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EDUCATION (continued) 

 
John Early Museum Magnet Middle School 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
 

09BE0007 Glengarry Elementary 
Renovation

2,321,000 2,158,252 0 162,748 42,479 

09BE0009 Glenview Elementary 
Renovation

2,630,000 2,401,843 0 228,157 0 

09BE0028 Entry Vestibule 
Security

330,000 302,206 0 27,794 71,236 

09BE0029 Football Stadium 
Lighting

550,000 550,000 0 0 536 

10AC0003 Douglas - HeadStart 
Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 
Kitchen

2,152,450 8,420 0 2,144,030 200 

10BE0002 MNPS Capital 
Contingency - FY2010

1,400,000 (252,521) 0 1,652,521 272,569 

MNPS Capital 
Contingency - FY2011

2,000,000 0 0 2,000,000 0 

11BE0002 Highland Heights 
Renovation

10,000,000 70,599 0 9,929,401 33,856 

QSCB QSCB Chadwell Elem 
Renovation

4,476,000 394,923 0 4,081,077 157,029 

QSCB QSCB Gateway Elem 
Renovation

2,433,000 806,804 0 1,626,196 649,973 

QSCB QSCB Litton Middle 
Addition

1,976,000 716,974 0 1,259,026 647,106 

QSCB QSCB McGavock HS 
Gym HVAC

832,000 216,853 0 615,147 215,726 

QSCB QSCB McMurray 
Middle Roof

555,000 233,574 0 321,426 223,346 
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EDUCATION (continued) 

 
Meigs Middle Magnet School  

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
 

QSCB QSCB Murrell School 
Roof

294,500 189,650 0 104,850 181,289 

QSCB QSCB J T Moore 
Middle HVAC

201,250 23,172 0 178,078 0 

QSCB QSCB Apollo Middle 
Roof

700,000 700,000 0 0 127,451 

QSCB QSCB McGavock HS 
Roof

2,421,000 885,390 0 1,535,610 860,502 

QSCB QSCB Stratford HS 
Roof

892,065 269,774 0 622,291 258,565 

QSCB QSCB M L King HS 
Gym HVAC

500,000 79,560 0 420,440 49,585 

QSCB QSCB Hume Fogg HS 
Roof

647,630 26,397 0 621,233 9,954 

QSCB QSCB Hillwood HS 
Gym HVAC

500,000 89,819 0 410,181 72,209 

QSCB QSCB Goodlettsville 
MS Roof

487,740 0 0 487,740 (10,644)

QSCB QSCB Litton Middle 
Renovation

5,896,000 2,290,936 0 3,605,064 1,956,238 

QSCB QSCB Overton HS 
Gym HVAC

500,000 117,540 0 382,460 94,548 

QSCB QSCB Lakeview Elem 
Roof

165,000 101,750 0 63,250 96,531 

QSCB QSCB Cole Elem Roof 115,000 6,308 0 108,692 0 

QSCB QSCB East Lit Gym 
HVAC

500,000 205,996 0 294,004 205,996 
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EDUCATION (continued) 

 
Carter – Lawrence Elementary Magnet 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
 

QSCB QSCB Gateway Elem 
Addition

3,070,000 798,546 0 2,271,454 634,625 

QSCB QSCB Dupont Hadley 
MS HVAC

138,000 135,098 0 2,902 122,605 

QSCB QSCB Wright Middle 
Roof

233,200 133,516 0 99,684 124,886 

QSCB QSCB Pennington 
Elem Roof

372,000 237,625 0 134,375 228,801 

QSCB QSCB Cockrill Elem 
Roof

741,000 364,559 0 376,441 353,842 

QSCB QSCB Haywood Elem 
Roof

349,098 153,139 0 195,959 141,670 

QSCB QSCB Percy Priest 
Elem HVAC

86,250 82,996 0 3,254 74,123 

QSCB QSCB Old Brick 
Church MS Roof

142,224 8,588 0 133,636 0 

QSCB QSCB Antioch HS 
Roof

1,405,000 770,003 0 634,997 752,509 

QSCB QSCB Hermitage Elem 
Renovation

4,645,000 2,057,582 0 2,587,418 1,668,358 

 
Summary for EDUCATION (52 Projects)
TOTALS $136,183,587 $68,091,773 $0 $68,091,814 $18,584,291  
 

 - MNPS received ARRA Federal Grant funds that were distributed among various FY2009-10 capital projects.  This action 
caused excess credit balances to occur in some of them.   
 
- Qualified School Construction Bond (QSCB) funds were utilized by MNPS in FY2010-11.  The total of the QSCB funds is 
$35,273,957 and is being utilized on 29 repair and renovation projects.    
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PUBLIC SAFETY  
35 Projects Totaling $107,724,109 
 

 
Fire Station 9 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
09FD0001 Fire Dept - Master Plan 

Renovation
9,182,441 157,239 0 9,025,202 146,461 

09FD0001 Fire Dept Master Plan 7,500,000 1,873,833 0 5,626,167 1,586,034 

10FD0001 Fire Station 35 - 
Renovation

2,000,000 89,322 0 1,910,678 17,193 

10FD0003 Fire Training Tower 2,300,000 0 0 2,300,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 (58,785)

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

07FI0018 West Precinct - 
Planning, Land, Design

1,696,718 1,232,640 0 464,078 668,194 

09PD0001 West Precinct - 
Construction

5,252,500 (1,323,758) 0 6,576,258 (5,960,635)

07PD0003 Training Academy 
Facility List

698,000 46,309 0 651,691 2,610 

08FI0024 Crime Lab - Police 509,575 7,602 0 501,973 0 

09PD0007 Crime Lab - 
Construction / Equipping

6,487,700 285,184 0 6,202,516 285,184 

09PD0006 SWAT Bomb Fleet 
Storage

343,800 0 0 343,800 0 

09PD0007 Metro Northeast 16,000,000 7,398,404 0 8,601,596 590,432 
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PUBLIC SAFETY (Continued) 

 
East Police Precinct 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
10PD0001 Planning - Additional 

Police Precincts
500,000 0 0 500,000 0 

10PD0002 Records Management 
Software

1,489,164 953,875 0 535,289 19,961 

10PD0004 Police Facility 
Renovations

175,380 15,759 0 159,621 0 

11PD0002 South Precinct - Land 
and Construction

6,000,000 0 0 6,000,000 0 

10GS0025 Criminal Justice Center 
Renovation

1,594,468 25,498 0 1,568,970 6,800 

10EN0001 E-911 Temporary 
Training Facility

548,642 298,473 0 250,169 99,716 

10SO0003 CJC Inmate Shower 
Renovation

478,126 319,670 0 158,456 0 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10CI0001 Traffic Violation 
Management System

1,970,791 501,601 0 1,469,190 0 

10GS0023 A A Birch Closeout 2,546,077 351,930 0 2,194,147 1,428 

10GS0002 Radio Infrastructure 
Improvements and 
Equipment

22,700,000 6,658,605 0 16,041,395 0 

02UW005 Intelligent Transportation 
System - Wayfinding 
Grant - USD

500,000 0 0 500,000 0 
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PUBLIC SAFETY (Continued) 
 

 

Flooding on 1st Avenue – Nashville.  [Photo by Lt. Mickey Garner, May 3, 2010 - Mayor’s Photo Gallery] 
  Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  

 

11FI0001 Flood-Related Projects 5,000,000 0 0 5,000,000 0 

10GS0028 Storm Sirens 213,162 15,164 0 197,998 1,326 

02PW011 Bridges - GSD FY2010 5,372,310 3,697,893 0 1,674,417 193,269 

04PW0002 Bridges - USD FY2010 797,804 544,367 0 253,437 747 

02PW011 Bridges - GSD FY2011 4,000,000 412,976 0 3,587,024 247,536 

06HD0003 East Clinic - Mechanical 
HVAC

139,787 8,592 0 131,195 7,004 

09GS0015 Major Maintenance for 
Facilities

33,656 40,352 0 (6,696) 0 

10WS0003 Stormwater / Drainage 
Projects - Closeout

328,560 253,590 0 74,970 18,691 

10WS0004 Stormwater / Drainage - 
USD Closeout

177,159 177,533 0 (374) 751 

11PW0007 Intelligent Transportation 
System - Wayfinding 
Grant - GSD

500,000 0 0 500,000 0 

 
Summary for PUBLIC SAFETY (35 Projects)
TOTALS $107,724,109 $24,610,455 $0 $83,113,654 ($2,126,083)  
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ECONOMIC DEVELOPMENT  
18 Projects Totaling $76,656,546   
 

 
Riverfront Redevelopment – Conceptual Plan 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
08PR0001 Riverfront 

Redevelopment - 
MDHA

7,950,000 7,950,000 0 0 2,103,784 

10HA0004 Riverfront 
Redevelopment - Phase 
II - MDHA

22,000,000 3,933,220 0 18,066,780 3,933,220 

06FI0030 Frist Center - 2005-06 
Capital Allocation

106,073 0 0 106,073 0 

10HA0006 Frist Center - 2009 
Capital Allocation

141,000 0 0 141,000 0 

06FM0001 Farmer's Market 
Renovation and Repairs

43,668 77,083 0 (33,415) 0 

06CC0004 Convention Center - 
Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

10PW0010 28th - 31st Avenue 
Connector

500,000 499,695 0 305 0 

06PW0003 28th / 31st Avenue 
Connector

18,000,000 7,419,332 0 10,580,668 1,215,542 

07MA0001 Municipal Auditorium - 
Life Safety Projects

3,083 0 0 3,083 0 

07OO0001 DES Miscellaneous 
System Projects

2,919,390 1,627,781 0 1,291,609 375,652 

08OO0001 DES Customer 
Connections - FY2010

2,410,000 1,040,165 0 1,369,835 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall – Conceptual Plan 
  Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
07OO0002 DES Customer 

Connections - FY2011
8,500,000 3,603,517 0 4,896,483 3,603,517 

09FI0002 Children's Theatre 
Renovation

482,400 0 0 482,400 0 

09HA0002 African American 
Museum - Capital 
Allocation

9,635,990 394,434 0 9,241,556 0 

10HA0005 Nashville Zoo - Capital 
Allocation

1,000,000 948,530 0 51,470 0 

10HA0007 Adventure Science 
Center - Capital 
Allocation

250,000 250,000 0 0 0 

10SP0004 Bridgestone Arena - 
Roofing and Signage 
Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 
Redevelopment - 
MDHA

1,192,093 196,373 0 995,720 155,014 

 
 
Summary for ECONOMIC DEVELOPMENT (18 Projects)
TOTALS $76,656,546 $27,954,125 $0 $48,702,421 $11,386,729  
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LIVABILITY 

61 Projects Totaling $161,531,541 
 

 
Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
Arts Arts - 1% for the Arts 

Account
5,627,750 626,132 0 5,001,618 123,697 

02PR012 Harpeth Soccer Fields 85,000 0 0 85,000 0 

02PR012 McCabe Community 
Center

4,100,000 3,253,651 0 846,349 562,341 

02PR012 Park Land Acquisition - 
Antioch

650,000 88,603 0 561,397 8,182 

02PR012 Richland Greenway 
Improvements

527,000 525,707 0 1,293 0 

02PR012 Park Land Acquisition - 
Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Harpeth Greenway 
Improvements

600,702 226,068 0 374,634 39,423 

02PR012 Warner Youth Sports 
Fields

400,000 379,048 0 20,952 1,145 

02PR012 Mill Creek Greenway 
Improvements

449,000 101,493 0 347,507 8,345 

02PR012 Open Space for 
Greenways

125,000 22,065 0 102,935 (30,179)

02PR012 Joelton Parks 500,000 91,905 0 408,095 10,905 

02PR012 Park Land Acquisition - 
Warner

1,500,000 1,500,000 0 0 0 
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LIVABILITY (Continued) 

 
Cumberland River Pedestrian Bridge – Stones River Greenway 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
02PR012 Opry Mills Greenway 

Improvements
250,000 0 0 250,000 0 

02PR012 Sevier Park Community 
Center

4,000,000 0 0 4,000,000 0 

02PR012 Greenway Projects 3,250,000 0 0 3,250,000 0 

02PR012 Centennial Park Master 
Plan

500,000 0 0 500,000 0 

02PR012 Fairgrounds Park 2,000,000 0 0 2,000,000 0 

02PR012 Warner Park Project 
Match

315,000 3,140 0 311,860 3,140 

02PR012 Shelby Park Master Plan 1,000,000 17,855 0 982,145 17,855 

02PR012 Sportsplex Renovations 2,000,000 168,199 0 1,831,801 168,199 

02PR015 Parks - General Park 
Improvements

151,000 94,944 0 56,056 (1)

02PR020 Downtown Greenway 
Improvements

379,327 377,329 0 1,998 0 

09PR0003 Southeast Community 
Center - Planning

500,000 6,298 0 493,702 0 

09PR0007 Joelton Park 
Improvements

250,000 0 0 250,000 0 
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 
  Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
06PW0019 Sidewalks - GSD - 

FY2010
2,976,945 2,428,060 0 548,885 390,540 

02PW022 Sidewalks - USD - 
FY2010

2,277,325 909,795 0 1,367,530 0 

06PW0019 Sidewalks - GSD - 
FY2011

7,500,000 828,834 0 6,671,166 326,812 

02PW022 Sidewalks - USD - 
FY2011

5,000,000 2,599,871 0 2,400,129 2,366,914 

11PR0002 Open Space Plan 
Implementation

5,000,000 1,276,923 0 3,723,077 1,276,923 

11PR0003 Hickory Hollow Project 18,000,000 45,283 0 17,954,717 1,210 

11PR0004 Two Rivers Mansion 
Renovation

750,000 78,713 0 671,287 74,902 

02PW020 Roadway Projects - 
GSD - FY2010

5,694,972 1,410,459 0 4,284,513 (38,737)

02PW021 Roadway Projects - 
USD - FY2010

8,702,114 7,024,676 0 1,677,438 74,676 

06PW011 Paving - GSD 9,645,038 6,214,332 0 3,430,706 325,740 

02PW021 Paving - USD 1,230,469 1,060,370 0 170,099 0 

06PW0011 Paving / Resurfacing - 
GSD - FY2011

7,000,000 1,129,919 0 5,870,081 1,121,679 

10GS0030 Energy Retrofit Projects 1,924,565 1,916,781 0 7,784 106,206  
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LIVABILITY (Continued) 

 
Goodlettsville Branch Library - Project Rendering 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
09PL0001 Goodlettsville Library 5,242,880 4,258,873 0 984,007 255,506 

11PL0001 Bellevue Library - 
Planning / Land 

1,000,000 9,277 0 990,723 8,543 

02PW021 Paving / Resurfacing - 
USD - FY2011

5,000,000 580,159 0 4,419,841 580,159 

07PW0004 Traffic - GSD - FY2010 1,096,185 1,022,200 0 73,985 11,946 

02TP002 Traffic - USD - FY2010 681,213 497,988 0 183,225 7,943 

01PW004 Traffic Signals -GSD - 
FY2011

2,500,000 538,052 0 1,961,948 440,055 

02TP002 Traffic Signals - USD -
FY2011

1,500,000 178,142 0 1,321,858 141,897 

02UW010 Bikeways - USD - 
FY2010

889,977 536,980 0 352,997 44,670 

11PW0006 Bikeways - GSD - 
FY2011

2,500,000 337,016 0 2,162,984 270,358 

02UW010 Bikeways - USD - 
FY2011

500,000 0 0 500,000 0 

09GS0016 ADA Compliance 
Projects

1,292,488 910,928 0 381,560 149,353 

10EC0001 Voter Registration 
Systems

42,386 10,000 0 32,386 0 

09GH0003 Star and Rev Cycle 
Software - General 
Hospital

284,479 0 0 284,479 0 
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LIVABILITY (Continued) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
MTA’s Music City Circuit Program Buses 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
 
10MT0001 MTA - Building 

Improvements
1,500,000 (386,073) 0 1,886,073 562,367 

09MT0001 MTA - Prior Capital 
Allocations

1,037,726 1,037,726 0 0 0 

10MT0002 MTA - Rapid Transit 
Infrastructure - FY2010

3,500,000 3,044 0 3,496,956 0 

11MT0005 Rapid Transit Route 
Analysis - FY2011

800,000 308,668 0 491,332 308,668 

10MT0003 MTA - Bus 
Replacement

10,100,000 10,100,000 0 0 0 

10MT0003 MTA - Paratransit 
Vehicles - FY2010

2,600,000 2,600,000 0 0 16,673 

11MT0004 Paratransit Replacement 
Vehicles - FY2011

1,200,000 0 0 1,200,000 0 

10MT0003 MTA - Buses, Vans, 
Equipment

4,400,000 3,448,174 0 951,826 1,291,013 

11MT0001 Vehicle Prep and 
Logistics

1,550,000 0 0 1,550,000 0 

11MT0002 RTA Grant Match 250,000 62,500 0 187,500 0 

11MT0002 Replacement Buses 6,950,000 6,165,402 0 784,598 3,547,160 

 
Summary for LIVABILITY (61 Projects)
TOTALS $161,531,541 $66,878,499 $0 $94,653,042 $14,576,228  
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ALL OTHER 

42 Projects Totaling $92,912,644 

 
Metropolitan Government of Nashville Historic Court House 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
10GS0024 Historic Courthouse 

Closeout
248,647 55,505 0 193,142 44,800 

10GS0026 Fulton Campus - 
Infrastructure, 
Construction, Closeout

24,603,119 25,312,966 0 (709,847) 150,851 

10GS0021 Fulton Campus - 
Additional Infrastructure 
Funds

2,000,000 597,545 0 1,402,455 451,494 

10GS0022 City Hall Closeout 9,510 0 0 9,510 0 

09GS0015 Misc. Building 
Improvments

4,750,000 735,371 0 4,014,629 735,371 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

04GS0006 Fleet Management 
Systems

161,826 153,640 0 8,186 0 

10GS0032 Metro Southeast 773,893 246,369 0 527,524 9,714 

09GS0019 Roofing Projects - Metro-
wide

2,289,775 857,304 0 1,432,471 537,092 

11GS0016 Howard Campus FF&E 3,000,000 2,522,253 0 477,747 38,770 
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ALL OTHER (Continued)  

 

Justice A. A. Birch Building 
  Difference 

       Amount     Amount   Balance  Spent from 
Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
10FI0001 Capital Contingency -

GSD - FY2010
11,281,866 6,366,517 0 4,915,349 4,387,564 

10FI0001 Capital Contingency - 
USD - FY2010

3,743,730 305,000 0 3,438,730 0 

Capital Contingency - 
GSD - FY2011

5,000,000 183 0 4,999,817 183 

Capital Contingency - 
USD - FY2011

1,735,000 0 0 1,735,000 0 

10GS0006 Clifford Allen Bldg 
Renovation

2,000,000 1,658,374 0 341,626 867,366 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 E-Procurement System 408,373 396,090 0 12,283 375,440 

10FI0002 Enterprise Financial 
Systems

2,755,881 2,250,022 0 505,859 137,327 

09HR0001 Cemetery Property - 
Bordeaux

100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 
Restoration

255,407 255,302 0 105 0 

00PW006 Information Systems - 
Public Works

1,527,875 553,062 0 974,813 12,297 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

08IT0011 Exchange / Directory 
Service

917,689 538,436 0 379,253 131,523 
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ALL OTHER (Continued)  

 

Shelby Street Bridge Walkway 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
10IT0001 Construction Projects 4,597,300 1,826,589 0 2,770,711 139,444 

09IT0001 Network Info Security 854,776 272,521 0 582,255 (43,628)

10IT0017 Disaster Recovery Back-
up Site

860,000 1,745 0 858,255 0 

10IT0018 Enterprise Services 1,008,367 0 0 1,008,367 0 

10IT0019 Howard Office Building 
Data Center

4,820,760 4,644,943 0 175,817 99,315 

10IT0020 Network Replacement 299,353 57,966 0 241,387 198 

10IT0021 Platform Hardware 
Upgrades

121,636 103,209 0 18,427 0 

10IT0022 PBX System 140,915 23,181 0 117,734 6,000 

10IT0023 Enterprise Info Systems 318,826 179,415 0 139,411 20,738 

11IT0003 Redesign of 
Nashville.Gov Website

55,000 0 0 55,000 0 

11IT0008 Replace End-of-Life 
Equipment

2,031,001 321,548 0 1,709,453 116,568 

11IT0010 HIPPA Compliance 
Software

258,000 27,880 0 230,120 0 

11IT0011 Enterprise Agreement 4,500,000 4,455,223 0 44,777 0 
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ALL OTHER (Continued)  

 

 
Two Rivers Mansion 

  Difference 
       Amount     Amount   Balance  Spent from 

Project ID Project Name     Approved    Spent Encumbrances  Remaining  3Q FY2011  
11IT0012 ITS Construction 2,556,000 424,199 0 2,131,801 187,234 

11IT0013 EBS Improvements 1,600,000 445,520 0 1,154,480 445,520 

10PW0006 Solid Waste - Equipment 
- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 
- USD

275,000 0 0 275,000 0 

11PW0001 Solid Waste - Equipment 475,000 0 0 475,000 0 
 

Summary for ALL OTHER (42 Projects)
TOTALS $92,912,644 $55,734,064 $0 $37,178,580 $8,851,181  
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                    Endnotes for Negative Differences from Prior Period 

 

 Page Department Project Amount Explanation 
   5 MNPS Energy Retrofits - FY2010 ($ 143,433) Net of $203,900 encumbrance 

    cleared and $60,467 in additional     
    expenditures. 

   7 MNPS QSCB Goodlettsville MS Roof ($  10,644) Expenses transferred to  
   Goodlettsville MS Roof from 
   Goodlettsville Elem Roof 

   9 Fire Dept Fire - Equipment USD ($  58,785) Reversal of $86,910 in mis-applied
    charges and $28,125 in actual  
    expenses 

   9 Police Dept West Precinct - Construction ($ 5,960,635) Net of Budget Transfer of +$6.0M 
     and additional expenses of $39,365. 

 14 Parks Dept Open Space for Greenways ($  30,179) Net of Reversal of (-$31,802) and 
     $1,623 in additional expenses. 

 16 Public Works Roadway Projects-GSD-FY2010 ($   38,737) Net of Transfer of (-$278,057) and  
 additional expenses of $239,320. 

 21 ITS Dept Network Info Security ($   43,628) Transfer of $13,716 and $29,912 in 
 expenses to project BU 14402011.  
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2011 
 
 

Capital Funds Accounting Report 
 
 
 

Section II 
 
 
 

Notes: 
o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  
 
o Description – The Business Unit (Project) name. 
o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 
o Year to Date Actuals – Realized expenses for the fiscal year 2012. 
o ITD Actuals – Realized expenses from the project’s inception to current report date. 
o Encumbrance – Contracted amounts committed; but not yet spent.  
o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

40002  Tourist Tax Supported Cap Proj
 15404000  FIN Tourist Tax Sup Cap Projs 381,214 381,214 (381,214)
 15405000  FIN MCC Hotel 69,072 69,072 (69,072)
 15405100  FIN Omni Agreement 1,500 1,500 (1,500)
 15405200  FIN Wilson Springs 590,622 590,622 (590,622)
40002  Tourist Tax Supported Cap Proj 1,042,408 1,042,408 (1,042,408)

40009  GSD FY10 Capital Projects Fund
 01401010  ADM Contingency CF to FY10 5,041,055 125,706 4,915,349
 01403010  ADM ADA Compliance Projects 1,292,488 278,143 910,928 381,560
 01405010  ADM CJC Renovation 1,594,468 25,498 25,498 1,568,970
 01406010  ADM Energy RetroFit Projects 1,924,565 200,112 1,916,781 7,784
 01407010  ADM AABirch Closeout 2,546,077 53,080 351,930 2,194,147
 01408010  ADM City Hall Closeout 9,510 9,510
 01409010  ADM Major Maint Facilities 33,656 125 40,352 (6,696)
 01410010  ADM Fulton CF to FY10 24,603,119 1,867,952 25,312,966 (709,847)
 01411010  ADM Metro Southeast 773,893 119,090 246,369 527,524
 01413010  ADM Temp Train E911 548,642 214,905 298,473 250,169
 01414010  ADM Courthouse Closeout 248,647 61,598 55,505 193,142
 01416010  ADM Roofing Projects 2,289,775 805,711 857,304 1,432,471
 01418010  ADM Fulton Addi Infrast FY10 2,000,000 543,251 597,545 1,402,455
 05401010  ELE Votor Reg Systems 42,386 10,000 32,386
 07401010  PLA Tech Equipment 2,267 2,267
 10403010  GSR Fleet Management 161,826 133,236 153,640 8,186
 10404010  GSR Storm Sirens 213,162 15,164 15,164 197,998
 11401010  HIS Nash Cemetery Restr 255,407 255,302 105
 14401010  ITS Construction 4,597,300 1,247,694 1,826,589 2,770,711
 14402010  ITS Exchange/Directory Service 917,689 318,071 538,436 379,253
 14403010  ITS Disaster Recovery BU Site 860,000 1,745 1,745 858,255
 14404010  ITS Enterprise Services 1,008,367 1,008,367
 14405010  ITS Platform Hardware Upgrades 97,823 79,396 18,427
 14406010   ITS HOB Data Center 4,820,760 1,367,728 4,644,943 175,817
 14407010  ITS Network Replacement 299,353 1,064 57,966 241,387
 14408010  ITS PBX System 140,915 6,000 23,181 117,734
 14409010  ITS Enterprise Info Systems 318,826 36,503 179,415 139,411
 14410010  ITS Network Info Security 849,388 104,950 267,133 582,255
 15401010  FIN Enterprise Financial Sys 2,755,881 368,656 2,250,022 505,859
 15402010  FIN E Procurement 58,373 32,965 46,090 12,284
 15403010  FIN E Budget 179,666 179,666
 23401010  CIR Traffic Violation Mgt Sys 1,970,791 87,911 501,601 1,469,190
 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 8,604 476,416 56,541
 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456
 31401010  POL AFIS Proj with JIS 36,932 36,932
 31402010  POL Facility Closeout 175,380 15,759 159,621
 31403010  POL Records Mgt Software 1,489,164 186,961 953,875 535,289
 31404010  POL Crime Lab FY10 509,575 7,602 501,973
 31405010  POL SWAT Bomb Fleet 343,800 343,800
 31406010  POL TrainingAcademyFacLst 698,000 45,940 46,309 651,691
 31407010  POL West CF to FY10 1,696,718 1,232,640 1,232,640 464,078
 31408010  POL Plan Precincts 500,000 500,000
 31409010  POL Crime Lab FY10 6,487,700 285,184 285,184 6,202,516
 31410010  POL West Precinct FY10 11,252,500 292,396 4,676,242 6,576,258  
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

 32403010  FIR Master Plan CF FY10 3,182,441 121,080 122,808 (0) 3,059,634
 32404010  FIR Training Tower 2,300,000 2,300,000
 32406010  FIR Fire Station 2 CF FY10 1,000,000 5,693 5,693 994,307
 32407010  FIR Fire Station 3 CF FY10 1,000,000 5,691 5,691 994,309
 32408010  FIR Fire Station 21 CF FY10 1,000,000 5,878 5,878 994,122
 32409010  FIR Fire Station 30 CF FY10 1,000,000 6,159 6,159 993,841
 32410010  FIR Fire Station 31 CF FY10 1,000,000 5,506 5,506 994,494
 32411010  FIR Fire Station 33 CF FY10 1,000,000 5,506 5,506 994,494
 37401010  SOC Bordeaux Cemetery Property 100,000 100,000
 38401010  HEA East Clinic Mech HVAC 139,787 7,454 8,592 131,195
 39401010  LIB Goodlettsville Librar 5,242,880 3,893,332 4,258,873 984,007
 40402010  PAR General Park Improvement 151,000 339 94,944 56,056
 40403010  PAR Greenway Downtown 379,327 480 377,329 1,998
 40404010  PAR Greenway Harpeth 600,702 207,080 226,068 374,634
 40405010  PAR Greenway Open Space 125,000 21,565 22,065 102,935
 40406010  PAR Greenway Opry Mills 250,000 250,000
 40407010  PAR Greenway Mill Creek 449,000 56,518 101,493 347,507
 40408010  PAR Greenway Richland 527,000 142,158 525,707 1,293
 40409010  PAR Harpeth Soccer 85,000 85,000
 40410010  PAR Joelton Grant Match 500,000 42,885 91,905 408,095
 40411010  PAR Land Acq Antioch 650,000 8,182 88,603 561,397
 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10
 40413010  PAR Land Acq Warner 1,500,000 1,500,000
 40414010  PAR McCabe Center 4,100,000 3,119,819 3,253,651 846,349
 40417010  PAR Warner Youth Sports Field 400,000 8,651 379,048 20,952
 40419010  PAR Plan SE with Health 500,000 6,298 6,298 493,702
 41401010  ART Public Art 5,627,750 297,458 626,132 5,001,618
 42402010  PW Bridges GSD 5,372,310 1,576,271 3,697,893 1,674,417
 42404010  PW Information Systems GSD 1,527,875 88,115 553,062 974,813
 42405010  PW Paving GSD 9,645,038 2,770,761 6,214,332 3,430,706
 42407010  PW Roadway Projects GSD 5,694,972 341,831 1,410,459 4,284,513
 42409010  PW Sidewalks GSD 2,976,945 1,051,993 2,428,060 548,885
 42412010  PW Traffic GSD 1,096,185 193,994 1,022,200 73,985
 42414010  PW Closeout Prior FY10 GSD 100 (100)
 61401010  MUN Life and Safety Upgrdes 3,083 3,083
 64401010  SPA Roof and Signage 175,867 13,995 161,872
 65401010  W&S Stormwater Drain GO Closeo 328,560 30,664 253,590 74,970
 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479
 75401010  MAC New Headstart North Kitche 2,152,450 1,177 8,420 2,144,030
 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071
 78401010  MTA Carry Forward to FY10 1,037,726 971,550 1,037,726
 78402010  MTA Fed Grant Local Match 4,400,000 1,825,580 3,448,174 951,826
 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 3,044 3,044 3,496,956
 78404010  MTA Building Improvements 3,500,000 1,330,834 1,613,927 1,886,073
 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,559,130 2,600,000
 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,082,741 10,100,000
40009  GSD FY10 Capital Projects Fund 174,597,484 40,738,293 95,979,708 (0) 78,617,776  
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

40011  GSD FY11 Capital Projects Fund
 01401011  ADM GSD Contingency CF to FY11 5,000,000 183 183 4,999,817
 01410011  ADM Peterbilt Projects 16,000,000 7,398,404 7,398,404 8,601,596
 01411011  ADM Hickory Hollow Projects 18,000,000 45,283 45,283 17,954,717
 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,522,253 2,522,253 0 477,747
 10402011  GSR Clifford Allen Renovation 2,000,000 1,658,374 1,658,374 341,626
 10403011  GSR Misc Building Improvements 4,750,000 735,372 735,372 (0) 4,014,629
 10404011  GSR Highland Heights Renovatio 10,000,000 70,599 70,599 9,929,401
 14401011  ITS Construction 2,556,000 424,199 424,199 2,131,801
 14402011  ITS End of Life Equipment 2,060,201 350,748 350,748 1,709,453
 14403011  ITS EA Microsoft Year 1 4,500,000 4,455,223 4,455,223 44,777
 14404011  ITS EBS / E-Proc Improvements 1,950,000 795,520 795,520 1,154,480
 14405011  ITS Nashville.gov Redesign 55,000 55,000
 14410011  ITS HIPAA Compliance 258,000 27,880 27,880 230,120
 15404011  FIN Flood Related Projects 4,000,000 4,000,000
 15404211  FIN Public Works Flood Capital 900,000 900,000
 15404311  FIN W&S SW Waterford Flood Cap 100,000 100,000
 31402011  POL South Precinct Land/Constr 6,000,000 6,000,000
 32403011  FIR Master Plan Implementation 7,500,000 1,873,833 1,873,833 5,626,167
 39401011  LIB Bellevue Lib Planning/Land 1,000,000 9,277 9,277 990,723
 40402011  PAR New Sevier Community Ctr 4,000,000 4,000,000
 40403011  PAR Greenway Projects 3,250,000 3,250,000
 40405011  PAR Open Space Revolving Fund 5,000,000 1,276,923 1,276,923 3,723,077
 40406011  PAR Centennial Prk Master Plan 500,000 500,000
 40407011  PAR Two Rivers Mansion Renovat 750,000 78,713 78,713 671,287
 40408011  PAR Sportsplex Renovations 2,000,000 168,199 168,199 1,831,801
 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000
 40410011  PAR Joelton Park Improvements 250,000 250,000
 40413011  PAR Warner Park Local Match 315,000 3,140 3,140 311,860
 40414011  PAR Shelby Park Master Plan 1,000,000 17,855 17,855 982,145
 42402011  PW Bridges GSD 4,000,000 412,976 412,976 3,587,024
 42404011  PW Wayfinding ITS Match GSD 500,000 500,000
 42405011  PW Paving/Resurfacing GSD 7,000,000 1,129,919 1,129,919 5,870,081
 42407011  PW Bikeways GSD 2,500,000 337,016 337,016 2,162,984
 42409011  PW Sidewalks GSD 7,500,000 828,834 828,834 6,671,166
 42416011  PW 28th/31st Ave Conn GSD 18,000,000 7,419,332 7,419,332 10,580,668
 42418011  PW Traffic Signals/Equip GSD 2,500,000 538,052 538,052 1,961,948
 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000
 78402011  MTA Grant Local Match 1,550,000 1,550,000
 78403011  MTA Route Analysis 800,000 308,668 308,668 491,332
 78404011  MTA RTA Grant Local Match 250,000 62,500 62,500 187,500
 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000
 78406011  MTA Replacement Buses 4,950,000 4,165,402 4,165,402 784,598
40011  GSD FY11 Capital Projects Fund 159,919,201 37,114,677 37,114,677 0 122,804,523

40109  GSD FY10 Self-funding Cap Proj
 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)
 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567  
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

40111  GSD Cap Proj Nash St Comm Coll
 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000
40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40209  GSD FY10 Non-BAB Capital Projs
 01415510  ADM Relocation Costs 94,216 80,108 80,405 13,811
 01417510  ADM Trial Lawyers Build Maint 50,000 50,000
 01419010  ADM ChildrensTheatreRenov 482,400 482,400
 77411010  MDHA African Am Museum 9,297,304 55,748 55,748 9,241,556
 77412010  MDHA Frist CF FY10 106,073 106,073
 77413010  MDHA Adventure Science 4,253 4,253
 77414010  MDHA Frist FY10 141,000 141,000
 77415010  MDHA Zoo 548,765 386,402 497,295 51,470
40209  GSD FY10 Non-BAB Capital Projs 10,724,010 522,258 637,700 10,086,310

40240  CCA Constr Rev Bds 2010A-1
 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 183,968,107 218,553,840 277,164,465
 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 40,920,905
 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099
 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)
40240  CCA Constr Rev Bds 2010A-1 555,639,309 183,968,107 259,947,841 295,691,468

40300  GSD Public Works Construction
 01412001  ADM GSD PW Constr Interest 162,673 (162,673)
 42412000  PW Paving & Resurfacing 3,447,372 (3,447,372)
 42412001  PW Sidewalks & Bikeways 106,016 (106,016)
 42412002  PW Bridges 198,718 (198,718)
 42412003  PW Other Road Projects 78,630 2,903,289 (2,903,289)
 42412004  PW Traffic & ITS 1,793,372 10,090,591 (10,090,591)
 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)
 42412006  PW Gateway Blvd Design 1,306,492 1,306,492 (1,306,492)
 42412011  PW Resurface Tulip Grove Rd 456,826 571,426 (571,426)
 42412012  PW Resurface Fessers Lane 43,129 (43,129)
 42412013  PW Development Infrastructure 104,279 104,279 (104,279)
40300  GSD Public Works Construction 3,739,598 18,973,984 (18,973,984)

40400  GSD Externally Funded Cap Proj
 01440400  ADM GSD Ext Funded CapProj Int 4,565 23,684 (23,684)
 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400  GSD Externally Funded Cap Proj 1,500,000 4,565 2,312,808 (812,808)

40401  GSD 800 MHz Upgrade
 10440401  GSR RS 800 MHz Upgrade 22,700,000 6,640,105 6,658,605 16,041,395
40401  GSD 800 MHz Upgrade 22,700,000 6,640,105 6,658,605 16,041,395

40430  Sheriff Non-Bond FundedCapProj
 30480100  SHE Detention Facility Expansn 10,000,000 7,595,892 9,631,375 368,625
40430  Sheriff Non-Bond FundedCapProj 10,000,000 7,595,892 9,631,375 368,625  
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

40431  Police Non-Bond Funded CapProj
 31480100  POL SID Renovation 1,998,000 2,682,890 (684,890)
 31480200  POL Shoot House 494,500 494,500
40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj
 39400439  LIB Interest NonBond Fd CapPrj 86 193 (193)
 39421108  LIB Main Library Renovation YA 43,481 43,245 236
 39422197  LIB Main Library Renovations 9,449 9,449
40439  Library Non-Bond FundedCapProj 52,930 86 43,437 9,493

40440  Parks Non-Bond Funded CapProj
 40400440  PAR Interest NonBond Fd CapPrj 1,250 (1,250)
 40416110  PAR Whites Creek Expand 251,000 1,299 241,142 9,859
 40418110  PAR Close out Prior FY10 300,000 6,617 296,019 3,981
 40420010  PAR Stones River Greenway 99 172,995 128,094 674,854 (0) (501,859)
 40421010  PAR Mill Creek Greenway 99 162,239 162,239
40440  Parks Non-Bond Funded CapProj 886,234 136,010 1,213,265 (0) (327,031)

40467  General Hospital ARRA Capital
 67471000  GHO ARRA Pt Records System 3,500,000 1,309,978 2,994,568 505,432
40467  General Hospital ARRA Capital 3,500,000 1,309,978 2,994,568 505,432

43241  CCA Constr Rev Bds BAB 2010A-2
 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 127,915,365 (127,915,365)
 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)
43241  CCA Constr Rev Bds BAB 2010A-2 127,915,365 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B
 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 331,683,795 (331,683,795)
 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)
43242  CCA Constr Subd Rev BAB 2010B 331,683,795 336,538,790 (336,538,790)

45007  MNPS FY07Capital Plan-CommPap
 80410007  MNPS Cane Ridge High 46,841,075 240,745 46,507,564 333,511
45007  MNPS FY07Capital Plan-CommPap 46,841,075 240,745 46,507,564 333,511

45008  MNPS FY08 Capital Projects Fnd
 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890
 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562
 80401008  MNPS Apollo MS 20 Classrooms 3,856,237 125 3,856,237
 80403008  MNPS Cole Elem 14 Classrooms 3,110,952 18,497 3,110,952
 80405008  MNPS District Wide ADA Complia 4,350,895 12,436 4,350,895
 80408008  MNPS Maplewood HS Renovation 11,260,000 781,616 11,276,088 (16,088)
 80410008  MNPS Security Env Maint Emerge 5,161,043 (414) 5,161,043
 80414008  MNPS Overton HS Cafe/Lib Addit 1,178,215 (11,711) 1,178,215
 80415008  MNPS Paragon Mills 16 Classroo 3,485,487 4,345 3,485,487
 80417008  MNPS MS Athletic Fields 437,517 106,786 437,140 377
 80422008  MNPS Misc Capt Proj TBD BoE 6,053,377 2,950,452 4,293,804 1,759,573
45008  MNPS FY08 Capital Projects Fnd 40,896,613 3,862,133 (67,043,701) 107,940,313  
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

45009  MNPS FY10 Capital Projects
 01403109  ADM MNPS FY10 Capital Conting 2,249,000 521,639 596,479 1,652,521
 80401009  MNPS Crieve Hall Elem 10 Class 283,477 198,069 243,402 40,075
 80401109  MNPS Football Stadium Lighting 550,000 448,542 550,000
 80402009  MNPS Glengarry Elem 10 Classrm 215,637 52,698 52,889 162,748
 80403009  MNPS Glenview Elem 11 Classrms 240,690 8,179 12,533 228,157
 80405009  MNPS Haywood Elem 16 Classrms 380,839 42,880 45,343 335,496

 80406009  MNPS Madison MS Modernization 8,488,000 2,233,971 7,603,714 884,287
 80407009  MNPS Wharton Elem Modernizatio 3,023,840 1,596,724 2,706,854 316,986
 80408009  MNPS ADA Compliance 3,152,029 1,075,148 2,017,823 1,134,206
 80409009  MNPS Bus Replacement 2,459,116 2,459,116
 80410009  MNPS Entry Vestibule Security 330,000 265,329 302,206 27,794
 80412009  MNPS Pre K Playgrounds 284,493 105,189 284,492 1
 80413009  MNPS Roof Replacement Repairs 2,858,015 865,888 2,765,228 92,787
 80414009  MNPS Maintenance Emergencies 7,022,013 4,567,199 7,181,395 (159,382)
 80415009  MNPS Technology 15,000,000 7,221,961 10,228,836 4,771,164
45009  MNPS FY10 Capital Projects 46,537,149 19,203,416 37,050,310 9,486,839

45011  MNPS FY11 Capital Projects Fun
 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,000,000
 80409011  MNPS Bus Replacement 5,041,996 4,749,592 4,749,592 292,404
 80410011  MNPS Cane Ridge Elementary 15,000,000 479,881 479,881 14,520,119
 80415011  MNPS Technology 5,000,000 5,000,000
45011  MNPS FY11 Capital Projects Fun 27,041,996 5,229,472 5,229,472 21,812,524

45107  MNPS FY11 Qualified Sch CapPrj
 80400122  MNPS QSCB Lakeview Elem Roof 165,000 101,750 101,750 63,250
 80400215  MNPS QSCB Cockrill Elem Roof 741,000 364,559 364,559 376,441
 80400225  MNPS QSCB Cole ElementaryRoof 115,000 6,308 6,308 108,692
 80400290  MNPS QSCB East LiteratureGymAC 500,000 205,996 205,996 294,004
 80400315  MNPS QSCB Gateway Elem Additio 3,070,000 798,546 798,546 2,271,454
 80400350  MNPS QSCB Goodlettsville ES Ro 487,740 487,740
 80400405  MNPS QSCB Haywood Elem Roof 349,098 153,139 153,139 195,959
 80400415  MNPS QSCB Hermitage Elem Renov 4,645,000 2,057,582 2,057,582 2,587,418
 80400440  MNPS QSCB Hillwood HS Gym AC 500,000 89,819 89,819 410,181
 80400450  MNPS QSCB Hume Fogg High Roof 647,630 26,397 26,397 621,233
 80400497  MNPS QSCB ML King HS Gym AC 500,000 79,560 79,560 420,440
 80400532  MNPS QSCB McGavock High Roof 2,421,000 885,390 885,390 1,535,610
 80400577  MNPS QSCB Apollo Middle Roof 700,000 700,000 700,000
 80400585  MNPS QSCB Murrell School Roof 294,500 189,650 189,650 104,850
 80400615  MNPS QSCB Overton HS Gym AC 500,000 117,540 117,540 382,460
 80400640  MNPS QSCB Pennington Elem Roof 372,000 237,625 237,625 134,375
 80400650  MNPS QSCB Percy Priest Elem 86,250 82,996 82,996 3,254
 80400897  MNPS QSCB Old Brick Church MS 142,224 8,588 8,588 133,636
 80401110  MNPS QSCB Antioch High Roof 1,405,000 770,003 770,003 634,997
 80401270  MNPS QSCB Dupont HadleyMS HVAC 138,000 135,098 135,098 2,902
 80401315  MNPS QSCB Gateway Elem Renovat 2,433,000 806,804 806,804 1,626,196
 80401355  MNPS QSCB Goodlettsville MS Ro 408,233 408,233 (408,233)
 80401510  MNPS QSCB Litton Middle Additi 1,976,000 716,974 716,974 1,259,026
 80401532  MNPS QSCB McGavock HS Gym AC 832,000 216,853 216,853 615,147
 80401540  MNPS QSCB McMurray Middle Roof 555,000 233,574 233,574 321,426  
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

 80401563  MNPS QSCB Moore MS Roof HVAC 201,250 23,172 23,172 178,078
 80401705  MNPS QSCB Stratford High Roof 892,065 269,774 269,774 622,291
 80401805  MNPS QSCB Wright Middle Roof 233,200 133,516 133,516 99,684
 80402510  MNPS QSCB Litton Middle Renova 5,896,000 2,290,936 2,290,936 3,605,064
 80405200  MNPS QSCB Chadwell Elem Renova 4,476,000 394,923 394,923 4,081,077
45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 12,505,306 12,505,306 22,768,651

45109  MNPS FY10 Self-funding CapProj
 80401609  MNPS Energy Retrofits 15,250,031 3,062,882 14,189,966 1,060,065
45109  MNPS FY10 Self-funding CapProj 15,250,031 3,062,882 14,189,966 1,060,065

45110  MNPS 2005 Qualified ZneAcadPrj
 80400355  MNPS QZAB Goodlettsville Middl 97,027 97,027
45110  MNPS 2005 Qualified ZneAcadPrj 97,027 97,027

45115  MNPS ARRA Qualified Sch CapPrj
 80427235  MNPS ARRA QSCB Crieve Hall 4,043,523 2,460,592 3,894,109 149,414
 80427335  MNPS ARRA QSCB Glengarry Elem 2,105,363 1,216,945 1,749,342 356,021
 80427345  MNPS ARRA QSCB Glenview Elem 2,389,310 1,551,769 2,208,066 181,244
 80427405  MNPS ARRA QSCB Haywood Elem 3,426,161 2,411,174 3,082,389 343,772
 80427448  MNPS ARRA QSCB CoraHowePERmAd 859,458 15,362 834,408 25,050
 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 1,414 369,516
 80427784  MNPS ARRA QSCB Wharton Elem 7,713,865 30,110 7,650,358 63,507
45115  MNPS ARRA Qualified Sch CapPrj 20,907,196 7,687,366 19,788,188 1,119,008

48009  USD FY10 Capital Projects Fund
 01402010  ADM USD Contingency CF to FY10 3,438,730 3,438,730
 32405010  FIR USD Station 35 2,000,000 54,010 89,322 1,910,678
 32491010  FIR USD Equipment 118,400 (2,535) 91,386 27,014
 42401010  PW USD Bikeways 889,977 83,202 536,980 352,997
 42403010  PW USD Bridges 797,804 127,549 544,367 253,437
 42406010  PW USD Paving 1,230,469 259,885 1,060,370 170,099
 42408010  PW USD Roadway Projects 8,702,114 730,646 7,024,676 1,677,438
 42410010  PW USD Sidewalks 2,277,325 448,930 909,795 1,367,530
 42413010  PW USD Traffic 681,213 233,032 497,988 183,225
 42416010  PW USD 28th 31st Ave Conn Plan 500,000 171,894 499,695 305
 65402010  W&S SW USD Drain GO Closeout 177,159 (3) 177,533 (374)
 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 196,373 196,373 995,720
 77405010  MDHA USD Riverfront Phase 2 22,000,000 3,933,220 3,933,220 18,066,780
48009  USD FY10 Capital Projects Fund 44,005,284 6,236,205 15,561,706 28,443,578

48011  USD FY11 Capital Projects Fund
 01402011  ADM USD Contingency CF to FY11 1,735,000 1,735,000
 42401011  PW USD Bikeways 500,000 500,000
 42406011  PW USD Paving/Resurfacing 5,000,000 580,159 580,159 4,419,841
 42408011  PW USD Wayfinding ITS Match 500,000 500,000
 42410011  PW USD Sidewalks 5,000,000 2,599,871 2,599,871 2,400,129
 42413011  PW USD Traffic Signals/Equip 1,500,000 178,142 178,142 1,321,858
 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000
 42415011  PW USD Refuse/Recycle Contain 275,000 275,000
48011  USD FY11 Capital Projects Fund 14,760,000 3,358,172 3,358,172 11,401,828  
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Description Budget ITD Year to  
Date Actuals

ITD Actuals Encumbrance Remaining 
Balance

49107  DES MCC INFRASTRUCTURE CP
 68403010  DES MCC Infrastructure CP 8,500,000 3,603,517 3,603,517 4,896,483
49107  DES MCC INFRASTRUCTURE CP 8,500,000 3,603,517 3,603,517 4,896,483

49108  DES FY08 Self-funding Cap Proj
 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)
49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj
 68401010  DES Misc Service Projects 2,919,390 1,178,913 1,627,781 1,291,609
 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835
49109  DES FY10 Self-Funding Cap Proj 5,329,390 1,178,913 2,667,946 2,661,444

49110  W&S Stormwater S/F FY10CapProj
 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 3,586,427 8,375,635 29,924,365
 65404010  W&S Stormwater Home Buyouts 11,700,000 4,187,970 4,187,970 7,512,030
49110  W&S Stormwater S/F FY10CapProj 50,000,000 7,774,398 12,563,605 37,436,395  
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 Endnotes for Section II 
 

Page   Explanation 
 

23 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 
support of capital project related expenses.  

 
25 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 
received. 

 
25 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 
 
26 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  
Negative balances can occur due to timing of expenses versus reimbursements. 

 
26 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
26 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 
 
26 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010A-2.  Non-budgeted. 

 
26 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2011 
 
 

4% Reserve Fund Balances by 
Agency / Commission / Department  

 
 
 

Section III 
 
 
 
Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 
Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 
of equipment and/or the repair of buildings for those agencies deriving their operating budgets 
from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 
buildings and facilities.  The following section lists the outstanding balances appropriated to 
those agencies. 

 
o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   
o FY 2011 4% Budget – The budget balance available at the start of the fiscal year. 
o FY 2011 YTD 4% Actuals – The realized expenses for the fiscal year. 
o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 
o Encumb. Balance – Contracted amounts committed; but not yet spent.  
o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 
YTD 4% 
Actuals

4% Budget 
Minus 
Actuals

Encumb. 
Balance

Available 
Balance

002  Metropolitan Council 54,738 400 54,338 0 54,338

003  Metropolitan Clerk 63,454 41,289 22,165 0 22,165

006  Law 61,159 151 61,008 0 61,008

007  Planning Commission 130,917 626 130,291 0 130,291

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 30,787,685 13,493,260 17,294,425 0 17,294,425

011  Historical Commission 30,000 18,580 11,420 0 11,420

014  Information Technology Service 4,964,694 2,962,009 2,002,685 0 2,002,685

015  Finance 5,846,951 (858) 5,847,809 0 5,847,809

016  Assessor of Property 433,866 98,775 335,091 0 335,091

017  Trustee 10,000 0 10,000 0 10,000

018  County Clerk 168,748 0 168,748 0 168,748

019  District Attorney 79,200 0 79,200 0 79,200

021  Public Defender 8,400 8,290 110 0 110

022  Juvenile Court Clerk 300,000 0 300,000 0 300,000

024  Criminal Court Clerk 18,500 0 18,500 0 18,500

025  Clerk and Master - Chancery 591,884 77,100 514,784 0 514,784

026  Juvenile Court 36,499 19,245 17,254 0 17,254

027  General Sessions Court 303,623 71,196 232,427 0 232,427

028  State Trial Courts 50,343 3,070 47,273 0 47,273

029  Justice Integration Services 149,999 0 149,999 0 149,999

030  Sheriff 583,480 289,548 293,932 0 293,932

4% Reserve Fund Balances - ALL AGENCIES
For the Year Ending June 30, 2011
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Agency / Commission / Department FY 2011 4% 
Budget

FY 2011 
YTD 4% 
Actuals

4% Budget 
Minus 
Actuals

Encumb. 
Balance

Available 
Balance

031  Police 3,598,302 526,227 3,072,075 0 3,072,075

032  Fire 5,322,603 1,029,978 4,292,625 0 4,292,625

033  Codes Administration 140,664 10,785 129,879 0 129,879

038  Health 279,710 81,331 198,379 0 198,379

039  Public Library 4,210,404 2,209,324 2,001,080 0 2,001,080

040  Parks 2,692,914 1,333,720 1,359,194 0 1,359,194

042  Public Works 1,416,482 24,769 1,391,713 0 1,391,713

045  Transportation Licensing 488 0 488 0 488

047  Criminal Justice Planning 3,000 3,000 0 0 0

061  Municipal Auditorium 274,895 185,577 89,318 0 89,318

064  Sports Authority 400,039 400,000 39 0 39

066  Bordeaux Long Term Care 276,576 276,076 500 0 500

067  General Hospital 156,356 19,486 136,870 0 136,870

069  Knowles Home 54,845 32,114 22,731 0 22,731

075  Metro Action Commission 30,139 1,113 29,026 0 29,026

091  ECC Emergency Comm Center 26,321 6,529 19,792 0 19,792

4% Reserve Fund Balances - ALL AGENCIES
For the Year Ending June 30, 2011

 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
   
 
 
 


