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CAPITAL PLAN STATUS REPORT 
 

JUNE 2012 

 
Major Projects – Description and Status  
 Projects Approved FY2009-10 and FY2010-11  

 

 

Section I 
 

Notes: 

o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 

new capital projects to be undertaken and a number of existing capital projects that the 

administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 

those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the capital spending plan legislation.  For existing capital projects, the amount approved is the 

remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception July 1, 2009. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 3Q FY2012” column. 
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EDUCATION 
52 Projects Totaling $136,183,587   

   

Cane Ridge High School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
 

03BE0005 Bus Replacement 2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacment 5,000,000 4,888,384 0 111,616 22,750 

03BE0010 Crieve Hall Elementary 4,327,000 4,276,837 0 50,163 1,795 

03BE0012 ADA Compliance 2,000,000 1,268,534 0 731,466 103,692 

03BE0028 Haywood Elementary 3,807,000 3,795,009 0 11,991 2,009 

03BE0040 Madison Middle School 8,488,000 7,797,182 0 690,818 200,188 

03BE0053 Roof Replacement / 

Repairs

2,000,000 2,000,554 0 (554) 0 

03BE0055 Maintenance 

Emergencies

3,500,000 3,369,219 0 130,781 40,977 

03BE0057 MNPS Technology 5,000,000 4,958,914 0 41,086 510,331 

03BE0057 Technology 5,000,000 927,996 0 4,072,004 927,996 

03BE0063 Wharton Elementary 7,147,000 6,753,685 0 393,315 0 

04BE0002 Cane Ridge Elementary 15,000,000 12,075,383 0 2,924,617 6,134,986 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy Retrofits - 

FY2010

15,000,000 14,478,125 0 521,875 124,300 
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EDUCATION (continued) 

 

John Early Museum Magnet Middle School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
 

09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0 

09BE0007 Glengarry Elementary 

Renovation

2,321,000 2,321,000 0 0 54,500 

09BE0009 Glenview Elementary 

Renovation

2,630,000 2,630,000 0 0 12,533 

09BE0029 Football Stadium 

Lighting

550,000 550,000 0 0 0 

10AC0003 Douglas - HeadStart 

Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 

Kitchen

2,152,450 9,066 0 2,143,384 229 

11BE0002 Highland Heights 

Renovation

10,000,000 585,652 0 9,414,348 165,485 

10BE0002 MNPS Capital 

Contingency

1,400,000 1,041,088 0 358,912 120,914 

Schools - Capital 

Contingency

2,000,000 1,965,929 0 34,071 674,742 

QSCB QSCB Antioch HS Roof 1,405,000 1,287,874 0 117,126 163,640 

QSCB QSCB Apollo Middle 

Roof

700,000 700,345 0 (345) 117,062 

QSCB QSCB Chadwell Elem 

Renovation

4,476,000 3,728,768 0 747,232 967,089 

QSCB QSCB Cockrill Elem 

Roof

741,000 631,862 0 109,138 215,139 

QSCB QSCB Cole Elem Roof 115,000 115,175 0 (175) 175 
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EDUCATION (continued) 

 

Meigs Middle Magnet School  

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
 

QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

QSCB QSCB East Lit Gym 

HVAC

500,000 489,702 0 10,298 25,157 

QSCB QSCB Gateway Elem 

Addition

3,070,000 3,007,510 0 62,490 345,331 

QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,030,647 0 402,353 273,856 

QSCB QSCB Goodlettsville MS 

Roof

487,740 486,542 0 1,198 161,170 

QSCB QSCB Haywood Elem 

Roof

349,098 348,520 0 578 47,615 

QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,250,709 0 394,291 146,012 

QSCB QSCB Hillwood HS 

Gym HVAC

500,000 444,866 0 55,134 9,282 

QSCB QSCB Hume Fogg HS 

Roof

647,630 359,912 0 287,718 65,852 

QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

QSCB QSCB Lakeview Elem 

Roof

165,000 106,454 0 58,546 4,705 

QSCB QSCB Litton Middle 

Addition

1,976,000 1,971,602 0 4,398 145,722 

QSCB QSCB Litton Middle 

Renovation

5,896,000 5,854,982 0 41,018 305,507 

QSCB QSCB M L King HS 

Gym HVAC

500,000 264,901 0 235,099 1,316 
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EDUCATION (continued) 

 

Carter – Lawrence Elementary Magnet 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
 

QSCB QSCB McGavock HS 

Gym HVAC

832,000 776,034 0 55,966 27,870 

QSCB QSCB McGavock HS 

Roof

2,421,000 2,279,602 0 141,398 1,170 

QSCB QSCB McMurray 

Middle Roof

555,000 409,897 0 145,103 22,530 

QSCB QSCB Murrell School 

Roof

294,500 262,340 0 32,160 320 

QSCB QSCB Old Brick Church 

MS Roof

142,224 161,341 0 (19,117) 43,362 

QSCB QSCB Overton HS Gym 

HVAC

500,000 428,624 0 71,376 216,457 

QSCB QSCB Pennington Elem 

Roof

372,000 307,381 0 64,619 7,806 

QSCB QSCB Percy Priest 

Elem HVAC

86,250 84,206 0 2,044 0 

QSCB QSCB Stratford HS 

Roof

892,065 496,377 0 395,688 79,848 

QSCB QSCB Wright Middle 

Roof

233,200 183,980 0 49,220 1,027 

 
Summary for EDUCATION (52 Projects)

TOTALS $136,183,587 $110,607,069 $0 $25,576,518 $12,492,447  
 

 - MNPS received ARRA Federal Grant funds that were distributed among various FY2009-10 capital projects.  This action 

caused excess credit balances to occur in some of them.   

 

- Qualified School Construction Bond (QSCB) funds were utilized by MNPS in FY2010-11.  The total of the QSCB funds is 

$35,273,957 and is being utilized on 29 repair and renovation projects.    



 

  9 

PUBLIC SAFETY  
35 Projects Totaling $107,724,109 

 

 

Fire Station 9 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
09FD0001 Fire Dept - Master Plan 

Renovation

9,182,441 7,476,876 0 1,705,565 4,692,470 

09FD0001 Fire Dept Master Plan 7,500,000 939,987 0 6,560,013 1,033 

10FD0001 Fire Station 35 - 

Renovation

2,000,000 1,992,670 0 7,330 1 

10FD0003 Fire Training Tower 2,300,000 1,600,000 0 700,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

09PD0001 West Precinct - 

Construction

5,252,500 5,026,936 0 225,564 39,947 

08FI0024 Crime Lab - Police 509,575 10,805 0 498,770 1,613 

09PD0007 Crime Lab - 

Construction / Equipping

6,487,700 548,810 0 5,938,890 36,302 

07PD0003 Training Academy 

Facility List

698,000 73,358 0 624,642 17,343 

09PD0006 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 

09PD0007 Metro Northeast 16,000,000 12,597,502 0 3,402,498 3,269,939 

10PD0001 Planning - Additional 

Police Precincts

500,000 0 0 500,000 0 
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PUBLIC SAFETY (Continued) 

 

East Police Precinct 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  

10PD0004 Police Facility 

Renovations

175,380 15,759 0 159,621 0 

11PD0002 South Precinct - Land 

and Construction

6,000,000 823,307 0 5,176,693 3,341 

10PD0002 Records Management 

Software

1,489,164 953,875 0 535,289 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

10GS0025 Criminal Justice Center 

Renovation

1,594,468 41,374 0 1,553,094 2,514 

10SO0003 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

10GS0023 A A Birch Closeout 2,546,077 1,578,208 0 967,869 5,941 

10EN0001 E-911 Temporary 

Training Facility

548,642 548,672 0 (30) 30 

09GS0015 Major Maintenance for 

Facilities

33,656 40,352 0 (6,696) 0 

10CI0001 Traffic Violation 

Management System

1,970,791 731,358 0 1,239,433 207,683 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10GS0028 Storm Sirens 213,162 199,101 0 14,061 132,191 

11FI0001 Flood-Related Projects 5,000,000 1,000,000 0 4,000,000 0 
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PUBLIC SAFETY (Continued) 
 

 

New West Precinct – 5500 Charlotte Pike 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
 

10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 8,467,542 0 14,232,458 0 

11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

02PW011 Bridges - GSD 5,372,310 4,795,317 0 576,993 27,427 

02PW011 Bridges - GSD 4,000,000 2,089,189 0 1,910,811 298,280 

04PW0002 Bridges - USD 797,804 787,514 0 10,290 79,339 

10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 (18,005)

10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

06HD0003 East Clinic - Mechanical 

HVAC

139,787 71,921 0 67,866 335 

 

Summary for PUBLIC SAFETY (35 Projects)

TOTALS $107,724,109 $55,425,746 $0 $52,298,363 $8,797,724
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ECONOMIC DEVELOPMENT  
18 Projects Totaling $76,656,546   
 

 

Riverfront Redevelopment – Conceptual Plan 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  

08PR0001 Riverfront 

Redevelopment - Phase 

I MDHA

7,950,000 7,950,000 0 0 0 

10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

22,000,000 13,797,348 0 8,202,652 1,694,540 

06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 0 0 106,073 0 

10HA0006 Frist Center - 2009 

Capital Allocation

141,000 0 0 141,000 0 

10PW0010 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

06PW0003 28th / 31st Avenue 

Connector

18,000,000 12,117,105 0 5,882,895 1,789,475 

07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,134,020 0 785,370 350,444 

08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,040,165 0 1,369,835 0 

07OO0002 DES Customer 

Connections

8,500,000 5,097,820 0 3,402,180 572,351 

09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall – Conceptual Plan 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
06CC0004 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

07MA0001 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

09HA0002 African American 

Museum - Capital 

Allocation

9,635,990 838,187 0 8,797,803 388,933 

10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

10HA0007 Adventure Science 

Center - Capital 

Allocation

250,000 250,000 0 0 0 

10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,192,093 802,266 0 389,827 251,415 

 
Summary for ECONOMIC DEVELOPMENT (18 Projects)

TOTALS $76,656,546 $46,100,307 $0 $30,556,239 $5,047,158  
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LIVABILITY 

61 Projects Totaling $161,531,541 
 

 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  

Arts - 1% for the Arts 

Account

5,627,750 1,376,426 0 4,251,324 430,240 

02PR012 Centennial Park Master 

Plan

500,000 29,675 0 470,325 15,051 

02PR012 Fairgrounds Park 2,000,000 3,865 0 1,996,135 3,866 

02PR012 Greenway Projects 3,250,000 420,969 0 2,829,031 330,919 

02PR012 Harpeth Greenway 

Improvements

600,702 710,205 0 (109,503) 432,808 

02PR012 Harpeth Soccer Fields 85,000 1,700 0 83,300 0 

02PR012 Joelton Parks 500,000 428,357 0 71,643 6,281 

09PR0007 Joelton Park 

Improvements

250,000 94,713 0 155,287 59,660 

02PR012 McCabe Community 

Center

4,100,000 4,099,003 0 997 139,742 

02PR012 Mill Creek Greenway 

Improvements

449,000 247,548 0 201,452 9,887 

02PR012 Open Space for 

Greenways

125,000 22,065 0 102,935 0 

02PR012 Park Land Acquisition - 

Antioch

650,000 151,341 0 498,659 856 
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LIVABILITY (Continued) 

 

Cumberland River Pedestrian Bridge – Stones River Greenway 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  

02PR012 Opry Mills Greenway 

Improvements

250,000 199,556 0 50,444 199,556 

02PR012 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

02PR012 Richland Greenway 

Improvements

527,000 525,707 0 1,293 0 

02PR012 Sevier Park Community 

Center

4,000,000 318,776 0 3,681,224 (133,322)

02PR012 Shelby Park Master Plan 1,000,000 391,950 0 608,050 362,289 

02PR012 Sportsplex Renovations 2,000,000 440,996 0 1,559,004 84,663 

02PR012 Warner Park Project 

Match

315,000 24,457 0 290,543 5,125 

02PR012 Warner Youth Sports 

Fields

400,000 379,048 0 20,952 1 

02PR015 Parks - General Park 

Improvements

151,000 100,806 0 50,194 0 

02PR020 Downtown Greenway 

Improvements

379,327 377,329 0 1,998 0 

09PR0003 Southeast Community 

Center - Planning

500,000 282,021 0 217,979 86,060 
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
06PW0019 Sidewalks - GSD 2,976,945 2,516,927 0 460,018 85,000 

02PW022 Sidewalks - USD 2,277,325 1,999,772 0 277,553 375,245 

06PW0019 Sidewalks - GSD 7,500,000 3,869,368 0 3,630,632 1,691,606 

02PW022 Sidewalks - USD 5,000,000 4,743,153 0 256,847 331,345 

02PW020 Roadway Projects - 

GSD

5,694,972 3,048,578 0 2,646,394 288,431 

02PW021 Roadway Projects - 

USD

8,702,114 7,263,560 0 1,438,554 43,267 

06PW011 Paving - GSD 9,645,038 7,580,016 0 2,065,022 349,669 

02PW021 Paving - USD 1,230,469 1,203,879 0 26,590 57,220 

06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,302,786 0 697,214 (135,606)

02PW021 Paving / Resurfacing - 

GSD

5,000,000 2,702,419 0 2,297,581 1,313,666 

07PW0004 Traffic - GSD 1,096,185 1,022,440 0 73,745 0 

02TP002 Traffic - USD 681,213 561,297 0 119,916 18,732 

01PW004 Traffic Signals -GSD 2,500,000 1,649,927 0 850,073 200,414 
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LIVABILITY (Continued) 

 

Goodlettsville Branch Library - Project Rendering 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
02TP002 Traffic Signals - USD 1,500,000 874,672 0 625,328 421,231 

09PL0001 Goodlettsville Library 5,242,880 4,558,656 0 684,224 77,309 

11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,000,000 55,892 0 944,108 21,038 

02UW010 Bikeways - USD 889,977 623,008 0 266,969 4,625 

11PW0006 Bikeways - GSD 2,500,000 1,117,098 0 1,382,902 176,816 

02UW010 Bikeways - USD 500,000 320,250 0 179,750 4,527 

11PR0002 Open Space Plan 

Implementation

5,000,000 4,422,986 0 577,014 18,846 

11PR0003 Hickory Hollow Project 18,000,000 3,405,614 0 14,594,386 49,149 

11PR0004 Two Rivers Mansion 

Renovation

750,000 665,951 0 84,049 281,335 

09GS0016 ADA Compliance 

Projects

1,292,488 1,046,151 0 246,337 0 

10EC0001 Voter Registration 

Systems

42,386 42,375 0 11 25,100 

09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 0 0 284,479 0 
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LIVABILITY (Continued) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MTA’s Music City Circuit Program Buses 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
 

10GS0030 Energy Retrofit Projects 1,924,565 1,916,789 0 7,776 8 

09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 

Improvements

1,500,000 338,213 0 1,161,787 1,523,564 

10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 110,910 0 3,389,090 107,866 

10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 723,593 

10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

11MT0001 Vehicle Prep and 

Logistics

1,550,000 399,523 0 1,150,477 288,317 

11MT0002 Replacement Buses 6,950,000 6,165,402 0 784,598 0 

11MT0002 RTA Grant Match 250,000 236,749 0 13,251 40,355 

11MT0004 Paratransit Replacement 

Vehicles

1,200,000 890,784 0 309,216 129,657 

11MT0005 Rapid Transit Route 

Analysis

800,000 448,331 0 351,669 24,052 

 
 

Summary for LIVABILITY (61 Projects)

TOTALS $161,531,541 $102,620,705 $0 $58,910,836 $10,570,059  
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ALL OTHER 

42 Projects Totaling $92,912,644 

 

Metropolitan Government of Nashville Historic Court House 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  

10GS0024 Historic Courthouse 

Closeout

248,647 61,795 0 186,852 0 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 

Systems

161,826 155,096 0 6,730 1,210 

08IT0011 Exchange / Directory 

Service

917,689 743,825 0 173,864 52,951 

09GS0015 Misc. Building 

Improvments

4,750,000 2,672,607 0 2,077,393 577,969 

09GS0019 Roofing Projects - Metro-

wide

2,289,775 1,003,228 0 1,286,547 91,159 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

10FI0001 Capital Contingency -

GSD

11,281,866 6,409,998 0 4,871,868 0 

10FI0001 Capital Contingency - 

USD

3,743,730 305,000 0 3,438,730 0 

Capital Contingency - 

GSD

5,000,000 183 0 4,999,817 0 
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ALL OTHER (Continued)  

 

Justice A. A. Birch Building 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  
Capital Contingency - 

USD

1,735,000 6,879 0 1,728,121 0 

09IT0001 Network Info Security 854,776 560,368 0 294,408 0 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 94,545 

10FI0002 E-Procurement System 408,373 408,373 0 0 0 

10GS0006 Clifford Allen Bldg 

Renovation

2,000,000 1,998,383 0 1,617 533 

10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

2,000,000 817,864 0 1,182,136 0 

10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

24,603,119 25,519,217 0 (916,098) 6,199 

10GS0022 City Hall Closeout 9,510 0 0 9,510 0 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

10GS0032 Metro Southeast 773,893 257,877 0 516,016 0 

00PW006 Information Systems - 

Public Works

1,527,875 728,047 0 799,828 1,486 
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ALL OTHER (Continued)  

 

Shelby Street Bridge Walkway 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  

10IT0001 Construction Projects 4,597,300 3,537,008 0 1,060,292 123,354 

10IT0017 Disaster Recovery Back-

up Site

860,000 128,266 0 731,734 88,400 

10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

10IT0019 Howard Office Building 

Data Center

4,820,760 4,669,831 0 150,929 6,236 

10IT0020 Network Replacement 299,353 58,617 0 240,736 0 

10IT0021 Platform Hardware 

Upgrades

121,636 109,309 0 12,327 0 

10IT0022 PBX System 140,915 23,181 0 117,734 0 

10IT0023 Enterprise Info Systems 318,826 186,915 0 131,911 1 

11IT0003 Redesign of 

Nashville.Gov Website

55,000 (155,689) 0 210,689 91,040 

11IT0008 Replace End-of-Life 

Equipment

2,031,001 1,271,176 0 759,825 545,685 

11IT0010 HIPPA Compliance 

Software

258,000 34,000 0 224,000 0 

11IT0011 Enterprise Agreement 4,500,000 4,455,223 0 44,777 0 

11IT0012 ITS Construction 2,556,000 1,064,808 0 1,491,192 131,932 
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ALL OTHER (Continued)  

 

 

Two Rivers Mansion 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2012  

11IT0013 EBS Improvements 1,600,000 1,261,454 0 338,546 649,690 

11GS0016 Howard Campus FF&E 3,000,000 2,538,375 0 461,625 2,949 

10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 

- USD

275,000 143,523 0 131,477 0 

11PW0001 Solid Waste - Equipment 475,000 0 0 475,000 0 

 

Summary for ALL OTHER (42 Projects)

TOTALS $92,912,644 $65,140,473 $0 $27,772,171 $2,465,339  
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

11 Water Stormwater / Drainage ($18,005) Reclass of two expenses to GEO-JOBE GIS

Projects - Closeout Consulting: ($9,395.37) & ($8,609.62) to BU

65403010 - Stormwater Capital

15 Parks Sevier Park Community ($133,322) Net of reclass of ($228,152.04) in expenses

Center to a 4% account / other capital projects

and $94,829.70 in new expenses.

16 Public Paving / Resurfacing ($135,606) Net of reclass of casting expenses ($77,401)

Works GSD & ($126,480) to Water BU 65556820 "Water

Maintenance Day Repair" and $68,275 in

new expenses.
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CAPITAL PLAN STATUS REPORT 

 
JUNE 2012 

 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the fiscal year 2012. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40002  Tourist Tax Supported Cap Proj

 15404000  FIN Tourist Tax Sup Cap Projs 525,000 906,214 (906,214)

 15405000  FIN MCC Hotel 540 69,612 (69,612)

 15405100  FIN Omni Agreement 1,500 (1,500)

 15405200  FIN Wilson Springs (218,244) 372,378 (372,378)

40002  Tourist Tax Supported Cap Proj 307,296 1,349,704 (1,349,704)

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 5,041,055 43,481 169,187 4,871,868

 01403010  ADM ADA Compliance Projects 1,292,488 135,223 1,046,151 246,337

 01405010  ADM CJC Renovation 1,594,468 13,363 38,861 1,555,608

 01406010  ADM Energy RetroFit Projects 1,924,565 1,916,781 7,785 (1)

 01407010  ADM AABirch Closeout 1,358,477 32,736 384,667 973,810

 01408010  ADM City Hall Closeout 9,510 9,510

 01409010  ADM Major Maint Facilities 33,656 40,352 (6,696)

 01410010  ADM Fulton CF to FY10 24,603,119 200,052 25,513,018 39,338 (949,237)

 01411010  ADM Metro Southeast 773,893 11,508 257,877 516,016

 01413010  ADM Temp Train E911 548,642 250,199 548,672 (30)

 01414010  ADM Courthouse Closeout 248,647 6,289 61,794 1 186,852

 01416010  ADM Roofing Projects 2,289,775 54,764 912,068 8,180 1,369,527

 01418010  ADM Fulton Addi Infrast FY10 2,000,000 220,319 817,864 1,182,136

 05401010  ELE Votor Reg Systems 42,386 7,275 17,275 25,111

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 246 153,886 7,940

 10404010  GSR Storm Sirens 213,162 51,745 66,910 146,252

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 1,389,972 3,413,654 201,154 982,492

 14402010  ITS Exchange/Directory Service 917,689 152,438 690,874 226,815

 14403010  ITS Disaster Recovery BU Site 860,000 38,121 39,866 820,134

 14405010  ITS Platform Hardware Upgrades 97,823 6,100 85,496 12,327

 14406010   ITS HOB Data Center 4,820,760 18,652 4,663,595 991 156,174

 14407010  ITS Network Replacement 299,353 651 58,617 65,400 175,336

 14408010  ITS PBX System 140,915 23,181 117,734

 14409010  ITS Enterprise Info Systems 318,826 7,500 186,915 20,738 111,174

 14410010  ITS Network Info Security 849,388 287,847 554,980 60 294,348

 15401010  FIN Enterprise Financial Sys 2,655,881 311,314 2,561,336 12,360 82,185

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 22,074 523,675 1,447,116

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 476,416 56,541

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 15,759 159,621

 31403010  POL Records Mgt Software 1,489,164 953,875 4,000 531,289

 31404010  POL Crime Lab FY10 509,575 1,590 9,192 500,383

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 9,707 56,015 71,573 570,412

 31407010  POL West CF to FY10 1,696,718 464,080 1,696,720 (2)

 31408010  POL Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 6,487,700 227,323 512,508 5,975,192

 31410010  POL West Precinct FY10 11,252,500 6,310,747 10,986,989 34,543 230,968  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

 32403010  FIR Master Plan CF FY10 10,782,441 4,261,599 4,384,407 4,925,998 1,472,037

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 62,994 71,586 68,201

 39401010  LIB Goodlettsville Librar 5,242,880 222,474 4,481,347 190,046 571,487

 40402010  PAR General Park Improvement 151,000 5,862 100,806 50,194

 40403010  PAR Greenway Downtown 379,327 377,329 1,998 0

 40404010  PAR Greenway Harpeth 600,702 51,329 277,397 674,301 (350,996)

 40405010  PAR Greenway Open Space 125,000 22,065 102,935

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 136,168 237,661 22,407 188,932

 40408010  PAR Greenway Richland 527,000 525,707 1,268 25

 40409010  PAR Harpeth Soccer 85,000 1,700 1,700 83,300

 40410010  PAR Joelton Grant Match 500,000 330,171 422,077 84,064 (6,140)

 40411010  PAR Land Acq Antioch 650,000 61,882 150,485 30,717 468,798

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 705,610 3,959,261 3,562 137,177

 40417010  PAR Warner Youth Sports Field 400,000 379,048 33,710 (12,757)

 40419010  PAR Plan SE with Health 500,000 189,663 195,961 304,039

 41401010  ART Public Art 5,627,750 320,053 946,186 8,567 4,672,997

 42402010  PW Bridges GSD 5,372,310 975,290 4,767,890 42,400 562,020

 42404010  PW Information Systems GSD 1,527,875 173,498 726,560 252,245 549,070

 42405010  PW Paving GSD 9,645,038 1,016,015 7,230,347 298,417 2,116,274

 42407010  PW Roadway Projects GSD 5,694,972 1,349,688 2,760,147 186,552 2,748,273

 42409010  PW Sidewalks GSD 2,976,945 3,867 2,431,927 278,917 266,101

 42412010  PW Traffic GSD 1,096,185 240 1,022,440 73,745

 42414010  PW Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 18,005 271,595 46,902 10,063

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 417 8,837 2,143,613

 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 228,233 3,676,407 723,593

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 3,044 3,496,956

 78404010  MTA Building Improvements 5,170,000 870,722 2,484,649 76,450 2,608,901

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 173,913,144 21,260,794 117,451,779 7,624,642 48,836,723  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 5,000,000 183 4,999,817

 01410011  ADM Peterbilt Projects 16,000,000 1,741,224 9,327,563 253,075 6,419,362

 01411011  ADM Hickory Hollow Projects 18,000,000 3,311,182 3,356,465 14,643,535

 10401011  GSR Howard Office Bldg FF&E 3,000,000 13,173 2,535,426 464,574

 10402011  GSR Clifford Allen Renovation 2,000,000 339,475 1,997,849 1 2,150

 10403011  GSR Misc Building Improvements 4,750,000 1,359,267 2,094,639 372,032 2,283,330

 10404011  GSR Highland Heights Renovatio 10,000,000 349,568 420,167 737,389 8,842,444

 14401011  ITS Construction 2,556,000 492,511 932,876 487,060 1,136,064

 14402011  ITS End of Life Equipment 2,060,201 403,942 754,690 293,877 1,011,635

 14403011  ITS EA Microsoft Year 1 4,500,000 4,455,223 44,777

 14404011  ITS EBS / E-Proc Improvements 2,812,284 1,028,527 1,824,047 348,171 640,065

 14405011  ITS Nashville.gov Redesign 313,367 11,638 11,638 301,729

 14410011  ITS HIPAA Compliance 258,000 6,120 34,000 59,202 164,798

 15404011  FIN Flood Related Projects 4,000,000 4,000,000

 15404211  FIN Public Works Flood Capital 900,000 900,000

 15404311  FIN W&S SW Waterford Flood Cap 100,000 400,196 400,196 (300,196)

 31402011  POL Midtown Hills Land/Constr 6,000,000 819,966 819,966 4,500 5,175,534

 32403011  FIR Master Plan Implementation 7,500,000 (934,879) 938,954 175 6,560,871

 39401011  LIB Bellevue Lib Planning/Land 1,000,000 25,577 34,854 965,146

 40402011  PAR New Sevier Community Ctr 4,000,000 452,098 452,098 209,427 3,338,475

 40403011  PAR Greenway Projects 3,250,000 90,050 90,050 634,808 2,525,142

 40405011  PAR Open Space Revolving Fund 5,000,000 3,127,217 4,404,140 8,800 587,060

 40406011  PAR Centennial Prk Master Plan 500,000 14,624 14,624 38,739 446,638

 40407011  PAR Two Rivers Mansion Renovat 750,000 305,903 384,616 217,139 148,245

 40408011  PAR Sportsplex Renovations 2,000,000 188,135 356,334 225,233 1,418,434

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 1,183,299 816,702

 40410011  PAR Joelton Park Improvements 250,000 35,053 35,053 214,947

 40413011  PAR Warner Park Local Match 315,000 16,192 19,332 72,948 222,720

 40414011  PAR Shelby Park Master Plan 1,000,000 11,806 29,661 97,592 872,747

 42402011  PW Bridges GSD 4,000,000 1,283,671 1,790,909 413,372 1,795,719

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 4,192,701 6,438,392 14,658 546,950

 42407011  PW Bikeways GSD 2,500,000 603,266 940,283 529,435 1,030,283

 42409011  PW Sidewalks GSD 7,500,000 1,348,927 2,177,761 1,997,888 3,324,350

 42416011  PW 28th/31st Ave Conn GSD 18,000,000 2,908,298 10,327,630 2,980,497 4,691,873

 42418011  PW Traffic Signals/Equip GSD 2,500,000 931,461 1,469,513 733,765 296,722

 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000

 78402011  MTA Grant Local Match 1,550,000 111,206 111,206 1,438,794

 78403011  MTA Route Analysis 800,000 115,611 424,279 375,721

 78404011  MTA RTA Grant Local Match 250,000 133,894 196,394 53,606

 78405011  MTA Paratransit Vehicles 1,200,000 761,127 761,127 438,873

 78406011  MTA Replacement Buses 4,950,000 4,165,402 784,598

40011  GSD FY11 Capital Projects Fund 161,039,851 25,998,726 64,527,539 12,128,028 84,384,284

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 6,987 87,392 6,824

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 9,297,304 54,820 110,568 9,186,736

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 141,000

40209  GSD FY10 Non-BAB Capital Projs 9,692,846 61,807 202,212 9,490,633

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 129,593,735 371,130,346 124,587,959

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 40,920,905

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 129,593,735 412,524,347 143,114,962

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 3,447,372 (3,447,372)

 42412001  PW Sidewalks & Bikeways 106,016 (106,016)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 141,740 3,107,802 309,002 (3,416,804)

 42412004  PW Traffic & ITS 639,130 10,729,721 2,181,418 (12,911,139)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 1,777,623 3,084,115 7,168,632 (10,252,747)

 42412011  PW Resurface Tulip Grove Rd (113,752) 457,674 727 (458,401)

 42412012  PW Resurface Fessers Lane (43,129) 168,329 4,187 (172,516)

 42412013  PW Development Infrastructure 225,851 411,242 76,041 (487,282)

40300  GSD Public Works Construction 2,627,463 21,913,661 9,740,007 (31,653,667)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 23,684 (23,684)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,312,808 (812,808)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 1,808,937 8,467,542 14,078,967 153,491

40401  GSD 800 MHz Upgrade 22,700,000 1,808,937 8,467,542 14,078,967 153,491

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 1,156 9,632,531 9,349,494 (8,982,025)

40430  Sheriff Non-Bond FundedCapProj 10,000,000 1,156 9,632,531 9,349,494 (8,982,025)  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40431  Police Non-Bond Funded CapProj

 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 193 (193)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

40439  Library Non-Bond FundedCapProj 52,930 43,437 9,493

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 1,250 (1,250)

 40416110  PAR Whites Creek Expand 251,000 2,348 243,489 7,510 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,546 435

 40420010  PAR Stones River Greenway 99 172,995 3,725 678,579 19,726 (525,310)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

40440  Parks Non-Bond Funded CapProj 886,234 6,073 1,219,338 30,782 (363,886)

40467  General Hospital ARRA Capital

 67471000  GHO ARRA Pt Records System 3,500,000 504,126 3,498,694 1,306

40467  General Hospital ARRA Capital 3,500,000 504,126 3,498,694 1,306

43241  CCA Constr Rev Bds BAB 2010A-2

 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B

 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45007  MNPS FY07Capital Plan-CommPap

 80410007  MNPS Cane Ridge High # 46,841,075 327,700 46,835,264 5,811

45007  MNPS FY07Capital Plan-CommPap 46,841,075 327,700 46,835,264 5,811

45008  MNPS FY08 Capital Projects Fnd

 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890

 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562

 80401008  MNPS Apollo MS 20 Classrooms 3,856,237 3,856,237

 80403008  MNPS Cole Elem 14 Classrooms 3,110,952 3,110,952

 80405008  MNPS District Wide ADA Complia 4,350,895 4,350,895

 80408008  MNPS Maplewood HS Renovation 11,260,000 (16,088) 11,260,000

 80410008  MNPS Security Env Maint Emerge 5,161,043 5,161,043

 80414008  MNPS Overton HS Cafe/Lib Addit 1,178,215 1,178,215

 80415008  MNPS Paragon Mills 16 Classroo 3,485,487 3,485,487

 80417008  MNPS MS Athletic Fields 437,517 437,140 377

 80422008  MNPS Misc Capt Proj TBD BoE 6,374,313 1,652,073 6,119,876 1,000 253,436

45008  MNPS FY08 Capital Projects Fnd 41,217,549 1,635,984 (65,233,716) 1,000 106,450,265  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS FY10 Capital Conting 2,638,294 1,561,989 2,158,468 1,604 478,222

 80401009  MNPS Crieve Hall Elem 10 Class 283,477 (11,884) 231,518 2,153 49,805

 80401109  MNPS Football Stadium Lighting 550,000 550,000

 80402009  MNPS Glengarry Elem 10 Classrm 54,500 1,611 54,500

 80403009  MNPS Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS Haywood Elem 16 Classrms 159,903 100,560 145,903 14,000

 80406009  MNPS Madison MS Modernization 8,488,000 (6,720) 7,596,994 220,408 670,598

 80407009  MNPS Wharton Elem Modernizatio 3,023,840 (76,329) 2,630,525 393,315

 80408009  MNPS ADA Compliance 3,152,029 299,048 2,316,870 283 834,875

 80409009  MNPS Bus Replacement 2,459,116 2,459,116

 80410009  MNPS Entry Vestibule Security 330,000 27,794 330,000 (0)

 80412009  MNPS Pre K Playgrounds 284,493 284,492 1

 80413009  MNPS Roof Replacement Repairs 2,858,015 93,341 2,858,569 1,530 (2,084)

 80414009  MNPS Maintenance Emergencies 7,022,013 (331,140) 6,850,254 19,465 152,293

 80415009  MNPS Technology 15,000,000 4,219,747 14,448,583 276,849 274,568

45009  MNPS FY10 Capital Projects 46,316,213 5,878,017 42,928,327 915,606 2,472,279

45011  MNPS FY11 Capital Projects Fun

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 1,291,187 1,291,187 21,391 687,422

 80409011  MNPS Bus Replacement 5,041,996 158,039 4,907,631 4,567 129,799

 80410011  MNPS Cane Ridge Elementary 15,000,000 5,460,516 5,940,396 4,416,438 4,643,165

 80415011  MNPS Technology 5,000,000 5,000,000

45011  MNPS FY11 Capital Projects Fun 27,041,996 6,909,741 12,139,214 4,442,395 10,460,387

45107  MNPS FY11 Qualified Sch CapPrj

 80400122  MNPS QSCB Lakeview Elem Roof 165,000 101,750 4,520 58,731

 80400215  MNPS QSCB Cockrill Elem Roof 741,000 52,164 416,723 324,277

 80400225  MNPS QSCB Cole ElementaryRoof 118,921 112,613 118,921 0

 80400290  MNPS QSCB East LiteratureGymAC 500,000 258,549 464,545 25,000 10,455

 80400315  MNPS QSCB Gateway Elem Additio 3,072,338 1,865,971 2,664,517 285,432 122,389

 80400405  MNPS QSCB Haywood Elem Roof 366,106 164,774 317,913 2,000 46,194

 80400415  MNPS QSCB Hermitage Elem Renov 4,645,000 2,047,115 4,104,697 41,226 499,077

 80400440  MNPS QSCB Hillwood HS Gym AC 239,451 85,216 175,036 64,416

 80400450  MNPS QSCB Hume Fogg High Roof 647,630 267,663 294,060 70,949 282,621

 80400497  MNPS QSCB ML King HS Gym AC 500,000 184,026 263,586 31,279 205,136

 80400532  MNPS QSCB McGavock High Roof 2,261,775 1,233,817 2,119,207 142,568

 80400577  MNPS QSCB Apollo Middle Roof 816,717 700,000 116,717

 80400585  MNPS QSCB Murrell School Roof 294,500 72,370 262,020 32,480

 80400615  MNPS QSCB Overton HS Gym AC 478,826 73,453 190,993 287,833

 80400640  MNPS QSCB Pennington Elem Roof 372,000 61,950 299,575 72,425

 80400650  MNPS QSCB Percy Priest Elem 86,250 1,211 84,206 2,044

 80400897  MNPS QSCB Old Brick Church MS 166,557 133,724 142,312 24,245 0

 80401110  MNPS QSCB Antioch High Roof 1,293,600 242,832 1,012,835 36,484 244,282

 80401270  MNPS QSCB Dupont HadleyMS HVAC 142,880 7,782 142,880

 80401315  MNPS QSCB Gateway Elem Renovat 2,566,429 1,083,417 1,890,220 558,018 118,191

 80401355  MNPS QSCB Goodlettsville MS Ro 607,566 193,598 601,830 5,736

 80401510  MNPS QSCB Litton Middle Additi 1,999,607 1,132,513 1,849,487 16,466 133,654

 80401532  MNPS QSCB McGavock HS Gym AC 832,000 531,312 748,164 25,000 58,836

 80401540  MNPS QSCB McMurray Middle Roof 555,000 153,794 387,368 18,997 148,636  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

 80401563  MNPS QSCB Moore MS Roof HVAC 206,363 5,113 206,363

 80401705  MNPS QSCB Stratford High Roof 892,065 146,755 416,529 475,536

 80401805  MNPS QSCB Wright Middle Roof 233,200 49,437 182,953 628 49,619

 80402510  MNPS QSCB Litton Middle Renova 5,896,000 3,258,538 5,549,474 91,450 255,076

 80405200  MNPS QSCB Chadwell Elem Renova 4,577,174 2,467,931 2,862,854 1,472,639 241,682

45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 15,887,634 28,571,018 2,704,333 3,998,606

45109  MNPS FY10 Self-funding CapProj

 80401609  MNPS Energy Retrofits 15,250,031 413,890 14,603,856 227,909 418,266

45109  MNPS FY10 Self-funding CapProj 15,250,031 413,890 14,603,856 227,909 418,266

45115  MNPS ARRA Qualified Sch CapPrj

 80427235  MNPS ARRA QSCB Crieve Hall 3,916,362 8,618 3,902,727 13,635

 80427335  MNPS ARRA QSCB Glengarry Elem 2,105,363 268,270 2,017,613 87,750

 80427345  MNPS ARRA QSCB Glenview Elem 2,366,737 56,936 2,265,002 65,913 35,822

 80427405  MNPS ARRA QSCB Haywood Elem 3,517,358 346,618 3,429,007 22,050 66,300

 80427448  MNPS ARRA QSCB CoraHowePERmAdd 834,408 834,408

 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 369,516

 80427784  MNPS ARRA QSCB Wharton Elem 7,797,453 7,650,358 63,507 83,588

45115  MNPS ARRA Qualified Sch CapPrj 20,907,196 680,442 20,468,631 165,105 273,460

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 3,438,730 3,438,730

 32405010  FIR USD Station 35 2,000,000 1,903,347 1,992,670 8,015 (684)

 32491010  FIR USD Equipment 118,400 91,386 27,014

 42401010  PW USD Bikeways 889,977 81,403 618,383 14,018 257,576

 42403010  PW USD Bridges 797,804 163,808 708,175 67,380 22,249

 42406010  PW USD Paving 1,230,469 86,289 1,146,659 32,627 51,183

 42408010  PW USD Roadway Projects 8,702,114 195,617 7,220,294 146,407 1,335,414

 42410010  PW USD Sidewalks 2,277,325 714,732 1,624,528 296,882 355,915

 42413010  PW USD Traffic 681,213 44,577 542,565 56,658 81,990

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 223 499,918 82

 65402010  W&S SW USD Drain GO Closeout 177,159 177,533 (374)

 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 354,477 550,851 641,242

 77405010  MDHA USD Riverfront Phase 2 22,000,000 8,169,588 12,102,808 9,897,192

48009  USD FY10 Capital Projects Fund 44,005,284 11,714,063 27,275,769 621,987 16,107,528

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,735,000 6,879 6,879 1,728,121

 42401011  PW USD Bikeways 500,000 315,723 315,723 61,101 123,176

 42406011  PW USD Paving/Resurfacing 5,000,000 808,594 1,388,753 473,167 3,138,080

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 1,811,937 4,411,808 384,644 203,548

 42413011  PW USD Traffic Signals/Equip 1,500,000 275,299 453,441 424,354 622,205

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 143,523 143,523 131,477

48011  USD FY11 Capital Projects Fund 14,760,000 3,361,956 6,720,127 1,343,266 6,696,607  
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Description Budget ITD Year to Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

49107  DES MCC INFRASTRUCTURE CP

 68403010  DES MCC Infrastructure CP 8,500,000 921,952 4,525,469 3,974,531

49107  DES MCC INFRASTRUCTURE CP 8,500,000 921,952 4,525,469 3,974,531

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj

 68401010  DES Misc Service Projects 2,919,390 155,796 1,783,576 1,135,814

 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835

49109  DES FY10 Self-Funding Cap Proj 5,329,390 155,796 2,823,741 2,505,649

49110  W&S Stormwater S/F FY10CapProj

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 3,133,060 11,618,553 11,187,385 15,494,062

49110  W&S Stormwater S/F FY10CapProj 38,300,000 3,133,060 11,618,553 11,187,385 15,494,062  
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 Endnotes for Section II 

 

Page   Explanation 

 
23 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 

support of capital project related expenses.  

 

25 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

25 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

26 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

26 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

26 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

26 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

26 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

26 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2012 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2012 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2012 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 

 

 

 

 

 

 

 



 

 38 

 



 

 39 

 

Agency / Commission / Department FY 2012 4% 

Budget

FY 2011 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 54,338 0 54,338 0 54,338

003  Metropolitan Clerk 22,165 7,844 14,321 0 14,321

005  Election Commission 405,000 0 405,000 0 405,000

006  Law 61,008 8,149 52,859 0 52,859

007  Planning Commission 130,290 100,000 30,290 0 30,290

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 27,631,677 11,234,581 16,397,096 0 16,397,096

011  Historical Commission 31,420 5,000 26,420 0 26,420

014  Information Technology Service 5,302,975 3,337,701 1,965,274 0 1,965,274

015  Finance 5,872,809 47,281 5,825,528 0 5,825,528

016  Assessor of Property 391,091 65,288 325,803 0 325,803

017  Trustee 20,000 0 20,000 0 20,000

018  County Clerk 168,748 0 168,748 0 168,748

019  District Attorney 79,200 13,897 65,303 0 65,303

021  Public Defender 38,110 9,975 28,135 0 28,135

022  Juvenile Court Clerk 300,000 0 300,000 0 300,000

024  Criminal Court Clerk 156,100 22,917 133,183 0 133,183

025  Clerk and Master - Chancery 514,784 52,923 461,861 0 461,861

026  Juvenile Court 17,254 513 16,741 0 16,741

027  General Sessions Court 320,427 149,227 171,200 0 171,200

028  State Trial Courts 47,273 32,816 14,457 0 14,457

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2012
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Agency / Commission / Department FY 2012 4% 

Budget

FY 2011 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

029  Justice Integration Services 179,999 147,236 32,763 0 32,763

030  Sheriff 1,140,932 1,140,932 0 0 0

031  Police 4,295,598 874,878 3,420,720 0 3,420,720

032  Fire 5,192,627 2,924,453 2,268,174 0 2,268,174

033  Codes Administration 137,879 17,934 119,945 0 119,945

037  Social Services 136,300 54,535 81,765 0 81,765

038  Health 273,379 123,915 149,464 0 149,464

039  Public Library 4,001,081 1,941,305 2,059,776 0 2,059,776

040  Parks 2,687,194 846,747 1,840,447 0 1,840,447

041  Arts Commission 25,000 0 25,000 0 25,000

042  Public Works 2,116,713 170,011 1,946,702 0 1,946,702

045  Transportation Licensing 488 0 488 0 488

048  Internal Audit 45,800 24,371 21,429 0 21,429

061  Municipal Auditorium 939,318 353,424 585,894 0 585,894

064  Sports Authority 39 0 39 0 39

066  Bordeaux Long Term Care 96,300 96,300 0 0 0

067  General Hospital 784,870 676,361 108,509 0 108,509

069  Knowles Home 78,932 52,109 26,823 0 26,823

075  Metro Action Commission 29,025 23,640 5,385 0 5,385

091  ECC Emergency Comm Center 19,792 0 19,792 0 19,792

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2012

 
 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


