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CAPITAL PLAN STATUS REPORT

SEPTEMBER 2012

Major Projects — Description and Status

Projects Approved FY2009-2010, FY2010-2011,
and FY2012-2013

Section |

Notes:

o

Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for
general government agencies prior to FY2009. Resolution RS2009-746 was a combination of
new capital projects to be undertaken and a number of existing capital projects that the
administration wanted to continue. This Quarterly Capital Plan Status Report will begin with
those projects approved in FY2009-10.

Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the
FY2011 Capital Spending Plan.

Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-
2013 Capital Spending Plan.

Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety,
Economic Development, and Livability. Projects not falling under those headings are listed in
the All Other section.

Project ID — The Project Number assigned in the annual Capital Improvements Budget (CIB).
Project Name — The name assigned to the major project as listed in the CIB.

Amount Approved — For new projects, the amount approved is the initial balance as approved
in the Capital Spending Plan Legislation. For existing capital projects, the amount approved is
the remaining balance as of July 1, 2009.

Amount Spent — Amount of actual expenses incurred since project inception.

Encumbrances — Contracted amounts committed; but not yet spent.

Balance Remaining — Calculated result of Amount Approved less Amount Spent less
Encumbrance.

Difference Spent from Prior Quarter — The net change in the Amount Spent for the project
from the previous quarterly report to the current report.

Endnotes for Negative Differences from Prior Period — Details any negative balances
occurring in the “Difference Spent from 4Q FY2012” column.






EDUCATION
68 Projects Totaling $236,183,587

Cane Ridge High School

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
03BE0005 Bus Replacement - FY 2,500,000 2,500,000 0 0 0
2010
03BEO005 Bus Replacment - FY 5,000,000 4,893,374 4,566 102,060 4,990
2011
03BE0005 MNPS Bus / Vehicle 10,000,000 0 222,730 9,777,270 0
Replacement - FY 2013
03BE0010 Crieve Hall Elementary 4,327,000 4,276,837 0 50,163 0
03BE0012 ADA Compliance 2,000,000 1,276,290 0 723,710 7,756
03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 11,991
03BE0040 Madison Middle School 8,488,000 8,029,010 220,408 238,582 231,828
03BE0053 Roof Replacement / 2,000,000 2,000,000 0 0 (554)
Repairs
03BEO055 Maintenance 3,500,000 3,394,458 706 104,836 25,239
Emergencies
03BE0057 MNPS Technology 5,000,000 4,960,183 34,058 5,759 1,269
03BEO0057 Technology 5,000,000 2,543,797 289,384 2,166,819 1,615,801
03BEO0063 Wharton Elementary 7,147,000 6,753,685 52,800 340,515 0
04BE0002 Cane Ridge Elementary 15,000,000 12,627,931 366,093 2,005,976 552,548
07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0



EDUCATION (continued)
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John Early Museum Magnet Middle School

Project ID

08BE0006
09BE0028
09BE0007
09BE0009
09BE0029
10AC0003
11BE0002
10AC0004

10BE0002

QSCB
QSCB
QSCB

QSCB

Project Name

MNPS Energy Retrofits -

FY2010
Entry Vestibule Security

Glengarry Elementary
Renovation

Glenview Elementary
Renovation

Football Stadium
Lighting

Douglas - HeadStart
Facility

Highland Heights
Renovation

North HeadStart -
Kitchen

MNPS Capital
Contingency

Schools - Capital
Contingency

QSCB Antioch HS Roof

QSCB Apollo Middle
Roof

QSCB Chadwell Elem
Renovation

QSCB Cockrill Elem
Roof

Amount
Approved

15,000,000
330,000
2,321,000
2,630,000
550,000
482,180
10,000,000
2,152,450
1,400,000
2,000,000
1,405,000
700,000
4,476,000

741,000

Amount
Spent

14,631,947
330,000
2,321,000
2,630,000
550,000
109
634,533
8,837
1,134,158
1,897,837
1,403,206
700,000
4,306,589

739,862

Encumbrance

25,095

1,039,018

1,604

118,345

Balance
Remaining

342,958

482,071
8,326,449
2,143,613

264,238

102,163

1,794

51,066

1,138

Difference
Spent from
4Q FY2012

153,822

48,881
(229)
93,070
(68,092)
115,332
(345)
577,821

108,000



EDUCATION (continued)
y
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Meigs Middle Magnet School

Project ID

QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB

QSCB

Project Name

QSCB Cole Elem Roof

QSCB Dupont Hadley
MS HVAC

QSCB East Lit Gym
HVAC

QSCB Gateway Elem
Addition

QSCB Gateway Elem
Renovation

QSCB Goodlettsville MS
Roof

QSCB Haywood Elem
Roof

QSCB Hermitage Elem
Renovation

QSCB Hiliwood HS
Gym HVAC

QSCB Hume Fogg HS
Roof

QSCB J T Moore
Middle HVAC

QSCB Lakeview Elem
Roof

QSCB Litton Middle
Addition

QSCB Litton Middle
Renovation

Amount
Approved

115,000
138,000
500,000
3,070,000
2,433,000
487,740
349,098
4,645,000
500,000
647,630
201,250
165,000
1,976,000

5,896,000

Eakias
S e =

Difference

Amount Balance Spent from

Spent Encumbrance Remaining 4Q FY2012
115,000 0 0 (175)
138,000 0 0 0
489,702 0 10,298 0
2,998,173 74,314 (2,487) (9,337)
2,033,085 170,523 229,392 2,438
487,740 0 0 1,198
349,922 0 (824) 1,402
4,448,454 37,606 158,940 197,745
469,051 8,287 22,662 24,185
570,657 36,199 40,774 210,745
202,285 0 (1,035) 1,035
102,602 4,520 57,878 (3,852)
1,919,417 5,405 51,178 (52,185)
5,884,372 18,021 (6,393) 29,390



EDUCATION (continued)

Carter — Lawrence Elementary Magnet

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
QscCB QSCB M L King HS 500,000 267,020 18,735 214,245 2,119
Gym HVAC
QsCB QSCB McGavock HS 832,000 831,034 0 966 55,000
Gym HVAC
QSCB QSCB McGavock HS 2,421,000 2,280,049 0 140,951 447
Roof
QscCB QSCB McMurray 555,000 390,900 18,997 145,103 (18,997)
Middle Roof
QSCB QSCB Murrell School 294,500 262,340 0 32,160 0
Roof
QSCB QSCB 0Old Brick Church 142,224 141,877 0 347 (19,464)
MS Roof
QscCB QSCB Overton HS Gym 500,000 490,355 9,393 252 61,731
HVAC
QSCB QSCB Pennington Elem 372,000 307,381 0 64,619 0
Roof
QSCB QSCB Percy Priest 86,250 83,171 0 3,079 (1,035)
Elem HVAC
QscCB QSCB Stratford HS 892,065 878,377 0 13,688 382,000
Roof
QSCB QSCB Wright Middle 233,200 183,352 628 49,220 (628)
Roof
04BEO006 Antioch Middle 11,000,000 0 530,741 10,469,259 0
Renovation
03BE0002 Norman Binkley 6,500,000 117 308,186 6,191,697 0
Renovation
13BE0045 John Early Middle 3,700,000 0 152,005 3,547,995 0

School Renovation



EDUCATION (continued)

West End Middle School

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining  4Q FY2012
13BE0015 Julia Green Elementary 1,000,000 0 0 1,000,000 0
Land Purchase /
03BE0034 Joelton Middle School 6,900,000 0 332,647 6,567,353 0
Renovation
13BE0013 A Z Kelley Elementary 2,600,000 0 116,257 2,483,743 0
Renovation
12BE0007 Antioch Land for New 1,100,000 0 0 1,100,000 0
Elementary and Middle
13BE0030 Henry Oliver Middle 3,700,000 0 152,005 3,547,995 0
School Renovation
04BE0030 Rose Park Middle 8,500,000 0 0 8,500,000 0
School Renovation
09BE0030 Hume Fogg Gym 7,900,000 0 275,866 7,624,134 0
Addition and Land
03BE0056 Stratford High School 20,100,000 0 0 20,100,000 0
Renovation
03BE0057 MNPS Technology 5,000,000 0 170,000 4,830,000 0
Improvements
03BE0055 MNPS Miscellaneous 3,000,000 279,448 56,072 2,664,480 0
Maintenance Projects
03BE0053 MNPS Miscellaneous 6,000,000 4,033 426,486 5,569,481 (@h)
Construction Projects
MNPS MNPS FY 13 Capital 3,000,000 0 0 3,000,000 0
Cont Contingency
Summary for EDUCATION (68 Projects)
TOTALS $236,183,587 $115,233,557 $5,297,700 $115,652,330 $4,342,889



PUBLIC SAFETY
41 Projects Totaling $136,474,109

Fire Station 9

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
09FD0001 Fire Dept - Master Plan 9,182,441 11,118,316 1,275,019 (3,210,894) 3,641,440
Renovation
09FDO0001 Fire Dept Master Plan 7,500,000 939,987 175 6,559,838 0
10FD0001 Fire Station 35 - 2,000,000 1,992,670 0 7,330 0
Renovation
10FD0003  Fire Training Tower 2,300,000 1,600,000 0 700,000 0
10FD0004  Fire - Equipment USD 118,400 91,386 0 27,014 0
12GS0014 Fire Dept - Master Plan 12,000,000 472,565 4,298,760 7,228,675 0
Implementation
07FI0018  West Precinct - 1,696,718 1,696,718 0 0 0
Planning, Land, Design
09PD0001 West Precinct - 5,252,500 5,046,652 19,925 185,923 19,716
Construction
08F10024  Crime Lab - Police 509,575 10,805 0 498,770 0
09PD0007 Crime Lab - 6,487,700 2,862,106 4,554,523 (928,929) 2,313,296
Construction / Equipping
13PD0002 DNA / Crime Lab 4,000,000 0 0 4,000,000 0
Equipment
13PD0002 DNA / Crime Lab - 4,000,000 0 0 4,000,000 0
Construction
09PD0006 SWAT Bomb Fleet 343,800 0 0 343,800 0
Storage

10



PUBLIC SAFETY (Continued)

East Police Precinct

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
10PD0004 Police Facility 175,380 15,759 0 159,621 0
Renovations
07PD0003 Training Academy 698,000 73,359 54,229 570,412 1
Facility List
09PD0007 Metro Northeast 16,000,000 13,191,254 762,773 2,045,973 593,752
10PD0001 Planning - Additional 500,000 0 0 500,000 0
Police Precincts
11PD0002 South Precinct - Land 6,000,000 846,537 5,500 5,147,963 23,230
and Construction
10PD0002 Records Management 1,489,164 953,875 4,000 531,289 0
Software
01PD012  AFIS Project with JIS 36,932 0 0 36,932 0
10GS0025 Criminal Justice Center 1,594,468 41,948 0 1,552,520 574
Renovation
10SO0003 CJC Inmate Shower 478,126 319,670 0 158,456 0
Renovation
10GS0023 A A Birch Closeout 2,546,077 1,578,208 0 967,869 0
10EN0001 E-911 Temporary 548,642 548,672 0 (30) 0
Training Facility
09GS0015 Major Maintenance for 33,656 40,352 0 (6,696) 0
Facilities
10CI0001  Traffic Violation 1,970,791 829,316 75,231 1,066,244 97,958

Management System

11



PUBLIC SAFETY (Continued)

New West Precinct — 5500 Charlotte Pike

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
10J10001  OJIES System 532,957 476,416 0 56,541 0
10GS0028 Storm Sirens 213,162 72,549 0 140,613 (126,552)
11FI0001  Flood-Related Projects 5,000,000 1,000,000 0 4,000,000 0
10GS0002 Radio Infrastructure 22,700,000 12,088,008 0 10,611,992 3,620,466
Improvements and
Equipment
11PWO0007 Intelligent Transportation 500,000 0 0 500,000 0
System - Wayfinding
Grant - GSD
02UWO005 Intelligent Transportation 500,000 0 0 500,000 0
System - Wayfinding
Grant - USD
02PWO011 Bridges - GSD 5,372,310 4,805,878 215,224 351,208 10,561
02PWO011 Bridges - GSD 4,000,000 2,237,270 380,812 1,381,918 148,081
04PWO0002 Bridges - USD 797,804 788,128 9,646 30 614
02PWO011 Bridges - Repair / 4,750,000 0 801,343 3,948,657 0
Replace GSD

12



PUBLIC SAFETY (Continued)

Stormwater Runoff

Amount

Project ID Project Name Approved

10WS0003 Stormwater / Drainage 328,560
Projects - Closeout

10WS0004 Stormwater / Drainage - 177,159
USD Closeout

06HDO0003 East Clinic - Mechanical 139,787
HVAC

12GS0005 Upgrade Weather 2,000,000
Warning System

12PD0003 IT Upgrades 2,000,000

Summary for PUBLIC SAFETY (41 Projects)
TOTALS

Amount Balance
Spent Encumbrance Remaining
253,590 46,902 28,068
177,533 0 (374)
72,641 0 67,146
0 0 2,000,000
0 0 2,000,000

Difference
Spent from
4Q FY2012

$136,474,109 $66,242,168 $12,504,062 $57,727,879 $10,343,857

13



ECONOMIC DEVELOPMENT
19 Projects Totaling $81,656,546

Riverfront Redevelopment — Conceptual Plan

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
08PR0O001 Riverfront 7,950,000 7,950,000 0 0 0
Redevelopment - Phase
| MDHA
10HA0004 Riverfront 22,000,000 14,104,214 0 7,895,786 306,866
Redevelopment - Phase
Il - MDHA
06FI0030  Frist Center - 2005-06 106,073 0 0 106,073 0
Capital Allocation
10HAOQ006 Frist Center - 2009 141,000 0 0 141,000 0
Capital Allocation
10PW0010 28th - 31st Avenue 500,000 499,918 0 82 0
Connector
06PWO0003 28th / 31st Avenue 18,000,000 13,573,825 859,002 3,567,173 1,456,720
Connector
07000001 DES Miscellaneous 2,919,390 2,134,020 0 785,370 0
System Projects
08000001 DES Customer 2,410,000 1,040,165 0 1,369,835 0
Connections and Repairs
07000002 DES Customer 8,500,000 5,104,278 0 3,395,722 6,458
Connections
09FI0002  Children's Theatre 482,400 482,400 0 0 0
Renovation

14



Music City Center Convention Hall

ECONOMIC DEVELOPMENT (Continued)

P

''''

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
06CC0004 Convention Center - 1,346,982 0 0 1,346,982 0
Misc. Omnibus Projects
06FMO0001 Farmer's Market 43,668 77,083 775 (34,190) 0
Renovation and Repairs
07MAO0001 Municipal Auditorium - 3,083 0 0 3,083 0
Life Safety Projects
09HAO0002 African American 9,635,990 860,229 0 8,775,761 22,042
Museum - Capital
10HAOQ005 Nashville Zoo - Capital 1,000,000 1,000,000 0 0 0
Allocation
10HAOQ007 Adventure Science 250,000 250,000 0 0 0
Center - Capital
Allocation
10SP0004 Bridgestone Arena - 175,867 13,995 0 161,872 0
Roofing and Signage
Projects
98HA001 Gulch Arts Center 1,192,093 891,231 0 300,862 88,965
Redevelopment -
MDHA
13CA0001 KIVA System Upgrades 5,000,000 6,400 6,400 4,987,200 0
Summary for ECONOMIC DEVELOPMENT (19 Projects)
TOTALS $81,656,546 $47,987,758  $866,177  $32,802,611 $1,881,051

15



LIVABILITY
87 Projects Totaling $300,441,541

Arts Commission’s Bicycle Rack Project — Riders by Seth Conley

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
Arts Arts - 1% for the Arts 5,627,750 1,564,067 10,322 4,053,361 187,641
Account
02PR012  Centennial Park Master 500,000 56,246 132,965 310,789 26,571
Plan
02PR012  Fairgrounds Park 2,000,000 102,865 2 1,897,133 99,000
02PR0O12  Greenway Projects 3,250,000 721,765 810,796 1,717,439 300,796
02PR012  Harpeth Greenway 600,702 756,547 302,346 (458,191) 46,342
Improvements
02PR012  Harpeth Soccer Fields 85,000 1,700 0 83,300 0
02PR0O12  Joelton Parks 500,000 428,356 77,784 (6,140) (@)
09PRO0007 Joelton Park 250,000 94,713 155,287 0 0
Improvements
02PR012  McCabe Community 4,100,000 4,099,565 0 435 562
Center
02PR012  Mill Creek Greenway 449,000 280,504 92,515 75,981 32,956
Improvements
02PR012  Open Space for 125,000 22,065 0 102,935 0
Greenways
02PR012  Park Land Acquisition - 650,000 151,341 30,717 467,942 0
Antioch

16



LIVABILITY (Continued)

Cumberland River Pedestrian Bridge — Stones River Greenway

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
02PR012  Opry Mills Greenway 250,000 199,556 0 50,444 0
Improvements
02PR012  Park Land Acquisition - 253,000 252,990 0 10 0
Heartland / Mill Creek
02PR012  Park Land Acquisition - 1,500,000 1,500,000 0 0 0
Warner
02PR012  Richland Greenway 527,000 525,707 1,268 25 0
Improvements
02PR012  Sevier Park Community 4,000,000 335,865 160,622 3,503,513 17,089
Center
02PR012  Shelby Park Master Plan 1,000,000 765,067 236,942 (2,009) 373,117
02PR012  Warner Park Project 315,000 24,457 68,998 221,545 0
Match
02PR0O12  Warner Youth Sports 400,000 379,047 33,710 (12,757) Q
Fields
02PR015  Parks - General Park 151,000 100,806 0 50,194 0
Improvements
02PR020  Downtown Greenway 379,327 377,329 1,998 0 0
Improvements
09PR0003  Southeast Community 500,000 392,532 0 107,468 110,511
Center - Planning
02PR012  Sportsplex Renovations 2,000,000 447,631 18,482 1,533,887 6,635

17



LIVABILITY (Continued)

Parthenon — Centennial Park

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
02PR0O12  Centennial Park - 2,000,000 0 0 2,000,000 0
Master Plan
02PR012  Deferred Maintenance - 6,000,000 29,060 497,569 5,473,371 0
All Parks
02PR012  Greenway Projects 4,000,000 0 59,296 3,940,704 0
11PR0004 Two Rivers Mansion 750,000 741,954 4442 3,604 76,003
Renovation
02PR012  Shelby Park - Master 2,500,000 13,648 3,144 2,483,208 0
Plan
02PR012  Mountain Bike Park - 1,000,000 0 0 1,000,000 0
Design / Construction
02PR012  Centennial Sportplex - 1,000,000 0 0 1,000,000 0
Renovation
02PR012  Dog Parks - Design / 1,000,000 0 0 1,000,000 0
Construction
02PR012  Fort Nashborough - 1,000,000 0 0 1,000,000 0
Renovation
11PR0002 Open Space Plan 5,000,000 4,449,641 0 550,359 26,655
Implementation
11PR0002 Open Space / Riverfront 15,000,000 0 0 15,000,000 0
Development
11PR0003 Hickory Hollow Project 18,000,000 3,422,815 5,348 14,571,837 17,201
02PRO12  Two Rivers Mansion - 500,000 322,387 0 177,613 0

Renovation

18



LIVABILITY (Continued)

Deaderick Streetscape Improvement Project

Project ID Project Name
06PWO0019 Sidewalks - GSD

02PW022  Sidewalks - USD
06PWO0019 Sidewalks - GSD
02PW022  Sidewalks - USD
06PWO0019 Sidewalks - GSD

02PW020 Roadway Projects -
GSD

02PW021 Roadway Projects -
usD

02PW020 Road Projects - GSD

13PW0024 Corridor Redevelopment
- GSD
06PWO011 Paving - GSD

02PW021 Paving - USD

06PWO0011 Paving / Resurfacing -
GSD

02PW021 Paving / Resurfacing -
GSD

Amount
Approved
2,976,945
2,277,325
7,500,000
5,000,000
12,000,000
5,694,972
8,702,114
10,000,000
7,500,000
9,645,038
1,230,469

7,000,000

5,000,000

Amount
Spent

2,516,927
1,999,772
4,792,656
4,750,215

500,000
3,307,477

7,590,139

250,000

8,332,518
1,203,879
6,561,041

3,180,689

Encumbrance
278,917

263,605

1,000,562

323,663

954,193

387,437

1,093,998

770,651

15,695

435,589

346,479

Balance

Remaining
181,101
13,948
1,706,782
(73,878)
10,545,807
2,000,058
17977
9,750,000
7,500,000
541,869
10,895

3,370

1,472,832

Difference

Spent from

4Q FY2012
0

923,288

7,062
258,899
326,579
752,502

258,255

478,270

19



LIVABILITY (Continued)

Goodlettsville Branch Library - Project Rendering

Project ID

09PL0001

11PL0001

12GS0011

06PWO0011

07PW0004

02TP002

01PWO004

02TP002

02TP002

11PWO0006

02UW010

11PWO0006

02UW010

Project Name
Goodlettsville Library

Bellevue Library -
Planning / Land
Acquisition

Bellevue Library -
Construction and

Equipping

Paving / Resurfacing -
GSD Roads

Traffic - GSD

Traffic - USD

Traffic Signals -GSD
Traffic Signals - USD
Signalization - GSD
Bikeways - GSD
Bikeways - USD

Bikeways - GSD

Bikeways - USD

Amount
Approved
5,242,880

1,000,000

9,500,000

20,000,000
1,096,185
681,213
2,500,000
1,500,000
4,750,000
2,500,000
500,000
3,000,000

889,977

Amount
Spent
4,564,560

65,727

900

977,966

1,022,440

561,296

1,901,450

987,353

173,131

1,152,179

320,250

624,011

Encumbrance

179,233

2,795,004

7,002

45,354

555,577

470,040

177,599

358,863

56,573

10,086

Balance
Remaining

499,087

934,273

9,499,100

16,227,030

66,743

74,563

42,973

42,607

4,399,270

988,958

123,177

3,000,000

255,880

Difference
Spent from
4Q FY2012

5,904

9,835

@
251,523

112,681

35,081

1,003

20



LIVABILITY (Continued)

A R S
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MTA’s Music City Circuit Program Buses

Amount Amount

Project ID Project Name Approved Spent Encumbrance

10MT0003 MTA - Bus 10,100,000 10,100,000 0
Replacement

09MT0001 MTA - Prior Capital 1,037,726 1,037,726 0
Allocations

10MT0001 MTA - Building 1,500,000 409,821 75,084
Improvements

10MT0002 MTA - Rapid Transit 3,500,000 602,800 0
Infrastructure

10MT0003 MTA - Paratransit 2,600,000 2,600,000 0
Vehicles

10MT0003 MTA - Buses, Vans, 4,400,000 4,400,000 0
Equipment

11MT0001 Vehicle Prep and 1,550,000 885,707 0
Logistics

11MT0002 Replacement Buses 6,950,000 6,165,402 0

11MT0002 RTA Grant Match 250,000 236,749 0

11MTO0004 Paratransit Replacement 1,200,000 890,784 0
Vehicles

11MT0005 Rapid Transit Route 800,000 456,169 0
Analysis

13MT0001 Grant Matches - MTA 4,292,000 103,554 0

13MT0002 RTA Grant Matches 500,000 124,166 0

Balance
Remaining

1,015,095

2,897,200

664,293
784,598
13,251
309,216
343,831
4,188,446

375,834

Difference
Spent from
4Q FY2012

71,608

491,890

7,838

20
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LIVABILITY (Continued)

Proposed Mid-Block Station Prototype

East-West Connector BRT
a2

Commmrtty Foruems ~ baby

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal

Project ID
13MT0003

13MT0004
13MT0005
13MT0008
13MT0009

13MT0010

09GH0003

97PL001
10GS0030
09GS0016

10EC0001

Project Name
Fixed Route Buses -
New / Replace
Paratransit Buses - New
/ Replace
Music City Circuit Buses
- New / Replace
Grant Matches - Special
Projects - MTA
RTA - Property
Improvements
Murfreesboro Road -
Bus Rapid Transit -
Study / Construct
Star and Rev Cycle
Software - General
Hospital
Archives Planning

Energy Retrofit Projects

ADA Compliance
Projects
Voter Registration
Systems

Difference

Amount Amount Balance Spent from

Approved Spent Encumbrance Remaining 4Q FY2012
18,000,000 155,350 0 17,844,650 0
3,360,000 0 0 3,360,000 0
3,500,000 0 0 3,500,000 0
3,158,000 0 0 3,158,000 0
50,000 0 0 50,000 0
4,800,000 0 0 4,800,000 0
284,479 0 0 284,479 0
500,000 0 0 500,000 0
1,924,565 1,924,565 0 0 7,776
1,292,488 1,046,151 0 246,337 0
42,386 42,375 0 11 0

Summary for LIVABILITY (87 Projects)

TOTALS

$300,441,541 $111,078,121 $13,305,757 $176,057,663 $5,807,274
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ALL OTHER
51 Projects Totaling $117,912,644

Metropolitan Government of Nashville Historic Court House

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
10GS0024 Historic Courthouse 248,647 61,795 0 186,852 0
Closeout
01PC010  Technical Equipment 2,267 0 0 2,267 0
04GS0006 Fleet Management 161,826 161,826 0 0 6,730
Systems
08IT0011 Exchange / Directory 917,689 814,934 0 102,755 71,109
Service
09GS0015 Misc. Building 4,750,000 3,840,889 341,327 567,784 1,168,282
Improvments
13GS0014 Misc Building 10,000,000 0 0 10,000,000 0
Improvements
09GS0019 Roofing Projects - Metro- 2,289,775 1,768,394 0 521,381 765,166
wide
09GS0020 Relocation Costs 96,186 96,186 0 0 0
09HRO0001 Cemetery Property - 100,000 0 0 100,000 0
Bordeaux
10HC0002 Nashville City Cemetery 255,407 255,302 0 105 0
Restoration
10F10001  Capital Contingency - 11,281,866 9,409,998 0 1,871,868 3,000,000
GSD
10FI0001  Capital Contingency - 3,743,730 3,305,000 0 438,730 3,000,000
usD
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ALL OTHER (Continued)
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Justice A. A. Birch Building

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 4Q FY2012
Capital Contingency - 5,000,000 60,000 0 4,940,000 59,817
GSD
Capital Contingency - 1,735,000 6,879 0 1,728,121 0
uUsD
GSD Cont GSD FY13 Capital 6,750,000 0 0 6,750,000 0
Contingency
09ITO001L  Network Info Security 854,776 560,709 0 294,067 341
10FI0002 E-Budget System 179,666 0 0 179,666 0
10F10002  Enterprise Financial 2,755,881 2,755,881 0 0 0
Systems
10FI0002  E-Procurement System 408,373 408,373 0 0 0
10GS0006 Clifford Allen Bldg 2,000,000 1,998,383 0 1,617 0
Renovation
10GS0021 Fulton Campus - 2,000,000 817,864 0 1,182,136 0
Additional Infrastructure
Funds
10GS0026 Fulton Campus - 24,603,119 25,520,850 38,139 (955,870) 1,633
Infrastructure,
Construction, Closeout
10GS0022 City Hall Closeout 9,510 0 0 9,510 0
10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0
10GS0032 Metro Southeast 773,893 257,877 0 516,016 0
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ALL OTHER (Continued)

Shelby Street Bridge Walkway

Project ID

00PWO006

101T0001

11170012

12170001

10170017

10170018

10170019

10170020

10170021

10170022

101T0023

11170003

121T0009

Project Name

Information Systems -
Public Works
Construction Projects

ITS Construction

Construction - Data /
Voice

Disaster Recovery Back-
up Site

Enterprise Services

Howard Office Building
Data Center
Network Replacement

Platform Hardware
Upgrades
PBX System

Enterprise Info Systems

Redesign of Metro
Nashville.gov Website
Nashville Website
Redesign

Amount
Approved

1,527,875
4,597,300
2,556,000
1,206,000
860,000
1,008,367
4,820,760
299,353
121,636
140,915
318,826
55,000

120,000

Amount
Spent

728,047
3,719,869

1,222,996

144,691
1,008,367
4,702,115
58,617
111,867
23,181

186,915

32,322

Encumbrance

251,413

97,931

167,616

2,525

65,400

Balance
Remaining

548,415

779,500

1,165,388

1,206,000

715,309

116,120

175,336

9,769

117,734

111,174

22,678

120,000

Difference

Spent from
4Q FY2012

182,861

158,188

16,425

32,284

2,558

188,011
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ALL OTHER (Continued)

Two Rivers Mansion

Project ID
11170008

11170010
11170011
11170013
12170006
12170010
12170013
13170002
13170003
11GS0016
10PWO0006
10PWO0007

11PWO0001

Project Name

Replace End-of-Life
Equipment

HIPPA Compliance
Software

Enterprise Agreement

EBS Improvements

Upgrade EoL SONET
Network Infrastructure
Storage Area Network
Upgrades

Employee Self-Service
Portal

Mobile Device
Management

Public Wireless Study

Howard Campus FF&E

Solid Waste - Equipment
- UsSb
Solid Waste - Equipment
- USD
Solid Waste - Equipment

Amount
Approved

2,031,001
258,000
4,500,000
1,600,000
4,672,000
1,300,000
614,800
181,200
156,000
3,000,000
250,000
275,000

475,000

Summary for ALL OTHER (51 Projects)

TOTALS

$117,912,644 $73,361,510

Amount
Spent

1,319,401
41,770
3,921,578

1,132,724

167,688

6,324

2,538,375

143,523

Encumbrance

0

833,145

$1,909,618

Balance
Remaining

711,600
216,230
578,422
375,801

4,672,000

1,132,312

(224,669)
181,200
156,000
461,625
250,000
131,477

475,000

$42,641,516

Difference

Spent from
4Q FY2012

48,225

7,770
(533,645)
(128,730)

0

$8,047,025
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Page  Agency
5 MNPS
6 MNPS
6 MNPS
6 MNPS
7 MNPS
7 MNPS
7 MNPS
7 MNPS
8 MNPS
8 MNPS
8 MNPS
12 General

Services
26 ITS
26 ITS

Endnotes for Neqgative Differences from Prior Period

Project

Roof Replacement / Repairs

North HeadStart Kitchen

Schools - Capital

Contingency

QSCB Apollo Middle
School Roof

QSCB Cole Elementary
Roof

QSCB Gateway Elementary
Addition

QSCB Lakeview Elem
Roof
QSCB Litton Middle

School - Addition

QSCB McMurray Middle
Roof

QSCB Old Brick Church
Middle School - Roof

QSCB Percy Priest Elem -
HVAC

Storm Sirens

Enterprise Agreement

EBS Improvments

Amount

($554)

($229)

($68,092)

($345)

($175)

($9,337)

($3,852)

($52,185)

($18,997)

($19,464)

($1,035)

($126,552)

($533,645)

($128,730)

Explanation

Added $554 to budget from Contingency
account to clear overage.

Adjustments to August and September
Water charges.

Net of Insurance Recovery proceeds
$348,075 and additional project expenses.

Added $345 to budget from Contingency
account to clear overage.

Added $175 to budget from Contingency
account to clear overage.

Net of +$23,353 in budget transfers and
additional expenses.

Net of Reclass of $667 in Mgmt Consultant
Fees and ($4,520) Change Order for Roof
Charge.

Net of +$58,175 in budget transfers and
$5,990 in additional expenses.

Change Order #1 - Credit on Burress
Roofing Co. encumbrance of $61,120.

Net of Reclass of ($43,710) and $24,245
in additional expenses to Jolly Roofing.

Reclass of ($1,035) over to J T Moore
Middle School - HVAC.

Correction from last quarter's report.
Balance remaining last quarter should
have been the same as this quarter's -
$140,613; but entered as $14,061.

Software License Credit of ($533,645)
from Dell, Inc.

Total of +$60,000 Transfer-In of additional

budget and $68,730 in reversed charges

to CSS International for Mgmt Consulting fees.
27
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CAPITAL PLAN STATUS REPORT

SEPTEMBER 2012

Capital Funds Accounting Report

Section |11

Notes:

o

0O O O O O O

The following section lists the current capital funds — capital projects, self-funding, Fed/State
reimbursable, externally funded and non-bond fund accounts.

Description — The Business Unit (Project) name.

Budget ITD — Budget Inception to Date — Original budget balance through current report date.
Year to Date Actuals — Realized expenses for the Fiscal Year 2013.

ITD Actuals — Realized expenses from the project’s inception to current report date.
Encumbrance — Contracted amounts committed; but not yet spent.

Remaining Balance — Calculated result of Budget ITD less ITD Actuals less Encumbrance.
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Description Budget ITD | Year to Date | ITD Actuals |Encumbrance | Remaining
Actuals Balance

40002 Tourist Tax Supported Cap Proj

15404000 FIN Tourist Tax Sup Cap Projs 906,214 (906,214)
15405000 FIN MCC Hotel 25,700 95,312 (95,312)
15405100 FIN Omni Agreement 1,500 (1,500)
15405200 FIN Wilson Springs 372,378 (372,378)
40002 Tourist Tax Supported Cap Proj 25,700 1,375,404 (1,375,404)
40009 GSD FY10 Capital Projects Fund

01401010 ADM Contingency CF to FY10 2,041,055 169,187 1,871,868
01403010 ADM ADA Compliance Projects 1,292,488 1,046,151 246,337
01405010 ADM CJC Renovation 1,594,468 574 41,948 1,552,520
01406010 ADM Energy RetroFit Projects 1,924,565 1,916,789 7,777 1)
01407010 ADM AABIrch Closeout 1,358,477 390,608 967,869
01408010 ADM City Hall Closeout 9,510 9,510
01409010 ADM Major Maint Facilities 33,656 40,352 (6,696)
01410010 ADM Fulton CF to FY10 24,603,119 1,633 25,520,850 38,139 (955,870)
01411010 ADM Metro Southeast 773,893 257,877 516,016
01413010 ADMTemp Train E911 548,642 548,672 (30)
01414010 ADM Courthouse Closeout 248,647 61,794 186,853
01416010 ADM Roofing Projects 2,289,775 160,313 1,163,541 521,381 604,853
01418010 ADM Fulton Addi Infrast FY10 2,000,000 817,864 1,182,136
05401010 ELE Votor Reg Systems 42,386 42,375 11
07401010 PLATech Equipment 2,267 2,267
10403010 GSR Fleet Management 161,826 6,730 161,826

10404010 GSR Storm Sirens 213,162 72,549 140,613
11401010 HIS Nash Cemetery Restr 255,407 255,302 105
14401010 ITS Construction 4,597,300 182,861 3,719,869 97,931 779,500
14402010 ITS Exchange/Directory Service 917,749 71,169 814,994 102,755
14403010 ITS Disaster Recovery BU Site 860,000 16,425 144,691 715,309
14405010 ITS Platform Hardware Upgrades 97,823 2,558 88,054 9,769
14406010 ITS HOB Data Center 4,820,760 32,284 4,702,115 2,525 116,120
14407010 ITS Network Replacement 299,353 58,617 65,400 175,336
14408010 ITS PBX System 140,915 23,181 117,734
14409010 ITS Enterprise Info Systems 318,826 186,915 20,738 111,174
14410010 ITS Network Info Security 849,328 281 555,261 294,067
15403010 FIN E Budget 179,666 179,666
23401010 CIR Traffic Violation Mgt Sys 1,970,791 73,957 829,316 75,231 1,066,244
29401010 JIS OJIES OpenJusinfoExchgSys 532,957 476,416 56,541
30401010 SHE CJC Inmate Shower Renov 478,126 319,670 158,456
31401010 POL AFIS Proj with JIS 36,932 36,932
31402010 POL Facility Closeout 175,380 15,759 159,621
31403010 POL Records Mgt Software 1,489,164 953,875 4,000 531,289
31404010 POL Crime Lab FY10 Carry Fwd 509,575 10,805 498,770
31405010 POL SWAT Bomb Fleet 343,800 343,800
31406010 POL TrainingAcademyFacLst 698,000 73,358 54,230 570,412
31407010 POL West CFto FY10 1,696,718 1,696,720 2)
31408010 POL Plan Precincts 500,000 500,000
31409010 POL Crime Lab FY10 12,487,700 1,313,297 1,862,106 11,554,523 (928,929)
31410010 POL West Precinct FY10 11,252,500 19,717 11,046,653 19,925 185,923
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Description Budget ITD | Year to Date | ITD Actuals |Encumbrance | Remaining
Actuals Balance

32403010 FIR Master Plan CF FY10 10,782,441 3,641,440 12,718,317 1,275,019 (3,210,894)
32404010 FIR Training Tower 700,000 700,000
37401010 SOC Bordeaux Cemetery Property 100,000 100,000
38401010 HEAEast Clinic Mech HVAC 139,787 720 72,641 67,146
39401010 LIB Goodlettsville Librar 5,242,880 5,904 4,564,560 179,233 499,087
40402010 PAR General Park Improvement 151,000 100,806 50,194
40403010 PAR Greenway Downtown 379,327 377,329 1,998 0
40404010 PAR Greenway Harpeth 600,702 46,342 756,547 302,346 (458,191)
40405010 PAR Greenway Open Space 125,000 22,065 102,935
40406010 PAR Greenway Opry Mills 250,000 199,556 50,444
40407010 PAR Greenway Mill Creek 449,000 32,957 280,505 92,515 75,981
40408010 PAR Greenway Richland 527,000 525,707 1,268 25
40409010 PAR Harpeth Soccer 85,000 1,700 83,300
40410010 PAR Joelton Grant Match 500,000 428,357 77,784 (6,140)
40411010 PAR Land Acq Antioch 650,000 151,341 30,717 467,942
40412010 PAR Land Acq Heartland Mill 253,000 252,990 10
40413010 PAR Land Acq Warner 1,500,000 1,500,000

40414010 PAR McCabe Center 4,100,000 562 4,099,565 435
40417010 PAR Warner Youth Sports Field 400,000 379,048 33,710 (12,757)
40419010 PAR Plan SE with Health 500,000 110,511 392,532 107,468
41401010 ART Public Art 5,627,750 187,641 1,564,067 10,322 4,053,361
42402010 PW Bridges GSD 5,372,310 10,560 4,805,877 215,225 351,208
42404010 PW Information Systems GSD 1,527,875 728,047 251,413 548,415
42405010 PW Paving GSD 9,645,038 752,502 8,332,518 770,651 541,869
42407010 PW Roadway Projects GSD 5,694,972 258,899 3,307,477 387,437 2,000,058
42409010 PW Sidewalks GSD 2,976,945 2,516,927 278,917 181,101
42412010 PW Traffic GSD 1,096,185 1,022,440 7,002 66,743
42414010 PW Closeout Prior FY10 GSD 100 (100)
61401010 MUN Life and Safety Upgrdes 3,083 3,083
64401010 SPARoofand Signage 175,867 13,995 161,872
65401010 WA&S Stormwater Drain GO Closeo 328,560 253,590 46,902 28,068
67401010 GHO Star and Rev Cycle Softwar 284,479 284,479
75401010 MAC New Headstart North Kitche 2,152,450 (229) 8,837 2,143,613
75402010 MAC New Headstart Fac Douglas 482,180 109 482,071
78401010 MTA Carry Forward to FY10 1,037,726 1,037,726

78402010 MTA Fed Grant Local Match 4,400,000 4,400,000

78403010 MTABus Rapid Transit Infrastr 3,500,000 491,891 602,800 2,897,200
78404010 MTA Building Improvements 5,170,000 30,741 4,079,820 75,085 1,015,095
78405010 MTA Replace Paratransit Vehicl 2,600,000 2,600,000

78406010 MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009 GSD FY10 Capital Projects Fund 174,257,263 7,452,240 132,283,953 16,499,340 25,473,970

32



Description Budget ITD | Year to Date | ITD Actuals |Encumbrance | Remaining
Actuals Balance

40011 GSD FY11 Capital Projects Fund

01401011 ADM GSD Contingency CFto FY11 4,940,000 (183) 4,940,000
01410011 ADM Peterbilt Projects 16,000,000 593,753 13,191,254 762,773 2,045,973
01411011 ADM Hickory Hollow Projects 18,000,000 17,201 3,422,815 5,348 14,571,837
10401011 GSR Howard Office Bldg FF&E 3,000,000 2,538,375 461,625
10402011 GSR Clifford Allen Renovation 2,000,000 1,998,383 1 1,616
10403011 GSR Misc Building Improvements 4,750,000 1,168,282 3,840,889 341,327 567,784
10404011 GSR Highland Heights Renovatio 10,000,000 48,881 634,533 1,039,018 8,326,449
14401011 ITS Construction 2,556,000 158,188 1,222,996 167,616 1,165,388
14402011 ITS End of Life Equipment 2,060,201 48,226 1,348,601 711,600
14403011 ITS EAMicrosoft Year 1 4,500,000 (533,644) 3,921,578 578,422
14404011 ITS EBS/E-Proc Improvements 2,872,284 (68,730) 2,405,008 91,385 375,891
14405011 ITS Nashville Website Redesign 313,367 188,011 290,689 22,678
14410011 ITS HIPAA Compliance 258,000 7,770 41,770 216,230
15404011 FIN Flood Related Projects 4,000,000 4,000,000
15404211 FIN Public Works Flood Capital 900,000 826,526 73,474
15404311 FIN W&S SW Waterford Flood Cap 100,000 412,580 (312,580)
31402011 POL Midtown Hills Land/Constr 6,000,000 23,230 846,537 5,500 5,147,963
32403011 FIR Master Plan Implementation 7,500,000 939,987 175 6,559,838
39401011 LIB Bellewue Lib Planning/Land 1,000,000 9,835 65,727 934,273
40402011 PAR New Sevier Community Ctr 4,000,000 17,089 335,865 160,622 3,503,513
40403011 PAR Greenway Projects 3,250,000 300,796 721,765 810,796 1,717,439
40405011 PAR Open Space Revolving Fund 5,000,000 26,655 4,449,641 550,359
40406011 PAR Centennial Prk Master Plan 500,000 26,571 56,246 132,966 310,789
40407011 PAR Two Rivers Mansion Renovat 750,000 76,003 741,954 4,442 3,604
40408011 PAR Sportsplex Renovations 2,000,000 6,635 447,631 18,482 1,533,887
40409011 PAR Fairgrounds Park Plan/Dev 2,000,000 99,000 102,865 2 1,897,133
40410011 PAR Joelton Park Improvements 250,000 94,713 155,287

40413011 PAR Warner Park Local Match 315,000 24,457 68,998 221,545
40414011 PAR Shelby Park Master Plan 1,000,000 373,118 765,068 236,942 (2,009)
42402011 PW Bridges GSD 4,000,000 148,081 2,237,270 380,812 1,381,918
42404011 PW Wayfinding ITS Match GSD 500,000 500,000
42405011 PW Paving/Resurfacing GSD 7,000,000 258,254 6,561,040 435,589 3,370
42407011 PW Bikeways GSD 2,500,000 35,081 1,152,179 358,863 988,958
42409011 PW Sidewalks GSD 7,500,000 923,288 4,792,656 1,000,562 1,706,782
42416011 PW 28th/31st Ave Conn GSD 18,000,000 854,195 13,573,825 859,002 3,567,173
42418011 PW Traffic Signals/Equip GSD 2,500,000 251,523 1,901,450 555,577 42,973
42419011 PW Solid Waste Fac/Equip GSD 475,000 475,000
78402011 MTA Grant Local Match 1,550,000 486,183 885,707 664,293
78403011 MTARoute Analysis 800,000 7,838 456,169 343,831
78404011 MTARTA Grant Local Match 250,000 236,749 13,251
78405011 MTA Paratransit Vehicles 1,200,000 890,784 309,216
78406011 MTA ReplacementBuses 4,950,000 4,165,402 784,598
40011 GSD FY11 Capital Projects Fund 161,039,851 5,551,129 82,541,682 7,592,085 70,906,084
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Description Budget ITD | Year to Date | ITD Actuals |Encumbrance [ Remaining
Actuals Balance

40013 GSD FY13 Capital Projects Fund

01401013 ADM GSD FY13 Cap Contingency 6,750,000 6,750,000
10403013 GSR Misc Building Improvements 10,000,000 10,000,000
10405013 GSR Upgrd Weather Warning Syst 2,000,000 2,000,000
14401013 ITS Construction Data/Voice 1,206,000 1,206,000
14402013 ITS Upgrade EOL SONET Ntwk Inf 4,672,000 4,672,000
14403013 ITS Storage Area Ntwrk Upgrade 1,300,000 167,688 167,688 1,132,312
14404013 ITS Mobile Device Management 181,200 181,200
14405013 ITS Nashville Website Redesign 120,000 120,000
14406013 ITS Public Wireless Study 156,000 156,000
14407013 ITS Employee Self Srvc Portal 614,800 6,324 6,324 833,145 (224,669)
31402013 POL DNA/Crime Lab Equipment 4,000,000 4,000,000
31403013 POL IT Upgrades 2,000,000 2,000,000
31404013 POL/GSR DNA/Crime Lab Constr 4,000,000 4,000,000
32403013 FIR Master Plan Implementation 12,000,000 472,565 472,565 4,298,760 7,228,675
33401013 COD Tech for KIVA Syst Upgrade 5,000,000 6,400 6,400 6,400 4,987,200
39401013 LIB Bellewue Lib Constr/Equip 9,500,000 900 900 9,499,100
39401113 LIB Archive Planning 500,000 500,000
40401013 PAR Greenway Projects 4,000,000 59,296 3,940,704
40402013 PAR Two Rivers 500,000 322,387 322,387 177,613
40403013 PAR Centennial Prk Master Plan 2,000,000 2,000,000
40404013 PAR Shelby Park Master Plan 2,500,000 13,648 13,648 3,144 2,483,209
40405013 PAR Mountain Bike 1,000,000 1,000,000
40406013 PAR Centennial Sportsplex 1,000,000 1,000,000
40407013 PAR Ft Nashborough 1,000,000 1,000,000
40408013 PAR Dog Parks 1,000,000 1,000,000
40409013 PAR Deferred Maintenance 6,000,000 29,060 29,060 497,569 5,473,371
40410013 PAR Open Space Riverfront Devi 15,000,000 15,000,000
42401013 PW Sidewalks GSD 12,000,000 500,000 954,193 10,545,807
42402013 PW Paving/Resurfacing GSD 20,000,000 227,966 977,966 2,795,004 16,227,029
42403013 PW Bikeways GSD 3,000,000 3,000,000
42404013 PW Bridges GSD 4,750,000 801,343 3,948,657
42405013 PW Corridor Redevelopment GSD 7,500,000 7,500,000
42406013 PW Road Projects GSD 10,000,000 250,000 9,750,000
42407013 PW Signalization GSD 4,750,000 173,131 173,131 177,599 4,399,270
78402013 MTA Grant Matches 4,292,000 103,554 103,554 4,188,446
78403013 MTA Murfreesboro Road BRT 4,800,000 4,800,000
78404013 MTARTA- Grant Matches 500,000 124,166 124,166 375,834
78405013 MTA Paratransit Buses 3,360,000 3,360,000
78406013 MTA Fixed Route Buses 18,000,000 155,350 155,350 17,844,650
78407013 MTA Music City Circuit Buses 3,500,000 3,500,000
78408013 MTA Grant Matches Special 3,158,000 3,158,000
78409013 MTARTA -Property Improvements 50,000 50,000
40013 GSD FY13 Capital Projects Fund 197,660,000 1,803,139 3,303,139 10,426,453 183,930,408
40109 GSD FY10 Self-funding Cap Proj

60401010 FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)
63401010 CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109 GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792
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Description Budget ITD | Year to Date | ITD Actuals |Encumbrance | Remaining
Actuals Balance

40111 GSD Cap Proj Nash St Comm Coll
01405011 ADM Cap Proj Nash State Comm 1,000,000 1,000,000
40111 GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000
40209 GSD FY10 Non-BAB Capital Projs
01415510 ADM Relocation Costs 94,216 88,169 6,047
01417510 ADM Trial Lawyers Build Maint 50,000 50,000
77411010 MDHA African Am Museum 8,987,947 22,042 212,186 8,775,761
77412010 MDHAFrist CF FY10 106,073 106,073 106,073
77413010 MDHA Adventure Science 4,253 4,253
77414010 MDHAFrist FY10 141,000 105,728 105,728 35,272
40209 GSD FY10 Non-BAB Capital Projs 9,383,488 233,843 516,409 8,867,080
40240 CCA Constr Rev Bds 2010A-1
71400100 CCAConstr RevBds 2010A-1 495,718,305 6,459,047 433,833,646 61,884,659
71400110 CCAMDHALOC RvBds2010A-1 40,920,905 40,920,905
71400120 CCAConstr Contingency 2010A-1 19,000,099 19,000,099
71401100 CCACostoflssuance 2010A-1 473,096 (473,096)
40240 CCA Constr Rev Bds 2010A-1 555,639,309 6,459,047 475,227,646 80,411,662
40300 GSD Public Works Construction
01412001 ADM GSD PW Constr Interest 162,673 (162,673)
42412000 PW Paving & Resurfacing 3,447,372 (3,447,372)
42412001 PW Sidewalks & Bikeways 55,489 161,505 (161,505)
42412002 PW Bridges 198,718 (198,718)
42412003 PW Other Road Projects 6,412 3,178,751 238,052 (3,416,803)
42412004 PW Traffic & ITS 261,342 11,553,606 1,135,505 (12,689,111)
42412005 PW Tree Canopy Assessmt Grant 40,000 (40,000)
42412006 PW Gateway Blvd Design 1,523,285 7,082,449 3,527,542 (10,609,991)
42412011 PW Resurface Tulip Grove Rd 457,674 (457,674)
42412012 PW Resurface Fesslers Lane 168,329 (168,329)
42412013 PW Development Infrastructure 16,149 470,058 13,958 (484,015)
40300 GSD Public Works Construction 1,862,676 26,921,135 4,915,056 (31,836,191)
40400 GSD Externally Funded Cap Proj
01440400 ADM GSD Ext Funded CapProj Int 26,584 (26,584)
30440400 SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400 GSD Externally Funded Cap Proj 1,500,000 2,315,708 (815,708)
40401 GSD 800 MHz Upgrade
10440401 GSR RS 800 MHz Upgrade 22,700,000 12,088,008 10,611,992
40401 GSD 800 MHz Upgrade 22,700,000 12,088,008 10,611,992
40430 Sheriff Non-Bond FundedCapProj
30480100 SHE Detention Facility Expansn 10,000,000 9,637,402 362,598
40430 Sheriff Non-Bond FundedCapProj 10,000,000 9,637,402 362,598
40431 Police Non-Bond Funded CapProj
31480100 POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)
31480200 POL Shoot House 494,500 494,500
40431 Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)
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40439 Library Non-Bond FundedCapProj
39400439 LIB Interest NonBond Fd CapPrj 213 (213)
39421108 LIB Main Library Renovation YA 43,481 43,245 236
39422197 LIB Main Library Renovations 9,449 9,449
39422200 LIB Hillwood High Renovation 15,927 (15,927)
40439 Library Non-Bond FundedCapProj 52,930 59,385 (6,455)
40440 Parks Non-Bond Funded CapProj
40400440 PAR Interest NonBond Fd CapPrj 2,095 (2,095)
40416110 PAR Whites Creek Expand 251,000 5,116 250,313 687 1
40418110 PAR Close out Prior FY10 300,000 296,019 3,546 435
40420010 PAR Stones River Greenway 99 172,995 8,184 693,420 12,404 (532,829)
40421010 PAR Mill Creek Greenway 99 162,239 162,239
40440 Parks Non-Bond Funded CapProj 886,234 13,300 1,241,846 16,637 (372,249)
40467 General Hospital ARRA Capital
67471000 GHO ARRA Pt Records System 3,500,000 3,498,694 1,306
40467 General Hospital ARRA Capital 3,500,000 3,498,694 1,306
43241 CCA Constr Rev Bds BAB 2010A-2
71400200 CCAConstr RevBAB 2010A-2 127,915,365 (127,915,365)
71401200 CCACostoflssuance 2010A-2 1,961,016 (1,961,016)
43241 CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)
43242 CCA Constr Subd Rev BAB 2010B
71400300 CCAConstr Sub RevBAB 2010B 331,683,795 (331,683,795)
71401300 CCACostoflssuance 2010B 4,854,995 (4,854,995)
43242 CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)
45007 MNPS FY0Q7Capital Plan-CommPap
80410007 MNPS Cane Ridge High # 46,841,075 46,835,264 5,811
45007 MNPS FY07Capital Plan-CommPap 46,841,075 46,835,264 5,811
45008 MNPS FY08 Capital Projects Fnd
01403108 ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890
01403118 ADM MNPS CAFR Eliminations (104,193,562) 104,193,562
80401008 MNPS Apollo MS 20 Classrooms 3,856,237 3,856,237
80403008 MNPS Cole Elem 14 Classrooms 3,110,952 3,110,952
80405008 MNPS District Wide ADA Complia 4,350,895 4,350,895
80408008 MNPS Maplewood HS Renovation 11,260,000 11,260,000
80410008 MNPS Security Env Maint Emerge 5,161,043 5,161,043
80414008 MNPS Overton HS Cafe/Lib Addit 1,178,215 1,178,215
80415008 MNPS Paragon Mills 16 Classroo 3,485,487 3,485,487
80417008 MNPS MS Athletic Fields 437,140 437,140
80422008 MNPS Misc Capt Proj TBD BoE 6,524,941 128,551 6,251,371 51,255 222,315
45008 MNPS FY08 Capital Projects Fnd 41,367,800 128,551 (65,102,222) 51,255 106,418,767
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45009 MNPS FY10 Capital Projects
01403109 ADM MNPS FY10 Capital Conting 2,978,735 105,475 2,712,893 1,604 264,238
80401009 MNPS Crieve Hall Elem 10 Class 283,477 233,314 50,163
80401109 MNPS Football Stadium Lighting 550,000 550,000
80402009 MNPS Glengarry Elem 10 Classrm 54,500 54,500
80403009 MNPS Glenview Elem 11 Classrms 12,533 12,533
80405009 MNPS Haywood Elem 16 Classrms 147,912 147,912
80406009 MNPS Madison MS Modernization 8,056,000 (200,172) 7,597,010 220,408 238,582
80407009 MNPS Wharton Elem Modernizatio 3,023,840 2,630,525 52,800 340,515
80408009 MNPS ADA Compliance 3,152,029 19,667 2,428,319 723,710
80409009 MNPS Bus Replacement 2,459,116 2,459,116
80410009 MNPS Entry Vestibule Security 329,032 329,032
80412009 MNPS Pre K Playgrounds 284,492 284,492
80413009 MNPS Roof Replacement Repairs 2,858,569 2,858,569
80414009 MNPS Maintenance Emergencies 7,022,013 25,240 6,916,471 706 104,836
80415009 MNPS Technology 15,000,000 1,268 14,960,182 34,058 5,759
80416009 MNPS Pearl Cohn Pool Renov 432,000 432,000
45009 MNPS FY10 Capital Projects 46,644,248 (48,522) 44,174,869 741,575 1,727,803
45011 MNPS FY11 Capital Projects Fun
01403111 ADMMNPS FY11 Capital Conting 2,431,206 351,204 2,329,043 102,163
80409011 MNPS Bus Replacement 5,041,996 4,989 4,935,369 4,567 102,060
80410011 MNPS Cane Ridge Elementary 15,000,000 552,548 12,627,931 366,093 2,005,976
80415011 MNPS Technology 5,000,000 1,615,800 2,543,797 289,384 2,166,819
45011 MNPS FY11 Capital Projects Fun 27,473,202 2,524,542 22,436,140 660,043 4,377,019
45013 MNPS FY13 Capital Projects
01411013 ADM MNPS FY13 Capital Conting 3,000,000 3,000,000
80404313 MNPS Antioch Middle Renovation 11,000,000 530,741 10,469,259
80404413 MNPS N Binkley 10 CR Add&Renov 6,500,000 117 117 308,186 6,191,697
80404513 MNPS John Early Midd 12 CR Add 3,700,000 152,005 3,547,995
80404713 MNPS Julia Green ES Land/Plan 1,000,000 1,000,000
80404813 MNPS Joelton Middle Renovation 6,900,000 332,647 6,567,353
80404913 MNPS AZ Kelley Elem 10 CR Add 2,600,000 116,257 2,483,743
80405113 MNPS Antioch Land New Elem&MS 1,100,000 1,100,000
80405213 MNPS Henry Oliver MS 12 CR Add 3,700,000 152,005 3,547,995
80405313 MNPS Rose Park Middle Renovat 8,500,000 8,500,000
80405413 MNPS Hume Fogg Gym Add / Land 7,900,000 275,866 7,624,134
80405513 MNPS Stratford High Renovation 20,100,000 20,100,000
80405613 MNPS Misc Maintenance Projects 3,000,000 279,448 279,448 56,072 2,664,480
80405713 MNPS Misc Constr. Projects 6,000,000 4,034 4,034 426,486 5,569,481
80409013 MNPS Bus/Vehicle Replacement 10,000,000 222,730 9,777,270
80415013 MNPS Technology Improvements 5,000,000 170,000 4,830,000
45013 MNPS FY13 Capital Projects 100,000,000 283,598 283,598 2,742,995 96,973,407
45107 MNPS FY11 Qualified Sch CapPrj
80400005 MNPS FY11 QSCB Admin 281,043 (281,043)
80400122 MNPS QSCB Lakeview Elem Roof 165,000 (3,852) 102,602 4,520 57,878
80400215 MNPS QSCB Cockrill Elem Roof 418,639 417,501 1,138
80400225 MNPS QSCB Cole ElementaryRoof 120,922 120,922
80400290 MNPS QSCB East LiteratureGymAC 500,000 489,702 10,298
80400315 MNPS QSCB Gateway Elem Additio 3,302,683 14,016 3,230,856 74,314 (2,487)
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80400405 MNPS QSCB Haywood Elem Roof 369,954 1,402 370,778 (824)
80400415 MNPS QSCB Hermitage Elem Renov 4,481,509 34,253 4,284,963 37,606 158,940
80400440 MNPS QSCB Hillwood HS Gym AC 207,132 (4,815) 176,183 8,287 22,662
80400450 MNPS QSCB Hume Fogg High Roof 454,630 17,745 377,657 36,199 40,774
80400497 MNPS QSCB ML King HS Gym AC 499,655 1,774 266,675 18,735 214,245
80400532 MNPS QSCB McGavock High Roof 2,261,329 2,120,377 140,951
80400577 MNPS QSCB Apollo Middle Roof 817,062 817,062
80400585 MNPS QSCB Murrell School Roof 294,500 262,340 32,160
80400615 MNPS QSCB Overton HS Gym AC 201,465 (5,270) 191,820 9,394 252
80400640 MNPS QSCB Pennington Elem Roof 372,000 307,381 64,619
80400650 MNPS QSCB Percy Priest Elem 86,250 (1,035) 83,171 3,079
80400897 MNPS QSCB Old Brick Church MS 167,975 (19,465) 167,627 348
80401110 MNPS QSCB Antioch High Roof 1,117,636 (668) 1,115,842 1,794
80401270 MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880
80401315 MNPS QSCB Gateway Elem Renovat 2,579,419 12,990 2,179,504 170,523 229,393
80401355 MNPS QSCB Goodlettsville MS Ro 608,726 607,528 1,198
80401510 MNPS QSCB Litton Middle Additi 2,117,747 5,991 2,061,164 5,405 51,178
80401532 MNPS QSCB McGavock HS Gym AC 777,000 776,034 966
80401540 MNPS QSCB McMurray Middle Roof 555,000 (18,997) 390,900 18,997 145,103
80401563 MNPS QSCB Moore MS Roof HVAC 206,363 1,035 207,398 (1,035)
80401705 MNPS QSCB Stratford High Roof 510,065 496,377 13,688
80401805 MNPS QSCB Wright Middle Roof 233,200 (628) 183,352 628 49,220
80402115 MNPS QSCB Bailey Boiler Replac 750,000 201,353 201,353 149,626 399,021
80402440 MNPS QSCB Hillwood Library 200,000 182,894 17,106
80402510 MNPS QSCB Litton Middle Renova 5,899,933 29,390 5,888,305 18,021 (6,393)
80405200 MNPS QSCB Chadwell Elem Renova 4,854,939 649,157 4,685,527 118,345 51,066
45107 MNPS FY11 Qualified Sch CapPrj 35,273,612 914,378 33,187,718 670,599 1,415,295
45109 MNPS FY10 Self-funding CapProj
80401609 MNPS Energy Retrofits 15,250,031 153,822 14,881,978 25,095 342,958
45109 MNPS FY10 Self-funding CapProj 15,250,031 153,822 14,881,978 25,095 342,958
45115 MNPS ARRA Qualified Sch CapPrj
80402705 MNPS ARRA QSCB Stratford HS cl 15,000 5,997 20,226 (5,226)
80427000 MNPS ARRA QSCB Admin 265,950 212,803 53,147
80427001 MNPS ARRA QSCB Stratford Prog 35,000 23,265 48,036 (13,036)
80427002 MNPS ARRA QSCB Stratford Crim. 12,000 6,266 16,012 (4,012)
80427003 MNPS ARRA QSCB Stratford Scien 30,000 23,527 41,654 (11,654)
80427004 MNPS ARRA QSCB Stratford Bio T 33,037 44,897 67,961 (34,924)
80427005 MNPS ARRA QSCB Dodson Roof 87,181 87,181
80427235 MNPS ARRA QSCB Crieve Hall 3,918,442 (12,867) 3,906,453 11,989
80427335 MNPS ARRA QSCB Glengarry Elem 2,099,968 (46,800) 2,053,167 46,800
80427345 MNPS ARRA QSCB Glenview Elem 2,285,278 (9,206) 2,284,620 658
80427405 MNPS ARRA QSCB Haywood Elem 3,429,790 (21,268) 3,429,790 (0)
80427448 MNPS ARRA QSCB CoraHowePERmMAd 834,408 3) 834,405 3
80427545 MNPS ARRA QSCBMadisonMSRoofRpl 369,516 369,516
80427784 MNPS ARRA QSCB Wharton Elem 7,757,577 (128,088) 7,650,358 107,219
45115 MNPS ARRA Qualified Sch CapPrj 21,173,146 (114,279) 20,935,001 107,219 130,927
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48009 USD FY10 Capital Projects Fund

01402010 ADMUSD Contingency CF to FY10 438,730 438,730
32405010 FIR USD Station 35 2,000,000 1,992,670 7,330
32491010 FIR USD Equipment 118,400 91,386 27,014
42401010 PW USD Bikeways 889,977 1,003 624,011 10,086 255,880
42403010 PW USD Bridges 797,804 614 788,128 9,646 30
42406010 PW USD Paving 1,230,469 1,203,879 15,695 10,895
42408010 PW USD Roadway Projects 8,702,114 310,371 7,590,138 1,093,998 17,977
42410010 PW USD Sidewalks 2,277,325 1,999,772 263,605 13,948
42413010 PW USD Traffic 681,213 561,297 45,354 74,563
42416010 PW USD 28th 31st Ave Conn Plan 500,000 499,918 82
65402010 W&S SW USD Drain GO Closeout 177,159 177,533 (374)
77404010 MDHAUSD Gulch Arts Ctr Redev 1,192,093 88,965 891,231 300,862
77405010 MDHA USD Riverfront Phase 2 22,000,000 306,866 14,104,214 7,895,786
48009 USD FY10 Capital Projects Fund 41,005,284 707,819 30,524,176 1,438,385 9,042,723
48011 USD FY11 Capital Projects Fund

01402011 ADMUSD Contingency CF to FY11 1,735,000 6,879 1,728,121
42401011 PW USD Bikeways 500,000 320,250 56,573 123,177
42406011 PW USD Paving/Resurfacing 5,000,000 348,833 3,180,689 346,479 1,472,833
42408011 PW USD Wayfinding ITS Match 500,000 500,000
42410011 PW USD Sidewalks 5,000,000 7,062 4,750,215 323,663 (73,878)
42413011 PW USD Traffic Signals/Equip 1,500,000 112,681 987,353 470,040 42,607
42414011 PW USD Multi Fam Refuse/Recycl 250,000 250,000
42415011 PW USD Refuse/Recycle Contain 275,000 143,523 131,477
48011 USD FY11 Capital Projects Fund 14,760,000 468,575 9,388,909 1,196,755 4,174,336
49107 DES MCC INFRASTRUCTURE CP

68403010 DES MCC Infrastructure CP 8,500,000 6,458 5,104,278 3,395,722
49107 DES MCC INFRASTRUCTURE CP 8,500,000 6,458 5,104,278 3,395,722
49108 DES FY08 Self-funding Cap Proj

01494506 ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)
49108 DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)
49109 DES FY10 Self-Funding Cap Proj

01494509 ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)
68401010 DES Misc Service Projects 2,919,390 2,134,020 785,370
68402010 DES Customer Connection and Re 2,410,000 1,040,165 1,369,835
49109 DES FY10 Self-Funding Cap Proj 5,329,390 3,200,399 2,128,991
49110 W&S Stormwater S/FFY10CapProj

65403010 W&S Stormwater S/F FY10 CapPrj 38,300,000 281,641 13,920,473 10,680,487 13,699,040
49110 W&S Stormwater S/FFY10CapProj 38,300,000 281,641 13,920,473 10,680,487 13,699,040
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Endnotes for Section |11

Explanation

Fund 40002 — Music City Center Fund set-up to collect Tourist Tax surcharge in
support of capital project related expenses.

Fund 40300 — Public Work’s non-budgeted Fed / State / Grant Pass-through
account where project expense are re-paid as Fed / State and Grant money is
received.

Fund 40400 — GSD projects externally funded from Fed / State reimbursements.
Negative balances can occur due to timing of expenses versus reimbursements.

Fund 40431 — Police Department’s non-bond funded projects accounts. Project
budget / reimbursements derive from Drug Forfeitures. Negative balances can
occur due to timing of expenses versus reimbursements.

Fund 40439 — Public Library’s non-bond funded project accounts. Project budget
/ reimbursements derive from private donations from the Library Foundation.
Negative balances can occur due to timing of expenses versus reimbursements.

Fund 40440 — Parks Department’s non-bond funded project accounts. Project
budget / reimbursements derive from Fed / State grants. Negative balances can
occur due to timing of expenses versus reimbursements.

Fund 40467 — American Recovery and Reinvestment Act (ARRA) Grant for
General Hospital. Non-budgeted.

Fund 43241 — Convention Center Authority (CCA) Construction Revenue Bonds
— Accounts for the Cost of Issuance of Convention Center Authority Revenue
Bonds — Series 2010A-2. Non-budgeted.

Fund 43242 — Convention Center Authority (CCA) Construction Revenue Bonds

— Accounts for the Cost of Issuance of Convention Center Authority Revenue
Bonds — Series 2010B. Non-budgeted.
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CAPITAL PLAN STATUS REPORT

SEPTEMBER 2012

4% Reserve Fund Balances by
Agency / Commission / Department

Section 111

Notes:

o

0 O O O O O

The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General
Services District (GSD). It is specifically intended by Charter to provide funds for the purchase
of equipment and/or the repair of buildings for those agencies deriving their operating budgets
from the GSD General Fund. The administration, through Council Resolutions, may appropriate
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to
buildings and facilities. The following section lists the outstanding balances appropriated to
those agencies.

Source Description — The Agency, Commission or Department receiving the 4% appropriation.
FY 2013 4% Budget — The budget balance available at the start of the fiscal year.

FY 2013 YTD 4% Actuals — The realized expenses for the fiscal year.

4% Budget Minus Actuals — Calculated result of 4% Budget less YTD 4% Actuals.

Encumb. Balance — Contracted amounts committed; but not yet spent.

Available Balance — Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance.
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4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending September 30, 2012

Agency / Commission / Department FY 2013 4%| FY 2013 |4% Budget | Encumb. Available
Budget YTD 4% Minus Balance Balance
Actuals Actuals

002 Metropolitan Council 54,338 0 54,338 0 54,338
003 Metropolitan Clerk 14,321 0 14,321 0 14,321
005 Election Commission 805,000 145 804,855 0 804,855
006 Law 52,858 0 52,858 0 52,858
007 Planning Commission 90,290 0 90,290 30,290 60,000
008 Human Resources 158,521 0 158,521 0 158,521
010 General Services 16,564,715 3,188,779 13,375,936 175,476 13,200,460
011 Historical Commission 26,420 0 26,420 24,470 1,950
014 Information Technology Service 4,993,339 39,056 4,954,283 149,803 4,804,480
015 Finance 5,825,528 19,892 5,805,636 614 5,805,022
016 Assessor of Property 325,803 671 325,132 60,294 264,838
017 Trustee 20,000 0 20,000 0 20,000
018 County Clerk 168,748 0 168,748 0 168,748
019 District Attorney 65,303 0 65,303 0 65,303
021 Public Defender 28,135 0 28,135 0 28,135
022 Juvenile Court Clerk 300,000 0 300,000 0 300,000
024 Criminal Court Clerk 133,184 59,419 73,765 7,200 66,565
025 Clerk and Master - Chancery 461,862 0 461,862 0 461,862
026 Juvenile Court 16,741 0 16,741 0 16,741
027 General Sessions Court 171,201 2,026 169,175 0 169,175
028 State Trial Courts 14,457 0 14,457 0 14,457
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4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending September 30, 2012

Source Description FY 2013 4% | FY 2013 (4% Budget| Encumb. | Available
Budget YTD 4% Minus Balance Balance
Actuals Actuals
029 Justice Integration Services 32,763 0 32,763 0 32,763
030 Sheriff 199,999 330 199,669 0 199,669
031 Police 4,620,720 683,715 3,937,005 302,587 3,634,418
032 Fire 2,768,174 241,268 2,526,906 622,163 1,904,743
033 Codes Administration 119,945 0 119,945 16,650 103,295
034 Beer Board 77,000 9,207 67,793 18,835 48,958
037 Social Services 81,765 23,010 58,755 0 58,755
038 Health 149,465 1,623 147,842 313 147,529
039 Public Library 3,559,777 423526 3,136,251 69,527 3,066,724
040 Parks 2,090,447 454,353 1,636,094 100,042 1,536,052
041 Arts Commission 25,000 700 24,300 299 24,001
042 Public Works 2,666,703 30,449 2,636,254 224,710 2,411,544
045 Transportation Licensing 115,488 0 115,488 0 115,488
048 Internal Audit 21,429 10,477 10,952 0 10,952
061 Municipal Auditorium 555,479 194,554 360,925 119,328 241,597
062 State Fair Board 30,000 0 30,000 0 30,000
064 Sports Authority 39 1,587 (1,548) 0 (1,548)
066 Bordeaux Long Term Care 20,000 0 20,000 0 20,000
067 General Hospital 588,510 0 588,510 0 588,510
069 Knowles Home 26,822 0 26,822 0 26,822
075 Metro Action Commission 5,386 0 5,386 0 5,386
091 ECC Emergency Comm Center 19,792 65 19,727 0 19,727
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