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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2012 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

and FY2012-2013  
 

Section I 
 

Notes: 

o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 

new capital projects to be undertaken and a number of existing capital projects that the 

administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 

those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 1Q FY2013” column. 
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EDUCATION 
68 Projects Totaling $236,183,587   

   

Cane Ridge High School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

03BE0005 Bus Replacement - 

FY2010

2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacment - 

FY2011

5,000,000 4,942,102 0 57,898 48,728 

03BE0005 MNPS Bus / Vehicle 

Replacement

10,000,000 0 8,473,189 1,526,811 0 

03BE0010 Crieve Hall Elementary 4,327,000 4,327,000 0 0 50,163 

03BE0012 ADA Compliance 2,000,000 1,323,127 0 676,873 46,837 

03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 0 

03BE0040 Madison Middle School 8,488,000 8,029,010 218,151 240,839 0 

03BE0053 Roof Replacement / 

Repairs

2,000,000 2,000,000 0 0 0 

03BE0055 Maintenance 

Emergencies

3,500,000 3,447,913 706 51,381 53,455 

03BE0057 MNPS Technology 5,000,000 4,998,431 0 1,569 38,248 

03BE0057 Technology 5,000,000 4,629,655 131,300 239,045 2,085,858 

03BE0057 MNPS Technology 

Improvements

5,000,000 52,339 14,201 4,933,460 52,339 

03BE0063 Wharton Elementary 7,147,000 6,753,685 0 393,315 0 

04BE0002 Cane Ridge Elementary 15,000,000 13,010,503 87,623 1,901,874 382,572 
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EDUCATION (continued) 

 

John Early Museum Magnet Middle School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy Retrofits - 

FY2010

15,000,000 14,642,867 0 357,133 10,920 

09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0 

09BE0007 Glengarry Elementary 

Renovation

2,321,000 2,321,000 0 0 0 

09BE0009 Glenview Elementary 

Renovation

2,630,000 2,630,000 0 0 0 

09BE0029 Football Stadium 

Lighting

550,000 550,000 0 0 0 

10AC0003 Douglas - HeadStart 

Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 

Kitchen

2,152,450 9,057 0 2,143,393 220 

11BE0002 Highland Heights 

Renovation

10,000,000 1,857,061 429,139 7,713,800 1,222,528 

Schools - Capital 

Contingency

2,000,000 1,954,408 0 45,592 56,571 

10BE0002 MNPS Capital 

Contingency

1,400,000 1,325,312 20,276 54,412 191,154 

MNPS FY13 Capital 

Contingency

3,000,000 0 0 3,000,000 0 

03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 1,186,185 175,155 1,638,660 906,737 

03BE0053 MNPS Miscellaneous 

Construction Projects

6,000,000 613,295 1,096,351 4,290,354 609,262 
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EDUCATION (continued) 

 

Meigs Middle Magnet School  

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

QSCB QSCB M L King HS 

Gym HVAC

500,000 267,218 0 232,782 198 

QSCB QSCB Percy Priest 

Elem HVAC

86,250 83,171 0 3,079 0 

QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,270,502 95,571 109,927 (36,087)

QSCB QSCB Stratford HS 

Roof

892,065 878,377 0 13,688 0 

QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 (1,035)

QSCB QSCB McMurray 

Middle Roof

555,000 390,900 0 164,100 0 

QSCB QSCB McGavock HS 

Gym HVAC

832,000 826,988 0 5,012 (4,046)

QSCB QSCB Litton Middle 

Renovation

5,896,000 5,900,401 0 (4,401) 16,029 

QSCB QSCB Lakeview Elem 

Roof

165,000 102,602 0 62,398 0 

QSCB QSCB Litton Middle 

Addition

1,976,000 2,067,964 0 (91,964) 148,547 

QSCB QSCB Hillwood HS 

Gym HVAC

500,000 469,134 0 30,866 83 

QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,097,044 170,523 165,433 63,959 

QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

QSCB QSCB Wright Middle 

Roof

233,200 183,352 628 49,220 0 
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EDUCATION (continued) 

 

Carter – Lawrence Elementary Magnet 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

QSCB QSCB Old Brick Church 

MS Roof

142,224 141,877 0 347 0 

QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,451,714 37,606 155,680 3,260 

QSCB QSCB Cockrill Elem 

Roof

741,000 739,862 0 1,138 0 

QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 0 

QSCB QSCB East Lit Gym 

HVAC

500,000 489,702 0 10,298 0 

QSCB QSCB Gateway Elem 

Addition

3,070,000 3,056,717 20,433 (7,150) 58,544 

QSCB QSCB Antioch HS Roof 1,405,000 1,403,145 0 1,855 (61)

QSCB QSCB Haywood Elem 

Roof

349,098 349,922 0 (824) 0 

QSCB QSCB Hume Fogg HS 

Roof

647,630 588,731 19,200 39,699 18,074 

QSCB QSCB McGavock HS 

Roof

2,421,000 2,280,049 0 140,951 0 

QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

QSCB QSCB Murrell School 

Roof

294,500 262,340 0 32,160 0 

QSCB QSCB Overton HS Gym 

HVAC

500,000 490,447 0 9,553 92 

QSCB QSCB Pennington Elem 

Roof

372,000 307,381 0 64,619 0 

QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 
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EDUCATION (continued) 

 

West End Middle School 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

03BE0002 Norman Binkley 

Renovation

6,500,000 19,888 258,911 6,221,201 19,771 

03BE0034 Joelton Middle School 

Renovation

6,900,000 0 332,647 6,567,353 0 

03BE0056 Stratford High School 

Renovation

20,100,000 0 0 20,100,000 0 

04BE0006 Antioch Middle 

Renovation

11,000,000 53,074 344,982 10,601,944 53,074 

04BE0030 Rose Park Middle 

School Renovation

8,500,000 5,082 385,101 8,109,817 5,082 

09BE0030 Hume Fogg Gym 

Addition and Land 

Purchase

7,900,000 0 275,866 7,624,134 0 

12BE0007 Antioch Land for New 

Elementary and Middle 

School

1,100,000 713 96,527 1,002,760 713 

13BE0013 A Z Kelley Elementary 

Renovation

2,600,000 17,439 58,128 2,524,433 17,439 

13BE0015 Julia Green Elementary 

Land Purchase / 

Expansion

1,000,000 856,253 0 143,747 856,253 

13BE0030 Henry Oliver Middle 

School Renovation

3,700,000 13,081 129,204 3,557,715 13,081 

13BE0045 John Early Middle 

School Renovation

3,700,000 0 152,005 3,547,995 0 

 
 

Summary for EDUCATION (68 Projects)

TOTALS $236,183,587 $122,222,119 $13,023,423 $100,938,045 $6,988,562  
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PUBLIC SAFETY  
41 Projects Totaling $136,474,109 

 

 

Fire Station 9 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
09FD0001 Fire Dept - Master Plan 

Renovation - FY2010

9,182,441 8,935,301 40,556 206,584 (2,183,015)

09FD0001 Fire Dept Master Plan - 

FY2011

7,500,000 5,951,935 175 1,547,890 5,011,948 

12GS0014 Fire Dept - Master Plan 

Implementation - 

FY2013

12,000,000 2,563,410 4,412,894 5,023,696 2,090,845 

10FD0001 Fire Station 35 - 

Renovation

2,000,000 1,995,447 0 4,553 2,777 

10FD0003 Fire Training Tower 2,300,000 1,600,000 0 700,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

09PD0001 West Precinct - 

Construction

5,252,500 5,057,886 17,867 176,747 11,234 

08FI0024 Crime Lab - Police 509,575 10,805 0 498,770 0 

09PD0007 Crime Lab - 

Construction / Equipping

6,487,700 2,229,970 3,474,611 783,119 (632,136)

13PD0002 DNA / Crime Lab 

Equipment

4,000,000 97,961 220,428 3,681,611 97,961 

13PD0002 DNA / Crime Lab - 

Construction

4,000,000 817,035 2,326,413 856,552 817,035 

09PD0006 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 
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PUBLIC SAFETY (Continued) 

 

East Police Precinct 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  

10PD0004 Police Facility 

Renovations

175,380 15,759 0 159,621 0 

07PD0003 Training Academy 

Facility List

698,000 73,359 54,229 570,412 0 

09PD0007 Metro Northeast 16,000,000 13,493,236 414,154 2,092,610 301,982 

10PD0001 Planning - Additional 

Police Precincts

500,000 0 0 500,000 0 

11PD0002 South Precinct - Land 

and Construction

6,000,000 893,626 4,500 5,101,874 47,089 

10PD0002 Records Management 

Software

1,489,164 953,875 4,000 531,289 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

10GS0025 Criminal Justice Center 

Renovation

1,594,468 42,244 0 1,552,224 296 

10SO0003 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

10GS0023 A A Birch Closeout 2,546,077 1,578,208 0 967,869 0 

10EN0001 E-911 Temporary 

Training Facility

548,642 548,672 0 (30) 0 

09GS0015 Major Maintenance for 

Facilities

33,656 40,352 0 (6,696) 0 

10CI0001 Traffic Violation 

Management System

1,970,791 907,317 0 1,063,474 78,001 
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PUBLIC SAFETY (Continued) 
 

 

New West Precinct – 5500 Charlotte Pike 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10GS0028 Storm Sirens 213,162 72,549 0 140,613 0 

11FI0001 Flood-Related Projects 5,000,000 1,000,000 0 4,000,000 0 

10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 21,474,947 1,071,563 153,490 9,386,939 

11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

02PW011 Bridges - GSD 5,372,310 4,810,267 84,959 477,084 4,389 

02PW011 Bridges - GSD 4,000,000 2,440,935 551,453 1,007,612 203,665 

02PW011 Bridges - Repair / 

Replace GSD

4,750,000 136,432 1,113,564 3,500,004 136,432 

04PW0002 Bridges - USD 797,804 817,593 30,204 (49,993) 29,465 
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PUBLIC SAFETY (Continued) 
 

 

Stormwater Runoff 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 46,902 28,068 0 

10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

06HD0003 East Clinic - Mechanical 

HVAC

139,787 72,641 0 67,146 0 

12GS0005 Upgrade Weather 

Warning System

2,000,000 0 0 2,000,000 0 

12PD0003 IT Upgrades 2,000,000 0 0 2,000,000 0 

 
 

Summary for PUBLIC SAFETY (41 Projects)

TOTALS $136,474,109 $81,647,075 $13,868,472 $40,958,562 $15,404,907  
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ECONOMIC DEVELOPMENT  
19 Projects Totaling $81,656,546   
 

 

Riverfront Redevelopment – Conceptual Plan 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  

08PR0001 Riverfront 

Redevelopment - Phase 

I - MDHA

7,950,000 7,950,000 0 0 0 

10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

22,000,000 14,770,014 0 7,229,986 665,800 

06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 0 0 106,073 0 

10HA0006 Frist Center - 2009 

Capital Allocation

141,000 0 0 141,000 0 

10PW0010 28th - 31st Avenue 

Connector

500,000 500,648 0 (648) 730 

06PW0003 28th / 31st Avenue 

Connector

18,000,000 16,101,824 15,115 1,883,061 2,527,999 

07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,135,381 0 784,009 1,361 

08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,040,165 0 1,369,835 0 

07OO0002 DES Customer 

Connections

8,500,000 5,357,743 0 3,142,257 253,465 

09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
06CC0004 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 775 (34,190) 0 

07MA0001 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

09HA0002 African American 

Museum - Capital 

Allocation

9,635,990 885,749 0 8,750,241 25,520 

10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

10HA0007 Adventure Science 

Center - Capital 

Allocation

250,000 250,000 0 0 0 

10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,192,093 957,842 0 234,251 66,611 

13CA0001 KIVA System Upgrades 5,000,000 119,335 6,400 4,874,265 112,935 

 
Summary for ECONOMIC DEVELOPMENT (19 Projects)

TOTALS $81,656,546 $51,642,179 $22,290 $29,992,077 $3,654,421  
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LIVABILITY 

87 Projects Totaling $300,441,541 
 

 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  

Arts 1% Arts - 1% for the Arts 

Account

5,627,750 1,865,391 10,322 3,752,037 301,324 

02PR012 Centennial Park Master 

Plan

500,000 64,234 127,595 308,171 7,988 

02PR012 Fairgrounds Park 2,000,000 102,865 2 1,897,133 0 

02PR012 Greenway Projects 3,250,000 914,688 1,009,558 1,325,754 192,923 

02PR012 Harpeth Greenway 

Improvements

600,702 760,917 297,976 (458,191) 4,370 

02PR012 Harpeth Soccer Fields 85,000 1,700 0 83,300 0 

02PR012 Joelton Parks 500,000 435,330 47,279 17,391 6,974 

09PR0007 Joelton Park 

Improvements

250,000 160,957 0 89,043 66,244 

02PR012 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

02PR012 Mill Creek Greenway 

Improvements

449,000 304,344 111,532 33,124 23,840 

02PR012 Open Space for 

Greenways

125,000 22,065 0 102,935 0 

02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 
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LIVABILITY (Continued) 

 

Cumberland River Pedestrian Bridge – Stones River Greenway 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  

02PR012 Park Land Acquisition - 

Antioch

650,000 151,341 30,717 467,942 0 

02PR012 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Opry Mills Greenway 

Improvements

250,000 199,556 0 50,444 0 

02PR012 Richland Greenway 

Improvements

527,000 525,707 1,268 25 0 

02PR012 Sevier Park Community 

Center

4,000,000 499,381 137,505 3,363,114 163,516 

02PR012 Shelby Park Master Plan 1,000,000 922,933 74,377 2,690 157,866 

02PR012 Warner Park Project 

Match

315,000 24,457 68,998 221,545 0 

02PR012 Warner Youth Sports 

Fields

400,000 379,047 33,710 (12,757) 0 

02PR015 Parks - General Park 

Improvements

151,000 102,206 0 48,794 1,400 

02PR020 Downtown Greenway 

Improvements

379,327 377,329 1,998 0 0 

09PR0003 Southeast Community 

Center - Planning

500,000 497,436 0 2,564 104,904 

02PR012 Sportsplex Renovations 2,000,000 467,162 84,041 1,448,797 19,531 
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LIVABILITY (Continued) 
 

 

Parthenon – Centennial Park 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
02PR012 Centennial Park - 

Master Plan

2,000,000 0 0 2,000,000 0 

02PR012 Deferred Maintenance - 

All Parks

6,000,000 130,813 1,506,424 4,362,763 101,753 

02PR012 Greenway Projects 4,000,000 52,097 145,619 3,802,284 52,097 

02PR012 Two Rivers Mansion - 

Renovation

500,000 322,387 0 177,613 0 

02PR012 Shelby Park - Master 

Plan

2,500,000 907,106 255,820 1,337,074 893,458 

02PR012 Mountain Bike Park - 

Design / Construction

1,000,000 0 39,161 960,839 0 

02PR012 Centennial Sportplex - 

Renovation

1,000,000 0 0 1,000,000 0 

02PR012 Dog Parks - Design / 

Construction

1,000,000 0 0 1,000,000 0 

02PR012 Fort Nashborough - 

Renovation

1,000,000 0 0 1,000,000 0 

11PR0002 Open Space Plan 

Implementation

5,000,000 4,467,344 0 532,656 17,703 

11PR0002 Open Space / Riverfront 

Development

15,000,000 200,390 0 14,799,610 200,390 

11PR0003 Hickory Hollow Project 18,000,000 3,516,309 57,816 14,425,875 93,494 

11PR0004 Two Rivers Mansion 

Renovation

750,000 741,954 0 8,046 0 
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LIVABILITY (Continued) 
 

 

Deaderick Streetscape Improvement Project 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
06PW0019 Sidewalks - GSD 2,976,945 2,563,285 80,568 333,092 46,358 

02PW022 Sidewalks - USD 2,277,325 1,999,772 0 277,553 0 

06PW0019 Sidewalks - GSD 7,500,000 5,450,019 526,026 1,523,955 657,363 

02PW022 Sidewalks - USD 5,000,000 4,761,003 260,808 (21,811) 10,788 

06PW0019 Sidewalks - GSD 12,000,000 556,973 3,500,068 7,942,959 56,973 

02PW020 Roadway Projects - 

GSD

5,694,972 3,735,555 293,070 1,666,347 428,078 

02PW021 Roadway Projects - 

USD

8,702,114 7,689,282 634,621 378,211 99,143 

02PW020 Road Projects - GSD 10,000,000 20,313 1,075 9,978,612 (229,687)

06PW011 Paving - GSD 9,645,038 8,973,886 509,262 161,890 641,368 

02PW021 Paving - USD 1,230,469 1,214,227 15,695 547 10,348 

06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,841,435 151,831 6,734 280,394 

02PW021 Paving / Resurfacing - 

GSD

5,000,000 3,620,227 528,866 850,907 439,538 

06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 1,094,371 2,565,341 16,340,288 116,405 

 



 

  20 

LIVABILITY (Continued) 

 

Goodlettsville Branch Library - Project Rendering 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
09PL0001 Goodlettsville Library 5,242,880 4,576,150 179,006 487,724 11,590 

11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,000,000 71,798 0 928,202 6,071 

12GS0011 Bellevue Library - 

Construction and 

Equipping

9,500,000 3,000 0 9,497,000 2,100 

07PW0004 Traffic - GSD 1,096,185 1,044,651 52,468 (934) 22,211 

02TP002 Traffic - USD 681,213 618,473 52,623 10,117 57,177 

01PW004 Traffic Signals -GSD 2,500,000 2,041,607 370,557 87,836 140,157 

02TP002 Traffic Signals - USD 1,500,000 1,173,579 236,932 89,489 186,226 

02TP002 Signalization - GSD 4,750,000 569,843 1,237,121 2,943,036 396,712 

11PW0006 Bikeways - GSD 2,500,000 1,193,316 247,976 1,058,708 41,137 

02UW010 Bikeways - USD 500,000 320,250 56,573 123,177 0 

11PW0006 Bikeways - GSD 3,000,000 8,311 10,802 2,980,887 8,311 

02UW010 Bikeways - USD 889,977 634,097 0 255,880 10,086 

13PW0024 Corridor Redevelopment 

- GSD

7,500,000 0 37,500 7,462,500 0 
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LIVABILITY (Continued) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MTA’s Music City Circuit Program Buses 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
 

10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 

Improvements

1,500,000 1,407,608 0 92,392 997,787 

10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 1,011,735 0 2,488,265 408,935 

10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

11MT0001 Vehicle Prep and 

Logistics

1,550,000 1,122,207 0 427,793 236,500 

11MT0002 Replacement Buses 6,950,000 6,412,411 0 537,589 247,009 

11MT0002 RTA Grant Match 250,000 236,749 0 13,251 0 

11MT0004 Paratransit Replacement 

Vehicles

1,200,000 890,784 0 309,216 0 

11MT0005 Rapid Transit Route 

Analysis

800,000 456,169 0 343,831 0 

13MT0001 Grant Matches - MTA 4,292,000 409,049 0 3,882,951 305,495 

13MT0002 RTA Grant Matches 500,000 212,740 0 287,260 88,574 
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LIVABILITY (Continued) 

 

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 323,187 0 17,676,813 167,837 

13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 72,502 0 3,287,498 72,502 

13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 0 0 3,500,000 0 

13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 0 0 3,158,000 0 

13MT0009 RTA - Property 

Improvements

50,000 19,483 0 30,517 19,483 

13MT0010 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 501 0 4,799,499 501 

09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 0 0 284,479 0 

97PL001 Archives Planning 500,000 0 0 500,000 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,916,788 7,777 0 (7,777)

09GS0016 ADA Compliance 

Projects

1,292,488 1,046,151 0 246,337 0 

10EC0001 Voter Registration 

Systems

42,386 42,375 0 11 0 

 
Summary for LIVABILITY (87 Projects)

TOTALS $300,441,541 $119,463,589 $15,598,284 $165,379,668 $8,385,468  
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ALL OTHER 

51 Projects Totaling $117,912,644 

 

Metropolitan Government of Nashville Historic Court House 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  

10GS0024 Historic Courthouse 

Closeout

248,647 61,795 0 186,852 0 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 0 

08IT0011 Exchange / Directory 

Service

917,689 828,740 0 88,949 13,806 

09GS0015 Misc. Building 

Improvments - FY2010

4,750,000 4,449,542 825,590 (525,132) 608,653 

13GS0014 Misc Building 

Improvements - FY2013

10,000,000 0 0 10,000,000 0 

09GS0019 Roofing Projects - Metro-

wide

2,289,775 1,567,990 191,989 529,796 (200,404)

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

10FI0001 Capital Contingency -

GSD

11,281,866 9,409,998 0 1,871,868 0 

10FI0001 Capital Contingency - 

USD

3,743,730 3,305,000 0 438,730 0 
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ALL OTHER (Continued)  

 

Justice A. A. Birch Building 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  
Capital Contingency - 

GSD

5,000,000 90,000 0 4,910,000 30,000 

Capital Contingency - 

USD

1,735,000 6,879 0 1,728,121 0 

GSD Cont GSD FY13 Capital 

Contingency

6,750,000 0 2,462,573 4,287,427 0 

09IT0001 Network Info Security 854,776 560,709 0 294,067 0 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

10FI0002 E-Procurement System 408,373 408,373 0 0 0 

10GS0006 Clifford Allen Bldg 

Renovation

2,000,000 1,998,383 0 1,617 0 

10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

2,000,000 825,052 0 1,174,948 7,188 

10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

24,603,119 25,521,122 38,139 (956,142) 272 

10GS0022 City Hall Closeout 9,510 0 0 9,510 0 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

10GS0032 Metro Southeast 773,893 257,877 0 516,016 0 
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ALL OTHER (Continued)  
 

 

Shelby Street Bridge Walkway 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  

00PW006 Information Systems - 

Public Works

1,527,875 728,047 249,023 550,805 0 

10IT0001 Construction Projects 4,597,300 3,810,804 87,175 699,321 90,935 

11IT0012 ITS Construction 2,556,000 1,365,379 82,130 1,108,491 142,383 

12IT0001 Construction - Data / 

Voice

1,206,000 0 293,994 912,006 0 

10IT0017 Disaster Recovery Back-

up Site

860,000 181,045 0 678,955 36,354 

10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

10IT0019 Howard Office Building 

Data Center

4,820,760 4,711,990 1,350 107,420 9,875 

10IT0020 Network Replacement 299,353 58,617 65,400 175,336 0 

10IT0021 Platform Hardware 

Upgrades

121,636 112,567 0 9,069 700 

10IT0022 PBX System 140,915 61,352 0 79,563 38,171 

10IT0023 Enterprise Info Systems 318,826 207,296 20,737 90,793 20,381 

11IT0003 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 22,678 

12IT0009 Nashville Website 

Redesign

120,000 26,306 0 93,694 26,306 
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ALL OTHER (Continued) 

 

Two Rivers Mansion 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2013  

11IT0008 Replace End-of-Life 

Equipment

2,031,001 1,518,997 0 512,004 199,596 

11IT0010 HIPPA Compliance 

Software

258,000 101,250 0 156,750 59,480 

11IT0011 Enterprise Agreement 4,500,000 3,921,578 0 578,422 0 

11IT0013 EBS Improvements 1,600,000 1,486,279 8,160 105,561 353,555 

12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,672,000 167,688 17,600 4,486,712 167,688 

12IT0010 Storage Area Network 

Upgrades

1,300,000 (153,714) 0 1,453,714 (321,402)

12IT0013 Employee Self-Service 

Portal

614,800 16,876 675,472 (77,548) 10,552 

13IT0002 Mobile Device 

Management

181,200 0 0 181,200 0 

13IT0003 Public Wireless Study 156,000 0 0 156,000 0 

11GS0016 Howard Campus FF&E 3,000,000 2,538,375 0 461,625 0 

10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 

- USD

275,000 143,523 0 131,477 0 

11PW0001 Solid Waste - Equipment 475,000 0 0 475,000 0 

Summary for ALL OTHER (51 Projects)

TOTALS $117,912,644 $74,678,277 $5,019,332 $38,215,035 $1,316,767  
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

7 MNPS QSCB Chadwell Elementary ($36,087) Net of Reclass of ($98,827) and $62,740

in additional expenses.

7 MNPS QSCB J T Moore Middle ($1,035) Transfer of $1,035 to budget from

School HVAC Contingency Account to clear overage. 

7 MNPS QSCB McGavock HS ($4,046) Reclass of $4,046.17 in expenses from

Gym HVAC project to Fund 35158.

8 MNPS QSCB Antioch HS Roof ($61) Credit of Advertising expenses.

10 Fire Fire Dept - Master Plan ($2,183,015) Net of ($5,006,383) in expense reclasses 

Renovation - FY2012 to Fund 40011 and $2,823,368 in additional

expenses.

10 Police Crime Lab - Construction / ($632,136) Net of $6,367,864 in additional expenses

Equipping and reversed Encumbrance of ($7,000,000).

19 Public Road Projects - GSD ($229,687) Net of reversal of ($250,000) expense

Works and $20,312 in new expenses.

22 General Energy Retrofit Projects ($7,777) Reversal of an expense into an

Services encumbrance.

23 General Roofing Projects - Metro- ($200,404) Correction from last quarter's report. 

Services wide Amount Encumbered was $521,381, 

but shown as Balance Remaining with

no Encumbrance.  Amount Spent was

over-stated by $604,853.

26 ITS Storage Area Network ($321,402) Sum of expense transfer of ($167,688)

Upgrades to ITS project BU 14402013, and

reversal of mis-applied payment of

($153,714) to Presidio Networked

Solutions.  
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CAPITAL PLAN STATUS REPORT 

 
DECEMBER 2012 

 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2013. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40002  Tourist Tax Supported Cap Proj

 15404000  FIN Tourist Tax Sup Cap Projs 906,214 (906,214)

 15405000  FIN MCC Hotel 25,700 95,312 (95,312)

 15405100  FIN Omni Agreement 1,500 (1,500)

 15405200  FIN Wilson Springs 372,378 (372,378)

40002  Tourist Tax Supported Cap Proj 25,700 1,375,404 (1,375,404)

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 2,041,055 169,187 1,871,868

 01403010  ADM ADA Compliance Projects 1,292,488 1,046,151 246,337

 01405010  ADM CJC Renovation 1,594,468 870 42,244 1,552,224

 01406010  ADM Energy RetroFit Projects 1,924,565 1,916,789 7,777 (1)

 01407010  ADM AABirch Closeout 1,358,477 390,608 967,869

 01408010  ADM City Hall Closeout 9,510 9,510

 01409010  ADM Major Maint Facilities 33,656 40,352 (6,696)

 01410010  ADM Fulton CF to FY10 24,603,119 1,905 25,521,122 38,139 (956,142)

 01411010  ADM Metro Southeast 773,893 257,877 516,016

 01413010  ADM Temp Train E911 548,642 548,672 (30)

 01414010  ADM Courthouse Closeout 248,647 61,794 186,853

 01416010  ADM Roofing Projects 2,289,775 564,762 1,567,990 191,989 529,796

 01418010  ADM Fulton Addi Infrast FY10 2,000,000 7,188 825,052 1,174,948

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 6,730 161,826

 10404010  GSR Storm Sirens 213,162 72,549 140,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 273,796 3,810,804 96,463 690,033

 14402010  ITS Exchange/Directory Service 917,749 84,975 828,800 88,949

 14403010  ITS Disaster Recovery BU Site 860,000 52,779 181,045 678,955

 14405010  ITS Platform Hardware Upgrades 97,823 3,258 88,754 9,069

 14406010   ITS HOB Data Center 4,820,760 42,159 4,711,990 1,350 107,420

 14407010  ITS Network Replacement 299,353 58,617 65,400 175,336

 14408010  ITS PBX System 140,915 38,171 61,352 79,563

 14409010  ITS Enterprise Info Systems 318,826 20,381 207,296 20,738 90,793

 14410010  ITS Network Info Security 849,328 281 555,261 294,067

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 151,959 907,317 1,063,474

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 476,416 56,541

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 15,759 159,621

 31403010  POL Records Mgt Software 1,489,164 953,875 4,000 531,289

 31404010  POL Crime Lab FY10 Carry Fwd 509,575 10,805 498,770

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 54,230 570,412

 31407010  POL West CF to FY10 1,696,718 1,696,720 (2)  
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

 31408010  POL Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 7,681,160 8,229,970 3,337,521 920,209

 31410010  POL West Precinct FY10 11,252,500 30,951 11,057,887 17,867 176,747

 32403010  FIR Master Plan CF FY10 10,782,441 1,458,425 10,535,301 40,556 206,584

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 720 72,641 67,146

 39401010  LIB Goodlettsville Librar 5,242,880 17,495 4,576,150 179,006 487,724

 40402010  PAR General Park Improvement 151,000 1,400 102,206 48,794

 40403010  PAR Greenway Downtown 379,327 377,329 1,998 0

 40404010  PAR Greenway Harpeth 600,702 50,712 760,917 297,976 (458,191)

 40405010  PAR Greenway Open Space 125,000 22,065 102,935

 40406010  PAR Greenway Opry Mills 250,000 199,556 50,444

 40407010  PAR Greenway Mill Creek 449,000 56,796 304,344 115,573 29,084

 40408010  PAR Greenway Richland 527,000 525,707 1,268 25

 40409010  PAR Harpeth Soccer 85,000 1,700 83,300

 40410010  PAR Joelton Grant Match 500,000 6,973 435,330 47,279 17,391

 40411010  PAR Land Acq Antioch 650,000 151,341 30,717 467,942

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 562 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 379,048 33,710 (12,757)

 40419010  PAR Plan SE with Health 500,000 215,415 497,436 2,564

 41401010  ART Public Art 5,627,750 488,964 1,865,391 10,322 3,752,037

 42402010  PW Bridges GSD 5,372,310 14,949 4,810,266 84,959 477,084

 42404010  PW Information Systems GSD 1,527,875 728,047 249,023 550,805

 42405010  PW Paving GSD 9,645,038 1,393,871 8,973,887 509,262 161,890

 42407010  PW Roadway Projects GSD 5,694,972 686,976 3,735,554 293,070 1,666,347

 42409010  PW Sidewalks GSD 2,976,945 46,358 2,563,285 80,568 333,092

 42412010  PW Traffic GSD 1,096,185 22,211 1,044,651 52,468 (934)

 42414010  PW Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 46,902 28,068

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 (9) 9,057 2,143,393

 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 900,825 1,011,735 2,488,265

 78404010  MTA Building Improvements 5,170,000 1,028,529 5,077,608 92,392

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 174,257,263 15,352,497 140,184,209 5,910,129 28,162,925  
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 4,910,000 (183) 4,910,000

 01410011  ADM Peterbilt Projects 16,000,000 895,734 13,493,236 551,244 1,955,520

 01411011  ADM Hickory Hollow Projects 18,000,000 110,696 3,516,310 57,816 14,425,875

 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,538,375 461,625

 10402011  GSR Clifford Allen Renovation 2,000,000 (0) 1,998,383 1 1,616

 10403011  GSR Misc Building Improvements 4,750,000 1,776,936 4,449,543 825,590 (525,132)

 10404011  GSR Highland Heights Renovatio 10,000,000 1,271,409 1,857,061 439,786 7,703,153

 14401011  ITS Construction 2,556,000 300,571 1,365,379 82,130 1,108,491

 14402011  ITS End of Life Equipment 2,060,201 247,822 1,548,197 512,004

 14403011  ITS EA Microsoft Year 1 4,500,000 (533,644) 3,921,578 578,422

 14404011  ITS EBS / E-Proc Improvements 2,902,284 314,824 2,788,562 8,160 105,561

 14405011  ITS Nashville Website Redesign 313,367 210,689 313,367

 14410011  ITS HIPAA Compliance 258,000 67,250 101,250 156,750

 15404011  FIN Flood Related Projects 4,000,000 4,000,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 100,000 412,580 (312,580)

 31402011  POL Midtown Hills Land/Constr 6,000,000 70,319 893,626 4,500 5,101,874

 32403011  FIR Master Plan Implementation 7,500,000 5,011,949 5,951,936 175 1,547,890

 39401011  LIB Bellevue Lib Planning/Land 1,000,000 15,906 71,798 928,202

 40402011  PAR New Sevier Community Ctr 4,000,000 180,606 499,381 137,505 3,363,114

 40403011  PAR Greenway Projects 3,250,000 493,718 914,688 1,012,783 1,322,529

 40405011  PAR Open Space Revolving Fund 5,000,000 44,358 4,467,344 532,656

 40406011  PAR Centennial Prk Master Plan 500,000 34,559 64,234 127,595 308,171

 40407011  PAR Two Rivers Mansion Renovat 750,000 76,003 741,954 8,046

 40408011  PAR Sportsplex Renovations 2,000,000 26,166 467,162 84,041 1,448,797

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 99,000 102,865 2 1,897,133

 40410011  PAR Joelton Park Improvements 250,000 66,244 160,957 89,043

 40413011  PAR Warner Park Local Match 315,000 24,457 68,998 221,545

 40414011  PAR Shelby Park Master Plan 1,000,000 530,984 922,933 74,377 2,690

 42402011  PW Bridges GSD 4,000,000 351,745 2,440,935 551,453 1,007,612

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 538,649 6,841,435 151,831 6,734

 42407011  PW Bikeways GSD 2,500,000 76,217 1,193,316 247,976 1,058,708

 42409011  PW Sidewalks GSD 7,500,000 1,580,652 5,450,019 526,026 1,523,955

 42416011  PW 28th/31st Ave Conn GSD 18,000,000 1,882,195 16,101,825 15,115 1,883,061

 42418011  PW Traffic Signals/Equip GSD 2,500,000 391,680 2,041,607 370,557 87,836

 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000

 78402011  MTA Grant Local Match 1,550,000 722,684 1,122,207 427,793

 78403011  MTA Route Analysis 800,000 7,838 456,169 343,831

 78404011  MTA RTA Grant Local Match 250,000 236,749 13,251

 78405011  MTA Paratransit Vehicles 1,200,000 890,784 309,216

 78406011  MTA Replacement Buses 4,950,000 247,009 4,412,411 537,589

40011  GSD FY11 Capital Projects Fund 161,039,851 17,110,584 95,601,136 5,337,660 60,101,054  
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 6,750,000 2,462,573 4,287,427

 10403013  GSR Misc Building Improvements 10,000,000 10,000,000

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 2,000,000

 14401013  ITS Construction Data/Voice 1,206,000 391,992 814,008

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 167,688 167,688 17,600 4,486,712

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 (153,714) (153,714) 1,453,714

 14404013  ITS Mobile Device Management 181,200 181,200

 14405013  ITS Nashville Website Redesign 120,000 26,306 26,306 93,694

 14406013  ITS Public Wireless Study 156,000 156,000

 14407013  ITS Employee Self Srvc Portal 614,800 16,877 16,877 736,787 (138,863)

 31402013  POL DNA/Crime Lab Equipment 4,000,000 97,960 97,960 220,428 3,681,611

 31403013  POL IT Upgrades 2,000,000 2,000,000

 31404013  POL/GSR DNA/Crime Lab Constr 4,000,000 817,035 817,035 2,326,413 856,552

 32403013  FIR Master Plan Implementation 12,000,000 2,563,410 2,563,410 4,419,026 5,017,564

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 119,335 119,335 6,400 4,874,265

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 3,000 3,000 9,497,000

 39401113  LIB Archive Planning 500,000 500,000

 40401013  PAR Greenway Projects 4,000,000 52,096 52,096 145,619 3,802,284

 40402013  PAR Two Rivers 500,000 322,387 322,387 177,613

 40403013  PAR Centennial Prk Master Plan 2,000,000 2,000,000

 40404013  PAR Shelby Park Master Plan 2,500,000 907,106 907,106 255,820 1,337,074

 40405013  PAR Mountain Bike 1,000,000 47,949 952,051

 40406013  PAR Centennial Sportsplex 1,000,000 1,000,000

 40407013  PAR Ft Nashborough 1,000,000 1,000,000

 40408013  PAR Dog Parks 1,000,000 1,000,000

 40409013  PAR Deferred Maintenance 6,000,000 130,813 130,813 1,503,465 4,365,722

 40410013  PAR Open Space Riverfront Devl 15,000,000 200,390 200,390 14,799,610

 42401013  PW Sidewalks GSD 12,000,000 556,973 556,973 3,500,068 7,942,959

 42402013  PW Paving/Resurfacing GSD 20,000,000 1,094,372 1,094,372 2,565,341 16,340,288

 42403013  PW Bikeways GSD 3,000,000 8,310 8,310 10,802 2,980,888

 42404013  PW Bridges GSD 4,750,000 136,432 136,432 1,113,564 3,500,004

 42405013  PW Corridor Redevelopment GSD 7,500,000 37,500 7,462,500

 42406013  PW Road Projects GSD 10,000,000 20,313 20,313 1,075 9,978,613

 42407013  PW Signalization GSD 4,750,000 569,842 569,842 1,237,121 2,943,036

 78402013  MTA Grant Matches 4,292,000 409,049 409,049 3,882,951

 78403013  MTA Murfreesboro Road BRT 4,800,000 501 501 4,799,500

 78404013  MTA RTA - Grant Matches 500,000 212,740 212,740 287,260

 78405013  MTA Paratransit Buses 3,360,000 72,502 72,502 3,287,498

 78406013  MTA Fixed Route Buses 18,000,000 323,187 323,187 17,676,813

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 3,158,000

 78409013  MTA RTA -Property Improvements 50,000 19,483 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,660,000 8,694,394 8,694,394 20,999,542 167,966,064  
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792

40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 88,169 6,047

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 47,562 237,706 8,750,241

 77412010  MDHA Frist CF FY10 106,073 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 105,728 105,728 35,272

40209  GSD FY10 Non-BAB Capital Projs 9,383,488 259,363 541,929 8,841,560

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 35,171,354 462,545,953 33,172,352

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 40,920,905

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 35,171,354 503,939,954 51,699,355

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 3,447,372 (3,447,372)

 42412001  PW Sidewalks & Bikeways 55,489 161,505 (161,505)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 20,262 3,192,601 224,202 (3,416,803)

 42412004  PW Traffic & ITS 711,455 12,003,720 1,049,850 (13,053,570)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 3,867,733 9,426,898 374,473 (9,801,371)

 42412011  PW Resurface Tulip Grove Rd 457,674 (457,674)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 55,137 509,046 41,165 (550,210)

40300  GSD Public Works Construction 4,710,076 29,768,536 1,689,689 (31,458,225)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 26,584 (26,584)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,315,708 (815,708)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 9,386,939 21,474,947 1,071,563 153,490

40401  GSD 800 MHz Upgrade 22,700,000 9,386,939 21,474,947 1,071,563 153,490  
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,402 362,598

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,402 362,598

40431  Police Non-Bond Funded CapProj

 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 213 (213)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 37,037 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 37,037 96,422 (43,492)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 5,436 250,633 367 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,546 435

 40420010  PAR Stones River Greenway 99 172,995 13,958 699,193 6,631 (532,829)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

40440  Parks Non-Bond Funded CapProj 886,234 19,394 1,247,940 10,544 (372,249)

40467  General Hospital ARRA Capital

 67471000  GHO ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  General Hospital ARRA Capital 3,500,000 3,498,694 1,306

43241  CCA Constr Rev Bds BAB 2010A-2

 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B

 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45007  MNPS FY07Capital Plan-CommPap

 01403107  ADM MNPS MPImpBds07 Contingen 878,821 878,821

 80410007  MNPS Cane Ridge High # 46,835,264 46,835,264

45007  MNPS FY07Capital Plan-CommPap 47,714,085 46,835,264 878,821  
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 

Balance

45008  MNPS FY08 Capital Projects Fnd

 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 4,155 4,155 1,998,735

 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562

 80401008  MNPS Apollo MS 20 Classrooms 3,856,237 3,856,237

 80403008  MNPS Cole Elem 14 Classrooms 3,110,952 3,110,952

 80405008  MNPS District Wide ADA Complia 4,350,895 4,350,895

 80408008  MNPS Maplewood HS Renovation 11,260,000 11,260,000

 80410008  MNPS Security Env Maint Emerge 5,161,043 5,161,043

 80414008  MNPS Overton HS Cafe/Lib Addit 1,178,215 1,178,215

 80415008  MNPS Paragon Mills 16 Classroo 3,485,487 3,485,487

 80417008  MNPS MS Athletic Fields 437,140 437,140

 80422008  MNPS Misc Capt Proj TBD BoE 6,524,941 214,312 6,337,132 187,809

45008  MNPS FY08 Capital Projects Fnd 41,367,800 218,467 (65,012,306) 106,380,107

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS FY10 Capital Conting 3,028,897 346,791 2,954,209 23,207 51,481

 80401009  MNPS Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS Football Stadium Lighting 550,000 550,000

 80402009  MNPS Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS Madison MS Modernization 8,056,000 (200,172) 7,597,010 218,151 240,839

 80407009  MNPS Wharton Elem Modernizatio 3,023,840 2,630,525 393,315

 80408009  MNPS ADA Compliance 3,152,029 66,503 2,475,155 676,873

 80409009  MNPS Bus Replacement 2,459,116 2,459,116

 80410009  MNPS Entry Vestibule Security 329,032 329,032

 80412009  MNPS Pre K Playgrounds 284,492 284,492

 80413009  MNPS Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS Maintenance Emergencies 7,022,013 78,695 6,969,926 706 51,381

 80415009  MNPS Technology 15,000,000 39,517 14,998,431 1,569

 80416009  MNPS Pearl Cohn Pool Renov 432,000 326,280 326,280 75,482 30,238

45009  MNPS FY10 Capital Projects 46,644,248 657,614 44,881,005 317,546 1,445,697

45011  MNPS FY11 Capital Projects Fun

 01403111  ADM MNPS FY11 Capital Conting 2,431,206 407,775 2,385,615 45,592

 80409011  MNPS Bus Replacement 5,041,996 53,718 4,984,098 57,898

 80410011  MNPS Cane Ridge Elementary 15,000,000 935,121 13,010,504 87,622 1,901,874

 80415011  MNPS Technology 5,000,000 3,701,659 4,629,655 131,300 239,045

45011  MNPS FY11 Capital Projects Fun 27,473,202 5,098,272 25,009,871 218,922 2,244,410

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS FY13 Capital Conting 3,000,000 3,000,000

 80404313  MNPS Antioch Middle Renovation 11,000,000 53,074 53,074 344,982 10,601,944

 80404413  MNPS N Binkley 10 CR Add&Renov 6,500,000 19,888 19,888 258,911 6,221,201

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 152,005 3,547,995

 80404713  MNPS Julia Green ES Land/Plan 1,000,000 856,253 856,253 143,747  
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Description Budget ITD Year to  Date 

Actuals

ITD Actuals Encumbrance Remaining 
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 80404813  MNPS Joelton Middle Renovation 6,900,000 332,647 6,567,353

 80404913  MNPS AZ Kelley Elem 10 CR Add 2,600,000 17,439 17,439 75,567 2,506,994

 80405113  MNPS Antioch Land New Elem&MS 1,100,000 713 713 96,528 1,002,760

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 13,080 13,080 129,204 3,557,716

 80405313  MNPS Rose Park Middle Renovat 8,500,000 5,081 5,081 385,102 8,109,817

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 275,866 7,624,134

 80405513  MNPS Stratford High Renovation 20,100,000 20,100,000

 80405613  MNPS Misc Maintenance Projects 3,000,000 1,186,186 1,186,186 202,556 1,611,259

 80405713  MNPS Misc Constr. Projects 6,000,000 613,295 613,295 1,096,351 4,290,354

 80409013  MNPS Bus/Vehicle Replacement 10,000,000 8,473,189 1,526,811

 80415013  MNPS Technology Improvements 5,000,000 52,339 52,339 103,747 4,843,914

45013  MNPS FY13 Capital Projects 100,000,000 2,817,348 2,817,348 11,926,653 85,255,999

45107  MNPS FY11 Qualified Sch CapPrj

 80400005  MNPS FY11 QSCB Admin 281,043 281,043

 80400122  MNPS QSCB Lakeview Elem Roof 165,000 (3,852) 102,602 62,398

 80400215  MNPS QSCB Cockrill Elem Roof 418,639 417,501 1,138

 80400225  MNPS QSCB Cole ElementaryRoof 120,922 120,922

 80400290  MNPS QSCB East LiteratureGymAC 500,000 489,702 10,298

 80400315  MNPS QSCB Gateway Elem Additio 3,302,683 72,560 3,289,400 20,433 (7,150)

 80400405  MNPS QSCB Haywood Elem Roof 369,954 1,402 370,778 (824)

 80400415  MNPS QSCB Hermitage Elem Renov 4,481,509 37,513 4,288,223 37,606 155,680

 80400440  MNPS QSCB Hillwood HS Gym AC 207,132 (4,732) 176,266 30,866

 80400450  MNPS QSCB Hume Fogg High Roof 454,630 35,819 395,731 19,200 39,699

 80400497  MNPS QSCB ML King HS Gym AC 499,655 1,972 266,873 232,782

 80400532  MNPS QSCB McGavock High Roof 2,261,329 2,120,377 140,951

 80400577  MNPS QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS QSCB Murrell School Roof 294,500 262,340 32,160

 80400615  MNPS QSCB Overton HS Gym AC 201,465 (5,178) 191,911 9,554

 80400640  MNPS QSCB Pennington Elem Roof 372,000 307,381 64,619

 80400650  MNPS QSCB Percy Priest Elem 86,250 (1,035) 83,171 3,079

 80400897  MNPS QSCB Old Brick Church MS 167,975 (19,465) 167,627 348

 80401110  MNPS QSCB Antioch High Roof 1,117,636 (730) 1,115,780 1,856

 80401270  MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880

 80401315  MNPS QSCB Gateway Elem Renovat 2,579,419 76,950 2,243,464 170,523 165,433

 80401355  MNPS QSCB Goodlettsville MS Ro 608,726 607,528 1,198

 80401510  MNPS QSCB Litton Middle Additi 2,117,747 154,537 2,209,711 (91,964)

 80401532  MNPS QSCB McGavock HS Gym AC 777,000 (4,046) 771,987 5,013

 80401540  MNPS QSCB McMurray Middle Roof 555,000 (18,997) 390,900 164,100

 80401563  MNPS QSCB Moore MS Roof HVAC 206,363 1,035 207,398 (1,035)

 80401705  MNPS QSCB Stratford High Roof 510,065 496,377 13,688

 80401805  MNPS QSCB Wright Middle Roof 233,200 (628) 183,352 628 49,220

 80402115  MNPS QSCB Bailey Boiler Replac 750,000 651,952 651,952 1,436 96,613

 80402440  MNPS QSCB Hillwood Library 200,000 17,106 200,000

 80402510  MNPS QSCB Litton Middle Renova 5,899,933 45,419 5,904,334 (4,401)

 80405200  MNPS QSCB Chadwell Elem Renova 4,854,939 613,070 4,649,440 95,571 109,927

45107  MNPS FY11 Qualified Sch CapPrj 35,554,655 1,650,674 33,924,014 345,396 1,285,246  
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Actuals
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45109  MNPS FY10 Self-funding CapProj

 80401609  MNPS Energy Retrofits 15,250,031 164,741 14,892,898 357,133

45109  MNPS FY10 Self-funding CapProj 15,250,031 164,741 14,892,898 357,133

45115  MNPS ARRA Qualified Sch CapPrj

 80402705  MNPS ARRA QSCB Stratford HS cl 15,000 8,991 23,220 (8,220)

 80427000  MNPS ARRA QSCB Admin 265,950 212,803 53,147

 80427001  MNPS ARRA QSCB Stratford Prog 35,000 30,376 55,147 (20,147)

 80427002  MNPS ARRA QSCB Stratford Crim. 12,000 8,637 18,382 (6,382)

 80427003  MNPS ARRA QSCB Stratford Scien 30,000 50,062 68,188 (38,188)

 80427004  MNPS ARRA QSCB Stratford Bio T 33,037 88,110 111,174 (78,137)

 80427005  MNPS ARRA QSCB Dodson Roof 87,181 87,181 87,181

 80427235  MNPS ARRA QSCB Crieve Hall 3,918,442 (182) 3,919,138 (696)

 80427335  MNPS ARRA QSCB Glengarry Elem 2,099,968 (46,800) 2,053,167 46,800

 80427345  MNPS ARRA QSCB Glenview Elem 2,285,278 (2,767) 2,291,059 (5,781)

 80427405  MNPS ARRA QSCB Haywood Elem 3,429,790 7,206 3,458,263 (28,474)

 80427448  MNPS ARRA QSCB CoraHowePERmAdd 834,408 (3) 834,405 3

 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 369,516

 80427784  MNPS ARRA QSCB Wharton Elem 7,757,577 (128,088) 7,650,358 107,219

45115  MNPS ARRA Qualified Sch CapPrj 21,173,146 102,723 21,152,003 21,143

45900  MNPS Non-Bond/Cap Proj

 80403310  MNPS DuPont Elem. Playground

 80403320  MNPS Tulip Grove ES Playground 12,000 12,000 (12,000)

 80403975  MNPS Tusculum Elem Playground 13,600 13,600

45900  MNPS Non-Bond/Cap Proj 13,600 12,000 25,600 (12,000)

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 438,730 438,730

 32405010  FIR USD Station 35 2,000,000 2,777 1,995,447 4,553

 32491010  FIR USD Equipment 118,400 91,386 27,014

 42401010  PW USD Bikeways 889,977 11,089 634,097 255,880

 42403010  PW USD Bridges 797,804 30,078 817,592 30,205 (49,993)

 42406010  PW USD Paving 1,230,469 10,349 1,214,227 15,695 547

 42408010  PW USD Roadway Projects 8,702,114 409,515 7,689,282 680,092 332,740

 42410010  PW USD Sidewalks 2,277,325 1,999,772 277,553

 42413010  PW USD Traffic 681,213 57,177 618,473 52,623 10,117

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 730 500,648 (648)

 65402010  W&S SW USD Drain GO Closeout 177,159 177,533 (374)

 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 155,576 957,842 234,251

 77405010  MDHA USD Riverfront Phase 2 22,000,000 972,666 14,770,014 7,229,986

48009  USD FY10 Capital Projects Fund 41,005,284 1,649,957 31,466,314 778,614 8,760,356  
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Actuals
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48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,735,000 6,879 1,728,121

 42401011  PW USD Bikeways 500,000 320,250 56,573 123,177

 42406011  PW USD Paving/Resurfacing 5,000,000 788,371 3,620,227 528,866 850,907

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 17,851 4,761,003 260,808 (21,811)

 42413011  PW USD Traffic Signals/Equip 1,500,000 298,907 1,173,579 247,864 78,557

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 143,523 131,477

48011  USD FY11 Capital Projects Fund 14,760,000 1,105,128 10,025,462 1,094,111 3,640,427

49107  DES MCC Infrastructure CP

 68403010  DES MCC Infrastructure CP 8,500,000 259,923 5,357,743 3,142,257

49107  DES MCC Infrastructure CP 8,500,000 259,923 5,357,743 3,142,257

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 1,361 2,135,381 784,009

 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835

49109  DES FY10 Self-Funding Cap Proj 5,329,390 1,361 3,201,761 2,127,629

49110  W&S Stormwater S/F FY10CapProj

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 2,833,558 16,472,390 13,557,818 8,269,791

49110  W&S Stormwater S/F FY10CapProj 38,300,000 2,833,558 16,472,390 13,557,818 8,269,791  
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Endnotes for Section II 
 

 

Page   Explanation 

 
30 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 

support of capital project related expenses.  

 

34 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

34 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

34 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

35 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

35 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

35 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted.  
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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2012 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2013 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2013 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2013 4% 

Budget

FY 2013 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 54,338 0 54,338 0 54,338

003  Metropolitan Clerk 14,321 0 14,321 0 14,321

005  Election Commission 805,000 784,379 20,621 0 20,621

006  Law 52,858 13 52,845 0 52,845

007  Planning Commission 90,290 8,360 81,930 30,290 51,640

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 16,564,715 5,865,242 10,699,473 80,189 10,619,284

011  Historical Commission 26,420 4,620 21,800 3,440 18,360

014  Information Technology Service 7,293,339 303,824 6,989,515 151,379 6,838,136

015  Finance 6,125,528 20,169 6,105,359 614 6,104,745

016  Assessor of Property 325,803 1,003 324,800 60,294 264,506

017  Trustee 20,000 0 20,000 0 20,000

018  County Clerk 328,748 0 328,748 0 328,748

019  District Attorney 65,303 17,351 47,952 0 47,952

021  Public Defender 28,135 0 28,135 0 28,135

022  Juvenile Court Clerk 300,000 152,126 147,874 0 147,874

024  Criminal Court Clerk 133,184 59,551 73,633 7,200 66,433

025  Clerk and Master - Chancery 461,862 55,293 406,569 0 406,569

026  Juvenile Court 16,741 0 16,741 0 16,741

027  General Sessions Court 421,201 80,280 340,921 0 340,921

028  State Trial Courts 196,457 0 196,457 0 196,457

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending December 31, 2012
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Source Description FY 2013 4% 

Budget

FY 2013 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

029  Justice Integration Services 32,763 0 32,763 0 32,763

030  Sheriff 199,999 2,510 197,489 0 197,489

031  Police 5,120,720 962,972 4,157,748 217,219 3,940,529

032  Fire 2,768,174 808,089 1,960,085 137,313 1,822,772

033  Codes Administration 119,945 0 119,945 16,650 103,295

034  Beer Board 77,000 37,109 39,891 1,143 38,748

037  Social Services 81,765 41,340 40,425 0 40,425

038  Health 149,465 2,120 147,345 313 147,032

039  Public Library 3,559,777 1,087,054 2,472,723 4,225 2,468,498

040  Parks 2,090,447 522,466 1,567,981 85,006 1,482,975

041  Arts Commission 25,000 700 24,300 299 24,001

042  Public Works 2,666,703 147,389 2,519,314 11,044 2,508,270

045  Transportation Licensing 115,488 0 115,488 8,908 106,580

048  Internal Audit 21,429 11,106 10,323 0 10,323

060  Farmer's Market 50,000 0 50,000 0 50,000

061  Municipal Auditorium 555,479 356,166 199,313 1,000 198,313

062  State Fair Board 30,000 15,909 14,091 0 14,091

064  Sports Authority 39 0 39 0 39

066  Bordeaux Long Term Care 20,000 0 20,000 0 20,000

067  General Hospital 588,510 308,615 279,895 0 279,895

069  Knowles Home 26,822 0 26,822 0 26,822

075  Metro Action Commission 105,386 0 105,386 0 105,386

091  ECC Emergency Comm Center 19,792 503 19,289 0 19,289

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending December 31, 2012

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


