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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2015 
 

Major Projects – Description and Status  
 

 Projects Approved: FY2009-10, FY2010-11,  

FY2012-13, FY2013-14, FY2014-15, & 

FY2015-16  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 
 

 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 4Q FY2015” column. 
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EDUCATION 
155 Projects Totaling $586,540,784 

Cane Ridge High School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2015

2009-10 Bus Replacement 2,500,000 2,500,000 0 0 0 

2009-10 Crieve Hall Elementary 233,314 233,314 0 0 0 

2009-10 ADA Compliance 3,152,029 3,152,029 0 0 0 

2009-10 Haywood Elementary 147,912 147,912 0 0 0 

2009-10 Madison Middle School 7,626,513 7,626,513 0 0 0 

2009-10 Roof Replacement / 

Repairs

2,858,569 2,858,569 0 0 0 

2009-10 Maintenance 

Emergencies

9,171,512 9,171,512 0 0 0 

2009-10 MNPS Technology 15,000,000 15,000,000 0 0 0 

2009-10 Wharton Elementary 2,823,730 2,823,730 0 0 0 

2009-10 MNPS Pearl Cohn Pool 

Renovation

432,000 432,000 0 0 0 

2009-10 Pre-K Playgrounds 284,492 284,492 0 0 0 

2009-10 MNPS Energy Retrofits - 

FY2010

15,000,000 15,000,000 0 0 0 

2009-10 Glengarry Elementary 

Renovation

54,500 54,500 0 0 0 

2009-10 Glenview Elementary 

Renovation

12,533 12,533 0 0 0 
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2015

2009-10 Entry Vestibule Security 329,032 329,032 0 0 0 

2009-10 Football Stadium Lighting 550,000 550,000 0 0 0 

2009-10 Douglas - HeadStart 

Facility

482,180 27,033 0 455,147 0 

2009-10 North HeadStart - 

Kitchen

2,152,450 20,889 0 2,131,561 0 

2009-10 MNPS Capital 

Contingency

2,700,862 2,700,862 0 0 0 

2010-11 Bus Replacment 5,000,000 5,000,000 0 0 0 

2010-11 Technology 5,038,362 5,038,362 0 0 0 

2010-11 Cane Ridge Elementary 13,681,260 13,681,260 0 0 0 

2010-11 Highland Heights 

Renovation

10,000,000 9,964,073 0 35,927 1,988 

2010-11 QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

2010-11 QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

2010-11 QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

2010-11 QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

2010-11 QSCB Cole Elem Roof 115,000 115,000 0 0 0 
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 

 

2010-11 QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

2010-11 QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 

2010-11 QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 

2010-11 QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

2010-11 QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

2010-11 QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 

2010-11 QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 

2010-11 QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

2010-11 QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

2010-11 QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

2010-11 QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

2010-11 QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

2010-11 QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

2010-11 QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

2010-11 QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

2010-11 QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

2010-11 QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

2010-11 QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

2010-11 QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

2010-11 QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

2010-11 QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

2010-11 MNPS Misc. 

Construction Projects

1,280,378 1,280,378 0 0 16,840 

2010-11 Schools - Capital 

Contingency

2,000,000 2,000,000 0 0 0 

2012-13 Norman Binkley 

Renovation

7,181,384 7,106,847 74,537 0 1,621 

2012-13 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 
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EDUCATION (continued) 
 

West End Middle School 

 
 

 

2012-13 Joelton Middle School 

Renovation

8,353,139 8,314,161 38,978 0 0 

2012-13 MNPS Miscellaneous 

Construction Projects

5,383,287 4,608,969 87,860 686,458 670,455 

2012-13 MNPS Miscellaneous 

Maintenance Projects

3,000,000 3,000,000 0 0 0 

2012-13 Stratford High School 

Renovation

21,516,579 17,172,979 2,465,042 1,878,558 2,866,908 

2012-13 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 0 

2012-13 Antioch Middle 

Renovation

10,623,826 10,593,240 0 30,586 0 

2012-13 Rose Park Middle 

School Renovation

8,204,734 8,231,434 0 (26,700) 0 

2012-13 Hume Fogg Gym 

Addition and Land 

Purchase

8,167,453 8,132,693 22,905 11,855 164,032 

2012-13 Antioch Land for New 

Elementary and Middle 

School

1,012,367 1,012,367 0 0 0 

2012-13 A Z Kelley Elementary 

Renovation

2,475,366 2,475,366 0 0 0 

2012-13 Julia Green Elementary 

Land Purchase / 

Expansion

1,002,298 1,002,298 0 0 0 

2012-13 Henry Oliver Middle 

School Renovation

3,357,697 3,301,894 55,803 0 0 
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EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

2012-13 John Early Middle 

School Renovation

1,919,215 1,852,124 36,876 30,215 170,485 

2012-13 MNPS FY13 Capital 

Contingency

177,009 177,009 0 0 0 

2013-14 Bus Replacements - 

Mandatory

3,000,000 3,000,000 0 0 0 

2013-14 Goodlettsville Middle 

School - Replacement

19,347,342 6,729,720 8,335,011 4,282,611 766,737 

2013-14 Roof Repairs and 

Replacements

3,000,000 2,073,776 25,849 900,375 (853,618)

2013-14 Technology 

Improvements

7,374,355 7,340,683 0 33,672 22,154 

2013-14 Granbery Elementary - 

12 Classroom Addition

3,079,000 2,829,606 8,153 241,241 117,306 

2013-14 Maxwell Elementary - 

12 Classroom Addition

3,079,000 2,310,001 7,492 761,507 (68,998)

2013-14 Shayne Elementary - 12 

Classroom Addition

3,079,000 2,488,360 102,537 488,103 4,244 

2013-14 ADA Compliance / 

Accommodations

1,000,000 998,680 0 1,320 0 

2013-14 Antioch Cluster - New 

Elementary School

17,275,129 16,562,766 152,485 559,878 2,922,989 

2013-14 Julia Green Elementary - 

Site Improvements

288,914 288,914 0 0 0 

2013-14 Madison Middle School - 

12 Classroom Addition

3,105,000 2,369,717 69,125 666,158 18,038 

2013-14 McGavock High School - 

Fire Safety 

Improvements

513,678 513,678 0 0 0 



 

  13 

EDUCATION (continued) 

 
Eakin Elementary School 

 

 

2013-14 Waverly-Belmont 

Elementary - 

Addition/Renovation

10,780,694 10,129,203 74,937 576,554 1,156,141 

2013-14 Asbestos Environment 

Abatement

1,000,000 978,486 0 21,514 39,035 

2013-14 Asphalt Paving 1,000,000 1,000,000 0 0 0 

2013-14 Casework Furniture Lab 

Upgrades

1,811,085 1,618,878 187,207 5,000 632,735 

2013-14 Maintenance / Furniture  

Allocation

34,199 34,199 0 0 0 

2013-14 Emergency Maintenance 

- Entry Vestibules

2,125,658 2,049,642 38,946 37,070 (323,626)

2013-14 Emergency Maintenance 

Projects

596,722 546,497 46,844 3,381 7,990 

2013-14 HVAC Upgrades and 

Replacements

4,673,278 4,654,686 0 18,592 0 

2013-14 Plumbing Repairs and 

Boiler Upgrades

2,500,296 2,490,141 10,155 0 0 

2013-14 Security Upgrades 4,752,924 4,630,921 36,558 85,445 23,601 

2013-14 HS & MS Stadium 

Upgrades

300,000 221,178 0 78,822 127,015 

2013-14 HS Track Upgrades 425,126 401,378 15,000 8,748 1 

2013-14 MS Athletic Fields 300,000 109,069 54,153 136,778 93,161 

2013-14 MS Track Upgrades 61,000 0 0 61,000 0 
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EDUCATION (continued) 

 

 

Cane Ridge Elementary School 

 

 

2013-14 Stadium Lighting 

Upgrades

339,000 431 0 338,569 0 

2013-14 MNPS Capital 

Contingency Funds

255,200 255,200 0 0 0 

2013-14 MNPS Percent for the 

Arts Contingency

455,800 0 0 455,800 0 

2013-14 MNPS Omnibus 

Projects

3,702,800 3,702,800 0 0 0 

2014-15 MNPS Bordeaux 

Demolition / Pre-K

990,000 428,364 0 561,636 323,309 

2014-15 MNPS Bus / Vehicle 

Replacements

10,000,000 9,819,368 0 180,632 0 

2014-15 MNPS Hume-Fogg HS 

Renovation

23,000,000 2,552,775 14,511,261 5,935,964 1,636,813 

2014-15 MNPS Building / 

Equipment Upgrades

268,619 127,400 0 141,219 57,991 

2014-15 MNPS Roof 

Replacements

1,731,381 (403,548) 1,201,452 933,477 (1,012,694)

2014-15 MNPS Technology 15,064,712 14,801,041 207,192 56,479 1,367,909 

2014-15 MNPS Tusculum Elem 

Renovation

17,300,000 296,075 330,700 16,673,225 8,580 

2014-15 MNPS ADA 

Compliance 

Maintenance / Upgrades

800,000 290,373 12,399 497,228 8,851 

2014-15 MNPS Glencliff Elem 

Addition

3,700,000 419,258 2,346,241 934,501 201,738 

2014-15 MNPS Glenview Elem 

Addition

4,200,000 155,583 68,184 3,976,233 31,874 
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EDUCATION (continued) 

 

 

Glencliff Elementary School 

 

 

2014-15 MNPS Ruby Major 

Elem Addition

3,500,000 430,772 1,967,453 1,101,775 279,458 

2014-15 MNPS Overton Cluster 

Elem

16,610,000 524,321 646,942 15,438,737 (3,814,634)

2014-15 MNPS Asbestos / 

Environmental Upgrades

600,000 104,928 50,351 444,721 41,931 

2014-15 MNPS Caseworks / 

Furniture / Lab 

Upgrades

800,000 3,197 0 796,803 3,197 

2014-15 MNPS Emergency 

Maint / Entry Vestibules

1,200,000 635,889 42,949 521,162 295,485 

2014-15 MNPS Music Makes Us 420,000 328,688 445 90,867 164,771 

2014-15 MNPS Cane Ridge Elem 

Land

650,000 3,300 0 646,700 3,300 

2014-15 MNPS MLK Magnet 

Addition

6,900,000 655,917 5,188,263 1,055,820 8,141 

2014-15 MNPS Pre-K Casa 

Azafran

694,108 670,690 23,416 2 (3)

2014-15 MNPS Maintenance - 

Asphalt Paving

400,000 238,989 25,245 135,766 63,450 

2014-15 MNPS Maintenance - 

Elevator Electronic

300,000 297,740 0 2,260 149,691 

2014-15 MNPS Maintenance - 

HVAC Chillers Controls

500,000 412,618 31,682 55,700 122,238 

2014-15 MNPS Maintenance - 

Steam Boiler 

Replacements

1,000,000 462,389 513,162 24,449 157,309 
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EDUCATION (continued) 

 

 

I T Creswell Middle Prep School 

 

 

2014-15 MNPS Maintenance - 

Steam Water Sewer

1,500,000 1,250,600 16,259 233,141 252,523 

2014-15 MNPS Security 

Upgrades

480,000 243,109 0 236,891 0 

2014-15 ADM MNPS FY15 

Capital Contingency

1,391,180 0 0 1,391,180 0 

2015-16 MNPS Roof 

Replacement and 

2,522,900 0 0 2,522,900 0 

2015-16 MNPS Rosebank ES 

Renovations

6,000,000 0 0 6,000,000 0 

2015-16 MNPS Technology 10,000,000 0 0 10,000,000 0 

2015-16 MNPS Overton HS 

Renovation and 

Additions

30,000,000 0 0 30,000,000 0 

2015-16 MNPS ADA 

Compliance

500,000 0 0 500,000 0 

2015-16 MNPS Pennington ES 

Upgrades

4,000,000 0 0 4,000,000 0 

2015-16 MNPS Paving Upgrades 168,600 0 0 168,600 0 

2015-16 MNPS Furniture and 

Fixtures

200,000 0 0 200,000 0 

2015-16 MNPS Electrical 

Upgrades

1,773,000 0 0 1,773,000 0 

2015-16 MNPS Emergency 

Construction and 

Contingency

2,300,000 0 0 2,300,000 0 
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EDUCATION (continued) 
 

 
Smith Springs Elementary School 

 

 

2015-16 MNPS HVAC 

Upgrades

4,100,000 0 0 4,100,000 0 

2015-16 MNPS Hunters Lane - 

Bandroom Repairs

125,000 0 0 125,000 0 

2015-16 MNPS Cane Ridge Area 

ES

19,000,000 0 0 19,000,000 0 

2015-16 MNPS MLK Renovation 

and Additions

30,000,000 0 0 30,000,000 0 

2015-16 MNPS Whites Creek - 

Pool Repair

125,000 0 0 125,000 0 

2015-16 MNPS Fed PreK Toilets 

and Sinks

300,000 0 0 300,000 0 

2015-16 MNPS Plumbing 

Upgrades

458,000 0 0 458,000 0 

2015-16 MNPS Transportation 10,000,000 0 0 10,000,000 0 

2015-16 MNPS Hillsboro HS - 

Planning and Design

1,750,000 0 0 1,750,000 0 

2015-16 MNPS Hillwood HS - 

Planning and Design

1,750,000 0 0 1,750,000 0 

2015-16 MNPS Nashville School 

of the Arts - Planning 

and Design

1,500,000 0 0 1,500,000 0 

2015-16 MNPS Interior Building 

Improvements

456,000 0 0 456,000 0 

2015-16 MNPS Maplewood 

Firestone Showroom

50,000 0 0 50,000 0 
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EDUCATION (continued) 
 

 
Goodlettsville Middle School 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

2015-16 MNPS Early Learning 

Center - Southeast

2,000,000 0 0 2,000,000 0 

2015-16 MNPS Exterior Building 

Improvements

1,174,000 0 0 1,174,000 0 

2015-16 MNPS School Safety 

and Security

437,500 0 0 437,500 0 

2015-16 MNPS School Site 

Improvements

310,000 0 0 310,000 0 

2015-16 ADM MNPS FY16 

Capital Contingency

4,000,000 0 0 4,000,000 0 

2015-16 GSR South Nashville 

HeadStart Study

500,000 0 0 500,000 0 

Summary for EDUCATION (155 Projects)

TOTALS $586,540,784 $344,848,422 $39,130,049 $202,562,313 $8,928,462

https://www.edlinesites.net/pages/mnps/About_Us/Departments/Planning_and_Construction/Projects_-_Under_Construction/Goodlettsville_Middle_School
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PUBLIC SAFETY  
72 Projects Totaling $500,153,067

Fire Station 9 

 

 

2009-10 Fire Dept - Master Plan 

Renovation

10,782,441 10,782,441 0 0 0 

2009-10 AFIS Project with JIS 36,932 0 0 36,932 0 

2009-10 Bridges - GSD 5,372,310 5,372,310 0 0 0 

2009-10 Bridges - USD 797,804 797,804 0 0 0 

2009-10 East Clinic - Mechanical 

HVAC

139,787 125,886 0 13,901 0 

2009-10 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

2009-10 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

2009-10 Crime Lab - Police 509,575 509,575 0 0 0 

2009-10 Star and Rev Cycle 

Software - General 

Hospital

284,479 284,479 0 0 0 

2009-10 Major Maintenance for 

Facilities

703,656 681,381 0 22,275 0 

2009-10 Stormwater / Drainage - 

USD Closeout

177,159 177,159 0 0 0 

2009-10 SWAT Bomb Fleet 

Storage

343,800 24,443 0 319,357 0 

2009-10 Crime Lab - 

Construction / Equipping

12,487,700 12,455,037 0 32,663 0 
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PUBLIC SAFETY (Continued) 
 

East Police Precinct 

 

 

2009-10 Planning - Additional 

Police Precincts

500,000 500,000 0 0 0 

2009-10 Traffic Violation 

Management System

1,970,791 1,574,835 0 395,956 11,046 

2009-10 E-911 Temporary 

Training Facility

548,642 548,642 0 0 0 

2009-10 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

2009-10 Fire Training Tower 700,000 0 0 700,000 0 

2009-10 Fire - Equipment USD 118,400 91,386 0 27,014 0 

2009-10 A A Birch Closeout 1,358,477 833,906 0 524,571 46,705 

2009-10 Criminal Justice Center 

Renovation

1,594,468 1,586,643 0 7,825 0 

2009-10 Storm Sirens 213,162 92,549 0 120,613 0 

2009-10 OJIES System 532,957 484,855 0 48,102 0 

2009-10 Records Management 

Software

1,489,164 1,204,774 0 284,390 29,520 

2009-10 Police Facility 

Renovations

175,380 175,380 0 0 0 

2009-10 CJC Inmate Shower 

Renovation

478,126 396,593 0 81,533 23,958 

2009-10 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 0 
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PUBLIC SAFETY (Continued) 
 

West Precinct – 5500 Charlotte Pike 

 

 

 

2009-10 West Precinct - 

Construction

11,252,500 11,174,480 9,150 68,870 16,870 

2010-11 Bridges - GSD 4,000,000 3,957,973 0 42,027 (41,963)

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

2010-11 Fire Dept Master Plan 7,500,000 7,486,914 0 13,086 3,315 

2010-11 Metro Northeast 16,000,000 15,990,977 0 9,023 (5,266)

2010-11 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 22,547,869 0 152,131 0 

2010-11 FIN Flood Related 

Projects

500,000 0 0 500,000 0 

2010-11 Flood-Related Projects 3,550,000 3,550,000 0 0 0 

2010-11 Public Works - Flood 

Capital

900,000 826,526 0 73,474 0 

2010-11 Water - Waterford Flood 

Capital

600,000 412,580 0 187,420 0 

2010-11 South Precinct - Land 

and Construction

6,748,200 6,748,200 0 0 0 
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PUBLIC SAFETY (Continued) 
 

Stormwater Runoff 

 

 
 

2013-14 Various Stormwater 

Projects County-Wide

50,000,000 22,877,032 12,017,832 15,105,136 1,383,476 

2012-13 Bridges - Repair / 

Replace GSD

4,750,000 4,250,128 371,428 128,444 120,734 

2012-13 Upgrade Weather 

Warning System

2,000,000 1,997,505 0 2,495 0 

2012-13 Fire Dept - Master Plan 

Implementation

12,000,000 12,000,000 0 0 0 

2012-13 IT Upgrades 2,000,000 1,988,253 0 11,747 0 

2012-13 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

2012-13 DNA / Crime Lab 

Equipment

4,000,000 3,534,814 46 465,140 0 

2013-14 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 90,272 12,030 17,897,698 8,906 

2013-14 Fire Department Master 

Plan

10,000,000 9,354,986 229,305 415,709 4,008,681 

2013-14 Lentz Health Center 30,000,000 29,490,800 0 509,200 0 

2013-14 ITS Lentz - Tech 137,000 131,591 0 5,409 8,775 

2013-14 ITS Midtown Hills Prec - 

Tech

602,945 468,885 85,143 48,917 52,186 

2013-14 Initial Planning for New 

ECC

500,000 138,821 1,969 359,210 0 
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PUBLIC SAFETY (Continued) 
 

28th to 31
st

 Connector

 

 
 

 

2014-15 PW Bridges GSD 6,000,000 2,131,070 693,363 3,175,567 900,132 

2013-14 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 0 

2013-14 Central Police Precinct - 

Relocate

4,000,000 3,988,338 0 11,662 0 

2013-14 STAR System Upgrade - 

Hospital Authority

2,300,000 2,300,000 0 0 0 

2013-14 Bridge Planning 200,000 185,175 0 14,825 0 

2014-15 GHO Medical 

Equipment

1,800,000 1,440,787 0 359,213 0 

2014-15 FIR Master Plan 

Implementation

9,842,000 2,323,358 109,879 7,408,763 905,356 

2014-15 GHO IT System 

Replace / McKesson

1,200,000 1,199,808 0 192 0 

2014-15 FIR Major Equipment / 

Mini Pumper

2,000,000 0 0 2,000,000 0 

2014-15 GSR Police / Fire 

Training Academy

1,000,000 0 0 1,000,000 0 

2014-15 GSR Judicial Campus 

Master Plan

1,500,000 1,342,854 0 157,146 0 

2014-15 POL Murfreesboro Rd 

Project

3,208,934 3,208,934 0 0 0 
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PUBLIC SAFETY (Continued) 
 

     
Division Street Extension

 

 

 
 

 

 

 

 

 

2015-16 PW Road Bridges 

Bikeways - GSD

24,800,000 0 7,555,762 17,244,238 0 

2015-16 GHO Maintenance / 

Renovation / Equipment

3,000,000 0 0 3,000,000 0 

2015-16 POL Family Justice 

Center

20,000,000 624,394 8,283 19,367,323 624,394 

2015-16 GSR RS Radio 

Replacements

8,000,000 0 0 8,000,000 0 

2015-16 POL South Police 

Precinct

10,000,000 0 0 10,000,000 0 

2015-16 GSR DCSO Jail / CJC 

Renovation

113,400,000 0 0 113,400,000 0 

2015-16 FIN Police Headquarters 

(HOLD)

18,600,000 0 0 18,600,000 0 

2015-16 FIR Master Plan 

Implementation

10,000,000 0 0 10,000,000 0 

Summary for PUBLIC SAFETY (72 Projects)

TOTALS $500,153,067 $224,801,573 $21,094,190 $254,257,304 $8,096,825
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ECONOMIC DEVELOPMENT  
35 Projects Totaling $150,287,983   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 
 

2009-10 Riverfront 

Redevelopment - 

MDHA

7,950,000 7,950,000 0 0 0 

2009-10 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

2009-10 Riverfront - Phase 2 

USD

6,402,653 5,204,307 272,000 926,346 520,857 

2009-10 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

2009-10 Frist Center - 2009 

Capital Allocation

141,000 130,611 0 10,389 0 

2009-10 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

2009-10 DES Miscellaneous 

System Projects

2,919,390 2,552,964 0 366,426 3,296 

2009-10 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 

2009-10 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

2009-10 African American 

Museum - Capital 

Allocation

8,987,947 777,225 0 8,210,722 15,735 

2009-10 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

Music City Center Convention Hall 

 

 

2009-10 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

2009-10 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

2013-14 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 5,000,000 0 0 0 

2014-15 PAR Nashville Zoo 10,000,000 1,670,604 0 8,329,396 1,395,878 

2015-16 PAR Nashville Zoo 10,000,000 0 0 10,000,000 0 

2009-10 Adventure Science 

Center - Capital 

Allocation

4,253 4,253 0 0 0 

2009-10 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

2010-11 28th / 31st Avenue 

Connector

15,120,000 14,988,034 89,208 42,758 6,120 

2009-10 Gulch Arts Center 

Redevelopment - 

MDHA

1,008,708 1,008,708 0 0 0 

2009-10 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

2012-13 KIVA System Upgrades 5,000,000 2,265,586 1,202,012 1,532,402 0 

2013-14 PAR First Avenue / 

Riverfront

500,000 500,000 0 0 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

Bridgestone Arena 

 

 

2013-14 Bridgestone Arena 

Improvements

7,000,000 6,214,040 0 785,960 25,460 

2009-10 PW First Avenue / 

Riverfront

1,475,353 1,475,353 0 0 0 

2009-10 PW First Avenue / 

Riverfront

60,646 60,646 0 0 0 

2010-11 DES Customer 

Connections

8,500,000 6,499,309 0 2,000,691 6,802 

2015-16 DES FY16 

Miscellaneous Service 

Projects

26,000,000 0 0 26,000,000 0 

2010-11 North Nashville 

Infrastructure

3,680,000 3,680,000 0 0 0 

2012-13 GSR Infrastructure 472,613 472,613 0 0 0 

2014-15 ITS North Nashville 

Infrastructure

1,900,000 1,900,000 0 0 0 

2014-15 GSR Farmers Market 

Upgrade

500,000 39,792 0 460,208 0 

2015-16 MDHA Affordable 

Housing Infrastructure

4,000,000 0 0 4,000,000 0 

2015-16 ADM Nash State Comm 

Donelson

1,000,000 0 0 1,000,000 0 

2015-16 ADM Nash State Comm 

Madison

1,000,000 0 0 1,000,000 0 

Summary for ECONOMIC DEVELOPMENT (35 Projects)

TOTALS $150,287,983 $81,218,619 $1,563,220 $67,506,144 $1,974,148
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LIVABILITY 

155 Projects Totaling $680,862,058 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

2009-10 Arts - 1% for the Arts 

Account

8,196,250 4,892,968 6,600 3,296,682 331,884 

2009-10 Harpeth Greenway 

Improvements

600,702 600,024 0 678 0 

2009-10 Harpeth Soccer Fields 85,000 85,000 0 0 0 

2009-10 Joelton Parks 500,000 500,000 0 0 0 

2009-10 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

2009-10 Mill Creek Greenway 

Improvements

449,000 444,304 2,318 2,378 (2,318)

2009-10 Open Space for 

Greenways

125,000 125,000 0 0 0 

2009-10 Opry Mills Greenway 

Improvements

250,000 250,000 0 0 0 

2009-10 Park Land Acquisition - 

Antioch

650,000 384,393 15,909 249,698 (15,909)

2009-10 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

2009-10 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

2009-10 Richland Greenway 

Improvements

527,000 527,000 0 0 0 

2009-10 Warner Youth Sports 

Fields

400,000 400,000 0 0 0 

2009-10 Parks - General Park 

Improvements

151,000 151,000 0 0 0 
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LIVABILITY (Continued) 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

2009-10 Downtown Greenway 

Improvements

379,327 379,327 0 0 0 

2009-10 Roadway Projects - 

GSD

5,694,972 5,675,457 33,514 (13,999) (33,514)

2009-10 Paving - USD 1,230,469 1,214,227 0 16,242 0 

2009-10 Roadway Projects - 

USD

7,226,761 7,141,119 85,642 0 (85,642)

2009-10 Sidewalks - USD 2,277,325 2,256,503 10,871 9,951 7,149 

2009-10 Traffic - USD 681,213 677,077 0 4,136 0 

2009-10 Bikeways - USD 889,977 875,756 5,068 9,153 0 

2009-10 Sidewalks - GSD 2,976,945 2,964,250 4,100 8,595 0 

2009-10 Paving - GSD 9,645,038 9,645,038 0 0 0 

2009-10 Traffic - GSD 1,096,185 1,094,871 0 1,314 0 

2009-10 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

2009-10 Goodlettsville Library 5,242,880 5,242,874 0 6 0 

2009-10 Southeast Community 

Center - Planning

500,000 500,000 0 0 0 

2009-10 Voter Registration 

Systems

42,386 42,375 0 11 0 
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LIVABILITY (Continued) 
 

Parthenon – Centennial Park 

 

 

2010-11 Centennial Park Master 

Plan

500,000 487,068 5,512 7,420 (1)

2009-10 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 0 

2009-10 MTA - Rapid Transit 

Infrastructure

3,500,000 3,093,541 0 406,459 18,387 

2009-10 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

2009-10 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

2009-10 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

2010-11 Traffic Signals -GSD 2,500,000 2,294,958 31,518 173,524 9,000 

2010-11 Fairgrounds Park 2,000,000 2,000,000 0 0 0 

2010-11 Greenway Projects 3,250,000 2,479,796 230,665 539,539 4,842 

2010-11 Sevier Park Community 

Center

4,000,000 3,998,167 0 1,833 0 

2010-11 Shelby Park Master Plan 1,000,000 993,959 0 6,041 0 

2010-11 Sportsplex Renovations 2,000,000 1,994,601 0 5,399 0 

2010-11 Warner Park Project 

Match

315,000 308,658 0 6,342 0 

2010-11 Paving / Resurfacing - 

GSD

5,000,000 4,902,892 62,954 34,154 5,670 
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LIVABILITY (Continued) 
 

Deaderick Streetscape Improvement Project 

 

 

 

2010-11 Sidewalks - USD 5,000,000 4,809,008 158,425 32,567 (59,290)

2010-11 Traffic Signals - USD 1,500,000 1,501,361 5,271 (6,632) 18,567 

2010-11 Bikeways - USD 500,000 499,978 0 22 0 

2010-11 Paving / Resurfacing - 

GSD

7,000,000 6,948,990 37,811 13,199 1 

2010-11 Sidewalks - GSD 7,500,000 7,278,543 256 221,201 1 

2010-11 Joelton Park 

Improvements

250,000 250,000 0 0 0 

2010-11 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

2010-11 Replacement Buses 6,950,000 6,949,082 0 918 0 

2010-11 RTA Grant Match 250,000 238,644 0 11,356 0 

2010-11 Paratransit Replacement 

Vehicles

1,200,000 1,200,000 0 0 0 

2010-11 Rapid Transit Route 

Analysis

800,000 522,577 0 277,423 18,045 

2010-11 Bellevue Library - 

Planning / Land 

Acquisition

1,164,000 1,075,849 3,944 84,207 5,701 

2010-11 Open Space Plan 

Implementation

5,000,000 4,989,848 0 10,152 (3,855)
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LIVABILITY (Continued) 
 

Bellevue Library 

 

 
 

 

2012-13 Bellevue Library - 

Construction and 

Equipping

9,500,000 8,634,401 43,823 821,776 63,735 

2010-11 Hickory Hollow Project 18,000,000 17,997,991 0 2,009 0 

2010-11 Two Rivers Mansion 

Renovation

750,000 750,000 0 0 0 

2010-11 Bikeways - GSD 2,500,000 2,279,105 187,191 33,704 13,681 

2010-11 Music City Circuit Buses 

- New / Replace

3,500,000 2,616,625 0 883,375 923 

2010-11 PAR North Nashville 

Greenway

1,601,800 1,601,800 0 0 0 

2012-13 Centennial Park - 

Master Plan

2,000,000 1,999,319 0 681 5,764 

2012-13 Centennial Sportplex - 

Renovation

1,326,583 1,039,294 0 287,289 0 

2012-13 Deferred Maintenance - 

All Parks

5,757,551 5,142,300 111,093 504,158 1,730 

2012-13 Dog Parks - Design / 

Construction

1,000,000 557,387 285,560 157,053 0 

2012-13 Fort Nashborough - 

Renovation

1,000,000 457,932 49,458 492,610 9,000 

2012-13 Greenway Projects 3,915,866 3,572,568 76,111 267,187 71,516 

2012-13 Mountain Bike Park - 

Design / Construction

1,000,000 969,087 0 30,913 0 
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LIVABILITY (Continued) 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

MTA’s Music City Circuit Program Buses 

 

 
 

 

 

2012-13 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 0 

2012-13 Shelby Park - Master 

Plan

2,500,000 2,444,880 0 55,120 0 

2012-13 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 

2012-13 Road Projects - GSD 10,000,000 8,493,513 924,569 581,918 60,482 

2012-13 Signalization - GSD 4,750,000 4,250,004 215,331 284,665 195,391 

2012-13 Paving / Resurfacing - 

GSD Roads

20,000,000 19,051,258 251,940 696,802 (431,034)

2012-13 Sidewalks - GSD 12,000,000 6,671,238 2,430,660 2,898,102 153,540 

2012-13 Open Space / Riverfront 

Development

15,000,000 12,538,485 0 2,461,515 2,039,986 

2012-13 Bikeways - GSD 3,000,000 506,828 370,267 2,122,905 14,591 

2012-13 ITS Library Archives 105,792 91,428 4,269 10,095 12,001 

2012-13 Grant Matches - MTA 4,292,000 4,292,000 0 0 0 

2012-13 RTA Grant Matches 500,000 500,000 0 0 0 

2012-13 Paratransit Buses - New 

/ Replace

3,360,000 3,172,798 0 187,202 28,499 

2012-13 Grant Matches - Special 

Projects - MTA

3,158,000 2,425,505 0 732,495 16,365 
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LIVABILITY (Continued) 
 

MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 
 

2012-13 RTA - Property 

Improvements

50,000 36,257 0 13,743 0 

2012-13 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 2,946,837 0 1,853,163 2,989 

2012-13 Corridor Redevelopment - 

GSD

7,500,000 5,627,641 1,582,881 289,478 138,897 

2012-13 Archive Renovation - 

Main Library

1,940,000 1,933,160 6,707 133 1 

2012-13 Archives Planning 500,000 500,000 0 0 0 

2012-13 PAR North Nashville 

Greenway

2,013,655 2,013,655 0 0 0 

2013-14 Centennial Park Master 

Plan

1,500,000 1,044,509 17,525 437,966 1 

2013-14 Centennial Sportsplex 1,000,000 1,000,000 0 0 0 

2013-14 Deferred Maintenance / 

Small Park Creation

8,000,000 6,541,210 20,984 1,437,806 14,786 

2013-14 Open Space Acquisitions 

and Riverfront 

Development

24,500,000 24,496,410 0 3,590 0 

2013-14 Parks - Greenway 

Projects

3,000,000 1,916,202 190,351 893,447 413,896 

2013-14 Paving / Maintenance 2,500,000 1,760,145 19,557 720,298 0 



 

  35 

LIVABILITY (Continued) 
 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 

2013-14 Signalization Projects - 

GSD 2014

2,000,000 1,831,213 154,609 14,178 (114,638)

2013-14 Shelby Park Master Plan 1,500,000 174,966 1,510 1,323,524 0 

2013-14 Road Projects - GSD 

2014

25,000,000 9,982,954 14,909,237 107,809 452,343 

2013-14 Paving / Road Projects 5,000,000 4,958,644 32,734 8,622 0 

2013-14 Sidewalks 2,500,000 2,357,931 17,295 124,774 29,152 

2013-14 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 17,537,645 1,350,623 1,111,732 195,063 

2013-14 Sidewalks - GSD 2014 8,000,000 7,471,518 138,065 390,417 23,540 

2013-14 Library - Miscellaneous 

Maintenance Projects

4,000,000 3,848,391 21,171 130,438 187,629 

2013-14 Open Space / Riverfront 

Development

5,000,000 4,991,522 0 8,478 193,927 

2013-14 Bikeways - GSD 2014 2,000,000 852,884 403,624 743,492 250,057 

2013-14 ITS SE Library Center - 

Tech

316,055 273,788 0 42,267 21,544 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 250,000 0 0 0 

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 2,170,132 0 79,868 7,007 



 

  36 

LIVABILITY (Continued) 
 

 
Intersection / Sidewalk Re-Construction – 21

st
 Avenue 

 

 

2014-15 PW Sidewalks GSD 17,000,000 6,658,514 3,000,931 7,340,555 1,637,109 

2013-14 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 0 

2013-14 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,886,643 0 113,357 0 

2013-14 AMP - Bus Rapid 

Transit Project

7,500,000 1,891,096 0 5,608,904 0 

2013-14 MTA Grant Match - 

RTA Projects 2013

750,000 555,105 0 194,895 29,047 

2013-14 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

2013-14 One Stop Permit Center 3,000,000 2,520,324 12,638 467,038 1,408 

2013-14 Public WiFi for Public 

Spaces

417,600 25,071 0 392,529 329 

2013-14 Vehicle Location System 

(AVL)

1,500,000 1,500,000 0 0 0 

2013-14 MTA Building 

Renovation and Repairs

1,500,000 1,248,734 0 251,266 664 

2013-14 Limitless Library - 

Middle Schools Project

1,000,000 1,000,000 0 0 0 

2013-14 North Nashville 

Greenway

5,600,000 5,600,000 0 0 0 

2014-15 PAR Centennial Park 

Master Plan

4,000,000 3,347,026 54,427 598,547 957,888 

2014-15 PAR Deferred 

Maintenance

8,000,000 3,900,235 434,450 3,665,315 247,806 
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LIVABILITY (Continued) 
 

 
Cumberland Park – Riverfront

 

 
 

2014-15 PAR Open Space 2,000,000 1,350,613 0 649,387 0 

2014-15 PAR Greenway Projects 3,000,000 2,121,041 235,560 643,399 36,667 

2014-15 PAR Madison / SE 

Community Ctr

1,000,000 277,794 722,206 0 4,735 

2014-15 PAR Master Plan 

Update

500,000 0 0 500,000 0 

2014-15 PAR Stones River / 

Ravenwood

2,500,000 18,645 1,610 2,479,745 5,036 

2014-15 PAR Warner Park 

Master Plan

5,000,000 432,153 170,391 4,397,456 212,332 

2014-15 PW South Nashville 

Convenience Ctr

2,000,000 1,304,291 95,777 599,932 560,596 

2014-15 PW Paving Resurfacing 

GSD

30,000,000 8,260,692 7,942,589 13,796,719 5,278,952 

2014-15 PW Traffic / Signal 

Controls GSD

8,000,000 2,948,455 221,547 4,829,998 818,568 

2014-15 LIB Miscellaneous 

Maintenance

4,500,000 1,187,829 430,060 2,882,111 910,968 

2014-15 LIB Limitless Library 

Upgrades

1,000,000 722,343 685 276,972 408,926 

2014-15 MTA Grant Match 3,350,000 21,895 0 3,328,105 21,895 

2014-15 MTA RTA Grant Match 350,000 0 0 350,000 0 
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LIVABILITY (Continued) 
 

 
Nashville Public Library – Main Branch

 

  
 

2015-16 LIB Limitless Library 

Upgrades

1,000,000 11,203 0 988,797 11,203 

2015-16 LIB Miscellaneous 

Maintenance

2,000,000 0 0 2,000,000 0 

2014-15 MTA Replacement 

Buses / Vehicles

8,300,000 760,897 0 7,539,103 0 

2014-15 MTA BRT Lite 

Infrastructure

3,000,000 0 0 3,000,000 0 

2014-15 MTA Building 

Renovations

2,000,000 4,327 0 1,995,673 0 

2014-15 MTA Bus Shelters 1,000,000 208,202 0 791,798 0 

2015-16 PAR Greenway Projects 5,000,000 0 0 5,000,000 0 

2015-16 PAR Maintenance 5,000,000 25,182 17,790 4,957,028 25,182 

2015-16 PAR Open Space 18,000,000 10,825,109 0 7,174,891 10,825,109 

2015-16 PW Traffic / Signal 

Controls - GSD

3,000,000 0 290,455 2,709,545 0 

2015-16 PW Paving - GSD 20,000,000 0 1,000,000 19,000,000 0 

2015-16 PW Sidewalks - GSD 25,000,000 0 1,588,396 23,411,604 0 

2015-16 PAR Madison 

Community Center

6,000,000 0 0 6,000,000 0 
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LIVABILITY (Continued) 
 

Nashville Sidewalk and Bikeway Program

 

 

 
 

 

 

 

 

 

 

 

2015-16 PAR Una Antioch Park 1,000,000 0 0 1,000,000 0 

2015-16 MTA Grant Match 3,162,500 0 0 3,162,500 0 

2015-16 MTA Replacement 

Buses

7,277,500 0 0 7,277,500 0 

2015-16 MTA Paratransit 

Vehicles

1,000,000 0 0 1,000,000 0 

2015-16 MTA RTA - Grant 

Match

1,560,000 0 0 1,560,000 0 

2015-16 PAR Hadley Tennis 

Center

1,000,000 0 0 1,000,000 0 

2015-16 PAR Southeast 

Community Center

6,000,000 0 0 6,000,000 0 

2015-16 PW USD Library 

Parking Garage

10,000,000 0 0 10,000,000 0 

Summary for LIVABILITY (155 Projects)

TOTALS $680,862,058 $441,283,143 $40,737,035 $198,841,880 $26,285,502
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ALL OTHER 

78 Projects Totaling $162,586,901 

Metropolitan Government of Nashville Historic Court House 

 

 

2009-10 Historic Courthouse 

Closeout

248,647 227,856 0 20,791 535 

2009-10 Information Systems - 

Public Works

1,467,229 734,267 0 732,962 976 

2009-10 Technical Equipment 2,267 0 0 2,267 0 

2009-10 Fleet Management 

Systems

161,826 161,826 0 0 0 

2009-10 Exchange / Directory 

Service

917,749 917,749 0 0 0 

2009-10 ADA Compliance 

Projects

1,292,488 1,077,064 0 215,424 0 

2009-10 Roofing Projects - Metro-

wide

2,289,775 2,289,775 0 0 0 

2009-10 Relocation Costs 1,970 1,560 0 410 0 

2009-10 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

2009-10 Network Info Security 854,716 826,216 0 28,500 12,121 

2009-10 Capital Contingency - 

USD

322,115 0 0 322,115 0 

2009-10 Capital Contingency -

GSD

521,343 169,187 0 352,156 0 

2009-10 E-Budget System 179,666 123,539 8,599 47,528 36,854 
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ALL OTHER (Continued)  
 

Justice A. A. Birch Building 

 

 
 

2009-10 City Hall Closeout 9,510 7,593 0 1,917 0 

2009-10 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

2009-10 E-Procurement System 408,373 408,373 0 0 0 

2009-10 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 910,054 18,609 121,337 2,780 

2009-10 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,521,838 4,700 26,581 0 

2009-10 Energy Retrofit Projects 1,924,565 1,920,144 0 4,421 0 

2009-10 Trial Lawyers Building 50,000 0 0 50,000 0 

2009-10 Metro Southeast 773,893 764,069 1,116 8,708 14,646 

2009-10 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

2009-10 Construction Projects 4,597,300 4,597,154 0 146 (146)

2009-10 Disaster Recovery Back-

up Site

860,000 855,888 1,639 2,473 14,438 

2009-10 Enterprise Services 1,008,367 1,008,367 0 0 0 
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ALL OTHER (Continued)  
 

Shelby Street Bridge Walkway 

 

 
 

2009-10 Howard Office Building 

Data Center

4,820,760 4,820,760 0 0 3,531 

2009-10 Network Replacement 299,353 299,353 0 0 0 

2009-10 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 

2009-10 PBX System 140,915 140,848 0 67 (67)

2009-10 Enterprise Info Systems 318,826 302,162 0 16,664 167 

2010-11 Misc. Building 

Improvments

4,750,000 4,750,000 0 0 0 

2010-11 Clifford Allen Bldg 

Renovation

2,500,000 2,035,000 0 465,000 7,186 

2010-11 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

2010-11 Solid Waste - Equipment 

- USD

275,000 145,714 0 129,286 0 

2010-11 Howard Campus FF&E 3,000,000 2,850,836 1,956 147,208 2,569 

2010-11 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

2010-11 Replace End-of-Life 

Equipment

2,031,000 2,031,000 0 0 0 

2010-11 HIPAA Compliance 

Software

254,180 247,253 0 6,927 0 
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ALL OTHER (Continued)  
 

Two Rivers Mansion 

 

 
 

 

2010-11 Enterprise Agreement 4,495,251 4,495,251 0 0 0 

2010-11 ITS Construction 2,564,568 2,562,049 2,519 0 14,373 

2010-11 EBS Improvements 1,690,000 1,690,000 0 0 0 

2010-11 Solid Waste - Equipment 475,000 336,336 0 138,664 0 

2010-11 Capital Contingency - 

GSD

1,601,800 1,601,800 0 0 9,023 

2010-11 Capital Contingency - 

USD

1,235,000 6,879 0 1,228,121 0 

2012-13 Construction - Data / 

Voice

1,206,000 1,139,412 0 66,588 16,299 

2012-13 Upgrade EoL SONET 

Network Infrastructure

4,626,210 2,578,413 78,718 1,969,079 107,656 

2012-13 Nashville Website 

Redesign

120,000 120,000 0 0 0 

2012-13 Storage Area Network 

Upgrades

1,300,000 1,300,000 0 0 854 

2012-13 Employee Self-Service 

Portal

614,800 614,800 0 0 0 

2012-13 Misc Building 

Improvements

12,125,000 12,114,742 0 10,258 41,850 

2012-13 Mobile Device 

Management

181,198 98,807 9,035 73,356 49,547 
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ALL OTHER (Continued)  

Information Technology Services (ITS) 

 

 

2012-13 Public Wireless Study 156,000 156,000 0 0 0 

2012-13 GSD FY13 Capital 

Contingency

138,732 0 0 138,732 0 

2013-14 Misc Building 

Improvements

19,644,000 16,766,715 56,670 2,820,615 136,718 

2013-14 Date and Voice for 

Construction Projects

1,176,000 903,922 68,000 204,078 82,701 

2013-14 Upgrade EBS 3,825,000 3,547,833 197,350 79,817 90,484 

2013-14 Mobile Devices - 

Network Access

407,000 259,152 0 147,848 11,025 

2013-14 Phase 3 - Upgrade 

Nashville Gov

123,400 113,200 0 10,200 24 

2013-14 Online Alarm 

Registration - Metro 

Clerk

20,000 0 8,440 11,560 0 

2013-14 VPN Solution 218,000 171,966 0 46,034 58,529 

2013-14 Microsoft ForeFront 

Identity Manager

338,000 282,791 39,190 16,019 53,200 

2013-14 Capital Contingency - 

GSD

2,300,000 0 0 2,300,000 0 

2013-14 GSD Capital 

Contingency Funds

15,000 0 0 15,000 0 

2013-14 Capital Contingency - 

USD

977,000 0 0 977,000 0 

2014-15 GSR Roofing / Building 

Maintenance

7,000,000 751,121 96,512 6,152,367 299,817 
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ALL OTHER (Continued) 

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

2014-15 GSR Energy 

Improvements

4,000,000 125,097 28,526 3,846,377 0 

2014-15 ITS End of Life 

Networks

1,450,000 1,273,006 26,987 150,007 32,098 

2014-15 ITS End of Life 

Telephone Systems

1,200,000 588,584 17,333 594,083 46,228 

2014-15 ITS Data & Voice for 

Projects

600,000 250,198 136,421 213,381 73,012 

2014-15 ITS WEBudget 

Replacement

1,000,000 812,037 114,770 73,193 45,908 

2014-15 ADM GSD FY15 

Capital Contingency

641,066 500,000 0 141,066 500,000 

2015-16 PW Landfill Engineering 

and Maintenance

200,000 0 0 200,000 0 

2015-16 GSR Building Rehab / 

Maintenance

6,750,000 63,041 0 6,686,959 63,041 

2015-16 ITS End of Life 

Telephone Systems

2,200,000 0 97,845 2,102,155 0 

2015-16 ITS Data & Voice for 

Projects

993,000 0 0 993,000 0 

2015-16 GSR Nashville 

International Academy

750,000 730,000 0 20,000 730,000 

2015-16 ITS Computer Network 

Monitoring

807,000 0 0 807,000 0 

2015-16 ADM GSD FY16 Cap 

Contingency

7,000,000 0 0 7,000,000 0 

Summary for ALL OTHER (78 Projects)

TOTALS $162,586,901 $119,286,416 $1,014,935 $42,285,550 $2,557,977
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

12 MNPS Roof Repairs and ($853,618) Calculating in revenue from Insurance Recovery

Replacements affected remaining balance.  More funds available.

12 MNPS Maxwell Elementary - 12 ($68,998) Net of ($113,662) in reversals and $44,664

Classroom Addition in additional expenses.

13 MNPS Emergency Maintenance - ($323,626) Net of ($698,890) in budget balance reduction and 

Entry Vestibules $375,264 in additional expenses and encumbrances.

14 MNPS MNPS Roof Replacements ($1,012,694) Net of ($1,201,452) in encumbrances and $188,758

FY 2011 in additional expenses.

15 MNPS Overton Cluster Elementary ($3,814,634) Net of ($3,826,319) reversal for land purchase and

$11,685 in additional expenses.

21 Public Bridges - GSD ($41,963) Revenue transfers from Water Dept.

Works

21 General Metro Northeast ($5,266) Revenue transfers for General Services

Services Myatt Drive project.

28 Parks Mill Creek Greenway ($2,318) New Encumbrance of ($2,318) 

Improvements

28 Parks Park Land Acquisition - ($15,909) New Encumbrance of ($15,909)

Antioch

29 Public Roadway Projects - GSD ($33,514) New Encumbrance of ($33,514)

Works

29 Public Roadway Projects - USD ($85,642) New Encumbrance of ($85,642)

Works

31 Public Sidewalks - USD ($59,290) Net of new encumbrance of ($158,425) and 

Works additional expenses of $99,135.

31 Parks Open Space Plan - ($3,855) Revenues from Group Donations offset the 

Implementation negative project balance and additional expenses.

33 Public Signalization Projects - GSD ($114,638) Net of new encumbrance of ($154,609) and 

Works 2014 additional expenses of $39,971.

41 ITS Construction Projects ($146) Reversal of ($146.11) in Management Consultant

Improvements fees for Presidio Networked Services on 8/11/15.

42 ITS PBX System ($67) Reversal of ($66.52) in Management Consultant

fees for Presidio Networked Services on 8/11/15.
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2015 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2016. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 521,343 169,187 352,156

 01403010  ADM ADA Compliance Projects 1,292,488 1,077,064 215,424

 01405010  ADM CJC Renovation 1,594,468 1,586,643 7,825

 01406010  ADM Energy RetroFit Projects 1,924,565 1,920,144 4,421

 01407010  ADM AABirch Closeout 1,358,477 46,705 833,906 524,571

 01408010  ADM City Hall Closeout 9,510 7,593 1,917

 01409010  ADM Major Maint Facilities 703,656 681,381 22,275

 01410010  ADM Fulton CF to FY10 25,553,119 25,521,838 4,700 26,581

 01411010  ADM Metro Southeast 773,893 14,645 764,069 12,292 (2,468)

 01413010  ADM *Temp Train E911 548,642 548,642

 01414010  ADM Courthouse Closeout 248,647 535 227,856 20,781 10

 01415010  ADM * Relocation Costs 1,970 1,560 410

 01416010  ADM * Roofing Projects 2,289,775 2,289,775

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 2,780 910,054 18,609 121,337

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR *Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS * Construction 4,597,300 (146) 4,597,154 146

 14402010  ITS *Exchange/Directory Servic 917,748 917,748

 14403010  ITS Disaster Recovery BU Site 860,001 14,438 855,889 1,639 2,473

 14404010  ITS * Enterprise Services 1,008,367 1,008,367

 14405010  ITS *Platform Hardware Upgrade 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 3,531 4,820,760

 14407010  ITS * Network Replacement 299,353 (0) 299,353 0

 14408010  ITS * PBX System 140,914 (67) 140,848 67

 14409010  ITS Enterprise Info Systems 318,826 167 302,162 12,846 3,818

 14410010  ITS Network Info Security 854,716 12,121 826,216 28,500

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 36,853 123,538 9,973 46,155

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 11,046 1,574,835 395,956

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 23,958 396,593 81,533

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 29,520 1,204,774 284,390

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 24,443 319,357

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663

 31410010  POL West Precinct FY10 11,252,500 16,869 11,174,480 9,150 68,870
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund (Cont.)

 32403010  FIR* Master Plan CF FY10 10,782,441 10,782,441

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 5,242,874 6

 40402010  PAR * General Park Improvement 151,000 166,900 (15,900)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 14,000 469,304 2,318 (22,622)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 500,000

 40411010  PAR Land Acq Antioch 650,000 3,569 742,874 24,401 (117,275)

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 331,885 4,892,968 6,600 3,296,682

 42402010  PW Bridges GSD 5,372,310 5,372,310 0

 42404010  PW Information Systems GSD 1,467,229 975 734,267 732,962

 42405010  PW * Paving GSD 9,645,038 9,651,818 (6,780)

 42407010  PW Roadway Projects GSD 5,694,972 8,512 5,978,236 38,837 (322,101)

 42409010  PW Sidewalks GSD 2,976,945 2,964,250 4,100 8,595

 42412010  PW Traffic GSD 1,096,185 1,094,871 1,314

 42490009  PW GSD First Ave / Riverfront 60,646 60,646

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 27,033 455,147

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 18,387 3,093,541 406,459

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 590,283 168,679,630 196,663 10,466,430
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01410011  ADM Peterbilt Projects 16,000,000 4,538 16,524,791 (524,791)

 01411011  ADM Hickory Hollow Projects 18,000,000 1,748 17,997,991 2,009

 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,569 2,850,836 2,213 146,951

 10402011  GSR Clifford Allen Renovation 2,500,000 7,186 2,035,000 465,000

 10403011  GSR Misc Building Improvements 4,750,000 4,750,000

 10404011  GSR Highland Heights Renovatio 10,000,000 1,988 9,964,073 24,300 11,628

 10405011  GSR North Nash Infrastructure 3,680,000 3,680,000

 14401011  ITS Construction 2,564,568 14,374 2,562,050 2,519

 14402011  ITS * End of Life Equipment 2,031,000 2,031,000

 14403011  ITS * EA Microsoft Year 1 4,495,251 4,495,251

 14404011  ITS *EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 254,180 247,253 4,250 2,677

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN * Flood Related Projects 3,550,000 3,550,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420

 31402011  POL * Midtown Hills Land/Const 6,748,200 6,748,200

 32403011  FIR Master Plan Implementation 7,500,000 3,315 7,486,914 13,086

 39401011  LIB Bellevue Lib Planning/Land 1,164,000 5,702 1,075,849 3,944 84,207

 40402011  PAR New Sevier Community Ctr 4,000,000 3,998,167 1,833

 40403011  PAR Greenway Projects 3,250,000 4,841 2,479,796 230,969 539,236

 40405011  PAR Open Space Revolving Fund 5,000,000 35,015 5,167,725 (167,725)

 40406011  PAR Centennial Prk Master Plan 500,000 487,069 7,989 4,943

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 2,000,000 1,994,601 5,399

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 308,658 6,342

 40414011  PAR Shelby Park Master Plan 1,000,000 993,959 6,041

 40415011  PAR North Nashville Greenway 1,601,800 1,601,800

 42402011  PW Bridges GSD 4,000,000 73,669 4,129,840 0 (129,840)

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 6,948,989 37,811 13,199

 42407011  PW Bikeways GSD 2,500,000 13,680 2,279,105 195,527 25,369

 42409011  PW Sidewalks GSD 7,500,000 7,278,542 256 221,201

 42416011  PW 28th/31st Ave Conn GSD 15,120,000 6,120 14,988,034 91,038 40,928

 42418011  PW Traffic Signals/Equip GSD 2,500,000 9,000 2,294,958 83,817 121,225

 42419011  PW Solid Waste Fac/Equip GSD 475,000 336,336 138,664

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 18,045 522,577 277,423

 78404011  MTA RTA Grant Local Match 250,000 238,644 11,356

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 6,949,082 918

40011  GSD FY11 Capital Projects Fund 160,994,000 201,790 157,731,195 684,631 2,578,174
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 138,732 138,732

 10403013  GSR Misc Building Improvements 12,125,000 41,850 12,114,742 10,258

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 10406013  GSR Infrastructure 472,613 472,613

 14401013  ITS Construction Data/Voice 1,206,000 16,299 1,139,412 59,767 6,821

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,626,210 107,656 2,578,413 109,989 1,937,808

 14403013  ITS *Storage Area Ntwrk Upgrad 1,300,000 854 1,300,000

 14404013  ITS Mobile Device Management 181,198 49,547 98,807 11,042 71,348

 14405013  ITS* Nashville Website Redesig 120,000 120,000

 14406013  ITS * Public Wireless Study 156,000 156,000

 14407013  ITS *Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 105,792 12,001 91,428 8,596 5,768

 31402013  POL DNA/Crime Lab Equipment 4,000,000 3,534,814 263,022 202,164

 31403013  POL IT Upgrades 2,000,000 1,988,253 11,747

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 12,000,000

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 2,265,586 1,202,012 1,532,402

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 63,735 8,634,401 43,823 821,776

 39401113  LIB * Archive Planning 500,000 500,000

 39401213  LIB Archive Renov Main Library 1,940,000 1,933,159 6,707 133

 40401013  PAR Greenway Projects 3,915,866 71,515 3,572,568 190,102 153,197

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 5,763 1,999,319 681

 40404013  PAR Shelby Park Master Plan 2,500,000 2,444,880 55,120

 40405013  PAR Mountain Bike 1,000,000 969,087 30,913

 40406013  PAR Centennial Sportsplex 1,326,583 1,039,294 287,289

 40407013  PAR Ft Nashborough 1,000,000 9,000 457,932 49,458 492,610

 40408013  PAR Dog Parks 1,000,000 557,387 285,560 157,053

 40409013  PAR Deferred Maintenance 5,757,551 1,730 5,142,300 111,093 504,158

 40410013  PAR Open Space Riverfront Devl 15,000,000 2,039,987 12,538,485 2,461,515

 40411013  PAR North Nashville Greenway 2,013,655 2,013,655

 42401013  PW Sidewalks GSD 12,000,000 153,539 6,671,238 2,531,757 2,797,005

 42402013  PW Paving/Resurfacing GSD 20,000,000 170 20,082,010 259,435 (341,446)

 42403013  PW Bikeways GSD 3,000,000 14,591 506,828 534,483 1,958,689

 42404013  PW Bridges GSD 4,750,000 120,734 4,250,128 435,575 64,297

 42405013  PW Corridor Redevelopment GSD 7,500,000 138,897 5,627,641 1,695,102 177,257

 42406013  PW Road Projects GSD 10,000,000 60,482 8,493,513 980,679 525,808

 42407013  PW Signalization GSD 4,750,000 195,390 4,250,004 406,589 93,407

 78402013  MTA Grant Matches 4,292,000 4,292,000

 78403013  MTA Murfreesboro Road BRT 4,800,000 2,989 2,946,837 1,853,163

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 28,499 3,172,798 187,202

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund (Cont.)

 78407013  MTA Music City Circuit Buses 3,500,000 923 2,616,625 883,375

 78408013  MTA Grant Matches Special 3,158,000 16,365 2,425,505 732,495

 78409013  MTA RTA -Property Improvements 50,000 36,257 13,743

40013  GSD FY13 Capital Projects Fund 197,660,000 3,152,515 170,646,224 9,185,474 17,828,302

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 15,000 15,000

 01441014  ADM GSD Percent for Arts Contg 360,000 360,000

 10403014  GSR Misc Building Improvements 19,644,000 136,718 16,766,715 97,451 2,779,833

 10410014  GSR One Stop Permit Center 3,000,000 1,407 2,520,323 12,638 467,038

 10411014  GSR Initial Planning New ECC 500,000 138,821 8,759 352,420

 10412014  GSR North Nashville Greenway 5,600,000 5,600,000

 14401014  ITS Construction Data/Voice 1,176,000 82,701 903,922 218,233 53,844

 14402014  ITS Upgrade EBS 3,825,000 90,483 3,547,832 210,781 66,386

 14403014  ITS Mobile Devices/Ntwk Access 407,000 11,025 259,152 147,848

 14404014  ITS Phase 3-Nashville gov 123,400 24 113,200 10,200

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 10,316 9,684

 14406014  ITS VPN Solution 218,000 58,529 171,966 46,034

 14407014  ITS MS ForeFront Identity Mgr 338,000 53,200 282,791 39,190 16,019

 14408014  ITS Public WiFi Internet PubSp 417,600 329 25,071 392,529

 14411014  ITS Lentz - Tech 137,000 8,775 131,591 5,409

 14412014  ITS Midtown Hills Prec - Tech 602,945 52,186 468,885 94,316 39,744

 14413014  ITS SE Library Center - Tech 316,055 21,544 273,788 42,267

 32403014  FIR Master Plan Implementation 10,000,000 4,008,680 9,354,985 574,022 70,993

 39401014  LIB Miscellaneous Maintenance 4,000,000 187,629 3,848,391 92,639 58,970

 39402014  LIB Limitless Library MS 1,000,000 1,000,000

 40401014  PAR Greenway Projects 3,000,000 413,895 1,916,201 342,797 741,002

 40403014  PAR Centennial Prk Master Plan 1,500,000 1,044,508 17,525 437,966

 40404014  PAR Shelby Park Master Plan 1,500,000 174,966 32,510 1,292,524

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 14,786 6,541,210 35,356 1,423,434

 40410014  PAR Open Space Riverfront Devl 24,500,000 (253,590) 24,496,410 3,590

 40411014  PAR Nashville Zoo 5,000,000 5,000,000

 40420014  PAR First Ave / Riverfront 500,000 500,000

 42401014  PW Sidewalks GSD 8,000,000 23,541 7,471,518 144,838 383,644

 42402014  PW Paving/Resurfacing GSD 20,000,000 195,063 17,537,645 1,369,608 1,092,747

 42403014  PW Bikeways GSD 2,000,000 250,057 852,885 652,643 494,472

 42404014  PW Bridges GSD 18,000,000 8,906 90,271 12,030 17,897,698

 42406014  PW Road Projects GSD 25,000,000 452,343 9,982,954 14,979,734 37,312

 42407014  PW Signalization GSD 2,000,000 78,550 2,024,401 156,831 (181,233)

 67401014  GHO * STAR Technology Proj 2,300,000 2,300,000

 78401014  MTA The AMP 7,500,000 1,891,096 5,608,904

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 7,007 2,170,132 79,868

 78404014  MTA Grant Match-RTA thru MTA13 750,000 29,047 555,105 194,895
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40014  GSD FY14 Capital Projects (Cont.)

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 1,886,643 113,357

 78409014  MTA Myatt Building Renovations 1,500,000 665 1,248,734 251,266

40014  GSD FY14 Capital Projects 201,000,000 5,933,500 145,842,115 19,102,218 36,055,667

40015  GSD FY15 Capital Projects

 01401015  ADM GSD FY15 Cap Contingency 141,066 141,066

 10401015  GSR Roofing/Building Maintenan 7,000,000 299,816 751,121 158,558 6,090,321

 10402015  GSR Energy Improvements 4,000,000 125,097 71,543 3,803,360

 10403015  GSR Judicial Campus Master Pla 1,500,000 1,342,854 157,146

 10404015  GSR Farmers Mkt Upgrade 500,000 39,792 460,208

 10405015  GSR POL/FIR Training Academy 1,000,000 1,000,000

 14402015  ITS End of Life Telephone Syst 1,200,000 46,227 588,584 84,133 527,283

 14403015  ITS End of Life Networks 1,450,000 32,098 1,273,006 55,632 121,362

 14404015  ITS Data & Voice for Projects 600,000 73,012 250,198 205,983 143,819

 14405015  ITS WEBudget Replacement 1,000,000 45,908 812,037 160,678 27,285

 14406015  ITS *North Nash Infrastructure 1,900,000 1,900,000

 14407015  ITS Fire Station 19 84,800 33,143 33,143 51,657

 14408015  ITS Fire Station 20 73,200 21,642 21,642 51,558

 31401015  POL Murfreesboro Rd Project 3,208,934 3,208,934 16,001 (16,001)

 32401015  FIR Master Plan Implementation 9,842,000 905,357 2,323,358 3,348,504 4,170,138

 32402015  FIR Major Equip/Mini Pumper 2,000,000 2,000,000

 39401015  LIB Miscellaneous Maintenance 4,500,000 910,969 1,187,829 730,944 2,581,227

 39402015  LIB Limitless Library Upgrade 1,000,000 408,926 722,342 25,357 252,300

 40401015  PAR Greenway Projects 3,000,000 36,667 2,121,041 442,508 436,451

 40402015  PAR Warner Park Master Plan 5,000,000 212,332 432,153 192,376 4,375,471

 40403015  PAR CentennialPark Master Plan 4,000,000 957,887 3,347,025 566,221 86,754

 40404015  PAR Open Space 2,000,000 1,350,613 649,387

 40405015  PAR Stones River/Ravenwood 2,500,000 5,036 18,645 49,335 2,432,020

 40406015  PAR Deferred Maintenance 8,000,000 247,806 3,900,235 583,849 3,515,916

 40407015  PAR Master Plan Update 500,000 500,000

 40408015  PAR Madison/SE Community Ctr 1,000,000 4,735 277,794 722,206

 40409015  PAR Nashville Zoo 10,000,000 1,395,878 1,670,604 8,329,396

 42401015  PW Sidewalks GSD 17,000,000 1,637,110 6,658,514 4,186,219 6,155,266

 42402015  PW Paving/Resurfacing GSD 30,000,000 5,278,952 8,260,691 9,978,709 11,760,600

 42403015  PW Traffic/Signal Controls GSD 8,000,000 818,568 2,948,455 264,818 4,786,727

 42404015  PW Bridges GSD 6,000,000 900,132 2,131,070 744,178 3,124,752

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 560,595 1,304,291 171,001 524,708

 67401015  GHO IT System Replace/McKesson 1,200,000 1,199,808 192

 67402015  GHO Medical Equipment 1,800,000 1,440,787 359,213

 78401015  MTA - Grant Match 3,350,000 21,895 21,895 3,328,105

 78402015  MTA Building Renovations 2,000,000 4,327 1,995,673
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40015  GSD FY15 Capital Projects (Cont.)

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 208,202 791,798

 78406015  MTA Replacement Buses/Vehicles 8,300,000 760,897 7,539,103

40015  GSD FY15 Capital Projects 161,000,000 14,854,691 52,636,985 22,758,755 85,604,260

40016  GSD FY16 Capital Projects

 01401016  ADM GSD FY16 Cap Contingency 7,000,000 7,000,000

 01405016  ADM Nash State Comm Donelson 1,000,000 1,000,000

 01406016  ADM Nash State Comm Madison 1,000,000 1,000,000

 10401016  GSR So Nashville Head St Study 500,000 500,000

 10402016  GSR Nashville Int'l Academy 750,000 730,000 730,000 20,000

 10403016  GSR Building Rehab/Maintenance 6,750,000 63,041 63,041 6,686,959

 10404016  GSR DCSO Jail / CJC Renovation 113,400,000 113,400,000

 14401016  ITS End of Life Telephone Syst 2,200,000 173,390 2,026,610

 14402016  ITS Data & Voice for Projects 993,000 993,000

 14403016  ITS Comp Ntwk Monitoring 807,000 807,000

 15401016  FIN Police HQ HELD 18,600,000 18,600,000

 31401016  POL South Police Precinct 10,000,000 10,000,000

 31402016  POL Family Justice Center 20,000,000 624,394 624,394 57,083 19,318,523

 32401016  FIR Master Plan Implementation 10,000,000 10,000,000

 39401016  LIB Miscellaneous Maintenance 2,000,000 2,000,000

 39402016  LIB Limitless Library Upgrade 1,000,000 11,203 11,203 988,797

 40401016  PAR Greenway Projects 5,000,000 5,000,000

 40402016  PAR Open Space 18,000,000 10,825,109 10,825,109 7,174,891

 40403016  PAR Maintenance 5,000,000 25,182 25,182 27,331 4,947,488

 40404016  PAR Madison Community Ctr 6,000,000 6,000,000

 40405016  PAR Southeast Community Ctr 6,000,000 6,000,000

 40406016  PAR Hadley Tennis Ctr 1,000,000 1,000,000

 40407016  PAR Una Antioch 1,000,000 1,000,000

 40408016  PAR Nashville Zoo 10,000,000 10,000,000

 42401016  PW Sidewalks GSD 25,000,000 2,640,099 22,359,901

 42402016  PW Paving GSD 20,000,000 1,000,000 19,000,000

 42403016  PW Traffic/Signal Controls GSD 3,000,000 567,476 2,432,524

 42404016  PW Roads Bridges Bikeways GSD 24,800,000 7,555,762 17,244,238

 42405016  PW Lanfill Engineering Mnt GSD 200,000 200,000

 67401016  GHO Maint/ Renovation/ Equipmt 3,000,000 3,000,000

 77401016  MDHA Affordble Housng Infrastr 4,000,000 4,000,000

 78401016  MTA Replacement Buses 7,277,500 7,277,500

 78402016  MTA - Grant Match 3,162,500 3,162,500

 78403016  MTA Paratransit Vehicles 1,000,000 1,000,000

 78404016  MTA RTA - Grant Match 1,560,000 1,560,000

40016  GSD FY16 Capital Projects 341,000,000 12,278,928 12,278,928 12,021,140 316,699,932
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40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567

40111  *GSD Cap Proj Nash St CommColl

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  *GSD Cap Proj Nash St CommColl 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 6,383,671 (2,040)

40112  GSD 2012 QECB Energy Conserv 6,381,631 6,442,040 (60,409)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 30,000,000 29,490,800 509,200

 40410113  PAR Open Space/Riverfront Dev 5,000,000 193,927 4,991,522 8,478

 40420113  PAR Paving/Maintenance 2,500,000 1,760,145 19,557 720,298

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 25,460 6,214,040 785,960

40113  GSD FY13B Capital Projects 47,000,000 219,387 42,641,682 19,557 4,338,761

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 633,079 6,890,921 8,109,079

40114  GSD FY14B 4% Capital Projects 15,000,000 633,079 6,890,921 8,109,079

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 15,735 777,224 8,210,722

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 15,735 1,658,450 8,273,803

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 21,257 521,227,590 (25,509,285)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 21,257 567,528,298 (11,888,989)
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40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 15,000,000 15,066,461 (66,461)

40284  SPA Pub Imp Rev Bonds 2013 15,000,000 15,495,924 (495,924)

40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 3,480 69,429,660 10,733 (69,440,393)

40290  SPA Ballpark Pub Imp Rev Bonds 3,480 75,407,686 10,733 (75,418,419)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 27,372 (4,955,697)

 42412001  PW Sidewalks & Bikeways 39,102 798,818 1,843,614 (2,642,432)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 3,206,715 (3,206,715)

 42412004  PW Traffic & ITS 10,919 13,197,155 513,665 (13,710,819)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 10,669,726 16,577 (10,686,303)

 42412011  PW Resurface Tulip Grove Rd 2,391,773 313,861 (2,705,634)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 640,410 154,732 (795,143)

 42412014  PW Harding Place Sidewalks (21,100) 21,100

40300  GSD Public Works Construction 50,021 36,381,542 2,869,821 (39,251,363)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 41,996 (41,996)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,331,120 (831,120)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 22,547,869 152,131

40401  GSD 800 MHz Upgrade 22,700,000 22,547,869 152,131

40402  GSD GSR FY16 S/F Capital Projs

 10440402  GSR RS Radio Replacements 8,000,000 8,000,000

40402  GSD GSR FY16 S/F Capital Projs 8,000,000 8,000,000

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,482 362,518

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,482 362,518

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)



 

  58 

Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance Remaining 

Balance

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 721,783 (548,788)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 1,721,102 3,042 (1,724,143)

 40421030  PAR Open Space 450,000 400,000 50,000

 40421040  PAR Golf Improvement 47,355 (47,355)

 40421050  PAR Centennial Master Plan Sup 300,000 450,800 (150,800)

 40421070  PAR SE Park Land Acquisition 4,100,000 4,100,000 (4,100,000)

40440  Parks Non-Bond Funded CapProj 1,636,234 4,100,000 7,942,431 50,397 (6,356,594)

40467  *General Hospital ARRA Capital

 67471000  GHO * ARRA Pt Records System 3,498,694 (3,498,694)

40467  *General Hospital ARRA Capital 3,498,694 (3,498,694)

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 1,383,476 22,877,032 13,415,975 13,706,993

41113  GSD Stormwater S/F FY13B Cap 50,000,000 1,383,476 22,877,032 13,415,975 13,706,993

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 384,499 7,364,364 235,636

41440  Parks W Riverfront MDHA Grant 7,600,000 384,499 7,364,364 235,636

43241  *CCA Constr Rev Bds BAB2010A-2

 71400200  CCA * Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA * Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)

43242  *CCA Constr Subd Rev BAB 2010B

 71400300  CCA * Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA * Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

44116  GSD PW FY16 S/F Capital Projs

 42431016  PW GSD Library Parking Garage 10,000,000 6,023 6,023 9,993,978

44116  GSD PW FY16 S/F Capital Projs 10,000,000 6,023 6,023 9,993,978
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45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 9,184,856 (13,344)

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 48,218,379 (341,379)

45011  MNPS FY11 Capital Projects

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS*Misc Constr. Projects 1,280,378 16,840 1,280,378

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,681,260 13,681,260

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects 27,000,000 16,840 27,469,638 (469,638)

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS Antioch Middle Renovation 10,623,826 10,593,240 5,586 25,000

 80404413  MNPS N Binkley 10 CR Add&Renov 7,181,384 1,621 7,106,847 74,537

 80404513  MNPS John Early Midd 12 CR Add 1,919,215 170,485 1,852,124 36,876 30,215

 80404713  MNPS*Julia Green ES Land/Plan 1,002,298 1,002,298

 80404813  MNPS Joelton Middle Renovation 8,353,139 8,314,161 38,978

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS Henry Oliver MS 12 CR Add 3,357,697 3,301,894 55,803

 80405313  MNPS Rose Park Middle Renovat 8,204,734 8,231,434 (26,700)

 80405413  MNPS Hume Fogg Gym Add / Land 8,167,453 164,033 8,132,693 22,905 11,855

 80405513  MNPS Stratford High Renovation 21,516,579 2,866,908 17,172,979 3,807,553 536,047

 80405613  MNPS*Misc Maintenance Projects 3,000,000 3,000,000

 80405713  MNPS Misc Constr. Projects 5,383,287 88,910 4,608,969 87,860 686,458

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

45013  MNPS FY13 Capital Projects 92,374,355 3,291,957 86,981,383 4,130,099 1,262,874
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45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 01441514  ADM MNPS Percent for Arts Cntg 455,800 455,800

 80404314  MNPS Antioch Cluster-New Elem 17,275,129 2,922,989 16,562,766 167,065 545,298

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 117,307 2,829,607 8,153 241,241

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 18,039 2,369,718 69,125 666,158

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 (68,998) 2,310,001 7,492 761,507

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 4,245 2,488,360 102,537 488,103

 80404914  MNPS Waverly Belmont El Add/Rn 10,780,694 1,156,140 10,129,202 74,937 576,554

 80405014  MNPS Goodlettsville Mid Replac 19,347,342 766,738 6,729,720 10,689,971 1,927,651

 80405114  MNPS*Julia Green Elem Site Imp 288,914 295,914 (7,000)

 80405214  MNPS*McGavock H FireSafety Imp 513,679 513,679

 80405314  MNPS Technology Improvements 7,374,355 22,154 7,340,683 0 33,672

 80405414  MNPS*Bus Replacements 3,000,000 3,000,000

 80405514  MNPS ADA Compliance/Accommod 1,000,000 998,680 1,320

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 39,035 978,486 21,514

 80405714  MNPS*Asphalt Paving 1,000,000 1,000,000

 80405814  MNPS Casework/Funiture/Lab Upg 1,811,085 638,267 1,624,409 187,207 (531)

 80405914  MNPS Emerg Construction Proj. 2,125,658 48,464 2,421,732 38,946 (335,020)

 80406014  MNPS HVAC Upgrades/Replacement 4,673,278 4,654,686 18,592

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,296 2,490,141 10,155

 80406214  MNPS Roof Repair/Replacement 3,000,000 54,790 3,671,133 827,769 (1,498,902)

 80406314  MNPS Security Upgrades 4,752,924 23,601 4,630,920 42,245 79,759

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 338,569

 80406514  MNPS HS Track Upg 425,126 401,377 15,000 8,748

 80406614  MNPS HS&MS Stadium Upg 300,000 127,014 221,178 23,559 55,263

 80406714  MNPS MS Athletic Fields 300,000 93,161 109,069 78,581 112,350

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 596,722 7,990 546,497 46,844 3,381

 80407014  MNPS*Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS*Maint/Furniture allocatio 34,199 34,199

45014  MNPS FY14 Capital Projects 99,000,000 5,970,936 82,055,392 12,389,583 4,555,024

45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 1,391,180 1,391,180

 80404015  MNPS Glencliff Elem Addition 3,700,000 201,739 419,259 3,007,639 273,102

 80404215  MNPS OvertonCluster ES-options 16,610,000 (3,814,634) 524,321 646,942 15,438,737

 80404315  MNPS Ruby Major Elem Addition 3,500,000 279,458 430,772 2,432,963 636,265

 80404415  MNPS MLK Magnet Addition 6,900,000 8,140 655,916 5,399,615 844,469

 80404515  MNPS Bordeaux Demo/Pre-K 990,000 323,309 428,364 561,636

 80404715  MNPS Cane Ridge Elem Land 650,000 3,300 3,300 646,700

 80404815  MNPS Glenview Elem Addition 4,200,000 31,874 155,583 79,548 3,964,869

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 1,636,814 2,552,776 14,846,131 5,601,093

 80405015  MNPS Tusculum Elem Replacement 17,300,000 8,580 296,075 447,693 16,556,232

 80405115  MNPS Pre-K Casa Azafran 694,108 670,693 23,416 (1)

 80405315  MNPS Technology 15,064,712 1,367,909 14,801,040 217,367 46,304
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45015  MNPS FY15 Capital Projects (Cont.)

 80405415  MNPS Bus/Vehicle Replacements 10,000,000 9,819,368 180,632

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 8,851 290,373 14,103 495,524

 80405615  MNPS Asbestos Environ Upgrades 600,000 41,930 104,927 70,806 424,267

 80405715  MNPS Roof Repairs 268,619 57,991 127,400 15,600 125,619

 80405815  MNPS Security Upgrades 480,000 243,109 24,318 212,573

 80405915  MNPS Music Makes Us 420,000 164,771 328,688 5,081 86,231

 80406015  MNPS Maint-Asphalt Paving 400,000 63,450 238,989 25,245 135,766

 80406115  MNPS Maint-Elevator&Electronic 300,000 149,691 297,740 2,260

 80406215  MNPS Maint-Steam Water Sewer P 1,473,500 226,023 1,224,100 123,953 125,447

 80406315  MNPS Maint-HVAC Chillers Contr 500,000 122,239 412,618 31,682 55,700

 80406415  MNPS Maint-Steam Boiler Replac 1,026,500 183,808 488,889 513,162 24,449

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 3,197 3,197 796,803

 80406615  MNPS Emerg Maint./Entry Vestib 1,200,000 295,485 635,889 42,949 521,162

 80406715  MNPS Roof Replacement 1,731,381 12,870 622,016 1,699,900 (590,535)

45015  MNPS FY15 Capital Projects 114,000,000 1,376,795 35,775,401 29,668,113 48,556,485

45016  MNPS FY16 Capital Projects

 01411016  ADM MNPS FY16 Capital Conting 4,000,000 4,000,000

 80404016  MNPS Maplewood Firestn  Showrm 44,305 315 315 43,990

 80404216  MNPS Whites Crk Pool-Repairs 125,000 125,000

 80404316  MNPS Hunters Ln BandRm-Repairs 125,000 125,000

 80404416  MNPS MLK Reno/Addition 30,000,000 1,630,867 28,369,133

 80404516  MNPS Furniture 200,000 75,860 75,860 3,536 120,604

 80404716  MNPS Fed PreK Toilets & Sinks 305,695 305,695

 80404816  MNPS School Site Improvements 310,000 7,905 302,095

 80404916  MNPS Interior Bldg Improvemnts 456,000 456,000

 80405016  MNPS Plumbing Upgrades 458,000 458,000

 80405116  MNPS ADA Compliance 500,000 500,000

 80405216  MNPS Exterior Bldg Improvemnts 1,174,000 130,771 1,043,229

 80405316  MNPS Planning for NSA 1,500,000 1,500,000

 80405416  MNPS Planning for Hillsboro 1,750,000 9,172 9,172 1,728,265 12,563

 80405516  MNPS Planning for Hillwood 1,750,000 30,625 30,625 1,697,500 21,875

 80405616  MNPS Electrical Upgrades 1,773,000 1,773,000

 80405716  MNPS SE Early Learn Center 2,000,000 191 191 78,621 1,921,188

 80405816  MNPS School Safety & Security 437,500 437,500

 80405916  MNPS Emergency Constr/Conting 2,300,000 2,300,000

 80406016  MNPS Paving Upgrades 168,600 168,600

 80406116  MNPS Pennington ES Addition 4,000,000 175,953 3,824,047

 80406216  MNPS HVAC Upgrades 4,100,000 403,316 3,696,684

 80406316  MNPS Rosebank ES Reno 6,000,000 378,418 5,621,582

 80406416  MNPS Technology 10,000,000 1,134,599 1,134,599 124,104 8,741,297

 80406516  MNPS Transportation 10,000,000 109,771 109,771 9,890,229

 80406616  MNPS Cane Ridge Area ES 19,000,000 813,351 18,186,649

 80406716  MNPS Roof Replacement/Repair 2,522,900 2,522,900

 80406816  MNPS Overton Reno/Addition 30,000,000 1,580,201 28,419,799

45016  MNPS FY16 Capital Projects 135,000,000 1,360,533 1,360,533 10,377,808 123,261,658
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45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 (107,122)

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 (417,501)

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 (120,922)

 80400265  MNPS * QSCB Dupont Elem Roof 611,158 (611,158)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 (489,702)

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 (3,283,519)

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 (300,820)

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 (370,778)

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 (4,283,864)

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 (189,596)

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 (403,688)

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 (290,636)

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 (2,120,377)

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 (817,062)

 80400585  MNPS *QSCB Murrell School Roof 262,340 (262,340)

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 (206,347)

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 (307,381)

 80400650  MNPS * QSCB Percy Priest Elem 83,171 (83,171)

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 (480,450)

 80400897  MNPS *QSCB Old Brick Church MS 167,627 (167,627)

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 (1,115,780)

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 (142,880)

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 (2,265,065)

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 (607,528)

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 (2,210,061)

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 (771,987)

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 (409,897)

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 (207,398)

 80401705  MNPS *QSCB Stratford High Roof 496,377 (496,377)

 80401805  MNPS * QSCB Wright Middle Roof 187,748 (187,748)

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 (733,583)

 80402440  MNPS * QSCB Hillwood Library 200,000 (200,000)

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 (6,037,982)

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 (4,640,707)

45107  *MNPS FY11 Qualified SchCapPrj 35,622,099 (35,622,099)

45109  *MNPS FY10 Self-fundingCapProj

 80401609  MNPS * Energy Retrofits 15,250,031 (15,250,031)

45109  *MNPS FY10 Self-fundingCapProj 15,250,031 (15,250,031)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 6,000,000

45114  MNPS FY14B Capital Projects 6,000,000 6,000,000
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45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 23,220 (23,220)

 80427000  MNPS * ARRA QSCB Admin 212,803 (212,803)

 80427001  MNPS *ARRA QSCB Stratford Prog 55,147 (55,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 18,382 (18,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 68,188 (68,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 111,174 (111,174)

 80427005  MNPS * ARRA QSCB Dodson Roof 108,410 (108,410)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,919,138 (3,919,138)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,053,167 (2,053,167)

 80427345  MNPS * ARRA QSCB Glenview Elem 2,291,059 (2,291,059)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,458,263 (3,458,263)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,405 (834,405)

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 (369,516)

 80427784  MNPS * ARRA QSCB Wharton Elem 7,650,358 (7,650,358)

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 (21,173,232)

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 520,857 5,204,307 272,000 926,346

 42401010  PW USD Bikeways 889,977 875,756 5,068 9,153

 42403010  PW * USD Bridges 797,804 797,804

 42406010  PW USD Paving 1,230,469 1,214,227 16,242

 42408010  PW USD Roadway Projects 7,226,761 8,695,631 85,642 (1,554,511)

 42410010  PW USD Sidewalks 2,277,325 7,149 2,256,503 10,871 9,951

 42413010  PW USD Traffic 681,213 677,077 4,136

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 42480010  PW USD First Ave / Riverfront 1,475,353 1,475,353

 65402010  W&S * SW USD Drain GO Closeout 177,159 177,159

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 528,006 48,521,177 373,580 (239,473)

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 499,978 22

 42406011  PW USD Paving/Resurfacing 5,000,000 5,670 4,902,892 62,954 34,154

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 14,905 4,883,203 158,425 (41,628)

 42413011  PW USD Traffic Signals/Equip 1,500,000 18,567 1,501,361 5,271 (6,632)

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 39,141 11,940,027 226,651 2,093,322
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48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 3,988,338 11,662

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 29,152 2,357,931 35,354 106,715

 42486113  PW USD Paving/Road Projects 5,000,000 4,958,644 33,744 7,612

48113  USD FY13B Capital Projects 13,000,000 29,152 11,619,418 69,098 1,311,484

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 6,769 6,499,276 2,000,724

49107  DES MCC Infrastructure FY11 CP 8,500,000 6,769 6,499,276 2,000,724

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 2,549,668 369,722

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 3,623,640 1,705,750

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 237,968 24,666,068 626,554 13,007,378

 65404010  W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 237,968 29,897,964 626,554 19,475,481

49116  USD DES FY16 S/F Capital Projs

 68401016  DES FY16 Misc Service Projects 26,000,000 26,000,000

49116  USD DES FY16 S/F Capital Projs 26,000,000 26,000,000
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Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 



 

 66 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 67 

 

 

 

CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2015 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2016 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2016 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 277,126 57,452 219,674 0 219,674

005  Election Commission 29,880 0 29,880 1 29,879

006  Law 260,246 23,717 236,529 0 236,529

007  Planning Commission 20,137 0 20,137 18,908 1,229

008  Human Resources 410 0 410 0 410

010  General Services 7,886,470 491,192 7,395,278 272,188 7,123,090

011  Historical Commission 127,800 0 127,800 0 127,800

014  Information Technology Service 4,080,085 829,571 3,250,514 109,450 3,141,064

015  Finance 5,690,061 79,333 5,610,728 7,147 5,603,581

016  Assessor of Property 230,310 0 230,310 60,000 170,310

017  Trustee 3,811 2,424 1,387 0 1,387

018  County Clerk 278,308 0 278,308 0 278,308

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 15,253 2,862 12,391 0 12,391

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 50,206 0 50,206 0 50,206

025  Clerk and Master - Chancery 292,293 0 292,293 0 292,293

026  Juvenile Court 14,836 0 14,836 0 14,836

027  General Sessions Court 163,658 0 163,658 0 163,658

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2015
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Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 435,213 50,560 384,653 0 384,653

029  Justice Integration Services 247,067 150,944 96,123 0 96,123

030  Sheriff 660,447 0 660,447 0 660,447

031  Police 2,534,792 65,261 2,469,531 219,599 2,249,932

032  Fire 2,544,855 1,373,037 1,171,818 4,100 1,167,718

033  Codes Administration 140,324 2,433 137,891 15,936 121,955

034  Beer Board (1) 0 (1) 0 (1)

035  Agricultural Extension 2 0 2 0 2

036  Soil and Water Conservation 16 0 16 0 16

038  Health 852,377 55,409 796,968 11,561 785,407

039  Public Library 3,587,961 879,756 2,708,205 86,237 2,621,968

040  Parks 879,547 31,550 847,997 29,687 818,310

041  Arts Commission 61,996 13,477 48,519 0 48,519

042  Public Works 2,673,378 793,262 1,880,116 77,184 1,802,932

045  *Transportation Licensing 108,470 0 108,470 0 108,470

048  Internal Audit 11,690 0 11,690 0 11,690

049  Office of Emergency Management 10,334 0 10,334 0 10,334

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2015
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

060  Farmer's Market 107,528 2,176 105,352 0 105,352

061  Municipal Auditorium 561,572 412,130 149,442 11,370 138,072

062  State Fair Board 88,592 13,117 75,475 55,935 19,540

064  Sports Authority 39 0 39 0 39

067  General Hospital 369,554 0 369,554 0 369,554

075  Metro Action Commission 14,091 0 14,091 11,537 2,554

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2015
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