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CAPITAL PLAN STATUS REPORT 
 

JUNE 2016 
 

Major Projects – Description and Status  
 

 Projects Approved: FY2009-10, FY2010-11,  

FY2012-13, FY2013-14, FY2014-15, & 

FY2015-16  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 

o Resolution RS2015-1500, approved June 10, 2015, appropriated $520,000,000. 
 
 

o Section I divides the capital projects by the Mayor’s Priorities: Economic & Community 

Development, Economic Opportunity & Empowerment, Education, Neighborhoods, and 

Infrastructure, Transportation, and Sustainability.  

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 3Q FY2016” column. 
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ECONOMIC & COMMUNITY DEVELOPMENT  
32 Projects Totaling $141,947,367   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Codes and Building Safety:

2012-13 13CA0001 KIVA System Upgrades 5,000,000 2,272,577 0 2,727,423 3,360 

District Energy System:

2009-10 07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,715,038 0 204,352 (70,432)

2009-10 08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 

2010-11 07OO0002 DES Customer 

Connections

8,500,000 6,532,227 0 1,967,773 2,864 

2015-16 16OO0004 DES FY16 

Miscellaneous Service 

Projects

26,000,000 184,389 0 25,815,611 184,389 

Farmers Market:

2009-10 06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

Finance:

2009-10 06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

2009-10 09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

General Services:

2010-11 11GS0008 North Nashville 

Infrastructure

3,680,000 3,680,000 0 0 0 

2012-13 11GS0008 GSR Infrastructure 472,613 472,613 0 0 0 

2014-15 14GS0015 GSR Farmers Market 

Upgrade

500,000 39,792 0 460,208 0 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Music City Center Convention Hall 

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Information Technology Services:

2014-15 15IT0006 ITS North Nashville 

Infrastructure

1,900,000 1,900,000 0 0 0 

Metro Development Housing Agency:

2009-10 09HA0002 African American 

Museum - Capital 

Allocation

8,987,947 1,601,650 0 7,386,297 474,431 

2009-10 10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

2009-10 10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

2009-10 10HA0006 Frist Center - 2009 

Capital Allocation

130,611 130,611 0 0 0 

2009-10 10HA0007 Adventure Science 

Center - Capital 

Allocation

4,253 4,253 0 0 0 

2009-10 98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,008,708 1,008,708 0 0 0 

Municipal Auditorium:

2009-10 07MA0001 Municipal Auditorium - 

Life Safety Projects 

[Recalled Budget]

0 0 0 0 0 

Nashville Convention Center:

2009-10 06CC0004 Convention Center - 

Misc. Omnibus Projects 

[Recalled Budget]

0 0 0 0 0 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Cumberland Park - Riverfront 

 

 
 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Parks:

2009-10 08PR0001 Riverfront 

Redevelopment - 

MDHA

7,950,000 7,950,000 0 0 0 

2009-10 11PR0002 Riverfront - Phase 2 

USD

6,402,653 5,623,961 0 778,692 47,695 

2013-14 02PR012 PAR First Avenue / 

Riverfront

500,000 500,000 0 0 0 

2013-14 14PR0001 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 5,000,000 0 0 0 

2014-15 15PR0001 PAR Nashville Zoo 10,000,000 7,297,574 0 2,702,426 1,893,660 

2015-16 15PR0001 PAR Nashville Zoo 10,000,000 0 0 10,000,000 0 

Public Works:

2009-10 02PW021 PW First Avenue / 

Riverfront

60,646 60,646 0 0 0 

2009-10 02PW021 PW First Avenue / 

Riverfront

1,475,353 1,475,353 0 0 0 

2009-10 10PW0010 28th - 31st Avenue 

Connector

499,918 499,918 0 0 0 

2010-11 06PW0003 28th / 31st Avenue 

Connector

15,085,752 15,009,314 0 76,438 7,414 
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ECONOMIC & COMMUNITY DEVELOPMENT (Continued) 
 

Bridgestone Arena 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Sports Authority:

2009-10 10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

13,995 13,995 0 0 0 

2013-14 13SP0001 Bridgestone Arena 

Improvements

6,214,040 6,214,040 0 0 0 

Summary for ECONOMIC and COMMUNITY DEVELOPMENT (32 Projects)

TOTALS $141,945,367 $88,497,320 $0 $53,448,047 $2,543,381
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ECONOMIC OPPORTUNITY & EMPOWERMENT  
3 Projects Totaling $ 6,000,000   

Mayor Barry’s Housing Priorities – Affordable Housing Plan 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Metro Development Housing Agency:

2015-16 12HA0001 MDHA Affordable 

Housing Infrastructure

4,000,000 2,433,287 0 1,566,713 1,674,674 

Finance:

2015-16 16FI0002 ADM Nash State Comm 

Donelson

1,000,000 0 0 1,000,000 0 

2015-16 16FI0003 ADM Nash State Comm 

Madison

1,000,000 0 0 1,000,000 0 

Summary for ECONOMIC OPPORTUNITY and EMPOWERMENT (3 Projects)

TOTALS $6,000,000 $2,433,287 $0 $3,566,713 $1,674,674
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EDUCATION 
157 Projects Totaling $583,595,861 

Cane Ridge High School 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Metro Action Commission:

2009-10 10AC0003 Douglas - HeadStart 

Facility

27,033 27,033 0 0 0 

2009-10 10AC0004 North HeadStart - 

Kitchen

20,889 20,889 0 0 0 

Metro Nashville Public Schools:

2009-10 03BE0005 Bus Replacement 2,500,000 2,500,000 0 0 0 

2009-10 03BE0010 Crieve Hall Elementary 233,314 233,314 0 0 0 

2009-10 03BE0012 ADA Compliance 3,152,029 3,152,029 0 0 0 

2009-10 03BE0028 Haywood Elementary 147,912 147,912 0 0 0 

2009-10 03BE0040 Madison Middle School 7,626,513 7,626,513 0 0 0 

2009-10 03BE0053 Roof Replacement / 

Repairs

2,858,569 2,858,569 0 0 0 

2009-10 03BE0055 Maintenance 

Emergencies

9,171,512 9,171,512 0 0 0 

2009-10 03BE0057 MNPS Technology 15,000,000 15,000,000 0 0 0 

2009-10 03BE0063 Wharton Elementary 2,823,730 2,823,730 0 0 0 

2009-10 04BE0028 MNPS Pearl Cohn Pool 

Renovation

432,000 432,000 0 0 0 

2009-10 07BE0001 Pre-K Playgrounds 284,492 284,492 0 0 0 

2009-10 08BE0006 MNPS Energy Retrofits - 

FY2010

15,250,031 15,250,031 0 0 0 
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2009-10 09BE0007 Glengarry Elementary 

Renovation

54,500 54,500 0 0 0 

2009-10 09BE0009 Glenview Elementary 

Renovation

12,533 12,533 0 0 0 

2009-10 09BE0028 Entry Vestibule Security 329,032 329,032 0 0 0 

2009-10 09BE0029 Football Stadium Lighting 550,000 550,000 0 0 0 

2009-10 10BE0002 MNPS Capital 

Contingency

2,700,862 2,700,862 0 0 0 

2010-11 03BE0005 Bus Replacment 5,000,000 5,000,000 0 0 0 

2010-11 03BE0057 Technology 5,038,362 5,038,362 0 0 0 

2010-11 04BE0002 Cane Ridge Elementary 13,681,260 13,681,260 0 0 0 

2010-11 11BE0002 Highland Heights 

Renovation

10,000,000 10,000,000 0 0 0 

2010-11 MNPS 

Contingency

Schools - Capital 

Contingency

2,000,000 2,000,000 0 0 0 

2010-11 QSCB QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

2010-11 QSCB QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

2010-11 QSCB QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 

2010-11 QSCB QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

2010-11 QSCB QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2010-11 QSCB QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

2010-11 QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

2010-11 QSCB QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

2010-11 QSCB QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

2010-11 QSCB QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

2010-11 QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

2010-11 QSCB QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

2010-11 QSCB QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

2010-11 QSCB QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

2010-11 QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

2010-11 QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 

2010-11 QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 

2010-11 QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 0 

2010-11 QSCB QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2010-11 QSCB QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

2010-11 QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

2010-11 QSCB QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

2010-11 QSCB QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

2010-11 QSCB QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

2010-11 QSCB QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 

2010-11 QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

2010-11 08BE0006 MNPS Misc. 

Construction Projects

1,280,378 1,280,378 0 0 0 

2012-13 03BE0002 Norman Binkley 

Renovation

7,201,536 7,167,603 0 33,933 0 

2012-13 03BE0005 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 

2012-13 03BE0034 Joelton Middle School 

Renovation

8,364,861 8,364,861 0 0 11,800 

2012-13 03BE0053 MNPS Miscellaneous 

Construction Projects

4,126,368 4,126,368 0 0 1 

2012-13 03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 3,000,000 0 0 0 

2012-13 03BE0056 Stratford High School 

Renovation

22,817,056 22,627,955 0 189,101 1,362,164 

2012-13 03BE0057 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 0 
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EDUCATION (continued) 
 

West End Middle School 

 
 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2012-13 04BE0006 Antioch Middle 

Renovation

10,623,826 10,623,826 0 0 0 

2012-13 04BE0030 Rose Park Middle 

School Renovation

8,204,734 8,204,734 0 0 0 

2012-13 09BE0030 Hume Fogg Gym 

Addition and Land 

Purchase

8,149,276 8,149,276 0 0 4,728 

2012-13 12BE0007 Antioch Land for New 

Elementary and Middle 

School

1,012,367 1,012,367 0 0 0 

2012-13 13BE0013 A Z Kelley Elementary 

Renovation

2,475,366 2,475,366 0 0 0 

2012-13 13BE0015 Julia Green Elementary 

Land Purchase / 

Expansion

1,002,298 1,002,298 0 0 0 

2012-13 13BE0030 Henry Oliver Middle 

School Renovation

3,301,894 3,301,894 0 0 0 

2012-13 13BE0045 John Early Middle 

School Renovation

1,890,116 1,890,116 0 0 0 

2012-13 MNPS 

Contingency

MNPS FY13 Capital 

Contingency

177,009 177,009 0 0 0 

2013-14 03BE0005 Bus Replacements - 

Mandatory

3,000,000 3,000,000 0 0 0 

2013-14 03BE0026 Goodlettsville Middle 

School -Replacement

19,816,787 17,918,991 0 1,897,796 4,429,065 

2013-14 03BE0053 Roof Repairs and 

Replacements

3,000,723 2,787,428 0 213,295 83,250 

2013-14 03BE0057 Technology 

Improvements

7,374,355 7,374,355 0 0 0 
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EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2013-14 13BE0014 Granbery Elementary - 

12 Classroom Addition

2,838,096 2,838,096 0 0 0 

2013-14 13BE0019 Maxwell Elementary - 

12 Classroom Addition

2,557,353 2,557,353 0 0 0 

2013-14 13BE0035 Shayne Elementary - 12 

Classroom Addition

2,594,001 2,578,596 0 15,405 0 

2013-14 13BE0041 ADA Compliance / 

Accommodations

1,000,000 1,000,000 0 0 0 

2013-14 13BE0043 Antioch Cluster - New 

Elementary School

17,706,240 17,585,367 0 120,873 42,504 

2013-14 13BE0047 Julia Green Elementary - 

Site Improvements

288,914 288,914 0 0 0 

2013-14 14BE0020 Madison Middle School - 

12 Classroom Addition

2,493,821 2,466,111 0 27,710 38,362 

2013-14 14BE0024 McGavock High School - 

Fire Safety 

Improvements

513,678 513,678 0 0 0 

2013-14 14BE0035 Waverly-Belmont 

Elementary - 

Addition/Renovation

10,824,949 10,769,206 0 55,743 20,065 

2013-14 14BE0037 Asbestos Environment 

Abatement

1,000,000 980,277 0 19,723 1,791 

2013-14 14BE0038 Asphalt Paving 1,000,000 1,000,000 0 0 0 

2013-14 14BE0039 Casework Furniture Lab 

Upgrades

1,811,085 1,618,878 0 192,207 0 

2013-14 14BE0039 Maintenance / Furniture  

Allocation

34,199 34,199 0 0 0 

2013-14 14BE0042 Emergency Maintenance 

Projects

602,341 600,636 0 1,705 15,889 

2013-14 14BE0042 Emergency Maintenance 

- Entry Vestibules

2,847,577 2,171,252 0 676,325 (51,429)



 

  18 

EDUCATION (continued) 

 
Eakin Elementary School 

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2013-14 14BE0045 HVAC Upgrades and 

Replacements

4,667,605 4,667,605 0 0 10,537 

2013-14 14BE0048 Plumbing Repairs and 

Boiler Upgrades

2,499,729 2,499,729 0 0 3,099 

2013-14 14BE0049 Security Upgrades 4,752,924 4,746,616 0 6,308 61,931 

2013-14 14BE0050 Stadium Lighting 

Upgrades

339,000 39,060 0 299,940 38,629 

2013-14 14BE0050 HS Track Upgrades 617,126 616,402 0 724 214,525 

2013-14 14BE0050 HS & MS Stadium 

Upgrades

299,921 299,921 0 0 10,107 

2013-14 14BE0050 MS Athletic Fields 299,977 299,977 0 0 54,044 

2013-14 14BE0050 MS Track Upgrades 61,000 0 0 61,000 0 

2013-14 MNPS 

Contingency

MNPS Capital 

Contingency Funds

0 0 0 0 0 

2013-14 14BE0045 MNPS Omnibus 

Projects

3,702,800 3,702,800 0 0 0 

2014-15 03BE0003 MNPS Bordeaux 

Demolition / Pre-K

1,058,156 1,010,516 0 47,640 88,893 

2014-15 03BE0005 MNPS Bus / Vehicle 

Replacements

10,000,000 10,000,000 0 0 0 

2014-15 03BE0032 MNPS Hume-Fogg HS 

Renovation

23,000,000 7,385,648 0 15,614,352 3,190,906 

2014-15 03BE0053 MNPS Roof 

Replacements

1,731,381 1,142,660 0 588,721 33,853 

2014-15 03BE0053 MNPS Building / 

Equipment Upgrades

269,060 163,479 0 105,581 0 
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EDUCATION (continued) 
 

 

Cane Ridge Elementary School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2014-15 03BE0057 MNPS Technology 15,064,712 15,064,712 0 0 0 

2014-15 03BE0060 MNPS Tusculum Elem 

Renovation

17,453,190 2,641,207 0 14,811,983 1,825,305 

2014-15 13BE0041 MNPS ADA 

Compliance 

Maintenance / Upgrades

800,000 387,932 0 412,068 61,658 

2014-15 13BE0046 MNPS Glencliff Elem 

Addition

3,900,785 3,082,018 0 818,767 1,352,360 

2014-15 14BE0013 MNPS Glenview Elem 

Addition

5,158,593 4,226,603 0 931,990 2,475,230 

2014-15 14BE0021 MNPS Ruby Major 

Elem Addition

3,896,339 3,649,714 0 246,625 637,862 

2014-15 14BE0030 MNPS Crieve Hall ES - 

Options

5,500,000 38,276 0 5,461,724 38,276 

2014-15 14BE0030 MNPS N Binkley ES - 

Options

7,100,000 125,599 0 6,974,401 101,844 

2014-15 14BE0030 MNPS Overton Cluster 

Elem

3,006,810 920,225 0 2,086,585 8,025 

2014-15 14BE0037 MNPS Asbestos / 

Environmental Upgrades

600,000 233,672 0 366,328 34,057 

2014-15 14BE0039 MNPS Caseworks / 

Furniture / Lab 

Upgrades

800,000 3,197 0 796,803 0 

2014-15 14BE0042 MNPS Emergency 

Maint / Entry Vestibules

811,354 496,315 0 315,039 96,701 

2014-15 14BE0047 MNPS Music Makes Us 520,000 412,594 0 107,406 79,270 

2014-15 15BE0002 MNPS Cane Ridge Elem 

Land

650,000 3,300 0 646,700 0 

2014-15 15BE0004 MNPS MLK Magnet 

Addition

7,009,479 3,955,357 0 3,054,122 2,723,111 
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EDUCATION (continued) 
 

 

Glencliff Elementary School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2014-15 15BE0005 MNPS Pre-K Casa 

Azafran

944,109 688,871 0 255,238 0 

2014-15 15BE0011 MNPS Maintenance - 

Elevator Electronic

299,990 299,990 0 0 2,250 

2014-15 15BE0011 MNPS Maintenance - 

Steam Water Sewer

1,473,069 1,473,069 0 0 58,365 

2014-15 15BE0011 MNPS Maintenance - 

Steam Boiler 

Replacements

1,020,603 904,788 0 115,815 113,884 

2014-15 15BE0011 MNPS Maintenance - 

Asphalt Paving

405,277 405,277 0 0 8,060 

2014-15 15BE0011 MNPS Maintenance - 

HVAC Chillers Controls

500,000 499,171 0 829 71,421 

2014-15 15BE0018 MNPS Security 

Upgrades

480,000 480,000 0 0 27,410 

2014-15 MNPS 

Contingency

ADM MNPS FY15 

Capital Contingency

7,093 0 0 7,093 0 

2015-16 03BE0053 MNPS Roof 

Replacement and 

Repairs

2,522,900 1,780 0 2,521,120 0 

2015-16 03BE0054 MNPS Rosebank ES 

Renovations

7,500,000 406,582 0 7,093,418 227,683 

2015-16 03BE0057 MNPS Technology 10,000,000 5,897,263 0 4,102,737 2,381,737 

2015-16 04BE0026 MNPS Overton HS 

Renovation and 

Additions

30,000,000 4,677,680 0 25,322,320 4,004,247 

2015-16 13BE0041 MNPS ADA 

Compliance

500,000 0 0 500,000 0 

2015-16 14BE0032 MNPS Pennington ES 

Upgrades

4,000,000 209,773 0 3,790,227 60,692 
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EDUCATION (continued) 
 

 

I T Creswell Middle Prep School 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2015-16 14BE0038 MNPS Paving Upgrades 168,600 167,540 0 1,060 117,305 

2015-16 14BE0039 MNPS Furniture and 

Fixtures

200,000 165,438 0 34,562 8,362 

2015-16 14BE0041 MNPS Electrical 

Upgrades

1,773,000 58,585 0 1,714,415 58,585 

2015-16 14BE0042 MNPS Emergency 

Construction and 

Contingency

2,669,594 315,268 0 2,354,326 307,201 

2015-16 14BE0045 MNPS HVAC 

Upgrades

4,100,000 1,539,524 0 2,560,476 534,321 

2015-16 14BE0047 MNPS Hunters Lane - 

Bandroom Repairs

119,622 119,622 0 0 0 

2015-16 15BE0001 MNPS Cane Ridge Area 

ES

19,000,000 889,496 0 18,110,504 592,278 

2015-16 15BE0004 MNPS MLK Renovation 

and Additions

30,000,000 421,608 0 29,578,392 157,723 

2015-16 15BE0007 MNPS Whites Creek - 

Pool Repair

268,423 150,284 0 118,139 143,489 

2015-16 15BE0011 MNPS Plumbing 

Upgrades

458,000 21,401 0 436,599 21,401 

2015-16 15BE0011 MNPS Fed PreK Toilets 

and Sinks

308,317 308,317 0 0 0 

2015-16 16BE0004 MNPS Transportation 10,000,000 316,535 0 9,683,465 (102,916)

2015-16 16BE0011 MNPS Hillsboro HS - 

Planning and Design

1,776,544 509,546 0 1,266,998 404,557 

2015-16 16BE0013 MNPS Hillwood HS - 

Planning and Design

1,754,113 186,810 0 1,567,303 7,197 

2015-16 16BE0018 MNPS Nashville School 

of the Arts - Planning 

and Design

1,500,000 31,625 0 1,468,375 31,625 
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EDUCATION (continued) 
 

 
Smith Springs Elementary School 

 

 

 
 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2015-16 16BE0019 MNPS Interior Building 

Improvements

456,000 108,377 0 347,623 108,377 

2015-16 16BE0019 MNPS Maplewood 

Firestone Showroom

16,316 16,316 0 0 0 

2015-16 16BE0020 MNPS Early Learning 

Center - Southeast

2,487,071 1,831,704 0 655,367 1,661,165 

2015-16 16BE0022 MNPS Exterior Building 

Improvements

1,174,000 165,932 0 1,008,068 15,732 

2015-16 16BE0029 MNPS School Safety 

and Security

437,500 301,227 0 136,273 30,596 

2015-16 16BE0030 MNPS School Site 

Improvements

310,000 285,080 0 24,920 167,300 

2015-16 MNPS 

Contingency

ADM MNPS FY16 

Capital Contingency

1,420,400 0 0 1,420,400 0 

General Services:

2015-16 16GS0011 GSR Nashville 

International Academy

750,000 730,000 0 20,000 0 

2015-16 16GS0012 GSR South Nashville 

HeadStart Study

500,000 0 0 500,000 0 

Summary for EDUCATION (157 Projects)

TOTALS $583,595,861 $409,681,176 $0 $173,914,685 $30,318,460
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NEIGHBORHOODS 

140 Projects Totaling $565,913,421 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Arts Commission:

2009-10 Perc For 

Arts

Arts - 1% for the Arts 

Account

8,196,250 5,781,581 0 2,414,669 367,666 

2013-14 MNPS 1% 

Contingency

MNPS Percent for the 

Arts Contingency

455,800 0 0 455,800 0 

2013-14 Perc For 

Arts

One Percent for Arts 

Contingency

360,000 0 0 360,000 0 

2014-15 Perc For 

Arts

One Percent for Arts 

Contingency - MNPS

540,000 0 0 540,000 0 

2014-15 Perc For 

Arts

One Percent for Arts 

Contingency

141,066 0 0 141,066 0 

2015-16 Perc For 

Arts

One Percent for Arts 

Contingency

8,934 0 0 8,934 0 

2015-16 Perc For 

Arts

One Percent for the Arts 

Contingency - MNPS

79,600 0 0 79,600 0 

Circuit Court Clerk:

2009-10 10CI0001 Traffic Violation 

Management System

1,970,791 1,641,947 0 328,844 38,328 

Election Commission:

2009-10 10EC0001 Voter Registration 

Systems

42,375 42,375 0 0 0 

Emergency Communications Center:

2009-10 10EN0001 E-911 Temporary 

Training Facility

548,642 548,642 0 0 0 
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NEIGHBORHOODS (Continued) 

West Precinct – Charlotte Pike 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Finance:

2009-10 07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

2009-10 08FI0024 Crime Lab - Police 509,575 509,575 0 0 0 

2015-16 GSD 

Contingency

FIN Police Headquarters 

(HOLD)

0 0 0 0 0 

Fire:

2009-10 09FD0001 Fire Dept - Master Plan 

Renovation

10,782,441 10,782,441 0 0 0 

2009-10 10FD0001 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

2009-10 10FD0003 Fire Training Tower 700,000 550,988 0 149,012 472,781 

2009-10 10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

2010-11 09FD0001 Fire Dept Master Plan 7,500,000 7,497,570 0 2,430 4,111 

2014-15 15FD0003 FIR Major Equipment / 

Mini Pumper

2,000,000 1,809,111 0 190,889 0 

2015-16 16FD0001 FIR Master Plan 

Implementation

10,000,000 0 0 10,000,000 0 

General Hospital:

2014-15 11GH0002 GHO Medical 

Equipment

1,800,000 1,800,000 0 0 0 

2015-16 16GH0005 GHO Maintenance / 

Renovation / Equipment

3,000,000 2,592,126 0 407,874 496,024 
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NEIGHBORHOODS (Continued) 
 

Parthenon – Centennial Park 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

General Services:

2009-10 10GS0028 Storm Sirens 213,162 92,549 0 120,613 0 

2012-13 12GS0005 Upgrade Weather 

Warning System

1,997,505 1,997,505 0 0 0 

2012-13 12GS0011 Bellevue Library - 

Construction and 

Equipping

8,932,124 8,652,749 0 279,375 12,259 

2012-13 12GS0014 Fire Dept - Master Plan 

Implementation

12,000,000 12,000,000 0 0 0 

2013-14 12GS0014 Fire Department Master 

Plan

10,000,000 10,000,000 0 0 66,287 

2013-14 13GS0006 Initial Planning for New 

ECC

200,000 180,418 0 19,582 23,850 

2014-15 12GS0014 FIR Master Plan 

Implementation

9,842,000 6,295,797 0 3,546,203 236,001 

2014-15 15GS0011 GSR Police / Fire 

Training Academy

1,000,000 134,749 0 865,251 134,749 

2015-16 15GS0009 LIB Miscellaneous 

Maintenance

2,000,000 1,434,062 0 565,938 1,273,839 

2015-16 16GS0003 POL Family Justice 

Center

15,108,400 211,504 0 14,896,896 (535,045)

2015-16 16GS0003 POL Public Safety 

Campus - Murfreesboro 

Rd

1,822,600 130,690 0 1,691,910 130,690 

2015-16 16GS0009 POL South Police 

Precinct

10,000,000 12,493 0 9,987,507 1,290 

2015-16 16GS0013 GSR CJC Relocate - 

Move

0 0 0 0 0 
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NEIGHBORHOODS (Continued) 
 

Lentz Public Health Center 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2015-16 16GS0013 GSR CJC Relocate - IT 

Equip

0 0 0 0 0 

2015-16 16GS0013 GSR CJC Relocate - 

Leases

0 0 0 0 0 

2015-16 16GS0013 GSR CJC Relocate - 

Bldg Upgrades

0 0 0 0 0 

2015-16 16GS0013 GSR DCSO Jail / CJC 

Renovation

111,281,000 7,937,590 0 103,343,410 7,229,422 

Health Department:

2009-10 06HD0003 East Clinic - Mechanical 

HVAC

125,886 125,886 0 0 0 

2013-14 12HD0001 Lentz Health Center 29,640,800 29,490,800 0 150,000 0 

Information Technology Services:

2012-13 12IT0001 ITS Library Archives 105,792 101,525 0 4,267 0 

2013-14 12IT0001 ITS Midtown Hills Prec - 

Tech

602,945 519,288 0 83,657 1,486 

2013-14 12IT0001 ITS Lentz - Tech 137,000 137,000 0 0 0 

2013-14 12IT0001 ITS SE Library Center - 

Tech

316,055 316,055 0 0 20,393 

2014-15 15IT0006 ITS Fire Station 19 Tech 84,800 76,058 0 8,742 39,239 

2014-15 15IT0006 ITS Fire Station 20 Tech 73,200 25,318 0 47,882 0 

2015-16 15IT0006 ITS New CJC Jail 2,119,000 196,290 0 1,922,710 196,290 

2015-16 15IT0006 ITS POL Data Center 

Relocation

2,093,000 0 0 2,093,000 0 

2015-16 15IT0006 ITS POL Temporary 

Relocations

976,000 0 0 976,000 0 
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NEIGHBORHOODS (Continued) 
 

Warner Park Nature Center 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2015-16 15IT0006 ITS NPD Records 

Breakout

128,000 550 0 127,450 550 

Parks:

2009-10 02PR012 McCabe Community 

Center

4,099,565 4,099,565 0 0 0 

2009-10 02PR012 Park Land Acquisition - 

Antioch

650,000 400,290 0 249,710 0 

2009-10 02PR012 Richland Greenway 

Improvements

527,000 527,000 0 0 0 

2009-10 02PR012 Joelton Parks 500,000 500,000 0 0 0 

2009-10 02PR012 Harpeth Greenway 

Improvements

600,702 600,024 0 678 0 

2009-10 02PR012 Mill Creek Greenway 

Improvements

449,000 444,304 0 4,696 0 

2009-10 02PR012 Opry Mills Greenway 

Improvements

250,000 250,000 0 0 0 

2009-10 02PR012 Park Land Acquisition - 

Heartland / Mill Creek

252,990 252,990 0 0 0 

2009-10 02PR012 Harpeth Soccer Fields 85,000 85,000 0 0 0 

2009-10 02PR012 Warner Youth Sports 

Fields

400,000 400,000 0 0 0 

2009-10 02PR012 Open Space for 

Greenways

125,000 125,000 0 0 0 

2009-10 02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

2009-10 02PR015 Parks - General Park 

Improvements

151,000 151,000 0 0 0 

2009-10 02PR020 Downtown Greenway 

Improvements

379,327 379,327 0 0 0 

2009-10 09PR0003 Southeast Community 

Center - Planning

500,000 500,000 0 0 0 
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NEIGHBORHOODS (Continued)  

 

Centennial Park 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2010-11 02PR012 Fairgrounds Park 2,000,000 2,000,000 0 0 0 

2010-11 02PR012 Sportsplex Renovations 1,999,997 1,999,997 0 0 0 

2010-11 02PR012 Centennial Park Master 

Plan

500,000 498,903 0 1,097 9,358 

2010-11 02PR012 Greenway Projects 3,250,000 2,480,254 0 769,746 0 

2010-11 02PR012 Warner Park Project 

Match

308,658 308,658 0 0 0 

2010-11 02PR012 Shelby Park Master Plan 993,959 993,959 0 0 0 

2010-11 02PR012 Sevier Park Community 

Center

3,998,167 3,998,167 0 0 0 

2010-11 09PR0007 Joelton Park 

Improvements

250,000 250,000 0 0 0 

2010-11 11PR0002 Open Space Plan 

Implementation

5,000,000 5,000,285 0 (285) 497 

2010-11 11PR0003 Hickory Hollow Project 17,997,991 17,997,991 0 0 0 

2010-11 11PR0004 Two Rivers Mansion 

Renovation

750,000 750,000 0 0 0 

2010-11 02PR012 PAR North Nashville 

Greenway

1,601,800 1,601,800 0 0 0 

2012-13 02PR012 PAR North Nashville 

Greenway

2,013,655 2,013,655 0 0 0 

2012-13 02PR012 Dog Parks - Design / 

Construction

1,000,000 819,285 0 180,715 261,898 

2012-13 02PR012 Shelby Park - Master 

Plan

2,500,000 2,484,813 0 15,187 39,933 

2012-13 02PR012 Greenway Projects 3,915,866 3,846,276 0 69,590 10,452 
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NEIGHBORHOODS (Continued) 
 

Two Rivers Mansion 

 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2012-13 02PR012 Centennial Park - 

Master Plan

2,000,000 2,000,000 0 0 0 

2012-13 02PR012 Mountain Bike Park - 

Design / Construction

969,087 969,087 0 0 0 

2012-13 02PR012 Centennial Sportplex - 

Renovation

1,126,583 1,039,294 0 87,289 0 

2012-13 02PR012 Fort Nashborough - 

Renovation

1,000,000 469,187 0 530,813 8,142 

2012-13 02PR012 Deferred Maintenance - 

All Parks

5,757,551 5,384,874 0 372,677 207,277 

2012-13 02PR012 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 

2012-13 11PR0002 Open Space / Riverfront 

Development

15,000,000 14,656,828 0 343,172 118,660 

2013-14 02PR012 North Nashville 

Greenway

5,600,000 5,600,000 0 0 0 

2013-14 02PR012 Shelby Park Master Plan 1,500,000 219,174 0 1,280,826 13,208 

2013-14 02PR012 Parks - Greenway 

Projects

3,000,000 2,526,646 0 473,354 210,096 

2013-14 02PR012 Open Space Acquisitions 

and Riverfront 

Development

24,500,000 24,500,000 0 0 0 

2013-14 02PR012 Centennial Park Master 

Plan

1,500,000 677,201 0 822,799 92,692 

2013-14 02PR012 Deferred Maintenance / 

Small Park Creation

8,000,000 7,113,515 0 886,485 104,690 

2013-14 02PR012 Centennial Sportsplex 1,000,000 1,000,000 0 0 0 

2013-14 11PR0002 Open Space / Riverfront 

Development

5,000,000 4,991,522 0 8,478 0 
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NEIGHBORHOODS (Continued) 
 

 
Centennial Park  

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2014-15 02PR012 PAR Warner Park 

Master Plan

5,000,000 2,423,737 0 2,576,263 1,094,995 

2014-15 02PR012 PAR Deferred 

Maintenance

8,000,000 4,664,534 0 3,335,466 164,062 

2014-15 02PR012 PAR Greenway Projects 3,000,000 2,669,149 0 330,851 17,501 

2014-15 02PR012 PAR Madison / SE 

Community Ctr

1,000,000 508,394 0 491,606 187,011 

2014-15 02PR012 PAR Stones River / 

Ravenwood

2,500,000 155,590 0 2,344,410 7,900 

2014-15 02PR012 PAR Master Plan 

Update

500,000 142,387 0 357,613 117,633 

2014-15 02PR012 PAR Centennial Park 

Master Plan

4,000,000 3,929,314 0 70,686 40,406 

2014-15 02PR012 PAR Open Space 2,000,000 1,250,393 0 749,607 3,280 

2015-16 02PR012 PAR Open Space 18,000,000 14,430,079 0 3,569,921 6,596 

2015-16 02PR012 PAR Maintenance 5,000,000 1,296,057 0 3,703,943 810,414 

2015-16 02PR012 PAR Greenway Projects 5,000,000 0 0 5,000,000 0 

2015-16 14PR0002 PAR Madison 

Community Center

6,000,000 169,336 0 5,830,664 169,336 

2015-16 14PR0006 PAR Una Antioch Park 1,000,000 148,417 0 851,583 104,214 

2015-16 16PR0002 PAR Hadley Tennis 

Center

1,000,000 55,656 0 944,344 35,483 

2015-16 16PR0003 PAR Southeast 

Community Center

6,000,000 83,790 0 5,916,210 83,790 
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NEIGHBORHOODS (Continued) 
 

 
Fire Station – 21 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Police:

2009-10 01PD012 AFIS Project with JIS 0 0 0 0 0 

2009-10 07PD0003 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

2009-10 09PD0001 West Precinct - 

Construction

11,222,060 11,202,060 0 20,000 6,358 

2009-10 09PD0006 SWAT Bomb Fleet 

Storage

343,800 24,443 0 319,357 0 

2009-10 09PD0007 Crime Lab - 

Construction / Equipping

12,487,700 12,455,037 0 32,663 0 

2009-10 10PD0001 Planning - Additional 

Police Precincts

500,000 500,000 0 0 0 

2009-10 10PD0002 Records Management 

Software

1,489,164 1,292,494 0 196,670 39,360 

2009-10 10PD0004 Police Facility 

Renovations

175,380 175,380 0 0 0 

2010-11 09PD0007 Metro Northeast 16,000,000 15,990,977 0 9,023 0 

2010-11 11PD0002 South Precinct - Land 

and Construction

6,748,200 6,748,200 0 0 0 

2012-13 12PD0003 IT Upgrades 2,000,000 1,988,253 0 11,747 0 

2012-13 13PD0002 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

2012-13 13PD0002 DNA / Crime Lab 

Equipment

4,000,000 4,000,000 0 0 72,896 

2013-14 13PD0004 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 0 

2013-14 13PD0004 Central Police Precinct - 

Relocate

4,000,000 3,988,338 0 11,662 0 

2014-15 15GS0008 POL Murfreesboro Rd 

Project

3,208,934 3,208,934 0 0 0 
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NEIGHBORHOODS (Continued) 
 

 
Bellevue Branch – Nashville Public Library 

 

 

 
 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Public Library:

2009-10 09PL0001 Goodlettsville Library 5,242,874 5,242,874 0 0 0 

2010-11 11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,081,683 1,081,683 0 0 0 

2012-13 97PL001 Archives Planning 500,000 500,000 0 0 0 

2012-13 97PL001 Archive Renovation - 

Main Library

1,939,867 1,939,867 0 0 0 

2013-14 07PL0001 Library - Miscellaneous 

Maintenance Projects

4,000,000 3,994,254 0 5,746 4,350 

2013-14 14PL0001 Limitless Library - 

Middle Schools Project

1,000,000 1,000,000 0 0 0 

2014-15 14PW0001 LIB Limitless Library 

Upgrades

1,000,000 904,824 0 95,176 19,553 

2015-16 14PL0001 LIB Limitless Library 

Upgrades

1,000,000 201,180 0 798,820 192,495 

Public Works:

2014-15 02PW006 PW South Nashville 

Convenience Ctr

2,000,000 1,972,865 0 27,135 80,036 

2014-15 07PW0001 LIB Miscellaneous 

Maintenance

4,500,000 4,050,337 0 449,663 233,503 

Summary for NEIGHBORHOODS (140 Projects)

TOTALS $565,913,421 $365,095,903 $0 $200,817,518 $14,778,285

https://library.nashville.org/locations/bellevue-branch
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY 

171 Projects Totaling $739,189,639 

Shelby Street Bridge Walkway 

 
 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Administrative:

2013-14 Admin Bridge Planning 200,000 185,175 0 14,825 0 

Finance:

2009-10 10FI0002 E-Budget System 179,666 140,983 0 38,683 28,663 

2009-10 10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

2009-10 10FI0002 E-Procurement System 408,373 408,373 0 0 0 

2010-11 11FI0001 Water - Waterford Flood 

Capital

412,580 412,580 0 0 0 

2010-11 11FI0001 Flood-Related Projects 3,550,000 3,550,000 0 0 0 

2010-11 11FI0001 FIN Flood Related 

Projects

500,000 0 0 500,000 0 

2010-11 11FI0001 Public Works - Flood 

Capital

826,526 826,526 0 0 0 

General Hospital:

2009-10 09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 284,479 0 0 0 

2013-14 14GH0001 STAR System Upgrade - 

Hospital Authority

2,300,000 2,300,000 0 0 0 

2014-15 14GH0001 GHO IT System 

Replace / McKesson

1,200,000 1,200,000 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Justice A. A. Birch Building 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

General Services:

2009-10 04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 0 

2009-10 09GS0015 Major Maintenance for 

Facilities

701,381 681,381 0 20,000 (1)

2009-10 09GS0016 ADA Compliance 

Projects

1,090,331 1,081,225 0 9,106 0 

2009-10 09GS0019 Roofing Projects - Metro-

wide

2,289,775 2,289,775 0 0 0 

2009-10 10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 999,621 0 50,379 50,627 

2009-10 10GS0022 City Hall Closeout 9,510 9,510 0 0 0 

2009-10 10GS0023 A A Birch Closeout 1,358,477 833,906 0 524,571 0 

2009-10 10GS0024 Historic Courthouse 

Closeout

248,637 248,637 0 0 0 

2009-10 10GS0025 Criminal Justice Center 

Renovation

1,586,643 1,586,643 0 0 0 

2009-10 10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,539,052 0 14,067 0 

2009-10 10GS0030 Energy Retrofit Projects 1,920,144 1,920,144 0 0 0 

2009-10 10GS0032 Metro Southeast 768,643 755,287 0 13,356 7,572 

2010-11 09GS0015 Misc. Building 

Improvments

4,750,000 4,750,000 0 0 0 

2010-11 10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,547,869 22,547,869 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Historic Nashville Metro Courthouse 

 

 
 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2010-11 10GS0006 Clifford Allen Bldg 

Renovation

2,250,000 2,044,533 0 205,467 450 

2010-11 11GS0016 Howard Campus FF&E 3,000,000 2,851,672 0 148,328 0 

2012-13 13GS0014 Misc Building 

Improvements

12,125,000 12,114,742 0 10,258 0 

2013-14 09GS0019 Misc Building 

Improvements

19,894,000 18,991,366 0 902,634 571,405 

2013-14 14GS0010 One Stop Permit Center 2,800,000 2,584,816 0 215,184 28,423 

2014-15 09GS0019 GSR Roofing / Building 

Maintenance

7,000,000 3,011,848 0 3,988,152 1,583,715 

2014-15 15GS0012 GSR Energy 

Improvements

4,000,000 991,362 0 3,008,638 350,106 

2014-15 15GS0021 GSR Judicial Campus 

Master Plan

1,500,000 1,378,929 0 121,071 0 

2015-16 09GS0019 GSR Building Rehab / 

Maintenance

6,322,000 2,535,925 0 3,786,075 2,409,024 

2015-16 16GS0007 GSR RS Radio 

Replacements

8,000,000 1,234,672 0 6,765,328 1,234,672 

Historical Commission:

2009-10 10HC0002 Nashville City Cemetery 

Restoration

255,302 255,302 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)   
 

Information Technology Services (ITS) 

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Information Technology Services:

2009-10 08IT0011 Exchange / Directory 

Service

917,749 917,749 0 0 0 

2009-10 09IT0001 Network Info Security 854,716 854,716 0 0 0 

2009-10 10IT0001 Construction Projects 4,597,300 4,597,154 0 146 0 

2009-10 10IT0017 Disaster Recovery Back-

up Site

860,000 860,000 0 0 2,132 

2009-10 10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

2009-10 10IT0019 Howard Office Building 

Data Center

4,820,760 4,820,760 0 0 0 

2009-10 10IT0020 Network Replacement 299,353 299,353 0 0 0 

2009-10 10IT0021 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 

2009-10 10IT0022 PBX System 140,915 140,848 0 67 0 

2009-10 10IT0023 Enterprise Info Systems 318,826 318,826 0 0 0 

2010-11 11IT0003 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

2010-11 11IT0008 Replace End-of-Life 

Equipment

2,031,000 2,031,000 0 0 0 

2010-11 11IT0010 HIPAA Compliance 

Software

254,180 253,769 0 411 1,375 

2010-11 11IT0011 Enterprise Agreement 4,495,251 4,495,251 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

Metro Water Services – Stormwater Projects 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2010-11 11IT0012 ITS Construction 2,564,568 2,564,568 0 0 0 

2010-11 11IT0013 EBS Improvements 1,690,000 1,690,000 0 0 0 

2012-13 12IT0001 Construction - Data / 

Voice

1,206,000 1,190,940 0 15,060 40,052 

2012-13 12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,626,210 4,017,116 0 609,094 225,821 

2012-13 12IT0009 Nashville Website 

Redesign

120,000 120,000 0 0 0 

2012-13 12IT0010 Storage Area Network 

Upgrades

1,300,000 1,300,000 0 0 0 

2012-13 12IT0013 Employee Self-Service 

Portal

614,800 614,800 0 0 0 

2012-13 13IT0002 Mobile Device 

Management

181,198 179,776 0 1,422 9,441 

2012-13 13IT0003 Public Wireless Study 156,000 156,000 0 0 0 

2013-14 14IT0001 Date and Voice for 

Construction Projects

1,176,000 1,131,832 0 44,168 104,416 

2013-14 14IT0002 Upgrade EBS 4,125,000 3,821,328 0 303,672 146,687 

2013-14 14IT0003 Mobile Devices - 

Network Access

407,000 278,652 0 128,348 0 

2013-14 14IT0004 Phase 3 - Upgrade 

Nashville Gov

123,400 123,400 0 0 0 

2013-14 14IT0005 Public WiFi for Public 

Spaces

417,600 341,988 0 75,612 93,377 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
Signalization Project – 2

nd
 Avenue at Broadway 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2013-14 14IT0006 Online Alarm 

Registration - Metro 

Clerk

20,000 18,126 0 1,874 2,814 

2013-14 14IT0007 VPN Solution 218,000 174,720 0 43,280 0 

2013-14 14IT0009 Microsoft ForeFront 

Identity Manager

338,000 317,806 0 20,194 21,950 

2014-15 15IT0003 ITS End of Life 

Networks

1,450,000 1,448,416 0 1,584 13,828 

2014-15 15IT0005 ITS End of Life 

Telephone Systems

1,200,000 988,449 0 211,551 143,627 

2014-15 15IT0006 ITS Data & Voice for 

Projects

600,000 374,975 0 225,025 2,344 

2014-15 15IT0008 ITS WEBudget 

Replacement

1,000,000 1,000,000 0 0 27,285 

2015-16 15IT0005 ITS End of Life 

Telephone Systems

2,200,000 814,226 0 1,385,774 41,091 

2015-16 15IT0006 ITS FFE Upgrades and 

Renovate HOB

300,000 0 0 300,000 0 

2015-16 15IT0006 ITS Data & Voice for 

Projects

993,000 987,054 0 5,946 526,474 

2015-16 16IT0002 ITS Computer Network 

Monitoring

807,000 146,079 0 660,921 146,079 

Justice Integration Services:

2009-10 10JI0001 OJIES System 509,854 484,854 0 25,000 0 

Metro Transit Authority:

2009-10 09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

2009-10 10MT0001 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
Music City Circuit Program - MTA 

 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2009-10 10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 3,500,000 0 0 4,144 

2009-10 10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

2009-10 10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

2009-10 10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

2010-11 11MT0001 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

2010-11 11MT0002 RTA Grant Match 250,000 238,644 0 11,356 0 

2010-11 11MT0002 Replacement Buses 6,950,000 6,950,000 0 0 0 

2010-11 11MT0004 Paratransit Replacement 

Vehicles

1,200,000 1,200,000 0 0 0 

2010-11 11MT0005 Rapid Transit Route 

Analysis

800,000 800,000 0 0 193,234 

2010-11 13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 2,834,936 0 665,064 35,928 

2012-13 13MT0001 Grant Matches - MTA 4,292,000 4,292,000 0 0 0 

2012-13 13MT0002 RTA Grant Matches 500,000 500,000 0 0 0 

2012-13 13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 0 

2012-13 13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 3,360,000 0 0 0 

2012-13 13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 2,579,436 0 578,564 86,343 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
28th to 31

st
 Connector 

 

 
 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2012-13 13MT0009 RTA - Property 

Improvements

50,000 36,257 0 13,743 0 

2012-13 13MT0010 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 3,958,943 0 841,057 553,445 

2013-14 13MT0001 MTA Grant Match - 

Vehicle Prep and 

250,000 250,000 0 0 0 

2013-14 13MT0002 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 2,190,421 0 59,579 10,471 

2013-14 13MT0003 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 0 

2013-14 13MT0004 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,683,431 0 316,569 0 

2013-14 13MT0006 AMP - Bus Rapid 

Transit Project

3,000,000 2,205,437 0 794,563 89,703 

2013-14 13MT0009 MTA Grant Match - 

RTA Projects 2014

1,250,000 29,718 0 1,220,282 29,718 

2013-14 13MT0009 MTA Grant Match - 

RTA Projects 2013

750,000 750,000 0 0 76,136 

2013-14 14MT0001 Vehicle Location System 

(AVL)

1,500,000 1,500,000 0 0 0 

2013-14 14MT0002 MTA Building 

Renovation and Repairs

1,500,000 1,251,252 0 248,748 0 

2014-15 15MT0001 MTA Grant Match 3,350,000 1,547,938 0 1,802,062 1,175,341 

2014-15 15MT0001 MTA RTA Grant Match 350,000 0 0 350,000 0 

2014-15 15MT0002 MTA Replacement 

Buses / Vehicles

8,300,000 764,035 0 7,535,965 3,138 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued)  
 

 
MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2014-15 15MT0004 MTA BRT Lite 

Infrastructure

3,000,000 0 0 3,000,000 0 

2014-15 15MT0005 MTA Building 

Renovations

2,000,000 21,827 0 1,978,173 17,500 

2014-15 15MT0007 MTA Bus Shelters 1,000,000 918,518 0 81,482 139,285 

2015-16 15MT0001 MTA Grant Match 3,162,500 0 0 3,162,500 0 

2015-16 15MT0002 MTA Replacement 

Buses

7,277,500 0 0 7,277,500 0 

2015-16 15MT0003 MTA Paratransit 

Vehicles

1,000,000 0 0 1,000,000 0 

2015-16 15MT0006 MTA RTA - Grant 

Match

1,560,000 0 0 1,560,000 0 

Parks:

2013-14 02PR012 Paving / Maintenance 2,500,000 1,760,145 0 739,855 0 

Public Works:

2009-10 00PW006 Information Systems - 

Public Works

1,467,229 734,267 0 732,962 0 

2009-10 02PW011 Bridges - GSD 5,372,310 5,372,310 0 0 0 

2009-10 02PW020 Roadway Projects - 

GSD

5,694,972 5,686,923 0 8,049 17,252 

2009-10 02PW021 Paving - USD 1,230,469 1,230,469 0 0 0 

2009-10 02PW021 Roadway Projects - 

USD

7,226,761 7,226,761 0 0 85,642 

2009-10 02PW022 Sidewalks - USD 2,277,325 2,277,325 0 0 10,871 

2009-10 02TP002 Traffic - USD 677,077 677,077 0 0 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Music City Bikeway 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2009-10 02UW010 Bikeways - USD 889,977 875,756 0 14,221 0 

2009-10 04PW0002 Bridges - USD 797,804 797,804 0 0 0 

2009-10 06PW0019 Sidewalks - GSD 2,976,945 2,972,845 0 4,100 0 

2009-10 06PW011 Paving - GSD 9,645,038 9,645,038 0 0 0 

2009-10 07PW0004 Traffic - GSD 1,094,871 1,094,871 0 0 0 

2010-11 01PW004 Traffic Signals -GSD 2,500,000 2,464,147 0 35,853 12,958 

2010-11 02PW011 Bridges - GSD 4,000,000 3,999,909 0 91 0 

2010-11 02PW021 Paving / Resurfacing - 

GSD

5,000,000 4,949,186 0 50,814 12,140 

2010-11 02PW022 Sidewalks - USD 5,000,000 4,999,980 0 20 52,616 

2010-11 02TP002 Traffic Signals - USD 1,500,000 1,501,361 0 (1,361) 0 

2010-11 02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

0 0 0 0 0 

2010-11 02UW010 Bikeways - USD 499,978 499,978 0 0 0 

2010-11 06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,944,158 0 55,842 (4,832)

2010-11 06PW0019 Sidewalks - GSD 7,500,000 7,500,000 0 0 0 

2010-11 10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2010-11 10PW0007 Solid Waste - Equipment 

- USD

275,000 267,360 0 7,640 1,821 

2010-11 11PW0001 Solid Waste - Equipment 475,000 472,274 0 2,726 59,146 

2010-11 11PW0006 Bikeways - GSD 2,500,000 2,323,719 0 176,281 8,497 

2010-11 11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

0 0 0 0 0 

2012-13 02PW011 Bridges - Repair / 

Replace GSD

4,750,000 4,429,834 0 320,166 3,423 

2012-13 02PW020 Road Projects - GSD 10,000,000 9,055,105 0 944,895 159,077 

2012-13 02TP002 Signalization - GSD 4,750,000 4,618,198 0 131,802 107,074 

2012-13 06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 19,261,107 0 738,893 43,584 

2012-13 06PW0019 Sidewalks - GSD 12,000,000 7,521,767 0 4,478,233 (391,793)

2012-13 11PW0006 Bikeways - GSD 3,000,000 960,931 0 2,039,069 349,509 

2012-13 13PW0024 Corridor Redevelopment - 

GSD

7,500,000 5,938,786 0 1,561,214 18,140 

2013-14 02PW011 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 90,374 0 17,909,626 (1)

2013-14 02PW020 Road Projects - GSD 

2014

25,000,000 13,210,380 0 11,789,620 2,175,112 

2013-14 02PW021 Paving / Road Projects 5,000,000 4,959,654 0 40,346 0 

2013-14 02PW022 Sidewalks 2,500,000 2,402,410 0 97,590 (1)
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Division Street Extension

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

2013-14 02TP002 Signalization Projects - 

GSD 2014

2,000,000 1,860,526 0 139,474 13,986 

2013-14 06PW0011 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 18,206,750 0 1,793,250 300,010 

2013-14 06PW0019 Sidewalks - GSD 2014 8,000,000 7,420,633 0 579,367 (57,658)

2013-14 11PW0006 Bikeways - GSD 2014 2,000,000 1,352,579 0 647,421 203,640 

2014-15 02PW011 PW Bridges GSD 6,000,000 2,788,886 0 3,211,114 267,226 

2014-15 02PW020 PW Paving Resurfacing 

GSD

30,000,000 19,964,939 0 10,035,061 3,556,972 

2014-15 02TP002 PW Traffic / Signal 

Controls GSD

8,000,000 3,331,692 0 4,668,308 72,773 

2014-15 06PW0019 PW Sidewalks GSD 17,000,000 11,106,670 0 5,893,330 748,856 

2015-16 02PW020 PW Road Bridges 

Bikeways - GSD

24,800,000 3,343,803 0 21,456,197 1,480,946 

2015-16 02TP002 PW Traffic / Signal 

Controls - GSD

3,000,000 1,775,740 0 1,224,260 945,151 

2015-16 03PW0002 PW Landfill Engineering 

and Maintenance

200,000 0 0 200,000 0 

2015-16 06PW0011 PW Paving - GSD 20,000,000 5,109,647 0 14,890,353 4,892,866 

2015-16 06PW0019 PW Sidewalks - GSD 25,000,000 8,620,667 0 16,379,333 5,211,483 

2015-16 16PW0020 PW USD Library 

Parking Garage

10,000,000 1,194,444 0 8,805,556 (24,996)

2015-16 16PW0020 GSR LIB Parking 

Garage Upgrade

1,800,000 0 0 1,800,000 0 
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INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (Continued) 
  

 
Hermitage Precinct  

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Sheriff:

2009-10 10SO0003 CJC Inmate Shower 

Renovation

396,593 396,593 0 0 0 

Water & Sewer:

2009-10 10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 0 

2009-10 10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,159 0 0 0 

2013-14 13WS0001 Various Stormwater 

Projects County-Wide

50,000,000 35,163,038 0 14,836,962 5,703,056 

Summary for INFRASTRUCTURE, TRANSPORTATION & SUSTAINABILITY (171 Projects)

TOTALS $739,189,639 $533,533,658 $0 $205,655,981 $36,262,381
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ALL OTHER 

15 Projects Totaling $23,997,577 

Nashville Fire Department  

 

 

 

 

 

 

 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

Administrative:

2010-11 GSD 

Contingency

Capital Contingency - 

GSD

0 0 0 0 0 

2010-11 USD 

Contingency

Capital Contingency - 

USD

35,000 6,879 0 28,121 0 

2012-13 GSD 

Contgncy

GSD FY13 Capital 

Contingency

138,732 0 0 138,732 0 

2013-14 GSD 

Contingency

Capital Contingency - 

GSD

2,300,000 0 0 2,300,000 0 

2013-14 GSD 

Contingency

GSD Capital 

Contingency Funds

15,000 0 0 15,000 0 

2013-14 USD 

Contingency

Capital Contingency - 

USD

977,000 0 0 977,000 0 

2014-15 GSD 

Contingency

ADM GSD FY15 

Capital Contingency

0 0 0 0 0 

2015-16 GSD 

Contingency

ADM GSD FY16 Cap 

Contingency

5,191,066 0 0 5,191,066 0 

Finance:

2009-10 10FI0001 Capital Contingency -

GSD

521,343 169,187 0 352,156 0 

2009-10 10FI0001 Capital Contingency - 

USD

322,115 0 0 322,115 0 
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ALL OTHER (Continued) 
 

David Scobey Council Chamber – Historic Nashville Metro Courthouse 

 

 

 
 

 

Agency 

Project 

Year

 CIB # Project Name
Amount 

Approved

Amount 

Spent
Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2016

General Services:

2009-10 09GS0020 Relocation Costs 1,560 1,560 0 0 0 

2009-10 10GS0031 Trial Lawyers Building 

[Recalled Budget]

0 0 0 0 0 

Planning Commission:

2009-10 01PC010 Technical Equipment 0 0 0 0 0 

Public Works:

2015-16 Contg 

Recall

PW Sidewalk, Paving 

and Roadways - Recall 

Contingency

14,495,761 316,759 0 14,179,002 316,759 

Social Services:

2009-10 09HR0001 Cemetery Property - 

Bordeaux

0 0 0 0 0 

Summary for ALL OTHER (15 Projects)

TOTALS $23,997,577 $494,385 $0 $23,503,192 $316,759
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

7 DES DES Miscellaneous System ($70,432) Net of ($77,612) in operational transfers to BU

Projects 68511000 and $7,180 in additional expenses.

17 MNPS Emergency Maintenance - ($51,429) Net of ($16,590) in budget balance reductions, 

Entry Vestibules ($95,318) in expense reclasses and $60,479 

in additional expenses.

21 MNPS MNPS Transportation ($102,916) Negative amount due to error of transposing 

School Balance Remaining on March 31, 2016 report.

Showed $9,580,549 -- should have been 

$9,850,549.  So, Amount Spent at 3/31 was

$149,451 and at 6/30 $316,535 -- a difference

$167,084 -- not ($102,916).

25 General POL Family Justice Center ($535,045) Net of Reclass of ($529,260) in Project Mgmt 

Services Fees and ($90,300) in Land Improvements against

$84,515 in additional expenses.

42 Public Paving / Resurfacing - GSD ($4,832) Expense Reduction of ($4,832) in Other Repair &

Works Maintenance for Collier Engineering Co. on 5/23.

43 Public Sidewalks - GSD ($391,793) Net of Reclass of ($28,837) in Other Repair &

Works Maintenance expenses and ($870,400) in return

of Greyhound Easement payment in Easement / 

ROW against $507,444 in additional expenses.

44 Public Sidewalks - GSD 2014 ($57,658) Net of reclass of ($63,776) in Other Repair &

Works Maintenance Service expenses to $6,118 in 

additional expenses.

44 Public USD Library Parking Garage ($24,996) Net of cancelled encumbrances totaling ($871,549) 

Works against $846,553 of additional expenses.
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2016 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2016. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description BUDGET 

Inception To 

Date

ACTUALS  

Year to  Date

ACTUALS 

Inception To 

Date

Encumbrance REMAINING 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM GSD Contingency CF to FY10 521,343 169,187 352,156

 01401210  ADM GSD Cap Recall Contingency 3,264,068 3,264,068

 01403010  ADM * ADA Compliance Projects 1,090,331 4,161 1,081,225 9,106

 01405010  ADM * CJC Renovation 1,586,643 1,586,643

 01406010  ADM * Energy RetroFit Projects 1,920,144 1,920,144

 01407010  ADM AABirch Closeout 1,358,477 46,705 833,906 524,571

 01408010  ADM * City Hall Closeout 9,510 1,917 9,510

 01409010  ADM Major Maint Facilities 701,381 681,381 20,000

 01410010  ADM Fulton CF to FY10 25,553,119 17,214 25,539,052 14,067

 01411010  ADM Metro Southeast 768,643 5,864 755,287 13,356

 01413010  ADM *Temp Train E911 548,642 548,642

 01414010  ADM * Courthouse Closeout 248,637 21,315 248,637

 01415010  ADM * Relocation Costs 1,560 1,560

 01416010  ADM * Roofing Projects 2,289,775 2,289,775

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 92,347 999,621 50,379

 05401010  ELE Votor Reg Systems 42,375 42,375

 10403010  GSR *Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,302 255,302

 14401010  ITS * Construction 4,597,300 (146) 4,597,154 146

 14402010  ITS *Exchange/Directory Servic 917,748 917,748

 14403010  ITS Disaster Recovery BU Site 860,001 18,550 860,001

 14404010  ITS * Enterprise Services 1,008,367 1,008,367

 14405010  ITS *Platform Hardware Upgrade 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 3,531 4,820,760

 14407010  ITS * Network Replacement 299,353 (0) 299,353 0

 14408010  ITS * PBX System 140,914 (67) 140,848 67

 14409010  ITS Enterprise Info Systems 318,826 16,831 318,826

 14410010  ITS Network Info Security 854,716 40,621 854,716

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 54,298 140,983 38,683

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 78,157 1,641,947 328,844

 29401010  JIS OJIES OpenJusInfoExchgSys 509,854 484,854 25,000

 30401010  SHE CJC Inmate Shower Renov 396,593 23,958 396,593

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 117,240 1,292,494 196,670

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 24,443 319,357

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663

 31410010  POL West Precinct FY10 11,222,060 44,449 11,202,060 20,000
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40009  GSD FY10 Capital Projects Fund (Cont.)

 32403010  FIR* Master Plan CF FY10 10,782,441 10,782,441

 32404010  FIR * Training Tower 700,000 550,988 550,988 149,012

 38401010  HEA East Clinic Mech HVAC 125,886 125,886

 39401010  LIB Goodlettsville Librar 5,242,874 5,242,874

 40402010  PAR * General Park Improvement 151,000 166,900 (15,900)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 14,000 469,304 (20,304)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 500,000

 40411010  PAR Land Acq Antioch 650,000 40,747 780,053 (130,053)

 40412010  PAR Land Acq Heartland Mill 252,990 252,990

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,099,565 4,099,565

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 1,220,497 5,781,581 2,414,669

 42402010  PW Bridges GSD 5,372,310 5,372,310 0

 42404010  PW Information Systems GSD 1,467,229 975 734,267 732,962

 42405010  PW * Paving GSD 9,645,038 9,651,818 (6,780)

 42407010  PW Roadway Projects GSD 5,694,972 49,501 6,019,225 (324,253)

 42409010  PW Sidewalks GSD 2,976,945 8,595 2,972,845 4,100

 42412010  PW Traffic GSD 1,094,871 1,094,871

 42490009  PW GSD First Ave / Riverfront 60,646 60,646

 64401010  SPA Roof and Signage 13,995 13,995

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO*Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 20,889 20,889

 75402010  MAC New Headstart Fac Douglas 27,033 27,033

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA * Bus Rapid Transit Infrst 3,500,000 424,846 3,500,000

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 2,897,095 170,986,443 8,356,281
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40011  GSD FY11 Capital Projects Fund

 01401211  ADM GSD Cap Recall Contingency 1,043,686 1,043,686

 01410011  ADM * Peterbilt Projects 16,000,000 4,538 16,524,791 (524,791)

 01411011  ADM * Hickory Hollow Projects 17,997,991 1,748 17,997,991

 01412011  ADM Admin projects Recall 100,000 100,000

 10401011  GSR Howard Office Bldg FF&E 3,000,000 3,405 2,851,672 148,328

 10402011  GSR Clifford Allen Renovation 2,250,000 16,719 2,044,533 205,467

 10403011  GSR Misc Building Improvements 4,750,000 4,750,000

 10404011  GSR*Highland Heights Renovatio 10,000,000 37,915 10,000,000

 10405011  GSR North Nash Infrastructure 3,680,000 3,680,000

 14401011  ITS Construction 2,564,568 16,892 2,564,568

 14402011  ITS * End of Life Equipment 2,031,000 2,031,000

 14403011  ITS * EA Microsoft Year 1 4,495,251 4,495,251

 14404011  ITS *EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 254,180 6,516 253,769 411

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN * Flood Related Projects 3,550,000 3,550,000

 15404211  FIN *Public Works FloodCapital 826,526 826,526

 15404311  FIN *W&S SW Waterford FloodCap 412,580 412,580

 31402011  POL * Midtown Hills Land/Const 6,748,200 6,748,200

 32403011  FIR Master Plan Implementation 7,500,000 13,971 7,497,570 2,430

 39401011  LIB Bellevue Lib Planning/Land 1,081,683 11,536 1,081,683

 40402011  PAR New Sevier Community Ctr 3,998,167 3,998,167

 40403011  PAR Greenway Projects 3,250,000 5,300 2,480,254 769,746

 40405011  PAR Open Space Revolving Fund 5,000,000 45,451 5,178,162 (178,162)

 40406011  PAR Centennial Prk Master Plan 500,000 11,834 498,903 1,098

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 1,999,997 5,396 1,999,997

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 308,658 308,658

 40414011  PAR Shelby Park Master Plan 993,959 993,959

 40415011  PAR North Nashville Greenway 1,601,800 1,601,800

 42402011  PW Bridges GSD 4,000,000 115,605 4,171,776 (171,776)

 42405011  PW Paving/Resurfacing GSD 7,000,000 (4,831) 6,944,158 55,842

 42407011  PW Bikeways GSD 2,500,000 58,294 2,323,719 0 176,281

 42409011  PW Sidewalks GSD 7,500,000 225,706 7,504,249 (4,249)

 42416011  PW 28th/31st Ave Conn GSD 15,085,752 27,400 15,009,314 76,439

 42418011  PW Traffic Signals/Equip GSD 2,500,000 178,189 2,464,147 35,853

 42419011  PW Solid Waste Fac/Equip GSD 475,000 135,938 472,274 2,726

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 295,468 800,000

 78404011  MTA RTA Grant Local Match 250,000 238,644 11,356

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 918 6,950,000

40011  GSD FY11 Capital Projects Fund 160,994,000 1,213,908 158,743,314 0 2,250,686
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40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 138,732 138,732

 01401313  ADM Deferred Maint Eval-Recall 77,000 81,789 81,789 (4,789)

 01401413  ADM EconDev CapitolView-Recall 724,417 724,417 724,417

 10403013  GSR Misc Building Improvements 12,125,000 41,850 12,114,742 10,258

 10405013  GSR Upgrd Weather Warning Syst 1,997,505 1,997,505

 10406013  GSR Infrastructure 472,613 472,613

 14401013  ITS Construction Data/Voice 1,206,000 67,827 1,190,940 15,060

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,626,210 1,546,359 4,017,116 609,094

 14403013  ITS *Storage Area Ntwrk Upgrad 1,300,000 854 1,300,000

 14404013  ITS Mobile Device Management 181,198 130,516 179,776 1,422

 14405013  ITS* Nashville Website Redesig 120,000 120,000

 14406013  ITS * Public Wireless Study 156,000 156,000

 14407013  ITS *Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 105,792 22,098 101,525 (0) 4,267

 31402013  POL DNA/Crime Lab Equipment 4,000,000 379,085 3,913,899 86,101

 31403013  POL IT Upgrades 2,000,000 1,988,253 11,747

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 12,000,000

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 6,991 2,272,577 2,727,423

 39401013  LIB Bellevue Lib Constr/Equip 8,932,124 82,083 8,652,749 279,375

 39401113  LIB * Archive Planning 500,000 500,000

 39401213  LIB Archive Renov Main Library 1,939,867 6,707 1,939,867

 40401013  PAR Greenway Projects 3,915,866 345,223 3,846,276 69,590

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 6,445 2,000,000

 40404013  PAR Shelby Park Master Plan 2,500,000 39,933 2,484,813 15,187

 40405013  PAR Mountain Bike 969,087 969,087

 40406013  PAR Centennial Sportsplex 1,126,583 1,039,294 87,289

 40407013  PAR Ft Nashborough 1,000,000 20,256 469,187 530,813

 40408013  PAR Dog Parks 1,000,000 261,899 819,285 180,715

 40409013  PAR Deferred Maintenance 5,757,551 244,304 5,384,874 372,677

 40410013  PAR Open Space Riverfront Devl 15,000,000 4,158,329 14,656,828 343,172

 40411013  PAR North Nashville Greenway 2,013,655 2,013,655

 42401013  PW Sidewalks GSD 12,000,000 1,442,822 7,960,520 4,039,480

 42402013  PW Paving/Resurfacing GSD 20,000,000 193,890 20,275,731 (275,731)

 42403013  PW Bikeways GSD 3,000,000 468,694 960,931 2,039,069

 42404013  PW Bridges GSD 4,750,000 300,440 4,429,834 320,166

 42405013  PW Corridor Redevelopment GSD 7,500,000 450,042 5,938,786 1,561,214

 42406013  PW Road Projects GSD 10,000,000 622,074 9,055,105 944,895

 42407013  PW Signalization GSD 4,750,000 563,584 4,618,198 131,802

 78402013  MTA Grant Matches 4,292,000 4,292,000

 78403013  MTA Murfreesboro Road BRT 4,800,000 1,015,095 3,958,943 841,057

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 215,701 3,360,000
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40013  GSD FY13 Capital Projects Fund (Cont.)

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 219,233 2,834,936 665,064

 78408013  MTA Grant Matches Special 3,158,000 170,296 2,579,436 578,564

 78409013  MTA RTA -Property Improvements 50,000 36,257 13,743

40013  GSD FY13 Capital Projects Fund 197,660,000 13,828,835 181,322,544 (0) 16,337,456

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 15,000 15,000

 01401214  ADM GSD Cap Recall Contingency 4,450,000 4,450,000

 10403014  GSR Misc Building Improvements 19,894,000 2,361,369 18,991,366 902,634

 10410014  GSR One Stop Permit Center 2,800,000 65,899 2,584,816 215,185

 10411014  GSR Initial Planning New ECC 200,000 41,597 180,418 19,582

 10412014  GSR North Nashville Greenway 5,600,000 5,600,000

 14401014  ITS Construction Data/Voice 1,176,000 310,610 1,131,832 44,168

 14402014  ITS Upgrade EBS 4,125,000 367,170 3,824,519 (3,191) 303,672

 14403014  ITS Mobile Devices/Ntwk Access 407,000 30,525 278,652 128,348

 14404014  ITS Phase 3-Nashville gov 123,400 10,224 123,400

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 18,126 18,126 1,874

 14406014  ITS VPN Solution 218,000 61,283 174,720 43,280

 14407014  ITS MS ForeFront Identity Mgr 338,000 88,215 317,806 20,194

 14408014  ITS Public WiFi Internet PubSp 417,600 317,246 341,988 75,612

 14411014  ITS Lentz - Tech 137,000 14,184 137,000

 14412014  ITS Midtown Hills Prec - Tech 602,945 102,588 519,288 0 83,657

 14413014  ITS SE Library Center - Tech 316,055 63,811 316,055

 32403014  FIR Master Plan Implementation 10,000,000 4,653,695 10,000,000

 39401014  LIB Miscellaneous Maintenance 4,000,000 333,492 3,994,254 5,746

 39402014  LIB Limitless Library MS 1,000,000 1,000,000

 40401014  PAR Greenway Projects 3,000,000 1,024,340 2,526,646 473,354

 40403014  PAR Centennial Prk Master Plan 1,500,000 (367,308) 677,201 822,799

 40404014  PAR Shelby Park Master Plan 1,500,000 44,209 219,174 1,280,826

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 587,091 7,113,515 886,485

 40410014  PAR Open Space Riverfront Devl 24,500,000 (250,000) 24,500,000

 40411014  PAR Nashville Zoo 5,000,000 5,000,000

 40420014  PAR First Ave / Riverfront 500,000 500,000

 41404114  ART Percent for the Arts 360,000 360,000

 42401014  PW Sidewalks GSD 8,000,000 (27,345) 7,420,633 579,367

 42402014  PW Paving/Resurfacing GSD 20,000,000 864,168 18,206,750 1,793,250

 42403014  PW Bikeways GSD 2,000,000 749,752 1,352,579 647,421

 42404014  PW Bridges GSD 18,000,000 9,008 90,374 17,909,626

 42406014  PW Road Projects GSD 25,000,000 3,679,769 13,210,380 11,789,620

 42407014  PW Signalization GSD 2,000,000 107,640 2,053,491 (53,491)

 67401014  GHO * STAR Technology Proj 2,300,000 2,300,000

 78401014  MTA The AMP 3,000,000 314,341 2,205,437 794,563
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40014  GSD FY14 Capital Projects (Cont.)

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 27,296 2,190,421 59,579

 78404014  MTA Grant Match-RTA thru MTA13 750,000 223,942 750,000

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 29,718 29,718 1,220,282

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 (203,212) 1,683,431 316,569

 78409014  MTA Myatt Building Renovations 1,500,000 3,182 1,251,252 248,748

40014  GSD FY14 Capital Projects 201,000,000 15,656,626 155,565,241 (3,190) 45,437,949

40015  GSD FY15 Capital Projects

 10401015  GSR Roofing/Building Maintenan 7,000,000 2,560,544 3,011,848 3,988,152

 10402015  GSR Energy Improvements 4,000,000 866,265 991,362 3,008,638

 10403015  GSR Judicial Campus Master Pla 1,500,000 36,075 1,378,929 121,071

 10404015  GSR Farmers Mkt Upgrade 500,000 39,792 460,208

 10405015  GSR POL/FIR Training Academy 1,000,000 134,749 134,749 865,251

 14402015  ITS End of Life Telephone Syst 1,200,000 446,093 988,449 211,551

 14403015  ITS End of Life Networks 1,450,000 207,508 1,448,416 1,584

 14404015  ITS Data & Voice for Projects 600,000 197,788 374,975 0 225,025

 14405015  ITS WEBudget Replacement 1,000,000 233,871 1,000,000

 14406015  ITS *North Nash Infrastructure 1,900,000 1,900,000

 14407015  ITS Fire Station 19 84,800 76,058 76,058 8,742

 14408015  ITS Fire Station 20 73,200 25,318 25,318 47,882

 31401015  POL Murfreesboro Rd Project 3,208,934 3,208,934

 32401015  FIR Master Plan Implementation 9,842,000 4,877,796 6,295,797 3,546,203

 32402015  FIR Major Equip/Mini Pumper 2,000,000 1,809,111 1,809,111 190,889

 39401015  LIB Miscellaneous Maintenance 4,500,000 3,773,476 4,050,337 449,663

 39402015  LIB Limitless Library Upgrade 1,000,000 591,407 904,824 95,176

 40401015  PAR Greenway Projects 3,000,000 584,774 2,669,149 330,851

 40402015  PAR Warner Park Master Plan 5,000,000 2,203,916 2,423,737 2,576,263

 40403015  PAR CentennialPark Master Plan 4,000,000 1,540,177 3,929,314 70,686

 40404015  PAR Open Space 2,000,000 (100,220) 1,250,393 749,607

 40405015  PAR Stones River/Ravenwood 2,500,000 141,981 155,590 2,344,410

 40406015  PAR Deferred Maintenance 8,000,000 1,012,105 4,664,534 3,335,466

 40407015  PAR Master Plan Update 500,000 142,387 142,387 357,613

 40408015  PAR Madison/SE Community Ctr 1,000,000 235,335 508,394 491,607

 40409015  PAR Nashville Zoo 10,000,000 7,022,849 7,297,574 2,702,426

 41404115  ART Percent for the Arts 141,066 141,066

 42401015  PW Sidewalks GSD 17,000,000 6,085,265 11,106,670 5,893,330

 42402015  PW Paving/Resurfacing GSD 30,000,000 17,097,352 20,079,091 9,920,909

 42403015  PW Traffic/Signal Controls GSD 8,000,000 1,201,805 3,331,692 4,668,308

 42404015  PW Bridges GSD 6,000,000 1,557,948 2,788,886 3,211,114

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 1,229,169 1,972,864 27,136

 67401015  GHO*IT System Replace/McKesson 1,200,000 192 1,200,000

 67402015  GHO*Medical Equipment 1,800,000 359,213 1,800,000
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40015  GSD FY15 Capital Projects (Cont.)

 78401015  MTA - Grant Match 3,350,000 1,547,938 1,547,938 1,802,062

 78402015  MTA Building Renovations 2,000,000 17,500 21,827 1,978,173

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 710,316 918,518 81,482

 78406015  MTA Replacement Buses/Vehicles 8,300,000 3,139 764,035 7,535,965

40015  GSD FY15 Capital Projects 161,000,000 58,429,197 96,211,490 0 64,788,510

40016  GSD FY16 Capital Projects

 01401016  ADM GSD FY16 Cap Contingency 5,191,066 5,191,066

 01401216  ADM GSD Cap Recall Contingency 4,104,239 4,104,239

 01405016  ADM Nash State Comm Donelson 1,000,000 1,000,000

 01406016  ADM Nash State Comm Madison 1,000,000 1,000,000

 10401016  GSR So Nashville Head St Study 500,000 500,000

 10402016  GSR Nashville Int'l Academy 750,000 730,000 730,000 20,000

 10403016  GSR Building Rehab/Maintenance 6,322,000 2,535,925 2,535,925 3,786,075

 10404016  GSR DCSO Jail / CJC Renovation 111,281,000 7,937,590 7,937,590 103,343,410

 10407016  GSR *CJC Relocate-IT Equip 544,224 544,224 (544,224)

 10408016  GSR *CJC Relocate-Move 16,534 16,534 (16,534)

 10409016  GSR LIB Parking Garage Upgrade 1,800,000 1,800,000

 14401016  ITS End of Life Telephone Syst 2,200,000 814,226 814,226 1,385,774

 14402016  ITS Data & Voice for Projects 993,000 987,054 987,054 5,946

 14403016  ITS Comp Ntwk Monitoring 807,000 146,079 146,079 660,921

 14404016  ITS FFE Upgrades and Reno HOB 300,000 300,000

 14405016  ITS NPD Records Buildout 128,000 550 550 127,450

 14406016  ITS New CJC Jail 2,119,000 196,290 196,290 1,922,710

 14407016  ITS POL Data Center Relocation 2,093,000 2,093,000

 14408016  ITS POL Temporary Relocations 976,000 976,000

 31401016  POL South Police Precinct 10,000,000 12,493 12,493 9,987,507

 31402016  POL Family Justice Center 15,108,400 211,504 211,504 14,896,896

 31403016  POL Public Safety Campus-Murf 1,822,600 130,690 130,690 1,691,910

 32401016  FIR Master Plan Implementation 10,000,000 10,000,000

 39401016  LIB Miscellaneous Maintenance 2,000,000 1,625,581 1,625,581 374,419

 39402016  LIB Limitless Library Upgrade 1,000,000 201,180 201,180 798,820

 40401016  PAR Greenway Projects 5,000,000 5,000,000

 40402016  PAR Open Space 18,000,000 14,430,079 14,430,079 3,569,921

 40403016  PAR Maintenance 5,000,000 1,296,057 1,296,057 3,703,943

 40404016  PAR Madison Community Ctr 6,000,000 169,336 169,336 5,830,664

 40405016  PAR Southeast Community Ctr 6,000,000 83,790 83,790 5,916,210

 40406016  PAR Hadley Tennis Ctr 1,000,000 55,656 55,656 944,344

 40407016  PAR Una Antioch 1,000,000 148,417 148,417 851,583

 40408016  PAR Nashville Zoo 10,000,000 10,000,000

 41404116  ART Percent for the Arts 8,934 8,934

 42401016  PW Sidewalks GSD 25,000,000 8,620,667 8,620,667 16,379,333

 42402016  PW Paving GSD 20,000,000 5,109,647 5,109,647 14,890,353

 42403016  PW Traffic/Signal Controls GSD 3,000,000 1,775,740 1,775,740 1,224,260

 42404016  PW Roads Bridges Bikeways GSD 24,800,000 3,343,803 3,343,803 21,456,197
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40016  GSD FY16 Capital Projects (Cont.)

 42405016  PW Lanfill Engineering Mnt GSD 200,000 200,000

 42406016  PW SWalk Paving Rdwy-Recall 14,495,761 316,759 316,759 14,179,002

 67401016  GHO Maint/ Renovation/ Equipmt 3,000,000 2,592,126 2,592,126 407,874

 77401016  MDHA Affordble Housng Infrastr 4,000,000 2,433,287 2,433,287 1,566,713

 78401016  MTA Replacement Buses 7,277,500 7,277,500

 78402016  MTA - Grant Match 3,162,500 3,162,500

 78403016  MTA Paratransit Vehicles 1,000,000 1,000,000

 78404016  MTA RTA - Grant Match 1,560,000 1,560,000

40016  GSD FY16 Capital Projects 341,000,000 56,465,283 56,465,283 284,534,717

40109  GSD FY10 Self-funding Cap Proj

 01406310  ADM EconDev CapitolView-Recall 1,346,982 1,346,982

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567

40111  *GSD Cap Proj Nash St CommColl

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  *GSD Cap Proj Nash St CommColl 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 6,922 6,390,593 (8,962)

40112  GSD 2012 QECB Energy Conserv 6,381,631 6,922 6,448,962 (67,331)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01402313  ADM EconDev CapitolView-Recall 1,145,160 265,583 265,583 879,577

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 29,640,800 29,490,800 150,000

 40410113  PAR Open Space/Riverfront Dev 5,000,000 193,927 4,991,522 8,478

 40420113  PAR Paving/Maintenance 2,500,000 1,760,145 739,855

 64401113  SPA Bridgestone Arena Ext Impr 6,214,040 25,460 6,214,040

40113  GSD FY13B Capital Projects 47,000,000 484,971 42,907,265 4,092,735

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 6,997,153 13,254,995 1,745,005

40114  GSD FY14B 4% Capital Projects 15,000,000 6,997,153 13,254,995 1,745,005

40209  GSD FY10 Non-BAB Capital Projs

 01407310  ADM Deferred Maint Eval-Recall 63,081 63,081 63,081

 01415510  ADM Relocation Costs 91,524 91,524

 77411010  MDHA African Am Museum 8,987,947 840,160 1,601,650 7,386,297

 77412010  MDHA Frist CF FY10 106,073 106,073
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40209  GSD FY10 Non-BAB Capital Projs (Cont.)

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 130,611 130,611

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 903,241 2,545,956 7,386,297

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 2,570,170 523,776,503 (28,058,198)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 2,570,170 570,077,211 (14,437,903)

40284  *SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA*Ice Rink Cnstr Global Mall 15,000,000 829 15,067,290 (67,290)

40284  *SPA Pub Imp Rev Bonds 2013 15,000,000 829 15,496,753 (496,753)

40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 247,761 69,673,941 (69,673,941)

40290  SPA Ballpark Pub Imp Rev Bonds 247,761 75,651,968 (75,651,968)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 (4,928,325)

 42412001  PW Sidewalks & Bikeways 687,111 1,446,827 (1,446,827)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects (342,967) 2,863,747 (2,863,747)

 42412004  PW Traffic & ITS (27,080) 13,159,156 (13,159,156)

 42412005  PW Tree Canopy Assessmt Grant (5,600) 34,400 (34,400)

 42412006  PW Gateway Blvd Design 10,669,726 (10,669,726)

 42412011  PW Resurface Tulip Grove Rd 219 2,391,992 (2,391,992)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 135,498 775,909 (775,909)

 42412014  PW Harding Place Sidewalks 14,700 (6,400) 6,400

 42412023  PW Gallatin Rd Paving 29,141 29,141 (29,141)

 42412024  PW Myatt Drive Paving 613,417 613,417 (613,417)

40300  GSD Public Works Construction 1,104,440 37,435,961 (37,435,961)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 11,404 53,401 (53,401)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 11,404 2,342,525 (842,525)
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40401  GSD GSR FY10 SF 800 MHzUpgrade

 01440201  ADM GSD S/F Cap Recall Conting 152,131 152,131

 01440301  ADM*Recall Setup Error-see att

 10440401  GSR * RS 800 MHz Upgrade 22,547,869 22,547,869

40401  GSD GSR FY10 SF 800 MHzUpgrade 22,700,000 22,547,869 152,131

40402  GSD GSR FY16 S/F Capital Projs

 10440402  GSR RS Radio Replacements 8,000,000 1,234,672 1,234,672 6,765,329

40402  GSD GSR FY16 S/F Capital Projs 8,000,000 1,234,672 1,234,672 6,765,329

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 60 9,637,542 362,458

40430  Sheriff Non-Bond FundedCapProj 10,000,000 60 9,637,542 362,458

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 560 2,654 (2,654)

 40416110  PAR Whites Creek Expand 251,000 250,633 367

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 721,783 (548,788)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 2,075 1,723,177 (1,723,177)

 40421030  PAR Open Space 450,000 400,000 50,000

 40421040  PAR Golf Improvement 123,427 123,427 (123,427)

 40421050  PAR Centennial Master Plan Sup 300,000 468,300 919,100 (619,100)

 40421060  PAR Casa Azafran Project 103,500 103,500 (103,500)

 40421070  PAR SE Park Land Acquisition 4,100,000 4,100,000 (4,100,000)

40440  Parks Non-Bond Funded CapProj 1,636,234 4,797,861 8,640,293 (7,004,059)

40460  Farmers Mkt Non-Bonded CapProj

 60400440  FAR NonBond Fd Capital Projs 3,000,000 3,000,000

40460  Farmers Mkt Non-Bonded CapProj 3,000,000 3,000,000

41113  W&S GSD StormwaterS/F FY13BCap

 65411113  W&S Stormwater Program 50,000,000 14,816,726 36,310,282 13,689,718

41113  W&S GSD StormwaterS/F FY13BCap 50,000,000 14,816,726 36,310,282 13,689,718
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41440  Parks W Riverfront MDHA Grant

 40400077  PAR* W Riverfront MDHA Grant 7,600,000 454,208 7,434,073 165,927

41440  Parks W Riverfront MDHA Grant 7,600,000 454,208 7,434,073 165,927

44116  GSD PW FY16 S/F Capital Projs

 42431016  PW GSD Library Parking Garage 10,000,000 1,194,444 1,194,444 8,805,556

44116  GSD PW FY16 S/F Capital Projs 10,000,000 1,194,444 1,194,444 8,805,556

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 9,184,856 (13,344)

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 48,218,379 (341,379)

45011  MNPS FY11 Capital Projects

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS*Misc Constr. Projects 1,280,378 16,840 1,280,378

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,681,260 13,681,260

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects 27,000,000 16,840 27,469,638 (469,638)

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS*Antioch Middle Renovation 10,623,826 30,586 10,623,826

 80404413  MNPS*N Binkley 10 CR Add&Renov 7,201,536 62,377 7,167,603 33,933

 80404513  MNPS*John Early Midd 12 CR Add 1,890,116 208,477 1,890,116

 80404713  MNPS*Julia Green ES Land/Plan 1,002,298 1,002,298

 80404813  MNPS*Joelton Middle Renovation 8,364,861 50,701 8,364,861
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45013  MNPS FY13 Capital Projects (Cont.)

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS*Henry Oliver MS 12 CR Add 3,301,894 3,301,894

 80405313  MNPS*Rose Park Middle Renovat 8,204,734 8,231,434 (26,700)

 80405413  MNPS*Hume Fogg Gym Add / Land 8,149,276 180,616 8,149,276

 80405513  MNPS Stratford High Renovation 22,817,056 8,321,884 22,627,955 189,101

 80405613  MNPS*Misc Maintenance Projects 3,000,000 3,000,000

 80405713  MNPS*Misc Constr. Projects 4,154,015 187,853 4,707,912 (553,898)

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

 80415013  MNPS*Technology Improvements 7,625,645 7,625,645

45013  MNPS FY13 Capital Projects 100,000,000 9,042,494 100,357,564 (357,564)

45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 41454114  ART Percent for the Arts 455,800 455,800

 80404314  MNPS*Smith Springs Elementary 17,706,240 3,945,590 17,585,367 120,873

 80404414  MNPS*Granbery Elem 12 Cl Addn 2,838,096 125,796 2,838,096

 80404514  MNPS*Madison Middle 12 Cl Addn 2,493,821 114,432 2,466,111 27,710

 80404714  MNPS*Maxwell Elem 12 Cl Addn 2,557,353 178,354 2,557,353

 80404814  MNPS*Shayne Elem 12 Cl Addn 2,594,001 94,480 2,578,596 15,406

 80404914  MNPS*Waverly Belmont El Add/Rn 10,824,949 1,796,143 10,769,205 55,743

 80405014  MNPS Goodlettsville Mid Replac 19,816,787 11,956,009 17,918,991 1,897,796

 80405114  MNPS*Julia Green Elem Site Imp 288,914 295,914 (7,000)

 80405214  MNPS*McGavock H FireSafety Imp 513,679 513,679

 80405314  MNPS*Technology Improvements 7,374,355 89,861 7,408,390 0 (34,035)

 80405414  MNPS*Bus Replacements 3,000,000 3,000,000

 80405514  MNPS*ADA Compliance/Accommod 1,000,000 1,320 1,000,000

 80405614  MNPS*Asbestos Environ Abatemnt 1,000,000 40,826 980,277 19,723

 80405714  MNPS*Asphalt Paving 1,000,000 1,000,000

 80405814  MNPS*Casework/Funiture/Lab Upg 1,811,085 632,736 1,618,878 192,207

 80405914  MNPS Emerg Construction Proj. 2,847,577 (202,016) 2,171,252 676,325

 80406014  MNPS*HVAC Upgrades/Replacement 4,667,605 12,919 4,667,605

 80406114  MNPS*Plumbing/Boiler Upgrades 2,499,729 9,588 2,499,729

 80406214  MNPS*Roof Repair/Replacement 3,000,723 (828,915) 2,787,428 213,295

 80406314  MNPS*Security Upgrades 4,752,924 139,297 4,746,616 6,308

 80406414  MNPS*HS Stadium Lighting Upg 339,000 38,629 39,060 299,940

 80406514  MNPS* HS Track Upg 617,126 215,024 616,402 724

 80406614  MNPS*HS&MS Stadium Upg 299,922 205,758 299,922

 80406714  MNPS*MS Athletic Fields 299,977 284,068 299,977

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS*Emerg  Maintenance Proj. 602,341 62,128 600,635 1,705

 80407014  MNPS*Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS*Maint/Furniture allocatio 34,199 34,199

45014  MNPS FY14 Capital Projects 99,000,000 18,912,026 94,996,482 0 4,003,518
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45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 7,093 7,093

 41454115  ART Percent for the Arts 540,000 540,000

 80404015  MNPS Glencliff Elem Addition 3,900,785 2,864,499 3,082,018 818,767

 80404215  MNPS Overton Cluster ES 3,006,810 (3,418,730) 920,225 2,086,585

 80404315  MNPS*Ruby Major Elem Addition 3,896,339 3,498,400 3,649,714 246,625

 80404415  MNPS MLK Magnet Addition 7,009,479 3,307,581 3,955,357 3,054,122

 80404515  MNPS*Bordeaux Demo/Pre-K 1,058,156 940,661 1,045,717 12,440

 80404715  MNPS*Cane Ridge Elem Land 650,000 3,300 3,300 646,700

 80404815  MNPS Glenview Elem Addition 5,158,593 4,102,894 4,226,603 931,990

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 6,469,686 7,385,648 15,614,352

 80405015  MNPS Tusculum Elem Replacement 17,453,190 2,353,711 2,641,207 14,811,983

 80405115  MNPS Pre-K Casa Azafran 944,109 18,178 688,871 255,238

 80405315  MNPS*Technology 15,064,712 1,631,580 15,064,712

 80405415  MNPS*Bus/Vehicle Replacements 10,000,000 180,632 10,000,000

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 106,410 387,932 412,068

 80405615  MNPS Asbestos Environ Upgrades 600,000 170,675 233,672 366,328

 80405715  MNPS*Roof Repairs 269,060 94,070 163,479 105,581

 80405815  MNPS*Security Upgrades 480,000 236,891 480,000

 80405915  MNPS*Music Makes Us 520,000 248,677 412,594 107,406

 80406015  MNPS*Maint-Asphalt Paving 405,277 229,738 405,277

 80406115  MNPS*Maint-Elevator&Electronic 299,990 151,941 299,990

 80406215  MNPS*Maint-Steam Water Sewer P 1,473,069 474,992 1,473,069

 80406315  MNPS*Maint-HVAC Chillers Contr 500,000 208,791 499,171 829

 80406415  MNPS*Maint-Steam Boiler Replac 1,020,603 644,296 949,377 71,227

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 3,197 3,197 796,803

 80406615  MNPS Emerg Maint./Entry Vestib 811,354 155,911 496,315 315,039

 80406715  MNPS*Roof Replacement 1,731,381 533,515 1,142,660 588,721

 80406815  MNPS Crieve Hall ES-options 5,500,000 38,276 38,276 5,461,724

 80406915  MNPS N Binkley ES-options 7,100,000 265,424 265,424 6,834,576

45015  MNPS FY15 Capital Projects 114,000,000 25,515,197 59,913,804 54,086,196

45016  MNPS FY16 Capital Projects

 01411016  ADM MNPS FY16 Capital Conting 1,420,400 1,420,400

 41454116  ART Percent for the Arts 79,600 79,600

 80404016  MNPS*Maplewood Firestn  Showrm 16,316 16,316 16,316

 80404216  MNPS*Whites Crk Pool-Repairs 268,423 268,414 268,414 9

 80404316  MNPS*Hunters Ln BandRm-Repairs 119,622 119,622 119,622

 80404416  MNPS MLK Reno/Addition 30,000,000 421,608 421,608 29,578,392

 80404516  MNPS* Furniture 200,000 165,438 165,438 34,562

 80404716  MNPS*Fed PreK Toilets & Sinks 308,317 308,317 308,317

 80404816  MNPS*School Site Improvements 310,000 285,080 285,080 24,920
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45016  MNPS FY16 Capital Projects (Cont.)

 80404916  MNPS Interior Bldg Improvemnts 456,000 108,377 108,377 347,623

 80405016  MNPS Plumbing Upgrades 458,000 21,401 21,401 436,599

 80405116  MNPS ADA Compliance 500,000 500,000

 80405216  MNPS Exterior Bldg Improvemnts 1,174,000 165,932 165,932 1,008,068

 80405316  MNPS Planning for NSA 1,500,000 31,625 31,625 1,468,375

 80405416  MNPS Planning for Hillsboro 1,776,544 509,546 509,546 1,266,998

 80405516  MNPS Planning for Hillwood 1,754,113 186,809 186,809 1,567,303

 80405616  MNPS Electrical Upgrades 1,773,000 58,585 58,585 1,714,415

 80405716  MNPS*SE Early Learn Center 2,487,071 1,831,704 1,831,704 655,367

 80405816  MNPS School Safety & Security 437,500 301,227 301,227 136,273

 80405916  MNPS Emergency Constr/Conting 2,669,594 315,268 315,268 2,354,326

 80406016  MNPS*Paving Upgrades 168,600 167,540 167,540 1,060

 80406116  MNPS Pennington ES Addition 4,000,000 209,773 209,773 3,790,227

 80406216  MNPS HVAC Upgrades 4,100,000 1,539,524 1,539,524 2,560,476

 80406316  MNPS Rosebank ES Reno 7,500,000 406,582 406,582 7,093,418

 80406416  MNPS Technology 10,000,000 5,970,638 5,970,638 4,029,362

 80406516  MNPS Transportation 10,000,000 371,132 371,132 9,628,868

 80406616  MNPS Cane Ridge Area ES 19,000,000 889,496 889,496 18,110,504

 80406716  MNPS Roof Replacement/Repair 2,522,900 1,780 1,780 2,521,120

 80406816  MNPS Overton Reno/Addition 30,000,000 4,677,680 4,677,680 25,322,320

45016  MNPS FY16 Capital Projects 135,000,000 19,349,412 19,349,412 115,650,588

45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 (107,122)

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 (417,501)

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 (120,922)

 80400265  MNPS * QSCB Dupont Elem Roof 611,158 (611,158)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 (489,702)

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 (3,283,519)

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 (300,820)

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 (370,778)

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 (4,283,864)

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 (189,596)

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 (403,688)

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 (290,636)

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 (2,120,377)

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 (817,062)

 80400585  MNPS *QSCB Murrell School Roof 262,340 (262,340)
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45107  *MNPS FY11 Qualified SchCapPrj (Cont.)

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 (206,347)

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 (307,381)

 80400650  MNPS * QSCB Percy Priest Elem 83,171 (83,171)

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 (480,450)

 80400897  MNPS *QSCB Old Brick Church MS 167,627 (167,627)

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 (1,115,780)

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 (142,880)

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 (2,265,065)

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 (607,528)

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 (2,210,061)

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 (771,987)

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 (409,897)

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 (207,398)

 80401705  MNPS *QSCB Stratford High Roof 496,377 (496,377)

 80401805  MNPS * QSCB Wright Middle Roof 187,748 (187,748)

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 (733,583)

 80402440  MNPS * QSCB Hillwood Library 200,000 (200,000)

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 (6,037,982)

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 (4,640,707)

45107  *MNPS FY11 Qualified SchCapPrj 35,622,099 (35,622,099)

45109  *MNPS FY10 Self-fundingCapProj

 80401609  MNPS * Energy Retrofits 15,250,031 (15,250,031)

45109  *MNPS FY10 Self-fundingCapProj 15,250,031 (15,250,031)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 6,000,000

45114  MNPS FY14B Capital Projects 6,000,000 6,000,000

45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 23,220 (23,220)

 80427000  MNPS * ARRA QSCB Admin 212,803 (212,803)

 80427001  MNPS *ARRA QSCB Stratford Prog 55,147 (55,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 18,382 (18,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 68,188 (68,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 111,174 (111,174)

 80427005  MNPS * ARRA QSCB Dodson Roof 108,410 (108,410)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,919,138 (3,919,138)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,053,167 (2,053,167)

 80427345  MNPS * ARRA QSCB Glenview Elem 2,291,059 (2,291,059)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,458,263 (3,458,263)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,405 (834,405)

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 (369,516)

 80427784  MNPS * ARRA QSCB Wharton Elem 7,650,358 (7,650,358)

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 (21,173,232)
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48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 940,511 5,623,961 778,692

 42401010  PW USD Bikeways 889,977 875,756 (0) 14,221

 42403010  PW * USD Bridges 797,804 797,804

 42406010  PW USD Paving 1,230,469 16,242 1,230,469

 42408010  PW USD Roadway Projects 7,226,761 8,695,631 (1,468,870)

 42410010  PW USD Sidewalks 2,277,325 17,100 2,266,454 10,871

 42413010  PW USD Traffic 677,077 677,077

 42416010  PW USD 28th 31st Ave Conn Plan 499,918 499,918

 42480010  PW USD First Ave / Riverfront 1,475,353 1,475,353

 42481010  PW SWalk Paving Rdwy-Recall 4,217 4,217

 65402010  W&S * SW USD Drain GO Closeout 177,159 177,159

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 973,853 48,967,023 (0) (311,739)

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 35,000 6,879 28,121

 10481011  GSR LIB Parking Garage Upgrade 1,200,000 1,200,000

 42401011  PW USD Bikeways 499,978 499,978

 42406011  PW USD Paving/Resurfacing 5,000,000 51,964 4,949,186 50,814

 42410011  PW USD Sidewalks 5,000,000 205,876 5,074,175 (74,175)

 42413011  PW USD Traffic Signals/Equip 1,500,000 18,567 1,501,361 (1,361)

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 121,646 267,360 7,640

 42481011  PW SWalk Paving Rdwy-Recall 500,022 500,022

48011  USD FY11 Capital Projects Fund 14,260,000 398,054 12,298,940 1,961,060

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 3,988,338 11,662

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 73,631 2,402,410 97,590

 42486113  PW USD Paving/Road Projects 5,000,000 1,010 4,959,654 40,346

48113  USD FY13B Capital Projects 13,000,000 74,641 11,664,907 1,335,093

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 39,720 6,532,227 1,967,773

49107  DES MCC Infrastructure FY11 CP 8,500,000 39,720 6,532,227 1,967,773
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49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 165,369 2,715,038 204,352

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 165,369 3,789,010 1,540,380

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 24,428,100 13,871,900

 65404010  W&S Stormwater Home Buyouts 11,700,000 1,833,755 7,065,651 4,634,349

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 1,833,755 31,493,751 18,506,249

49116  USD DES FY16 S/F Capital Projs

 68401016  DES FY16 Misc Service Projects 26,000,000 184,389 184,389 25,815,611

49116  USD DES FY16 S/F Capital Projs 26,000,000 184,389 184,389 25,815,611
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Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2016 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2016 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2016 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 

 

 

 

 



 

 70 

 

 



 

 71 

 

 

Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 277,126 213,846 63,280 0 63,280

005  Election Commission 29,880 19,520 10,360 0 10,360

006  Law 260,246 152,597 107,649 0 107,649

007  Planning Commission 20,137 0 20,137 0 20,137

008  Human Resources 410 0 410 0 410

010  General Services 14,106,470 4,598,995 9,507,475 0 9,507,475

011  Historical Commission 157,800 52,473 105,327 0 105,327

014  Information Technology Service 6,881,285 5,647,289 1,233,996 0 1,233,996

015  Finance 5,735,061 664,313 5,070,748 0 5,070,748

016  Assessor of Property 230,310 56,913 173,397 0 173,397

017  Trustee 3,811 2,424 1,387 0 1,387

018  County Clerk 278,308 49,109 229,199 0 229,199

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 15,253 3,300 11,953 0 11,953

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 50,206 0 50,206 0 50,206

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2016
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

025  Clerk and Master - Chancery 292,293 20,251 272,042 0 272,042

026  Juvenile Court 14,836 0 14,836 0 14,836

027  General Sessions Court 163,658 15,044 148,614 0 148,614

028  State Trial Courts 1,144,213 319,322 824,891 0 824,891

029  Justice Integration Services 507,067 427,551 79,516 0 79,516

030  Sheriff 960,447 845,267 115,180 0 115,180

031  Police 3,034,792 1,324,169 1,710,623 0 1,710,623

032  Fire 3,044,855 1,846,593 1,198,262 0 1,198,262

033  Codes Administration 140,324 18,369 121,955 0 121,955

034  Beer Board (1) 0 (1) 0 (1)

035  Agricultural Extension 2 0 2 0 2

036  Soil and Water Conservation 16 0 16 0 16

038  Health 852,377 211,284 641,093 0 641,093

039  Public Library 6,587,961 3,553,795 3,034,166 0 3,034,166

040  Parks 1,379,547 495,656 883,891 0 883,891

041  Arts Commission 61,996 23,057 38,939 0 38,939

042  Public Works 2,673,378 1,066,495 1,606,883 0 1,606,883

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2016
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Source Description FY 2016  

4% Budget

FY 2016 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

045  Transportation Licensing 108,470 0 108,470 0 108,470

048  Internal Audit 11,690 2,964 8,726 0 8,726

049  Office of Emergency Management 85,334 (13,725) 99,059 0 99,059

060  Farmer's Market 157,528 26,276 131,252 0 131,252

061  Municipal Auditorium 3,024,572 720,333 2,304,239 0 2,304,239

062  State Fair Board 138,592 81,217 57,375 0 57,375

064  Sports Authority 39 0 39 0 39

067  General Hospital 1,069,554 966,245 103,309 0 103,309

075  Metro Action Commission 14,091 12,367 1,724 0 1,724

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2016



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


