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Administrative Contingency GSD Contingency - FY2010 40009 01401010 6/10/2009 11,281,866 521,343 169,187 32.45% 0 352,156 

Administrative Contg Recall ADM GSD Capt Recall 

Contingency - 2010

40009 01401210 6/10/2009 3,264,068 3,264,068 0 0.00% 0 3,264,068 

Administrative 09GS0016 ADA Compliance Projects 40009 01403010 6/10/2009 2,397,400 1,090,331 1,090,331 100.00% 0 0 

Administrative 10GS0025 Criminal Justice Center 

Renovation

40009 01405010 6/10/2009 1,594,500 1,586,643 1,586,643 100.00% 0 0 

Administrative Self Funding Energy RetroFit Projects 40009 01406010 6/10/2009 1,924,565 1,920,144 1,920,144 100.00% 0 0 

Administrative 10GS0023 A A Birch Closeout 40009 01407010 6/10/2009 2,691,700 1,358,477 909,113 66.92% 0 449,364 

Administrative 09GS0015 Major Maintenance for 

Facilities

40009 01409010 6/10/2009 446,100 701,381 681,697 97.19% 0 19,684 

Administrative 10GS0026 Fulton Campus - Infrastructure, 

Construction, Closeout

40009 01410010 6/10/2009 24,603,119 25,553,119 25,553,119 100.00% 0 0 

Administrative 10GS0032 Metro Southeast 40009 01411010 6/10/2009 985,300 768,643 709,303 92.28% 0 59,340 

Administrative 10EN0001 Temp Training E-911 40009 01413010 6/10/2009 548,642 548,642 548,642 100.00% 0 0 

Administrative 09GS0019 Roofing Projects - Metro-wide 40009 01416010 6/10/2009 4,703,400 2,289,775 2,289,775 100.00% 0 0 

Administrative 10GS0021 Fulton Campus - Additional 

Infrastructure Funds

40009 01418010 6/10/2009 2,000,000 1,050,000 1,050,000 100.00% 0 0 

Administrative Contg Recall ADM GSD Capt Recall 

Contingency

40011 01401211 6/10/2009 1,143,686 884,069 0 0.00% 0 884,069 

Administrative 09PD0007 Metro Northeast 40011 01410011 9/27/2010 16,000,000 16,000,000 16,000,000 100.00% 0 0 

Administrative 11PR0003 Hickory Hollow Project 40011 01411011 9/27/2010 18,000,000 17,997,991 17,997,991 100.00% 0 0 

Administrative Contg Recall EconDev Capitol View Recall 40013 01401413 6/19/2012 724,417 724,417 724,417 100.00% 0 0 

Administrative Contg Recall ADM GSD Capt Recall 

Contingency

40014 01401214 6/12/2013 3,461,828 3,461,828 0 0.00% 0 3,461,828 

Administrative Contingency GSD Contingency - FY2016 40016 01401016 6/10/2015 7,000,000 4,351,066 0 0.00% 0 4,351,066 

Administrative 16FI0002 ADM Nash State Comm 

Donelson

40016 01405016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0 

Administrative 16FI0003 ADM Nash State Comm 

Madison

40016 01406016 6/10/2015 1,000,000 1,000,000 0 0.00% 0 1,000,000 

Administrative Contingency GSD Contingency - FY2017 40017 01401017 6/22/2016 9,000,000 8,205,000 0 0.00% 0 8,205,000 
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Administrative Contingency GSD FY18 Cap Contingency 40018 01401018 6/14/2017 3,000,000 3,000,000 0 0.00% 0 3,000,000 

Administrative 18FI0003 ADM Affordable Housing 40018 01401017 6/14/2017 25,000,000 25,000,000 0 0.00% 0 25,000,000 

Administrative Contg Recall ADM GSD Capt Recall 

Contingency

40109 01406210 2/1/2016 1,346,982 1,346,982 0 0.00% 0 1,346,982 

Administrative Contingency GSD Contingency - FY2013B 40113 01401113 2/1/2016 4,500,000 2,300,000 0 0.00% 0 2,300,000 

Administrative Contg Recall ADM GSD Capt Recall 

Contingency - 2013B

40113 01402313 2/1/2016 1,145,160 1,145,160 265,583 23.19% 0 879,577 

Administrative Contingency USD Contingency - FY2013B 48113 01481113 2/1/2016 1,500,000 977,000 0 0.00% 0 977,000 

Administrative

Arts Commission Perc For Arts Arts - 1% for the Arts Account 40009 41401010 6/10/2009 2,459,713 8,196,250 6,720,652 82.00% 34,509 1,441,089 

Arts Commission Perc For Arts Arts - 1% for the Arts Account 40014 41404114 6/12/2013 360,000 360,000 0 0.00% 0 360,000 

Arts Commission Perc For Arts Arts - 1% for the Arts Account 40015 41404115 6/18/2014 141,066 141,066 0 0.00% 0 141,066 

Arts Commission Perc For Arts Arts - 1% for the Arts Account 40016 41404116 6/10/2015 8,934 848,934 0 0.00% 0 848,934 

Arts Commission Perc For Arts Arts - 1% for the Arts Account 40017 41404117 6/22/2016 795,000 795,000 0 0.00% 0 795,000 

Arts Commission Perc For Arts One Percent for Arts 

Contingency - MNPS

45014 41454114 6/12/2013 455,800 455,800 0 0.00% 0 455,800 

Arts Commission Perc For Arts One Percent for Arts 

Contingency - MNPS

45015 41454115 6/18/2014 540,000 540,000 0 0.00% 0 540,000 

Arts Commission Perc For Arts One Percent for Arts 

Contingency - MNPS

45016 41454116 6/10/2015 123,000 123,000 0 0.00% 0 123,000 

Arts Commission Perc For Arts One Percent for Arts 

Contingency - MNPS

45017 41454117 6/22/2016 1,324,100 1,324,100 0 0.00% 0 1,324,100 

Arts Comm

Circuit Court Clerk 10CI0001 Traffic Violation Management 

System

40009 23401010 6/10/2009 2,240,300 1,970,791 1,857,463 94.25% 0 113,328 

Circuit Crt Clerk



Dept Name CIB Project ID Project Name Fund #
Business 

Unit

Project 

Approval 

Date

Original Budget
Budget 

Amount
Amount Spent % Spent Encmbrnc

Metropolitan Government of Nashville and Davidson County

Quarterly Financial Updates

Inception through September 30, 2017

General Obligation Capital Projects Over $500,000

Balance 

Remaining

Codes 13CA0001 KIVA System Upgrades 40013 33401013 6/19/2012 5,000,000 5,000,000 3,528,207 70.56% 1,043,830 427,963 

Codes

District Energy System 07OO0002 DES Customer Connections 49107 68403010 9/27/2010 8,500,000 8,500,000 7,181,448 84.49% 46,405 1,272,147 

District Energy System 07OO0001 DES Miscellaneous System 

Projects

49109 68401010 6/10/2009 2,919,390 2,919,390 2,756,609 94.42% 14,890 147,891 

District Energy System 08OO0001 DES Customer Connections and 

Repairs

49109 68402010 6/10/2009 2,410,000 2,410,000 1,059,491 43.96% 14,306 1,336,203 

District Energy System 16OO0004 DES FY16 Miscellaneous 

Service Projects

49116 68401016 6/10/2015 26,000,000 26,000,000 184,429 0.71% 0 25,815,571 

DES

Finance 10FI0002 FIN Enterprise Financial Sys 40009 15401010 6/10/2009 2,755,881 2,755,881 2,755,881 100.00% 0 0 

Finance 11FI0001 FIN Flood Related Projects 40011 15403011 9/27/2010 500,000 500,000 0 0.00% 0 500,000 

Finance 11FI0001 Flood-Related Projects 40011 15404011 9/27/2010 5,000,000 3,550,000 3,550,000 100.00% 0 0 

Finance 11FI0001 Public Works - Flood Capital 40011 15404211 9/27/2010 900,000 826,526 826,526 100.00% 0 0 

Finance 18FI0001 FIN EBS Replacement 40018 15401018 6/14/2017 12,000,000 11,000,000 2,808,624 25.53% 5,837,966 2,353,410 

Finance 11FI0001 Flood-Related Projects 40018 15402018 6/14/2017 0 600,000 0 0.00% 110,240 489,760 

Finance 11FI0001 Flood-Related Projects 40018 15403018 6/14/2017 0 400,000 20,088 5.02% 0 379,912 

Finance

Fire 09FD0001 Fire Dept - Master Plan 

Renovation

40009 32403010 6/10/2009 9,000,000 10,782,441 10,782,441 100.00% 0 0 

Fire 10FD0003 Fire Training Tower 40009 32404010 6/10/2009 2,300,000 700,000 700,000 100.00% 0 0 

Fire 09FD0001 Fire Dept Master Plan 40011 32403011 9/27/2010 7,500,000 7,500,000 7,499,315 99.99% 255 430 

Fire 12GS0014 Fire Dept - Master Plan 

Implementation

40013 32403013 6/19/2012 12,000,000 12,000,000 12,000,000 100.00% 0 0 

Fire 12GS0014 Fire Department Master Plan 40014 32403014 6/12/2013 10,000,000 10,000,000 10,000,000 100.00% 0 0 

Fire 12GS0014 FIR Master Plan 

Implementation

40015 32401015 6/18/2014 10,000,000 9,842,000 8,245,120 83.77% 57,329 1,539,551 
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FIre 15FD0003 FIR Major Equipment / Mini 

Pumper

40015 32402015 6/18/2014 2,000,000 2,000,000 2,000,000 100.00% 0 0 

Fire 16FD0001 FIR Master Plan 

Implementation

40016 32401016 6/10/2015 10,000,000 10,000,000 3,521 0.04% 0 9,996,479 

48009 32405010 6/10/2009 2,000,000 2,000,000 2,000,000 100.00% 0 0 

Fire

General Hospital 14GH0001 STAR System Upgrade - 

Hospital Authority

40014 67401014 6/12/2013 2,300,000 2,300,000 2,300,000 100.00% 0 0 

General Hospital 14GH0001 GHO IT System Replace / 

McKesson

40015 67401015 6/18/2014 1,200,000 1,200,000 1,200,000 100.00% 0 0 

General Hospital 11GH0002 GHO Medical Equipment 40015 67402015 6/18/2014 1,800,000 1,800,000 1,800,000 100.00% 0 0 

General Hospital 16GH0005 GHO Maintenance / 

Renovation / Equipment

40016 67401016 6/10/2015 3,000,000 3,000,000 2,999,919 100.00% 0 81 

General Hospital 17GH0009 GHO Misc Equipment / 

Upgrades

40017 67401017 6/22/2016 5,000,000 5,000,000 4,976,079 99.52% 0 23,921 

General Hospital

General Services 11GS0016 Howard Campus FF&E 40011 10401011 9/27/2010 3,000,000 3,000,000 2,968,339 98.94% 18,459 13,202 

General Services 10GS0006 Clifford Allen Bldg Renovation 40011 10402011 9/27/2010 2,000,000 2,250,000 2,071,387 92.06% 141,396 37,217 

General Services 09GS0015 Misc. Building Improvments 40011 10403011 9/27/2010 4,750,000 4,750,000 4,750,000 100.00% 0 0 

General Services 11BE0002 Highland Heights Renovation 40011 10404011 9/27/2010 10,000,000 10,000,000 10,000,000 100.00% 0 0 

General Services 02PW020 North Nashville Infrastructure 40011 10405011 9/27/2010 3,670,000 3,839,617 3,680,000 95.84% 0 159,617 

General Services 13GS0014 Misc Building Improvements 40013 10403013 6/19/2012 10,000,000 12,125,000 12,118,037 99.94% 3,336 3,627 

General Services 12GS0005 Upgrade Weather Warning 

System

40013 10405013 6/19/2012 2,000,000 1,997,505 1,997,505 100.00% 0 0 

General Services 09GS0019 Misc Building Improvements 40014 10403014 6/12/2013 18,500,000 19,882,172 19,614,549 98.65% 205,620 62,003 
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General Services 14GS0010 One Stop Permit Center 40014 10410014 6/12/2013 3,000,000 2,800,000 2,594,677 92.67% 3,070 202,253 

General Services 02PR012 North Nashville Greenway 40014 10412014 6/12/2013 5,600,000 5,600,000 5,600,000 100.00% 0 0 

General Services 09GS0019 GSR Roofing / Building 

Maintenance

40015 10401015 6/18/2014 7,000,000 7,000,000 4,650,423 66.43% 464,068 1,885,509 

General Services 15GS0012 GSR Energy Improvements 40015 10402015 6/18/2014 4,000,000 4,000,000 1,799,767 44.99% 931,481 1,268,752 

General Services 15GS0021 GSR Judicial Campus Master 

Plan

40015 10403015 6/18/2014 1,500,000 1,500,000 1,378,850 91.92% 0 121,150 

General Services 14GS0015 GSR Farmers Market Upgrade 40015 10404015 6/18/2014 500,000 500,000 334,800 66.96% 54,795 110,405 

General Services 15GS0011 GSR Police / Fire Training 

Academy

40015 10405015 6/18/2014 1,000,000 1,000,000 501,929 50.19% 0 498,071 

General Services 16GS0012 GSR South Nashville HeadStart 

Study

40016 10401016 6/10/2015 500,000 500,000 23,945 4.79% 39,535 436,520 

General Services 16GS0011 GSR Nashville International 

Academy

40016 10402016 6/10/2015 750,000 750,000 730,000 97.33% 0 20,000 

General Services 09GS0019 GSR Building Rehab / 

Maintenance

40016 10403016 6/10/2015 6,750,000 6,322,000 4,395,524 69.53% 504,835 1,421,641 

General Services 16GS0013 GSR DCSO Jail / CJC Renovation 40016 10404016 6/10/2015 113,400,000 111,281,000 47,487,143 42.67% 3,531,189 60,262,668 

General Services 16GS0013 GSR CJC Relocate-Leases 40016 10406016 6/10/2015 0 50,000 50,000 100.00% 0 0 

General Services 16GS0013 GSR CJC Relocate-IT Equip 40016 10407016 6/10/2015 0 1,054,610 1,054,610 100.00% 0 0 

General Services 16GS0013 GSR CJC Relocate-Move 40016 10408016 6/10/2015 0 240,413 240,413 100.00% 0 0 

General Services 16PW0020 GSR LIB Parking Garage 

Upgrade

40016 10409016 6/10/2015 1,800,000 1,800,000 1,800,000 100.00% 0 0 

General Services 17GS0016 GSR Police Headquarters 40017 10401017 6/22/2016 26,668,400 26,668,400 13,602,776 51.01% 3,343,419 9,722,205 

General Services 17GS0018 GSR Sheriff Admin Offices 40017 10403017 6/22/2016 19,081,000 19,081,000 291,272 1.53% 751,350 18,038,378 

General Services 17GS0012 GSR Major Fleet 40017 10404017 6/22/2016 15,000,000 15,000,000 12,057,307 80.38% 2,942,693 

General Services 16FD0001 GSR New Firehalls 40017 10405017 6/22/2016 9,635,000 9,635,000 0 0.00% 9,635,000 

General Services 17GS0011 GSR Criminal Justice Center 40017 10406017 6/22/2016 19,419,000 20,000,000 8,535,199 42.68% (5,310) 11,470,111 

General Services 17GS0017 GSR A A Birch Renovate 40017 10407017 6/22/2016 2,939,000 2,939,000 78,369 2.67% 299,689 2,560,942 

General Services 17FM0029 GSR Farmers Market 40017 10408017 6/22/2016 3,000,000 3,000,000 320,216 10.67% 119,887 2,559,897 

General Services 17GS0005 GSR Misc Building Repairs 40017 10409017 6/22/2016 5,000,000 5,000,000 67,278 1.35% 413,968 4,518,754 
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General Services 17JC0013 GSR Juvenile Justice Ctr MPlan 40017 10411017 6/22/2016 1,000,000 1,000,000 617,875 61.79% 261,740 120,385 

General Services 17GS0016 GSR Police Headquarters-ITS 40017 10441017 6/22/2016 1,331,600 1,331,600 0 0.00% 45,002 1,286,598 

General Services 17GS0018 GSR Sheriff Admin Offices-ITS 40017 10443017 6/22/2016 919,000 919,000 0 0.00% 919,000 

General Services 18GS0005 GSR Fleet Additions / 

Replacements

40018 10401018 6/14/2017 5,000,000 5,000,000 0 0.00% 5,000,000 

General Services 18GS0008 GSR ECC / JJC Centers - 

Planning / Design

40018 10402018 6/14/2017 2,000,000 2,000,000 1,840 0.09% 98,860 1,899,300 

General Services 18GS0020 GSR Public Works Relocation 40018 10403018 6/14/2017 500,000 500,000 0 0.00% 500,000 

General Services 10GS0016 GSR OFM CP 4% New/Rpl 

Vehicles

40114 10401114 6/12/2013 15,000,000 15,000,000 14,318,552 95.46% 681,448 

General Services 10GS0002 Radio Infrastructure 

Improvements and Equipment

40401 10440401 9/27/2010 18,000,000 22,547,869 22,547,869 100.00% 0 0 

General Services 16GS0007 GSR RS Radio Replacements 40402 10440402 6/10/2015 8,000,000 8,000,000 1,566,638 19.58% 5,038,202 1,395,160 

General Services FY11 USD 

Contg

GSR LIB Parking Garage 

Upgrade

48011 10481011 9/27/2010 1,200,000 1,200,000 1,200,000 100.00% 0 0 

General Services

Health 12HD0001 Lentz Health Center 40113 38401113 2/12/2013 28,000,000 29,640,800 29,533,841 99.64% 0 106,959 

Health

ITS 10IT0001 Construction Projects 40009 14401010 6/10/2009 4,597,300 4,597,300 4,597,154 100.00% 0 146 

ITS 08IT0011 Exchange / Directory Service 40009 14402010 6/10/2009 917,689 917,749 917,749 100.00% 0 0 

ITS 10IT0017 Disaster Recovery Back-up Site 40009 14403010 6/10/2009 860,000 860,001 860,001 100.00% 0 0 

ITS 10IT0018 Enterprise Services 40009 14404010 6/10/2009 1,008,367 1,008,367 1,008,367 100.00% 0 0 
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ITS 10IT0019 Howard Office Building Data 

Center

40009 14406010 6/10/2009 4,820,760 4,820,760 4,820,760 100.00% 0 0 

ITS 09IT0001 Network Info Security 40009 14410010 6/10/2009 854,776 854,716 854,716 100.00% 0 0 

ITS 11IT0012 ITS Construction 40011 14401011 9/27/2010 2,556,000 2,564,568 2,564,568 100.00% 0 0 

ITS 11IT0008 Replace End-of-Life Equipment 40011 14402011 9/27/2010 2,031,000 2,031,000 2,031,000 100.00% 0 0 

ITS 11IT0011 Enterprise Agreement 40011 14403011 9/27/2010 4,500,000 4,495,251 4,495,251 100.00% 0 0 

ITS 11IT0013 EBS / IProcurement 

Improvements

40011 14404011 9/27/2010 1,690,000 1,690,000 1,690,000 100.00% 0 0 

ITS 12IT0001 Construction - Data / Voice 40013 14401013 6/19/2012 1,206,000 1,206,000 1,201,760 99.65% 0 4,240 

ITS 12IT0006 Upgrade EoL SONET Network 

Infrastructure

40013 14402013 6/19/2012 4,672,000 4,626,210 4,475,598 96.74% 166,592 (15,980) *

ITS 12IT0010 Storage Area Network 

Upgrades

40013 14403013 6/19/2012 1,300,000 1,300,000 1,300,000 100.00% 0 0 

ITS 12IT0013 Employee Self Service Portal 40013 14407013 6/19/2012 614,800 614,800 614,800 100.00% 0 0 

ITS 14IT0001 Date and Voice for 

Construction Projects

40014 14401014 6/12/2013 1,176,000 1,176,000 1,175,050 99.92% 950 0 

ITS 14IT0002 Upgrade EBS 40014 14402014 6/12/2013 3,000,000 5,125,000 4,900,937 95.63% 172,218 51,845 

ITS 12IT0001 ITS Midtown Hills Prec - Tech 40014 14412014 6/12/2013 592,000 602,945 584,455 96.93% 15,260 3,230 

ITS 15IT0005 ITS End of Life Telephone 

Systems

40015 14402015 6/18/2014 1,200,000 1,200,000 1,188,085 99.01% 12,110 (195) *

ITS 15IT0003 ITS End of Life Networks 40015 14403015 6/18/2014 2,200,000 1,450,000 1,448,416 99.89% 1,583 1 

ITS 15IT0006 ITS Data & Voice for Projects 40015 14404015 6/18/2014 600,000 600,000 537,906 89.65% 62,094 0 

ITS 15IT0008 ITS WEBudget Replacement 40015 14405015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0 

ITS 15IT0006 ITS North Nashville 

Infrastructure

40015 14406015 6/18/2014 1,900,000 1,900,000 1,900,000 100.00% 0 0 

ITS 15IT0005 ITS End of Life Telephone 

Systems

40016 14401016 6/10/2015 2,200,000 2,200,000 1,449,947 65.91% 392,785 357,268 
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ITS 15IT0006 ITS Data & Voice for Projects 40016 14402016 6/10/2015 993,000 993,000 987,054 99.40% 5,946 0 

ITS 16IT0002 ITS Computer Network 

Monitoring

40016 14403016 6/10/2015 807,000 807,000 665,538 82.47% 88,990 52,472 

ITS 15IT0006 ITS New CJC Jail 40016 14406016 6/10/2015 2,119,000 2,119,000 176,561 8.33% 799,525 1,142,914 

ITS 15IT0006 ITS POL Data Center Relocation 40016 14407016 6/10/2015 2,093,000 2,093,000 1,441,377 68.87% 510,786 140,837 

ITS 15IT0006 ITS POL Temporary Relocations 40016 14408016 6/10/2015 976,000 976,000 291,016 29.82% 62,750 622,234 

ITS 17IT0024 ITS Communication Tower 

Repair

40017 14401017 6/22/2016 3,000,000 3,000,000 918,157 30.61% 564,949 1,516,894 

ITS 17IT0022 ITS EBS/iProcurement 

Assessmnt

40017 14402017 6/22/2016 600,000 600,000 526,221 87.70% 3,556 70,223 

ITS 15IT0006 ITS Data & Voice for Projects 40017 14403017 6/22/2016 1,400,000 1,400,000 955,351 68.24% 239,063 205,586 

ITS 17IT0004 ITS Fiberoptic Cabling Expans 40017 14405017 6/22/2016 500,000 500,000 0 0.00% 500,000 

ITS 16IT0002 ITS Ntwrk 

Monitor/Troubleshoot

40017 14407017 6/22/2016 1,176,000 1,176,000 1,140,665 97.00% 114 35,221 

ITS 16IT0004 ITS Telecomm Tracking System 40017 14408017 6/22/2016 570,000 570,000 130,379 22.87% 6,730 432,891 

ITS 17IT0008 ITS Hyperion Budget Sys Ph II 40017 14410017 6/22/2016 500,000 500,000 489,553 97.91% 0 10,447 

ITS 17IT0023 ITS Content Mgmt System 40017 14414017 6/22/2016 500,000 500,000 0 0.00% 500,000 

ITS 18IT0001 ITS 800MHz Expand / Upgrade 40018 14401018 6/14/2017 301,500 301,500 0 0.00% 301,500 

ITS 18IT0004 ITS Oracle - Databases & 

Mware

40018 14402018 6/14/2017 3,510,000 3,510,000 2,538,773 72.33% 971,227 

ITS 15IT0006 ITS Misc Tech Projects / 

Upgrades

40018 14403018 6/14/2017 188,500 188,500 0 0.00% 188,500 

ITS Notes:   *  Overage due to encumbrances.  Negative balance will clear as actual payments are made.

JIS 10JI0001 OJIES System 40009 29401010 6/10/2009 1,213,900 509,854 509,854 100.00% 0 0 



Dept Name CIB Project ID Project Name Fund #
Business 

Unit

Project 

Approval 

Date

Original Budget
Budget 

Amount
Amount Spent % Spent Encmbrnc

Metropolitan Government of Nashville and Davidson County

Quarterly Financial Updates

Inception through September 30, 2017

General Obligation Capital Projects Over $500,000

Balance 

Remaining

JIS

Library 09PL0001 Goodlettsville Library 40009 39401010 6/10/2009 5,242,880 5,242,874 5,242,874 100.00% 0 0 

Library 11PL0001 Bellevue Library - Planning / 

Land Acquisition

40011 39401011 9/27/2010 1,000,000 1,081,683 1,081,683 100.00% 0 0 

Library 12GS0011 Bellevue Library - Construction 

and Equipping

40013 39401013 6/19/2012 9,500,000 8,932,124 8,789,155 98.40% 65,495 77,474 

Library 97PL001 Archives Planning 40013 39401113 6/19/2012 500,000 500,000 500,000 100.00% 0 0 

Library 97PL001 Archive Renovation - Main 

Library

40013 39401213 6/19/2012 2,000,000 1,939,867 1,939,862 100.00% 0 5 

Library 07PL0001 Library - Miscellaneous 

Maintenance Projects

40014 39401014 6/12/2013 4,000,000 4,000,000 3,999,736 99.99% 0 264 

Library 14PL0001 Limitless Library - Middle 

Schools Project

40014 39402014 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0 

Library 07PW0001 LIB Miscellaneous Maintenance 40015 39401015 6/18/2014 4,000,000 4,500,000 4,496,158 99.91% 0 3,842 

Library 14PW0001 LIB Limitless Library Upgrades 40015 39402015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0 

Library 15GS0009 LIB Miscellaneous Maintenance 40016 39401016 6/10/2015 2,000,000 2,000,000 1,986,695 99.33% 289 13,016 

Library 14PL0001 LIB Limitless Library Upgrades 40016 39402016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0 

Library 17GS0020 LIB Maintenance 40017 39401017 6/22/2016 4,000,000 4,000,000 675,189 16.88% 70,593 3,254,218 

Library 17GS0019 LIB New Donelson Library 40017 39402017 6/22/2016 5,838,000 5,838,000 3,620 0.06% 49,180 5,785,200 

Library 15IT0006 LIB New Donelson Library-ITS 40017 39442017 6/22/2016 162,000 162,000 0 0.00% 0 162,000 

Library 17PL0001 LIB Planning - Hadley Park 

Branch

40018 39401018 6/14/2017 500,000 500,000 560 0.11% 44,440 455,000 

Library

MAC 07AC0018 MAC Repairs / Major 

Maintenance

40018 75401018 2,500,000 2,500,000 48,080 1.92% 9,720 2,442,200 
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MAC

MDHA 12HA0001 MDHA Affordable Housing 

Infrastructure

40016 77401016 6/10/2015 4,000,000 4,000,000 3,981,779 99.54% 0 18,221 

MDHA 17HA0002 MDHA Infrastructure Improv-

Hsg

40017 77401017 6/22/2016 7,000,000 7,000,000 1,755,940 25.08% 0 5,244,060 

MDHA 09HA0002 African American Museum - 

Capital Allocation

40209 77411010 6/10/2009 10,000,000 8,987,947 2,590,571 28.82% 0 6,397,376 

MDHA

MNPS 03BE0012 ADA Compliance 45009 80408009 6/10/2009 2,000,000 3,152,029 3,152,029 100.00% 0 0 

MNPS 03BE0055 Maintenance Emergencies 45009 80414009 6/10/2009 3,500,000 9,171,512 9,171,512 100.00% 0 0 

MNPS MNPS 

Contingency

Schools - Capital Contingency 45011 1403111 9/27/2010 2,000,000 2,000,000 2,000,000 100.00% 0 0 

MNPS 03BE0053 MNPS Misc. Construction 

Projects

45011 80405011 9/27/2010 1,242,222 1,280,378 1,280,378 100.00% 0 0 

MNPS 04BE0006 Antioch Middle Renovation 45013 80404313 6/19/2012 11,000,000 10,623,826 10,623,826 100.00% 0 0 

MNPS 03BE0002 Norman Binkley Renovation 45013 80404413 6/19/2012 6,500,000 7,167,603 7,167,603 100.00% 0 0 

MNPS 13BE0045 John Early Middle School 

Renovation

45013 80404513 6/19/2012 3,700,000 1,890,116 1,890,116 100.00% 0 0 

MNPS 13BE0015 Julia Green Elementary Land 

Purchase / Expansion

45013 80404713 6/19/2012 1,000,000 1,002,298 1,002,298 100.00% 0 0 

MNPS 03BE0034 Joelton Middle School 

Renovation

45013 80404813 6/19/2012 6,900,000 8,364,861 8,364,861 100.00% 0 0 

MNPS 13BE0013 A Z Kelley Elementary 

Renovation

45013 80404913 6/19/2012 2,600,000 2,475,366 2,475,366 100.00% 0 0 

MNPS 12BE0007 Antioch Land for New 

Elementary and Middle School

45013 80405113 6/19/2012 1,100,000 1,012,368 1,012,368 100.00% 0 0 

MNPS 13BE0030 Henry Oliver Middle School 

Renovation

45013 80405213 6/19/2012 3,700,000 3,301,894 3,301,894 100.00% 0 0 
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MNPS 04BE0030 Rose Park Middle School 

Renovation

45013 80405313 6/19/2012 8,500,000 8,204,734 8,204,734 100.00% 0 0 

MNPS 09BE0030 Hume Fogg Gym Addition and 

Land Purchase

45013 80405413 6/19/2012 7,900,000 8,149,276 8,149,276 100.00% 0 0 

MNPS 03BE0056 Stratford High School 

Renovation

45013 80405513 6/19/2012 20,100,000 22,631,078 22,623,192 99.97% 0 7,886 

MNPS 03BE0055 MNPS Miscellaneous 

Maintenance Projects

45013 80405613 6/19/2012 3,000,000 3,000,000 3,000,000 100.00% 0 0 

MNPS 03BE0053 MNPS Miscellaneous 

Construction Projects

45013 80405713 6/19/2012 6,000,000 4,373,925 4,201,576 96.06% 161,401 10,948 

MNPS 13BE0043 Smith Springs Elementary - 

New

45014 80404314 6/12/2013 16,899,000 17,681,669 17,681,669 100.00% 0 0 

MNPS 13BE0014 Granbery Elementary - 12 

Classroom Addition

45014 80404414 6/12/2013 3,079,000 2,838,096 2,838,096 100.00% 0 0 

MNPS 14BE0020 Madison Middle School - 12 

Classroom Addition

45014 80404514 6/12/2013 3,105,000 2,466,111 2,466,111 100.00% 0 0 

MNPS 13BE0019 Maxwell Elementary - 12 

Classroom Addition

45014 80404714 6/12/2013 3,079,000 2,557,353 2,557,353 100.00% 0 0 

MNPS 13BE0035 Shayne Elementary - 12 

Classroom Addition

45014 80404814 6/12/2013 3,079,000 2,578,596 2,578,596 100.00% 0 0 

MNPS 14BE0035 Waverly-Belmont Elementary - 

Addition/Renovation

45014 80404914 6/12/2013 8,500,000 10,877,571 10,877,571 100.00% 0 0 

MNPS 03BE0026 Goodlettsville Middle School -

Replacement

45014 80405014 6/12/2013 20,176,000 20,059,558 20,006,042 99.73% 50,516 3,000 

MNPS 14BE0024 McGavock High School - Fire 

Safety Improvements

45014 80405214 6/12/2013 750,000 513,678 513,678 100.00% 0 0 

MNPS 03BE0057 Technology Improvements 45014 80405314 6/12/2013 10,000,000 7,374,355 7,374,355 100.00% 0 0 

MNPS 03BE0005 Bus Replacements - Mandatory 45014 80405414 6/12/2013 3,000,000 3,000,000 3,000,000 100.00% 0 0 

MNPS 13BE0041 ADA Compliance / 

Accommodations

45014 80405514 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0 
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MNPS 14BE0037 Asbestos Environment 

Abatement

45014 80405614 6/12/2013 1,000,000 999,352 999,352 100.00% 0 0 

MNPS 14BE0038 Asphalt Paving 45014 80405714 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0 

MNPS 14BE0039 Casework Furniture Lab 

Upgrades

45014 80405814 6/12/2013 1,000,000 1,618,878 1,618,878 100.00% 0 0 

MNPS 14BE0042 Emergency Maintenance - 

Entry Vestibules

45014 80405914 6/12/2013 1,158,000 3,147,838 2,604,348 82.73% 305,113 238,377 

MNPS 14BE0045 HVAC Upgrades and 

Replacements

45014 80406014 6/12/2013 5,400,000 4,667,605 4,667,605 100.00% 0 0 

MNPS 14BE0048 Plumbing Repairs and Boiler 

Upgrades

45014 80406114 6/12/2013 2,500,000 2,499,729 2,499,729 100.00% 0 0 

MNPS 03BE0053 Roof Repairs and 

Replacements

45014 80406214 6/12/2013 3,000,000 3,000,344 3,000,344 100.00% 0 0 

MNPS 14BE0049 Security Upgrades 45014 80406314 6/12/2013 5,000,000 4,752,924 4,752,924 100.00% 0 0 

MNPS 14BE0050 HS Track Upgrades 45014 80406514 6/12/2013 1,000,000 617,126 617,126 100.00% 0 0 

MNPS 14BE0042 Emergency Maintenance 

Projects

45014 80406914 6/12/2013 600,000 603,369 603,369 100.00% 0 0 

MNPS 14BE0042 MNPS Omnibus Projects 45014 80407014 6/12/2013 3,702,800 3,702,800 3,702,800 100.00% 0 0 

MNPS 13BE0046 MNPS Glencliff Elem Addition 45015 80404015 6/18/2014 3,700,000 3,900,785 3,882,953 99.54% 1,262 16,570 

MNPS 14BE0030 MNPS Overton Cluster Elem 45015 80404215 6/18/2014 14,110,000 2,763,820 961,786 34.80% 4,334 1,797,700 

MNPS 14BE0021 MNPS Ruby Major Elem 

Addition

45015 80404315 6/18/2014 3,500,000 3,916,812 3,916,812 100.00% 0 0 

MNPS 15BE0004 MNPS MLK Magnet Addition 45015 80404415 6/18/2014 6,900,000 8,033,086 6,175,654 76.88% 775,560 1,081,872 

MNPS 03BE0003 MNPS Bordeaux Demolition / 

Pre-K

45015 80404515 6/18/2014 990,000 1,058,756 1,058,756 100.00% 0 0 

MNPS 15BE0002 MNPS Cane Ridge Elem Land 45015 80404715 6/18/2014 650,000 650,000 650,000 100.00% 0 0 

MNPS 14BE0013 MNPS Glenview Elem Addition 45015 80404815 6/18/2014 4,200,000 5,218,596 5,213,733 99.91% 0 4,863 
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MNPS 03BE0032 MNPS Hume-Fogg HS 

Renovation

45015 80404915 6/18/2014 23,000,000 24,000,000 21,187,257 88.28% 1,378,236 1,434,507 

MNPS 03BE0060 MNPS Tusculum Elem 

Renovation

45015 80405015 6/18/2014 17,300,000 15,453,190 12,451,667 80.58% 524,444 2,477,079 

MNPS 15BE0005 MNPS Pre-K Casa Azafran 45015 80405115 6/18/2014 650,000 912,586 907,606 99.45% 4,980 0 

MNPS 03BE0057 MNPS Technology 45015 80405315 6/18/2014 15,000,000 15,064,712 15,064,712 100.00% 0 0 

MNPS 03BE0005 MNPS Bus / Vehicle 

Replacements

45015 80405415 6/18/2014 10,000,000 10,000,000 10,000,000 100.00% 0 0 

MNPS 13BE0041 MNPS ADA Compliance 

Maintenance / Upgrades

45015 80405515 6/18/2014 800,000 800,000 651,754 81.47% 134,277 13,969 

MNPS 14BE0037 MNPS Asbestos / 

Environmental Upgrades

45015 80405615 6/18/2014 600,000 603,926 509,813 84.42% 84,816 9,297 

MNPS 14BE0047 MNPS Music Makes Us 45015 80405915 6/18/2014 420,000 526,759 526,759 100.00% 0 0 

MNPS 15BE0011 MNPS Maintenance - Steam 

Water Sewer

45015 80406215 6/18/2014 1,500,000 1,473,069 1,473,069 100.00% 0 0 

MNPS 15BE0011 MNPS Maintenance - HVAC 

Chillers Controls

45015 80406315 6/18/2014 500,000 499,171 499,171 100.00% 0 0 

MNPS 15BE0011 MNPS Maintenance - Steam 

Boiler Replacements

45015 80406415 6/18/2014 1,000,000 1,019,061 1,019,061 100.00% 0 0 

MNPS 14BE0039 MNPS Caseworks / Furniture / 

Lab Upgrades

45015 80406515 6/18/2014 800,000 770,312 398,728 51.76% 168,816 202,768 

MNPS 14BE0042 MNPS Emergency Maint / 

Entry Vestibules

45015 80406615 6/18/2014 1,200,000 685,913 600,050 87.48% 52,092 33,771 

MNPS 03BE0053 MNPS Roof Replacements 45015 80406715 6/18/2014 1,700,000 1,730,606 1,730,606 100.00% 0 0 

MNPS 14BE0030 MNPS Crieve Hall ES - Options 45015 80406815 6/18/2014 5,500,000 5,500,000 2,989,084 54.35% 1,261,071 1,249,845 

MNPS 14BE0030 MNPS N Binkley ES - Options 45015 80406915 6/18/2014 7,100,000 7,425,293 7,214,982 97.17% 193,708 16,603 

MNPS MNPS 

Contingency

ADM MNPS FY16 Capital 

Contingency

45016 01411016 6/10/2015 4,000,000 0 0 0.00% 0 0 

MNPS 15BE0004 MNPS MLK Renovation and 

Additions

45016 80404416 6/10/2015 30,000,000 31,520,000 14,935,727 47.38% 9,311,183 7,273,090 



Dept Name CIB Project ID Project Name Fund #
Business 

Unit

Project 

Approval 

Date

Original Budget
Budget 

Amount
Amount Spent % Spent Encmbrnc

Metropolitan Government of Nashville and Davidson County

Quarterly Financial Updates

Inception through September 30, 2017

General Obligation Capital Projects Over $500,000

Balance 

Remaining

MNPS 16BE0019 MNPS Interior Building 

Improvements

45016 80404916 6/10/2015 456,000 552,452 552,452 100.00% 0 0 

MNPS 13BE0041 MNPS ADA Compliance 45016 80405116 6/10/2015 500,000 500,000 453,435 90.69% 13,669 32,896 

MNPS 16BE0022 MNPS Exterior Building 

Improvements

45016 80405216 6/10/2015 1,174,000 1,166,461 1,166,461 100.00% 0 0 

MNPS 16BE0018 MNPS Nashville School of the 

Arts - Planning and Design

45016 80405316 6/10/2015 1,500,000 1,500,000 31,625 2.11% 1,468,375 0 

MNPS 16BE0011 MNPS Hillsboro HS - Planning 

and Design

45016 80405416 6/10/2015 1,750,000 1,776,544 1,704,900 95.97% 8,958 62,686 

MNPS 16BE0013 MNPS Hillwood HS - Planning 

and Design

45016 80405516 6/10/2015 1,750,000 1,754,113 281,052 16.02% 1,473,061 0 

MNPS 14BE0041 MNPS Electrical Upgrades 45016 80405616 6/10/2015 1,773,000 1,826,631 1,798,946 98.48% 25,380 2,305 

MNPS 16BE0020 MNPS Early Learning Center - 

Southeast

45016 80405716 6/10/2015 2,000,000 2,306,202 2,306,202 100.00% 0 0 

MNPS 14BE0042 MNPS Emergency Construction 

and Contingency

45016 80405916 6/10/2015 2,300,000 2,372,941 1,356,485 57.16% 237,555 778,901 

MNPS 14BE0032 MNPS Pennington ES Upgrades 45016 80406116 6/10/2015 4,000,000 3,400,000 2,477,594 72.87% 383,468 538,938 

MNPS 14BE0045 MNPS HVAC Upgrades 45016 80406216 6/10/2015 4,100,000 4,099,679 4,099,679 100.00% 0 0 

MNPS 03BE0054 MNPS Rosebank ES 

Renovations

45016 80406316 6/10/2015 6,000,000 7,500,000 6,258,192 83.44% 820,114 421,694 

MNPS 03BE0057 MNPS Technology 45016 80406416 6/10/2015 10,000,000 10,000,000 10,000,000 100.00% 0 0 

MNPS 16BE0004 MNPS Transportation 45016 80406516 6/10/2015 10,000,000 10,000,000 9,994,267 99.94% 3,295 2,438 

MNPS 15BE0001 MNPS Cane Ridge Area ES 45016 80406616 6/10/2015 19,000,000 19,725,000 8,989,776 45.58% 8,019,045 2,716,179 

MNPS 03BE0053 MNPS Roof Replacement and 

Repairs

45016 80406716 6/10/2015 2,552,900 2,524,281 2,341,767 92.77% 33,085 149,429 

MNPS 04BE0026 MNPS Overton HS Renovation 

and Additions

45016 80406816 6/10/2015 30,000,000 30,000,000 20,956,292 69.85% 3,517,255 5,526,453 

MNPS MNPS Contg ADM MNPS FY17 Capital 

Conting

45017 01411017 6/22/2016 4,000,000 396,900 0 0.00% 0 396,900 
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MNPS 13BE0023 MNPS McMurray MS 

Renovation

45017 80404017 6/22/2016 20,750,000 20,750,000 2,453,796 11.83% 16,867,663 1,428,541 

MNPS 16BE0001 MNPS Antioch HS 

Addition/Reno

45017 80404217 6/22/2016 6,900,000 7,250,000 990,099 13.66% 5,917,466 342,435 

MNPS 17BE0003 MNPS East Magnet Stadium 

Upgr

45017 80404317 6/22/2016 2,750,000 3,420,000 1,767,789 51.69% 747,467 904,744 

MNPS 15BE0003 MNPS Glencliff HS Stadium 

Upgr

45017 80404417 6/22/2016 2,200,000 2,500,000 1,377,517 55.10% 614,977 507,506 

MNPS 17BE0014 MNPS Land Acquisitions 45017 80404517 6/22/2016 4,550,000 4,400,000 1,598,501 36.33% 23,460 2,778,039 

MNPS 17BE0012 MNPS Tusculum Elem New 45017 80404717 6/22/2016 4,000,000 4,000,000 4,000,000 100.00% 0 0 

MNPS 13BE0041 MNPS ADA Improvements 45017 80405117 6/22/2016 500,000 500,000 0 0.00% 400,278 99,722 

MNPS 16BE0018 MNPS NSA-Planning 45017 80405217 6/22/2016 2,500,000 2,500,000 10,500 0.42% 0 2,489,500 

MNPS 16BE0022 MNPS Exterior Bldg 

Improvement

45017 80405317 6/22/2016 800,000 769,971 213,286 27.70% 538,798 17,887 

MNPS 16BE0012 MNPS Hillsboro HS Renovation 45017 80405417 6/22/2016 40,000,000 40,000,000 2,811,041 7.03% 1,413,644 35,775,315 

MNPS 16BE0013 MNPS Hillwood HS Planning 45017 80405517 6/22/2016 2,250,000 2,250,000 38,266 1.70% 1,934 2,209,800 

MNPS 14BE0041 MNPS Electrical Upgrades 45017 80405617 6/22/2016 925,000 925,013 723,365 78.20% 188,007 13,641 

MNPS 14BE0042 MNPS Emergency Contingency 

Funds

45017 80405917 6/22/2016 2,000,000 1,049,000 214,797 20.48% 242,425 591,778 

MNPS 14BE0032 MNPS Pennington Elem 

Renovate

45017 80406117 6/22/2016 8,100,000 8,100,000 2,553,070 31.52% 3,006,263 2,540,667 

MNPS 16BE0024 MNPS Facilities Assessment Rpt 45017 80406217 6/22/2016 1,900,000 1,900,000 503,441 26.50% 635,679 760,880 

MNPS 03BE0054 MNPS Rosebank Elem 

Renovation

45017 80406317 6/22/2016 1,000,000 1,000,000 1,000,000 100.00% 0 0 

MNPS 03BE0057 MNPS Technology 45017 80406417 6/22/2016 16,000,000 16,000,000 10,188,178 63.68% 425,435 5,386,387 

MNPS 03BE0005 MNPS Transportation 45017 80406517 6/22/2016 7,500,000 7,500,000 4,082,164 54.43% 2,203,905 1,213,931 

MNPS 03BE0053 MNPS Roof Repair 

Replacement

45017 80406717 6/22/2016 1,750,000 2,060,000 1,428,258 69.33% 626,516 5,226 

MNPS 04BE0026 MNPS Overton HS Renovation 45017 80406817 6/22/2016 10,000,000 11,750,000 9,541,661 81.21% 49,231 2,159,108 
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MNPS 14BE0045 MNPS HVAC Upgrades 45017 80407117 6/22/2016 11,300,000 11,300,000 5,536,041 48.99% 2,850,117 2,913,842 

MNPS MNPS Contg MNPS FY18 Capital Contng 45018 01411018 6/14/2017 1,000,000 1,000,000 0 0.00% 0 1,000,000 

MNPS 16BE0012 MNPS Hillsboro HS - Phase 2 45018 80401018 6/14/2017 48,000,000 48,000,000 0 0.00% 0 48,000,000 

MNPS 18BE0007 MNPS Hillwood Land 

Acquisition

45018 80402018 6/14/2017 10,200,000 10,200,000 10,200,000 100.00% 0 0 

MNPS 18BE0009 MNPS School of the Arts - Land 

Acquisition

45018 80403018 6/14/2017 9,000,000 9,000,000 0 0.00% 0 9,000,000 

MNPS 13BE0041 MNPS ADA Compliance 45018 80404018 6/14/2017 100,000 100,000 0 0.00% 0 100,000 

MNPS 14BE0037 MNPS Asbestos / 

Environmental

45018 80405018 6/14/2017 100,000 100,000 0 0.00% 40,000 60,000 

MNPS 03BE0005 MNPS Bus and Fleet 45018 80406018 6/14/2017 1,000,000 1,000,000 0 0.00% 0 1,000,000 

MNPS 14BE0041 MNPS Electrical Upgrades 45018 80407018 6/14/2017 550,000 550,000 0 0.00% 36,785 513,215 

MNPS 14BE0042 MNPS Emergency Constructn / 

Contingency

45018 80408018 6/14/2017 1,750,000 1,750,000 0 0.00% 0 1,750,000 

MNPS 16BE0022 MNPS Exterior Bldg 

Improvements

45018 80409018 6/14/2017 800,000 800,000 0 0.00% 50,932 749,068 

MNPS 16BE0019 MNPS Interior Building 

Improvements

45018 80412018 6/14/2017 1,000,000 1,000,000 0 0.00% 0 1,000,000 

MNPS 14BE0038 MNPS Paving Upgrades 45018 80413018 6/14/2017 200,000 200,000 17,695 8.85% 0 182,305 

MNPS 15BE0011 MNPS Plumbing Upgrades 45018 80414018 6/14/2017 100,000 100,000 0 0.00% 9,614 90,386 

MNPS 03BE0053 MNPS Roof Repair / 

Replacement

45018 80415018 6/14/2017 750,000 750,000 0 0.00% 10,800 739,200 

MNPS 16BE0029 MNPS School Safety / Security 45018 80416018 6/14/2017 150,000 150,000 0 0.00% 50,412 99,588 

MNPS 17BE0001 MNPS Tech Facility 

Infrastructure Improvmts

45018 80417018 6/14/2017 1,000,000 1,000,000 0 0.00% 0 1,000,000 

MNPS 14BE0045 MNPS HVAC Upgrades / 

Repairs

45018 80418018 6/14/2017 7,300,000 7,300,000 0 0.00% 947,188 6,352,812 

MNPS

MTA 10MT0002 MTA - Rapid Transit 

Infrastructure

40009 78403010 6/10/2009 3,500,000 3,500,000 3,500,000 100.00% 0 0 
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MTA 11MT0005 Rapid Transit Route Analysis 40011 78403011 9/27/2010 800,000 800,000 800,000 100.00% 0 0 

MTA 11MT0002 Replacement Buses 40011 78406011 9/27/2010 6,950,000 6,950,000 6,950,000 100.00% 0 0 

MTA 13MT0001 Grant Matches - MTA 40013 78402013 6/19/2012 4,292,000 4,292,000 4,292,000 100.00% 0 0 

MTA 13MT0010 Murfreesboro Road - Bus Rapid 

Transit - Study / Construct

40013 78403013 6/19/2012 4,800,000 4,800,000 4,367,568 90.99% 0 432,432 

MTA 13MT0002 RTA Grant Matches 40013 78404013 6/19/2012 500,000 500,000 500,000 100.00% 0 0 

MTA 13MT0004 Paratransit Buses - New / 

Replace

40013 78405013 6/19/2012 3,360,000 3,360,000 3,360,000 100.00% 0 0 

MTA 13MT0003 Fixed Route Buses - New / 

Replace

40013 78406013 6/19/2012 18,000,000 18,000,000 18,000,000 100.00% 0 0 

MTA 13MT0005 Music City Circuit Buses - New 

/ Replace

40013 78407013 9/27/2010 3,500,000 3,500,000 3,495,257 99.86% 0 4,743 

MTA 13MT0008 Grant Matches - Special 

Projects - MTA

40013 78408013 6/19/2012 3,158,000 3,158,000 2,931,392 92.82% 0 226,608 

MTA 13MT0006 AMP - Bus Rapid Transit 

Project

40014 78401014 6/12/2013 7,500,000 3,000,000 2,540,560 84.69% 0 459,440 

MTA 13MT0002 MTA Grant Match - Vehicle 

Prep and Logistics 2014

40014 78403014 6/12/2013 2,250,000 2,250,000 2,250,000 100.00% 0 0 

MTA 13MT0009 MTA Grant Match - RTA 

Projects 2013

40014 78404014 6/12/2013 750,000 750,000 750,000 100.00% 0 0 

MTA 13MT0009 MTA Grant Match - RTA 

Projects 2014

40014 78405014 6/12/2013 1,250,000 1,250,000 308,198 24.66% 0 941,802 

MTA 13MT0003 MTA - Replacement of 12 

Buses

40014 78406014 6/12/2013 10,000,000 10,000,000 10,000,000 100.00% 0 0 

MTA 14MT0001 Vehicle Location System (AVL) 40014 78407014 6/12/2013 1,500,000 1,500,000 1,500,000 100.00% 0 0 

MTA 13MT0004 MTA - Replacement of 

Paratransit Vehicles

40014 78408014 6/12/2013 2,000,000 2,000,000 1,683,431 84.17% 0 316,569 

MTA 14MT0002 MTA Building Renovation and 

Repairs

40014 78409014 6/12/2013 1,500,000 1,500,000 1,251,252 83.42% 0 248,748 

MTA 15MT0001 MTA Grant Match 40015 78401015 6/18/2014 3,350,000 3,350,000 3,350,000 100.00% 0 0 
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MTA 15MT0005 MTA Building Renovations 40015 78402015 6/18/2014 2,000,000 2,000,000 80,262 4.01% 0 1,919,738 

MTA 15MT0004 MTA BRT Lite Infrastructure 40015 78403015 6/18/2014 3,000,000 3,000,000 504,548 16.82% 0 2,495,452 

MTA 15MT0007 MTA Bus Shelters 40015 78405015 6/18/2014 1,000,000 1,000,000 996,396 99.64% 0 3,604 

MTA 15MT0002 MTA Replacement Buses / 

Vehicles

40015 78406015 6/18/2014 8,300,000 8,300,000 764,035 9.21% 0 7,535,965 

MTA 15MT0002 MTA Replacement Buses 40016 78401016 6/10/2015 6,777,500 7,277,500 0 0.00% 0 7,277,500 

MTA 15MT0001 MTA Grant Match 40016 78402016 6/10/2015 3,162,500 3,162,500 166,203 5.26% 0 2,996,297 

MTA 15MT0003 MTA Paratransit Vehicles 40016 78403016 6/10/2015 1,000,000 1,000,000 0 0.00% 0 1,000,000 

MTA 15MT0006 MTA RTA - Grant Match 40016 78404016 6/10/2015 2,060,000 1,560,000 0 0.00% 0 1,560,000 

MTA 15MT0002 MTA Replacement Buses 40017 78401017 6/22/2016 12,510,000 12,510,000 30,360 0.24% 0 12,479,640 

MTA 15MT0001 MTA Grant Matches 40017 78402017 6/22/2016 2,630,000 2,630,000 0 0.00% 0 2,630,000 

MTA 17MT0002 MTA Fare Collection System 40017 78403017 6/22/2016 3,650,000 3,650,000 467,882 12.82% 0 3,182,118 

MTA 15MT0006 MTA Grant Match - RTA 40017 78404017 6/22/2016 1,210,000 1,210,000 0 0.00% 0 1,210,000 

MTA 15MT0003 MTA Access Ride Replacements 40018 78401018 6/14/2017 2,280,000 2,280,000 0 0.00% 0 2,280,000 

MTA 15MT0002 MTA Replacement Buses 40018 78402018 6/14/2017 14,200,000 14,200,000 0 0.00% 0 14,200,000 

MTA 18MT0001 MTA Bus Mid-Life Overhaul 40018 78403018 6/14/2017 1,020,000 1,020,000 0 0.00% 0 1,020,000 

MTA 15MT0001 MTA Fed / State Grants 40018 78404018 6/14/2017 4,000,000 4,000,000 0 0.00% 0 4,000,000 

MTA 15MT0006 RTA Fed / State Grants 40018 78405018 6/14/2017 2,000,000 2,000,000 0 0.00% 0 2,000,000 

MTA 17MT0002 MTA Fare Collection System 40018 78406018 6/14/2017 7,200,000 7,200,000 0 0.00% 0 7,200,000 

MTA 18MT0012 MTA TSU Circulator 40018 78407018 6/14/2017 1,800,000 1,800,000 0 0.00% 0 1,800,000 

MTA 18MT0005 MTA Engineering Studies - MTA 40018 78408018 6/14/2017 2,000,000 2,000,000 0 0.00% 0 2,000,000 

MTA 18MT0005 MTA Engineering Studies - PW 40018 78409018 6/14/2017 2,000,000 2,000,000 0 0.00% 0 2,000,000 

MTA

Parks 02PR012 Harpeth Greenway 

Improvements

40009 40404010 6/10/2009 600,702 600,702 600,023 99.89% 0 679 

Parks 02PR012 Joelton Parks 40009 40410010 6/10/2009 500,000 500,000 500,000 100.00% 0 0 

Parks 02PR012 Park Land Acquisition - Antioch 40009 40411010 6/10/2009 650,000 650,000 402,380 61.90% 12 247,608 
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Parks 02PR012 McCabe Community Center 40009 40414010 6/10/2009 4,100,000 4,099,565 4,099,565 100.00% 0 0 

Parks 02PR012 Sevier Park Community Center 40011 40402011 9/27/2010 4,000,000 3,998,167 3,998,167 100.00% 0 0 

Parks 02PR012 Greenway Projects 40011 40403011 9/27/2010 3,250,000 3,250,000 2,768,154 85.17% 10,000 471,846 

Parks 11PR0002 Open Space Plan 

Implementation

40011 40405011 9/27/2010 5,000,000 5,000,000 5,000,000 100.00% 0 0 

Parks 02PR012 Centennial Park Master Plan 40011 40406011 9/27/2010 500,000 500,000 498,902 99.78% 0 1,098 

Parks 02PR012 Sportsplex Renovations 40011 40408011 9/27/2010 2,000,000 1,999,997 1,999,997 100.00% 0 0 

Parks 02PR012 Shelby Park Master Plan 40011 40414011 9/27/2010 1,000,000 993,959 993,959 100.00% 0 0 

Parks PAR North Nashville Greenway 40011 40415011 9/27/2010 1,601,800 1,601,800 1,601,800 100.00% 0 0 

Parks 02PR012 Greenway Projects 40013 40401013 6/19/2012 4,000,000 3,915,866 3,899,729 99.59% 14,500 1,637 

Parks 02PR012 Centennial Park - Master Plan 40013 40403013 6/19/2012 2,000,000 2,000,000 2,000,000 100.00% 0 0 

Parks 02PR012 Shelby Park - Master Plan 40013 40404013 6/19/2012 2,500,000 2,500,000 2,484,813 99.39% 0 15,187 

Parks 02PR012 Mountain Bike Park - Design / 

Construction

40013 40405013 6/19/2012 1,000,000 969,087 969,087 100.00% 0 0 

Parks 02PR012 Centennial Sportplex - 

Renovation

40013 40406013 6/19/2012 1,000,000 1,126,583 1,039,294 92.25% 0 87,289 

Parks 02PR012 Fort Nashborough - Renovation 40013 40407013 6/19/2012 1,000,000 1,000,000 993,244 99.32% 0 6,756 

Parks 02PR012 Dog Parks - Design / 

Construction

40013 40408013 6/19/2012 1,000,000 1,000,000 842,947 84.29% 0 157,053 

Parks 02PR012 Deferred Maintenance - All 

Parks

40013 40409013 6/19/2012 6,000,000 5,757,551 5,678,985 98.64% 16,082 62,484 

Parks 11PR0002 Open Space / Riverfront 

Development

40013 40410013 6/19/2012 15,000,000 15,000,000 14,731,052 98.21% 4,441 264,507 

Parks 02PR012 PAR North Nashville Greenway 40013 40411013 6/19/2012 2,013,655 2,013,655 2,013,655 100.00% 0 0 

Parks 02PR012 Parks - Greenway Projects 40014 40401014 6/12/2013 3,000,000 3,000,000 2,948,881 98.30% 20,819 30,300 
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Parks 02PR012 Centennial Park Master Plan 40014 40403014 6/12/2013 1,500,000 1,500,000 1,306,413 87.09% 90,353 103,234 

Parks 02PR012 Shelby Park Master Plan 40014 40404014 6/12/2013 1,500,000 1,500,000 337,760 22.52% 99,733 1,062,507 

Parks 02PR012 Deferred Maintenance / Small 

Park Creation

40014 40409014 6/12/2013 8,000,000 8,000,000 7,295,371 91.19% 54,852 649,777 

Parks 02PR012 Open Space Acquisitions and 

Riverfront Development

40014 40410014 6/12/2013 25,000,000 24,500,000 24,500,000 100.00% 0 0 

Parks 14PR0001 Nashville Zoo - Infrastructure 

Improvements

40014 40411014 6/12/2013 5,000,000 5,000,000 5,000,000 100.00% 0 0 

Parks 02PR012 PAR First Avenue / Riverfront 40014 40420014 6/12/2013 500,000 500,000 500,000 100.00% 0 0 

Parks 02PR012 PAR Greenway Projects 40015 40401015 6/18/2014 3,000,000 3,000,000 2,781,368 92.71% 0 218,632 

Parks 02PR012 PAR Warner Park Master Plan 40015 40402015 6/18/2014 5,000,000 5,000,000 4,015,828 80.32% 564,649 419,523 

Parks 02PR012 PAR Centennial Park Master 

Plan

40015 40403015 6/18/2014 4,000,000 4,000,000 3,977,201 99.43% 7,995 14,804 

Parks 02PR012 PAR Open Space 40015 40404015 6/18/2014 2,000,000 2,000,000 1,372,307 68.62% 0 627,693 

Parks 02PR012 PAR Stones River / Ravenwood 40015 40405015 6/18/2014 2,500,000 2,500,000 499,490 19.98% 215,031 1,785,479 

Parks 02PR012 PAR Deferred Maintenance 40015 40406015 6/18/2014 8,000,000 8,000,000 5,982,020 74.78% 244,192 1,773,788 

Parks 02PR012 PAR Master Plan Update 40015 40407015 6/18/2014 500,000 500,000 468,050 93.61% 0 31,950 

Parks 02PR012 PAR Madison / SE Community 

Ctr

40015 40408015 6/18/2014 1,000,000 1,000,000 825,425 82.54% 174,575 0 

Parks 15PR0001 PAR Nashville Zoo 40015 40409015 6/18/2014 10,000,000 10,000,000 10,000,000 100.00% 0 0 

Parks 02PR012 PAR Greenway Projects 40016 40401016 6/10/2015 5,000,000 5,000,000 704,626 14.09% 3,816,786 478,588 

Parks 02PR012 PAR Open Space 40016 40402016 6/10/2015 18,000,000 18,000,000 14,458,462 80.32% 0 3,541,538 

Parks 02PR012 PAR Maintenance 40016 40403016 6/10/2015 5,000,000 5,000,000 4,130,112 82.60% 245,874 624,014 

Parks 14PR0002 PAR Madison Community 

Center

40016 40404016 6/10/2015 6,000,000 9,000,000 4,387,591 48.75% 3,304,808 1,307,601 

Parks 16PR0003 PAR Southeast Community 

Center

40016 40405016 6/10/2015 6,000,000 3,000,000 332,887 11.10% 2,287,998 379,115 
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Parks 16PR0002 PAR Hadley Tennis Center 40016 40406016 6/10/2015 1,000,000 1,000,000 173,365 17.34% 825,731 904 

Parks 14PR0006 PAR Una Antioch Park 40016 40407016 6/10/2015 1,000,000 1,000,000 948,992 94.90% 51,008 0 

Parks 15PR0001 PAR Nashville Zoo 40016 40408016 6/10/2015 10,000,000 10,000,000 709,954 7.10% 0 9,290,046 

Parks 17PR0003 PAR Greenways 40017 40401017 6/22/2016 5,000,000 5,000,000 922,669 18.45% 1,192,409 2,884,922 

Parks 16PR0003 PAR Smith Springs Commty Ctr 40017 40402017 6/22/2016 7,000,000 7,000,000 3,591,001 51.30% 3,408,999 0 

Parks 17PR0002 PAR Centennial Park 40017 40403017 6/22/2016 5,000,000 5,000,000 642,391 12.85% 867,289 3,490,320 

Parks 17PR0004 PAR Land Acquisition 40017 40404017 6/22/2016 5,000,000 5,000,000 2,226,425 44.53% 0 2,773,575 

Parks 17PR0005 PAR Soccer Fields 40017 40405017 6/22/2016 3,000,000 3,000,000 993,949 33.13% 1,327,166 678,885 

Parks 17PR0006 PAR Maintenance/Small Park 

Imp

40017 40406017 6/22/2016 10,000,000 10,000,000 2,602,855 26.03% 632,629 6,764,516 

Parks 17PR0005 PAR Soccer Fields / Greenways - 

Fairgrounds

40017 40415017 6/22/2016 3,000,000 3,000,000 300,120 10.00% 0 2,699,880 

Parks 18PR0027 PAR Hadley Tennis Bubble 40018 40401018 6/14/2017 1,300,000 1,300,000 0 0.00% 1,300,000 0 

Parks 18PR0010 PAR Antioch Commnty Ctr - 

Renovation

40018 40402018 6/14/2017 700,000 700,000 0 0.00% 0 700,000 

Parks 18PR0030 PAR Fairgrounds - Soccer / 

Greenways

40018 40403018 6/14/2017 3,000,000 3,000,000 0 0.00% 0 3,000,000 

Parks 18PR0002 PAR Plan / Design Projects 40018 40404018 6/14/2017 1,000,000 1,000,000 0 0.00% 0 1,000,000 

Parks 18PR0005 PAR Bellevue Community 

Center

40018 40405018 6/14/2017 10,000,000 10,000,000 15,815 0.16% 935,351 9,048,834 

Parks 11PR0002 Open Space / Riverfront 

Development

40113 40410113 2/12/2013 5,000,000 5,000,000 4,991,522 99.83% 0 8,478 

Parks 02PR012 Paving / Maintenance 40113 40420113 2/12/2013 2,500,000 2,500,000 2,038,251 81.53% 25,361 436,388 

Parks 11PR0002 Riverfront - Phase 2 USD 48009 40482010 6/10/2009 6,367,662 6,402,653 5,668,687 88.54% 0 733,966 

Parks

Police 10PD0002 Records Management 

Software

40009 31403010 6/10/2009 1,789,200 1,489,164 1,463,766 98.29% 0 25,398 

Police 07PD0003 Training Academy Facility List 40009 31406010 6/10/2009 698,000 698,000 232,664 33.33% 84,997 380,339 

Police 07FI0018 West Precinct - Planning, Land, 

Design

40009 31407010 6/10/2009 1,696,718 1,696,718 1,696,718 100.00% 0 0 
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Police 09PD0007 Crime Lab - Construction / 

Equipping

40009 31409010 6/10/2009 6,487,700 12,487,700 12,455,037 99.74% 0 32,663 

Police 09PD0001 West Precinct - Construction 40009 31410010 6/10/2009 5,252,500 11,222,060 11,213,972 99.93% 0 8,088 

Police 11PD0002 South Precinct - Land and 

Construction

40011 31402011 9/27/2010 6,000,000 6,748,200 6,748,200 100.00% 0 0 

Police 13PD0002 DNA / Crime Lab Equipment 40013 31402013 6/19/2012 4,000,000 4,000,000 3,913,899 97.85% 13,205 72,896 

Police 12PD0003 IT Upgrades 40013 31403013 6/19/2012 2,000,000 2,000,000 1,988,253 99.41% 0 11,747 

Police 13PD0002 DNA / Crime Lab Construction 40013 31404013 6/19/2012 4,000,000 4,000,000 4,000,000 100.00% 0 0 

Police 13PD0003 POL Murfreesboro Rd Project 40015 31401015 6/18/2014 3,200,000 3,208,934 3,208,934 100.00% 0 0 

Police 16GS0009 POL South Police Precinct 40016 31401016 6/10/2015 10,000,000 10,000,000 13,290 0.13% 0 9,986,710 

Police 16GS0003 POL Family Justice Center 40016 31402016 6/10/2015 20,000,000 13,948,510 5,522,067 39.59% 4,517,087 3,909,356 

Police 16GS0003 POL Public Safety Campus-

Murf

40016 31403016 6/10/2015 4,891,600 477,577 219,680 46.00% 249,190 8,707 

Police 16GS0003 POL Family Justice Center 40016 31404016 6/10/2015 0 1,159,890 0 0.00% 0 1,159,890 

Police 18PD0003 POL Body / Dash Cameras 40018 31401018 6/14/2017 15,000,000 15,000,000 0 0.00% 0 15,000,000 

Police 13PD0004 Central Police Precinct - 

Relocate

48113 31482113 2/12/2013 4,000,000 4,000,000 3,988,108 99.70% 0 11,892 

Police 13PD0004 Central Police Precinct - IT and 

Security

48113 31483113 2/12/2013 523,000 523,000 314,505 60.13% 0 208,495 

Police

Public Works 02PW011 Bridges - GSD 40009 42402010 6/10/2009 5,372,310 5,372,310 5,372,310 100.00% 0 0 

Public Works 00PW006 Information Systems - Public 

Works

40009 42404010 6/10/2009 1,527,875 1,467,229 781,995 53.30% 149,198 536,036 

Public Works 06PW0011 PW Paving - GSD 40009 42405010 6/10/2009 9,645,038 9,645,038 9,645,038 100.00% 0 0 

Public Works 02PW020 Roadway Projects - GSD 40009 42407010 6/10/2009 5,694,972 5,694,972 5,681,294 99.76% 6,529 7,149 

Public Works 06PW0019 Sidewalks - GSD 40009 42409010 6/10/2009 2,976,945 2,976,945 2,972,845 99.86% 4,100 0 

Public Works 07PW0004 Traffic - GSD 40009 42412010 6/10/2009 1,096,185 1,094,871 1,094,871 100.00% 0 0 

Public Works 02PW011 Bridges - GSD 40011 42402011 9/27/2010 4,000,000 4,000,000 3,999,909 100.00% 0 91 
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Public Works 06PW0011 Paving / Resurfacing - GSD 40011 42405011 9/27/2010 7,000,000 7,000,000 6,953,236 99.33% 44,949 1,815 

Public Works 11PW0006 Bikeways - GSD 40011 42407011 9/27/2010 2,500,000 2,500,000 2,471,445 98.86% 22,882 5,673 

Public Works 06PW0019 Sidewalks - GSD 40011 42409011 9/27/2010 7,500,000 7,500,000 7,500,000 100.00% 0 0 

Public Works 06PW0003 28th / 31st Avenue Connector 40011 42416011 9/27/2010 18,000,000 15,085,752 15,031,729 99.64% 50,913 3,110 

Public Works 01PW004 Traffic Signals -GSD 40011 42418011 9/27/2010 2,500,000 2,500,000 2,472,601 98.90% 2,267 25,132 

Public Works 06PW0019 Sidewalks - GSD 40013 42401013 6/19/2012 12,000,000 12,000,000 10,127,187 84.39% 1,346,948 525,865 

Public Works 06PW0011 Paving / Resurfacing - GSD 

Roads

40013 42402013 6/19/2012 20,000,000 20,000,000 19,399,672 97.00% 541,959 58,369 

Public Works 11PW0006 Bikeways - GSD 40013 42403013 6/19/2012 3,000,000 3,000,000 1,921,835 64.06% 1,060,713 17,452 

Public Works 02PW011 Bridges - Repair / Replace GSD 40013 42404013 6/19/2012 4,750,000 4,750,000 4,732,860 99.64% 16,768 372 

Public Works 13PW0024 Corridor Redevelopment - GSD 40013 42405013 6/19/2012 7,500,000 7,500,000 6,911,309 92.15% 596,518 (7,827) *

Public Works 02PW020 Road Projects - GSD 40013 42406013 6/19/2012 10,000,000 10,000,000 8,863,312 88.63% 318,908 817,780 

Public Works 02TP002 Signalization - GSD 40013 42407013 6/19/2012 4,750,000 4,750,000 4,656,713 98.04% 69,045 24,242 

Public Works 06PW0019 Sidewalks - GSD 2014 40014 42401014 6/12/2013 8,000,000 8,000,000 7,876,320 98.45% 50,444 73,236 

Public Works 06PW0011 Paving and Resurfacing 

Projects -  GSD 2014

40014 42402014 6/12/2013 20,000,000 20,000,000 17,959,666 89.80% 1,630,946 409,388 

Public Works 11PW0006 Bikeways - GSD 2014 40014 42403014 6/12/2013 2,000,000 2,000,000 1,716,509 85.83% 283,487 4 

Public Works 02PW011 Bridge Repair and Replacement 

- GSD 2014

40014 42404014 6/12/2013 18,000,000 18,000,000 47,715 0.27% 5,713 17,946,572 

Public Works 02PW020 Road Projects - GSD 2014 40014 42406014 6/12/2013 25,000,000 25,000,000 22,046,994 88.19% 2,504,753 448,253 

Public Works 02TP002 Signalization Projects - GSD 

2014

40014 42407014 6/12/2013 2,000,000 2,000,000 1,889,615 94.48% 81,674 28,711 

Public Works 06PW0019 PW Sidewalks GSD 40015 42401015 6/18/2014 15,000,000 17,000,000 13,102,350 77.07% 337,415 3,560,235 

Public Works 02PW020 PW Paving Resurfacing GSD 40015 42402015 6/18/2014 30,000,000 30,000,000 23,322,040 77.74% 5,145,018 1,532,942 

Public Works 02TP002 PW Traffic / Signal Controls 

GSD

40015 42403015 6/18/2014 9,000,000 8,000,000 5,467,431 68.34% 1,002,129 1,530,440 

Public Works 02PW011 PW Bridges GSD 40015 42404015 6/18/2014 7,000,000 6,000,000 3,960,506 66.01% 1,639,719 399,775 

Public Works 02PW006 PW South Nashville 

Convenience Ctr

40015 42405015 6/18/2014 2,000,000 2,000,000 1,981,222 99.06% 0 18,778 

Public Works 06PW0019 PW Sidewalks - GSD 40016 42401016 6/10/2015 25,000,000 25,000,000 20,337,114 81.35% 2,990,732 1,672,154 
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Public Works 06PW0011 PW Paving - GSD 40016 42402016 6/10/2015 20,000,000 20,000,000 16,398,356 81.99% 2,400,051 1,201,593 

Public Works 02TP002 PW Traffic / Signal Controls - 

GSD

40016 42403016 6/10/2015 3,000,000 3,000,000 2,713,095 90.44% 114,782 172,123 

Public Works 02PW020 PW Road Bridges Bikeways - 

GSD

40016 42404016 6/10/2015 24,800,000 28,800,000 16,855,740 58.53% 4,606,141 7,338,119 

Public Works 06PW0019 PW SWalk Paving Rdwy-Recall 40016 42406016 6/10/2015 15,000,000 14,495,761 7,577,017 52.27% 2,704,443 4,214,301 

Public Works 06PW0019 PW Sidewalks GSD 40017 42401017 6/22/2016 30,000,000 30,000,000 2,448,677 8.16% 8,458,420 19,092,903 

Public Works 06PW0011 PW Paving GSD 40017 42402017 6/22/2016 35,000,000 35,000,000 16,074,454 45.93% 7,475,573 11,449,973 

Public Works 11PW0006 PW Bikeways GSD 40017 42403017 6/22/2016 1,000,000 1,000,000 307,598 30.76% 229,760 462,642 

Public Works 02PW011 PW Bridges GSD 40017 42404017 6/22/2016 10,000,000 10,000,000 1,210,844 12.11% 1,477,354 7,311,802 

Public Works 00PW011 PW Station Blvd Project GSD 40017 42405017 6/22/2016 6,000,000 6,000,000 194,554 3.24% 918,840 4,886,606 

Public Works 02PW020 PW Roadway Improvements 

GSD

40017 42406017 6/22/2016 5,000,000 5,000,000 469,184 9.38% 665,527 3,865,289 

Public Works 90TP001B PW Traffic Signalization GSD 40017 42407017 6/22/2016 10,000,000 10,000,000 4,823,348 48.23% 3,340,799 1,835,853 

Public Works 03PW0017 PW Road Reconstruction GSD 40017 42408017 6/22/2016 2,500,000 2,500,000 4,090 0.16% 0 2,495,910 

Public Works 06PW0011 PW Paving GSD 40018 42401018 6/14/2017 35,000,000 35,000,000 0 0.00% 0 35,000,000 

Public Works 06PW0019 PW Sidewalks GSD 40018 42402018 6/14/2017 30,000,000 30,000,000 100,003 0.33% 781,463 29,118,534 

Public Works 11PW0006 PW Bikeways GSD 40018 42403018 6/14/2017 5,000,000 5,000,000 107,600 2.15% 142,400 4,750,000 

Public Works 02PW020 PW Roadway Reconstructn / 

Improvements

40018 42404018 6/14/2017 13,000,000 13,000,000 222,496 1.71% 1,361,974 11,415,530 

Public Works 16PW0020 PW GSD Library Parking Garage 44116 42431016 6/10/2015 10,000,000 10,000,000 7,642,518 76.43% 1,874,145 483,337 

Public Works 02UW010 Bikeways - USD 48009 42401010 6/10/2009 889,977 889,977 884,407 99.37% 5,291 279 

Public Works 04PW0002 Bridges - USD 48009 42403010 6/10/2009 797,804 797,804 797,804 100.00% 0 0 

Public Works 02PW021 Paving - USD 48009 42406010 6/10/2009 1,230,469 1,230,469 1,230,469 100.00% 0 0 

Public Works 02PW021 Roadway Projects - USD 48009 42408010 6/10/2009 12,803,649 7,226,761 7,141,119 98.81% 60,463 25,179 

Public Works 02PW022 Sidewalks - USD 48009 42410010 6/10/2009 2,277,325 2,277,325 2,266,454 99.52% 10,871 0 

Public Works 02TP002 Traffic - USD 48009 42413010 6/10/2009 681,213 677,077 677,077 100.00% 0 0 
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Public Works 10PW0010 28th - 31st Avenue Connector 48009 42416010 6/10/2009 500,000 499,918 499,918 100.00% 0 0 

Public Works 02PW021 PW First Avenue / Riverfront 48009 42480010 6/10/2009 1,475,353 1,475,353 1,475,353 100.00% 0 0 

Public Works 02UW010 Bikeways - USD 48011 42401011 9/27/2010 500,000 499,978 499,978 100.00% 0 0 

Public Works 02PW021 Paving / Resurfacing - USD 48011 42406011 9/27/2010 5,000,000 5,000,000 4,939,586 98.79% 60,414 0 

Public Works 02PW022 Sidewalks - USD 48011 42410011 9/27/2010 5,000,000 5,000,000 4,999,980 100.00% 0 20 

Public Works 02TP002 Traffic Signals - USD 48011 42413011 9/27/2010 1,500,000 1,500,000 1,500,000 100.00% 0 0 

Public Works 02PW022 PW SWalk Paving Rdwy - Recall 48011 42481011 2/1/2016 500,022 500,022 0 0.00% 0 500,022 

Public Works 17PW0003 PW Solid Waste Study 48017 42481017 6/22/2016 500,000 500,000 40,028 8.01% 459,972 0 

Public Works 02PW022 Sidewalks 48113 42480113 2/12/2013 2,500,000 2,500,000 2,442,136 97.69% 4,885 52,979 

Public Works 02PW021 Paving / Road Projects 48113 42486113 2/12/2013 5,000,000 5,000,000 4,973,044 99.46% 12,763 14,193 

Public Works Notes:   *  Overage due to encumbrances.  Negative balance will clear as actual payments are made.

Sports Authority 13SP0001 Bridgestone Arena 

Improvements

40113 64401113 2/12/2013 2,397,400 6,214,040 6,214,040 100.00% 0 0 

Sports Authority

Water 17WS0001 W&S StormwtrHomeBuyouts 40017 65401017 6/22/2016 5,000,000 5,000,000 1,688,075 33.76% 15,090 3,296,835 

Water 13WS0001 Various Stormwater Projects 

County-Wide

41113 65411113 2/12/2013 50,000,000 50,000,000 45,957,766 91.92% 334,038 3,708,196 

Water 10WS0005 W&S Stormwater S/F FY10 

Captl Proj

49110 65403010 6/10/2009 50,000,000 38,300,000 28,065,971 73.28% 3,327,161 6,906,868 

Water 10WS0005 W&S StormwtrHomeBuyouts 49110 65404010 6/10/2009 0 11,700,000 7,065,651 60.39% 0 4,634,349 

Water

2,700,866,385 2,684,792,055 1,699,320,964 63.29% 182,433,572 803,037,519 Grand Total - Capital Projects > $500,000


