Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates

Inception through March 31, 2019

General Obligation Capital Projects Over $500,000

. . Business Project .. Budget Balance
Dept Name CIB Project ID Project Name Fund # . Approval |Original Budget Amount Spent | % Spent | Encmbrnc ..
Unit Date Amount Remaining

Administrative Contingency GSD Contingency - FY2010 40009 01401010 6/10/2009 11,281,866 521,343 169,187 32.45% 352,156

Administrative Contg Recall ADM GSD Capt Recall 40009 01401210 6/10/2009 3,264,068 3,264,068 0 0.00% 3,264,068
Contingency - 2010

Administrative 09GS0016 ADA Compliance Projects 40009 01403010 6/10/2009 2,397,400 1,090,331 1,090,331 100.00% 0

Administrative 10GS0025 Criminal Justice Center 40009 01405010 6/10/2009 1,594,500 1,586,643 1,586,643 100.00% 0
Renovation

Administrative Self Funding  Energy RetroFit Projects 40009 01406010 6/10/2009 1,924,565 1,920,144 1,920,144 100.00% 0

Administrative 10GS0023 A A Birch Closeout 40009 01407010 6/10/2009 2,691,700 1,358,477 1,358,477 100.00% 0

Administrative 09GS0015 Major Maintenance for 40009 01409010 6/10/2009 446,100 701,381 701,381 100.00% 0
Facilities

Administrative 10GS0026 Fulton Campus - Infrastructure, 40009 01410010 6/10/2009 24,603,119 25,553,119 25,553,119 100.00% 0
Construction, Closeout

Administrative 10GS0032 Metro Southeast 40009 01411010 6/10/2009 985,300 768,643 768,643 100.00% 0

Administrative 10ENO001 Temp Training E-911 40009 01413010 6/10/2009 548,642 548,642 548,642 100.00% 0

Administrative 09GS0019 Roofing Projects - Metro-wide 40009 01416010 6/10/2009 4,703,400 2,289,775 2,289,775 100.00% 0

Administrative 10GS0021 Fulton Campus - Additional 40009 01418010 6/10/2009 2,000,000 1,050,000 1,050,000 100.00% 0
Infrastructure Funds

Administrative Contg Recall ADM GSD Capt Recall 40011 01401211 6/10/2009 1,143,686 183,686 0 0.00% 183,686
Contingency

Administrative 09PD0007 Metro Northeast 40011 01410011 9/27/2010 16,000,000 16,000,000 16,000,000 100.00% 0

Administrative 11PR0O003 Hickory Hollow Project 40011 01411011 9/27/2010 18,000,000 17,997,991 17,997,991 100.00% 0

Administrative Contg Recall EconDev Capitol View Recall 40013 01401413 6/19/2012 724,417 724,417 724,417 100.00% 0

Administrative Contg Recall ADM GSD Capt Recall 40014 01401214 6/12/2013 3,461,828 3,461,828 -251  -0.01% 3,462,079
Contingency

Administrative Contingency  GSD Contingency - FY2016 40016 01401016 6/10/2015 7,000,000 4,351,066 0 0.00% 4,351,066

Administrative 16FI0002 ADM Nash State Comm 40016 01405016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0
Donelson

Administrative 16FI0003 ADM Nash State Comm 40016 01406016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0
Madison

Administrative Contingency  GSD Contingency - FY2017 40017 01401017 6/22/2016 9,000,000 3,189,958 0 0.00% 3,189,958

Administrative Contingency  GSD FY18 Cap Contingency 40018 01401018 6/14/2017 3,000,000 1,642,000 0 0.00% 1,642,000
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Administrative 18FI0003 ADM Affordable Housing 40018 01403018 6/14/2017 25,000,000 25,000,000 0 0.00% 0 25,000,000
Administrative Contg Recall ADM GSD Capt Recall 40109 01406210 2/1/2016 1,346,982 1,346,982 0 0.00% 0 1,346,982
Contingency
Administrative Contingency GSD Contingency - FY2013B 40113 01401113 2/1/2016 4,500,000 2,300,000 0 0.00% 0 2,300,000
Administrative Contg Recall ADM GSD Capt Recall 40113 01402313 2/1/2016 1,145,160 1,145,160 265,583 23.19% 0 879,577
Contingency - 2013B
Administrative Contingency GSD FY18B Cap Contingency 40118 01401118 11/22/2017 1,500,000 163,125 0 0.00% 0 163,125
Administrative Contingency GSD FY19B Cap Contingency 40119 1401119 10/22/2018 7,003,400 7,003,400 0 0.00% 0 7,003,400
Administrative Contingency USD Contingency - FY2013B 48113 01481113 2/1/2016 1,500,000 977,000 0 0.00% 0 977,000
Administrative
Arts Commission Perc For Arts Arts - 1% for the Arts Account 40009 41401010 6/10/2009 2,459,713 8,196,250 7,675,171 93.64% 11,435 509,644
Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40014 41404114 6/12/2013 360,000 360,000 0 0.00% 0 360,000
Arts Commission Perc For Arts Arts - 1% for the Arts Account 40015 41404115 6/18/2014 141,066 141,066 0 0.00% 0 141,066
Arts Commission Perc For Arts Arts - 1% for the Arts Account 40016 41404116 6/10/2015 8,934 848,934 0 0.00% 0 848,934
Arts Commission Perc For Arts Arts - 1% for the Arts Account 40017 41404117 6/22/2016 795,000 795,000 0 0.00% 0 795,000
Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40018 41404018 6/14/2017 433,000 433,000 0 0.00% 0 433,000
Arts Commission Perc For Arts  Arts - 1% for the Arts Account 40118 41404118 11/22/2017 721,300 721,300 0 0.00% 0 721,300
Arts Commission Perc For Arts One Percent for Arts 45014 41454114 6/12/2013 455,800 455,800 0 0.00% 0 455,800
Contingency - MNPS
Arts Commission Perc For Arts One Percent for Arts 45015 41454115 6/18/2014 540,000 540,000 0 0.00% 0 540,000
Contingency - MNPS
Arts Commission Perc For Arts One Percent for Arts 45016 41454116 6/10/2015 123,000 123,000 0 0.00% 0 123,000

Contingency - MNPS
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Arts Commission Perc For Arts One Percent for Arts 45017 41454117 6/22/2016 1,324,100 1,324,100 0 0.00% 0 1,324,100
Contingency - MNPS

Arts Commission Perc For Arts One Percent for Arts 45018 41454018 6/14/2017 672,000 672,000 0 0.00% 0 672,000
Contingency - MNPS

Arts Comm

Circuit Court Clerk 10CI0001 Traffic Violation Management ~ 40009 23401010 6/10/2009 2,240,300 1,931,269 1,931,269 100.00% 0 0
System

Circuit Crt Clerk

Codes 13CA0001 KIVA System Upgrades 40013 33401013 6/19/2012 5,000,000 4,711,397 4,010,672 85.13% 289,325 411,400

Codes

District Energy System 07000002 DES Customer Connections 49107 68403010 9/27/2010 8,500,000 8,500,000 8,242,794 96.97% 102 257,104

District Energy System 07000001 DES Miscellaneous System 49109 68401010 6/10/2009 2,919,390 2,919,390 2,837,388 97.19% 6,871 75,131
Projects

District Energy System 08000001 DES Customer Connectionsand 49109 68402010 6/10/2009 2,410,000 2,410,000 1,047,758 43.48% 0 1,362,242
Repairs

District Energy System 16000004 DES FY16 Miscellaneous 49116 68401016 6/10/2015 26,000,000 25,284,478 278,908 1.10% 169,021 24,836,549
Service Projects

DES

Election Commission 18EC0001 ELE Voting Machine 40119 05400119 10/22/2018 3,000,000 3,000,000 0 0.00% 0 3,000,000
Replacement

ELECTION COMMISSION

Fairgrounds 17FB0011 Fairgrounds Improvements 40017 62401017 6/22/2016 17,000,000 17,000,000 7,474,116 43.97% 13,293,705  -3,767,821

Fairgrounds 19FB0001 Fairgrounds Improvements 40019 62401019 9/5/2018 25,000,000 25,000,000 0 0.00% 82,098 24,917,902

FAIRGROUNDS NASHVILLE Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.

Farmers Market 18FMO0005 FAR Farmers Mkt HVAC 40119 60402119 10/22/2018 1,200,000 1,200,000 74,879  6.24% 0 1,125,121

Replace

FARMERS MARKET
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Finance 10FI0002 FIN Enterprise Financial Sys 40009 15401010 6/10/2009 2,755,881 2,755,881 2,755,881 100.00% 0 0

Finance 11FI0001 FIN Flood Related Projects 40011 15403011 9/27/2010 500,000 500,000 0 0.00% 0 500,000

Finance 11FI0001 Flood-Related Projects 40011 15404011 9/27/2010 5,000,000 3,550,000 3,550,000 100.00% 0 0

Finance 11FI0001 Public Works - Flood Capital 40011 15404211 9/27/2010 900,000 826,526 826,526 100.00% 0 0

Finance 18FI0001 FIN EBS Replacement 40018 15401018 6/14/2017 12,000,000 11,925,000 11,181,472 93.76% 743,528 0

Finance 18FI0001 FIN System Implementation 40018 15402018 6/14/2017 0 600,000 308,201 51.37% 228,534 63,265
Support

Finance 18FI0001 FIN System Implementation 40018 15403018 6/14/2017 0 400,000 400,000 100.00% 0 0
Support - MNPS

Finance 18FI0001 FIN EBS Replacement R12 40118 15401118 11/22/2017 6,000,000 6,000,000 5,291,840 88.20% 707,629 531

Finance 19FI0001 FIN Affordable Housing 40119 15401119 10/22/2018 25,000,000 25,000,000 0 0.00% 0 25,000,000
Commitment

Finance 18FI0001 FIN R12 Financial Software 40119 15402119 10/22/2018 4,000,000 4,000,000 3,470,282 86.76% 499,651 30,067

Finance 18FI0001 FIN R12 Financial Software - 40119 15403119 10/22/2018 600,000 600,000 372,562 62.09% 9,918 217,520
GG Backfill

Finance 18FI0001 FIN R12 Financial Software - 40119 15404119 10/22/2018 400,000 400,000 336,363 84.09% 0 63,637
MNPS Backfill

Finance

Fire 09FD0001 Fire Dept - Master Plan 40009 32403010 6/10/2009 9,000,000 10,782,441 10,782,441 100.00% 0 0
Renovation

Fire 10FD0003 Fire Training Tower 40009 32404010 6/10/2009 2,300,000 700,000 700,000 100.00% 0 0

Fire 09FD0001 Fire Dept Master Plan 40011 32403011 9/27/2010 7,500,000 7,500,000 7,500,000 100.00% 0 0

Fire Contg Recall 3800 Charlotte Move 40011 32404011 9/27/2010 860,000 295,659 34.38% 564,341 0

Fire 12GS0014 Fire Dept - Master Plan 40013 32403013 6/19/2012 12,000,000 12,000,000 12,000,000 100.00% 0 0
Implementation

Fire 12GS0014 Fire Department Master Plan 40014 32403014 6/12/2013 10,000,000 10,000,000 10,000,000 100.00% 0 0

Fire 12GS0014 FIR Master Plan 40015 32401015 6/18/2014 10,000,000 9,842,000 8,582,409 87.20% 320,798 938,793
Implementation

Flre 15FD0003 FIR Major Equipment / Mini 40015 32402015 6/18/2014 2,000,000 2,000,000 2,000,000 100.00% 0 0
Pumper

Fire 16FD0001 FIR Master Plan 40016 32401016 6/10/2015 10,000,000 10,000,000 2,148,514 21.49% 763,888 7,087,598

Implementation
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Fire 10FD0001 FIR USD Station 35 48009 32405010 6/10/2009 2,000,000 2,000,000 2,000,000 100.00% 0 0
Fire
General Hospital 14GH0001 STAR System Upgrade - 40014 67401014 6/12/2013 2,300,000 2,300,000 2,300,000 100.00% 0 0
Hospital Authority
General Hospital 14GH0001 GHO IT System Replace / 40015 67401015 6/18/2014 1,200,000 1,200,000 1,200,000 100.00% 0 0
McKesson
General Hospital 11GH0002 GHO Medical Equipment 40015 67402015 6/18/2014 1,800,000 1,800,000 1,800,000 100.00% 0 0
General Hospital 16GH0005 GHO Maintenance / 40016 67401016 6/10/2015 3,000,000 3,000,000 3,000,000 100.00% 0 0
Renovation / Equipment
General Hospital 17GH0009 GHO Misc Equipment / 40017 67401017 6/22/2016 5,000,000 5,000,000 5,000,000 100.00% 0 0
Upgrades
General Hospital 17GH0009 GHO Misc Repairs / 40119 67401119 10/22/2018 2,400,000 2,400,000 351,648 14.65% 0 2,048,352
Maintenance / Equipment
General Hospital
General Services 11GS0016 Howard Campus FF&E 40011 10401011 9/27/2010 3,000,000 3,000,000 3,000,000 100.00% 0 0
General Services 10GS0006 Clifford Allen Bldg Renovation ~ 40011 10402011 9/27/2010 2,000,000 2,206,779 2,206,779 100.00% 0 0
General Services 09GS0015 Misc. Building Improvments 40011 10403011 9/27/2010 4,750,000 4,750,000 4,750,000 100.00% 0 0
General Services 11BE0002 Highland Heights Renovation 40011 10404011 9/27/2010 10,000,000 10,000,000 10,000,000 100.00% 0 0
General Services 02PWO020 North Nashville Infrastructure 40011 10405011 9/27/2010 3,670,000 3,680,000 3,680,000 100.00% 0 0
General Services 13GS0014 Misc Building Improvements 40013 10403013 6/19/2012 10,000,000 12,125,000 12,125,000 100.00% 0 0
General Services 12GS0005 Upgrade Weather Warning 40013 10405013 6/19/2012 2,000,000 1,997,505 1,997,505 100.00% 0 0
System
General Services 09GS0019 Misc Building Improvements 40014 10403014 6/12/2013 18,500,000 19,823,652 19,806,702 99.91% 16,950 0
General Services 14GS0010 One Stop Permit Center 40014 10410014 6/12/2013 3,000,000 2,616,039 2,615,940 100.00% 0 99
General Services 02PR0O12 North Nashville Greenway 40014 10412014 6/12/2013 5,600,000 5,600,000 5,600,000 100.00% 0 0
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General Services 09GS0019 GSR Roofing / Building 40015 10401015 6/18/2014 7,000,000 6,393,013 5,869,784 91.82% 498,723 24,506
Maintenance

General Services 15GS0012 GSR Energy Improvements 40015 10402015 6/18/2014 4,000,000 3,515,263 3,162,019 89.95% 126,040 227,204

General Services 15GS0021 GSR Judicial Campus Master 40015 10403015 6/18/2014 1,500,000 1,500,000 1,500,000 100.00% 0 0
Plan

General Services 14GS0015 GSR Farmers Market Upgrade 40015 10404015 6/18/2014 500,000 500,000 425,559 85.11% 2,003 72,438

General Services 15GS0011 GSR Police / Fire Training 40015 10405015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0
Academy

General Services 16GS0012 GSR South Nashville HeadStart 40016 10401016 6/10/2015 500,000 23,945 23,945 100.00% 0 0
Study

General Services 16GS0011 GSR Nashville International 40016 10402016 6/10/2015 750,000 730,000 730,000 100.00% 0 0
Academy

General Services 09GS0019 GSR Building Rehab / 40016 10403016 6/10/2015 6,750,000 6,322,000 6,286,485 99.44% 32,289 3,226
Maintenance

General Services 16GS0013 GSR DCSO Jail / CJC Renovation 40016 10404016 6/10/2015 113,400,000 111,281,000 109,901,705 98.76% 1,376,439 2,856

General Services 16GS0013 GSR CJC Relocate-Leases 40016 10406016 6/10/2015 0 50,000 50,000 100.00% 0 0

General Services 16GS0013 GSR CJC Relocate-IT Equip 40016 10407016 6/10/2015 0 1,054,610 1,054,610 100.00% 0 0

General Services 16GS0013 GSR CJC Relocate-Move 40016 10408016 6/10/2015 0 240,413 240,413 100.00% 0 0

General Services 16PW0020  GSR LIB Parking Garage 40016 10409016 6/10/2015 1,800,000 1,800,000 1,800,000 100.00% 0 0
Upgrade

General Services 17GS0016 GSR Police Headquarters 40017 10401017 6/22/2016 26,668,400 26,668,400 26,623,217 99.83% 39,007 6,176

General Services 17GS0018 GSR Sheriff Admin Offices 40017 10403017 6/22/2016 19,081,000 19,081,000 2,432,591 12.75% 3,899,500 12,748,909

General Services 17GS0012 GSR Major Fleet 40017 10404017 6/22/2016 15,000,000 15,000,000 14,498,202 96.65% 501,798

General Services 16FD0001 GSR New Firehalls 40017 10405017 6/22/2016 9,635,000 9,635,000 507,284  5.27% 34,142 9,093,574

General Services 17GS0011 GSR Criminal Justice Center 40017 10406017 6/22/2016 19,419,000 20,000,000 19,987,858 99.94% 10,206 1,936

General Services 17GS0017 GSR A A Birch Renovate 40017 10407017 6/22/2016 2,939,000 2,939,000 1,386,265 47.17% 6,290 1,546,445

General Services 17FM0029 GSR Farmers Market 40017 10408017 6/22/2016 3,000,000 3,000,000 1,536,342 51.21% 1,462,939 719

General Services 17GS0005 GSR Misc Building Repairs 40017 10409017 6/22/2016 5,000,000 5,000,000 937,228 18.74% 230,401 3,832,371

General Services 17JC0013 GSR Juvenile Justice Ctr MPlan 40017 10411017 6/22/2016 1,000,000 1,000,000 617,866 61.79% 0 382,134




Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates

Inception through March 31, 2019

General Obligation Capital Projects Over $500,000

. . Business Project .. Budget Balance
Dept Name CIB Project ID Project Name Fund # . Approval |Original Budget Amount Spent | % Spent | Encmbrnc ..
Unit Date Amount Remaining

General Services 17GS0016 GSR Police Headquarters-ITS 40017 10441017 6/22/2016 1,331,600 1,331,600 1,238,856 93.04% 69,551 23,193

General Services 17GS0018 GSR Sheriff Admin Offices-ITS 40017 10443017 6/22/2016 919,000 919,000 1,061  0.12% 0 917,939

General Services 18GS0005 GSR Fleet Additions / 40018 10401018 6/14/2017 5,000,000 5,000,000 2,975,303 59.51% 2,024,697
Replacements

General Services 18GS0008 GSR ECC / JIC Centers - 40018 10402018 6/14/2017 2,000,000 2,000,000 388,110 19.41% 13,440 1,598,450
Planning / Design

General Services 18GS0020 GSR Public Works Relocation 40018 10403018 6/14/2017 500,000 500,000 392,736 78.55% 38,262 69,002

General Services 10GS0016 GSR OFM CP 4% New/Rpl 40114 10401114 6/12/2013 15,000,000 15,000,000 14,981,528 99.88% 0 18,472
Vehicles

General Services 17GS0011 GSR CJC-Develop & Relocation 40118 10401118 11/22/2017 17,684,300 17,684,300 14,434,674 81.62% 3,219,533 30,093

General Services 18GS0010 GSR Female Housing - CIC 40118 10402118 11/22/2017 8,161,000 8,161,000 7,569,613 92.75% 0 591,387
Project

General Services 17GS0016 GSR New Police Hdqtrs - 40118 10403118 11/22/2017 7,032,200 7,032,200 7,032,200 100.00% 0 0
Murfreesboro Road

General Services 18GS0012 GSR Police Data Center - ITS 40118 10404118 11/22/2017 5,223,000 5,223,000 5,223,000 100.00% 0 0

General Services 18GS0011 GSR Family Justice Center - 40118 10405118 11/22/2017 6,458,500 6,964,075 6,964,075 100.00% 0 0
Additional Floor

General Services 18GS0009 GSR Demolition of Jerry 40118 10406118 11/22/2017 1,000,000 1,000,000 0 0.00% 0 1,000,000
Newsome Site

General Services 18GS0013 GSR Relocation Services 40118 10407118 11/22/2017 1,550,000 1,550,000 558,404 36.03% 209,135 782,461

General Services 19GS0018 GSR CJC Construction 40119 10401119 10/22/2018 10,000,000 10,000,000 2,691,396 26.91% 3,137,504 4,171,100
Contingency

General Services 19GS0011 GSR Voting Machine 40119 10402119 10/22/2018 1,800,000 1,800,000 22,765 1.26% 1,595,345 181,890
Warehouse

General Services 19GS0015 GSR ECC Power Supply 40119 10403119 10/22/2018 5,000,000 5,000,000 568,133 11.36% 3,391,468 1,040,399
Upgrades

General Services 19GS0018 GSR Police Headqtrs / FJC - 40119 10404119 10/22/2018 17,000,000 17,000,000 15,814,345 93.03% 1,051,079 134,576

Construction Contingency
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General Services 19GS0010 GSR McGruder Ctr - 40119 10405119 10/22/2018 2,200,000 2,200,000 0 0.00% 0 2,200,000
Renovation & Upgrades
General Services 19GS0002 GSR Replace Heavy Fleet 40119 10406119 10/22/2018 15,000,000 15,000,000 0 0.00% 0 15,000,000
General Services 19GS0007 GSR Donelson Library 40119 10407119 10/22/2018 15,000,000 15,000,000 0 0.00% 0 15,000,000
General Services 10GS0002 Radio Infrastructure 40401 10440401 9/27/2010 18,000,000 22,547,869 22,547,869 100.00% 0 0
Improvements and Equipment
General Services 16GS0007 GSR RS Radio Replacements 40402 10440402 6/10/2015 8,000,000 8,000,000 6,693,610 83.67% 1,062,323 244,067
General Services FY11 USD GSR LIB Parking Garage 48011 10481011 9/27/2010 1,200,000 1,200,000 1,200,000 100.00% 0 0
Contg Upgrade
General Services
Health 12HD0001 Lentz Health Center 40113 38401113 2/12/2013 28,000,000 29,533,841 29,533,841 100.00% 0 0
Health
ITS 10I1T0001 Construction Projects 40009 14401010 6/10/2009 4,597,300 4,597,300 4,597,154 100.00% 0 146
ITS 08IT0011 Exchange / Directory Service 40009 14402010 6/10/2009 917,689 917,748 917,748 100.00% 0 0
ITS 10I1T0017 Disaster Recovery Back-up Site 40009 14403010 6/10/2009 860,000 860,001 858,362 99.81% 0 1,639
ITS 10I1T0018 Enterprise Services 40009 14404010 6/10/2009 1,008,367 1,008,367 1,008,367 100.00% 0 0
ITS 10I1T0019 Howard Office Building Data 40009 14406010 6/10/2009 4,820,760 4,820,760 4,820,760 100.00% 0 0
Center
ITS 09IT0001 Network Info Security 40009 14410010 6/10/2009 854,776 854,716 852,911 99.79% 0 1,805
ITS 111T0012 ITS Construction 40011 14401011 9/27/2010 2,556,000 2,564,568 2,562,460 99.92% 613 1,495
ITS 111T0008 Replace End-of-Life Equipment 40011 14402011 9/27/2010 2,031,000 2,031,000 2,029,074 99.91% 0 1,926
ITS 111T0011 Enterprise Agreement 40011 14403011 9/27/2010 4,500,000 4,495,251 4,495,251 100.00% 0 0
ITS 111T0013 EBS / IProcurement 40011 14404011 9/27/2010 1,690,000 1,690,000 1,690,000 100.00% 0 0
Improvements
ITS 12I1T0001 Construction - Data / Voice 40013 14401013 6/19/2012 1,206,000 1,206,000 1,205,235 99.94% 765 0
ITS 12I1T0006 Upgrade EoL SONET Network 40013 14402013 6/19/2012 4,672,000 4,626,210 4,607,395 99.59% 11,160 7,655

Infrastructure
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ITS 12I1T0010 Storage Area Network 40013 14403013 6/19/2012 1,300,000 1,300,000 1,300,000 100.00% 0 0
Upgrades
ITS 121T0013 Employee Self Service Portal 40013 14407013 6/19/2012 614,800 614,800 614,800 100.00% 0 0
ITS 141T0001 Date and Voice for 40014 14401014 6/12/2013 1,176,000 1,176,000 1,161,860 98.80% 9,819 4,321
Construction Projects
ITS 141T0002 Upgrade EBS 40014 14402014 6/12/2013 3,000,000 5,125,000 5,125,000 100.00% 0 0
ITS 12I1T0001 ITS Midtown Hills Prec - Tech 40014 14412014 6/12/2013 592,000 602,945 602,945 100.00% 0 0
ITS 15IT0005 ITS End of Life Telephone 40015 14402015 6/18/2014 1,200,000 1,200,000 1,181,922 98.49% 0 18,078
Systems
ITS 15IT0003 ITS End of Life Networks 40015 14403015 6/18/2014 2,200,000 1,450,000 1,450,000 100.00% 0 0
ITS 15IT0006 ITS Data & Voice for Projects 40015 14404015 6/18/2014 600,000 600,000 600,000 100.00% 0 0
ITS 151T0008 ITS WEBudget Replacement 40015 14405015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0
ITS 15IT0006 ITS North Nashville 40015 14406015 6/18/2014 1,900,000 1,900,000 1,900,000 100.00% 0 0
Infrastructure
ITS 15IT0005 ITS End of Life Telephone 40016 14401016 6/10/2015 2,200,000 2,200,000 2,110,199 95.92% 74,301 15,500
Systems
ITS 15IT0006 ITS Data & Voice for Projects 40016 14402016 6/10/2015 993,000 993,000 993,000 100.00% 0 0
ITS 161T0002 ITS Computer Network 40016 14403016 6/10/2015 807,000 807,000 745,837 92.42% 0 61,163
Monitoring
ITS 15IT0006 ITS New CJC Jail 40016 14406016 6/10/2015 2,119,000 2,119,000 85,547  4.04% 539,926 1,493,527
ITS 15IT0006 ITS POL Data Center Relocation 40016 14407016 6/10/2015 2,093,000 2,093,000 2,091,854 99.95% 1,146 0
ITS 15IT0006 ITS POL Temporary Relocations 40016 14408016 6/10/2015 976,000 976,000 668,940 68.54% 178,309 128,751
ITS 171T0024 ITS Communication Tower 40017 14401017 6/22/2016 3,000,000 3,000,000 2,472,061 82.40% 216,266 311,673
Repair
ITS 17170022 ITS EBS/iProcurement 40017 14402017 6/22/2016 600,000 615,042 600,000 97.55% 0 15,042

Assessmnt




Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates

Inception through March 31, 2019

General Obligation Capital Projects Over $500,000

Project
. . Business rojec .. Budget Balance
Dept Name CIB Project ID Project Name Fund # . Approval |Original Budget Amount Spent | % Spent | Encmbrnc ..
Unit Date Amount Remaining
ITS 15IT0006 ITS Data & Voice for Projects 40017 14403017 6/22/2016 1,400,000 1,400,000 1,309,711 93.55% 58,285 32,004
ITS 171T0004 ITS Fiberoptic Cabling Expans 40017 14405017 6/22/2016 500,000 500,000 212,436  42.49% 129,559 158,005
ITS 161T0002 ITS Ntwrk 40017 14407017 6/22/2016 1,176,000 1,176,000 1,176,000 100.00% 0 0
Monitor/Troubleshoot
ITS 161T0004 ITS Telecomm Tracking System 40017 14408017 6/22/2016 570,000 570,000 322,836 56.64% 0 247,164
ITS 171T0008 ITS Hyperion Budget Sys Ph Il 40017 14410017 6/22/2016 500,000 500,000 500,000 100.00% 0 0
ITS 17170023 ITS Content Mgmt System 40017 14414017 6/22/2016 500,000 500,000 302,124 60.42% 197,876 0
ITS 18IT0004 ITS Oracle - Databases & 40018 14402018 6/14/2017 3,510,000 3,510,000 3,510,000 100.00% 0 0
Mware
ITS 171T0004 ITS Expand Private Fiberoptic 40118 14402118 11/22/2017 774,000 774,000 0 0.00% 0 774,000
Cable
ITS 18I1T0007 ITS Microsoft Forefront 40118 14403118 11/22/2017 720,000 720,000 639,756 88.86% 7,314 72,930
Identity Manager Software
ITS 15IT0006 ITS Construction & Tech 40119 14401119 10/22/2018 2,100,000 2,100,000 345,857 16.47% 316,509 1,437,634
Projects
ITS 171T0004 ITS Fiberoptic Cable Network 40119 14402119 10/22/2018 1,200,000 1,200,000 0 0.00% 0 1,200,000
ITS 19I1T0009 ITS Mgmt Security Info & Event 40119 14405119 10/22/2018 572,600 572,600 570,213 99.58% 0 2,387
Management
ITS 18IT0001 ITS 800MHz Radio System 40119 14406119 10/22/2018 1,918,000 1,918,000 0 0.00% 0 1,918,000
Expand & Upgrade
ITS
JIS 10J10001 OJIES System 40009 29401010 6/10/2009 1,213,900 509,854 509,854 100.00% 0 0
JIS
Library 09PL0O001 Goodlettsville Library 40009 39401010 6/10/2009 5,242,880 5,242,874 5,242,874 100.00% 0 0
Library 11PLO001 Bellevue Library - Planning / 40011 39401011 9/27/2010 1,000,000 1,081,683 1,081,683 100.00% 0 0

Land Acquisition
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Library 12GS0011 Bellevue Library - Construction 40013 39401013 6/19/2012 9,500,000 8,932,124 8,928,732 99.96% 0 3,392
and Equipping
Library 97PLO01 Archives Planning 40013 39401113 6/19/2012 500,000 500,000 500,000 100.00% 0 0
Library 97PLO01 Archive Renovation - Main 40013 39401213 6/19/2012 2,000,000 1,939,867 1,939,862 100.00% 0 5
Library
Library 07PLO001 Library - Miscellaneous 40014 39401014 6/12/2013 4,000,000 3,999,736 3,999,736 100.00% 0 0
Maintenance Projects
Library 14PLO001 Limitless Library - Middle 40014 39402014 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0
Schools Project
Library 07PW0001 LIB Miscellaneous 40015 39401015 6/18/2014 4,000,000 4,421,717 4,421,717 100.00% 0 0
Maintenance
Library 14PW0001 LIB Limitless Library Upgrades 40015 39402015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0
Library 15GS0009 LIB Miscellaneous 40016 39401016 6/10/2015 2,000,000 1,992,061 1,992,061 100.00% 0 0
Maintenance
Library 14PLO001 LIB Limitless Library Upgrades 40016 39402016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0
Library 17GS0020 LIB Maintenance 40017 39401017 6/22/2016 4,000,000 4,000,000 3,643,248 91.08% 301,500 55,252
Library 17GS0019 LIB New Donelson Library 40017 39402017 6/22/2016 5,838,000 5,838,000 2,447,527 41.92% 43,546 3,346,927
Library 15IT0006 LIB New Donelson Library-ITS 40017 39442017 6/22/2016 162,000 162,000 0 0.00% 0 162,000
Library 17PLO001 LIB Planning - Hadley Park 40018 39401018 6/14/2017 500,000 500,000 7,646 1.53% 37,354 455,000
Branch
Library 18PLO003 LIB Facilities Master Plan 40118 39401118 11/22/2017 2,000,000 2,000,000 1,447,436 72.37% 216,723 335,841
Library 18PLO003 LIB Library Main - Renovations 40119 39402119 10/22/2018 500,000 500,000 14,354  2.87% 1,173 484,473
Library
MAC 07AC0018 MAC Repairs / Major 40018 75401018 2,500,000 2,500,000 2,213,456 88.54% 15,613 270,931

Maintenance

MAC
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MDHA 12HA0001 MDHA Affordable Housing 40016 77401016 6/10/2015 4,000,000 4,000,000 4,000,000 100.00% 0
Infrastructure

MDHA 17HA0002 MDHA Infrastructure Improv- 40017 77401017 6/22/2016 7,000,000 7,000,000 6,240,469 89.15% 759,531
Hsg

MDHA 09HA0002 African American Museum - 40209 77411010 6/10/2009 10,000,000 8,987,947 5,042,383 56.10% 3,945,564
Capital Allocation

MDHA

MNPS MNPS Schools - FY10 Capital 45009 01403109 6/10/2009 2,000,000 2,700,862 2,700,862 100.00% 0

Contingency Contingency

MNPS 03BE0012 ADA Compliance 45009 80408009 6/10/2009 2,000,000 3,152,029 3,152,029 100.00% 0

MNPS 03BEO055 Maintenance Emergencies 45009 80414009 6/10/2009 3,500,000 9,171,512 9,171,512 100.00% 0

MNPS MNPS Schools - FY11 Capital 45011 01403111 9/27/2010 2,000,000 2,000,000 2,000,000 100.00% 0

Contingency Contingency

MNPS 03BEO0053 MNPS Misc. Construction 45011 80405011 9/27/2010 1,242,222 1,280,378 1,280,378 100.00% 0
Projects

MNPS 04BE0006 Antioch Middle Renovation 45013 80404313 6/19/2012 11,000,000 10,623,826 10,623,826 100.00% 0

MNPS 03BE0002 Norman Binkley Renovation 45013 80404413 6/19/2012 6,500,000 7,167,603 7,167,603 100.00% 0

MNPS 13BE0045 John Early Middle School 45013 80404513 6/19/2012 3,700,000 1,890,116 1,890,116 100.00% 0
Renovation

MNPS 13BE0015 Julia Green Elementary Land 45013 80404713 6/19/2012 1,000,000 1,002,298 1,002,298 100.00% 0
Purchase / Expansion

MNPS 03BE0034 Joelton Middle School 45013 80404813 6/19/2012 6,900,000 8,364,861 8,364,861 100.00% 0
Renovation

MNPS 13BE0013 A Z Kelley Elementary 45013 80404913 6/19/2012 2,600,000 2,475,366 2,475,366 100.00% 0
Renovation

MNPS 12BE0007 Antioch Land for New 45013 80405113 6/19/2012 1,100,000 1,012,368 1,012,368 100.00% 0
Elementary and Middle School

MNPS 13BE0030 Henry Oliver Middle School 45013 80405213 6/19/2012 3,700,000 3,301,894 3,301,894 100.00% 0

Renovation
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MNPS 04BE0030 Rose Park Middle School 45013 80405313 6/19/2012 8,500,000 8,204,734 8,204,734 100.00% 0
Renovation

MNPS 09BE0030 Hume Fogg Gym Addition and 45013 80405413 6/19/2012 7,900,000 8,149,276 8,149,276 100.00% 0
Land Purchase

MNPS 03BE0056 Stratford High School 45013 80405513 6/19/2012 20,100,000 22,631,078 22,631,078 100.00% 0
Renovation

MNPS 03BEO055 MNPS Miscellaneous 45013 80405613 6/19/2012 3,000,000 3,000,000 3,000,000 100.00% 0
Maintenance Projects

MNPS 03BEO0053 MNPS Miscellaneous 45013 80405713 6/19/2012 6,000,000 4,373,925 4,373,925 100.00% 0
Construction Projects

MNPS 13BE0043 Smith Springs Elementary - 45014 80404314 6/12/2013 16,899,000 17,681,669 17,681,669 100.00% 0
New

MNPS 13BE0014 Granbery Elementary - 12 45014 80404414 6/12/2013 3,079,000 2,838,096 2,838,096 100.00% 0
Classroom Addition

MNPS 14BE0020 Madison Middle School - 12 45014 80404514 6/12/2013 3,105,000 2,466,111 2,466,111 100.00% 0
Classroom Addition

MNPS 13BE0019 Maxwell Elementary - 12 45014 80404714 6/12/2013 3,079,000 2,557,353 2,557,353 100.00% 0
Classroom Addition

MNPS 13BE0035 Shayne Elementary - 12 45014 80404814 6/12/2013 3,079,000 2,578,596 2,578,596 100.00% 0
Classroom Addition

MNPS 14BE0035 Waverly-Belmont Elementary - 45014 80404914 6/12/2013 8,500,000 10,877,571 10,877,571 100.00% 0
Addition/Renovation

MNPS 03BE0026 Goodlettsville Middle School - 45014 80405014 6/12/2013 20,176,000 20,125,748 20,125,748 100.00% 0
Replacement

MNPS 14BE0024 McGavock High School - Fire 45014 80405214 6/12/2013 750,000 513,678 513,678 100.00% 0
Safety Improvements

MNPS 03BE0057 Technology Improvements 45014 80405314 6/12/2013 10,000,000 7,374,355 7,374,355 100.00% 0

MNPS 03BEO005 Bus Replacements - Mandatory 45014 80405414 6/12/2013 3,000,000 3,000,000 3,000,000 100.00% 0

MNPS 13BE0041 ADA Compliance / 45014 80405514 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0
Accommodations

MNPS 14BE0037 Asbestos Environment 45014 80405614 6/12/2013 1,000,000 999,352 999,352 100.00% 0

Abatement
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MNPS 14BE0038 Asphalt Paving 45014 80405714 6/12/2013 1,000,000 1,000,000 1,000,000 100.00% 0 0

MNPS 14BE0039 Casework Furniture Lab 45014 80405814 6/12/2013 1,000,000 1,618,878 1,618,878 100.00% 0 0
Upgrades

MNPS 14BE0042 Emergency Maintenance - 45014 80405914 6/12/2013 1,158,000 3,081,648 3,081,648 100.00% 0 0
Entry Vestibules

MNPS 14BE0045 HVAC Upgrades and 45014 80406014 6/12/2013 5,400,000 4,667,605 4,667,605 100.00% 0 0
Replacements

MNPS 14BE0048 Plumbing Repairs and Boiler 45014 80406114 6/12/2013 2,500,000 2,499,729 2,499,729 100.00% 0 0
Upgrades

MNPS 03BEO0053 Roof Repairs and 45014 80406214 6/12/2013 3,000,000 3,000,344 3,000,344 100.00% 0 0
Replacements

MNPS 14BE0049 Security Upgrades 45014 80406314 6/12/2013 5,000,000 4,752,924 4,752,924 100.00% 0 0

MNPS 14BE0050 HS Track Upgrades 45014 80406514 6/12/2013 1,000,000 617,126 617,126 100.00% 0 0

MNPS 14BE0042 Emergency Maintenance 45014 80406914 6/12/2013 600,000 603,369 603,369 100.00% 0 0
Projects

MNPS 14BE0042 MNPS Omnibus Projects 45014 80407014 6/12/2013 3,702,800 3,702,800 3,702,800 100.00% 0 0

MNPS 13BE0046 MNPS Glencliff Elem Addition 45015 80404015 6/18/2014 3,700,000 3,900,785 3,900,785 100.00% 0 0

MNPS 14BE0030 MNPS Overton Cluster Elem 45015 80404215 6/18/2014 14,110,000 2,763,820 1,300,086 47.04% 4,200 1,459,534

MNPS 14BE0021 MNPS Ruby Major Elem 45015 80404315 6/18/2014 3,500,000 3,916,812 3,916,812 100.00% 0 0
Addition

MNPS 15BE0004 MNPS MLK Magnet Addition 45015 80404415 6/18/2014 6,900,000 8,801,086 8,608,626 97.81% 192,460 0

MNPS 03BE0003 MNPS Bordeaux Demolition / 45015 80404515 6/18/2014 990,000 1,058,756 1,058,756 100.00% 0 0
Pre-K

MNPS 15BE0002 MNPS Cane Ridge Elem Land 45015 80404715 6/18/2014 650,000 650,000 650,000 100.00% 0 0

MNPS 14BE0013 MNPS Glenview Elem Addition 45015 80404815 6/18/2014 4,200,000 4,797,486 4,797,486 100.00% 0 0

MNPS 03BE0032 MNPS Hume-Fogg HS 45015 80404915 6/18/2014 23,000,000 24,426,089 24,171,681 98.96% 254,408 0
Renovation

MNPS 03BE0O060 MNPS Tusculum Elem 45015 80405015 6/18/2014 17,300,000 15,453,190 14,032,991 90.81% 666,836 753,363

Renovation
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MNPS 15BE0005 MNPS Pre-K Casa Azafran 45015 80405115 6/18/2014 650,000 907,606 907,606 100.00% 0 0

MNPS 03BE0057 MNPS Technology 45015 80405315 6/18/2014 15,000,000 15,064,712 15,064,712 100.00% 0 0

MNPS 03BEO005 MNPS Bus / Vehicle 45015 80405415 6/18/2014 10,000,000 10,000,000 10,000,000 100.00% 0 0
Replacements

MNPS 13BE0041 MNPS ADA Compliance 45015 80405515 6/18/2014 800,000 823,998 823,998 100.00% 0 0
Maintenance / Upgrades

MNPS 14BE0037 MNPS Asbestos / 45015 80405615 6/18/2014 600,000 603,926 603,926 100.00% 0 0
Environmental Upgrades

MNPS 14BE0047 MNPS Music Makes Us 45015 80405915 6/18/2014 420,000 526,759 526,759 100.00% 0 0

MNPS 15BE0011 MNPS Maintenance - Steam 45015 80406215 6/18/2014 1,500,000 1,473,069 1,473,069 100.00% 0 0
Water Sewer

MNPS 15BE0011 MNPS Maintenance - HVAC 45015 80406315 6/18/2014 500,000 499,171 499,171 100.00% 0 0
Chillers Controls

MNPS 15BE0011 MNPS Maintenance - Steam 45015 80406415 6/18/2014 1,000,000 1,019,061 1,019,061 100.00% 0 0
Boiler Replacements

MNPS 14BE0039 MNPS Caseworks / Furniture / 45015 80406515 6/18/2014 800,000 770,312 754,830 97.99% 15,482 0
Lab Upgrades

MNPS 14BE0042 MNPS Emergency Maint / 45015 80406615 6/18/2014 1,200,000 661,915 661,915 100.00% 0 0
Entry Vestibules

MNPS 03BEO0053 MNPS Roof Replacements 45015 80406715 6/18/2014 1,700,000 1,730,606 1,730,606 100.00% 0 0

MNPS 14BE0030 MNPS Crieve Hall ES - Options 45015 80406815 6/18/2014 5,500,000 4,732,000 4,731,203 99.98% 0 797

MNPS 14BE0030 MNPS N Binkley ES - Options 45015 80406915 6/18/2014 7,100,000 7,425,293 7,425,293 100.00% 0 0

MNPS MNPS ADM MNPS FY16 Capital 45016 01411016 6/10/2015 4,000,000 0 0 0.00% 0 0

Contingency Contingency

MNPS 15BE0004 MNPS MLK Renovation and 45016 80404416 6/10/2015 30,000,000 31,520,000 31,456,889 99.80% 63,111 0
Additions

MNPS 16BE0019 MNPS Interior Building 45016 80404916 6/10/2015 456,000 552,452 552,452 100.00% 0 0
Improvements

MNPS 13BE0041 MNPS ADA Compliance 45016 80405116 6/10/2015 500,000 500,000 500,000 100.00% 0 0

MNPS 16BE0022 MNPS Exterior Building 45016 80405216 6/10/2015 1,174,000 1,166,461 1,166,461 100.00% 0 0

Improvements
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MNPS 16BE0018 MNPS Nashville School of the 45016 80405316 6/10/2015 1,500,000 1,500,000 31,625 2.11% 1,468,375 0
Arts - Planning and Design

MNPS 16BE0011 MNPS Hillsboro HS - Planning 45016 80405416 6/10/2015 1,750,000 1,776,544 1,720,633 96.85% 55,911 0
and Design

MNPS 16BE0013 MNPS Hillwood HS - Planning 45016 80405516 6/10/2015 1,750,000 1,754,113 1,652,918 94.23% 101,195 0
and Design

MNPS 14BE0041 MNPS Electrical Upgrades 45016 80405616 6/10/2015 1,773,000 1,826,335 1,826,335 100.00% 0 0

MNPS 16BE0020 MNPS Early Learning Center - 45016 80405716 6/10/2015 2,000,000 2,306,202 2,306,202 100.00% 0 0
Southeast

MNPS 14BE0042 MNPS Emergency Construction 45016 80405916 6/10/2015 2,300,000 2,373,058 1,551,691 65.39% 114,148 707,219
and Contingency

MNPS 14BE0032 MNPS Pennington ES Upgrades 45016 80406116 6/10/2015 4,000,000 3,400,000 3,377,065 99.33% 22,935 0

MNPS 14BE0045 MNPS HVAC Upgrades 45016 80406216 6/10/2015 4,100,000 4,099,679 4,099,679 100.00% 0 0

MNPS 03BE0054 MNPS Rosebank ES 45016 80406316 6/10/2015 6,000,000 7,500,000 7,447,417 99.30% 1,620 50,963
Renovations

MNPS 03BE0057 MNPS Technology 45016 80406416 6/10/2015 10,000,000 10,000,000 10,000,000 100.00% 0 0

MNPS 16BE0004 MNPS Transportation 45016 80406516 6/10/2015 10,000,000 10,000,000 10,000,000 100.00% 0 0

MNPS 15BE0001 MNPS Cane Ridge Area ES 45016 80406616 6/10/2015 19,000,000 19,725,000 19,662,553 99.68% 47,545 14,902

MNPS 03BEO0053 MNPS Roof Replacement and 45016 80406716 6/10/2015 2,552,900 2,524,724 2,524,724 100.00% 0 0
Repairs

MNPS 04BE0026 MNPS Overton HS Renovation 45016 80406816 6/10/2015 30,000,000 30,000,000 29,980,972 99.94% 19,028 0
and Additions

MNPS MNPS Contg  ADM MNPS FY17 Capital 45017 01411017 6/22/2016 4,000,000 396,900 0 0.00% 0 396,900
Conting

MNPS 13BE0023 MNPS McMurray MS 45017 80404017 6/22/2016 20,750,000 20,750,000 20,385,499 98.24% 294,998 69,503
Renovation

MNPS 16BE0001 MNPS Antioch HS 45017 80404217 6/22/2016 6,900,000 7,250,000 6,972,013 96.17% 0 277,987
Addition/Reno

MNPS 17BE0003 MNPS East Magnet Stadium 45017 80404317 6/22/2016 2,750,000 3,420,000 2,940,617 85.98% 6,859 472,524

Upgr
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MNPS 15BE0003 MNPS Glencliff HS Stadium 45017 80404417 6/22/2016 2,200,000 2,504,275 2,469,717 98.62% 34,558 0
Upgr

MNPS 17BE0014 MNPS Land Acquisitions 45017 80404517 6/22/2016 4,550,000 4,400,000 1,599,173 36.34% 0 2,800,827

MNPS 17BE0012 MNPS Tusculum Elem New 45017 80404717 6/22/2016 4,000,000 4,000,000 4,000,000 100.00% 0 0

MNPS 13BE0041 MNPS ADA Improvements 45017 80405117 6/22/2016 500,000 500,000 476,376  95.28% 11,129 12,495

MNPS 16BE0018 MNPS NSA-Planning 45017 80405217 6/22/2016 2,500,000 2,500,000 24,470  0.98% 0 2,475,530

MNPS 16BE0022 MNPS Exterior Bldg 45017 80405317 6/22/2016 800,000 769,971 769,971 100.00% 0 0
Improvement

MNPS 16BE0012 MNPS Hillsboro HS Renovation 45017 80405417 6/22/2016 40,000,000 40,018,451 23,207,513 57.99% 16,773,744 37,194

MNPS 16BE0013 MNPS Hillwood HS Planning 45017 80405517 6/22/2016 2,250,000 2,250,000 962,011 42.76% 971,943 316,046

MNPS 14BE0041 MNPS Electrical Upgrades 45017 80405617 6/22/2016 925,000 924,999 924,999 100.00% 0 0

MNPS 14BE0042 MNPS Emergency Contingency 45017 80405917 6/22/2016 2,000,000 1,026,274 971,300 94.64% 54,674 300
Funds

MNPS 14BE0032 MNPS Pennington Elem 45017 80406117 6/22/2016 8,100,000 8,100,000 6,496,099 80.20% 72,765 1,531,136
Renovate

MNPS 16BE0024 MNPS Facilities Assessment 45017 80406217 6/22/2016 1,900,000 1,900,000 1,118,830 58.89% 0 781,170
Rpt

MNPS 03BE0054 MNPS Rosebank Elem 45017 80406317 6/22/2016 1,000,000 1,000,000 1,000,000 100.00% 0 0
Renovation

MNPS 03BE0057 MNPS Technology 45017 80406417 6/22/2016 16,000,000 16,000,000 16,000,000 100.00% 0 0

MNPS 03BEO005 MNPS Transportation 45017 80406517 6/22/2016 7,500,000 7,500,000 7,500,000 100.00% 0 0

MNPS 03BE0053 MNPS Roof Repair 45017 80406717 6/22/2016 1,750,000 2,060,768 2,060,768 100.00% 0 0
Replacement

MNPS 04BE0026 MNPS Overton HS Renovation 45017 80406817 6/22/2016 10,000,000 11,750,000 11,489,374 97.78% 146,997 113,629

MNPS 14BE0045 MNPS HVAC Upgrades 45017 80407117 6/22/2016 11,300,000 11,300,014 11,287,014 99.88% 0 13,000

MNPS MNPS Contg  MNPS FY18 Capital Contng 45018 01411018 6/14/2017 1,000,000 0 0 0.00% 0 0

MNPS 16BE0012 MNPS Hillsboro HS - Phase 2 45018 80401018 6/14/2017 48,000,000 48,000,000 8,585,349 17.89% 39,404,738 9,913

MNPS 18BE0007 MNPS Hillwood Land 45018 80402018 6/14/2017 10,200,000 10,200,000 10,200,000 100.00% 0 0
Acquisition

MNPS 18BE0009 MNPS School of the Arts - Land 45018 80403018 6/14/2017 9,000,000 9,000,000 0 0.00% 0 9,000,000

Acquisition
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MNPS 03BE000OS5 MNPS Bus and Fleet 45018 80406018 6/14/2017 1,000,000 1,000,000 883,572 88.36% 96,597 19,831

MNPS 14BE0041 MNPS Electrical Upgrades 45018 80407018 6/14/2017 550,000 550,000 547,879 99.61% 0 2,121

MNPS 14BE0042 MNPS Emergency Constructn/ 45018 80408018 6/14/2017 1,750,000 2,078,000 1,158,754 55.76% 571,342 347,904
Contingency

MNPS 16BE0022 MNPS Exterior Bldg 45018 80409018 6/14/2017 800,000 800,000 798,001 99.75% 0 1,999
Improvements

MNPS 16BE0019 MNPS Interior Building 45018 80412018 6/14/2017 1,000,000 1,000,000 971,383 97.14% 21,834 6,783
Improvements

MNPS 03BE0053 MNPS Roof Repair / 45018 80415018 6/14/2017 750,000 750,000 726,000 96.80% 0 24,000
Replacement

MNPS 17BE0O001 MNPS Tech Facility 45018 80417018 6/14/2017 1,000,000 1,000,000 1,000,000 100.00% 0 0
Infrastructure Improvmts

MNPS 14BE0045 MNPS HVAC Upgrades / 45018 80418018 6/14/2017 7,300,000 7,300,000 6,540,855 89.60% 751,808 7,337
Repairs

MNPS 18BE0018 MNPS Hillsboro HS Phase 2 45118 80401118 11/22/2017 8,000,000 8,000,000 150,397 1.88% 2,094,884 5,754,719

MNPS 17BE0014 MNPS School of the Arts - Land 45118 80402118 11/22/2017 2,300,000 2,300,000 0 0.00% 0 2,300,000
Acquisition

MNPS 14BE0042 MNPS Emergency Contingency 45118 80405118 11/22/2017 500,000 610,000 230,514 37.79% 0 379,486

MNPS 16BE0019 MNPS Interior Bldg 45118 80406118 11/22/2017 1,000,000 1,000,000 925,555 92.56% 0 74,445
Improvements

MNPS 03BE0053 MNPS Roof Repair 45118 80408118 11/22/2017 1,000,000 1,000,000 898,142 89.81% 0 101,858
Replacement

MNPS 17BE0O001 MNPS Tech Facility 45118 80409118 11/22/2017 1,925,000 1,925,000 1,200,180 62.35% 68,191 656,629
Infrastructure Improvmts

MNPS 03BE00OS MNPS Bus and Fleet 45118 80411118 11/22/2017 2,500,000 2,500,000 1,732,511 69.30% 764,094 3,395

MNPS MNPS Contg  MNPS FY19B Capital Contng 45119 1411119 10/22/2018 3,000,000 3,000,000 0 0.00% 0 3,000,000

MNPS 16BE0016 MNPS Hillwood HS Phase 1 45119 80401119 10/22/2018 10,000,000 10,000,000 0 0.00% 0 10,000,000

MNPS 18BE0O015 MNPS School Improvements - 45119 80402119 10/22/2018 2,000,000 2,000,000 125,685 6.28% 153,622 1,720,693
Small Projects

MNPS 16BE0019 MNPS Interior Building 45119 80405119 10/22/2018 1,000,000 1,000,000 389,905 38.99% 386,988 223,107

Improvements
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MNPS 14BE0045 MNPS HVAC Upgrades 45119 80406119 10/22/2018 9,900,000 9,900,000 180,695 1.83% 2,206,654 7,512,651

MNPS 15BE0011 MNPS Plumbing Upgrades 45119 80407119 10/22/2018 1,820,000 1,820,000 63,025 3.46% 54,433 1,702,542

MNPS 14BE0041 MNPS Electrical Upgrades 45119 80408119 10/22/2018 2,900,000 2,900,000 387,944 13.38% 1,139,482 1,372,574

MNPS 16BE0022 MNPS Exterior Building 45119 80409119 10/22/2018 1,000,000 1,000,000 29,799 2.98% 56,613 913,588
Improvements

MNPS 03BE0O005 MNPS Bus and Fleet 45119 80411119 10/22/2018 5,000,000 5,000,000 324,642 6.49% 1,755,806 2,919,552
Replacements

MNPS 19BE0008 MNPS Maplewood Athletic 45119 80412119 10/22/2018 1,900,000 1,900,000 0 0.00% 110,197 1,789,803
Upgrades

MNPS 15BE0009 MNPS Site Improvements 45119 80413119 10/22/2018 1,000,000 1,000,000 51,999 5.20% 18,804 929,197

MNPS 03BEO0053 MNPS Roof Repair & 45119 80414119 10/22/2018 1,000,000 1,000,000 0 0.00% 960,926 39,074
Replacement

MNPS 14BE0038 MNPS Paving Upgrades 45119 80415119 10/22/2018 1,000,000 1,000,000 73,720 7.37% 0 926,280

MNPS 14BE0039 MNPS Caseworks / Furniture / 45119 80417119 10/22/2018 1,000,000 1,000,000 3,575 0.36% 0 996,425
Lab Upgrades

MNPS 17BE0001 MNPS Tech Improve Replace 45119 80418119 10/22/2018 15,000,000 15,000,000 2,950,239 19.67% 1,402,099 10,647,662

MNPS 14BE0042 MNPS Emergency Construction 45119 80421119 10/22/2018 4,000,000 4,000,000 0 0.00% 0 4,000,000
and Contingency

MNPS

MTA 10MT0002 MTA - Rapid Transit 40009 78403010 6/10/2009 3,500,000 3,500,000 3,500,000 100.00% 0 0
Infrastructure

MTA 11MTO0005 Rapid Transit Route Analysis 40011 78403011 9/27/2010 800,000 800,000 800,000 100.00% 0 0

MTA 11MT0002 Replacement Buses 40011 78406011 9/27/2010 6,950,000 6,950,000 6,950,000 100.00% 0 0

MTA 13MT0001 Grant Matches - MTA 40013 78402013 6/19/2012 4,292,000 4,292,000 4,292,000 100.00% 0 0

MTA 13MT0010 Murfreesboro Road - Bus Rapid 40013 78403013 6/19/2012 4,800,000 4,800,000 4,771,968 99.42% 0 28,032
Transit - Study / Construct

MTA 13MT0002 RTA Grant Matches 40013 78404013 6/19/2012 500,000 500,000 500,000 100.00% 0 0

MTA 13MT0004 Paratransit Buses - New / 40013 78405013 6/19/2012 3,360,000 3,360,000 3,360,000 100.00% 0 0

Replace
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MTA 13MT0003 Fixed Route Buses - New / 40013 78406013 6/19/2012 18,000,000 18,000,000 18,000,000 100.00% 0 0
Replace

MTA 13MT0005 Music City Circuit Buses - New 40013 78407013 9/27/2010 3,500,000 3,500,000 3,500,000 100.00% 0 0
/ Replace

MTA 13MT0008 Grant Matches - Special 40013 78408013 6/19/2012 3,158,000 3,158,000 3,158,000 100.00% 0 0
Projects - MTA

MTA 13MT0006 AMP - Bus Rapid Transit 40014 78401014 6/12/2013 7,500,000 3,000,000 2,822,629 94.09% 0 177,371
Project

MTA 13MT0002 MTA Grant Match - Vehicle 40014 78403014 6/12/2013 2,250,000 2,250,000 2,250,000 100.00% 0 0
Prep and Logistics 2014

MTA 13MT0009 MTA Grant Match - RTA 40014 78404014 6/12/2013 750,000 750,000 750,000 100.00% 0 0
Projects 2013

MTA 13MT0009 MTA Grant Match - RTA 40014 78405014 6/12/2013 1,250,000 1,250,000 1,247,089 99.77% 0 2,911
Projects 2014

MTA 13MT0003 MTA - Replacement of 12 40014 78406014 6/12/2013 10,000,000 10,000,000 10,000,000 100.00% 0 0
Buses

MTA 14MT0001 Vehicle Location System (AVL) 40014 78407014 6/12/2013 1,500,000 1,500,000 1,500,000 100.00% 0 0

MTA 13MT0004 MTA - Replacement of 40014 78408014 6/12/2013 2,000,000 2,000,000 2,000,000 100.00% 0 0
Paratransit Vehicles

MTA 14MT0002 MTA Building Renovation and 40014 78409014 6/12/2013 1,500,000 1,500,000 1,279,895 85.33% 0 220,105
Repairs

MTA 15MT0001 MTA Grant Match 40015 78401015 6/18/2014 3,350,000 3,350,000 3,350,000 100.00% 0 0

MTA 15MT0005 MTA Building Renovations 40015 78402015 6/18/2014 2,000,000 2,000,000 1,178,452 58.92% 0 821,548

MTA 15MT0004 MTA BRT Lite Infrastructure 40015 78403015 6/18/2014 3,000,000 3,000,000 775,441 25.85% 0 2,224,559

MTA 15MT0007 MTA Bus Shelters 40015 78405015 6/18/2014 1,000,000 1,000,000 1,000,000 100.00% 0 0

MTA 15MT0002 MTA Replacement Buses / 40015 78406015 6/18/2014 8,300,000 8,300,000 8,300,000 100.00% 0 0
Vehicles

MTA 15MT0002 MTA Replacement Buses 40016 78401016 6/10/2015 6,777,500 7,277,500 7,277,500 100.00% 0 0

MTA 15MT0001 MTA Grant Match 40016 78402016 6/10/2015 3,162,500 3,162,500 3,024,662 95.64% 0 137,838

MTA 15MT0003 MTA Paratransit Vehicles 40016 78403016 6/10/2015 1,000,000 1,000,000 952,949 95.29% 0 47,051

MTA 15MT0006 MTA RTA - Grant Match 40016 78404016 6/10/2015 2,060,000 1,560,000 0 0.00% 0 1,560,000

MTA 15MT0002 MTA Replacement Buses 40017 78401017 6/22/2016 12,510,000 12,510,000 11,786,668 94.22% 0 723,332

MTA 15MT0001 MTA Grant Matches 40017 78402017 6/22/2016 2,630,000 2,630,000 170,729 6.49% 0 2,459,271
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MTA 17MT0002 MTA Fare Collection System 40017 78403017 6/22/2016 3,650,000 3,650,000 3,117,889 85.42% 0 532,111
MTA 15MT0006 MTA Grant Match - RTA 40017 78404017 6/22/2016 1,210,000 1,210,000 0 0.00% 0 1,210,000
MTA 15MT0003 MTA Access Ride 40018 78401018 6/14/2017 2,280,000 2,280,000 39,987 1.75% 0 2,240,013
Replacements
MTA 15MT0002 MTA Replacement Buses 40018 78402018 6/14/2017 14,200,000 14,200,000 3,555,840 25.04% 0 10,644,160
MTA 18MT0001 MTA Bus Mid-Life Overhaul 40018 78403018 6/14/2017 1,020,000 1,020,000 0 0.00% 0 1,020,000
MTA 15MT0001 MTA Fed / State Grants 40018 78404018 6/14/2017 4,000,000 4,000,000 0 0.00% 0 4,000,000
MTA 15MT0006 RTA Fed / State Grants 40018 78405018 6/14/2017 2,000,000 2,000,000 0 0.00% 0 2,000,000
MTA 17MT0002 MTA Fare Collection System 40018 78406018 6/14/2017 7,200,000 7,200,000 0 0.00% 0 7,200,000
MTA 18MT0012 MTA TSU Circulator 40018 78407018 6/14/2017 1,800,000 1,800,000 0 0.00% 0 1,800,000
MTA 18MT0005 MTA Engineering Studies - 40018 78408018 6/14/2017 2,000,000 1,250,000 981,885 78.55% 0 268,115
MTA
MTA 18MT0005 MTA Engineering Studies - PW 40018 78409018 6/14/2017 2,000,000 2,750,000 2,750,000 100.00% 0 0
MTA 15MT0001 MTA Grant Matching 40119 78402119 10/22/2018 2,500,000 2,500,000 0 0.00% 0 2,500,000
MTA
Parks 02PR0O12 Harpeth Greenway 40009 40404010 6/10/2009 600,702 600,702 600,023 99.89% 0 679
Improvements
Parks 02PR0O12 Joelton Parks 40009 40410010 6/10/2009 500,000 500,000 500,000 100.00% 0 0
Parks 02PR0O12 Park Land Acquisition - Antioch 40009 40411010 6/10/2009 650,000 650,000 402,380 61.90% 0 247,620
Parks 02PR0O12 McCabe Community Center 40009 40414010 6/10/2009 4,100,000 4,099,565 4,099,565 100.00% 0 0
Parks 02PR0O12 Sevier Park Community Center 40011 40402011 9/27/2010 4,000,000 3,998,167 3,998,167 100.00% 0 0
Parks 02PR0O12 Greenway Projects 40011 40403011 9/27/2010 3,250,000 3,250,000 2,800,629 86.17% 29,461 419,910
Parks 11PR0002 Open Space Plan 40011 40405011 9/27/2010 5,000,000 5,000,000 5,000,000 100.00% 0 0
Implementation
Parks 02PR0O12 Centennial Park Master Plan 40011 40406011 9/27/2010 500,000 499,713 499,713 100.00% 0 0
Parks 02PR0O12 Sportsplex Renovations 40011 40408011 9/27/2010 2,000,000 1,999,997 1,999,997 100.00% 0 0
Parks 02PR0O12 Shelby Park Master Plan 40011 40414011 9/27/2010 1,000,000 993,959 993,959 100.00% 0 0
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Parks PAR North Nashville Greenway 40011 40415011 9/27/2010 1,601,800 1,601,800 1,601,800 100.00% 0 0

Parks 02PRO12 Greenway Projects 40013 40401013 6/19/2012 4,000,000 3,915,866 3,915,866 100.00% 0 0

Parks 02PRO12 Centennial Park - Master Plan 40013 40403013 6/19/2012 2,000,000 2,000,000 2,000,000 100.00% 0 0

Parks 02PRO12 Shelby Park - Master Plan 40013 40404013 6/19/2012 2,500,000 2,484,813 2,484,813 100.00% 0 0

Parks 02PRO12 Mountain Bike Park - Design/ 40013 40405013 6/19/2012 1,000,000 969,087 969,087 100.00% 0 0
Construction

Parks 02PRO12 Centennial Sportplex - 40013 40406013 6/19/2012 1,000,000 1,039,294 1,039,294 100.00% 0 0
Renovation

Parks 02PRO12 Fort Nashborough - Renovation 40013 40407013 6/19/2012 1,000,000 993,244 993,244 100.00% 0 0

Parks 02PRO12 Dog Parks - Design / 40013 40408013 6/19/2012 1,000,000 1,000,000 926,356 92.64% 454 73,190
Construction

Parks 02PRO12 Deferred Maintenance - All 40013 40409013 6/19/2012 6,000,000 5,757,551 5,755,232 99.96% 0 2,319
Parks

Parks 11PR0002 Open Space / Riverfront 40013 40410013 6/19/2012 15,000,000 15,000,000 14,746,557 98.31% 0 253,443
Development

Parks 02PRO12 PAR North Nashville Greenway 40013 40411013 6/19/2012 2,013,655 2,013,655 2,013,655 100.00% 0 0

Parks 02PRO12 Parks - Greenway Projects 40014 40401014 6/12/2013 3,000,000 2,962,901 2,962,901 100.00% 0 0

Parks 02PRO12 Centennial Park Master Plan 40014 40403014 6/12/2013 1,500,000 1,500,000 1,237,413 82.49% 242,039 20,548

Parks 02PRO12 Shelby Park Master Plan 40014 40404014 6/12/2013 1,500,000 1,500,000 489,655 32.64% 25,268 985,077

Parks 02PRO12 Deferred Maintenance / Small 40014 40409014 6/12/2013 8,000,000 8,000,000 7,600,206 95.00% 52,051 347,743
Park Creation

Parks 02PRO12 Open Space Acquisitions and 40014 40410014 6/12/2013 25,000,000 24,500,000 24,500,000 100.00% 0 0
Riverfront Development

Parks 14PR0O001 Nashville Zoo - Infrastructure 40014 40411014 6/12/2013 5,000,000 5,000,000 5,000,000 100.00% 0 0
Improvements

Parks 02PR0O12 PAR First Avenue / Riverfront 40014 40420014 6/12/2013 500,000 500,000 500,000 100.00% 0 0
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Parks 02PR0O12 PAR Greenway Projects 40015 40401015 6/18/2014 3,000,000 3,000,000 2,896,483 96.55% 0 103,517
Parks 02PR0O12 PAR Warner Park Master Plan 40015 40402015 6/18/2014 5,000,000 5,000,000 4,931,683 98.63% 0 68,317
Parks 02PR0O12 PAR Centennial Park Master 40015 40403015 6/18/2014 4,000,000 4,000,000 3,985,196 99.63% 14,804 0
Plan
Parks 02PRO12 PAR Open Space 40015 40404015 6/18/2014 2,000,000 1,700,000 1,413,451 83.14% 0 286,549
Parks 02PRO12 PAR Stones River / Ravenwood 40015 40405015 6/18/2014 2,500,000 2,500,000 1,629,542 65.18% 188,215 682,243
Parks 02PRO12 PAR Deferred Maintenance 40015 40406015 6/18/2014 8,000,000 8,000,000 6,721,734 84.02% 237,906 1,040,360
Parks 02PRO12 PAR Master Plan Update 40015 40407015 6/18/2014 500,000 468,050 468,050 100.00% 0 0
Parks 02PRO12 PAR Madison / SE Community 40015 40408015 6/18/2014 1,000,000 1,000,000 983,115 98.31% 16,885 0
Ctr
Parks 15PR0O001 PAR Nashville Zoo 40015 40409015 6/18/2014 10,000,000 10,000,000 10,000,000 100.00% 0 0
Parks 02PRO12 PAR Greenway Projects 40016 40401016 6/10/2015 5,000,000 5,000,000 3,204,576 64.09% 798,699 996,725
Parks 02PR0O12 PAR Open Space 40016 40402016 6/10/2015 18,000,000 18,000,000 15,695,355 87.20% 0 2,304,645
Parks 02PR0O12 PAR Maintenance 40016 40403016 6/10/2015 5,000,000 5,000,000 4,844,267 96.89% 5,058 150,675
Parks 14PR0002 PAR Madison Community 40016 40404016 6/10/2015 6,000,000 9,000,000 8,553,069 95.03% 779 446,152
Center
Parks 16PR0O003 PAR Southeast Community 40016 40405016 6/10/2015 6,000,000 3,000,000 2,977,259 99.24% 18,346 4,395
Center
Parks 16PR0002 PAR Hadley Tennis Center 40016 40406016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0
Parks 14PR0O006 PAR Una Antioch Park 40016 40407016 6/10/2015 1,000,000 1,000,000 1,000,000 100.00% 0 0
Parks 15PR0O001 PAR Nashville Zoo 40016 40408016 6/10/2015 10,000,000 10,000,000 8,140,114 81.40% 0 1,859,886
Parks 17PR0O003 PAR Greenways 40017 40401017 6/22/2016 5,000,000 5,000,000 2,839,634 56.79% 513,054 1,647,312
Parks 16PR0O003 PAR Smith Springs Commty Ctr 40017 40402017 6/22/2016 7,000,000 7,000,000 7,000,000 100.00% 0 0
Parks 17PR0002 PAR Centennial Park 40017 40403017 6/22/2016 5,000,000 5,000,000 520,748 10.41% 2,777,288 1,701,964
Parks 17PR0O004 PAR Land Acquisition 40017 40404017 6/22/2016 5,000,000 5,000,000 2,925,090 58.50% 0 2,074,910
Parks 17PR0O005 PAR Soccer Fields 40017 40405017 6/22/2016 3,000,000 3,000,000 2,379,026  79.30% 174,434 446,540
Parks 17PR0O006 PAR Maintenance/Small Park 40017 40406017 6/22/2016 10,000,000 10,000,000 6,390,358 63.90% 1,315,778 2,293,864
Imp
Parks 17PR0O005 PAR Soccer Fields / Greenways - 40017 40415017 6/22/2016 3,000,000 3,000,000 3,000,000 100.00% 0 0
Fairgrounds
Parks 18PR0027 PAR Hadley Tennis Bubble 40018 40401018 6/14/2017 1,300,000 1,300,000 1,294,938 99.61% 5,062 0
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Parks 18PR0010 PAR Antioch Commnty Ctr - 40018 40402018 6/14/2017 700,000 700,000 79,681 11.38% 17,754 602,565
Renovation

Parks 18PR0030 PAR Fairgrounds - Soccer / 40018 40403018 6/14/2017 3,000,000 3,000,000 2,797,788 93.26% 0 202,212
Greenways

Parks 18PR0002 PAR Plan / Design Projects 40018 40404018 6/14/2017 1,000,000 1,000,000 506,586 50.66% 417,069 76,345

Parks 18PR0O005 PAR Bellevue Community 40018 40405018 6/14/2017 10,000,000 10,000,000 2,958,739 29.59% 307,839 6,733,422
Center

Parks 11PR0002 Open Space / Riverfront 40113 40410113 2/12/2013 5,000,000 4,991,522 4,991,522 100.00% 0 0
Development

Parks 02PRO12 Paving / Maintenance 40113 40420113 2/12/2013 2,500,000 2,500,000 2,057,009 82.28% 0 442,991

Parks 18PR0003 PAR Capital View Park 40118 40401118 11/22/2017 2,500,000 2,500,000 0 0.00% 0 2,500,000
Development

Parks 18PR0002 PAR Centennial Park Master 40118 40402118 11/22/2017 5,000,000 5,000,000 0 0.00% 5,000,000 0
Plan

Parks 18PR0O005 PAR Bellevue Community 40118 40403118 11/22/2017 18,000,000 18,000,000 4,673,428 25.96% 568,137 12,758,435
Center & Ice Rink

Parks 18PR0O001 PAR General Maintenance 40118 40404118 11/22/2017 2,000,000 2,000,000 903,116 45.16% 225,279 871,605
County-Wide

Parks 18PR0003 PAR Greenways 40118 40405118 11/22/2017 2,000,000 2,000,000 0 0.00% 0 2,000,000

Parks 19PR0001 PAR Deferred Maintenance 40119 40401119 10/22/2018 8,000,000 8,000,000 1,624  0.02% 340,941 7,657,435

Parks 19PR0003 PAR Greenways 40119 40402119 10/22/2018 10,000,000 10,000,000 0 0.00% 0 10,000,000

Parks 19PR0O035 PAR Mill Ridge Park - Phase 1A 40119 40403119 10/22/2018 12,000,000 12,000,000 0 0.00% 0 12,000,000

Parks 19PR0037 PAR Ravenwood Park - Phase 40119 40404119 10/22/2018 12,000,000 12,000,000 0 0.00% 0 12,000,000
1A

Parks 11PR0002 Riverfront - Phase 2 USD 48009 40482010 6/10/2009 6,367,662 5,668,687 5,668,687 100.00% 0 0

Parks

Police 10PD0002 Records Management 40009 31403010 6/10/2009 1,789,200 1,489,164 1,489,164 100.00% 0 0
Software

Police 07PD0003 Training Academy Facility List 40009 31406010 6/10/2009 698,000 698,000 693,847 99.41% 83 4,070

Police 07FI0018 West Precinct - Planning, Land, 40009 31407010 6/10/2009 1,696,718 1,696,718 1,696,718 100.00% 0 0

Design
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Police 09PD0007 Crime Lab - Construction / 40009 31409010 6/10/2009 6,487,700 12,483,212 12,483,212 100.00% 0 0
Equipping

Police 09PD0001 West Precinct - Construction 40009 31410010 6/10/2009 5,252,500 11,222,060 11,213,972  99.93% 8,088 0

Police 11PD0002 South Precinct - Land and 40011 31402011 9/27/2010 6,000,000 6,748,200 6,748,200 100.00% 0 0
Construction

Police 13PD0002 DNA / Crime Lab Equipment 40013 31402013 6/19/2012 4,000,000 3,913,899 3,913,899 100.00% 0 0

Police 12PD0003 IT Upgrades 40013 31403013 6/19/2012 2,000,000 1,988,253 1,988,253 100.00% 0 0

Police 13PD0002 DNA / Crime Lab Construction 40013 31404013 6/19/2012 4,000,000 4,000,000 4,000,000 100.00% 0 0

Police 13PD0003 POL Murfreesboro Rd Project 40015 31401015 6/18/2014 3,200,000 3,208,934 3,208,934 100.00% 0 0

Police 16GS0009 POL South Police Precinct 40016 31401016 6/10/2015 10,000,000 10,000,000 7,517,095 75.17% 0 2,482,905

Police 16GS0003 POL Family Justice Center 40016 31402016 6/10/2015 20,000,000 13,948,510 13,925,415 99.83% 22,535 560

Police 16GS0003 POL Public Safety Campus- 40016 31403016 6/10/2015 4,891,600 477,577 445,268 93.23% 31,967 342
Murf

Police 16GS0003 POL Family Justice Center - ITS 40016 31404016 6/10/2015 0 1,159,890 652,854 56.29% 35,000 472,036

Police 18PD0003 POL Body / Dash Cameras 40018 31401018 6/14/2017 15,000,000 15,000,000 630,314  4.20% 0 14,369,686

Police 13PD0004 Central Police Precinct - 48113 31482113 2/12/2013 4,000,000 4,000,000 3,988,108 99.70% 0 11,892
Relocate

Police 13PD0004 Central Police Precinct- ITand 48113 31483113 2/12/2013 523,000 523,000 314,505 60.13% 0 208,495
Security

Police

Public Works 02PWO011 Bridges - GSD 40009 42402010 6/10/2009 5,372,310 5,372,310 5,372,310 100.00% 0 0

Public Works 00PWO006 Information Systems - Public 40009 42404010 6/10/2009 1,527,875 1,467,229 1,273,207 86.78% 84,790 109,232
Works

Public Works 06PW0011 PW Paving - GSD 40009 42405010 6/10/2009 9,645,038 9,645,038 9,645,038 100.00% 0 0

Public Works 02PWO020 Roadway Projects - GSD 40009 42407010 6/10/2009 5,694,972 5,694,972 5,686,294 99.85% 0 8,678

Public Works 06PW0019  Sidewalks - GSD 40009 42409010 6/10/2009 2,976,945 2,976,945 2,976,945 100.00% 0 0

Public Works 07PW0004  Traffic - GSD 40009 42412010 6/10/2009 1,096,185 1,094,871 1,094,871 100.00% 0 0

Public Works 02PWO011 Bridges - GSD 40011 42402011 9/27/2010 4,000,000 4,000,000 3,999,909 100.00% 0 91
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Public Works 06PW0011 Paving / Resurfacing - GSD 40011 42405011 9/27/2010 7,000,000 7,000,000 6,994,717 99.92% 0 5,283
Public Works 11PWO0006 Bikeways - GSD 40011 42407011 9/27/2010 2,500,000 2,500,000 2,496,780 99.87% 2,288 932
Public Works 06PW0019 Sidewalks - GSD 40011 42409011 9/27/2010 7,500,000 7,500,000 7,500,000 100.00% 0 0
Public Works 06PW0003 28th / 31st Avenue Connector 40011 42416011 9/27/2010 18,000,000 15,085,752 15,056,161 99.80% 29,591 0
Public Works 01PWO004 Traffic Signals -GSD 40011 42418011 9/27/2010 2,500,000 2,500,000 2,500,000 100.00% 0 0
Public Works 06PW0019 Sidewalks - GSD 40013 42401013 6/19/2012 12,000,000 12,000,000 11,250,614 93.76% 464,822 284,564
Public Works 06PW0011 Paving / Resurfacing - GSD 40013 42402013 6/19/2012 20,000,000 20,000,000 19,557,061 97.79% 292,132 150,807
Roads
Public Works 11PWO0006 Bikeways - GSD 40013 42403013 6/19/2012 3,000,000 2,999,867 2,617,892 87.27% 344,810 37,165
Public Works 02PW011 Bridges - Repair / Replace GSD 40013 42404013 6/19/2012 4,750,000 4,747,328 4,731,350 99.66% 0 15,978
Public Works 13PW0024 Corridor Redevelopment - GSD 40013 42405013 6/19/2012 7,500,000 7,500,000 7,468,228 99.58% 10,970 20,802
Public Works 02PW020 Road Projects - GSD 40013 42406013 6/19/2012 10,000,000 10,000,000 9,317,642 93.18% 518,667 163,691
Public Works 02TP002 Signalization - GSD 40013 42407013 6/19/2012 4,750,000 4,749,421 4,749,421 100.00% 0 0
Public Works 06PW0019 Sidewalks - GSD 2014 40014 42401014 6/12/2013 8,000,000 8,000,000 7,818,128 97.73% 179,321 2,551
Public Works 06PW0011 Paving and Resurfacing 40014 42402014 6/12/2013 20,000,000 20,000,000 19,104,697 95.52% 839,601 55,702
Projects - GSD 2014
Public Works 11PWO0006 Bikeways - GSD 2014 40014 42403014 6/12/2013 2,000,000 2,000,000 1,769,984 88.50% 142,745 87,271
Public Works 02PW011 Bridge Repair and Replacement 40014 42404014 6/12/2013 18,000,000 18,000,000 47,715 0.27% 0 17,952,285
-GSD 2014
Public Works 02PW020 Road Projects - GSD 2014 40014 42406014 6/12/2013 25,000,000 25,000,000 24,784,671 99.14% 211,024 4,305
Public Works 02TP002 Signalization Projects - GSD 40014 42407014 6/12/2013 2,000,000 2,000,000 1,975,911 98.80% 971 23,118
2014
Public Works 06PW0019 PW Sidewalks GSD 40015 42401015 6/18/2014 15,000,000 17,000,000 15,735,291 92.56% 1,252,700 12,009
Public Works 02PW020 PW Paving Resurfacing GSD 40015 42402015 6/18/2014 30,000,000 30,000,000 26,739,140 89.13% 2,791,844 469,016
Public Works 02TP002 PW Traffic / Signal Controls 40015 42403015 6/18/2014 9,000,000 8,000,000 7,063,815 88.30% 226,047 710,138
GSD
Public Works 02PW011 PW Bridges GSD 40015 42404015 6/18/2014 7,000,000 6,000,000 5,810,152 96.84% 164,914 24,934
Public Works 02PW006 PW South Nashville 40015 42405015 6/18/2014 2,000,000 1,981,222 1,981,222 100.00% 0 0
Convenience Ctr
Public Works 06PW0019 PW Sidewalks - GSD 40016 42401016 6/10/2015 25,000,000 25,000,000 24,031,039 96.12% 577,771 391,190
Public Works 06PW0011 PW Paving - GSD 40016 42402016 6/10/2015 20,000,000 20,000,000 19,185,687 95.93% 781,871 32,442
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Public Works 02TP002 PW Traffic / Signal Controls - 40016 42403016 6/10/2015 3,000,000 3,000,000 2,933,573 97.79% 1,929 64,498
GSD

Public Works 02PWO020 PW Road Bridges Bikeways - 40016 42404016 6/10/2015 24,800,000 28,800,000 22,227,065 77.18% 2,287,380 4,285,555
GSD

Public Works 06PW0019 PW SWalk Paving Rdwy-Recall 40016 42406016 6/10/2015 15,000,000 14,495,761 11,185,705 77.17% 1,158,175 2,151,881

Public Works 06PW0019 PW Sidewalks GSD 40017 42401017 6/22/2016 30,000,000 30,000,000 13,163,749 43.88% 8,158,542 8,677,709

Public Works 06PW0011 PW Paving GSD 40017 42402017 6/22/2016 35,000,000 35,000,000 32,789,327 93.68% 2,187,508 23,165

Public Works 11PWO0006 PW Bikeways GSD 40017 42403017 6/22/2016 1,000,000 1,000,000 950,785 95.08% 31,184 18,031

Public Works 02PWO011 PW Bridges GSD 40017 42404017 6/22/2016 10,000,000 10,000,000 5,504,348 55.04% 4,438,499 57,153

Public Works 00PWO011 PW Station Blvd Project GSD 40017 42405017 6/22/2016 6,000,000 6,000,000 896,031 14.93% 255,400 4,848,569

Public Works 02PWO020 PW Roadway Improvements 40017 42406017 6/22/2016 5,000,000 5,000,000 1,312,563 26.25% 0 3,687,437
GSD

Public Works 90TP001B PW Traffic Signalization GSD 40017 42407017 6/22/2016 10,000,000 10,000,000 9,423,046 94.23% 345,829 231,125

Public Works 03PW0017 PW Road Reconstruction GSD 40017 42408017 6/22/2016 2,500,000 2,500,000 46,025 1.84% 154,550 2,299,425

Public Works 06PW0011 PW Paving GSD 40018 42401018 6/14/2017 35,000,000 35,000,000 16,235,820 46.39% 12,231,953 6,532,227

Public Works 06PW0019 PW Sidewalks GSD 40018 42402018 6/14/2017 30,000,000 30,000,000 5,581,686 18.61% 637,727 23,780,587

Public Works 11PWO0006 PW Bikeways GSD 40018 42403018 6/14/2017 5,000,000 5,000,000 1,097,316 21.95% 527,057 3,375,627

Public Works 02PWO020 PW Roadway Reconstructn / 40018 42404018 6/14/2017 13,000,000 13,000,000 2,247,263  17.29% 4,994,689 5,758,048
Improvements

Public Works 16PW0018 PW Century Farms Access 40118 42401118 11/22/2017 7,000,000 7,000,000 1,760,487 25.15% 5,057,134 182,379
Roads

Public Works 02PWO020 PW Roadway Construction & 40118 42402118 11/22/2017 7,375,000 7,375,000 99,677 1.35% 44,688 7,230,635
Improvements

Public Works 02TP002 PW Traffic Management 40118 42403118 11/22/2017 3,000,000 3,000,000 1,857,934 61.93% 787,639 354,427
Program

Public Works 06PW0011 PW Paving Program 40119 42401119 10/22/2018 30,000,000 30,000,000 0 0.00% 4,032,373 25,967,627

Public Works 06PW0019 PW Sidewalks Program 40119 42402119 10/22/2018 30,000,000 30,000,000 0 0.00% 0 30,000,000

Public Works 02PWO020 PW Road Program 40119 42403119 10/22/2018 15,000,000 15,000,000 146,663  0.98% 357,946 14,495,391

Public Works 02PWO011 PW Bridges Program 40119 42404119 10/22/2018 4,000,000 4,000,000 15,698  0.39% 3,925,010 59,292
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Public Works 16PWO0003 PW Solid Waste - Recycle 40119 42405119 10/22/2018 1,500,000 1,500,000 0 0.00% 0 1,500,000
Equipment
Public Works 02TP002 PW Traffic Management 40119 42406119 10/22/2018 3,000,000 3,000,000 0 0.00% 0 3,000,000
Program
Public Works 02TP002 PW Traffic Calming 40119 42407119 10/22/2018 1,500,000 1,500,000 9,724 0.65% 87,177 1,403,099
Public Works 11PWO0006 PW Bikeways Program 40119 42408119 10/22/2018 1,500,000 1,500,000 0 0.00% 0 1,500,000
Public Works 18PWO0134 PW East Bank / Cowan 40119 42409119 10/22/2018 20,000,000 20,000,000 0 0.00% 0 20,000,000
Infrastructure
Public Works 16PWO0003 PW Solid Waste - Landfill 40119 42410119 10/22/2018 500,000 500,000 0 0.00% 0 500,000
Repair
Public Works 16PWO0020 PW GSD Library Parking Garage 44116 42431016 6/10/2015 10,000,000 10,000,000 10,000,000 100.00% 0 0
Public Works 02UW010 Bikeways - USD 48009 42401010 6/10/2009 889,977 889,698 884,407 99.41% 5,291 0
Public Works 04PW0002 Bridges - USD 48009 42403010 6/10/2009 797,804 797,804 797,804 100.00% 0 0
Public Works 02PW021 Paving - USD 48009 42406010 6/10/2009 1,230,469 1,230,469 1,230,469 100.00% 0 0
Public Works 02PW021 Roadway Projects - USD 48009 42408010 6/10/2009 12,803,649 7,226,761 7,150,497 98.94% 18,588 57,676
Public Works 02PW022 Sidewalks - USD 48009 42410010 6/10/2009 2,277,325 2,277,325 2,277,325 100.00% 0 0
Public Works 02TP002 Traffic - USD 48009 42413010 6/10/2009 681,213 677,077 677,077 100.00% 0 0
Public Works 10PWO0010 28th - 31st Avenue Connector 48009 42416010 6/10/2009 500,000 499,918 499,918 100.00% 0 0
Public Works 02PW021 PW First Avenue / Riverfront 48009 42480010 6/10/2009 1,475,353 1,475,353 1,475,353 100.00% 0 0
Public Works 02UW010 Bikeways - USD 48011 42401011 9/27/2010 500,000 499,978 499,978 100.00% 0 0
Public Works 02PW021 Paving / Resurfacing - USD 48011 42406011 9/27/2010 5,000,000 4,985,510 4,961,694 99.52% 19,286 4,530
Public Works 02PW022 Sidewalks - USD 48011 42410011 9/27/2010 5,000,000 5,000,000 4,999,980 100.00% 0 20
Public Works 02TP002 Traffic Signals - USD 48011 42413011 9/27/2010 1,500,000 1,500,000 1,500,000 100.00% 0 0
Public Works 02PW022 PW SWalk Paving Rdwy - Recall 48011 42481011 2/1/2016 500,022 500,022 301,643 60.33% 4,260 194,119
Public Works 17PWO0003 PW Solid Waste Study 48017 42481017 6/22/2016 500,000 500,000 442,943 88.59% 57,057 0
Public Works 02PW022 Sidewalks 48113 42480113 2/12/2013 2,500,000 2,459,140 2,459,140 100.00% 0 0
Public Works 02PW021 Paving / Road Projects 48113 42486113 2/12/2013 5,000,000 4,981,420 4,976,240 99.90% 5,180 0
Public Works 17PWO0004 PW USD Annexation 48118 42484118 11/22/2017 225,000 225,000 0 0.00% 0 225,000

Public Works
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Sports Authority 19SP0002 Bridgestone Arena 40019 64401019  9/5/2018 25,000,000 25,000,000 37,030 0.15% 693,555 24,269,415
Improvements
Sports Authority 13SP0001 Bridgestone Arena 40113 64401113 2/12/2013 2,397,400 6,214,040 6,214,040 100.00% 0 0
Improvements
Sports Authority
Water 17WS0001 W&S StormwtrHomeBuyouts 40017 65401017 6/22/2016 5,000,000 5,000,000 4,269,706 85.39% 15,424 714,870
Water 13WsS0001 Various Stormwater Projects 41113 65411113 2/12/2013 50,000,000 50,000,000 49,987,776  99.98% 0 12,224
County-Wide
Water 10WS0005 W&S Stormwater S/F FY10 49110 65403010 6/10/2009 50,000,000 48,300,000 40,597,814 84.05% 7,261,682 440,504
Captl Proj
10WS0005 W&S Stormwater S/F FY10 49110 65405010 6/10/2009 0 1,700,000 1,401,348 82.43% 298,671 -19
Fairgrounds
Water 09WS0025 W&S Stormwater FY18B Self- 41118 65411118 11/22/2017 10,000,000 10,000,000 0 0.00% 1,719,966 8,280,034
Funded Projects
Water 09WS0025 W&S Stormwater FY19B Self- 41119 65411119 10/22/2018 20,000,000 20,000,000 0 0.00% 0 20,000,000
Funded Projects
Water Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.

Grand Total - Capital Projects > $500,000

3,231,894,685 3,205,165,655 2,313,586,715 72.18%

199,093,704 692,485,237




