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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2013 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

FY2012-2013, and FY2013-2014  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 2Q FY2013” column. 



 

  4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

  5 

EDUCATION 
92 Projects Totaling $335,497,825   

   

Cane Ridge High School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

03BE0005 Bus Replacement - FY 

2010

2,500,000 2,500,000 0 0 0 

03BE0005 Bus Replacement - FY 

2011

5,000,000 5,000,000 0 0 0 

03BE0005 MNPS Bus / Vehicle 

Replacement - FY 2013

10,000,000 9,941,106 0 58,894 32,527 

03BE0005 Bus Replacements - 

Mandatory - FY 2014

3,000,000 0 1,240,532 1,759,468 0 

03BE0010 Crieve Hall Elementary 4,327,000 4,327,000 0 0 0 

03BE0012 ADA Compliance 2,000,000 1,523,085 0 476,915 114,016 

03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 0 

03BE0040 Madison Middle School 8,488,000 8,058,513 0 429,487 (222,679)

03BE0053 Roof Replacement / 

Repairs

2,000,000 2,000,000 0 0 0 

03BE0055 Maintenance 

Emergencies

3,500,000 3,318,620 96,129 85,251 18,730 

03BE0057 MNPS Technology 5,000,000 5,000,000 0 0 0 

03BE0057 Technology 5,000,000 5,000,000 0 0 0 

03BE0057 MNPS Technology 

Improvements

5,000,000 5,000,000 0 0 0 

03BE0057 Technology 

Improvements

7,374,355 4,174,206 244,313 2,955,836 4,174,206 
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EDUCATION (continued)

 
Amqui Elementary School 

 
 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

03BE0063 Wharton Elementary 7,147,000 7,147,000 0 0 0 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy Retrofits - 

FY2010

15,000,000 15,000,000 0 0 (221,392)

09BE0007 Glengarry Elementary 

Renovation

2,321,000 2,321,000 0 0 0 

09BE0009 Glenview Elementary 

Renovation

2,630,000 2,630,000 0 0 0 

09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0 

09BE0029 Football Stadium Lighting 550,000 550,000 0 0 0 

10AC0003 Douglas - HeadStart 

Facility

482,180 109 0 482,071 0 

10AC0004 North HeadStart - 

Kitchen

2,152,450 20,889 0 2,131,561 0 

10BE0002 MNPS Capital 

Contingency

1,400,000 1,400,000 0 0 0 

MNPS 

Contingency

Schools - Capital 

Contingency

2,000,000 2,507,930 0 (507,930) 38,362 

04BE0002 Cane Ridge Elementary 15,000,000 13,633,377 55,280 1,311,343 (30,783)

11BE0002 Highland Heights 

Renovation

10,000,000 8,768,398 1,072,358 159,244 5,266,632 
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EDUCATION (continued) 

 

Meigs Middle Magnet School  

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

QSCB QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 13,000 

QSCB QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

QSCB QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

QSCB QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

QSCB QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

QSCB QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 

QSCB QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 (2,363)

QSCB QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

QSCB QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 1,219 

QSCB QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 0 
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EDUCATION (continued) 

Carter – Lawrence Elementary Magnet 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

QSCB QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

QSCB QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

QSCB QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

QSCB QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

QSCB QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

QSCB QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

QSCB QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

QSCB QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

QSCB QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 70,000 

QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

QSCB QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

QSCB QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 
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EDUCATION (continued) 

West End Middle School 

 
 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

03BE0002 Norman Binkley 

Renovation

6,500,000 1,571,921 4,320,049 608,030 1,157,927 

03BE0034 Joelton Middle School 

Renovation

6,900,000 634,732 6,696,383 (431,115) 295,034 

03BE0053 MNPS Miscellaneous 

Construction Projects

6,000,000 2,203,620 358,495 3,437,885 612,822 

03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 1,681,473 316,322 1,002,205 250,518 

03BE0056 Stratford High School 

Renovation

20,100,000 71,176 774,806 19,254,018 32,648 

04BE0006 Antioch Middle 

Renovation

11,000,000 1,749,344 6,207,097 3,043,559 629,913 

04BE0030 Rose Park Middle 

School Renovation

8,500,000 852,096 6,212,890 1,435,014 494,956 

09BE0030 Hume Fogg Gym 

Addition and Land 

Purchase

7,900,000 433,434 134,753 7,331,813 323,799 

12BE0007 Antioch Land for New 

Elementary and Middle 

School

1,100,000 1,012,368 87,632 0 986,974 

13BE0013 A Z Kelley Elementary 

Renovation

2,600,000 924,172 991,116 684,712 567,510 

13BE0015 Julia Green Elementary 

Land Purchase / 

Expansion

1,000,000 966,054 0 33,946 57,040 

13BE0030 Henry Oliver Middle 

School Renovation

3,700,000 218,231 44,841 3,436,928 89,004 
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EDUCATION (continued) 

 

John Early Museum Magnet Middle School 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

13BE0045 John Early Middle 

School Renovation

3,700,000 27,076 129,204 3,543,720 (2,319)

MNPS 

Contingency

MNPS FY13 Capital 

Contingency

3,000,000 3,000,000 0 0 0 

03BE0026 Goodlettsville Middle 

School -Replacement

20,176,000 4,145 721,993 19,449,862 4,145 

03BE0053 Roof Repairs and 

Replacements

3,000,000 299,592 216,659 2,483,749 299,592 

13BE0014 Granbery Elementary - 

12 Classroom Addition

3,079,000 15 109,225 2,969,760 15 

13BE0019 Maxwell Elementary - 

12 Classroom Addition

3,079,000 15 125,300 2,953,685 15 

13BE0035 Shayne Elementary - 12 

Classroom Addition

3,079,000 15 124,150 2,954,835 15 

13BE0041 ADA Compliance / 

Accommodations

1,000,000 0 0 1,000,000 0 

13BE0043 Antioch Cluster - New 

Elementary School

16,899,000 276,657 663,425 15,958,918 276,657 

13BE0047 Julia Green Elementary - 

Site Improvements

275,000 0 0 275,000 0 

14BE0020 Madison Middle School - 

12 Classroom Addition

3,105,000 15 132,750 2,972,235 15 

14BE0024 McGavock High School - 

Fire Safety 

Improvements

750,000 0 52,400 697,600 0 

14BE0035 Waverly-Belmont 

Elementary - 

Addition/Renovation

8,500,000 15 419,225 8,080,760 15 
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 

 
 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

14BE0037 Asbestos Environment 

Abatement

1,000,000 8,213 0 991,787 8,213 

14BE0038 Asphalt Paving 1,000,000 71,690 27,600 900,710 71,690 

14BE0039 Casework Furniture Lab 

Upgrades

1,000,000 0 0 1,000,000 0 

14BE0039 Maintenance / Furniture  

Allocation

42,373 42,373 0 0 0 

14BE0042 Emergency Maintenance 

- Entry Vestibules

1,404,703 151,203 60,500 1,193,000 151,203 

14BE0042 Emergency Maintenance 

Projects

314,238 314,238 0 0 0 

14BE0045 HVAC Upgrades and 

Replacements

5,400,000 47,663 4,636 5,347,701 47,663 

14BE0048 Plumbing Repairs and 

Boiler Upgrades

2,500,000 38,032 2,340 2,459,628 38,032 

14BE0049 Security Upgrades 4,752,924 160,613 207,817 4,384,494 160,613 

14BE0050 Stadium and Track 

Facility Lighting 

Upgrades

2,000,000 3,403 0 1,996,597 3,403 

MNPS 

Contingency

MNPS Capital 

Contingency Funds

6,583,645 0 0 6,583,645 0 

Summary for EDUCATION (92 Projects)

TOTALS $335,497,825 $166,270,784 $31,850,220 $137,376,821 $15,808,587
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PUBLIC SAFETY  
48 Projects Totaling $247,174,109 
 

 

Fire Station 9 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

09FD0001 Fire Dept - Master Plan 

Renovation

9,182,441 9,139,558 375 42,508 5,350 

09FD0001 Fire Dept Master Plan 7,500,000 6,012,754 509,129 978,117 15,894 

12GS0014 Fire Dept - Master Plan 

Implementation

12,000,000 11,207,959 472,507 319,534 2,734,850 

12GS0014 Fire Department Master 

Plan

10,000,000 1,760 0 9,998,240 1,760 

10FD0001 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 1,267 

10FD0003 Fire Training Tower 2,300,000 1,600,000 0 700,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

09PD0001 West Precinct - 

Construction

5,252,500 5,094,768 259 157,473 0 

08FI0024 Crime Lab - Police 509,575 509,575 0 0 0 

09PD0007 Crime Lab - 

Construction / Equipping

6,487,700 7,046,472 413,073 (971,845) 2,158,129 

13PD0002 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

13PD0002 DNA / Crime Lab 

Equipment

4,000,000 398,216 2,634,463 967,321 198,922 
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PUBLIC SAFETY (Continued) 

 

East Police Precinct 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

10PD0004 Police Facility 

Renovations

175,380 175,380 0 0 0 

09PD0006 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 

07PD0003 Training Academy 

Facility List

698,000 73,358 0 624,642 (1)

09PD0007 Metro Northeast 16,000,000 15,552,974 339,522 107,504 1,075,676 

10PD0001 Planning - Additional 

Police Precincts

500,000 18,442 347,574 133,984 18,442 

11PD0002 South Precinct - Land 

and Construction

6,000,000 1,461,887 4,188,490 349,623 411,518 

13PD0004 Central Police Precinct - 

Relocate

4,000,000 635,505 48,750 3,315,745 523,144 

10PD0002 Records Management 

Software

1,489,164 953,875 0 535,289 0 

12PD0003 IT Upgrades 2,000,000 198,461 1,786,149 15,390 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

13GS0006 Initial Planning for New 

ECC

500,000 0 0 500,000 0 

10EN0001 E-911 Temporary 

Training Facility

548,642 548,672 0 (30) 0 

10GS0025 Criminal Justice Center 

Renovation

1,594,468 1,579,646 0 14,822 1,800 
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PUBLIC SAFETY (Continued) 

West Precinct – 5500 Charlotte Pike 

 
 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

10CI0001 Traffic Violation 

Management System

1,970,791 939,516 75,231 956,044 8,957 

10SO0003 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

10GS0023 A A Birch Closeout 2,546,077 1,863,348 0 682,729 40,225 

10JI0001 OJIES System 532,957 476,416 0 56,541 0 

10GS0028 Storm Sirens 213,162 92,549 0 120,613 0 

12GS0005 Upgrade Weather 

Warning System

2,000,000 1,997,505 0 2,495 0 

11FI0001 Flood-Related Projects 5,000,000 1,000,000 0 4,000,000 0 

11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

10GS0002 Radio Infrastructure 

Improvements and 

22,700,000 21,474,947 1,071,563 153,490 0 

09GS0015 Major Maintenance for 

Facilities

33,656 40,352 0 (6,696) 0 

02PW011 Bridges - GSD 5,372,310 5,218,910 52,279 101,121 0 
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PUBLIC SAFETY (Continued) 

Stormwater Runoff 

 
 

 
 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

13WS0001 Various Stormwater 

Projects County-Wide

50,000,000 40,549 1,600,285 48,359,166 40,549 

04PW0002 Bridges - USD 797,804 818,842 28,945 (49,983) 0 

02PW011 Bridges - GSD 4,000,000 3,539,847 353,365 106,788 489,957 

02PW011 Bridges - Repair / 

Replace GSD

4,750,000 974,568 1,662,463 2,112,969 404,571 

02PW011 Bridge Repair and 

Replacement - GSD 

18,000,000 10,876 2,735,570 15,253,554 10,876 

Admin Bridge Planning 200,000 0 0 200,000 0 

06HD0003 East Clinic - Mechanical 

HVAC

139,787 113,031 0 26,756 656 

10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 44,982 29,988 0 

10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

12HD0001 Lentz Health Center 28,000,000 0 0 28,000,000 0 

Summary for PUBLIC SAFETY (48 Projects)

TOTALS $247,174,109 $104,767,415 $22,946,974 $119,459,720 $3,560,542
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ECONOMIC DEVELOPMENT  
21 Projects Totaling $93,656,546   
 

 

Riverfront Redevelopment – Conceptual Plan 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

08PR0001 Riverfront 

Redevelopment - Phase 

I - MDHA

7,950,000 7,950,000 0 0 0 

10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

22,000,000 15,637,975 0 6,362,025 225,007 

06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

10HA0006 Frist Center - 2009 

Capital Allocation

141,000 130,611 0 10,389 0 

10PW0010 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

06PW0003 28th / 31st Avenue 

Connector

18,000,000 14,894,428 0 3,105,572 (1,395,154)

07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,139,681 0 779,709 0 

08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 

07OO0002 DES Customer 

Connections

8,500,000 5,591,897 0 2,908,103 6,679 

10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

13SP0001 Bridgestone Arena 

Improvements

7,000,000 552,108 0 6,447,892 131,958 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

06CC0004 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

07MA0001 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

09HA0002 African American 

Museum - Capital 

Allocation

9,635,990 920,267 0 8,715,723 14,738 

10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

14PR0001 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 0 0 5,000,000 0 

10HA0007 Adventure Science 

Center - Capital 

Allocation

250,000 250,000 0 0 0 

98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,192,093 1,008,708 0 183,385 0 

13CA0001 KIVA System Upgrades 5,000,000 76,353 2,002,016 2,921,631 15,352 

09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

Summary for ECONOMIC DEVELOPMENT (21 Projects)

TOTALS $93,656,546 $52,379,255 $2,002,016 $39,275,275 ($1,001,420)
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LIVABILITY 

116 Projects Totaling $454,636,624 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

Arts 1% Arts - 1% for the Arts 

Account

8,196,250 2,455,235 221,528 5,519,487 91,347 

02PR012 Centennial Park Master 

Plan

500,000 69,126 0 430,874 0 

02PR012 Fairgrounds Park 2,000,000 318,724 100,355 1,580,921 307,955 

02PR012 Greenway Projects 3,250,000 1,782,227 964,924 502,849 118,629 

02PR012 Harpeth Greenway 

Improvements

600,702 1,075,999 679 (475,976) 1,436 

02PR012 Harpeth Soccer Fields 85,000 79,017 0 5,983 16,000 

02PR012 Joelton Parks 500,000 502,185 0 (2,185) 0 

09PR0007 Joelton Park 

Improvements

250,000 250,000 0 0 0 

02PR012 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

02PR012 Mill Creek Greenway 

Improvements

449,000 378,874 58,342 11,784 10,869 

02PR012 Open Space for 

Greenways

125,000 22,065 0 102,935 0 

02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

02PR012 Park Land Acquisition - 

Antioch

650,000 151,341 30,717 467,942 0 

02PR012 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 
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LIVABILITY (Continued) 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

02PR012 Opry Mills Greenway 

Improvements

250,000 199,556 0 50,444 0 

02PR012 Richland Greenway 

Improvements

527,000 525,707 0 1,293 0 

02PR012 Sevier Park Community 

Center

4,000,000 2,467,639 54,791 1,477,570 382,498 

02PR012 Shelby Park Master Plan 1,000,000 940,253 6,850 52,897 0 

02PR012 Warner Park Project 

Match

315,000 186,108 61,169 67,723 76,975 

02PR012 Warner Youth Sports 

Fields

400,000 379,048 0 20,952 0 

02PR015 Parks - General Park 

Improvements

151,000 160,100 0 (9,100) 0 

02PR020 Downtown Greenway 

Improvements

379,327 377,329 0 1,998 0 

09PR0003 Southeast Community 

Center - Planning

500,000 497,436 0 2,564 0 

02PR012 Sportsplex Renovations 2,000,000 735,437 965,664 298,899 183,128 

02PR012 Centennial Park - 

Master Plan

2,000,000 120,026 527,347 1,352,627 110,521 

02PR012 Deferred Maintenance - 

All Parks

6,000,000 3,711,073 882,221 1,406,706 681,794 

02PR012 Greenway Projects 4,000,000 1,194,977 1,638,835 1,166,188 527,644 

02PR012 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 
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LIVABILITY (Continued) 

Parthenon – Centennial Park

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

02PR012 Centennial Park Master 

Plan

1,500,000 0 0 1,500,000 0 

11PR0004 Two Rivers Mansion 

Renovation

750,000 746,396 0 3,604 0 

02PR012 Shelby Park - Master 

Plan

2,500,000 1,380,600 84,943 1,034,457 105,669 

02PR012 Mountain Bike Park - 

Design / Construction

1,000,000 351,998 483,892 164,110 239,665 

02PR012 Centennial Sportplex - 

Renovation

1,326,583 0 1,000,000 326,583 0 

02PR012 Dog Parks - Design / 

Construction

1,000,000 19,501 1,603 978,896 8,820 

02PR012 Fort Nashborough - 

Renovation

1,000,000 66,326 4,087 929,587 33,801 

11PR0002 Open Space / Riverfront 

Development

5,000,000 334,449 0 4,665,551 5,600 

11PR0002 Open Space / Riverfront 

Development

15,000,000 9,173,870 0 5,826,130 680,671 

02PR012 Open Space Acquisitions 

and Riverfront 

Development

25,000,000 0 0 25,000,000 0 

11PR0003 Hickory Hollow Project 18,000,000 4,651,083 11,993,125 1,355,792 843,155 

11PR0002 Open Space Plan 

Implementation

5,000,000 4,799,643 0 200,357 24,121 

02PR012 Paving / Maintenance 2,500,000 186,570 708,083 1,605,347 153,537 

02PR012 Centennial Sportsplex 1,000,000 0 0 1,000,000 0 
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LIVABILITY (Continued) 

Deaderick Streetscape Improvement Project 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

02PW022 Sidewalks - USD 2,277,325 2,016,310 0 261,015 16,538 

02PR012 Shelby Park Master Plan 1,500,000 0 750 1,499,250 0 

02PR012 Parks - Greenway 

Projects

3,000,000 15,294 0 2,984,706 15,294 

02PR012 Deferred Maintenance / 

Small Park Creation

8,000,000 118,681 316,963 7,564,356 118,681 

06PW0019 Sidewalks - GSD 2,976,945 2,819,560 0 157,385 122,852 

06PW0019 Sidewalks - GSD 7,500,000 5,838,951 225,170 1,435,879 30,372 

02PW022 Sidewalks - USD 5,000,000 4,825,566 213,883 (39,449) 1,915 

06PW0019 Sidewalks - GSD 12,000,000 5,052,750 1,726,122 5,221,128 677,539 

02PW022 Sidewalks 2,500,000 369,314 347,774 1,782,912 369,314 

06PW0019 Sidewalks - GSD 2014 8,000,000 0 0 8,000,000 0 

02PW020 Roadway Projects - 

GSD

5,694,972 4,717,564 104,571 872,837 336,711 

02PW021 Roadway Projects - 

USD

8,702,114 8,559,004 93,142 49,968 11,289 

02PW020 Road Projects - GSD 10,000,000 2,171,977 1,028,517 6,799,506 950,574 

02PW020 Road Projects - GSD 

2014

25,000,000 22,277 1,722,213 23,255,510 22,277 
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LIVABILITY (Continued) 

Goodlettsville Branch Library - Project Rendering 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

09PL0001 Goodlettsville Library 5,242,880 5,242,874 0 6 183,574 

11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,000,000 148,057 0 851,943 16,121 

12GS0011 Bellevue Library - 

Construction and 

Equipping

9,500,000 4,721 7,800 9,487,479 0 

06PW011 Paving - GSD 9,645,038 9,654,520 43,562 (53,044) 23,949 

02PW021 Paving - USD 1,230,469 1,214,227 15,695 547 0 

06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,894,012 32,304 73,684 24,906 

02PW021 Paving / Resurfacing - 

GSD

5,000,000 4,493,441 311,031 195,528 61,807 

06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 12,566,442 2,953,989 4,479,569 6,897,089 

02PW021 Paving / Road Projects 5,000,000 178,679 2,618,792 2,202,529 178,679 

06PW0011 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 0 0 20,000,000 0 

07PW0004 Traffic - GSD 1,096,185 1,092,151 0 4,034 0 

02TP002 Traffic - USD 681,213 646,985 30,686 3,542 5,865 

01PW004 Traffic Signals -GSD 2,500,000 2,216,306 165,324 118,370 0 

02TP002 Traffic Signals - USD 1,500,000 1,382,442 804 116,754 0 
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LIVABILITY (Continued) 

 

 

 

 

 

 

 

 

 

 

 

 

 

MTA’s Music City Circuit Program Buses 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

10MT0001 MTA - Building 

Improvements

1,500,000 1,491,979 0 8,021 0 

11MT0001 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 2,783,752 0 716,248 235 

11MT0002 Replacement Buses 6,950,000 6,774,321 0 175,679 24,000 

10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

11MT0002 RTA Grant Match 250,000 238,616 0 11,384 0 

10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

11MT0004 Paratransit Replacement 

Vehicles

1,200,000 890,784 0 309,216 0 

11MT0005 Rapid Transit Route 

Analysis

800,000 456,169 0 343,831 0 

13MT0001 Grant Matches - MTA 4,292,000 2,048,215 0 2,243,785 99,374 

13MT0002 RTA Grant Matches 500,000 346,688 0 153,312 31,198 

13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 16,682,144 0 1,317,856 0 

13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 2,442,927 0 917,073 0 

 



 

  24 

LIVABILITY (Continued) 

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 0 0 3,500,000 0 

13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 0 0 3,158,000 0 

13MT0009 RTA - Property 

Improvements

50,000 19,483 0 30,517 0 

13MT0010 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 1,971,194 0 2,828,806 0 

13MT0001 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 0 0 250,000 0 

13MT0002 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 0 0 2,250,000 0 

13MT0009 MTA Grant Match - 

RTA Projects 2013

750,000 0 0 750,000 0 

13MT0009 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

13MT0003 MTA - Replacement of 

12 Buses

10,000,000 0 0 10,000,000 0 

13MT0004 MTA - Replacement of 

Paratransit Vehicles

2,000,000 0 0 2,000,000 0 

13MT0006 AMP - Bus Rapid 

Transit Project

7,500,000 0 0 7,500,000 0 

14MT0001 Vehicle Location System 

(AVL)

1,500,000 0 0 1,500,000 0 

14MT0002 MTA Building 

Renovation and Repairs

1,500,000 430,134 0 1,069,866 430,134 
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LIVABILITY (Continued) 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 
 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

02TP002 Signalization - GSD 4,750,000 2,790,530 1,353,782 605,688 958,995 

02TP002 Signalization Projects - 

GSD 2014

2,000,000 0 4,799 1,995,201 0 

11PW0006 Bikeways - GSD 2,500,000 1,469,496 558,249 472,255 72,476 

02UW010 Bikeways - USD 500,000 411,400 984 87,616 47,129 

11PW0006 Bikeways - GSD 3,000,000 125,673 116,368 2,757,959 51,272 

02UW010 Bikeways - USD 889,977 638,938 3,096 247,943 4,841 

11PW0006 Bikeways - GSD 2014 2,000,000 0 0 2,000,000 0 

13PW0024 Corridor Redevelopment - 

GSD

7,500,000 999,621 399,748 6,100,631 657,501 

97PL001 Archives Planning 500,000 1,318 0 498,682 1,063 

97PL001 Archive Renovation - 

Main Library

2,000,000 0 0 2,000,000 0 

07PL0001 Library - Miscellaneous 

Maintenance Projects

4,000,000 48,396 9,177 3,942,427 48,396 

14PL0001 Limitless Library - 

Middle Schools Project

1,000,000 0 0 1,000,000 0 
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LIVABILITY (Continued) 

 
Broadway at 2

nd
 Avenue North - Signalization 

 
 

 

 
 

 

 

 

 

 

 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

09GS0016 ADA Compliance 

Projects

1,292,488 1,045,590 0 246,898 0 

09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 0 0 284,479 0 

14GH0001 STAR System Upgrade - 

Hospital Authority

2,300,000 0 0 2,300,000 0 

10EC0001 Voter Registration 

Systems

42,386 42,375 0 11 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,919,887 0 4,678 0 

14GS0010 One Stop Permit Center 3,000,000 77,987 31,197 2,890,816 77,987 

Summary for LIVABILITY (116 Projects)

TOTALS $454,636,624 $194,739,921 $34,225,647 $225,671,056 $17,173,782
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ALL OTHER 

63 Projects Totaling $157,002,644 

Metropolitan Government of Nashville Historic Court House 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

10GS0024 Historic Courthouse 

Closeout

248,647 226,021 0 22,626 69,780 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 0 

08IT0011 Exchange / Directory 

Service

917,689 901,937 0 15,752 18,213 

09GS0015 Misc. Building 

Improvments

4,750,000 4,499,560 17,388 233,052 112,992 

13GS0014 Misc Building 

Improvements

10,000,000 759,562 5,454,152 3,786,286 587,860 

09GS0019 Roofing Projects - Metro-

wide

2,289,775 2,078,718 9,239 201,818 67,221 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

10HC0002 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

10FI0001 Capital Contingency -

GSD

11,281,866 10,132,498 0 1,149,368 0 

10FI0001 Capital Contingency - 

USD

3,743,730 3,605,000 0 138,730 0 

GSD 

Contingency

Capital Contingency - 

GSD

5,000,000 1,136,000 0 3,864,000 0 

USD 

Contingency

Capital Contingency - 

USD

1,735,000 506,879 0 1,228,121 0 
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ALL OTHER (Continued)  

Justice A. A. Birch Building 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

GSD Cont GSD FY13 Capital 

Contingency

6,750,000 2,000,000 0 4,750,000 2,000,000 

GSD 

Contingency

Capital Contingency - 

GSD

4,300,000 0 0 4,300,000 0 

USD 

Contingency

Capital Contingency - 

USD

1,500,000 0 0 1,500,000 0 

GSD 

Contingency

GSD Capital 

Contingency Funds

9,000,000 0 0 9,000,000 0 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

10FI0002 E-Procurement System 408,373 408,373 0 0 0 

10GS0006 Clifford Allen Bldg 

Renovation

2,000,000 1,478,496 0 521,504 762 

10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

2,000,000 889,274 0 1,110,726 3,306 

10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

24,603,119 25,521,265 0 (918,146) 0 

10GS0022 City Hall Closeout 9,510 1,031 0 8,479 721 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

10GS0032 Metro Southeast 773,893 353,061 2,352 418,480 58,948 
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ALL OTHER (Continued)  

Shelby Street Bridge Walkway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

10IT0001 Construction Projects 4,597,300 4,464,668 25,763 106,869 271,800 

00PW006 Information Systems - 

Public Works

1,527,875 730,437 222,938 574,500 0 

11IT0012 ITS Construction 2,556,000 1,404,694 85,125 1,066,181 24,256 

12IT0001 Construction - Data / 

Voice

1,206,000 563,326 0 642,674 195,996 

10IT0017 Disaster Recovery Back-

up Site

860,000 725,608 0 134,392 15,038 

10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

10IT0019 Howard Office Building 

Data Center

4,820,760 4,793,878 1,900 24,982 9,565 

10IT0020 Network Replacement 299,353 233,953 0 65,400 0 

10IT0021 Platform Hardware 

Upgrades

121,636 120,872 0 764 8,305 

10IT0022 PBX System 140,915 94,470 0 46,445 18,000 

10IT0023 Enterprise Info Systems 318,826 243,623 0 75,203 16,214 

11IT0003 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

12IT0009 Nashville Website 

Redesign

120,000 120,000 0 0 0 

11IT0008 Replace End-of-Life 

Equipment

2,031,001 1,772,073 36,010 222,918 157,643 
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ALL OTHER (Continued) 

Two Rivers Mansion

 

 

 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

11IT0010 HIPPA Compliance 

Software

258,000 128,790 0 129,210 0 

11IT0011 Enterprise Agreement 4,500,000 4,150,015 225,701 124,284 (19,146)

11IT0013 EBS Improvements 1,690,000 1,688,361 8,160 (6,521) 4,685 

12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,672,000 899,818 17,600 3,754,582 732,130 

12IT0010 Storage Area Network 

Upgrades

1,300,000 1,185,250 0 114,750 0 

12IT0013 Employee Self-Service 

Portal

614,800 489,923 10,342 114,535 174,283 

13IT0002 Mobile Device 

Management

181,200 0 0 181,200 0 

13IT0003 Public Wireless Study 156,000 0 0 156,000 0 

14IT0001 Date and Voice for 

Construction Projects

1,176,000 0 0 1,176,000 0 

14IT0002 Upgrade EBS 3,000,000 34,203 2,629,382 336,415 34,203 

14IT0003 Mobile Devices - 

Network Access

407,000 0 0 407,000 0 

14IT0004 Phase 3 - Upgrade 

Nashville Gov

123,400 26,304 0 97,096 26,304 



 

  31 

ALL OTHER (Continued) 

Information Technology Services (ITS) 

 

 

 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2013

14IT0005 Public WiFi for Public 

Spaces

417,600 0 0 417,600 0 

14IT0006 Online Alarm 

Registration - Metro 

Clerk

20,000 0 0 20,000 0 

14IT0007 VPN Solution 218,000 0 0 218,000 0 

14IT0009 Microsoft ForeFront 

Identity Manager

338,000 0 0 338,000 0 

09IT0001 Network Info Security 854,776 564,886 0 289,890 302 

11GS0016 Howard Campus FF&E 3,000,000 2,540,687 0 459,313 0 

10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 

- USD

275,000 143,523 0 131,477 0 

11PW0001 Solid Waste - Equipment 475,000 0 0 475,000 0 

09GS0019 Misc Building 

Improvements

18,500,000 19,309 4,589,432 13,891,259 19,309 

Summary for ALL OTHER (63 Projects)

TOTALS $157,002,644 $86,018,908 $13,335,484 $57,648,252 $4,608,690
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

5 MNPS Madison Middle School ($222,679) Reversal of ($222,678.31) in accruals from

Building Improvements line item.

6 MNPS MNPS Energy Retrofits ($221,392) Net of ($250,031) in rebates and $28,638.97 in

FY 2010 additional expenses.

6 MNPS Cane Ridge Elementary ($30,783) Net of ($41,000) accrual reversals and 

$10,217 in additional expenses.

7 MNPS QSCB Hermitage Elementary ($2,363) Net of Encumbrance cleared of $11,589 and 

Renovation ($13,952) over-budget.

10 MNPS John Early Middle School ($2,319) Net of ($4,799) in Accrual reversals and 

Renovation $2,480 in additional expenses.

16 Public 28th / 31st Avenue ($1,395,154) Net of Reimbursements of ($1,404,811) and

Works Connector $9,657 in additional expenses.

30 ITS Enterprise Agreement ($19,146) Net of reclass of ($147,426) in Reclasses to the

Tech Revolving Fund (BU 14500100) and 

$128,280 in additional expenses.
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CAPITAL PLAN STATUS REPORT 

 
SEPTEMBER 2013 

 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2013. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD 

(JA)

Year to  Date 

(AA)

ITD Activity 

(AA)

Encumbrance Remaining 

Balance

40002  Tourist Tax Supported Cap Proj

 15404000  FIN Tourist Tax Sup Cap Projs 906,214 (906,214)

 15405000  FIN MCC Hotel 95,312 (95,312)

 15405100  FIN Omni Agreement 1,500 (1,500)

 15405200  FIN Wilson Springs 372,378 (372,378)

40002  Tourist Tax Supported Cap Proj 1,375,404 (1,375,404)

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 1,318,555 169,187 1,149,368

 01403010  ADM ADA Compliance Projects 1,292,488 1,045,590 246,898

 01405010  ADM CJC Renovation 1,594,468 1,800 1,579,646 14,822

 01406010  ADM Energy RetroFit Projects 1,924,565 1,919,887 4,678

 01407010  ADM AABirch Closeout 1,358,477 40,225 675,748 682,729

 01408010  ADM City Hall Closeout 9,510 721 1,031 8,479

 01409010  ADM Major Maint Facilities 33,656 40,352 (6,696)

 01410010  ADM Fulton CF to FY10 24,603,119 25,521,265 (918,146)

 01411010  ADM Metro Southeast 773,893 58,948 353,060 2,352 418,481

 01413010  ADM Temp Train E911 548,642 548,672 (30)

 01414010  ADM Courthouse Closeout 248,647 69,780 226,021 22,626

 01416010  ADM Roofing Projects 2,289,775 67,221 2,078,719 9,239 201,818

 01418010  ADM Fulton Addi Infrast FY10 2,000,000 3,306 889,274 1,110,726

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 271,801 4,464,668 25,763 106,869

 14402010  ITS Exchange/Directory Service 917,749 18,213 901,997 15,752

 14403010  ITS Disaster Recovery BU Site 860,000 15,038 725,608 134,392

 14404010  ITS Enterprise Services 1,008,367 1,008,367

 14405010  ITS Platform Hardware Upgrades 121,636 8,306 120,872 764

 14406010   ITS HOB Data Center 4,820,760 9,565 4,793,878 1,900 24,982

 14407010  ITS Network Replacement 299,353 233,953 65,400

 14408010  ITS PBX System 140,915 18,000 94,470 46,445

 14409010  ITS Enterprise Info Systems 318,826 16,215 243,623 75,203

 14410010  ITS Network Info Security 854,716 301 564,826 289,890

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 8,957 939,516 75,231 956,044

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 476,416 56,541

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 953,875 535,289

 31404010  POL Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL West CF to FY10 1,696,718 1,696,720 (2)
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Description Budget ITD 

(JA)

Year to  Date 

(AA)

ITD Activity 

(AA)

Encumbrance Remaining 

Balance

 31408010  POL Plan Precincts 500,000 18,443 18,443 347,574 133,984

 31409010  POL Crime Lab FY10 12,487,700 2,158,129 13,046,472 413,073 (971,845)

 31410010  POL West Precinct FY10 11,252,500 11,094,768 259 157,473

 32403010  FIR Master Plan CF FY10 10,782,441 5,350 10,739,558 375 42,508

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 656 113,031 26,756

 39401010  LIB Goodlettsville Librar 5,242,880 183,574 5,242,874 6

 40402010  PAR General Park Improvement 151,000 160,100 (9,100)

 40403010  PAR Greenway Downtown 379,327 377,329 1,998

 40404010  PAR Greenway Harpeth 600,702 1,436 1,075,999 679 (475,976)

 40405010  PAR Greenway Open Space 125,000 22,065 102,935

 40406010  PAR Greenway Opry Mills 250,000 199,556 50,444

 40407010  PAR Greenway Mill Creek 449,000 10,870 378,875 58,342 11,784

 40408010  PAR Greenway Richland 527,000 525,707 1,293

 40409010  PAR Harpeth Soccer 85,000 16,000 79,017 5,983

 40410010  PAR Joelton Grant Match 500,000 502,185 (2,185)

 40411010  PAR Land Acq Antioch 650,000 151,341 30,717 467,942

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 379,048 20,952

 40419010  PAR Plan SE with Health 500,000 497,436 2,564

 41401010  ART Public Art 8,196,250 91,346 2,455,235 221,528 5,519,487

 42402010  PW Bridges GSD 5,372,310 5,218,910 52,279 101,121

 42404010  PW Information Systems GSD 1,527,875 730,437 222,938 574,500

 42405010  PW Paving GSD 9,645,038 23,949 9,654,520 43,562 (53,044)

 42407010  PW Roadway Projects GSD 5,694,972 336,530 4,717,383 104,751 872,837

 42409010  PW Sidewalks GSD 2,976,945 122,852 2,819,560 157,385

 42412010  PW Traffic GSD 1,096,185 1,092,151 4,034

 42414010  PW Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 44,982 29,988

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 235 2,783,752 716,248

 78404010  MTA Building Improvements 3,170,000 3,161,978 8,022

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 175,140,831 3,577,766 155,413,967 1,655,543 18,071,321
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40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 3,864,000 3,864,000

 01410011  ADM Peterbilt Projects 16,000,000 523,174 15,552,975 339,522 107,504

 01411011  ADM Hickory Hollow Projects 18,000,000 843,156 4,651,084 11,993,125 1,355,792

 10401011  GSR Howard Office Bldg FF&E 3,000,000 2,540,687 459,313

 10402011  GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504

 10403011  GSR Misc Building Improvements 4,750,000 112,992 4,499,560 17,388 233,052

 10404011  GSR Highland Heights Renovatio 10,000,000 5,266,633 8,768,399 1,072,358 159,244

 14401011  ITS Construction 2,556,000 24,256 1,404,694 85,125 1,066,181

 14402011  ITS End of Life Equipment 2,031,000 157,643 1,772,072 36,010 222,918

 14403011  ITS EA Microsoft Year 1 4,500,000 (19,146) 4,150,015 225,701 124,284

 14404011  ITS EBS / E-Proc Improvements 1,690,000 1,688,361 8,160 (6,521)

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 258,000 128,790 129,210

 15404011  FIN Flood Related Projects 4,000,000 4,000,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 100,000 412,580 (312,580)

 31402011  POL Midtown Hills Land/Constr 6,000,000 411,518 1,461,887 4,188,490 349,623

 32403011  FIR Master Plan Implementation 7,500,000 15,893 6,012,754 509,129 978,117

 39401011  LIB Bellevue Lib Planning/Land 1,000,000 16,121 148,057 851,943

 40402011  PAR New Sevier Community Ctr 4,000,000 382,498 2,467,639 54,791 1,477,570

 40403011  PAR Greenway Projects 3,250,000 118,629 1,782,228 964,924 502,849

 40405011  PAR Open Space Revolving Fund 5,000,000 24,120 4,799,643 200,357

 40406011  PAR Centennial Prk Master Plan 500,000 69,126 430,874

 40407011  PAR Two Rivers Mansion Renovat 750,000 746,396 3,604

 40408011  PAR Sportsplex Renovations 2,000,000 183,128 735,437 965,664 298,899

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 307,954 318,723 100,355 1,580,921

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 76,974 186,108 61,169 67,723

 40414011  PAR Shelby Park Master Plan 1,000,000 940,253 6,850 52,897

 42402011  PW Bridges GSD 4,000,000 489,957 3,539,847 353,365 106,788

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 24,905 6,894,012 32,304 73,684

 42407011  PW Bikeways GSD 2,500,000 72,475 1,469,495 558,249 472,255

 42409011  PW Sidewalks GSD 7,500,000 30,373 5,838,951 225,170 1,435,879

 42416011  PW 28th/31st Ave Conn GSD 18,000,000 (1,395,154) 14,894,428 3,105,572

 42418011  PW Traffic Signals/Equip GSD 2,500,000 2,216,306 165,324 118,370

 42419011  PW Solid Waste Fac/Equip GSD 475,000 475,000

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 456,169 343,831

 78404011  MTA RTA Grant Local Match 250,000 238,616 11,384

 78405011  MTA Paratransit Vehicles 1,200,000 890,784 309,216

 78406011  MTA Replacement Buses 6,950,000 24,000 6,774,321 175,679

40011  GSD FY11 Capital Projects Fund 160,994,000 7,692,100 113,110,416 21,963,173 25,920,410
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40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 4,750,000 4,750,000

 10403013  GSR Misc Building Improvements 10,000,000 587,860 759,563 5,454,152 3,786,286

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 14401013  ITS Construction Data/Voice 1,206,000 195,996 563,326 642,674

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 732,130 899,818 17,600 3,754,582

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 1,185,250 114,750

 14404013  ITS Mobile Device Management 181,200 181,200

 14405013  ITS*Nashville Website Redesign 120,000 120,000

 14406013  ITS Public Wireless Study 156,000 156,000

 14407013  ITS Employee Self Srvc Portal 614,800 174,283 489,923 10,342 114,535

 31402013  POL DNA/Crime Lab Equipment 4,000,000 198,922 398,215 2,634,463 967,321

 31403013  POL IT Upgrades 2,000,000 198,461 1,786,149 15,390

 31404013  POL/GSR DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR Master Plan Implementation 12,000,000 2,734,849 11,207,959 472,507 319,534

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 15,351 76,352 2,002,017 2,921,631

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 4,721 7,800 9,487,479

 39401113  LIB Archive Planning 500,000 1,063 1,318 498,682

 39401213  LIB Archive Renov Main Library 2,000,000 2,000,000

 40401013  PAR Greenway Projects 3,915,866 527,643 1,110,843 1,638,835 1,166,188

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 110,521 120,026 527,347 1,352,627

 40404013  PAR Shelby Park Master Plan 2,500,000 105,669 1,380,600 84,943 1,034,457

 40405013  PAR Mountain Bike 1,000,000 239,665 351,998 483,892 164,110

 40406013  PAR Centennial Sportsplex 1,326,583 1,000,000 326,583

 40407013  PAR Ft Nashborough 1,000,000 33,800 66,325 4,088 929,588

 40408013  PAR Dog Parks 1,000,000 8,821 19,502 1,603 978,896

 40409013  PAR Deferred Maintenance 5,757,551 681,794 3,468,623 882,221 1,406,706

 40410013  PAR Open Space Riverfront Devl 15,000,000 680,671 9,173,870 5,826,130

 42401013  PW Sidewalks GSD 12,000,000 677,539 5,052,750 1,726,122 5,221,129

 42402013  PW Paving/Resurfacing GSD 20,000,000 6,344,941 12,566,442 2,953,989 4,479,569

 42403013  PW Bikeways GSD 3,000,000 51,272 125,673 116,368 2,757,959

 42404013  PW Bridges GSD 4,750,000 404,571 974,568 1,662,463 2,112,969

 42405013  PW Corridor Redevelopment GSD 7,500,000 657,501 999,621 399,748 6,100,631

 42406013  PW Road Projects GSD 10,000,000 950,574 2,171,977 1,028,517 6,799,506

 42407013  PW Signalization GSD 4,750,000 958,995 2,790,531 1,353,782 605,688

 78402013  MTA Grant Matches 4,292,000 99,374 2,048,215 2,243,785

 78403013  MTA Murfreesboro Road BRT 4,800,000 1,971,194 2,828,806

 78404013  MTA RTA - Grant Matches 500,000 31,198 346,688 153,312

 78405013  MTA Paratransit Buses 3,360,000 2,442,927 917,073

 78406013  MTA Fixed Route Buses 18,000,000 16,682,144 1,317,856

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 3,158,000

 78409013  MTA RTA -Property Improvements 50,000 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,660,000 17,205,002 86,286,409 26,248,947 85,124,644
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40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 9,000,000 9,000,000

 10403014  GSR Misc Building Improvements 18,500,000 19,309 19,309 4,589,432 13,891,259

 10410014  GSR One Stop Permit Center 3,000,000 77,988 77,988 31,197 2,890,816

 10411014  GSR Initial Planning New ECC 500,000 500,000

 14401014  ITS Construction Data/Voice 1,176,000 1,176,000

 14402014  ITS Upgrade EBS 3,000,000 34,202 34,202 2,629,382 336,416

 14403014  ITS Mobile Devices/Ntwk Access 407,000 407,000

 14404014  ITS Phase 3-Nashville gov 123,400 26,304 26,304 97,096

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 20,000

 14406014  ITS VPN Solution 218,000 218,000

 14407014  ITS MS ForeFront Identity Mgr 338,000 338,000

 14408014  ITS Public WiFi Internet PubSp 417,600 417,600

 14409014  ITS Hospital Authority STAR 2,300,000 2,300,000

 32403014  FIR Master Plan Implementation 10,000,000 1,760 1,760 9,998,240

 39401014  LIB Miscellaneous Maintenance 4,000,000 48,396 48,396 9,177 3,942,427

 39402014  LIB Limitless Library MS 1,000,000 1,000,000

 40401014  PAR Greenway Projects 3,000,000 15,294 15,294 2,984,706

 40403014  PAR Centennial Prk Master Plan 1,500,000 1,500,000

 40404014  PAR Shelby Park Master Plan 1,500,000 750 1,499,250

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 118,681 118,681 316,963 7,564,356

 40410014  PAR Open Space Riverfront Devl 25,000,000 25,000,000

 40411014  PAR Nashville Zoo 5,000,000 5,000,000

 42401014  PW Sidewalks GSD 8,000,000 8,000,000

 42402014  PW Paving/Resurfacing GSD 20,000,000 20,000,000

 42403014  PW Bikeways GSD 2,000,000 2,000,000

 42404014  PW Bridges GSD 18,000,000 10,875 10,875 2,735,571 15,253,555

 42406014  PW Road Projects GSD 25,000,000 22,278 22,278 1,722,213 23,255,510

 42407014  PW Signalization GSD 2,000,000 4,799 1,995,201

 78401014  MTA The AMP 7,500,000 7,500,000

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 2,250,000

 78404014  MTA Grant Match-RTA thru MTA13 750,000 750,000

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 2,000,000

 78409014  MTA Myatt Building Renovations 1,500,000 430,134 430,134 1,069,866

40014  GSD FY14 Capital Projects 201,000,000 805,221 805,221 12,039,482 188,155,297

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40113  GSD FY13-B Capital Projects

 01401113  ADM GSD FY13-B CapContingency 4,300,000 4,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 28,000,000 28,000,000

 40410113  PAR Open Space/Riverfront Dev 5,000,000 5,600 334,449 4,665,551

 40420113  PAR Paving/Maintenance 2,500,000 153,538 186,571 708,083 1,605,347

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 131,958 552,108 6,447,892

40113  GSD FY13-B Capital Projects 47,000,000 291,096 1,258,303 708,083 45,033,615

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 14,738 272,224 8,715,723

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

40209  GSD FY10 Non-BAB Capital Projs 9,383,488 14,738 604,685 8,778,804

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 1,622,760 510,724,991 (15,006,686)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 1,622,760 557,025,699 (1,386,390)

40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA Cost of Issuance 2013 Bds 156,310 156,310 (156,310)

 64401340  SPA Ice Rink Cnstr Global Mall 15,000,000 399,255 14,600,745

40284  SPA Pub Imp Rev Bonds 2013 15,000,000 156,310 156,310 399,255 14,444,435

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 3,447,372 36,004 (3,483,376)

 42412001  PW Sidewalks & Bikeways 123,914 685,649 (685,649)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 3,192,601 (3,192,601)

 42412004  PW Traffic & ITS 10,554 12,155,492 729,346 (12,884,838)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 130,157 10,649,170 23,773 (10,672,942)
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40300  GSD Public Works Construction (Cont.)

 42412011  PW Resurface Tulip Grove Rd 457,674 (457,674)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 15,075 552,240 31,270 (583,510)

40300  GSD Public Works Construction 279,700 31,709,918 820,393 (32,530,310)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 29,663 (29,663)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,318,788 (818,788)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 21,474,947 1,071,563 153,490

40401  GSD 800 MHz Upgrade 22,700,000 21,474,947 1,071,563 153,490

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,418 362,582

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,418 362,582

40431  Police Non-Bond Funded CapProj

 31480100  POL SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 217 (217)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,426 (43,496)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,546 435

 40420010  PAR Stones River Greenway 99 172,995 (6,520) 699,474 250 (526,729)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

40440  Parks Non-Bond Funded CapProj 886,234 (6,520) 1,248,221 4,162 (366,149)

40467  General Hospital ARRA Capital

 67471000  GHO ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  General Hospital ARRA Capital 3,500,000 3,498,694 1,306

41113  GSD Stormwater S/F FY13-B Cap

 65411113  W&S Stormwater Program 50,000,000 40,550 40,550 1,600,285 48,359,166

41113  GSD Stormwater S/F FY13-B Cap 50,000,000 40,550 40,550 1,600,285 48,359,166
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43241  CCA Constr Rev Bds BAB 2010A-2

 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B

 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45009  MNPS FY10 Capital Projects

 80406009  MNPS Madison MS Modernization 8,056,000 (222,678) 7,626,513 429,487

 80408009  MNPS ADA Compliance 3,152,029 114,017 2,675,114 476,915

 80414009  MNPS Maintenance Emergencies 8,742,026 18,731 8,560,647 96,129 85,251

45009  MNPS FY10 Capital Projects 19,950,054 (89,931) 18,862,274 96,129 991,652

45011  MNPS FY11 Capital Projects Fun

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 38,362 2,507,930 (507,930)

 80410011  MNPS Cane Ridge Elementary 15,000,000 (30,782) 13,633,378 55,280 1,311,343

45011  MNPS FY11 Capital Projects Fun 17,000,000 7,580 16,141,308 55,280 803,412

45013  MNPS FY13 Capital Projects

 80404313  MNPS Antioch Middle Renovation 11,000,000 629,914 1,749,344 6,207,097 3,043,559

 80404413  MNPS N Binkley 10 CR Add&Renov 6,500,000 1,157,927 1,571,921 4,320,049 608,030

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 (2,319) 27,076 129,204 3,543,720

 80404713  MNPS Julia Green ES Land/Plan 1,000,000 57,040 966,054 33,946

 80404813  MNPS Joelton Middle Renovation 6,900,000 295,033 634,732 6,696,383 (431,115)

 80404913  MNPS AZ Kelley Elem 10 CR Add 2,600,000 567,511 924,173 991,116 684,712

 80405113  MNPS Antioch Land New Elem&MS 1,100,000 986,974 1,012,368 87,633

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 89,004 218,231 44,841 3,436,928

 80405313  MNPS Rose Park Middle Renovat 8,500,000 494,956 852,095 6,212,890 1,435,014

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 81,518 433,434 134,753 7,331,813

 80405513  MNPS Stratford High Renovation 20,100,000 32,648 71,176 774,806 19,254,018

 80405613  MNPS Misc Maintenance Projects 3,000,000 250,519 1,681,473 316,322 1,002,205

 80405713  MNPS Misc Constr. Projects 6,197,346 810,169 2,400,966 358,495 3,437,885

 80409013  MNPS Bus/Vehicle Replacement 10,000,000 32,527 9,941,106 58,894

 80415013  MNPS Technology Improvements 7,625,645 78,268 7,625,645

45013  MNPS FY13 Capital Projects 99,822,991 5,561,688 30,109,794 26,273,589 43,439,608

45014  MNPS FY14 Capital Projects

 01411014  ADM MNPS FY14 Capital Conting 6,583,645 6,583,645

 80404314  MNPS Antioch Cluster-New Elem 16,899,000 276,657 276,657 663,425 15,958,918

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 15 15 109,225 2,969,760

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 15 15 132,750 2,972,235

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 15 15 125,300 2,953,685
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45014  MNPS FY14 Capital Projects (Cont.)

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 15 15 124,150 2,954,835

 80404914  MNPS Waverly Belmont El Add/Rn 8,500,000 15 15 419,225 8,080,760

 80405014  MNPS Goodlettsville Mid Replac 20,176,000 4,145 4,145 721,993 19,449,862

 80405114  MNPS Julia Green Elem Site Imp 275,000 275,000

 80405214  MNPS McGavock H FireSafety Imp 750,000 52,400 697,600

 80405314  MNPS Technology Improvements 7,374,355 4,174,206 4,174,206 244,314 2,955,836

 80405414  MNPS Bus Replacements 3,000,000 1,240,532 1,759,468

 80405514  MNPS ADA Compliance/Accommod 1,000,000 1,000,000

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 8,213 8,213 991,787

 80405714  MNPS Asphalt Paving 1,000,000 71,690 71,690 27,600 900,710

 80405814  MNPS Casework/Funiture/Lab Upg 1,000,000 1,000,000

 80405914  MNPS Emerg Construction Proj. 1,404,703 151,203 151,203 60,500 1,193,000

 80406014  MNPS HVAC Upgrades/Replacement 5,400,000 47,663 47,663 4,636 5,347,701

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,000 38,032 38,032 2,340 2,459,628

 80406214  MNPS Roof Repair/Replacement 3,000,000 299,592 299,592 905,024 1,795,384

 80406314  MNPS Security Upgrades 4,752,924 160,613 160,613 207,817 4,384,494

 80406414  MNPS HS Stadium Lighting Upg 2,000,000 3,403 3,403 1,996,597

 80406914  MNPS Emerg  Maintenance Proj. 314,238 (314,238)

 80414014  MNPS Maint/Furniture allocatio 42,373 2,802 2,802 2,802 36,769

45014  MNPS FY14 Capital Projects 99,000,000 5,238,294 5,238,294 5,358,270 88,403,436

45107  MNPS FY11 Qualified Sch CapPrj

 80400005  MNPS FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS QSCB Lakeview Elem Roof 107,122 107,122

 80400215  MNPS QSCB Cockrill Elem Roof 417,501 417,501

 80400225  MNPS QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS QSCB Dupont Elem Roof 544,059 218,857 611,157 (67,098)

 80400290  MNPS QSCB East LiteratureGymAC 489,702 489,702

 80400315  MNPS QSCB Gateway Elem Additio 3,283,519 3,283,519

 80400340  MNPS QSCB Glenn Elem Roof 300,820 167,820 300,820

 80400405  MNPS QSCB Haywood Elem Roof 370,778 370,778

 80400415  MNPS QSCB Hermitage Elem Renov 4,283,864 4,283,864

 80400440  MNPS QSCB Hillwood HS Gym AC 189,596 189,596

 80400450  MNPS QSCB Hume Fogg High Roof 403,688 403,688

 80400497  MNPS QSCB ML King HS Gym AC 290,636 290,636

 80400532  MNPS QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS QSCB Overton HS Gym AC 206,347 206,347

 80400640  MNPS QSCB Pennington Elem Roof 307,381 307,381

 80400650  MNPS QSCB Percy Priest Elem 83,171 83,171

 80400685  MNPS QSCB Shwab Elem Roof 480,450 55,150 480,450

 80400897  MNPS QSCB Old Brick Church MS 167,627 167,627

 80401110  MNPS QSCB Antioch High Roof 1,115,780 1,115,780
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45107  MNPS FY11 Qualified Sch CapPrj (Cont.)

 80401270  MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880

 80401315  MNPS QSCB Gateway Elem Renovat 2,265,065 2,265,065

 80401355  MNPS QSCB Goodlettsville MS Ro 607,528 607,528

 80401510  MNPS QSCB Litton Middle Additi 2,210,061 2,210,061

 80401532  MNPS QSCB McGavock HS Gym AC 771,987 771,987

 80401540  MNPS QSCB McMurray Middle Roof 409,897 409,897

 80401563  MNPS QSCB Moore MS Roof HVAC 207,398 207,398

 80401705  MNPS QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS QSCB Wright Middle Roof 187,748 187,748

 80402115  MNPS QSCB Bailey Boiler Replac 733,583 733,583

 80402440  MNPS QSCB Hillwood Library 200,000 200,000

 80402510  MNPS QSCB Litton Middle Renova 6,037,982 6,037,982

 80405200  MNPS QSCB Chadwell Elem Renova 4,640,707 3,253 4,640,707

45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 445,080 35,622,098 (348,141)

45115  MNPS ARRA Qualified Sch CapPrj

 80402705  MNPS ARRA QSCB Stratford HS cl 15,000 23,220 (8,220)

 80427000  MNPS ARRA QSCB Admin 266,036 212,803 53,233

 80427001  MNPS ARRA QSCB Stratford Prog 35,000 55,147 (20,147)

 80427002  MNPS ARRA QSCB Stratford Crim. 12,000 18,382 (6,382)

 80427003  MNPS ARRA QSCB Stratford Scien 30,000 68,188 (38,188)

 80427004  MNPS ARRA QSCB Stratford Bio T 33,037 111,174 (78,137)

 80427005  MNPS ARRA QSCB Dodson Roof 87,181 108,410 (21,229)

 80427235  MNPS ARRA QSCB Crieve Hall 3,918,442 3,919,138 (696)

 80427335  MNPS ARRA QSCB Glengarry Elem 2,099,968 2,053,167 46,800

 80427345  MNPS ARRA QSCB Glenview Elem 2,285,278 2,291,059 (5,781)

 80427405  MNPS ARRA QSCB Haywood Elem 3,429,790 3,458,263 (28,474)

 80427448  MNPS ARRA QSCB CoraHowePERmAdd 834,408 834,405 3

 80427545  MNPS ARRA QSCBMadisonMSRoofRpl 369,516 369,516

 80427784  MNPS ARRA QSCB Wharton Elem 7,757,577 7,650,358 107,219

45115  MNPS ARRA Qualified Sch CapPrj 21,173,232 21,173,232 0

45900  MNPS Non-Bond/Cap Proj

 80403330  MNPS Lakeview ES Playground 40,950 (40,950)

45900  MNPS Non-Bond/Cap Proj 40,950 (40,950)

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 138,730 138,730

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,367,662 5,637 5,637 6,362,025

 42401010  PW USD Bikeways 889,977 4,840 638,937 3,097 247,943

 42403010  PW USD Bridges 797,804 818,842 28,945 (49,983)

 42406010  PW USD Paving 1,230,469 1,214,227 15,695 547



 

  45 

 

Description Budget ITD 

(JA)

Year to  Date 

(AA)

ITD Activity 

(AA)

Encumbrance Remaining 

Balance

48009  USD FY10 Capital Projects Fund (Cont.)

 42408010  PW USD Roadway Projects 8,702,114 11,289 8,559,004 93,142 49,968

 42410010  PW USD Sidewalks 2,277,325 16,538 2,016,310 261,015

 42413010  PW USD Traffic 681,213 8,865 646,985 30,686 3,542

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 65402010  W&S SW USD Drain GO Closeout 177,159 177,533 (374)

 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 1,008,708 183,385

 77405010  MDHA USD Riverfront Phase 2 15,632,338 93,121 15,506,088 126,249

48009  USD FY10 Capital Projects Fund 40,705,284 140,291 33,183,576 171,564 7,350,144

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 47,129 411,400 984 87,616

 42406011  PW USD Paving/Resurfacing 5,000,000 61,807 4,493,441 311,031 195,528

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 1,915 4,825,566 213,883 (39,449)

 42413011  PW USD Traffic Signals/Equip 1,500,000 1,382,442 804 116,754

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 143,523 131,477

48011  USD FY11 Capital Projects Fund 14,260,000 110,850 11,263,251 526,703 2,470,046

48113  USD FY13-B Capital Projects

 01481113  ADM USD FY13-B CapContingency 1,500,000 1,500,000

 31482113  POL Central Police Distr Const 4,000,000 523,145 635,505 48,750 3,315,745

 42480113  PW USD Sidewalks 2,500,000 369,313 369,313 347,774 1,782,912

 42486113  PW USD Paving/Road Projects 5,000,000 178,680 178,680 2,618,792 2,202,529

48113  USD FY13-B Capital Projects 13,000,000 1,071,138 1,183,499 3,015,316 8,801,186

49107  DES MCC Infrastructure CP

 68403010  DES MCC Infrastructure CP 8,500,000 6,679 5,591,897 2,908,103

49107  DES MCC Infrastructure CP 8,500,000 6,679 5,591,897 2,908,103

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 2,139,681 779,709

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 3,213,653 2,115,737

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 1,827,062 24,938,364 4,674,553 8,687,083

49110  W&S GSD Stormwater S/F FY10Cap 38,300,000 1,827,062 24,938,364 4,674,553 8,687,083
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Endnotes for Section II 
 

 

Page   Explanation 

 
30 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 

support of capital project related expenses.  

 

34 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

34 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

34 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

35 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

35 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

35 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

35 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2013 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2013 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2013 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 8,963 0 8,963 0 8,963

005  Election Commission 47,479 0 47,479 2,559 44,920

006  Law 51,279 0 51,279 0 51,279

007  Planning Commission 82,755 760 81,995 30,290 51,705

008  Human Resources 410 0 410 0 410

010  General Services 16,679,344 2,152,554 14,526,790 51,933 14,474,857

011  Historical Commission 17,210 1,330 15,880 11,470 4,410

014  Information Technology Service 10,024,290 1,836,054 8,188,236 212,630 7,975,606

015  Finance 5,999,580 0 5,999,580 0 5,999,580

016  Assessor of Property 320,624 5,236 315,388 60,000 255,388

017  Trustee 20,000 0 20,000 0 20,000

018  County Clerk 328,582 16,832 311,750 0 311,750

019  District Attorney 7,740 0 7,740 0 7,740

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 73,633 0 73,633 400 73,233

025  Clerk and Master - Chancery 392,201 0 392,201 0 392,201

026  Juvenile Court 60,141 0 60,141 0 60,141

027  General Sessions Court 261,303 8,331 252,972 0 252,972

028  State Trial Courts 288,072 18,846 269,226 0 269,226

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2013
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

029  Justice Integration Services 32,763 0 32,763 0 32,763

030  Sheriff 1,021,406 11,095 1,010,311 0 1,010,311

031  Police 3,602,145 158,811 3,443,334 24,621 3,418,713

032  Fire 2,587,214 202,033 2,385,181 110,459 2,274,722

033  Codes Administration 119,910 1,598 118,312 0 118,312

034  Beer Board 708 0 708 0 708

036  Soil and Water Conservation 500 0 500 0 500

037  Social Services 5,845 0 5,845 0 5,845

038  Health 1,426,031 4,385 1,421,646 172 1,421,474

039  Public Library 6,391,733 545,378 5,846,355 17,038 5,829,317

040  Parks 2,417,820 123,543 2,294,277 109,198 2,185,079

041  Arts Commission 20,963 700 20,263 1,989 18,274

042  Public Works 1,631,592 219,225 1,412,367 5,000 1,407,367

045  Transportation Licensing 115,488 5,213 110,275 0 110,275

048  Internal Audit 8,074 0 8,074 0 8,074

060  Farmer's Market 31,305 0 31,305 0 31,305

061  Municipal Auditorium 448,161 0 448,161 980 447,181

062  State Fair Board 364,091 0 364,091 0 364,091

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2013
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

064  Sports Authority 39 0 39 0 39

067  General Hospital 681,275 10,744 670,531 0 670,531

075  Metro Action Commission 71,607 4,120 67,487 2,456 65,031

091  ECC Emergency Comm Ctr 19,791 0 19,791 0 19,791

For the Quarter Ending September 30, 2013

4% Reserve Fund Balances - ALL AGENCIES



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


