Amendment to Change a Specific Paragraph

Amendment Number: 3
_ Agreement Number: 080019
Project Identification Number: 103490.00
Federal Project Number: STP-M-1900(23)

State Project Number: 19LPLM-F3-011

THIS AGREEMENT AMENDMENT is made and entered into this day of

, 20 by and between the STATE OF TENNESSEE DEPARTMENT OF
TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department")
and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY

(hereinafter called the "Agency"), for the purpose of providing an understanding among the

parties of their respective obligations related to the management of the project described as:

"Jefferson Street, From 28th Avenue to 21st Avenue North"

1. The language of Agreement # 080019 dated Jume 20, 2017, Section B.2 a)
Completion Date is amended to change the first sentence of Section B.2 a) from:

The Agency agrees to complete the herein assigned phases of the Project
on or before June 1, 2019.

to

The Agency agrees to complete the herein assigned phases of the Project
on or before December 31, 2020.

All provisions of the original contract not expressly amended hereby shall remain in full force
and effect. ‘
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IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their
respective authorized officials on the date first above written.

RECOMMENDED BY:

W AL i

Mark Sturtevant
Department of Public Works

APPROVED AS TO AND
AVAILABILITY OF FUNDS

BY: ”Hﬁmﬁfﬂw
Talia Lomax-O’dneal
Department of Finance [

APPROVED AS TO FORM AND
LEGALITY

BY: %W

/Jon Coopef
Metropolitan Attorney

THE METROPOLITAN GOVERNMENT OF
NASHVILLE AND DAVIDSON COUNTY

BY:

David Briley
Metropolitan County Mayor

ATTEST, this the day of
, 20

BY:

Metropolitan Clerk
APPROVED AS TO RISK AND
INSU%:E
BY: (-\ M

.

Director of Insurance

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

BY:

Commissioner

APPROVED AS TO FORM AND
LEGALITY

BY:

John H. Reinbold
General Counsel




