




Metro Sports Authority

- The mission of the Sports Authority is to acquire, improve, repair, operate and maintain professional sports facilities and their surrounding campuses in Metro Nashville and Davidson County, within the provisions of governing contracts.
- Bridgestone Arena
- LP Field
- Hickory Hollow
- First Tennessee Park




Site layout of all projects





Early Site Work


- The Official Groundbreaking was January 27, 2014
- Earthwork Began March 3, 2014





Excavation

- Began March 3, 2014
- Two types of fill
 - Construction and Demolition
 - Industrial Fill





Excavation

- 80,000 Cubic Yards
- Recessed Field 11 feet below street level
- Completed in June



Archaeological Findings

- Pre-Historic Industrial Area – Salt Production (1150 AD)
- Artifacts: Pieces of pottery, animal bones, mussel mounds
- History of the area will be commemorated on site



Foundation Work

- April through July
- Caissons (Deep Piers) will be completed this week



Foundation Work

- Pouring Concrete May – Nov
- Basement Walls
- Subgrade Plumbing



Concrete Work

- Concrete Work – May through November
- Dugouts
- Stadium Seating




Structural Steel Work

- August through October
- Steel framing
- Decking



Upcoming Construction

- Completing Steel Erection – End of October 2014
- Stadium Enclosure – Mid September through January 2015
- Stadium Seating – December 2014 through February 2015



July 2014 Aerial View



August 2014 Aerial View



September 2014 Aerial View



GOBBELL HAYS PARTNERS, INC.
ARCHITECTURE • ENGINEERING
ENVIRONMENT • HEALTH • SAFETY



Questions?

aerial
innovations
OF TN & KY

