

# JANUARY 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																				
				<b>1</b> New Year's Day Metro Holiday	<b>2</b>	<b>3</b>																																																																																				
				HOB Construction	HOB Construction	HOB Construction																																																																																				
				Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction																																																																																				
				Parking Garage Construction	Parking Garage Construction	Parking Garage Construction																																																																																				
				RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking																																																																																				
<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>																																																																																				
HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction																																																																																				
Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction																																																																																				
Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction																																																																																				
RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking																																																																																				
<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b>																																																																																				
HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction																																																																																				
Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction																																																																																				
Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction																																																																																				
RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking																																																																																				
<b>18</b>	<b>19</b> ML King Day	<b>20</b>	<b>21</b>	<b>22</b>	<b>23</b>	<b>24</b>																																																																																				
HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction																																																																																				
Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction																																																																																				
Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction																																																																																				
RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking																																																																																				
<b>25</b>	<b>26</b>	<b>27</b>	<b>28</b>	<b>29</b>	<b>30</b>	<b>31</b>																																																																																				
HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction	HOB Construction																																																																																				
Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction	Lindsley Hall Construction																																																																																				
Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction	Parking Garage Construction																																																																																				
RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking	RHFC Off-Site Temp. Parking																																																																																				
		<b>December 2008</b> <table border="1" style="font-size: small; text-align: center;"> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td></td></tr> <tr><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td></tr> <tr><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td></tr> <tr><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td></tr> <tr><td>28</td><td>29</td><td>30</td><td>31</td><td></td><td></td><td></td></tr> </table>		S	M	T	W	Th	F	Sa	1	2	3	4	5	6		7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				<b>February 2009</b> <table border="1" style="font-size: small; text-align: center;"> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td></tr> <tr><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td></tr> <tr><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td></tr> <tr><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td></tr> <tr><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr> </table>		S	M	T	W	Th	F	Sa	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28								<b>Notes:</b>  
S	M	T	W	Th	F	Sa																																																																																				
1	2	3	4	5	6																																																																																					
7	8	9	10	11	12	13																																																																																				
14	15	16	17	18	19	20																																																																																				
21	22	23	24	25	26	27																																																																																				
28	29	30	31																																																																																							
S	M	T	W	Th	F	Sa																																																																																				
1	2	3	4	5	6	7																																																																																				
8	9	10	11	12	13	14																																																																																				
15	16	17	18	19	20	21																																																																																				
22	23	24	25	26	27	28																																																																																				



# MARCH 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																									
<b>1</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>2</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>3</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>4</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>5</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>6</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>7</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																									
<b>8</b> Daylight Savings HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>9</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>10</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>11</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>12</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>13</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>14</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																									
<b>15</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>16</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>17</b> St. Patrick's Day HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>18</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>19</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>20</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>21</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																									
<b>22</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>23</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>24</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>25</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>26</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>27</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>28</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																									
<b>29</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>30</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>31</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																													
		<b>February 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td></tr> <tr><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td></tr> <tr><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td></tr> <tr><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td></tr> <tr><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28								<b>April 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td></td><td></td><td></td><td></td><td>1</td><td>2</td><td>3</td><td>4</td></tr> <tr><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td><td></td></tr> <tr><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td><td></td></tr> <tr><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td><td></td></tr> <tr><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa					1	2	3	4	5	6	7	8	9	10	11		12	13	14	15	16	17	18		19	20	21	22	23	24	25		26	27	28	29	30				<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																									
1	2	3	4	5	6	7																																																																																									
8	9	10	11	12	13	14																																																																																									
15	16	17	18	19	20	21																																																																																									
22	23	24	25	26	27	28																																																																																									
S	M	T	W	Th	F	Sa																																																																																									
				1	2	3	4																																																																																								
5	6	7	8	9	10	11																																																																																									
12	13	14	15	16	17	18																																																																																									
19	20	21	22	23	24	25																																																																																									
26	27	28	29	30																																																																																											

# APRIL 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																											
			<b>1</b> April Fool's Day HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>2</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>3</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>4</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																											
<b>5</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>6</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>7</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>8</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>9</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>10</b> Good Friday HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>11</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																											
<b>12</b> Easter HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>13</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>14</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>15</b> Taxes Due HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>16</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>17</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>18</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																											
<b>19</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>20</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>21</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>22</b> Earth Day HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>23</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>24</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>25</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																											
<b>26</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>27</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>28</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>29</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>30</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																													
		<b>March 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td></tr> <tr><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td></tr> <tr><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td></tr> <tr><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td></tr> <tr><td>29</td><td>30</td><td>31</td><td></td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					<b>May 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td></td><td></td><td></td><td></td><td></td><td>1</td><td>2</td></tr> <tr><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td></tr> <tr><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td></tr> <tr><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td></tr> <tr><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td></tr> <tr><td>31</td><td></td><td></td><td></td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																											
1	2	3	4	5	6	7																																																																																											
8	9	10	11	12	13	14																																																																																											
15	16	17	18	19	20	21																																																																																											
22	23	24	25	26	27	28																																																																																											
29	30	31																																																																																															
S	M	T	W	Th	F	Sa																																																																																											
					1	2																																																																																											
3	4	5	6	7	8	9																																																																																											
10	11	12	13	14	15	16																																																																																											
17	18	19	20	21	22	23																																																																																											
24	25	26	27	28	29	30																																																																																											
31																																																																																																	

# MAY 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																				
					<b>1</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>2</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																				
<b>3</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>4</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>5</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>6</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>7</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>8</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>9</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																				
<b>10</b> Mother's Day HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>11</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>12</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>13</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>14</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>15</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>16</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																				
<b>17</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>18</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>19</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>20</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>21</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>22</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>23</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																				
<b>24</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>25</b> Memorial Day	<b>26</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>27</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>28</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>29</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>30</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																				
<b>31</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking		<b>April 2009</b> <table border="1"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>Th</td><td>F</td><td>Sa</td></tr> <tr><td></td><td></td><td></td><td>1</td><td>2</td><td>3</td><td>4</td></tr> <tr><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td></tr> <tr><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td></tr> <tr><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td></tr> <tr><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td><td></td><td></td></tr> </table>		S	M	T	W	Th	F	Sa				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			<b>June 2009</b> <table border="1"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>Th</td><td>F</td><td>Sa</td></tr> <tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td></tr> <tr><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td></tr> <tr><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td></tr> <tr><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td></tr> <tr><td>28</td><td>29</td><td>30</td><td></td><td></td><td></td><td></td></tr> </table>		S	M	T	W	Th	F	Sa		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30					<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																				
			1	2	3	4																																																																																				
5	6	7	8	9	10	11																																																																																				
12	13	14	15	16	17	18																																																																																				
19	20	21	22	23	24	25																																																																																				
26	27	28	29	30																																																																																						
S	M	T	W	Th	F	Sa																																																																																				
	1	2	3	4	5	6																																																																																				
7	8	9	10	11	12	13																																																																																				
14	15	16	17	18	19	20																																																																																				
21	22	23	24	25	26	27																																																																																				
28	29	30																																																																																								

# JUNE 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																												
	<b>1</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>2</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>3</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>4</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>5</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>6</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking																																																																																												
<b>7</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>8</b> HOB Construction Lindsley Hall Construction Parking Garage Construction RHFC Off-Site Temp. Parking	<b>9</b> HOB Construction Lindsley Hall Construction Parking Garage Ribbon Cutting Ceremony RHFC Off-Site Temp. Parking	<b>10</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>11</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>12</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>13</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking																																																																																												
<b>14</b> Flag Day HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>15</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>16</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>17</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>18</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>19</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>20</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking																																																																																												
<b>21</b> Father's Day HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>22</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>23</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>24</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>25</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>26</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>27</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking																																																																																												
<b>28</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>29</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Temp. Parking	<b>30</b> HOB Construction Lindsley Hall Construction RHFC Off-Site Parking Closed.																																																																																																
		<b>May 2009</b> <table border="1" style="font-size: small; text-align: center; width: 100%;"> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> <tr><td></td><td></td><td></td><td></td><td></td><td>1</td><td>2</td></tr> <tr><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td></tr> <tr><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td></tr> <tr><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td></tr> <tr><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td></tr> <tr><td>31</td><td></td><td></td><td></td><td></td><td></td><td></td></tr> </table>		S	M	T	W	Th	F	Sa						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							<b>July 2009</b> <table border="1" style="font-size: small; text-align: center; width: 100%;"> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> <tr><td></td><td></td><td></td><td></td><td>1</td><td>2</td><td>3</td><td>4</td></tr> <tr><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td></tr> <tr><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td></tr> <tr><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td></tr> <tr><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td><td>31</td><td></td></tr> </table>		S	M	T	W	Th	F	Sa					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																												
					1	2																																																																																												
3	4	5	6	7	8	9																																																																																												
10	11	12	13	14	15	16																																																																																												
17	18	19	20	21	22	23																																																																																												
24	25	26	27	28	29	30																																																																																												
31																																																																																																		
S	M	T	W	Th	F	Sa																																																																																												
				1	2	3	4																																																																																											
5	6	7	8	9	10	11																																																																																												
12	13	14	15	16	17	18																																																																																												
19	20	21	22	23	24	25																																																																																												
26	27	28	29	30	31																																																																																													

# JULY 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																											
			<b>1</b> HOB Construction Lindsley Hall Construction	<b>2</b> HOB Construction Lindsley Hall Construction	<b>3</b> Metro Holiday	<b>4</b> Independence Day																																																																																											
<b>5</b> HOB Construction Lindsley Hall Construction	<b>6</b> HOB Construction Lindsley Hall Construction	<b>7</b> HOB Construction Lindsley Hall Construction	<b>8</b> HOB Construction Lindsley Hall Construction	<b>9</b> HOB Construction Lindsley Hall Construction	<b>10</b> HOB Construction Lindsley Hall Construction	<b>11</b> HOB Construction Lindsley Hall Construction																																																																																											
<b>12</b> HOB Construction Lindsley Hall Construction	<b>13</b> HOB Construction Lindsley Hall Construction	<b>14</b> HOB Construction Lindsley Hall Construction	<b>15</b> HOB Construction Lindsley Hall Construction	<b>16</b> HOB Construction Lindsley Hall Construction	<b>17</b> HOB Construction Lindsley Hall Construction	<b>18</b> HOB Construction Lindsley Hall Construction																																																																																											
<b>19</b> HOB Construction Lindsley Hall Construction	<b>20</b> HOB Construction Lindsley Hall Construction	<b>21</b> HOB Construction Lindsley Hall Construction	<b>22</b> HOB Construction Lindsley Hall Construction	<b>23</b> HOB Construction Lindsley Hall Construction	<b>24</b> HOB Construction Lindsley Hall Construction	<b>25</b> HOB Construction Lindsley Hall Construction																																																																																											
<b>26</b> Parents' Day HOB Construction Lindsley Hall Construction	<b>27</b> HOB Construction Lindsley Hall Construction	<b>28</b> HOB Construction Lindsley Hall Construction	<b>29</b> HOB Construction Lindsley Hall Construction	<b>30</b> HOB Construction Lindsley Hall Construction	<b>31</b> HOB Construction Lindsley Hall Construction																																																																																												
		<b>June 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td></tr> <tr><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td></tr> <tr><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td></tr> <tr><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td></tr> <tr><td>28</td><td>29</td><td>30</td><td></td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30					<b>August 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td></td><td></td><td></td><td></td><td></td><td></td><td>1</td></tr> <tr><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td></tr> <tr><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td></tr> <tr><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td></tr> <tr><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td></tr> <tr><td>30</td><td>31</td><td></td><td></td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																											
	1	2	3	4	5	6																																																																																											
7	8	9	10	11	12	13																																																																																											
14	15	16	17	18	19	20																																																																																											
21	22	23	24	25	26	27																																																																																											
28	29	30																																																																																															
S	M	T	W	Th	F	Sa																																																																																											
						1																																																																																											
2	3	4	5	6	7	8																																																																																											
9	10	11	12	13	14	15																																																																																											
16	17	18	19	20	21	22																																																																																											
23	24	25	26	27	28	29																																																																																											
30	31																																																																																																

# AUGUST 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																				
						<b>1</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>2</b> HOB Construction Lindsley Hall Construction	<b>3</b> HOB Construction Lindsley Hall Construction	<b>4</b> HOB Construction Lindsley Hall Construction	<b>5</b> HOB Construction Lindsley Hall Construction	<b>6</b> HOB Construction Lindsley Hall Construction	<b>7</b> HOB Construction Lindsley Hall Construction	<b>8</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>9</b> HOB Construction Lindsley Hall Construction	<b>10</b> HOB Construction Lindsley Hall Construction	<b>11</b> HOB Construction Lindsley Hall Construction	<b>12</b> HOB Construction Lindsley Hall Construction	<b>13</b> HOB Construction Lindsley Hall Construction	<b>14</b> HOB Construction Lindsley Hall Construction	<b>15</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>16</b> HOB Construction Lindsley Hall Construction	<b>17</b> HOB Construction Lindsley Hall Construction	<b>18</b> HOB Construction Lindsley Hall Construction	<b>19</b> HOB Construction Lindsley Hall Construction	<b>20</b> HOB Construction Lindsley Hall Construction	<b>21</b> HOB Construction Lindsley Hall Construction	<b>22</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>23</b> HOB Construction Lindsley Hall Construction	<b>24</b> HOB Construction Lindsley Hall Construction	<b>25</b> HOB Construction Lindsley Hall Construction	<b>26</b> HOB Construction Lindsley Hall Construction	<b>27</b> HOB Construction Lindsley Hall Construction	<b>28</b> HOB Construction Lindsley Hall Construction	<b>29</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>30</b> HOB Construction Lindsley Hall Construction	<b>31</b> HOB Construction Lindsley Hall Construction	<b>July 2009</b> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>Th</th> <th>F</th> <th>Sa</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td></td> <td>1</td> <td>2</td> <td>3</td> <td>4</td> </tr> <tr> <td>5</td> <td>6</td> <td>7</td> <td>8</td> <td>9</td> <td>10</td> <td>11</td> </tr> <tr> <td>12</td> <td>13</td> <td>14</td> <td>15</td> <td>16</td> <td>17</td> <td>18</td> </tr> <tr> <td>19</td> <td>20</td> <td>21</td> <td>22</td> <td>23</td> <td>24</td> <td>25</td> </tr> <tr> <td>26</td> <td>27</td> <td>28</td> <td>29</td> <td>30</td> <td>31</td> <td></td> </tr> </tbody> </table>		S	M	T	W	Th	F	Sa				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		<b>September 2009</b> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>Th</th> <th>F</th> <th>Sa</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td>1</td> <td>2</td> <td>3</td> <td>4</td> <td>5</td> </tr> <tr> <td>6</td> <td>7</td> <td>8</td> <td>9</td> <td>10</td> <td>11</td> <td>12</td> </tr> <tr> <td>13</td> <td>14</td> <td>15</td> <td>16</td> <td>17</td> <td>18</td> <td>19</td> </tr> <tr> <td>20</td> <td>21</td> <td>22</td> <td>23</td> <td>24</td> <td>25</td> <td>26</td> </tr> <tr> <td>27</td> <td>28</td> <td>29</td> <td>30</td> <td></td> <td></td> <td></td> </tr> </tbody> </table>		S	M	T	W	Th	F	Sa			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																				
			1	2	3	4																																																																																				
5	6	7	8	9	10	11																																																																																				
12	13	14	15	16	17	18																																																																																				
19	20	21	22	23	24	25																																																																																				
26	27	28	29	30	31																																																																																					
S	M	T	W	Th	F	Sa																																																																																				
		1	2	3	4	5																																																																																				
6	7	8	9	10	11	12																																																																																				
13	14	15	16	17	18	19																																																																																				
20	21	22	23	24	25	26																																																																																				
27	28	29	30																																																																																							

# SEPTEMBER 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																																		
		<b>1</b> HOB Construction Lindsley Hall Construction	<b>2</b> HOB Construction Lindsley Hall Construction	<b>3</b> HOB Construction Lindsley Hall Construction	<b>4</b> HOB Construction Lindsley Hall Construction	<b>5</b> HOB Construction Lindsley Hall Construction																																																																																																		
<b>6</b> HOB Construction Lindsley Hall Construction	<b>7</b> Labor Day	<b>8</b> HOB Construction Lindsley Hall Construction	<b>9</b> HOB Construction Lindsley Hall Construction	<b>10</b> HOB Construction Lindsley Hall Construction	<b>11</b> HOB Construction Lindsley Hall Construction	<b>12</b> HOB Construction Lindsley Hall Construction																																																																																																		
<b>13</b> HOB Construction Lindsley Hall Construction	<b>14</b> HOB Construction Lindsley Hall Construction	<b>15</b> HOB Construction Lindsley Hall Construction	<b>16</b> HOB Construction Lindsley Hall Construction	<b>17</b> HOB Construction Lindsley Hall Construction	<b>18</b> HOB Construction Lindsley Hall Construction	<b>19</b> HOB Construction Lindsley Hall Construction																																																																																																		
<b>20</b> HOB Construction Lindsley Hall Construction	<b>21</b> HOB Construction Lindsley Hall Construction	<b>22</b> HOB Construction Lindsley Hall Construction	<b>23</b> HOB Construction Lindsley Hall Construction	<b>24</b> HOB Construction Lindsley Hall Construction	<b>25</b> HOB Construction Lindsley Hall Construction	<b>26</b> HOB Construction Lindsley Hall Construction																																																																																																		
<b>27</b> HOB Construction Lindsley Hall Construction	<b>28</b> HOB Construction Lindsley Hall Construction	<b>29</b> HOB Construction Lindsley Hall Construction	<b>30</b> HOB Construction Lindsley Hall Construction																																																																																																					
		<b>August 2009</b> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>Th</th> <th>F</th> <th>Sa</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>1</td> </tr> <tr> <td>2</td> <td>3</td> <td>4</td> <td>5</td> <td>6</td> <td>7</td> <td>8</td> </tr> <tr> <td>9</td> <td>10</td> <td>11</td> <td>12</td> <td>13</td> <td>14</td> <td>15</td> </tr> <tr> <td>16</td> <td>17</td> <td>18</td> <td>19</td> <td>20</td> <td>21</td> <td>22</td> </tr> <tr> <td>23</td> <td>24</td> <td>25</td> <td>26</td> <td>27</td> <td>28</td> <td>29</td> </tr> <tr> <td>30</td> <td>31</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>		S	M	T	W	Th	F	Sa							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						<b>October 2009</b> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>Th</th> <th>F</th> <th>Sa</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td></td> <td></td> <td>1</td> <td>2</td> <td>3</td> </tr> <tr> <td>4</td> <td>5</td> <td>6</td> <td>7</td> <td>8</td> <td>9</td> <td>10</td> </tr> <tr> <td>11</td> <td>12</td> <td>13</td> <td>14</td> <td>15</td> <td>16</td> <td>17</td> </tr> <tr> <td>18</td> <td>19</td> <td>20</td> <td>21</td> <td>22</td> <td>23</td> <td>24</td> </tr> <tr> <td>25</td> <td>26</td> <td>27</td> <td>28</td> <td>29</td> <td>30</td> <td>31</td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>		S	M	T	W	Th	F	Sa					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31								<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																																		
						1																																																																																																		
2	3	4	5	6	7	8																																																																																																		
9	10	11	12	13	14	15																																																																																																		
16	17	18	19	20	21	22																																																																																																		
23	24	25	26	27	28	29																																																																																																		
30	31																																																																																																							
S	M	T	W	Th	F	Sa																																																																																																		
				1	2	3																																																																																																		
4	5	6	7	8	9	10																																																																																																		
11	12	13	14	15	16	17																																																																																																		
18	19	20	21	22	23	24																																																																																																		
25	26	27	28	29	30	31																																																																																																		

# OCTOBER 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																				
				<b>1</b> HOB Construction Lindsley Hall Construction	<b>2</b> HOB Construction Lindsley Hall Construction	<b>3</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>4</b> HOB Construction Lindsley Hall Construction	<b>5</b> HOB Construction Lindsley Hall Construction	<b>6</b> HOB Construction Lindsley Hall Construction	<b>7</b> HOB Construction Lindsley Hall Construction	<b>8</b> HOB Construction Lindsley Hall Construction	<b>9</b> HOB Construction Lindsley Hall Construction	<b>10</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>11</b> HOB Construction Lindsley Hall Construction	<b>12</b> Columbus Day HOB Construction Lindsley Hall Construction	<b>13</b> HOB Construction Lindsley Hall Construction	<b>14</b> HOB Construction Lindsley Hall Construction	<b>15</b> HOB Construction Lindsley Hall Construction	<b>16</b> HOB Construction Lindsley Hall Construction	<b>17</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>18</b> HOB Construction Lindsley Hall Construction	<b>19</b> HOB Construction Lindsley Hall Construction	<b>20</b> HOB Construction Lindsley Hall Construction	<b>21</b> HOB Construction Lindsley Hall Construction	<b>22</b> HOB Construction Lindsley Hall Construction	<b>23</b> HOB Construction Lindsley Hall Construction	<b>24</b> United Nations Day HOB Construction Lindsley Hall Construction																																																																																				
<b>25</b> HOB Construction Lindsley Hall Construction	<b>26</b> HOB Construction Lindsley Hall Construction	<b>27</b> HOB Construction Lindsley Hall Construction	<b>28</b> HOB Construction Lindsley Hall Construction	<b>29</b> HOB Construction Lindsley Hall Construction	<b>30</b> HOB Construction Lindsley Hall Construction	<b>31</b> Halloween HOB Construction Lindsley Hall Construction																																																																																				
		<b>September 2009</b> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>Th</th> <th>F</th> <th>Sa</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td>1</td> <td>2</td> <td>3</td> <td>4</td> <td>5</td> </tr> <tr> <td>6</td> <td>7</td> <td>8</td> <td>9</td> <td>10</td> <td>11</td> <td>12</td> </tr> <tr> <td>13</td> <td>14</td> <td>15</td> <td>16</td> <td>17</td> <td>18</td> <td>19</td> </tr> <tr> <td>20</td> <td>21</td> <td>22</td> <td>23</td> <td>24</td> <td>25</td> <td>26</td> </tr> <tr> <td>27</td> <td>28</td> <td>29</td> <td>30</td> <td></td> <td></td> <td></td> </tr> </tbody> </table>		S	M	T	W	Th	F	Sa			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				<b>November 2009</b> <table border="1"> <thead> <tr> <th>S</th> <th>M</th> <th>T</th> <th>W</th> <th>Th</th> <th>F</th> <th>Sa</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>2</td> <td>3</td> <td>4</td> <td>5</td> <td>6</td> <td>7</td> </tr> <tr> <td>8</td> <td>9</td> <td>10</td> <td>11</td> <td>12</td> <td>13</td> <td>14</td> </tr> <tr> <td>15</td> <td>16</td> <td>17</td> <td>18</td> <td>19</td> <td>20</td> <td>21</td> </tr> <tr> <td>22</td> <td>23</td> <td>24</td> <td>25</td> <td>26</td> <td>27</td> <td>28</td> </tr> <tr> <td>29</td> <td>30</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>		S	M	T	W	Th	F	Sa	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30						<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																				
		1	2	3	4	5																																																																																				
6	7	8	9	10	11	12																																																																																				
13	14	15	16	17	18	19																																																																																				
20	21	22	23	24	25	26																																																																																				
27	28	29	30																																																																																							
S	M	T	W	Th	F	Sa																																																																																				
1	2	3	4	5	6	7																																																																																				
8	9	10	11	12	13	14																																																																																				
15	16	17	18	19	20	21																																																																																				
22	23	24	25	26	27	28																																																																																				
29	30																																																																																									

# NOVEMBER 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																				
<b>1</b> Daylight Savings HOB Construction Lindsley Hall Construction	<b>2</b> HOB Construction Lindsley Hall Construction	<b>3</b> HOB Construction Lindsley Hall Construction	<b>4</b> HOB Construction Lindsley Hall Construction	<b>5</b> HOB Construction Lindsley Hall Construction	<b>6</b> HOB Construction Lindsley Hall Construction	<b>7</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>8</b> HOB Construction Lindsley Hall Construction	<b>9</b> HOB Construction Lindsley Hall Construction	<b>10</b> HOB Construction Lindsley Hall Construction	<b>11</b> Veterans Day HOB Construction Lindsley Hall Construction	<b>12</b> HOB Construction Lindsley Hall Construction	<b>13</b> HOB Construction Lindsley Hall Construction	<b>14</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>15</b> HOB Construction Lindsley Hall Construction	<b>16</b> HOB Construction Lindsley Hall Construction	<b>17</b> HOB Construction Lindsley Hall Construction	<b>18</b> HOB Construction Lindsley Hall Construction	<b>19</b> HOB Construction Lindsley Hall Construction	<b>20</b> HOB Construction Lindsley Hall Construction	<b>21</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>22</b> HOB Construction Lindsley Hall Construction	<b>23</b> HOB Construction Lindsley Hall Construction	<b>24</b> HOB Construction Lindsley Hall Construction	<b>25</b> HOB Construction Lindsley Hall Construction	<b>26</b> Thanksgiving	<b>27</b> Metro Holiday	<b>28</b> HOB Construction Lindsley Hall Construction																																																																																				
<b>29</b> HOB Construction Lindsley Hall Construction	<b>30</b> HOB Construction Lindsley Hall Construction																																																																																									
		<b>October 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td></td><td></td><td></td><td></td><td>1</td><td>2</td><td>3</td></tr> <tr><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td></tr> <tr><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td></tr> <tr><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td></tr> <tr><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td><td>31</td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	<b>December 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td></td><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td></tr> <tr><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td></tr> <tr><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td></tr> <tr><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td></tr> <tr><td>27</td><td>28</td><td>29</td><td>30</td><td>31</td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																				
				1	2	3																																																																																				
4	5	6	7	8	9	10																																																																																				
11	12	13	14	15	16	17																																																																																				
18	19	20	21	22	23	24																																																																																				
25	26	27	28	29	30	31																																																																																				
S	M	T	W	Th	F	Sa																																																																																				
		1	2	3	4	5																																																																																				
6	7	8	9	10	11	12																																																																																				
13	14	15	16	17	18	19																																																																																				
20	21	22	23	24	25	26																																																																																				
27	28	29	30	31																																																																																						

# DECEMBER 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																											
		<b>1</b> HOB Construction Lindsley Hall Construction	<b>2</b> HOB Construction Lindsley Hall Construction	<b>3</b> HOB Construction Lindsley Hall Construction	<b>4</b> HOB Construction Lindsley Hall Construction	<b>5</b> HOB Construction Lindsley Hall Construction																																																																																											
<b>6</b> HOB Construction Lindsley Hall Construction	<b>7</b> HOB Construction Lindsley Hall Construction	<b>8</b> HOB Construction Lindsley Hall Construction	<b>9</b> HOB Construction Lindsley Hall Construction	<b>10</b> HOB Construction Lindsley Hall Construction	<b>11</b> HOB Construction Lindsley Hall Construction	<b>12</b> HOB Construction Lindsley Hall Construction																																																																																											
<b>13</b> HOB Construction Lindsley Hall Construction	<b>14</b> HOB Construction Lindsley Hall Construction	<b>15</b> HOB Construction Lindsley Hall Construction	<b>16</b> HOB Construction Lindsley Hall Construction	<b>17</b> HOB Construction Lindsley Hall Construction	<b>18</b> HOB Construction Lindsley Hall Construction	<b>19</b> HOB Construction Lindsley Hall Construction																																																																																											
<b>20</b> HOB Construction Lindsley Hall Construction	<b>21</b> HOB Construction Lindsley Hall Construction	<b>22</b> HOB Construction Lindsley Hall Construction	<b>23</b> HOB Construction Lindsley Hall Construction	<b>24</b> Christmas Eve	<b>25</b> Christmas Day	<b>26</b> HOB Construction Lindsley Hall Construction																																																																																											
<b>27</b> HOB Construction Lindsley Hall Construction	<b>28</b> HOB Construction Lindsley Hall Construction	<b>29</b> HOB Construction Lindsley Hall Construction	<b>30</b> HOB Construction Lindsley Hall Construction	<b>31</b> New Year's Eve HOB Construction Lindsley Hall Construction																																																																																													
		<b>November 2009</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td></tr> <tr><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td></tr> <tr><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td></tr> <tr><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td></tr> <tr><td>29</td><td>30</td><td></td><td></td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30						<b>January 2010</b> <table border="1"> <thead> <tr><th>S</th><th>M</th><th>T</th><th>W</th><th>Th</th><th>F</th><th>Sa</th></tr> </thead> <tbody> <tr><td></td><td></td><td></td><td></td><td></td><td>1</td><td>2</td></tr> <tr><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td></tr> <tr><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td></tr> <tr><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td></tr> <tr><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td></tr> <tr><td>31</td><td></td><td></td><td></td><td></td><td></td><td></td></tr> </tbody> </table>		S	M	T	W	Th	F	Sa						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							<b>Notes:</b>
S	M	T	W	Th	F	Sa																																																																																											
1	2	3	4	5	6	7																																																																																											
8	9	10	11	12	13	14																																																																																											
15	16	17	18	19	20	21																																																																																											
22	23	24	25	26	27	28																																																																																											
29	30																																																																																																
S	M	T	W	Th	F	Sa																																																																																											
					1	2																																																																																											
3	4	5	6	7	8	9																																																																																											
10	11	12	13	14	15	16																																																																																											
17	18	19	20	21	22	23																																																																																											
24	25	26	27	28	29	30																																																																																											
31																																																																																																	