

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Administrative	Contingency	GSD Contingency - FY2010	40009	01401010	6/10/2009	11,281,866	521,343	169,187	32.45%	0	352,156
Administrative	Contg Recall	ADM GSD Capt Recall	40009	01401210	6/10/2009	3,264,068	3,264,068	0	0.00%	0	3,264,068
		Contingency - 2010									
Administrative	09GS0016	ADA Compliance Projects	40009	01403010	6/10/2009	2,397,400	1,090,331	1,090,331	100.00%	0	0
Administrative	10GS0025	Criminal Justice Center	40009	01405010	6/10/2009	1,594,500	1,586,643	1,586,643	100.00%	0	0
		Renovation									
Administrative	Self Funding	Energy RetroFit Projects	40009	01406010	6/10/2009	1,924,565	1,920,144	1,920,144	100.00%	0	0
Administrative	10GS0023	A A Birch Closeout	40009	01407010	6/10/2009	2,691,700	1,358,477	932,592	68.65%	30,834	395,051
Administrative	09GS0015	Major Maintenance for	40009	01409010	6/10/2009	446,100	701,381	681,697	97.19%	0	19,684
		Facilities									
Administrative	10GS0026	Fulton Campus - Infrastructure,	40009	01410010	6/10/2009	24,603,119	25,553,119	25,553,119	100.00%	0	0
		Construction, Closeout									
Administrative	10GS0032	Metro Southeast	40009	01411010	6/10/2009	985,300	768,643	694,140	90.31%	0	74,503
Administrative	10EN0001	Temp Training E-911	40009	01413010	6/10/2009	548,642	548,642	548,642	100.00%	0	0
Administrative	09GS0019	Roofing Projects - Metro-wide	40009	01416010	6/10/2009	4,703,400	2,289,775	2,289,775	100.00%	0	0
Administrative	10GS0021	Fulton Campus - Additional	40009	01418010	6/10/2009	2,000,000	1,050,000	1,050,000	100.00%	0	0
		Infrastructure Funds									
Administrative	Contg Recall	ADM GSD Capt Recall	40011	01401211	6/10/2009	1,143,686	1,043,686	0	0.00%	0	1,043,686
		Contingency									
Administrative	09PD0007	Metro Northeast	40011	01410011	9/27/2010	16,000,000	16,000,000	16,000,000	100.00%	0	0
Administrative	11PR0003	Hickory Hollow Project	40011	01411011	9/27/2010	18,000,000	17,997,991	17,997,991	100.00%	0	0
Administrative	Contg Recall	EconDev Capitol View Recall	40013	01401413	6/19/2012	724,417	724,417	724,417	100.00%	0	0
Administrative	Contg Recall	ADM GSD Capt Recall	40014	01401214	6/12/2013	3,461,828	3,461,828	0	0.00%	0	3,461,828
		Contingency									
Administrative	Contingency	GSD Contingency - FY2016	40016	01401016	6/10/2015	7,000,000	4,351,066	0	0.00%	0	4,351,066
Administrative	16FI0002	ADM Nash State Comm	40016	01405016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
		Donelson									
Administrative	16FI0003	ADM Nash State Comm	40016	01406016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
		Madison									
Administrative	Contingency	GSD Contingency - FY2017	40017	01401017	6/22/2016	9,000,000	8,205,000	0	0.00%	0	8,205,000
Administrative	Contingency	GSD FY18 Cap Contingency	40018	01401018	6/14/2017	3,000,000	3,000,000	0	0.00%	0	3,000,000

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Administrative	18FI0003	ADM Affordable Housing	40018	01401017	6/14/2017	25,000,000	25,000,000	0	0.00%	0	25,000,000
Administrative	Contg Recall	ADM GSD Capt Recall	40109	01406210	2/1/2016	1,346,982	1,346,982	0	0.00%	0	1,346,982
Administrative	Contingency	GSD Contingency - FY2013B	40113	01401113	2/1/2016	4,500,000	2,300,000	0	0.00%	0	2,300,000
Administrative	Contg Recall	ADM GSD Capt Recall	40113	01402313	2/1/2016	1,145,160	1,145,160	265,583	23.19%	0	879,577
Administrative	Contingency	GSD FY18B Cap Contingency	40118	1401118	11/22/2017	1,500,000	1,500,000	0	0.00%	0	1,500,000
Administrative	Contingency	USD Contingency - FY2013B	48113	01481113	2/1/2016	1,500,000	977,000	0	0.00%	0	977,000
Administrative											
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40009	41401010	6/10/2009	2,459,713	8,196,250	6,817,614	83.18%	12,721	1,365,915
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40014	41404114	6/12/2013	360,000	360,000	0	0.00%	0	360,000
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40015	41404115	6/18/2014	141,066	141,066	0	0.00%	0	141,066
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40016	41404116	6/10/2015	8,934	848,934	0	0.00%	0	848,934
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40017	41404117	6/22/2016	795,000	795,000	0	0.00%	0	795,000
Arts Commission	Perc For Arts	One Percent for Arts	45014	41454114	6/12/2013	455,800	455,800	0	0.00%	0	455,800
Arts Commission	Perc For Arts	Contingency - MNPS									
Arts Commission	Perc For Arts	One Percent for Arts	45015	41454115	6/18/2014	540,000	540,000	0	0.00%	0	540,000
Arts Commission	Perc For Arts	Contingency - MNPS									
Arts Commission	Perc For Arts	One Percent for Arts	45016	41454116	6/10/2015	123,000	123,000	0	0.00%	0	123,000
Arts Commission	Perc For Arts	Contingency - MNPS									
Arts Commission	Perc For Arts	One Percent for Arts	45017	41454117	6/22/2016	1,324,100	1,324,100	0	0.00%	0	1,324,100
Arts Commission	Perc For Arts	Contingency - MNPS									
Arts Comm											
Circuit Court Clerk	10CI0001	Traffic Violation Management System	40009	23401010	6/10/2009	2,240,300	1,970,791	1,923,824	97.62%	0	46,967
Circuit Crt Clerk											

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Codes	13CA0001	KIVA System Upgrades	40013	33401013	6/19/2012	5,000,000	5,000,000	3,528,207	70.56%	1,057,190	414,603
Codes											
District Energy System	07OO0002	DES Customer Connections	49107	68403010	9/27/2010	8,500,000	8,500,000	7,413,490	87.22%	7,026	1,079,484
District Energy System	07OO0001	DES Miscellaneous System Projects	49109	68401010	6/10/2009	2,919,390	2,919,390	2,793,565	95.69%	8,174	117,651
District Energy System	08OO0001	DES Customer Connections and Repairs	49109	68402010	6/10/2009	2,410,000	2,410,000	1,070,520	44.42%	7,238	1,332,242
District Energy System	16OO0004	DES FY16 Miscellaneous Service Projects	49116	68401016	6/10/2015	26,000,000	26,000,000	184,429	0.71%	0	25,815,571
DES											
Finance	10FI0002	FIN Enterprise Financial Sys	40009	15401010	6/10/2009	2,755,881	2,755,881	2,755,881	100.00%	0	0
Finance	11FI0001	FIN Flood Related Projects	40011	15403011	9/27/2010	500,000	500,000	0	0.00%	0	500,000
Finance	11FI0001	Flood-Related Projects	40011	15404011	9/27/2010	5,000,000	3,550,000	3,550,000	100.00%	0	0
Finance	11FI0001	Public Works - Flood Capital	40011	15404211	9/27/2010	900,000	826,526	826,526	100.00%	0	0
Finance	18FI0001	FIN EBS Replacement	40018	15401018	6/14/2017	12,000,000	11,000,000	5,283,253	48.03%	5,661,727	55,020
Finance	18FI0001	FIN System Implementation Support	40018	15402018	6/14/2017	0	600,000	0	0.00%	110,240	489,760
Finance	18FI0001	FIN System Implementation Support - MNPS	40018	15403018	6/14/2017	0	400,000	126,063	31.52%	0	273,937
Finance	18FI0001	FIN EBS Replacement R12	40118	15401118	11/22/2017	6,000,000	6,000,000	0	0.00%	419,092	5,580,908
Finance											
Fire	09FD0001	Fire Dept - Master Plan Renovation	40009	32403010	6/10/2009	9,000,000	10,782,441	10,782,441	100.00%	0	0
Fire	10FD0003	Fire Training Tower	40009	32404010	6/10/2009	2,300,000	700,000	700,000	100.00%	0	0
Fire	09FD0001	Fire Dept Master Plan	40011	32403011	9/27/2010	7,500,000	7,500,000	7,499,315	99.99%	0	685
Fire	12GS0014	Fire Dept - Master Plan Implementation	40013	32403013	6/19/2012	12,000,000	12,000,000	12,000,000	100.00%	0	0
Fire	12GS0014	Fire Department Master Plan	40014	32403014	6/12/2013	10,000,000	10,000,000	10,000,000	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Fire	12GS0014	FIR Master Plan Implementation	40015	32401015	6/18/2014	10,000,000	9,842,000	8,283,482	84.16%	89,153	1,469,365
Fire	15FD0003	FIR Major Equipment / Mini Pumper	40015	32402015	6/18/2014	2,000,000	2,000,000	2,000,000	100.00%	0	0
Fire	16FD0001	FIR Master Plan Implementation	40016	32401016	6/10/2015	10,000,000	10,000,000	9,940	0.10%	0	9,990,060
Fire	10FD0001	FIR USD Station 35	48009	32405010	6/10/2009	2,000,000	2,000,000	2,000,000	100.00%	0	0
Fire											
General Hospital	14GH0001	STAR System Upgrade - Hospital Authority	40014	67401014	6/12/2013	2,300,000	2,300,000	2,300,000	100.00%	0	0
General Hospital	14GH0001	GHO IT System Replace / McKesson	40015	67401015	6/18/2014	1,200,000	1,200,000	1,200,000	100.00%	0	0
General Hospital	11GH0002	GHO Medical Equipment	40015	67402015	6/18/2014	1,800,000	1,800,000	1,800,000	100.00%	0	0
General Hospital	16GH0005	GHO Maintenance / Renovation / Equipment	40016	67401016	6/10/2015	3,000,000	3,000,000	3,000,000	100.00%	0	0
General Hospital	17GH0009	GHO Misc Equipment / Upgrades	40017	67401017	6/22/2016	5,000,000	5,000,000	5,000,000	100.00%	0	0
General Hospital											
General Services	11GS0016	Howard Campus FF&E	40011	10401011	9/27/2010	3,000,000	3,000,000	2,973,747	99.12%	25,060	1,193
General Services	10GS0006	Clifford Allen Bldg Renovation	40011	10402011	9/27/2010	2,000,000	2,250,000	2,081,358	92.50%	122,387	46,255
General Services	09GS0015	Misc. Building Improvments	40011	10403011	9/27/2010	4,750,000	4,750,000	4,750,000	100.00%	0	0
General Services	11BE0002	Highland Heights Renovation	40011	10404011	9/27/2010	10,000,000	10,000,000	10,000,000	100.00%	0	0
General Services	02PW020	North Nashville Infrastructure	40011	10405011	9/27/2010	3,670,000	3,680,000	3,680,000	100.00%	0	0
General Services	13GS0014	Misc Building Improvements	40013	10403013	6/19/2012	10,000,000	12,125,000	12,124,925	100.00%	0	75
General Services	12GS0005	Upgrade Weather Warning System	40013	10405013	6/19/2012	2,000,000	1,997,505	1,997,505	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
General Services	09GS0019	Misc Building Improvements	40014	10403014	6/12/2013	18,500,000	19,882,172	19,676,222	98.96%	165,093	40,857
General Services	14GS0010	One Stop Permit Center	40014	10410014	6/12/2013	3,000,000	2,800,000	2,594,824	92.67%	0	205,176
General Services	02PR012	North Nashville Greenway	40014	10412014	6/12/2013	5,600,000	5,600,000	5,600,000	100.00%	0	0
General Services	09GS0019	GSR Roofing / Building Maintenance	40015	10401015	6/18/2014	7,000,000	7,000,000	4,813,962	68.77%	963,004	1,223,034
General Services	15GS0012	GSR Energy Improvements	40015	10402015	6/18/2014	4,000,000	4,000,000	2,250,458	56.26%	728,033	1,021,509
General Services	15GS0021	GSR Judicial Campus Master Plan	40015	10403015	6/18/2014	1,500,000	1,500,000	1,500,000	100.00%	0	0
General Services	14GS0015	GSR Farmers Market Upgrade	40015	10404015	6/18/2014	500,000	500,000	344,274	68.85%	73,983	81,743
General Services	15GS0011	GSR Police / Fire Training Academy	40015	10405015	6/18/2014	1,000,000	1,000,000	501,929	50.19%	498,071	0
General Services	16GS0012	GSR South Nashville HeadStart Study	40016	10401016	6/10/2015	500,000	500,000	23,945	4.79%	39,535	436,520
General Services	16GS0011	GSR Nashville International Academy	40016	10402016	6/10/2015	750,000	750,000	730,000	97.33%	0	20,000
General Services	09GS0019	GSR Building Rehab / Maintenance	40016	10403016	6/10/2015	6,750,000	6,322,000	5,030,384	79.57%	390,498	901,118
General Services	16GS0013	GSR DCSO Jail / CJC Renovation	40016	10404016	6/10/2015	113,400,000	111,281,000	63,161,202	56.76%	48,066,175	53,623
General Services	16GS0013	GSR CJC Relocate-Leases	40016	10406016	6/10/2015	0	50,000	50,000	100.00%	0	0
General Services	16GS0013	GSR CJC Relocate-IT Equip	40016	10407016	6/10/2015	0	1,054,610	1,054,610	100.00%	0	0
General Services	16GS0013	GSR CJC Relocate-Move	40016	10408016	6/10/2015	0	240,413	240,413	100.00%	0	0
General Services	16PW0020	GSR LIB Parking Garage Upgrade	40016	10409016	6/10/2015	1,800,000	1,800,000	1,800,000	100.00%	0	0
General Services	17GS0016	GSR Police Headquarters	40017	10401017	6/22/2016	26,668,400	26,668,400	21,378,144	80.16%	5,137,818	152,438
General Services	17GS0018	GSR Sheriff Admin Offices	40017	10403017	6/22/2016	19,081,000	19,081,000	642,829	3.37%	680,685	17,757,486
General Services	17GS0012	GSR Major Fleet	40017	10404017	6/22/2016	15,000,000	15,000,000	12,370,937	82.47%		2,629,063
General Services	16FD0001	GSR New Firehalls	40017	10405017	6/22/2016	9,635,000	9,635,000	0	0.00%		9,635,000
General Services	17GS0011	GSR Criminal Justice Center	40017	10406017	6/22/2016	19,419,000	20,000,000	9,213,784	46.07%	8,950,000	1,836,216
General Services	17GS0017	GSR A A Birch Renovate	40017	10407017	6/22/2016	2,939,000	2,939,000	192,183	6.54%	207,838	2,538,979
General Services	17FM0029	GSR Farmers Market	40017	10408017	6/22/2016	3,000,000	3,000,000	391,880	13.06%	205,931	2,402,189

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
General Services	17GS0005	GSR Misc Building Repairs	40017	10409017	6/22/2016	5,000,000	5,000,000	338,361	6.77%	128,909	4,532,730
General Services	17JC0013	GSR Juvenile Justice Ctr MPlan	40017	10411017	6/22/2016	1,000,000	1,000,000	617,866	61.79%	0	382,134
General Services	17GS0016	GSR Police Headquarters-ITS	40017	10441017	6/22/2016	1,331,600	1,331,600	2,596	0.19%	774,614	554,390
General Services	17GS0018	GSR Sheriff Admin Offices-ITS	40017	10443017	6/22/2016	919,000	919,000	0	0.00%		919,000
General Services	18GS0005	GSR Fleet Additions / Replacements	40018	10401018	6/14/2017	5,000,000	5,000,000	0	0.00%		5,000,000
General Services	18GS0008	GSR ECC / JJC Centers - Planning / Design	40018	10402018	6/14/2017	2,000,000	2,000,000	8,037	0.40%	102,620	1,889,343
General Services	18GS0020	GSR Public Works Relocation	40018	10403018	6/14/2017	500,000	500,000	2,415	0.48%	24,985	472,600
General Services	10GS0016	GSR OFM CP 4% New/Rpl Vehicles	40114	10401114	6/12/2013	15,000,000	15,000,000	14,318,552	95.46%	0	681,448
General Services	17GS0011	GSR CJC-Develop & Relocation	40118	10401118	11/22/2017	17,684,300	17,684,300	0	0.00%	0	17,684,300
General Services	18GS0010	GSR Female Housing - CJC Project	40118	10402118	11/22/2017	8,161,000	8,161,000	0	0.00%	0	8,161,000
General Services	17GS0016	GSR New Police Hdqtrs - Murfreesboro Road	40118	10403118	11/22/2017	7,032,200	7,032,200	0	0.00%	0	7,032,200
General Services	18GS0012	GSR Police Data Center - ITS	40118	10404118	11/22/2017	5,223,000	5,223,000	0	0.00%	0	5,223,000
General Services	18GS0011	GSR Family Justice Center - Additional Floor	40118	10405118	11/22/2017	6,458,500	6,458,500	0	0.00%	0	6,458,500
General Services	18GS0009	GSR Demolition of Jerry Newsome Site	40118	10406118	11/22/2017	1,000,000	1,000,000	0	0.00%	0	1,000,000
General Services	18GS0013	GSR Relocation Services	40118	10407118	11/22/2017	1,550,000	1,550,000	0	0.00%	0	1,550,000
General Services	10GS0002	Radio Infrastructure Improvements and Equipment	40401	10440401	9/27/2010	18,000,000	22,547,869	22,547,869	100.00%	0	0
General Services	16GS0007	GSR RS Radio Replacements	40402	10440402	6/10/2015	8,000,000	8,000,000	1,723,677	21.55%	2,598,825	3,677,498

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
General Services	FY11 USD Contg	GSR LIB Parking Garage Upgrade	48011	10481011	9/27/2010	1,200,000	1,200,000	1,200,000	100.00%	0	0
General Services											
Health	12HD0001	Lentz Health Center	40113	38401113	2/12/2013	28,000,000	29,640,800	29,533,841	99.64%	0	106,959
Health											
ITS	10IT0001	Construction Projects	40009	14401010	6/10/2009	4,597,300	4,597,300	4,597,154	100.00%	0	146
ITS	08IT0011	Exchange / Directory Service	40009	14402010	6/10/2009	917,689	917,749	917,749	100.00%	0	0
ITS	10IT0017	Disaster Recovery Back-up Site	40009	14403010	6/10/2009	860,000	860,001	860,001	100.00%	0	0
ITS	10IT0018	Enterprise Services	40009	14404010	6/10/2009	1,008,367	1,008,367	1,008,367	100.00%	0	0
ITS	10IT0019	Howard Office Building Data Center	40009	14406010	6/10/2009	4,820,760	4,820,760	4,820,760	100.00%	0	0
ITS	09IT0001	Network Info Security	40009	14410010	6/10/2009	854,776	854,716	854,716	100.00%	0	0
ITS	11IT0012	ITS Construction	40011	14401011	9/27/2010	2,556,000	2,564,568	2,564,568	100.00%	0	0
ITS	11IT0008	Replace End-of-Life Equipment	40011	14402011	9/27/2010	2,031,000	2,031,000	2,031,000	100.00%	0	0
ITS	11IT0011	Enterprise Agreement	40011	14403011	9/27/2010	4,500,000	4,495,251	4,495,251	100.00%	0	0
ITS	11IT0013	EBS / IProcurement Improvements	40011	14404011	9/27/2010	1,690,000	1,690,000	1,690,000	100.00%	0	0
ITS	12IT0001	Construction - Data / Voice	40013	14401013	6/19/2012	1,206,000	1,206,000	1,202,837	99.74%	3,163	0
ITS	12IT0006	Upgrade EOL SONET Network Infrastructure	40013	14402013	6/19/2012	4,672,000	4,626,210	4,481,350	96.87%	45,727	99,133
ITS	12IT0010	Storage Area Network Upgrades	40013	14403013	6/19/2012	1,300,000	1,300,000	1,300,000	100.00%	0	0
ITS	12IT0013	Employee Self Service Portal	40013	14407013	6/19/2012	614,800	614,800	614,800	100.00%	0	0
ITS	14IT0001	Date and Voice for Construction Projects	40014	14401014	6/12/2013	1,176,000	1,176,000	1,175,050	99.92%	0	950
ITS	14IT0002	Upgrade EBS	40014	14402014	6/12/2013	3,000,000	5,125,000	4,954,457	96.67%	120,846	49,697
ITS	12IT0001	ITS Midtown Hills Prec - Tech	40014	14412014	6/12/2013	592,000	602,945	587,685	97.47%	15,260	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
ITS	15IT0005	ITS End of Life Telephone Systems	40015	14402015	6/18/2014	1,200,000	1,200,000	1,188,085	99.01%	12,110	(195) *
ITS	15IT0003	ITS End of Life Networks	40015	14403015	6/18/2014	2,200,000	1,450,000	1,448,417	99.89%	0	1,583
ITS	15IT0006	ITS Data & Voice for Projects	40015	14404015	6/18/2014	600,000	600,000	537,906	89.65%	62,094	0
ITS	15IT0008	ITS WEBudget Replacement	40015	14405015	6/18/2014	1,000,000	1,000,000	1,000,000	100.00%	0	0
ITS	15IT0006	ITS North Nashville Infrastructure	40015	14406015	6/18/2014	1,900,000	1,900,000	1,900,000	100.00%	0	0
ITS	15IT0005	ITS End of Life Telephone Systems	40016	14401016	6/10/2015	2,200,000	2,200,000	1,719,477	78.16%	216,751	263,772
ITS	15IT0006	ITS Data & Voice for Projects	40016	14402016	6/10/2015	993,000	993,000	986,354	99.33%	5,946	700
ITS	16IT0002	ITS Computer Network Monitoring	40016	14403016	6/10/2015	807,000	807,000	720,795	89.32%	67,205	19,000
ITS	15IT0006	ITS New CJC Jail	40016	14406016	6/10/2015	2,119,000	2,119,000	393,810	18.58%	701,478	1,023,712
ITS	15IT0006	ITS POL Data Center Relocation	40016	14407016	6/10/2015	2,093,000	2,093,000	1,655,595	79.10%	208,498	228,907
ITS	15IT0006	ITS POL Temporary Relocations	40016	14408016	6/10/2015	976,000	976,000	387,246	39.68%	0	588,754
ITS	17IT0024	ITS Communication Tower Repair	40017	14401017	6/22/2016	3,000,000	3,000,000	1,319,107	43.97%	408,944	1,271,949
ITS	17IT0022	ITS EBS/iProcurement Assessmnt	40017	14402017	6/22/2016	600,000	600,000	578,009	96.33%	41	21,950
ITS	15IT0006	ITS Data & Voice for Projects	40017	14403017	6/22/2016	1,400,000	1,400,000	1,201,824	85.84%	138,711	59,465
ITS	17IT0004	ITS Fiberoptic Cabling Expans	40017	14405017	6/22/2016	500,000	500,000	24,670	4.93%	89,775	385,555
ITS	16IT0002	ITS Ntwrk Monitor/Troubleshoot	40017	14407017	6/22/2016	1,176,000	1,176,000	1,140,665	97.00%	0	35,335
ITS	16IT0004	ITS Telecomm Tracking System	40017	14408017	6/22/2016	570,000	570,000	140,474	24.64%	19,968	409,558
ITS	17IT0008	ITS Hyperion Budget Sys Ph II	40017	14410017	6/22/2016	500,000	500,000	500,036	100.01%	0	(36) **

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
ITS	17IT0023	ITS Content Mgmt System	40017	14414017	6/22/2016	500,000	500,000	0	0.00%	0	500,000
ITS	18IT0001	ITS 800MHz Expand / Upgrade	40018	14401018	6/14/2017	301,500	301,500	0	0.00%	0	301,500
ITS	18IT0004	ITS Oracle - Databases & Mware	40018	14402018	6/14/2017	3,510,000	3,510,000	2,538,773	72.33%	0	971,227
ITS	15IT0006	ITS Misc Tech Projects / Upgrades	40018	14403018	6/14/2017	188,500	188,500	0	0.00%	0	188,500
ITS	17IT0004	ITS Expand Private Fiberoptic Cable	40118	14402118	11/22/2017	774,000	774,000	0	0.00%	0	774,000
ITS	18IT0007	ITS Microsoft Forefront Identity Manager Software	40118	14403118	11/22/2017	720,000	720,000	524,192	72.80%	0	195,808

ITS Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.
 ** Overage will be corrected in third quarter.

JIS	10JI0001	OJIES System	40009	29401010	6/10/2009	1,213,900	509,854	509,854	100.00%	0	0
-----	----------	--------------	-------	----------	-----------	-----------	---------	---------	---------	---	---

JIS

Library	09PL0001	Goodlettsville Library	40009	39401010	6/10/2009	5,242,880	5,242,874	5,242,874	100.00%	0	0
Library	11PL0001	Bellevue Library - Planning / Land Acquisition	40011	39401011	9/27/2010	1,000,000	1,081,683	1,081,683	100.00%	0	0
Library	12GS0011	Bellevue Library - Construction and Equipping	40013	39401013	6/19/2012	9,500,000	8,932,124	8,863,453	99.23%	16,315	52,356
Library	97PL001	Archives Planning	40013	39401113	6/19/2012	500,000	500,000	500,000	100.00%	0	0
Library	97PL001	Archive Renovation - Main Library	40013	39401213	6/19/2012	2,000,000	1,939,867	1,939,862	100.00%	0	5
Library	07PL0001	Library - Miscellaneous Maintenance Projects	40014	39401014	6/12/2013	4,000,000	4,000,000	3,999,736	99.99%	0	264
Library	14PL0001	Limitless Library - Middle Schools Project	40014	39402014	6/12/2013	1,000,000	1,000,000	1,000,000	100.00%	0	0
Library	07PW0001	LIB Miscellaneous Maintenance	40015	39401015	6/18/2014	4,000,000	4,500,000	4,496,158	99.91%	0	3,842
Library	14PW0001	LIB Limitless Library Upgrades	40015	39402015	6/18/2014	1,000,000	1,000,000	1,000,000	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Library	15GS0009	LIB Miscellaneous Maintenance	40016	39401016	6/10/2015	2,000,000	2,000,000	1,986,984	99.35%	0	13,016
Library	14PL0001	LIB Limitless Library Upgrades	40016	39402016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
Library	17GS0020	LIB Maintenance	40017	39401017	6/22/2016	4,000,000	4,000,000	1,712,997	42.82%	111,760	2,175,243
Library	17GS0019	LIB New Donelson Library	40017	39402017	6/22/2016	5,838,000	5,838,000	22,982	0.39%	77,578	5,737,440
Library	15IT0006	LIB New Donelson Library-ITS	40017	39442017	6/22/2016	162,000	162,000	0	0.00%	0	162,000
Library	17PL0001	LIB Planning - Hadley Park Branch	40018	39401018	6/14/2017	500,000	500,000	560	0.11%	44,440	455,000
Library	18PL0003	LIB Facilities Master Plan	40118	39401118	11/22/2017	2,000,000	2,000,000	0	0.00%	0	2,000,000
Library											
MAC	07AC0018	MAC Repairs / Major Maintenance	40018	75401018		2,500,000	2,500,000	56,920	2.28%	121,200	2,321,880
MAC											
MDHA	12HA0001	MDHA Affordable Housing Infrastructure	40016	77401016	6/10/2015	4,000,000	4,000,000	4,000,000	100.00%	0	0
MDHA	17HA0002	MDHA Infrastructure Improv-Hsg	40017	77401017	6/22/2016	7,000,000	7,000,000	2,746,946	39.24%	0	4,253,054
MDHA	09HA0002	African American Museum - Capital Allocation	40209	77411010	6/10/2009	10,000,000	8,987,947	2,791,659	31.06%	0	6,196,288
MDHA											
MNPS	MNPS	Schools - FY10 Capital Contingency	45009	1403109	6/10/2009	2,000,000	2,700,862	2,700,862	100.00%	0	0
MNPS	03BE0012	ADA Compliance	45009	80408009	6/10/2009	2,000,000	3,152,029	3,152,029	100.00%	0	0
MNPS	03BE0055	Maintenance Emergencies	45009	80414009	6/10/2009	3,500,000	9,171,512	9,171,512	100.00%	0	0
MNPS	MNPS	Schools - FY11 Capital Contingency	45011	1403111	9/27/2010	2,000,000	2,000,000	2,000,000	100.00%	0	0
MNPS	03BE0053	MNPS Misc. Construction Projects	45011	80405011	9/27/2010	1,242,222	1,280,378	1,280,378	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	04BE0006	Antioch Middle Renovation	45013	80404313	6/19/2012	11,000,000	10,623,826	10,623,826	100.00%	0	0
MNPS	03BE0002	Norman Binkley Renovation	45013	80404413	6/19/2012	6,500,000	7,167,603	7,167,603	100.00%	0	0
MNPS	13BE0045	John Early Middle School Renovation	45013	80404513	6/19/2012	3,700,000	1,890,116	1,890,116	100.00%	0	0
MNPS	13BE0015	Julia Green Elementary Land Purchase / Expansion	45013	80404713	6/19/2012	1,000,000	1,002,298	1,002,298	100.00%	0	0
MNPS	03BE0034	Joelton Middle School Renovation	45013	80404813	6/19/2012	6,900,000	8,364,861	8,364,861	100.00%	0	0
MNPS	13BE0013	A Z Kelley Elementary Renovation	45013	80404913	6/19/2012	2,600,000	2,475,366	2,475,366	100.00%	0	0
MNPS	12BE0007	Antioch Land for New Elementary and Middle School	45013	80405113	6/19/2012	1,100,000	1,012,368	1,012,368	100.00%	0	0
MNPS	13BE0030	Henry Oliver Middle School Renovation	45013	80405213	6/19/2012	3,700,000	3,301,894	3,301,894	100.00%	0	0
MNPS	04BE0030	Rose Park Middle School Renovation	45013	80405313	6/19/2012	8,500,000	8,204,734	8,204,734	100.00%	0	0
MNPS	09BE0030	Hume Fogg Gym Addition and Land Purchase	45013	80405413	6/19/2012	7,900,000	8,149,276	8,149,276	100.00%	0	0
MNPS	03BE0056	Stratford High School Renovation	45013	80405513	6/19/2012	20,100,000	22,631,078	22,631,078	100.00%	0	0
MNPS	03BE0055	MNPS Miscellaneous Maintenance Projects	45013	80405613	6/19/2012	3,000,000	3,000,000	3,000,000	100.00%	0	0
MNPS	03BE0053	MNPS Miscellaneous Construction Projects	45013	80405713	6/19/2012	6,000,000	4,373,925	4,373,925	100.00%	0	0
MNPS	13BE0043	Smith Springs Elementary - New	45014	80404314	6/12/2013	16,899,000	17,681,669	17,681,669	100.00%	0	0
MNPS	13BE0014	Granbery Elementary - 12 Classroom Addition	45014	80404414	6/12/2013	3,079,000	2,838,096	2,838,096	100.00%	0	0
MNPS	14BE0020	Madison Middle School - 12 Classroom Addition	45014	80404514	6/12/2013	3,105,000	2,466,111	2,466,111	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	13BE0019	Maxwell Elementary - 12 Classroom Addition	45014	80404714	6/12/2013	3,079,000	2,557,353	2,557,353	100.00%	0	0
MNPS	13BE0035	Shayne Elementary - 12 Classroom Addition	45014	80404814	6/12/2013	3,079,000	2,578,596	2,578,596	100.00%	0	0
MNPS	14BE0035	Waverly-Belmont Elementary - Addition/Renovation	45014	80404914	6/12/2013	8,500,000	10,877,571	10,877,571	100.00%	0	0
MNPS	03BE0026	Goodlettsville Middle School - Replacement	45014	80405014	6/12/2013	20,176,000	20,125,748	20,125,748	100.00%	0	0
MNPS	14BE0024	McGavock High School - Fire Safety Improvements	45014	80405214	6/12/2013	750,000	513,678	513,678	100.00%	0	0
MNPS	03BE0057	Technology Improvements	45014	80405314	6/12/2013	10,000,000	7,374,355	7,374,355	100.00%	0	0
MNPS	03BE0005	Bus Replacements - Mandatory	45014	80405414	6/12/2013	3,000,000	3,000,000	3,000,000	100.00%	0	0
MNPS	13BE0041	ADA Compliance / Accommodations	45014	80405514	6/12/2013	1,000,000	1,000,000	1,000,000	100.00%	0	0
MNPS	14BE0037	Asbestos Environment Abatement	45014	80405614	6/12/2013	1,000,000	999,352	999,352	100.00%	0	0
MNPS	14BE0038	Asphalt Paving	45014	80405714	6/12/2013	1,000,000	1,000,000	1,000,000	100.00%	0	0
MNPS	14BE0039	Casework Furniture Lab Upgrades	45014	80405814	6/12/2013	1,000,000	1,618,878	1,618,878	100.00%	0	0
MNPS	14BE0042	Emergency Maintenance - Entry Vestibules	45014	80405914	6/12/2013	1,158,000	3,081,648	3,081,648	100.00%	0	0
MNPS	14BE0045	HVAC Upgrades and Replacements	45014	80406014	6/12/2013	5,400,000	4,667,605	4,667,605	100.00%	0	0
MNPS	14BE0048	Plumbing Repairs and Boiler Upgrades	45014	80406114	6/12/2013	2,500,000	2,499,729	2,499,729	100.00%	0	0
MNPS	03BE0053	Roof Repairs and Replacements	45014	80406214	6/12/2013	3,000,000	3,000,344	3,000,344	100.00%	0	0
MNPS	14BE0049	Security Upgrades	45014	80406314	6/12/2013	5,000,000	4,752,924	4,752,924	100.00%	0	0
MNPS	14BE0050	HS Track Upgrades	45014	80406514	6/12/2013	1,000,000	617,126	617,126	100.00%	0	0
MNPS	14BE0042	Emergency Maintenance Projects	45014	80406914	6/12/2013	600,000	603,369	603,369	100.00%	0	0
MNPS	14BE0042	MNPS Omnibus Projects	45014	80407014	6/12/2013	3,702,800	3,702,800	3,702,800	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	13BE0046	MNPS Glenclyff Elem Addition	45015	80404015	6/18/2014	3,700,000	3,900,785	3,882,953	99.54%	0	17,832
MNPS	14BE0030	MNPS Overton Cluster Elem	45015	80404215	6/18/2014	14,110,000	2,763,820	961,786	34.80%	0	1,802,034
MNPS	14BE0021	MNPS Ruby Major Elem Addition	45015	80404315	6/18/2014	3,500,000	3,916,812	3,916,812	100.00%	0	0
MNPS	15BE0004	MNPS MLK Magnet Addition	45015	80404415	6/18/2014	6,900,000	8,033,086	6,873,261	85.56%	202,278	957,547
MNPS	03BE0003	MNPS Bordeaux Demolition / Pre-K	45015	80404515	6/18/2014	990,000	1,058,756	1,058,756	100.00%	0	0
MNPS	15BE0002	MNPS Cane Ridge Elem Land	45015	80404715	6/18/2014	650,000	650,000	650,000	100.00%	0	0
MNPS	14BE0013	MNPS Glenview Elem Addition	45015	80404815	6/18/2014	4,200,000	4,797,486	4,797,486	100.00%	0	0
MNPS	03BE0032	MNPS Hume-Fogg HS Renovation	45015	80404915	6/18/2014	23,000,000	24,426,089	22,701,895	92.94%	665,531	1,058,663
MNPS	03BE0060	MNPS Tusculum Elem Renovation	45015	80405015	6/18/2014	17,300,000	15,453,190	12,665,323	81.96%	553,335	2,234,532
MNPS	15BE0005	MNPS Pre-K Casa Azafran	45015	80405115	6/18/2014	650,000	907,606	907,606	100.00%	0	0
MNPS	03BE0057	MNPS Technology	45015	80405315	6/18/2014	15,000,000	15,064,712	15,064,712	100.00%	0	0
MNPS	03BE0005	MNPS Bus / Vehicle Replacements	45015	80405415	6/18/2014	10,000,000	10,000,000	10,000,000	100.00%	0	0
MNPS	13BE0041	MNPS ADA Compliance Maintenance / Upgrades	45015	80405515	6/18/2014	800,000	823,998	706,632	85.76%	32,567	84,799
MNPS	14BE0037	MNPS Asbestos / Environmental Upgrades	45015	80405615	6/18/2014	600,000	603,926	528,162	87.45%	60,872	14,892
MNPS	14BE0047	MNPS Music Makes Us	45015	80405915	6/18/2014	420,000	526,759	526,759	100.00%	0	0
MNPS	15BE0011	MNPS Maintenance - Steam Water Sewer	45015	80406215	6/18/2014	1,500,000	1,473,069	1,473,069	100.00%	0	0
MNPS	15BE0011	MNPS Maintenance - HVAC Chillers Controls	45015	80406315	6/18/2014	500,000	499,171	499,171	100.00%	0	0
MNPS	15BE0011	MNPS Maintenance - Steam Boiler Replacements	45015	80406415	6/18/2014	1,000,000	1,019,061	1,019,061	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	14BE0039	MNPS Caseworks / Furniture / Lab Upgrades	45015	80406515	6/18/2014	800,000	770,312	414,696	53.83%	0	355,616
MNPS	14BE0042	MNPS Emergency Maint / Entry Vestibules	45015	80406615	6/18/2014	1,200,000	661,915	651,580	98.44%	0	10,335
MNPS	03BE0053	MNPS Roof Replacements	45015	80406715	6/18/2014	1,700,000	1,730,606	1,730,606	100.00%	0	0
MNPS	14BE0030	MNPS Crieve Hall ES - Options	45015	80406815	6/18/2014	5,500,000	5,500,000	3,610,977	65.65%	255,271	1,633,752
MNPS	14BE0030	MNPS N Binkley ES - Options	45015	80406915	6/18/2014	7,100,000	7,425,293	7,234,392	97.43%	186,972	3,929
MNPS	MNPS Contingency	ADM MNPS FY16 Capital Contingency	45016	01411016	6/10/2015	4,000,000	0	0	0.00%	0	0
MNPS	15BE0004	MNPS MLK Renovation and Additions	45016	80404416	6/10/2015	30,000,000	31,520,000	23,436,923	74.36%	4,317,902	3,765,175
MNPS	16BE0019	MNPS Interior Building Improvements	45016	80404916	6/10/2015	456,000	552,452	552,452	100.00%	0	0
MNPS	13BE0041	MNPS ADA Compliance	45016	80405116	6/10/2015	500,000	500,000	464,476	92.90%	20,716	14,808
MNPS	16BE0022	MNPS Exterior Building Improvements	45016	80405216	6/10/2015	1,174,000	1,166,461	1,166,461	100.00%	0	0
MNPS	16BE0018	MNPS Nashville School of the Arts - Planning and Design	45016	80405316	6/10/2015	1,500,000	1,500,000	31,625	2.11%	1,468,375	0
MNPS	16BE0011	MNPS Hillsboro HS - Planning and Design	45016	80405416	6/10/2015	1,750,000	1,776,544	1,705,965	96.03%	0	70,579
MNPS	16BE0013	MNPS Hillwood HS - Planning and Design	45016	80405516	6/10/2015	1,750,000	1,754,113	538,384	30.69%	1,146,252	69,477
MNPS	14BE0041	MNPS Electrical Upgrades	45016	80405616	6/10/2015	1,773,000	1,826,335	1,826,335	100.00%	0	0
MNPS	16BE0020	MNPS Early Learning Center - Southeast	45016	80405716	6/10/2015	2,000,000	2,306,202	2,306,802	100.03%	0	(600) **
MNPS	14BE0042	MNPS Emergency Construction and Contingency	45016	80405916	6/10/2015	2,300,000	2,372,941	1,208,740	50.94%	413,383	750,818
MNPS	14BE0032	MNPS Pennington ES Upgrades	45016	80406116	6/10/2015	4,000,000	3,400,000	2,968,015	87.29%	373,169	58,816
MNPS	14BE0045	MNPS HVAC Upgrades	45016	80406216	6/10/2015	4,100,000	4,099,679	4,099,679	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	03BE0054	MNPS Rosebank ES Renovations	45016	80406316	6/10/2015	6,000,000	7,500,000	7,004,876	93.40%	138,086	357,038
MNPS	03BE0057	MNPS Technology	45016	80406416	6/10/2015	10,000,000	10,000,000	10,000,000	100.00%	0	0
MNPS	16BE0004	MNPS Transportation	45016	80406516	6/10/2015	10,000,000	10,000,000	10,000,000	100.00%	0	0
MNPS	15BE0001	MNPS Cane Ridge Area ES	45016	80406616	6/10/2015	19,000,000	19,725,000	12,783,166	64.81%	5,552,833	1,389,001
MNPS	03BE0053	MNPS Roof Replacement and Repairs	45016	80406716	6/10/2015	2,552,900	2,524,842	2,490,724	98.65%	0	34,118
MNPS	04BE0026	MNPS Overton HS Renovation and Additions	45016	80406816	6/10/2015	30,000,000	30,000,000	26,643,804	88.81%	2,751,205	604,991
MNPS	MNPS Contg	ADM MNPS FY17 Capital Conting	45017	01411017	6/22/2016	4,000,000	396,900	0	0.00%	0	396,900
MNPS	13BE0023	MNPS McMurray MS Renovation	45017	80404017	6/22/2016	20,750,000	20,750,000	5,692,293	27.43%	13,778,012	1,279,695
MNPS	16BE0001	MNPS Antioch HS Addition/Reno	45017	80404217	6/22/2016	6,900,000	7,250,000	2,126,911	29.34%	4,265,493	857,596
MNPS	17BE0003	MNPS East Magnet Stadium Upgr	45017	80404317	6/22/2016	2,750,000	3,420,000	2,782,536	81.36%	169,341	468,123
MNPS	15BE0003	MNPS Glenclyff HS Stadium Upgr	45017	80404417	6/22/2016	2,200,000	2,504,275	2,361,931	94.32%	90,334	52,010
MNPS	17BE0014	MNPS Land Acquisitions	45017	80404517	6/22/2016	4,550,000	4,400,000	1,599,174	36.34%	2,582	2,798,244
MNPS	17BE0012	MNPS Tusculum Elem New	45017	80404717	6/22/2016	4,000,000	4,000,000	4,000,000	100.00%	0	0
MNPS	13BE0041	MNPS ADA Improvements	45017	80405117	6/22/2016	500,000	500,000	3,715	0.74%	64,905	431,380
MNPS	16BE0018	MNPS NSA-Planning	45017	80405217	6/22/2016	2,500,000	2,500,000	10,500	0.42%	0	2,489,500
MNPS	16BE0022	MNPS Exterior Bldg Improvement	45017	80405317	6/22/2016	800,000	769,971	484,481	62.92%	184,936	100,554
MNPS	16BE0012	MNPS Hillsboro HS Renovation	45017	80405417	6/22/2016	40,000,000	40,000,000	3,047,064	7.62%	1,451,128	35,501,808
MNPS	16BE0013	MNPS Hillwood HS Planning	45017	80405517	6/22/2016	2,250,000	2,250,000	49,724	2.21%	51,776	2,148,500
MNPS	14BE0041	MNPS Electrical Upgrades	45017	80405617	6/22/2016	925,000	925,013	897,568	97.03%	19,583	7,862
MNPS	14BE0042	MNPS Emergency Contingency Funds	45017	80405917	6/22/2016	2,000,000	1,044,725	106,742	10.22%	214,886	723,097
MNPS	14BE0032	MNPS Pennington Elem Renovate	45017	80406117	6/22/2016	8,100,000	8,100,000	3,834,231	47.34%	2,394,447	1,871,322

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	16BE0024	MNPS Facilities Assessment Rpt	45017	80406217	6/22/2016	1,900,000	1,900,000	649,657	34.19%	489,463	760,880
MNPS	03BE0054	MNPS Rosebank Elem Renovation	45017	80406317	6/22/2016	1,000,000	1,000,000	1,000,000	100.00%	0	0
MNPS	03BE0057	MNPS Technology	45017	80406417	6/22/2016	16,000,000	16,000,000	11,562,665	72.27%	617,518	3,819,817
MNPS	03BE0005	MNPS Transportation	45017	80406517	6/22/2016	7,500,000	7,500,000	6,067,073	80.89%	590,409	842,518
MNPS	03BE0053	MNPS Roof Repair Replacement	45017	80406717	6/22/2016	1,750,000	2,060,743	1,489,439	72.28%	560,678	10,626
MNPS	04BE0026	MNPS Overton HS Renovation	45017	80406817	6/22/2016	10,000,000	11,750,000	9,583,727	81.56%	947,639	1,218,634
MNPS	14BE0045	MNPS HVAC Upgrades	45017	80407117	6/22/2016	11,300,000	11,300,000	7,716,492	68.29%	3,077,550	505,958
MNPS	MNPS Contg	MNPS FY18 Capital Contng	45018	01411018	6/14/2017	1,000,000	1,000,000	0	0.00%	0	1,000,000
MNPS	16BE0012	MNPS Hillsboro HS - Phase 2	45018	80401018	6/14/2017	48,000,000	48,000,000	0	0.00%	0	48,000,000
MNPS	18BE0007	MNPS Hillwood Land Acquisition	45018	80402018	6/14/2017	10,200,000	10,200,000	10,200,000	100.00%	0	0
MNPS	18BE0009	MNPS School of the Arts - Land Acquisition	45018	80403018	6/14/2017	9,000,000	9,000,000	0	0.00%	0	9,000,000
MNPS	13BE0041	MNPS ADA Compliance	45018	80404018	6/14/2017	100,000	100,000	0	0.00%	0	100,000
MNPS	14BE0037	MNPS Asbestos / Environmental	45018	80405018	6/14/2017	100,000	100,000	17,303	17.30%	53,580	29,117
MNPS	03BE0005	MNPS Bus and Fleet	45018	80406018	6/14/2017	1,000,000	1,000,000	0	0.00%	0	1,000,000
MNPS	14BE0041	MNPS Electrical Upgrades	45018	80407018	6/14/2017	550,000	550,000	78,132	14.21%	214,441	257,427
MNPS	14BE0042	MNPS Emergency Constructn / Contingency	45018	80408018	6/14/2017	1,750,000	1,750,000	0	0.00%	0	1,750,000
MNPS	16BE0022	MNPS Exterior Bldg Improvements	45018	80409018	6/14/2017	800,000	800,000	44,993	5.62%	324,624	430,383
MNPS	16BE0019	MNPS Interior Building Improvements	45018	80412018	6/14/2017	1,000,000	1,000,000	42,436	4.24%	195,483	762,081
MNPS	03BE0053	MNPS Roof Repair / Replacement	45018	80415018	6/14/2017	750,000	750,000	10,800	1.44%	576,700	162,500
MNPS	17BE0001	MNPS Tech Facility Infrastructure Improvmts	45018	80417018	6/14/2017	1,000,000	1,000,000	3,660	0.37%	15,420	980,920
MNPS	14BE0045	MNPS HVAC Upgrades / Repairs	45018	80418018	6/14/2017	7,300,000	7,300,000	38,080	0.52%	2,617,424	4,644,496

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	18BE0018	MNPS Hillsboro HS Phase 2	45118	80401118	11/22/2017	8,000,000	8,000,000	0	0.00%	0	8,000,000
MNPS	17BE0014	MNPS School of the Arts - Land Acquisition	45118	80402118	11/22/2017	2,300,000	2,300,000	0	0.00%	0	2,300,000
MNPS	14BE0042	MNPS Emergency Contingency	45118	80405118	11/22/2017	500,000	500,000	0	0.00%	0	500,000
MNPS	16BE0019	MNPS Interior Bldg Improvements	45118	80406118	11/22/2017	1,000,000	1,000,000	0	0.00%	0	1,000,000
MNPS	03BE0053	MNPS Roof Repair Replacement	45118	80408118	11/22/2017	1,000,000	1,000,000	0	0.00%	0	1,000,000
MNPS	17BE0001	MNPS Tech Facility Infrastructure Improvmts	45118	80409118	11/22/2017	1,925,000	1,925,000	0	0.00%	0	1,925,000
MNPS	03BE0005	MNPS Bus and Fleet	45118	80411118	11/22/2017	2,500,000	2,500,000	0	0.00%	0	2,500,000
MNPS			Notes: ** Overage will be corrected in third quarter.								
MTA	10MT0002	MTA - Rapid Transit Infrastructure	40009	78403010	6/10/2009	3,500,000	3,500,000	3,500,000	100.00%	0	0
MTA	11MT0005	Rapid Transit Route Analysis	40011	78403011	9/27/2010	800,000	800,000	800,000	100.00%	0	0
MTA	11MT0002	Replacement Buses	40011	78406011	9/27/2010	6,950,000	6,950,000	6,950,000	100.00%	0	0
MTA	13MT0001	Grant Matches - MTA	40013	78402013	6/19/2012	4,292,000	4,292,000	4,292,000	100.00%	0	0
MTA	13MT0010	Murfreesboro Road - Bus Rapid Transit - Study / Construct	40013	78403013	6/19/2012	4,800,000	4,800,000	4,362,295	90.88%	0	437,705
MTA	13MT0002	RTA Grant Matches	40013	78404013	6/19/2012	500,000	500,000	500,000	100.00%	0	0
MTA	13MT0004	Paratransit Buses - New / Replace	40013	78405013	6/19/2012	3,360,000	3,360,000	3,360,000	100.00%	0	0
MTA	13MT0003	Fixed Route Buses - New / Replace	40013	78406013	6/19/2012	18,000,000	18,000,000	18,000,000	100.00%	0	0
MTA	13MT0005	Music City Circuit Buses - New / Replace	40013	78407013	9/27/2010	3,500,000	3,500,000	3,497,740	99.94%	0	2,260
MTA	13MT0008	Grant Matches - Special Projects - MTA	40013	78408013	6/19/2012	3,158,000	3,158,000	2,975,618	94.22%	0	182,382
MTA	13MT0006	AMP - Bus Rapid Transit Project	40014	78401014	6/12/2013	7,500,000	3,000,000	2,685,837	89.53%	0	314,163

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MTA	13MT0002	MTA Grant Match - Vehicle Prep and Logistics 2014	40014	78403014	6/12/2013	2,250,000	2,250,000	2,250,000	100.00%	0	0
MTA	13MT0009	MTA Grant Match - RTA Projects 2013	40014	78404014	6/12/2013	750,000	750,000	750,000	100.00%	0	0
MTA	13MT0009	MTA Grant Match - RTA Projects 2014	40014	78405014	6/12/2013	1,250,000	1,250,000	409,084	32.73%	0	840,916
MTA	13MT0003	MTA - Replacement of 12 Buses	40014	78406014	6/12/2013	10,000,000	10,000,000	10,000,000	100.00%	0	0
MTA	14MT0001	Vehicle Location System (AVL)	40014	78407014	6/12/2013	1,500,000	1,500,000	1,500,000	100.00%	0	0
MTA	13MT0004	MTA - Replacement of Paratransit Vehicles	40014	78408014	6/12/2013	2,000,000	2,000,000	1,683,431	84.17%	0	316,569
MTA	14MT0002	MTA Building Renovation and Repairs	40014	78409014	6/12/2013	1,500,000	1,500,000	1,251,252	83.42%	0	248,748
MTA	15MT0001	MTA Grant Match	40015	78401015	6/18/2014	3,350,000	3,350,000	3,350,000	100.00%	0	0
MTA	15MT0005	MTA Building Renovations	40015	78402015	6/18/2014	2,000,000	2,000,000	250,982	12.55%	0	1,749,018
MTA	15MT0004	MTA BRT Lite Infrastructure	40015	78403015	6/18/2014	3,000,000	3,000,000	686,329	22.88%	0	2,313,671
MTA	15MT0007	MTA Bus Shelters	40015	78405015	6/18/2014	1,000,000	1,000,000	996,396	99.64%	0	3,604
MTA	15MT0002	MTA Replacement Buses / Vehicles	40015	78406015	6/18/2014	8,300,000	8,300,000	1,569,352	18.91%	0	6,730,648
MTA	15MT0002	MTA Replacement Buses	40016	78401016	6/10/2015	6,777,500	7,277,500	0	0.00%	0	7,277,500
MTA	15MT0001	MTA Grant Match	40016	78402016	6/10/2015	3,162,500	3,162,500	428,722	13.56%	0	2,733,778
MTA	15MT0003	MTA Paratransit Vehicles	40016	78403016	6/10/2015	1,000,000	1,000,000	0	0.00%	0	1,000,000
MTA	15MT0006	MTA RTA - Grant Match	40016	78404016	6/10/2015	2,060,000	1,560,000	0	0.00%	0	1,560,000
MTA	15MT0002	MTA Replacement Buses	40017	78401017	6/22/2016	12,510,000	12,510,000	1,798,113	14.37%	0	10,711,887
MTA	15MT0001	MTA Grant Matches	40017	78402017	6/22/2016	2,630,000	2,630,000	0	0.00%	0	2,630,000
MTA	17MT0002	MTA Fare Collection System	40017	78403017	6/22/2016	3,650,000	3,650,000	515,510	14.12%	0	3,134,490
MTA	15MT0006	MTA Grant Match - RTA	40017	78404017	6/22/2016	1,210,000	1,210,000	0	0.00%	0	1,210,000
MTA	15MT0003	MTA Access Ride Replacements	40018	78401018	6/14/2017	2,280,000	2,280,000	0	0.00%	0	2,280,000
MTA	15MT0002	MTA Replacement Buses	40018	78402018	6/14/2017	14,200,000	14,200,000	0	0.00%	0	14,200,000
MTA	18MT0001	MTA Bus Mid-Life Overhaul	40018	78403018	6/14/2017	1,020,000	1,020,000	0	0.00%	0	1,020,000
MTA	15MT0001	MTA Fed / State Grants	40018	78404018	6/14/2017	4,000,000	4,000,000	0	0.00%	0	4,000,000

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MTA	15MT0006	RTA Fed / State Grants	40018	78405018	6/14/2017	2,000,000	2,000,000	0	0.00%	0	2,000,000
MTA	17MT0002	MTA Fare Collection System	40018	78406018	6/14/2017	7,200,000	7,200,000	0	0.00%	0	7,200,000
MTA	18MT0012	MTA TSU Circulator	40018	78407018	6/14/2017	1,800,000	1,800,000	0	0.00%	0	1,800,000
MTA	18MT0005	MTA Engineering Studies - MTA	40018	78408018	6/14/2017	2,000,000	2,000,000	273,092	13.65%	0	1,726,908
MTA	18MT0005	MTA Engineering Studies - PW	40018	78409018	6/14/2017	2,000,000	2,000,000	901,916	45.10%	98,084	1,000,000
MTA											
Parks	02PR012	Harpeth Greenway Improvements	40009	40404010	6/10/2009	600,702	600,702	600,023	99.89%	0	679
Parks	02PR012	Joelton Parks	40009	40410010	6/10/2009	500,000	500,000	500,000	100.00%	0	0
Parks	02PR012	Park Land Acquisition - Antioch	40009	40411010	6/10/2009	650,000	650,000	402,380	61.90%	0	247,620
Parks	02PR012	McCabe Community Center	40009	40414010	6/10/2009	4,100,000	4,099,565	4,099,565	100.00%	0	0
Parks	02PR012	Sevier Park Community Center	40011	40402011	9/27/2010	4,000,000	3,998,167	3,998,167	100.00%	0	0
Parks	02PR012	Greenway Projects	40011	40403011	9/27/2010	3,250,000	3,250,000	2,768,154	85.17%	13,508	468,338
Parks	11PR0002	Open Space Plan Implementation	40011	40405011	9/27/2010	5,000,000	5,000,000	5,000,000	100.00%	0	0
Parks	02PR012	Centennial Park Master Plan	40011	40406011	9/27/2010	500,000	500,000	499,035	99.81%	0	965
Parks	02PR012	Sportsplex Renovations	40011	40408011	9/27/2010	2,000,000	1,999,997	1,999,997	100.00%	0	0
Parks	02PR012	Shelby Park Master Plan	40011	40414011	9/27/2010	1,000,000	993,959	993,959	100.00%	0	0
Parks	02PR012	PAR North Nashville Greenway	40011	40415011	9/27/2010	1,601,800	1,601,800	1,601,800	100.00%	0	0
Parks	02PR012	Greenway Projects	40013	40401013	6/19/2012	4,000,000	3,915,866	3,899,728	99.59%	2,398	13,740
Parks	02PR012	Centennial Park - Master Plan	40013	40403013	6/19/2012	2,000,000	2,000,000	2,000,000	100.00%	0	0
Parks	02PR012	Shelby Park - Master Plan	40013	40404013	6/19/2012	2,500,000	2,500,000	2,484,813	99.39%	0	15,187
Parks	02PR012	Mountain Bike Park - Design / Construction	40013	40405013	6/19/2012	1,000,000	969,087	969,087	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Parks	02PR012	Centennial Sportplex - Renovation	40013	40406013	6/19/2012	1,000,000	1,126,583	1,039,294	92.25%	0	87,289
Parks	02PR012	Fort Nashborough - Renovation	40013	40407013	6/19/2012	1,000,000	1,000,000	993,244	99.32%	0	6,756
Parks	02PR012	Dog Parks - Design / Construction	40013	40408013	6/19/2012	1,000,000	1,000,000	842,947	84.29%	0	157,053
Parks	02PR012	Deferred Maintenance - All Parks	40013	40409013	6/19/2012	6,000,000	5,757,551	5,705,354	99.09%	21,147	31,050
Parks	11PR0002	Open Space / Riverfront Development	40013	40410013	6/19/2012	15,000,000	15,000,000	14,742,257	98.28%	0	257,743
Parks	02PR012	PAR North Nashville Greenway	40013	40411013	6/19/2012	2,013,655	2,013,655	2,013,655	100.00%	0	0
Parks	02PR012	Parks - Greenway Projects	40014	40401014	6/12/2013	3,000,000	3,000,000	2,962,901	98.76%	0	37,099
Parks	02PR012	Centennial Park Master Plan	40014	40403014	6/12/2013	1,500,000	1,500,000	1,343,128	89.54%	61,138	95,734
Parks	02PR012	Shelby Park Master Plan	40014	40404014	6/12/2013	1,500,000	1,500,000	415,555	27.70%	21,938	1,062,507
Parks	02PR012	Deferred Maintenance / Small Park Creation	40014	40409014	6/12/2013	8,000,000	8,000,000	7,327,916	91.60%	49,087	622,997
Parks	02PR012	Open Space Acquisitions and Riverfront Development	40014	40410014	6/12/2013	25,000,000	24,500,000	24,500,000	100.00%	0	0
Parks	14PR0001	Nashville Zoo - Infrastructure Improvements	40014	40411014	6/12/2013	5,000,000	5,000,000	5,000,000	100.00%	0	0
Parks	02PR012	PAR First Avenue / Riverfront	40014	40420014	6/12/2013	500,000	500,000	500,000	100.00%	0	0
Parks	02PR012	PAR Greenway Projects	40015	40401015	6/18/2014	3,000,000	3,000,000	2,781,368	92.71%	0	218,632
Parks	02PR012	PAR Warner Park Master Plan	40015	40402015	6/18/2014	5,000,000	5,000,000	4,621,837	92.44%	210,840	167,323
Parks	02PR012	PAR Centennial Park Master Plan	40015	40403015	6/18/2014	4,000,000	4,000,000	3,983,746	99.59%	1,450	14,804
Parks	02PR012	PAR Open Space	40015	40404015	6/18/2014	2,000,000	2,000,000	1,382,296	69.11%	0	617,704
Parks	02PR012	PAR Stones River / Ravenwood	40015	40405015	6/18/2014	2,500,000	2,500,000	678,780	27.15%	67,230	1,753,990

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Parks	02PR012	PAR Deferred Maintenance	40015	40406015	6/18/2014	8,000,000	8,000,000	6,126,060	76.58%	260,129	1,613,811
Parks	02PR012	PAR Master Plan Update	40015	40407015	6/18/2014	500,000	500,000	468,050	93.61%	0	31,950
Parks	02PR012	PAR Madison / SE Community Ctr	40015	40408015	6/18/2014	1,000,000	1,000,000	916,390	91.64%	81,250	2,360
Parks	15PR0001	PAR Nashville Zoo	40015	40409015	6/18/2014	10,000,000	10,000,000	10,000,000	100.00%	0	0
Parks	02PR012	PAR Greenway Projects	40016	40401016	6/10/2015	5,000,000	5,000,000	1,221,958	24.44%	3,299,410	478,632
Parks	02PR012	PAR Open Space	40016	40402016	6/10/2015	18,000,000	18,000,000	14,458,462	80.32%	0	3,541,538
Parks	02PR012	PAR Maintenance	40016	40403016	6/10/2015	5,000,000	5,000,000	4,436,809	88.74%	70,240	492,951
Parks	14PR0002	PAR Madison Community Center	40016	40404016	6/10/2015	6,000,000	9,000,000	6,815,155	75.72%	1,451,033	733,812
Parks	16PR0003	PAR Southeast Community Center	40016	40405016	6/10/2015	6,000,000	3,000,000	401,941	13.40%	2,261,865	336,194
Parks	16PR0002	PAR Hadley Tennis Center	40016	40406016	6/10/2015	1,000,000	1,000,000	735,009	73.50%	43	264,948
Parks	14PR0006	PAR Una Antioch Park	40016	40407016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
Parks	15PR0001	PAR Nashville Zoo	40016	40408016	6/10/2015	10,000,000	10,000,000	2,854,247	28.54%	0	7,145,753
Parks	17PR0003	PAR Greenways	40017	40401017	6/22/2016	5,000,000	5,000,000	1,798,109	35.96%	421,018	2,780,873
Parks	16PR0003	PAR Smith Springs Commtty Ctr	40017	40402017	6/22/2016	7,000,000	7,000,000	5,533,201	79.05%	1,466,799	0
Parks	17PR0002	PAR Centennial Park	40017	40403017	6/22/2016	5,000,000	5,000,000	866,643	17.33%	643,037	3,490,320
Parks	17PR0004	PAR Land Acquisition	40017	40404017	6/22/2016	5,000,000	5,000,000	2,230,825	44.62%	0	2,769,175
Parks	17PR0005	PAR Soccer Fields	40017	40405017	6/22/2016	3,000,000	3,000,000	1,075,380	35.85%	1,187,103	737,517
Parks	17PR0006	PAR Maintenance/Small Park Imp	40017	40406017	6/22/2016	10,000,000	10,000,000	3,666,563	36.67%	724,818	5,608,619
Parks	17PR0005	PAR Soccer Fields / Greenways - Fairgrounds	40017	40415017	6/22/2016	3,000,000	3,000,000	359,891	12.00%	0	2,640,109
Parks	18PR0027	PAR Hadley Tennis Bubble	40018	40401018	6/14/2017	1,300,000	1,300,000	0	0.00%	1,269,034	30,966
Parks	18PR0010	PAR Antioch Commnty Ctr - Renovation	40018	40402018	6/14/2017	700,000	700,000	0	0.00%	93,936	606,064
Parks	18PR0030	PAR Fairgrounds - Soccer / Greenways	40018	40403018	6/14/2017	3,000,000	3,000,000	0	0.00%	0	3,000,000
Parks	18PR0002	PAR Plan / Design Projects	40018	40404018	6/14/2017	1,000,000	1,000,000	0	0.00%	277,120	722,880
Parks	18PR0005	PAR Bellevue Community Center	40018	40405018	6/14/2017	10,000,000	10,000,000	26,219	0.26%	954,529	9,019,252

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Parks	11PR0002	Open Space / Riverfront Development	40113	40410113	2/12/2013	5,000,000	5,000,000	4,991,522	99.83%	0	8,478
Parks	02PR012	Paving / Maintenance	40113	40420113	2/12/2013	2,500,000	2,500,000	2,053,544	82.14%	3,294	443,162
Parks	18PR0003	PAR Capital View Park Development	40118	40401118	11/22/2017	2,500,000	2,500,000	0	0.00%	0	2,500,000
Parks	18PR0002	PAR Centennial Park Master Plan	40118	40402118	11/22/2017	5,000,000	5,000,000	0	0.00%	0	5,000,000
Parks	18PR0005	PAR Bellevue Community Center & Ice Rink	40118	40403118	11/22/2017	18,000,000	18,000,000	0	0.00%	0	18,000,000
Parks	18PR0001	PAR General Maintenance County-Wide	40118	40404118	11/22/2017	2,000,000	2,000,000	0	0.00%	0	2,000,000
Parks	18PR0003	PAR Greenways	40118	40405118	11/22/2017	2,000,000	2,000,000	0	0.00%	0	2,000,000
Parks	11PR0002	Riverfront - Phase 2 USD	48009	40482010	6/10/2009	6,367,662	6,402,653	5,668,687	88.54%	0	733,966
Parks											
Police	10PD0002	Records Management Software	40009	31403010	6/10/2009	1,789,200	1,489,164	1,507,206	101.21%	0	(18,042) **
Police	07PD0003	Training Academy Facility List	40009	31406010	6/10/2009	698,000	698,000	266,585	38.19%	427,364	4,051
Police	07FI0018	West Precinct - Planning, Land, Design	40009	31407010	6/10/2009	1,696,718	1,696,718	1,696,718	100.00%	0	0
Police	09PD0007	Crime Lab - Construction / Equipping	40009	31409010	6/10/2009	6,487,700	12,487,700	12,458,929	99.77%	0	28,771
Police	09PD0001	West Precinct - Construction	40009	31410010	6/10/2009	5,252,500	11,222,060	11,213,972	99.93%	0	8,088
Police	11PD0002	South Precinct - Land and Construction	40011	31402011	9/27/2010	6,000,000	6,748,200	6,748,200	100.00%	0	0
Police	13PD0002	DNA / Crime Lab Equipment	40013	31402013	6/19/2012	4,000,000	4,000,000	3,913,899	97.85%	0	86,101
Police	12PD0003	IT Upgrades	40013	31403013	6/19/2012	2,000,000	2,000,000	1,988,253	99.41%	0	11,747
Police	13PD0002	DNA / Crime Lab Construction	40013	31404013	6/19/2012	4,000,000	4,000,000	4,000,000	100.00%	0	0
Police	13PD0003	POL Murfreesboro Rd Project	40015	31401015	6/18/2014	3,200,000	3,208,934	3,208,934	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Police	16GS0009	POL South Police Precinct	40016	31401016	6/10/2015	10,000,000	10,000,000	7,491,890	74.92%	47,988	2,460,122
Police	16GS0003	POL Family Justice Center	40016	31402016	6/10/2015	20,000,000	13,948,510	8,240,589	59.08%	5,098,801	609,120
Police	16GS0003	POL Public Safety Campus-Murf	40016	31403016	6/10/2015	4,891,600	477,577	236,777	49.58%	232,638	8,162
Police	16GS0003	POL Family Justice Center	40016	31404016	6/10/2015	0	1,159,890	0	0.00%	347,088	812,802
Police	18PD0003	POL Body / Dash Cameras	40018	31401018	6/14/2017	15,000,000	15,000,000	0	0.00%	0	15,000,000
Police	13PD0004	Central Police Precinct - Relocate	48113	31482113	2/12/2013	4,000,000	4,000,000	3,988,108	99.70%	0	11,892
Police	13PD0004	Central Police Precinct - IT and Security	48113	31483113	2/12/2013	523,000	523,000	314,505	60.13%	0	208,495

Police **Notes: ** Overage will be corrected in third quarter.**

Public Works	02PW011	Bridges - GSD	40009	42402010	6/10/2009	5,372,310	5,372,310	5,372,310	100.00%	0	0
Public Works	00PW006	Information Systems - Public Works	40009	42404010	6/10/2009	1,527,875	1,467,229	965,373	65.80%	345,946	155,910
Public Works	06PW0011	PW Paving - GSD	40009	42405010	6/10/2009	9,645,038	9,645,038	9,645,038	100.00%	0	0
Public Works	02PW020	Roadway Projects - GSD	40009	42407010	6/10/2009	5,694,972	5,694,972	5,681,294	99.76%	6,529	7,149
Public Works	06PW0019	Sidewalks - GSD	40009	42409010	6/10/2009	2,976,945	2,976,945	2,972,845	99.86%	4,100	0
Public Works	07PW0004	Traffic - GSD	40009	42412010	6/10/2009	1,096,185	1,094,871	1,094,871	100.00%	0	0
Public Works	02PW011	Bridges - GSD	40011	42402011	9/27/2010	4,000,000	4,000,000	3,999,909	100.00%	0	91
Public Works	06PW0011	Paving / Resurfacing - GSD	40011	42405011	9/27/2010	7,000,000	7,000,000	6,958,680	99.41%	41,320	0
Public Works	11PW0006	Bikeways - GSD	40011	42407011	9/27/2010	2,500,000	2,500,000	2,488,333	99.53%	9,942	1,725
Public Works	06PW0019	Sidewalks - GSD	40011	42409011	9/27/2010	7,500,000	7,500,000	7,500,000	100.00%	0	0
Public Works	06PW0003	28th / 31st Avenue Connector	40011	42416011	9/27/2010	18,000,000	15,085,752	15,035,838	99.67%	46,076	3,838
Public Works	01PW004	Traffic Signals -GSD	40011	42418011	9/27/2010	2,500,000	2,500,000	2,472,601	98.90%	22,409	4,990
Public Works	06PW0019	Sidewalks - GSD	40013	42401013	6/19/2012	12,000,000	12,000,000	10,268,368	85.57%	1,317,023	414,609
Public Works	06PW0011	Paving / Resurfacing - GSD Roads	40013	42402013	6/19/2012	20,000,000	20,000,000	19,484,265	97.42%	502,171	13,564
Public Works	11PW0006	Bikeways - GSD	40013	42403013	6/19/2012	3,000,000	3,000,000	2,133,519	71.12%	573,852	292,629
Public Works	02PW011	Bridges - Repair / Replace GSD	40013	42404013	6/19/2012	4,750,000	4,750,000	4,732,860	99.64%	16,768	372
Public Works	13PW0024	Corridor Redevelopment - GSD	40013	42405013	6/19/2012	7,500,000	7,500,000	6,981,294	93.08%	511,162	7,544

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Public Works	02PW020	Road Projects - GSD	40013	42406013	6/19/2012	10,000,000	10,000,000	8,913,447	89.13%	288,050	798,503
Public Works	02TP002	Signalization - GSD	40013	42407013	6/19/2012	4,750,000	4,750,000	4,661,170	98.13%	64,588	24,242
Public Works	06PW0019	Sidewalks - GSD 2014	40014	42401014	6/12/2013	8,000,000	8,000,000	7,959,312	99.49%	34,333	6,355
Public Works	06PW0011	Paving and Resurfacing Projects - GSD 2014	40014	42402014	6/12/2013	20,000,000	20,000,000	18,251,764	91.26%	1,706,403	41,833
Public Works	11PW0006	Bikeways - GSD 2014	40014	42403014	6/12/2013	2,000,000	2,000,000	1,748,383	87.42%	250,379	1,238
Public Works	02PW011	Bridge Repair and Replacement - GSD 2014	40014	42404014	6/12/2013	18,000,000	18,000,000	47,715	0.27%	5,713	17,946,572
Public Works	02PW020	Road Projects - GSD 2014	40014	42406014	6/12/2013	25,000,000	25,000,000	24,229,319	96.92%	560,860	209,821
Public Works	02TP002	Signalization Projects - GSD 2014	40014	42407014	6/12/2013	2,000,000	2,000,000	1,932,879	96.64%	41,567	25,554
Public Works	06PW0019	PW Sidewalks GSD	40015	42401015	6/18/2014	15,000,000	17,000,000	13,456,381	79.16%	715,162	2,828,457
Public Works	02PW020	PW Paving Resurfacing GSD	40015	42402015	6/18/2014	30,000,000	30,000,000	23,711,757	79.04%	5,559,171	729,072
Public Works	02TP002	PW Traffic / Signal Controls GSD	40015	42403015	6/18/2014	9,000,000	8,000,000	5,878,463	73.48%	690,263	1,431,274
Public Works	02PW011	PW Bridges GSD	40015	42404015	6/18/2014	7,000,000	6,000,000	4,067,514	67.79%	1,526,112	406,374
Public Works	02PW006	PW South Nashville Convenience Ctr	40015	42405015	6/18/2014	2,000,000	2,000,000	1,981,222	99.06%	0	18,778
Public Works	06PW0019	PW Sidewalks - GSD	40016	42401016	6/10/2015	25,000,000	25,000,000	21,904,127	87.62%	2,520,698	575,175
Public Works	06PW0011	PW Paving - GSD	40016	42402016	6/10/2015	20,000,000	20,000,000	17,001,546	85.01%	2,669,129	329,325
Public Works	02TP002	PW Traffic / Signal Controls - GSD	40016	42403016	6/10/2015	3,000,000	3,000,000	2,802,725	93.42%	183,860	13,415
Public Works	02PW020	PW Road Bridges Bikeways - GSD	40016	42404016	6/10/2015	24,800,000	28,800,000	19,579,529	67.98%	6,073,835	3,146,636
Public Works	06PW0019	PW SWalk Paving Rdwy-Recall	40016	42406016	6/10/2015	15,000,000	14,495,761	8,622,287	59.48%	1,974,460	3,899,014
Public Works	06PW0019	PW Sidewalks GSD	40017	42401017	6/22/2016	30,000,000	30,000,000	4,532,557	15.11%	6,886,985	18,580,458
Public Works	06PW0011	PW Paving GSD	40017	42402017	6/22/2016	35,000,000	35,000,000	22,360,162	63.89%	10,892,640	1,747,198
Public Works	11PW0006	PW Bikeways GSD	40017	42403017	6/22/2016	1,000,000	1,000,000	483,468	48.35%	120,844	395,688
Public Works	02PW011	PW Bridges GSD	40017	42404017	6/22/2016	10,000,000	10,000,000	2,068,278	20.68%	7,010,877	920,845
Public Works	00PW011	PW Station Blvd Project GSD	40017	42405017	6/22/2016	6,000,000	6,000,000	322,475	5.37%	828,956	4,848,569
Public Works	02PW020	PW Roadway Improvements GSD	40017	42406017	6/22/2016	5,000,000	5,000,000	754,701	15.09%	557,862	3,687,437

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2017
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Public Works	90TP001B	PW Traffic Signalization GSD	40017	42407017	6/22/2016	10,000,000	10,000,000	5,882,997	58.83%	3,009,074	1,107,929
Public Works	03PW0017	PW Road Reconstruction GSD	40017	42408017	6/22/2016	2,500,000	2,500,000	4,090	0.16%	0	2,495,910
Public Works	06PW0011	PW Paving GSD	40018	42401018	6/14/2017	35,000,000	35,000,000	16,565	0.05%	590,968	34,392,467
Public Works	06PW0019	PW Sidewalks GSD	40018	42402018	6/14/2017	30,000,000	30,000,000	698,523	2.33%	963,990	28,337,487
Public Works	11PW0006	PW Bikeways GSD	40018	42403018	6/14/2017	5,000,000	5,000,000	235,342	4.71%	724,411	4,040,247
Public Works	02PW020	PW Roadway Reconstructn / Improvements	40018	42404018	6/14/2017	13,000,000	13,000,000	750,686	5.77%	594,388	11,654,926
Public Works	16PW0018	PW Century Farms Access Roads	40118	42401118	11/22/2017	7,000,000	7,000,000	0	0.00%	0	7,000,000
Public Works	02PW020	PW Roadway Construction & Improvements	40118	42402118	11/22/2017	7,375,000	7,375,000	0	0.00%	0	7,375,000
Public Works	02TP002	PW Traffic Management Program	40118	42403118	11/22/2017	3,000,000	3,000,000	0	0.00%	0	3,000,000
Public Works	16PW0020	PW GSD Library Parking Garage	44116	42431016	6/10/2015	10,000,000	10,000,000	9,864,310	98.64%	135,690	0
Public Works	02UW010	Bikeways - USD	48009	42401010	6/10/2009	889,977	889,977	884,407	99.37%	5,291	279
Public Works	04PW0002	Bridges - USD	48009	42403010	6/10/2009	797,804	797,804	797,804	100.00%	0	0
Public Works	02PW021	Paving - USD	48009	42406010	6/10/2009	1,230,469	1,230,469	1,230,469	100.00%	0	0
Public Works	02PW021	Roadway Projects - USD	48009	42408010	6/10/2009	12,803,649	7,226,761	7,141,119	98.81%	60,463	25,179
Public Works	02PW022	Sidewalks - USD	48009	42410010	6/10/2009	2,277,325	2,277,325	2,266,454	99.52%	10,871	0
Public Works	02TP002	Traffic - USD	48009	42413010	6/10/2009	681,213	677,077	677,077	100.00%	0	0
Public Works	10PW0010	28th - 31st Avenue Connector	48009	42416010	6/10/2009	500,000	499,918	499,918	100.00%	0	0
Public Works	02PW021	PW First Avenue / Riverfront	48009	42480010	6/10/2009	1,475,353	1,475,353	1,475,353	100.00%	0	0
Public Works	02UW010	Bikeways - USD	48011	42401011	9/27/2010	500,000	499,978	499,978	100.00%	0	0
Public Works	02PW021	Paving / Resurfacing - USD	48011	42406011	9/27/2010	5,000,000	5,000,000	4,939,586	98.79%	60,414	0
Public Works	02PW022	Sidewalks - USD	48011	42410011	9/27/2010	5,000,000	5,000,000	4,999,980	100.00%	0	20
Public Works	02TP002	Traffic Signals - USD	48011	42413011	9/27/2010	1,500,000	1,500,000	1,500,000	100.00%	0	0
Public Works	02PW022	PW SWalk Paving Rdwy - Recall	48011	42481011	2/1/2016	500,022	500,022	0	0.00%	0	500,022
Public Works	17PW0003	PW Solid Waste Study	48017	42481017	6/22/2016	500,000	500,000	183,754	36.75%	268,635	47,611

Metropolitan Government of Nashville and Davidson County
 Quarterly Financial Updates
 Inception through December 31, 2017
 General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Public Works	02PW022	Sidewalks	48113	42480113	2/12/2013	2,500,000	2,500,000	2,442,136	97.69%	4,885	52,979
Public Works	02PW021	Paving / Road Projects	48113	42486113	2/12/2013	5,000,000	5,000,000	4,976,240	99.52%	9,567	14,193
Public Works	17PW0004	PW USD Annexation	48118	42484118	11/22/2017	225,000	225,000	0	0.00%	0	225,000
Public Works											
Sports Authority	13SP0001	Bridgestone Arena Improvements	40113	64401113	2/12/2013	2,397,400	6,214,040	6,214,040	100.00%	0	0
Sports Authority											
Water	17WS0001	W&S StormwtrHomeBuyouts	40017	65401017	6/22/2016	5,000,000	5,000,000	2,900,506	58.01%	21,448	2,078,046
Water	13WS0001	Various Stormwater Projects County-Wide	41113	65411113	2/12/2013	50,000,000	50,000,000	50,000,000	100.00%	0	0
Water	10WS0005	W&S Stormwater S/F FY10 Captl Proj	49110	65403010	6/10/2009	50,000,000	50,000,000	26,340,268	52.68%	4,137,958	19,521,774
Water	09WS0025	W&S Stormwater FY18B Self-Funded Projects	41118	65411118	11/22/2017	10,000,000	10,000,000	0	0.00%	0	10,000,000
Water											
Grand Total - Capital Projects > \$500,000						2,834,844,385	2,819,471,924	1,823,141,979	64.66%	217,205,823	779,124,122