



*To: Sharon Smith, Assistant Director – Metro Public Works*

*From: Martin Sanford, CDM Smith*

*Date: July 19, 2018*

*Subject: Metropolitan Government of Nashville and Davidson County  
Solid Waste Master Plan Summary*

**Work Completed May 25, 2018-July 19, 2018:**

The CDM Smith team has completed work on the Task 2 – Evaluation activities associated with the approaches for achieving High Performance (>75% diversion) and Zero Waste (>90% diversion). Our team has also been working on estimates of program and infrastructure costs along with the triple bottom line analysis for the plan. The team is developing estimates of processing and disposal infrastructure required to support the high Performance and Zero Waste programs.

The team has been working on the following Task 3 – Public Engagement activities: planning, preparation, and attendance for the five public meetings held during the weeks June 11th and June 18<sup>th</sup>. The team finalized the breakout session notes from the Task Force meeting on March 30<sup>th</sup>.

The following table summarizes the work completed and included on this summary:

**Table 1 – Solid Waste Master Plan**

<b>Tasks</b>	<b>% Complete</b>
Task 1 – Research	100%
Task 2 – Evaluation	100%
Task 3 – Public Engagement	70%
Task 4 – Recommendation & Goals	35%
Task 5 – Cost Studies	70%
Project Deliverables	45%
Total	80%