



Memorandum

To: Sharon Smith, Assistant Director – Metro Public Works

From: Martin Sanford, CDM Smith

Date: October 25, 2017

*Subject: Metropolitan Government of Nashville and Davidson County
Solid Waste Master Plan – Waste and Recycling Characterization Study Summary*

Work Completed August 16-October 25, 2017:

The CDM Smith Team has completed the planning and sorting activities for the 2nd waste and recycling characterization sorting event, which was conducted during the period from October 9th through October 20th 2017. We also updated the health and safety plan for the 2nd event. The team coordinated with the Republic Services Transfer Station, Waste Management Antioch Transfer Station, and the Waste Management River Hills Recycling Facility regarding logistics associated with the 2nd sorting event.

During the week of October 9th sorting activities were conducted concurrently at the Waste Management River Hills MRF and the Republic Services Transfer Station. The Waste Management MRF and Republic Transfer Station facility sorting teams each consisted of six staff working 10-hour days Monday through Friday. Sorting activities were conducted at the Waste Management Antioch Transfer Station during the week of October 16th utilizing a team of six staff working 10-hour days Monday through Friday.

The following table summarizes the work completed to date.

Table 1 – Task 6: Waste & Recycling Characterization

Subtasks	% Complete
Task 1 – Project Planning and Work Plan	100%
Task 2 – Season Sorting Event #1	100%
Task 3 – Season Sorting Event #2	100%
Task 4 – Completion of Final Report	
Task 6 Total	93%