

NDOT

Construction Activities

Weekly Report for: 4/28/2024 to 5/3/2024

CASTING ADJUSTMENTS - ADJUST				
COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
3	CHARLES DR	DEAD END	GRAY AVE	5/2/2024
3	HERITAGE VIEW DR	WILLIAMS AVE	LIBERTY HILL DR	5/2/2024
3	WALKER TER	PIMA RD	WILLIAMS AVE	5/3/2024
3 / 9	WILLIAMS AVE	GALLATIN PK	DEAD END	5/3/2024
26	FRANKLIN PK CIR	REGENT DR	OLD HICKORY BLVD	4/29/2024

CASTING ADJUSTMENTS - PLATE				
COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
16	HERRON DR	WOODYCREST AVE	CUL DE SAC	4/29/2024
16	LAVERGNE CT	LYLE LN	CUL DE SAC	4/29/2024

MILLING				
COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
16	ARLINGTON AVE	HILL AVE	MURFREESBORO PK	5/2/2024
16	CRUTCHFIELD AVE	MURFREESBORO PK	DEAD END	5/3/2024

PAVING				
COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
26	FRANKLIN PK CIR	REGENT DR	OLD HICKORY BLVD	4/29/24 - 5/3/24
4	HILL CT	HILL RD	CUL DE SAC	4/29/24 - 5/3/24
4	HILL RD	FRANKLIN PK CIR	CUL DE SAC	4/29/24 - 5/3/24

SHOULDERS & DITCHING

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
3	CHARLES DR	DEAD END	GRAY AVE	5/1/24 - 5/2/24
10	STRAWBERRY HILL RD	RIDGEWOOD DR	DEAD END	4/29/2024
3	WALKER TER	PIMA RD	WILLIAMS AVE	4/30/24 - 5/2/24
3	WILLIAMS AVE	GALLATIN PK	DEAD END	4/30/2024

STRIPING - BIKEWAY

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
9	BIXLER AVE	DUPONT AVE	ANDERSON LN	4/29/24 - 5/3/24
9	DUPONT AVE	GALLATIN PK N	MADISON PARK	4/29/24 - 5/3/24
6	S 14TH ST	WOODLAND ST	DAVIDSON ST	4/29/24 - 5/3/24
17 / 19	SOUTH ST	8TH AVE S	MUSIC SQ E	4/29/24 - 5/3/24

UNDERCUTS

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
3	CHARLES DR	DEAD END	GRAY AVE	5/1/24 - 5/2/24
3	WALKER TER	PIMA RD	WILLIAMS AVE	5/1/24 - 5/3/24
3	WILLIAMS AVE	GALLATIN PK	DEAD END	5/3/2024

SIDEWALK (NEW)

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5	DELMAS AVE	GALLATIN PIKE	CHEROKEE AVE	4/29/24 - 5/3/24
11	RIVERSIDE DR	20 TH ST	1502 RIVERSIDE DR	4/29/24 - 5/3/24
17	VAULX LN	KIRKWOOD AVE	INVERNESS AVE	4/29/24 - 5/3/24
20	BOWLING AVE	FOREST PARK AVE	VALLEY VISTA RD	4/29/24 - 5/3/24
13	MURFREESBORO PIKE	NASHBORO BLVD	RANSOM PLACE	4/29/24 - 5/3/24
13	WINTHORNE DR	GLENPARK DR	GLENPARK DR	4/29/24 - 5/3/24
6	ORDWAY PL	N 16 TH ST	N 17 TH ST	4/29/24 - 5/3/24
5	DICKERSON PIKE – PH 1	DONALD ST	DELLWAY DR	4/29/24 - 5/3/24
5	DICKERSON PIKE – PH 2	DUKE ST	E TRINITY LN	4/29/24 - 5/3/24

11	LEBANON PIKE	LEBANON PIKE	OLD HICKORY BLVD	4/29/24 - 5/3/24
15	LEBANON PIKE	COTTAGE LN	CRAIGMEDE DR	4/29/24 - 5/3/24
30	LINBAR DR	HARDING PL	WALLACE RD	4/29/24 - 5/3/24
32	MT VIEW RD	RURAL HILL RD	CURTIS HOLLOW RD	4/29/24 - 5/3/24
27	BREWER DR PH 1 & 2	MCMURRAY DR	NOLENSVILLE PIKE	4/29/24 - 5/3/24
17	CRAIGHEAD ST PH. 3B	OCEANSIDE DR	BRANSFORD AVE	4/29/24 - 5/3/24

CULVERT REPLACEMENT

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
12	2926 MELVIN RD	CENTRAL PIKE	LYNN CT	4/29/24 - 5/3/24
9	RIO VISTA DR	ANDERSON LN	N DUPONT	4/29/24 - 5/3/24

BRIDGE REPAIRS

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
3	BRICK CHURCH/EWING CREEK	MOREWOOD DR	EWING DR	4/29/24 - 5/3/24

BRIDGE DECK REPLACEMENT

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
19	DR MARTIN LUTHER KING JR BLVD/ROSA L PARKS BLVD	ROSA L PARKS AVE	YMCA WAY	4/29/24 - 5/3/24