



Construction Activities
Weekly Report for: 8/16/2026 to 8/22/2026

Casting Adjustments- Adjust

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
17	CHESTNUT ST	8TH AVE S	LAFAYETTE ST	8/17/2026
24	ENSWORTH AVE	WOODLAWN DR	DEAD END	8/21/2026
20	UPTON LN	CABOT DR	CABOT DR	8/19/26 - 8/20/26
16	PLUS PARK BLVD	~283' S OF PAVILION BLVD	~300' N OF CUL DE SAC	8/18/26 - 8/19/26

Casting Adjustments- Plate

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
18	BELMONT BLVD	BEECHWOOD AVE	GRAYBAR LN	8/21/2026
24	CENTRAL AVE	WEST END PL	WILSON BLVD	8/17/26 - 8/19/26
34	CRESTMoor RD	HILLSBORO PK	CLEGHORN AVE	8/19/26 - 8/20/26
34	SUGARTREE RD	CROSS CREEK RD	HILLDALE DR	8/17/2026

Striping - Bikeway

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
18	20TH AVE S	LINDEN AVE	MAGNOLIA BLVD	8/17/26 - 8/21/26
5	ARRINGTON ST	N 5TH ST	MERIDIAN ST	8/17/26 - 8/21/26
5	BERRY ST	LISCHEY AVE	DEAD END (ALLEY)	8/17/26 - 8/21/26
17	CHESTNUT ST	8TH AVE S	LAFAYETTE ST	8/17/26 - 8/21/26
5	HANCOCK ST	LISCHEY AVE	DICKERSON PK	8/17/26 - 8/21/26
5	JOSEPH AVE	CLEVELAND ST	MID-BLOCK (NOSE OF ISLAND)	8/17/26 - 8/21/26
5	N 2ND ST	CLEVELAND ST	DEAD END	8/17/26 - 8/21/26
5	STOCKELL ST	CLEVELAND ST	BERRY ST	8/17/26 - 8/21/26

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5	TREUTLAND AVE	N 3RD ST	N 2ND ST	8/17/26 - 8/21/26
5	WILBURN ST	LISCHEY AVE	MERIDIAN ST	8/17/26 - 8/21/26

Milling

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
10	BAKER RD	OLD BAKER RD	2473 BAKER RD	8/17/2026
24	ENSWORTH AVE	WOODLAWN DR	DEAD END	8/20/2026
35	LAKEVIEW DR	RIVER ROAD PK	DEAD END	8/21/2026
20	UPTON LN	CABOT DR	CABOT DR	8/17/2026
16	PLUS PARK BLVD	~283' S OF PAVILION BLVD	~300' N OF CUL DE SAC	8/17/2026

Paving

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
3	BRILEY PARK BLVD S	BRICK CHURCH LN	BRICK CHURCH PK	8/19/2026
3	CHESHIRE DR	BELL GRIMES LN	BRICK CHURCH PK	8/21/2026
3	DEVONSHIRE DR	WESTCHESTER DR	BELL GRIMES LN	8/20/2026
10	E HILL DR	TWIN HILLS RD	DEAD END	8/22/2026
3	RUGBY DR	DEVONSHIRE DR	BELL GRIMES LN	8/20/2026
16	PLUS PARK BLVD	~283' S OF PAVILION BLVD	~300' N OF CUL DE SAC	8/20/26 - 8/21/26

Bridges and Guardrails

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
1 & 10	CROCKER SPRINGS ROAD/CROCKER SPRING BRANCH (NORTH)	UNION HILL ROAD	LICKTON PIKE	8/17/26 - 8/21/26
1 & 10	CROCKER SPRINGS ROAD/CROCKER SPRING BRANCH (SOUTH)	UNION HILL ROAD	LICKTON PIKE	8/17/26 - 8/21/26