



Construction Activities
Weekly Report for: 9/5/2026 to 9/12/2026

Casting Adjustments- Adjust

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
22	SAWYER BROWN RD	CHARLOTTE PK	I-40	9/11/2026

Casting Adjustments- Plate

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5, 6, 7	MAIN ST / GALLATIN AVE / GALLATIN PK	S 5TH ST	BRILEY PARKWAY BRIDGE	9/8/26 - 9/10/26
10	OLD DICKERSON PK	HIGHLAND HEIGHTS DR	~85' W OF HITT LN	9/11/2026
18	BELMONT BLVD	BEECHWOOD AVE	GRAYBAR LN	9/8/26 - 9/10/26

Castings/Traffic Calming

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
3	CHESHIRE DR	BELL GRIMES LN	BRICK CHURCH PK	9/10/2026
21	BUCHANAN ST	23RD AVE N	ED TEMPLE BLVD	9/10/2026
27	MCMURRAY DR	NOLENSVILLE PK	BREWER DR	9/10/2026
16	NEESE DR	GLENCLIFF RD	SOUTHLAKE DR	9/8/2026
16	SUNRISE AVE	WINGATE AVE	NOLENSVILLE PK	9/9/2026

Casting Adjustments- Degrassing

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
9	FLORENCE AVE	~90' S OF ELMORE AVE	WELWORTH ST	9/8/2026
12	MILLS RD	OLD HICKORY BLVD	BELL RD	9/9/2026

Infrared

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
31	EULALA DR	5432 EULALA DR		9/8/26 - 9/11/26
31	EULALA DR	5440 EULALA DR		9/8/26 - 9/11/26
31	EULALA DR	5502 EULALA DR		9/8/26 - 9/11/26
31	EULALA DR	5511 EULALA DR		9/8/26 - 9/11/26
31	EULALA DR	5518 EULALA DR		9/8/26 - 9/11/26
31	EULALA DR	5525 EULALA DR		9/8/26 - 9/11/26
31	EULALA DR	5531 EULALA DR		9/8/26 - 9/11/26
31	EULALA DR	AT ASH GROVE DR		9/8/26 - 9/11/26
31	EULALA DR	AT ASHLAR CIR		9/8/26 - 9/11/26
31	OCALA DR	263 OCALA DR		9/8/26 - 9/11/26
31	OCALA DR	352 OCALA DR		9/8/26 - 9/11/26
31	OCALA DR	5409 OCALA DR		9/8/26 - 9/11/26
31	OCALA DR	5420 OCALA DR		9/8/26 - 9/11/26
31	OCALA DR	AT EULALA DR		9/8/26 - 9/11/26

Milling

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
22	SAWYER BROWN RD	CHARLOTTE PK	I-40	9/8/26 - 9/9/26

Paving

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
25	BELMONT PARK TER	SHACKLEFORD RD	LONE OAK RD	9/9/2026
23	HARDING PL	HARDING PK	WESTOVER AVE	9/8/26 - 9/9/26

Striping- Bikeway

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
18	20TH AVE S	LINDEN AVE	MAGNOLIA BLVD	9/8/26 - 9/11/26
5	ARRINGTON ST	N 5TH ST	MERIDIAN ST	9/8/26 - 9/11/26
5	BERRY ST	LISCHEY AVE	DEAD END (ALLEY)	9/8/26 - 9/11/26
17	CHESTNUT ST	8TH AVE S	LAFAYETTE ST	9/8/26 - 9/11/26

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5	HANCOCK ST	LISCHEY AVE	DICKERSON PK	9/8/26 - 9/11/26
5	JOSEPH AVE	CLEVELAND ST	MID-BLOCK (NOSE OF ISLAND)	9/8/26 - 9/11/26
5	N 2ND ST	CLEVELAND ST	DEAD END	9/8/26 - 9/11/26
5	STOCKELL ST	CLEVELAND ST	BERRY ST	9/8/26 - 9/11/26
5	TREUTLAND AVE	N 3RD ST	N 2ND ST	9/8/26 - 9/11/26
5	WILBURN ST	LISCHEY AVE	MERIDIAN ST	9/8/26 - 9/11/26

Bridges and Guardrails

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
1 & 10	CROCKER SPRINGS ROAD/CROCKER SPRING BRANCH (NORTH)	UNION HILL ROAD	LICKTON PIKE	9/8/26 - 9/11/26
1 & 10	CROCKER SPRINGS ROAD/CROCKER SPRING BRANCH (SOUTH)	UNION HILL ROAD	LICKTON PIKE	9/8/26 - 9/11/26
1	LIBBLE ROAD	RIVER TRACE	RIVER TRACE	9/8/26 - 9/11/26

Published on 9/8/2026