



## 2026-2028 CHIP Housing Workgroup July 2026 Progress Report

**Completion date: July 13, 2026**

**Workgroup representative:**

|                        |                                                                                                                                                                                  |
|------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Strategic Issue</b> | Housing                                                                                                                                                                          |
| <b>Goal</b>            | By December 2028, use the Unified Housing Strategy (UHS) as a roadmap to identify immediate low-barrier actions to improve equitable health outcomes for vulnerable populations. |
| <b>Objective(s)</b>    | 1.1 Create a comprehensive health & housing analysis through a collaborative data and mapping working group.                                                                     |

### Progress of CHIP Activities

| Description of Activities                                                                                          | Accomplishments <u>AND</u> Impact                                                                                                                                                                                                          | Status      |
|--------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Workplan activities 1-3: For the analysis, setting the scope, framework, and connecting the framework to the CHIP. | The workgroup adopted the Swope & Hernández model and explained how it fits this analysis and the CHIP. The model groups the data in alignment with the CHIP aspects for housing-accessibility, availability, affordability, and adequacy. | Complete    |
| Workplan activities 4-5: Agree on indicators and lock down the data sources.                                       | The workgroup is exploring data indicators for sources and gaps.                                                                                                                                                                           | In progress |
| Workplan activity 6: Design the analysis plan                                                                      | The workgroup is designing the analysis plan by setting the methods and beginning the conversation on community consultation                                                                                                               | In progress |

## Barriers and Solutions

| Description of Barriers                                                                                                                                                                                                                        | Plan to Resolve Barriers                                                                                                                                                                                                                                                               |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <ul style="list-style-type: none"><li>• The lack of designated co-chairs for the workgroup.</li><li>• NHWLC currently has 2 appointed members on the workgroup, but neither has expressed interest in serving as workgroup co-chair.</li></ul> | <ul style="list-style-type: none"><li>• Members will explore nominations for the community co-chair.</li><li>• NHWLC members are asked to identify other members who can participate in the workgroup.</li><li>• Members are exploring adding team leads to streamline work.</li></ul> |
| Time barrier for community engagement                                                                                                                                                                                                          | Move the planned community engagement activities to August-October 2026 and use the existing Unified Housing Strategy (UHS) community ambassadors as a first-line stakeholder group.                                                                                                   |

## Next Steps/ Additional Comments

**Question for the NHWLC:** We heard your recommendations for adding members to the WG. Is this a concern that not all needed capacities are represented in the workgroup? Is this concern focused on the workgroup makeup or the deliverables outlined?