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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2010 
 

Major Projects – Description and Status  
- Projects Approved 2009 -  

 
 

Section I 
 

Notes: 
o Resolution RS2009-745, approved June 10, 2009, de-authorized all capital projects approved for 

general government agencies prior to FY2009.  Resolution RS2009-746 was a combination of 
new capital projects to be undertaken and a number of existing capital projects that the 
administration wanted to continue. This Quarterly Capital Plan Status Report will begin with 
those projects approved in FY2009. 

 
o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 
the All Other section. 

 
o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  
o Project Name – The name assigned to the major project as listed in the CIB. 
o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the capital spending plan legislation.  For existing capital projects, the amount approved is the 
remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception July 1, 2009. 
o Encumbrance – Contracted amounts committed; but not yet spent. 
o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 
o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      
o Endnotes for Negative Differences from Prior Quarter – Details any negative balances 

occurring in the “Difference Spent from Prior Quarter” column. 
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EDUCATION 
 
18 Projects Totaling $63,909,630   
   
 
 
 
 
 
 
 
 
 
 
 
 
Croft Middle School 
 
  Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 03BE0005 Bus Replacement 2,500,000 2,458,004 33,900 8,096 0 

03BE0010 Crieve Hall Elementary 4,327,000 4,108,481 79,661 138,858 19,624 

03BE0012 ADA Compliance 2,000,000 361,033 114,100 1,524,867 582,824 

03BE0028 Haywood Elementary 3,807,000 3,424,232 0 382,768 (4,391)

03BE0040 Madison Middle School 8,488,000 6,744,228 117,464 1,626,308 1,374,486 

03BE0053 Roof Replacement / Repairs 2,000,000 1,374,551 252,099 373,350 328,206 

03BE0055 Maintenance Emergencies 3,500,000 116,438 208,372 3,175,190 1,024,255 

03BE0057 MNPS Technology 5,000,000 (5,624,425) * 496,739 10,127,686 1,368,699 

03BE0063 Wharton Elementary 7,147,000 5,618,434 654,731 873,835 385,144 

07BE0001 Pre-K Playgrounds 275,000 172,458 0 102,542 2,648 

08BE0006 MNPS Energy Retrofits - 
FY2010

15,000,000 12,465,260 204,775 2,329,965 1,338,176 

09BE0007 Glengarry Elementary 
Renovation

2,321,000 2,115,111 0 205,889 9,557 

09BE0009 Glenview Elementary 
Renovation

2,630,000 2,393,664 0 236,336 0 

09BE0028 Entry Vestibule Security 330,000 82,727 168,230 79,043 45,851 
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EDUCATION (continued) 

 
Harpeth Valley Elementary 

 
 Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 09BE0029 Football Stadium Lighting 550,000 467,076 0 82,924 365,618 

10AC0003 Douglas - HeadStart Facility 482,180 109 0 482,071 0 

10AC0004 North HeadStart - Kitchen 2,152,450 7,442 0 2,145,008 198 

10BE0002 MNPS Capital Contingency 1,400,000 (565,973) * 0 1,965,973 208,187 

 
 
 Summary for EDUCATION (18 Projects)
TOTALS $63,909,630 $35,718,850 $2,330,071 $25,860,709 $7,049,082  
 

 *  MNPS received ARRA Fedral Grant funds that were distributed among various 2009 capital projects.  This action caused 
excess credit balances to occur in some of them.  
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PUBLIC SAFETY  
 
27 Projects Totaling $45,524,109 
 

 
Fire Station 9 

 
   Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 09FD0001 Fire Dept - Master Plan 
Renovation

9,182,441 1,728 0 9,180,713 0 

10FD0001 Fire Station 35 - 
Renovation

2,000,000 35,313 1,951 1,962,736 0 

10FD0003 Fire Training Tower 2,300,000 0 0 2,300,000 0 

10FD0004 Fire - Equipment USD 118,400 93,921 0 24,479 0 

07FI0018 West Precinct - Planning, 
Land, Design

1,696,718 0 0 1,696,718 0 

09PD0001 West Precinct - 
Construction

5,252,500 4,387,669 0 864,831 3,823 

08FI0024 Crime Lab - Police 509,575 7,602 0 501,973 0 

09PD0007 Crime Lab - Construction 
/ Equipping

6,487,700 0 0 6,487,700 0 

07PD0003 Training Academy 
Facility List

698,000 369 121,679 575,952 0 

09PD0006 SWAT Bomb Fleet 
Storage

343,800 0 0 343,800 0 

10PD0002 Records Management 
Software

1,489,164 806,556 38,782 643,826 39,642 

10PD0004 Police Facility 
Renovations

175,380 15,759 0 159,621 0 

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 
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PUBLIC SAFETY (Continued) 
 

 
East Police Precinct 

   Project ID        Project Name Amount  
Approved

Amount 
Spent

Encumbrances Balance 
Remaining

Difference 
Spent from 
4Q FY2010  

 10PD0001 Planning - Additional 
Police Precincts

500,000 0 0 500,000 0 

02PW011 Bridges - GSD 5,372,310 2,756,972 1,903,582 711,756 635,349 

04PW0002 Bridges - USD 797,804 479,020 275,561 43,223 62,203 

06HD0003 East Clinic - Mechanical 
HVAC

139,787 1,138 0 138,649 0 

09GS0015 Major Maintenance for 
Facilities

33,656 40,352 0 (6,696) 125 

10CI0001 Traffic Violation 
Management System

1,970,791 413,691 0 1,557,100 0 

10EN0001 E-911 Temporary 
Training Facility

548,642 152,977 32,440 363,225 69,409 

10GS0023 A A Birch Closeout 2,546,077 299,469 37,926 2,208,682 618 

10GS0025 Criminal Justice Center 
Renovation

1,594,468 0 0 1,594,468 0 

10GS0028 Storm Sirens 213,162 0 0 213,162 0 

10JI0001 OJIES System 532,957 467,811 0 65,146 0 

10SO0003 CJC Inmate Shower 
Renovation

478,126 319,670 0 158,456 0 
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PUBLIC SAFETY (Continued) 
 
   Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 
 10WS0003 Stormwater / Drainage 

Projects - Closeout
328,560 222,926 95,571 10,063 0 

10WS0004 Stormwater / Drainage - 
USD Closeout

177,159 177,536 250 (627) 0 

 
 
 Summary for PUBLIC SAFETY (27 Projects)
TOTALS $45,524,109 $10,680,479 $2,507,742 $32,335,888 $811,169  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

18th Avenue North Stormwater Project 
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ECONOMIC DEVELOPMENT  
 
16 Projects Totaling $50,156,546   
 

 
Riverfront Redevelopment – Conceptual Plan 

 

   Project ID        Project Name Amount  
Approved

Amount 
Spent

Encumbrances Balance 
Remaining

Difference 
Spent from 
4Q FY2010  

 08PR0001 Riverfront Redevelopment -
MDHA

7,950,000 3,001,287 0 4,948,713 1,198,459 

10HA0004 Riverfront Redevelopment -
Phase II - MDHA

22,000,000 0 0 22,000,000 0 

06FI0030 Frist Center - 2005-06 
Capital Allocation

106,073 0 0 106,073 0 

10HA0006 Frist Center - 2009 Capital 
Allocation

141,000 0 0 141,000 0 

06FM0001 Farmer's Market 
Renovation and Repairs

43,668 77,083 775 (34,190) 0 

07OO0001 DES Miscellaneous 
System Projects

2,919,390 469,644 0 2,449,746 20,777 

08OO0001 DES Customer 
Connections and Repairs

2,410,000 1,040,165 0 1,369,835 0 

09HA0002 African American Museum 
- Capital Allocation

9,635,990 338,686 0 9,297,304 0 

10HA0005 Nashville Zoo - Capital 
Allocation

1,000,000 733,344 0 266,656 171,216 

10HA0007 Adventure Science Center - 
Capital Allocation

250,000 250,000 0 0 0 

 
 



 

  10

ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall – Conceptual Plan 
 
   Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 06CC0004 Convention Center - Misc. 
Omnibus Projects

1,346,982 0 0 1,346,982 0 

09FI0002 Children's Theatre 
Renovation

482,400 0 0 482,400 0 

07MA0001 Municipal Auditorium - 
Life Safety Projects

3,083 0 0 3,083 0 

10PW0010 28th - 31st Avenue 
Connector

500,000 384,955 55,707 59,338 57,154 

10SP0004 Bridgestone Arena - 
Roofing and Signage 
Projects

175,867 13,995 0 161,872 0 

98HA001 Gulch Arts Center 
Redevelopment - MDHA

1,192,093 0 0 1,192,093 0 

 
 
 Summary for ECONOMIC DEVELOPMENT (16 Projects)
TOTALS $50,156,546 $6,309,159 $56,482 $43,790,905 $1,447,606  
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LIVABILITY 
 
36 Projects Totaling $81,216,541 
 
 

 
MTA’s Music City Central 

 
   Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 10MT0001 MTA - Building 
Improvements

1,500,000 326,158 0 1,173,842 43,065 

10MT0002 MTA - Rapid Transit 
Infrastructure

3,500,000 0 0 3,500,000 0 

10MT0003 MTA - Bus Replacement 10,100,000 7,574,092 0 2,525,908 7,556,833 

10MT0003 MTA - Buses, Vans, 
Equipment

4,400,000 1,659,951 0 2,740,049 37,357 

10MT0003 MTA - Paratransit 
Vehicles

2,600,000 2,461,822 0 138,178 2,420,952 

09MT0001 MTA - Prior Capital 
Allocations

1,037,726 66,696 0 971,030 520 

02PR012 Joelton Parks 500,000 49,021 214,601 236,378 0 

02PR012 Warner Youth Sports 
Fields

400,000 370,397 42,360 (12,757) 0 

02PR012 Richland Greenway 
Improvements

527,000 525,190 1,268 542 141,641 

02PR012 McCabe Community 
Center

4,100,000 895,617 2,041,277 1,163,106 761,785 

02PR012 Park Land Acquisition - 
Warner

1,500,000 1,500,000 0 0 0 
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LIVABILITY (Continued) 

 

 

Parks and Recreation’s Stones River Greenway 
 

   Project ID        Project Name Amount  
Approved

Amount 
Spent

Encumbrances Balance 
Remaining

Difference 
Spent from 
4Q FY2010  

 02PR012 Park Land Acquisition - 
Antioch

650,000 80,421 97 569,482 0 

02PR015 Parks - General Park 
Improvements

151,000 94,945 55,387 668 340 

02PR012 Harpeth Soccer Fields 85,000 0 0 85,000 0 

02PR012 Open Space for Greenways 125,000 2,820 0 122,180 2,320 

02PR012 Park Land Acquisition - 
Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Mill Creek Greenway 
Improvements

449,000 64,535 26,117 358,348 19,560 

02PR012 Harpeth Greenway 
Improvements

600,702 70,340 127,575 402,787 51,352 

02PR012 Opry Mills Greenway 
Improvements

250,000 0 0 250,000 0 

02PR020 Downtown Greenway 
Improvements

379,327 377,329 1,998 0 480 

02PW020 Roadway Projects - GSD 5,694,972 1,078,434 160,350 4,456,188 9,806 

02PW021 Roadway Projects - USD 8,702,114 6,479,911 843,903 1,378,300 185,881 

06PW011 Paving - GSD 9,645,038 4,482,960 1,252,731 3,909,347 1,039,389 

02PW021 Paving - USD 1,230,469 821,287 182,789 226,393 20,802 
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LIVABILITY (Continued) 
 

 

Arts Commission’s Bicycle Rack Project – Emerge by Matt Young 
 
   Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 Arts - 1% for the Arts 
Account

5,627,750 334,674 29,048 5,264,028 6,000 

02UW010 Bikeways - USD 889,977 469,800 57,068 363,109 16,022 

09GS0016 ADA Compliance Projects 1,292,488 632,785 0 659,703 0 

09PL0001 Goodlettsville Library 5,242,880 961,983 1,551,218 2,729,679 596,442 

09PR0003 Southeast Community Center 
- Planning

500,000 0 0 500,000 0 

10EC0001 Voter Registration Systems 42,386 10,000 0 32,386 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,716,669 0 207,896 0 

06PW0019 Sidewalks - GSD 2,976,945 1,393,007 789,586 794,352 16,939 

02PW022 Sidewalks - USD 2,277,325 533,881 406,174 1,337,270 73,016 

07PW0004 Traffic - GSD 1,096,185 838,516 35,311 222,358 10,310 

02TP002 Traffic - USD 681,213 323,325 126,767 231,121 58,369 

09GH0003 Star and Rev Cycle Software -
General Hospital

284,479 0 0 284,479 0 

 
 Summary for LIVABILITY (36 Projects)
TOTALS $81,216,543 $36,449,556 $7,945,625 $36,821,360 $13,069,181  
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ALL OTHER 
 
28 Projects Totaling $64,427,643   
 

 
Metropolitan Government of Nashville’s Historic Court House 

   Project ID        Project Name Amount  
Approved

Amount 
Spent

Encumbrances Balance 
Remaining

Difference 
Spent from 
4Q FY2010  

 10GS0024 Historic Courthouse 
Closeout

248,647 (6,094) 0 254,741 0 

00PW006 Information Systems - Public 
Works

1,527,875 492,279 423,073 612,523 27,332 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management Systems 161,826 20,404 0 141,422 0 

08IT0011 Exchange / Directory Service 917,689 220,365 0 697,324 26,914 

09GS0020 Relocation Costs 96,186 2,267 171 93,748 0 

09HR0001 Cemetery Property - 
Bordeaux

100,000 0 0 100,000 0 

09IT0001 Network Info Security 854,776 247,340 60 607,376 85,157 

10FI0001 Capital Contingency -GSD 11,281,866 1,978,953 0 9,302,913 0 

10FI0001 Capital Contingency - USD 3,743,730 305,000 0 3,438,730 0 

10FI0002 E-Procurement System 408,373 20,650 525 387,198 7,525 

10FI0002 Enterprise Financial Systems 2,755,881 1,967,116 615 788,150 85,749 
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ALL OTHER (Continued)  
 

 

Justice A. A. Birch Building 
 
   Project ID        Project Name Amount  

Approved
Amount 

Spent
Encumbrances Balance 

Remaining
Difference 
Spent from 
4Q FY2010  

 10FI0002 E-Budget System 179,666 0 0 179,666 0 

10GS0021 Fulton Campus - Additional 
Infrastructure Funds

2,000,000 119,247 0 1,880,753 64,953 

10GS0022 City Hall Closeout 9,510 0 108,437 (98,927) 0 

10GS0026 Fulton Campus - 
Infrastructure, Construction, 
Closeout

24,603,119 24,777,292 1,171,486 (1,345,659) 1,332,278 

10GS0031 Trial Lawyers Building 50,000 0 0 50,000 0 

10GS0032 Metro Southeast 773,893 150,449 0 623,444 23,170 

10HC0002 Nashville City Cemetery 
Restoration

255,407 255,302 0 105 0 

10IT0001 Construction Projects 4,597,300 678,332 128,378 3,790,590 99,437 

10IT0017 Disaster Recovery Back-up 
Site

860,000 0 0 860,000 0 

10IT0018 Enterprise Services 1,008,367 0 0 1,008,367 0 

10IT0019 Howard Office Building 
Data Center

4,820,760 3,549,701 15,011 1,256,048 272,486 

10IT0020 Network Replacement 299,353 57,768 65,400 176,185 866 
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ALL OTHER (Continued)  
 

 

Shelby Street Bridge Walkway 

   Project ID        Project Name Amount  
Approved

Amount 
Spent

Encumbrances Balance 
Remaining

Difference 
Spent from 
4Q FY2010  

 10IT0021 Platform Hardware Upgrades 121,636 79,396 0 42,240 0 

10IT0022 PBX System 140,915 17,181 0 123,734 0 

10IT0023 Enterprise Info Systems 318,826 142,911 0 175,915 0 

09GS0019 Roofing Projects - Metro-
wide

2,289,775 114,615 495,075 1,680,085 63,021 

 
 Summary for ALL OTHER (28 Projects)
TOTALS $64,427,643 $35,190,474 $2,408,231 $26,828,938 $2,088,888  

 
 
 
 

                            Endnotes for Negative Differences from Prior Period 
 Page Department Project Amount Explanation 
   4 MNPS Haywood Elementary ($ 4,391) Payment of $4,391 to Qore  
     Property Sciences was cancelled  
    and re-issued.  
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER  2010 
 
 

Capital Funds Accounting Report 
 
 
 

Section II 
 
 
 

Notes: 
o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  
 
o Description – The Business Unit (Project) name. 
o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 
o Year to Date Actuals – Realized expenses for the fiscal year 2009. 
o ITD Actuals – Realized expenses from inception to current report date. 
o Encumbrance – Contracted amounts committed; but not yet spent.  
o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40002  Tourist Tax Supported Cap Proj
 15404000  FIN Tourist Tax Sup Cap Projs 3,302 3,302 (3,302)
40002  Tourist Tax Supported Cap Proj 3,302 3,302 (3,302)

40009  GSD FY10 Capital Projects Fund
 01401010  ADM Contingency CF to FY10 9,428,619 125,706 9,302,913
 01403010  ADM ADA Compliance Projects 1,292,488 632,785 659,703
 01405010  ADM CJC Renovation 1,594,468 1,594,468
 01406010  ADM Energy RetroFit Projects 1,924,565 1,716,669 207,896
 01407010  ADM AABirch Closeout 2,546,077 619 299,469 37,926 2,208,682
 01408010  ADM City Hall Closeout 9,510 108,437 (98,927)
 01409010  ADM Major Maint Facilities 33,656 125 40,352 (6,696)
 01410010  ADM Fulton CF to FY10 24,603,119 1,332,278 24,777,292 1,171,486 (1,345,659)
 01411010  ADM Metro Southeast 773,893 23,171 150,449 623,444
 01413010  ADM Temp Train E911 548,642 69,409 152,977 32,440 363,225
 01414010  ADM Courthouse Closeout 248,647 (6,094) 254,741
 01416010  ADM Roofing Projects 2,289,775 63,021 114,615 495,075 1,680,085
 01418010  ADM Fulton Addi Infrast FY10 2,000,000 65,133 119,427 1,880,573
 05401010  ELE Votor Reg Systems 42,386 10,000 32,386
 07401010  PLA Tech Equipment 2,267 2,267
 10403010  GSR Fleet Management 161,826 20,404 141,422
 10404010  GSR Storm Sirens 213,162 213,162
 11401010  HIS Nash Cemetery Restr 255,407 255,302 105
 14401010  ITS Construction 4,597,300 99,436 678,331 128,378 3,790,590
 14402010  ITS Exchange/Directory Service 917,689 220,365 697,324
 14403010  ITS Disaster Recovery BU Site 860,000 860,000
 14404010  ITS Enterprise Services 1,008,367 1,008,367
 14405010  ITS Platform Hardware Upgrades 121,636 79,396 42,240
 14406010   ITS HOB Data Center 4,820,760 272,486 3,549,701 15,011 1,256,048
 14407010  ITS Network Replacement 299,353 866 57,768 65,400 176,185
 14408010  ITS PBX System 140,915 17,181 123,734
 14409010  ITS Enterprise Info Systems 318,826 142,911 175,915
 14410010  ITS Network Info Security 854,776 85,157 247,340 60 607,376
 15401010  FIN Enterprise Financial Sys 2,755,881 85,750 1,967,116 615 788,150
 15402010  FIN E Procurement 408,373 7,525 20,650 525 387,198
 15403010  FIN E Budget 179,666 179,666
 23401010  CIR Traffic Violation Mgt Sys 1,970,791 413,691 1,557,100
 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 467,811 65,146
 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456
 31401010  POL AFIS Proj with JIS 36,932 36,932
 31402010  POL Facility Closeout 175,380 15,759 159,621
 31403010  POL Records Mgt Software 1,489,164 39,643 806,556 38,782 643,826
 31404010  POL Crime Lab FY10 509,575 7,602 501,973
 31405010  POL SWAT Bomb Fleet 343,800 343,800
 31406010  POL TrainingAcademyFacLst 698,000 369 121,679 575,952
 31407010  POL West CF to FY10 1,696,718 1,696,718
 31408010  POL Plan Precincts 500,000 500,000
 31409010  POL Crime Lab FY10 6,487,700 6,487,700
 31410010  POL West Precinct FY10 5,252,500 3,823 4,387,669 864,831
 32403010  FIR Master Plan CF FY10 9,182,441 1,728 9,180,713
 32404010  FIR Training Tower 2,300,000 2,300,000
 37401010  SOC Bordeaux Cemetery Property 100,000 100,000
 38401010  HEA East Clinic Mech HVAC 139,787 1,138 138,649
 39401010  LIB Goodlettsville Librar 5,242,880 596,442 961,983 1,551,218 2,729,679
 40402010  PAR General Park Improvement 151,000 339 94,944 55,387 668
 40403010  PAR Greenway Downtown 379,327 480 377,329 1,998 0
 40404010  PAR Greenway Harpeth 600,702 51,353 70,340 127,575 402,787
 40405010  PAR Greenway Open Space 125,000 2,321 2,821 122,180
 40406010  PAR Greenway Opry Mills 250,000 250,000
 40407010  PAR Greenway Mill Creek 449,000 19,560 64,535 26,117 358,348
 40408010  PAR Greenway Richland 527,000 141,641 525,190 1,268 542  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

 40409010  PAR Harpeth Soccer 85,000 85,000
 40410010  PAR Joelton Grant Match 500,000 49,021 214,601 236,378
 40411010  PAR Land Acq Antioch 650,000 80,421 97 569,482
 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10
 40413010  PAR Land Acq Warner 1,500,000 1,500,000
 40414010  PAR McCabe Center 4,100,000 761,785 895,617 2,041,277 1,163,106
 40417010  PAR Warner Youth Sports Field 400,000 370,397 42,360 (12,757)
 40419010  PAR Plan SE with Health 500,000 500,000
 41401010  ART Public Art 5,627,750 6,000 334,674 29,048 5,264,028
 42402010  PW Bridges GSD 5,372,310 635,349 2,756,972 1,903,582 711,756
 42404010  PW Information Systems GSD 1,527,875 27,332 492,279 423,073 612,523
 42405010  PW Paving GSD 9,645,038 1,039,389 4,482,960 1,252,731 3,909,347
 42407010  PW Roadway Projects GSD 5,694,972 9,806 1,078,434 160,350 4,456,188
 42409010  PW Sidewalks GSD 2,976,945 16,940 1,393,007 789,586 794,352
 42412010  PW Traffic GSD 1,096,185 10,310 838,515 35,311 222,358
 42414010  PW Closeout Prior FY10 GSD 100 (100)
 61401010  MUN Life and Safety Upgrdes 3,083 3,083
 64401010  SPA Roof and Signage 175,867 13,995 161,872
 65401010  W&S Stormwater Drain GO Closeo 328,560 222,926 95,571 10,063
 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479
 75401010  MAC New Headstart North Kitche 2,152,450 198 7,442 2,145,008
 75402010  MAC New Headstart Fac Douglas 482,180 109 482,071
 78401010  MTA Carry Forward to FY10 1,037,726 521 66,696 971,030
 78402010  MTA Fed Grant Local Match 4,400,000 37,358 1,659,951 2,740,049
 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 3,500,000
 78404010  MTA Building Improvements 1,500,000 43,066 326,158 1,173,842
 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,420,952 2,461,822 138,178
 78406010  MTA Replace 40/60 ft Buses 10,100,000 7,556,833 7,574,092 2,525,908
40009  GSD FY10 Capital Projects Fund 171,364,249 15,526,413 70,767,828 10,966,966 89,629,455

40109  GSD FY10 Self-funding Cap Proj
 60401010  FAR Farmers Mkt Projects 43,668 77,083 775 (34,190)
 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 775 1,312,792

40209  GSD FY10 Non-BAB Capital Projs
 01415510  ADM Relocation Costs 94,216 297 171 93,748
 01417510  ADM Trial Lawyers Build Maint 50,000 50,000
 01419010  ADM ChildrensTheatreRenov 482,400 482,400
 77411010  MDHA African Am Museum 9,297,304 9,297,304
 77412010  MDHA Frist CF FY10 106,073 106,073
 77413010  MDHA Adventure Science 4,253 4,253
 77414010  MDHA Frist FY10 141,000 141,000
 77415010  MDHA Zoo 548,765 171,217 282,109 266,656
40209  GSD FY10 Non-BAB Capital Projs 10,724,010 171,217 286,659 171 10,437,181

40300  GSD Public Works Construction
 01412001  ADM GSD PW Constr Interest 162,673 (162,673)
 42412000  PW Paving & Resurfacing 3,447,372 257,624 (3,704,996)
 42412001  PW Sidewalks & Bikeways 106,016 (106,016)
 42412002  PW Bridges 198,718 12,692 (211,410)
 42412003  PW Other Road Projects 26,474 2,851,133 55,137 (2,906,270)
 42412004  PW Traffic & ITS 510,813 8,808,031 2,592,605 (11,400,636)
 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)
 42412006  PW Gateway Blvd Design 620,245 620,245 698,121 (1,318,366)
 42412011  PW Resurface Tulip Grove Rd 114,600 458,400 (573,000)
 42412012  PW Resurface Fessers Lane 43,129 172,516 (215,645)
 42412013  PW Development Infrastructure 40,768 (40,768)
40300  GSD Public Works Construction 1,157,531 16,391,917 4,287,863 (20,679,780)  
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Description Budget ITD Year to  Date 
Actuals

ITD Actuals Encumbrance Remaining 
Balance

40400  GSD Externally Funded Cap Proj
 01440400  ADM GSD Ext Funded CapProj Int 19,119 (19,119)
 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400  GSD Externally Funded Cap Proj 1,500,000 2,308,243 (808,243)

40401  GSD 800 MHz Upgrade
 10440401  GSR RS 800 MHz Upgrade 18,000,000 18,500 17,981,500
40401  GSD 800 MHz Upgrade 18,000,000 18,500 17,981,500

40430  Sheriff Non-Bond FundedCapProj
 30480100  SHE Detention Facility Expansn 10,000,000 1,671,032 3,706,515 9,153,000 (2,859,515)
40430  Sheriff Non-Bond FundedCapProj 10,000,000 1,671,032 3,706,515 9,153,000 (2,859,515)

40431  Police Non-Bond Funded CapProj
 31480100  POL SID Renovation 1,998,000 2,682,890 302,156 (987,047)
 31480200  POL Shoot House 494,500 494,500
40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 302,156 (492,547)

40439  Library Non-Bond FundedCapProj
 39400439  LIB Interest NonBond Fd CapPrj 107 (107)
 39421108  LIB Main Library Renovation YA 43,481 43,245 236
 39422197  LIB Main Library Renovations 9,449 9,449
40439  Library Non-Bond FundedCapProj 52,930 43,352 9,578

40440  Parks Non-Bond Funded CapProj
 40400440  PAR Interest NonBond Fd CapPrj 1,250 (1,250)
 40416110  PAR Whites Creek Expand 251,000 188 240,030 10,360 610
 40418110  PAR Close out Prior FY10 300,000 6,617 296,019 3,546 435
 40420010  PAR Stones River Greenway 99 172,995 100,017 646,778 24,498 (498,281)
 40421010  PAR Mill Creek Greenway 99 162,239 162,239
40440  Parks Non-Bond Funded CapProj 886,234 106,822 1,184,077 38,404 (336,248)

40467  General Hospital ARRA Capital
 67471000  GHO ARRA Pt Records System 3,500,000 572,422 2,257,012 1,242,988
40467  General Hospital ARRA Capital 3,500,000 572,422 2,257,012 1,242,988

43241  CCA Constr Rev Bds BAB 2010A-2
 71400200  CCA Constr Rev BAB 2010A-2 127,900,000 127,900,000 (127,900,000)
 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)
43241  CCA Constr Rev Bds BAB 2010A-2 127,900,000 129,861,016 (129,861,016)

43242  CCA Constr Subd Rev BAB 2010B
 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)
43242  CCA Constr Subd Rev BAB 2010B 4,854,995 (4,854,995)

45007   MNPS FY07Capital Plan-CommPap
 80410007  MNPS Cane Ridge High 46,841,075 11,793 46,278,612 13,441 549,022
45007   MNPS FY07Capital Plan-CommPap 46,841,075 11,793 46,278,612 13,441 549,022

45008  MNPS FY08 Capital Projects Fnd
 01403108  ADM MNPS MPImpBds08 Contingen 2,002,890 2,002,890
 01403118  ADM MNPS CAFR Eliminations (104,193,562) 104,193,562
 80403008  MNPS Cole Elem 14 Classrooms 3,205,000 3,092,455 112,545
 80408008  MNPS Maplewood HS Renovation 11,260,000 417,469 10,911,941 28,450 319,608
 80417008  MNPS MS Athletic Fields 437,517 41,417 371,771 65,746
 80422008  MNPS Misc Capt Proj TBD BoE 5,934,329 225,197 1,568,548 22,758 4,343,022
45008  MNPS FY08 Capital Projects Fnd 22,839,735 684,084 (88,248,846) 51,209 111,037,373  
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Actuals
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45009  MNPS FY10 Capital Projects
 01403109  ADM MNPS FY10 Capital Conting 2,249,000 208,186 283,027 1,965,973
 80401009  MNPS Crieve Hall Elem 10 Class 283,477 19,624 64,958 79,661 138,858
 80401109  MNPS Football Stadium Lighting 550,000 365,618 467,076 82,924
 80402009  MNPS Glengarry Elem 10 Classrm 215,637 9,558 9,748 205,889
 80403009  MNPS Glenview Elem 11 Classrms 240,690 4,354 236,336
 80405009  MNPS Haywood Elem 16 Classrms 380,839 (4,392) (1,929) 382,768
 80406009  MNPS Madison MS Modernization 8,488,000 1,374,486 6,744,228 117,464 1,626,308
 80407009  MNPS Wharton Elem Modernizatio 3,023,840 385,144 1,495,274 654,731 873,835
 80408009  MNPS ADA Compliance 3,152,029 570,387 1,513,061 114,100 1,524,867
 80409009  MNPS Bus Replacement 2,501,112 2,459,116 33,900 8,096
 80410009  MNPS Entry Vestibule Security 330,000 45,850 82,727 168,230 79,043
 80412009  MNPS Pre K Playgrounds 284,493 2,648 181,951 102,542
 80413009  MNPS Roof Replacement Repairs 2,858,015 333,226 2,232,566 252,099 373,350
 80414009  MNPS Maintenance Emergencies 7,022,013 1,024,255 3,638,451 208,372 3,175,190
 80415009  MNPS Technology 15,000,000 1,368,700 4,375,575 496,739 10,127,686
45009  MNPS FY10 Capital Projects 46,579,145 5,703,289 23,550,183 2,125,296 20,903,666

45109  MNPS FY10 Self-funding CapProj
 80401609  MNPS Energy Retrofits 15,000,000 1,338,176 12,465,260 204,775 2,329,965
45109  MNPS FY10 Self-funding CapProj 15,000,000 1,338,176 12,465,260 204,775 2,329,965

45115  MNPS ARRA Qualified Sch CapPrj
 80427235  MNPS ARRA QSCB Crieve Hall 4,043,523 1,421,355 2,854,872 397,537 791,114
 80427335  MNPS ARRA QSCB Glengarry Elem 2,105,363 695,638 1,228,035 257,296 620,032
 80427345  MNPS ARRA QSCB Glenview Elem 2,389,310 835,992 1,492,289 194,598 702,422
 80427405  MNPS ARRA QSCB Haywood Elem 3,426,161 461,347 1,132,562 1,172,226 1,121,373
 80427448  MNPS ARRA QSCB CoraHowePERmAd 859,458 1,825 820,871 23,232 15,356
 80427545  MNPS ARRA QSCBMadisonMSRoofRp 369,516 368,102 1,414
 80427784  MNPS ARRA QSCB Wharton Elem 7,713,865 18,050 7,638,298 75,567 (0)
45115  MNPS ARRA Qualified Sch CapPrj 20,907,196 3,434,207 15,535,029 2,120,456 3,251,711

45190  MNPS FY06Capital Plan-CommPapr
 80495190  MNPS Harpeth Valley Elem 7,646,366 7,646,366
45190  MNPS FY06Capital Plan-CommPapr 7,646,366 7,646,366

48009  USD FY10 Capital Projects Fund
 01402010  ADM USD Contingency CF to FY10 3,438,730 3,438,730
 32405010  FIR USD Station 35 2,000,000 35,313 1,951 1,962,736
 32491010  FIR USD Equipment 118,400 93,921 24,479
 42401010  PW USD Bikeways 889,977 16,022 469,800 57,068 363,109
 42403010  PW USD Bridges 797,804 62,202 479,020 275,561 43,223
 42406010  PW USD Paving 1,230,469 20,802 821,287 182,789 226,393
 42408010  PW USD Roadway Projects 8,702,114 185,880 6,479,910 843,903 1,378,300
 42410010  PW USD Sidewalks 2,277,325 73,016 533,881 406,174 1,337,270
 42413010  PW USD Traffic 681,213 58,369 323,325 126,767 231,121
 42416010  PW USD 28th 31st Ave Conn Plan 500,000 57,154 384,955 55,707 59,338
 65402010  W&S SW USD Drain GO Closeout 177,159 177,536 250 (627)
 77402010  MDHA USD Riverfront Redevelo 7,950,000 1,198,459 3,001,287 4,948,713
 77404010  MDHA USD Gulch Arts Ctr Redev 1,192,093 1,192,093
 77405010  MDHA USD Riverfront Phase 2 22,000,000 22,000,000
48009  USD FY10 Capital Projects Fund 51,955,284 1,671,905 12,800,234 1,950,171 37,204,879

49108  DES FY08 Self-funding Cap Proj
 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)
49108  DES FY08 Self-funding Cap Proj 1,638,845 (1,638,845)  
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49109  DES FY10 Self-Funding Cap Proj
 68401010  DES Misc Service Projects 2,919,390 20,777 469,644 2,449,746
 68402010  DES Customer Connection and Re 2,410,000 1,040,165 1,369,835
49109  DES FY10 Self-Funding Cap Proj 5,329,390 20,777 1,509,809 3,819,581

49110  W&S Stormwater S/F FY10CapProj
 65403010  W&S Stormwater S/F FY10 CapPrj 50,000,000 369,582 5,158,789 2,630,600 42,210,611
49110  W&S Stormwater S/F FY10CapProj 50,000,000 369,582 5,158,789 2,630,600 42,210,611  
 
 
 
 Endnotes for Section II 

 
Page   Explanation 
 

18 Fund 40002 – Music City Center Fund set-up to collect Tourist Tax surcharge in 
support of capital project related expenses.  

 
19 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 
received. 

 
20 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 
 
20 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
20 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  
Negative balances can occur due to timing of expenses versus reimbursements. 

 
20 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 
occur due to timing of expenses versus reimbursements. 

 
20 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 
 
20 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010A-2.  Non-budgeted. 

 
20 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 
Bonds – Series 2010B.  Non-budgeted.  
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2010 
 
 

4% Reserve Fund Balances by 
Agency / Commission / Department  

 
 
 

Section III 
 
 
 
Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 
Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 
of equipment and/or the repair of buildings for those agencies deriving their operating budgets 
from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 
buildings and facilities.  The following section lists the outstanding balances appropriated to 
those agencies. 

 
o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   
o FY 2011 4% Budget – The budget balance available at the start of the fiscal year. 
o FY 2011 YTD 4% Actuals – The realized expenses for the fiscal year. 
o 4% Budget minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 
o Encumb. Balance – Contracted amounts committed; but not yet spent.  
o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 

 
 
 
 
 



 

 24

 Source Description FY 2011 4% 
Budget

FY 2011 
YTD 4% 
Actuals

4% Budget 
Minus 

Actuals

Encumb. 
Balance

Available 
Balance

002  Metropolitan Council 53,938 400 53,538 0 53,538

003  Metropolitan Clerk 63,454 894 62,560 0 62,560

006  Law 61,158 0 61,158 22 61,136

007  Planning Commission 30,917 0 30,917 30,917 0

008  Human Resources 158,521 0 158,521 0 158,521

010  General Services 5,511,496 2,883,770 2,627,726 69,294 2,558,432

011  Historical Commission 25,000 0 25,000 0 25,000

014  Information Technology Service 3,628,985 81,280 3,547,705 53,711 3,493,994

015  Finance 3,346,950 662,875 2,684,075 6,616 2,677,459

016  Assessor of Property 358,866 40,000 318,866 125,000 193,866

018  County Clerk 168,748 0 168,748 0 168,748

019  District Attorney 79,200 0 79,200 0 79,200

025  Clerk and Master - Chancery 591,883 2,310 589,573 294 589,279

026  Juvenile Court 36,499 0 36,499 0 36,499

027  General Sessions Court 301,335 0 301,335 0 301,335

028  State Trial Courts 343 0 343 0 343

030  Sheriff 508,477 0 508,477 450 508,027

031  Police 2,648,302 114,120 2,534,182 158,366 2,375,816

032  Fire 3,872,602 191,945 3,680,657 51,782 3,628,875

033  Codes Administration 115,665 0 115,665 0 115,665

038  Health 204,711 9,090 195,621 38,722 156,899

039  Public Library 2,635,401 449,722 2,185,679 19,227 2,166,452

040  Parks 1,262,908 124,409 1,138,499 14,200 1,124,299

042  Public Works 1,416,480 1,605 1,414,875 11,161 1,403,714

045  Transportation Licensing 488 0 488 0 488  
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 Source Description FY 2011 4% 
Budget

FY 2011 
YTD 4% 
Actuals

4% Budget 
Minus 

Actuals

Encumb. 
Balance

Available 
Balance

061  Municipal Auditorium 274,894 72,501 202,393 83,208 119,185

064  Sports Authority 39 1,380 (1,341) 0 (1,341)

066  Bordeaux Long Term Care 276,576 197,658 78,918 0 78,918

067  General Hospital 156,356 0 156,356 0 156,356

069  Knowles Home 54,845 4,648 50,197 0 50,197

075  Metro Action Commission 30,139 1,113 29,026 687 28,339

091  ECC Emergency Comm Center 26,321 0 26,321 0 26,321  
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 


