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METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY 
NATIONAL FOOTBALL LEAGUE TENNESSEE TITANS STADIUM PROJECT 

TERM SHEET 

October 17, 2022 

This Term Sheet sets forth the principal terms and provisions necessary for the financing, 
development, construction, operation, use and occupancy of a multi-purpose public sports, 
entertainment and cultural facility (the “Stadium”) that will house the Tennessee Titans National 
Football League (“NFL”) team (replacing the existing Nissan Stadium), as well as other sporting, 
entertainment and civic events, and associated project improvements and elements on a site in 
Nashville, Tennessee, all as detailed herein.  This Term Sheet is subject to the negotiation, 
preparation, execution and delivery by the parties set forth below of definitive agreements (the 
“Definitive Agreements”) incorporating the terms hereof with such changes as may be agreed 
and set forth therein. 

The Stadium will be owned by The Sports Authority of the Metropolitan Government of Nashville 
and Davidson County and used for public purposes.  Furthermore, any leasehold or other 
possessory interest in the Stadium, including those interests discussed in this Term Sheet, will 
serve a governmental, municipal, or public purpose or function when the Stadium is open to the 
public, regardless of whether a fee is charged for admission. 

STADIUM PROJECT 

Parties • Metropolitan Government of Nashville and Davidson County (the 
“Metropolitan Government”) 

• The Sports Authority of the Metropolitan Government of Nashville 
and Davidson County (the “Authority”) 

• Tennessee Football, Inc., a Delaware corporation d/b/a Tennessee 
Titans, an NFL football team (the “Club”) 

• A to-be-formed entity under common control with the Club 
(“StadiumCo”), along with the Club, will each be a party to certain 
of the Definitive Agreements. 

New Stadium 
Project 

• Construction of a public sports, entertainment, and cultural multi-
purpose venue that will include a new, first class, state-of-the-art, 
enclosed Stadium (the “Stadium Project”) that will serve as the 
home stadium of the Club and will host numerous other sporting, 
entertainment and civic events.  The scope of the Stadium Project is 
outlined in Exhibit 1. 



Page 2 of 27 
 

• It is the goal of the parties to have the Stadium Project completed 
prior to the start of the 2026 NFL Preseason, if practicable, otherwise 
2027. 

• The Stadium will replace the existing stadium known as Nissan 
Stadium (the “Existing Stadium”), which will remain in full 
operation until the opening of the Stadium, and if necessary, the 
current operative documents governing or related to the use of the 
Existing Stadium (including any non-relocation provision or 
agreement) will be amended so that all such operative documents 
with respect to the Existing Stadium and Campus (as defined herein) 
expire when the Stadium is opened, and modified to permit the 
development of the Campus and to strictly limit any additional 
funding of capital expenditures with respect to the Existing Stadium, 
all as described below.  When all such operative documents expire 
or terminate upon the opening of the Stadium, StadiumCo’s and the 
Club’s rights with respect to the Stadium and the Campus shall be 
governed solely by the Definitive Agreements. 

Stadium Site • The Stadium will be situated within the eastern portion of the 
approximately 105-acre East Bank property owned by the Authority 
(the “Campus”), such eastern portion being generally the land 
bounded by Russell Street, Interstate Drive, Shelby Avenue and 
South Second Street (the “East Campus”).  The Stadium Site is 
depicted in Exhibit 2 and will consist of approximately 15 acres (the 
“Stadium Site”) within the East Campus.  The approximately 20 
remaining acres within the East Campus may be referred to herein as 
the “Stadium Village”.  The Stadium Village, along with all other 
portions of the Campus other than the Stadium Site, will be owned 
by the Metropolitan Government or an agency or instrumentality 
thereof, free of any encumbrances benefiting StadiumCo, the Club 
or any of their affiliates, except as otherwise expressly set forth 
herein, and may be developed in the manner described herein. 

• The design, development and construction of the Stadium Project 
will be managed and administered by StadiumCo on behalf of the 
Authority as set forth in the Definitive Agreements. 

• Pursuant to the Project Development Agreement (as defined herein), 
the Authority will provide StadiumCo, the construction manager and 
its subcontractors with access to the Stadium Site and other portions 
of the Campus as reasonably necessary in order to allow for the 
construction and development of the Stadium Project. 

• The property leased to StadiumCo will consist of the Stadium Site 
and the Stadium, and StadiumCo will have certain rights to use and 
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manage the leased property under the terms and conditions of the 
Stadium Lease (as defined herein). 

• As and to the extent further described in the Definitive Agreements, 
StadiumCo shall pay for the site preparation necessary for the 
development, construction, use, operation, and maintenance of the 
Stadium, including without limitation the installation of on-site 
utilities for the Stadium Site and the Stadium Village, on-site 
environmental remediation for the Stadium Site, and the relocation 
of utility lines necessary to facilitate the Stadium Project and all 
design costs related thereto (collectively, the “Stadium Project Site 
Preparation”), and the costs of the Stadium Project Site Preparation 
will be included in the Stadium Project budget.  Notwithstanding the 
foregoing, the Authority will not be liable for any of the work related 
to Stadium Project Site Preparation or, except to the extent covered 
by the Authority Contribution, the costs related to Stadium Project 
Site Preparation. 

• The Stadium Site and the Stadium shall be leased to StadiumCo, and 
StadiumCo shall accept the Stadium Site in an AS-IS, WHERE-IS 
condition, WITH ALL FAULTS, and without representations, 
warranties or covenants, express or implied, of any kind or nature, 
except for a warranty of title or as expressly set forth herein or in the 
Definitive Agreements. 

STADIUM DEVELOPMENT 

Design and 
Construction 

• It is the intent of the Parties that they will keep each other fully 
informed as part of the process for the development, design, 
financing, and construction of the Stadium Project. 

• StadiumCo is the party responsible, on behalf of the Authority, for 
administering and managing the design, development and 
construction of the Stadium Project pursuant to a project 
development agreement (the “Project Development Agreement”), 
and, in discharging such obligation, StadiumCo, the Club, or another 
designated affiliate of the Club will contract with and direct the 
architect(s), construction manager, and other professionals in the 
design and construction of the Stadium Project.  The Authority will 
be a third-party beneficiary of all such contracts.  The Authority will 
have final approval rights over the architect and the construction 
manager recommended by StadiumCo, which approval shall not be 
unreasonably withheld, conditioned or delayed, it being understood, 
for example, that a failure to follow all applicable procurement codes 
and requirements in selecting such architect(s), construction 
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manager, and other professionals shall constitute a reasonable basis 
for withholding, conditioning or delaying such approval. 

• The architect-engineer design team and construction manager 
(inclusive of any joint venture partner(s) of construction manager) 
shall have at least ten years of experience in the design, development 
and construction of comparable sports stadiums, arenas, and/or 
public assembly facilities with adjoining ancillary uses. 

• The Authority will have the right to review the contract terms for the 
architect-engineer design team and construction manager (inclusive 
of any joint venture partner(s) of construction manager) to ensure 
that the Stadium Project will be completed in accordance with terms 
and conditions described in the Definitive Agreements. 

• The Authority will have reasonable monitoring rights over Stadium 
Project construction.  Such monitoring rights may include, at the 
Authority’s discretion, the Authority contracting with a construction 
monitor to review the Stadium Project construction for compliance 
with approved plans and specifications and all other applicable 
requirements.  The reasonable and customary costs of such 
construction monitor and of the Authority’s exercise of its 
monitoring rights, and other reasonable and customary professional 
fees (excluding, for the avoidance of doubt, financing costs) incurred 
by the Authority in connection with the Stadium Project following 
the execution and delivery of the Definitive Agreements, will be 
included in the Stadium Project budget. 

• The Definitive Agreements will describe covenants between the 
parties regarding the construction schedule (to include completion 
date), consequences of a delayed opening, and the procurement from 
the construction manager of payment and performance bonds 
(including naming the Authority as a dual obligee), and the Club will 
guaranty all obligations of StadiumCo to the Authority under the 
Definitive Agreements. 

• The Authority and StadiumCo will put in place, manage and 
mutually agree upon a design process for the Stadium Project 
whereby the Authority and StadiumCo will actively participate in a 
cooperative endeavor that results in a design that to the greatest 
extent practicable meets their respective objectives while satisfying 
all NFL requirements within the agreed-upon program description 
and Budgeted Cost (see below). 

• The quality standard for the Stadium shall be first-class and state-of-
the art, which means for purposes of this Term Sheet a level of design 
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and construction generally consistent with the level of design and 
construction that was used for the following applicable NFL 
facilities, taken as a whole:  Allegiant Stadium (Paradise, NV), 
Mercedes-Benz Stadium (Atlanta, GA), and US Bank Stadium 
(Minneapolis, MN) (each, a “Comparable Facility”, and 
collectively, the “Comparable Facilities”) (without the design and 
construction of any single Comparable Facility, or any single 
attribute of any of the Comparable Facilities, alone being 
determinative, and with due consideration given to any unique 
market conditions (such as climate, surrounding landscape, local 
laws and regulations and any requirement to serve as the home venue 
for other professional, collegiate or amateur sports teams). 

• The parties shall mutually agree upon a designated set of design and 
related documents (“Base Stadium Plan”) that shall guide the 
planning, development, and construction of the Stadium and Site, 
and which will include milestones appropriate to the delivery 
method.  The Authority and/or its designee shall have the absolute 
right to review design documents at major milestones mutually 
determined by the parties.  Additionally, the Authority will have 
reasonable approval rights with respect to the Base Stadium Plan and 
material revisions thereto, which approval shall not be unreasonably 
withheld, conditioned or delayed; provided, StadiumCo may not 
eliminate material elements of the Base Stadium Plan (as such 
elements will be set forth in the Project Development Agreement) as 
a result of value engineering without the consent of the Authority in 
its sole and absolute discretion, unless the Authority shall have failed 
to contribute toward the costs of designing, acquiring, constructing 
and equipping the Stadium (collectively, the “Stadium Costs”) the 
full amount of the Authority Contribution (as defined herein). 

• In case of any abandonment of the Stadium Project by StadiumCo 
prior to the completion of the Stadium (provided that such 
abandonment is not a direct result of willful action or willful inaction 
on the part of the Authority, the Metropolitan Government or the 
State (as defined herein) or material breach by the Authority of the 
terms of the Definitive Agreements), StadiumCo and/or the Club, at 
its sole cost, will be obligated, at the option of the Authority, to 
demolish any portion of the Stadium that has been constructed or 
partially constructed, remove the debris and fill and level with clean 
fill. 

• Upon substantial completion of the Stadium and transition of the 
Club’s games to the Stadium, StadiumCo and/or the Club shall 
demolish the Existing Stadium at the Site, remove all debris, and fill 
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and level with clean fill, all for an amount to be determined and 
included in the Budgeted Cost. 

Procurement • All procurement procedures for Stadium construction and design 
will be agreed upon between the parties and will, in all events, 
comply with applicable law, including, but not limited to, 
Chapter 4.46 of the Metropolitan Government of Nashville and 
Davidson County Procurement Code pertaining to Metropolitan 
Government of Nashville and Davidson County Procurement 
Nondiscrimination Program.  Moreover, the Authority will have 
reasonable approval rights in respect of all design and construction 
contracts recommended by StadiumCo and/or the Club, which 
approval shall not be unreasonably withheld, conditioned or delayed. 

Additional 
Considerations 

• It is the goal of the parties that the Stadium achieve a U.S. Green 
Building Council (“USGBC”) Leadership in Energy and 
Environmental Design (“LEED”) Gold certification. 

• StadiumCo will work with the Authority on feasible options for a 
sustainable design to minimize waste and energy and water use. 

• The parties will endeavor to mitigate the impact on the ability of 
patrons to access and utilize the Existing Stadium during 
construction of the Stadium.  Any and all costs associated with 
barriers, safety procedures and infrastructure reasonably necessary 
to preserve and protect access to the Existing Stadium during 
construction of the Stadium will be included in the Budgeted Cost. 

• Standards, requirements, and timing related to design, development, 
and construction of the Stadium shall be established in the Definitive 
Agreements. 

• The parties’ respective roles and responsibilities (including 
inspection rights) with respect to the Stadium Project will also be 
further defined in the Definitive Agreements. 

• In consideration of the agreements set forth herein, the Club will 
agree in the Definitive Agreements, subject to the conditions 
precedent set forth therein, to waive any claim it has against the 
Authority and the Metropolitan Government for reimbursement of 
any costs incurred by the Club to fund previous capital 
improvements to the Existing Stadium, which costs currently total 
approximately $32,000,000.00 (collectively, the “Existing Stadium 
Unfunded Amount”). 

• Simultaneously with the issuance of the Authority Bonds (as 
described below), the Club and/or StadiumCo, as applicable, shall 
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cause payment to be made to the trustee for the Authority’s 
outstanding bonds related to the Existing Stadium (the “Existing 
Stadium Bonds”), sufficient to discharge the Existing Stadium 
Bonds, which such payoff amount is anticipated to be approximately 
$30,000,000.00. 

STADIUM PROJECT BUDGETED COSTS 

Funding 
Responsibilities 
of the Authority, 
the State and the 
Club / StadiumCo 

• In exchange for the agreement of the Club and StadiumCo 
hereunder, including the Club’s agreement to waive the Existing 
Unfunded Amount and the Club’s and/or StadiumCo’s agreement to 
pay-off the Existing Stadium Bonds, the Authority will contribute 
toward Stadium Costs $760,000,000.00 in proceeds from Authority 
Bonds (the “Authority Contribution”), subject to market conditions 
as described below, which proceeds will be promptly, after any series 
of Authority Bonds are sold, either deposited to a Stadium project 
fund to be established pursuant to the Project Funding Agreement 
described below (the “Project Fund”) or available for requisition for 
Stadium Costs (subject only to customary conditions precedent) 
pursuant to an otherwise fully-effective financing, under terms and 
conditions to be set forth in the Definitive Agreements.  The parties 
also understand that the State of Tennessee (the “State”) will 
separately contribute toward Stadium Costs an additional 
$500,000,000.00 (the “State Contribution”) pursuant to an incentive 
agreement between the State and the Authority and/or the 
Metropolitan Government.  In addition to amounts to be derived 
from the sale of personal seat licenses as described herein, 
StadiumCo and/or the Club are responsible for funding the 
remainder of all Stadium Costs, including cost overruns, under the 
terms and conditions to be set forth in the Definitive Agreements. 

• The details of such funding and the order of funding will be detailed 
in a funding agreement (the “Project Funding Agreement”) between 
StadiumCo and the Authority.  If the Authority or the State fails to 
provide reasonably satisfactory evidence to the Club or its advisors 
of a plan to fund the Authority Contribution or the State Contribution 
in accordance with the procedures and benchmarks to be mutually 
agreed upon by the parties in the Project Funding Agreement, then, 
subject to any applicable cure or substitute financing provisions 
described in the Project Funding Agreement and provided that such 
failure is not a direct result of willful action or willful inaction on the 
part of the Club or StadiumCo or material breach by the Club or 
StadiumCo of the terms of the Definitive Agreements, the Club may 
terminate the Stadium Project without any further financial 
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obligation to the Authority, the State or the Metropolitan 
Government. 

Budgeted Cost • Stadium Project and Stadium Project Site Preparation costs will be 
the responsibility of, and be paid for by, StadiumCo as and to the 
extent set forth herein or in the Project Funding Agreement (other 
than as expressly set forth herein or therein to the contrary). 

• StadiumCo shall determine a project budget for the design, 
development, and construction of the Stadium and a reasonable 
contingency amount, such total cost currently estimated not to 
exceed $2,100,000,000.00 (the “Budgeted Cost”).  If the Budgeted 
Cost exceeds $2,100,000,000.00 or cost overruns occur in excess of 
the Budgeted Cost, StadiumCo and the Club shall provide evidence 
(as reasonably requested by the Authority) that they have adequate 
financial resources to cover such additional costs or cost overruns; 
provided that (i) in no event shall such evidence include disclosure 
of the operating results of, or any other financial information with 
respect to, the Club, the NFL or the other NFL member clubs (except 
as may be expressly provided herein under the heading “Audit 
Rights; Diligence in Connection with Offering of Authority 
Bonds”), and (ii) the Club shall not guarantee or otherwise backstop 
StadiumCo indebtedness (for the avoidance of doubt, this clause (ii) 
shall not prohibit the Club from guaranteeing all obligations of 
StadiumCo to the Authority under the Stadium Lease and the other 
Definitive Agreements as described herein). 

• As described above, the Budgeted Cost shall include the cost of the 
Stadium Project Site Preparation, and the costs of demolishing the 
Existing Stadium, removing all debris therefrom and leveling the site 
with clean fill, as described above.   

• StadiumCo, as construction administrator, shall enter into a 
guaranteed maximum price or stipulated sum contract for the 
Stadium Project with a contractor with a national reputation and 
representative experience with facilities similar to the Stadium, 
subject to the reasonable approval of the Authority, which approval 
shall not be unreasonably withheld, conditioned or delayed. 

• StadiumCo and/or the Club shall be responsible for any cost overruns 
above the Budgeted Cost; provided that, StadiumCo and/or the Club 
shall also be responsible for all additional costs arising out of 
changes in the scope of the Base Stadium Plan specifically requested 
by StadiumCo or the Club, and the Authority shall be responsible for 
additional costs directly arising out of changes in the scope of the 
Base Stadium Plan specifically requested by the Authority or the 
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Metropolitan Government that are not solely attributable to ensuring 
public access and safety or otherwise required for any other 
regulatory purpose (e.g., required for any person or entity to achieve 
zoning, land use or permit approval, etc.). 

Pre-Development 
Expenses 

• Each party shall be responsible (except as provided herein) for 
payment of the fees and expenses of their own transaction counsel 
and other transaction-related consultants prior to execution of the 
Definitive Agreements.  Notwithstanding the preceding, third-party 
design and other pre-construction expenses, including project 
management, cost estimating and similar expenses, incurred by 
StadiumCo prior to the execution of the Definitive Agreements shall 
be included as part of the Budgeted Cost.  Other than with respect to 
project management and project-related legal costs that are included 
in the Budgeted Costs, each party shall be responsible for payment 
of the on-going fees and expenses of its attorneys and other 
consultants associated with the development of the Stadium Project. 

STADIUM FINANCING 

Financing of 
Authority 
Contribution 

• The Authority will use commercially reasonable efforts, subject to 
market conditions and required governmental and other approvals 
not controlled by the Authority, to fund the Authority Contribution 
from the proceeds of the issuance of one or more series of its revenue 
bonds or other obligations (the “Authority Bonds”).  Both the first 
series of Authority Bonds and the final series of Authority Bonds (if 
more than one series are issued) will be issued on or before dates to 
be set forth in the Project Funding Agreement.   

• The Authority Bonds will be payable from and secured by a pledge 
by the Authority of some or all the following revenue streams, 
together with such other of its revenue streams as the Authority may 
identify: 

• State and local sales tax collections related to sales within the 
Existing Stadium and the New Stadium, diverted to the 
Authority pursuant to State statute (T.C.A. 67-6-103(d)) 
(“Stadium Sales Tax Revenues”) 

• Hotel occupancy tax collections within the entirety of the 
Metropolitan Government, collected as a result of the levy by 
the Metropolitan Government of an additional 1% hotel 
occupancy tax (the “Hotel Tax”) pursuant to State statute 
(Public Chapter 1046 of the 2022 Public Acts of the 
Tennessee General Assembly) (“Hotel Tax Revenues”) 
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• Ticket Tax Revenues (as defined herein) 

• Rent Revenues (as defined herein) 

• State and local sales tax collections related to sales within an 
area of up to 130 acres contiguous to the New Stadium, to be 
designated by the Metropolitan Government and approved by 
the State, diverted to the Authority pursuant to State statute 
(T.C.A. 67-6-103(d)) (“Area Sales Tax Revenues”) 

• The Authority and the Metropolitan Government intend for the 
Authority Bonds to be issued on a revenue-only basis (i.e., without 
additional credit support from the Metropolitan Government), but the 
Metropolitan Government will consider providing credit support for 
the Authority Bonds if required to fully fund the Authority 
Contribution, based on market conditions at the time the Authority 
Bonds are issued, including pledging the Metropolitan Government’s 
non-tax revenue to the payment of the Authority Bonds.  The credit 
support may also include the continued collection and pledge of 
annual in-lieu-of-tax payments from the water and sewer department; 
provided that such payments shall in no event extend beyond the 
terms of the Existing Bonds (as defined herein). 

Club / StadiumCo 
Financing 

• Except for (i) the Authority Contribution and State Contribution, and 
(ii) amounts derived from the sale of personal seat licenses (which 
sales shall be administered by the Club and/or StadiumCo, as sales 
agent, on behalf of the Authority pursuant to a personal seat license 
marketing and sales agreement (the “PSL Sales Agreement”) 
between the Club and/or StadiumCo and the Authority), the Club 
and/or StadiumCo shall be solely responsible for securing the 
financing and other funding sources required for the planning, 
development, and construction of the Stadium Project in accordance 
with the terms hereof and except as otherwise expressly provided 
herein. 

• The Club and/or StadiumCo, as applicable, shall pay for its 
contribution to the costs of the Stadium Project and the discharge of 
the Existing Stadium Bonds from a variety of sources (as shall 
reasonably be determined by the Club), which may include, but are 
not limited to, owner equity, secured loans, NFL financing and/or 
other third-party loans and contributions, as may be detailed in the 
Project Funding Agreement.   

• StadiumCo, and its parent entities, as applicable in the case of a 
pledge of StadiumCo equity, will have the right, subject to NFL 
rules, to grant to one or more lenders, investors or other credit 
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counterparties a lien on and security interest in, among other things, 
(i) any of StadiumCo’s right, title, and interest in the Stadium 
Project, the Stadium Lease and the Project Funding Agreement 
(including any leasehold or other operational interest, rights under 
construction agreements, rights in respect of Stadium-related 
revenue streams, etc.), (ii) any of StadiumCo’s assets, including 
those located at the Stadium, and (iii) any of the ownership interests 
in StadiumCo.  Any such pledge shall obligate such lenders, 
investors or other credit counterparties to deliver to the Authority in 
writing notice of any default and (subject to NFL rules) of the 
opportunity to cure such default no less than thirty (30) days before 
the exercise of any remedies under such pledge (including, without 
limitation, the foreclosure of any such pledge), and all the documents 
related to such pledge will be reviewed with and be subject to 
comment by the Authority and its advisors prior to execution. 

• The Club’s and/or StadiumCo’s projected sources and uses for 
financing proceeds will be reviewed with and be subject to comment 
by the Authority and its advisors. 

• If the Club and/or StadiumCo fails to provide to the Authority or its 
advisors reasonably satisfactory evidence pursuant to the terms and 
conditions of the Definitive Agreements (which evidence shall not, 
in any event, include disclosure of the operating results of, or any 
other financial information with respect to, the Club, the NFL or the 
other NFL member clubs (except as may be expressly provided 
herein under the heading “Audit Rights; Diligence in Connection 
with Offering of Authority Bonds”)) of a financing plan to fund the 
Budgeted Costs in accordance with the procedures and benchmarks 
to be mutually agreed upon by the parties in the Project Funding 
Agreement, then, subject to any applicable cure or substitute 
financing provisions described in the Project Funding Agreement 
and provided that such failure is not a direct result of willful action 
or willful inaction on the part of the Authority or the Metropolitan 
Government or material breach by the Authority of the terms of the 
Definitive Agreements, the Authority may terminate the Stadium 
Project without any further financial obligation to the Club and/or 
StadiumCo (and under such circumstances the Authority will be 
reimbursed for certain fees and costs incurred by the Authority in the 
manner to be addressed in the Definitive Agreements). 

Timing of 
Funding 
Contributions; 
Priority of 
Expenditure of 

• Prior to commencement of the construction of the Stadium, all funds 
required of the Authority, the State or the Club and/or StadiumCo to 
fund the Budgeted Cost (net of any funding of design and other costs 
to date) shall be either fully committed (subject only to conditions to 
funding such as are customarily included in similar financings; 
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Stadium Project 
Funding 

provided, for the avoidance of doubt, that with respect to the NFL’s 
G-4 program financing, an NFL resolution approving the use of such 
financing for the Stadium Project shall satisfy the requirement that 
such G-4 program financing is fully committed) or deposited to the 
Project Fund or, with respect to the Authority, available for 
requisition (subject only to customary conditions precedent) 
pursuant to an otherwise fully-effective financing.  Notwithstanding 
the foregoing, the Authority may issue Authority Bonds in one or 
more series or tranches to fund its obligations for the Stadium. 

• Amounts on deposit in, or subject to funding or requisition to, the 
Project Fund shall be expended on Stadium Costs on a pari passu 
basis, as among the Authority Contribution, the State Contribution 
and the Club / StadiumCo contribution for Budgeted Cost; provided, 
however, that (i) such Project Fund amounts representing the 
Authority Contribution and State Contribution shall be applied prior 
to any Club / StadiumCo contribution until the Authority’s and the 
State’s combined pro rata contributions equal the sum of (A) third-
party design and other pre-construction expenses previously incurred 
by StadiumCo and included in the Budgeted Cost, plus (B) the 
amount paid by the Club and/or StadiumCo to discharge the Existing 
Stadium Bonds, plus (C) the Existing Stadium Unfunded Amount (as 
defined herein), and (ii) solely for purposes of this pari passu 
application of amounts on deposit in, or subject to funding or 
requisition to, the Project Fund, amounts derived from the sale of 
personal seat licenses shall be deemed to constitute a component of 
the Authority Contribution. 

• The foregoing provisions are subject to approval by the State. 

APPLICATION OF FINANCING-RELATED REVENUES AFTER PAYMENT OF 
DEBT 

Application of 
Excess Financing 
Revenues 

• All Stadium Sales Tax Revenues, Area Sales Tax Revenues, Hotel 
Tax Revenues, Rent Revenues and Ticket Tax Revenues, following 
the payment of any debt service on the Authority Bonds and the 
satisfaction of any other financing-related requirements, shall in each 
year be applied as follows: 

• An amount equal to the sum of all Ticket Tax Revenues and 
Rent Revenues shall be deposited to a segregated fund of the 
Authority (the “Maintenance and Repairs Fund”) to be used 
to fund (i) capital expenditures with respect to the Stadium 
and (ii) the cost of maintenance (but not operating expenses) 
and repairs to the Stadium (that are not otherwise considered 
capital repairs, replacements, and improvements); provided 
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that the amounts on deposit in the Maintenance and Repairs 
Fund shall not be used for the purposes described in clause 
(ii) except upon satisfaction of terms and conditions to be 
detailed in the Definitive Agreements, including without 
limitation that total deposits to the Capital Repairs Reserve 
Fund are not less than the total amount scheduled to have then 
been deposited therein pursuant to the Stadium Lease. 

• An amount equal to the least of the following shall then be 
distributed to the Metropolitan Government: 

• The total amount of remaining excess revenues; or 

• The Area Sales Tax Revenues for such year; or 

• The sum of (1) the current debt service or other 
payment obligation in respect of the financing or 
funding of any Stadium-reserved parking, Stadium-
related infrastructure or other Stadium-related public 
improvements, as determined by the Metropolitan 
Government (“Stadium-Related Costs”), plus (2) the 
cumulative unreimbursed deficiency in all prior years 
in the funding of Stadium-Related Costs from excess 
revenues; or 

• $25,000,000.00. 

• After the distribution to the Metropolitan Government 
described above, an amount needed to fund a capital repairs 
reserve fund (the “Capital Repairs Reserve Fund”), with the 
Authority and StadiumCo to agree in the Stadium Lease on 
the amounts required to be deposited thereto, will be 
deposited to the Capital Repairs Reserve Fund. 

• All remaining amounts shall be deposited to a surplus fund, which 
will be allocated to the Capital Repairs Reserve Fund, the retirement 
of the Authority’s bonds and other lawful uses of the Authority, with 
the specific allocation to be detailed in the Definitive Agreements.  

• At the Metropolitan Government’s election, the Hotel Tax may be 
terminated upon (A) the retirement of any Authority Bonds secured 
thereby and (B) total deposits to the Capital Repairs Reserve Fund 
having equaled not less than 120% of the total amount scheduled to 
be deposited therein during the term of, and pursuant to, the Stadium 
Lease. 
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STADIUM LEASE AND PROJECT FUNDING AGREEMENT TERMS 

Structure • The Authority will own the Stadium and lease it to StadiumCo 
subject to terms and conditions further described in the lease (the 
“Stadium Lease”) for an initial term at least equal to the initial stated 
term of the Authority Bonds, plus three 5-year renewal terms 
exercisable by StadiumCo at its option (upon the same terms as the 
initial term except to the extent otherwise agreed upon in the Stadium 
Lease). 

• StadiumCo will further sublease the Stadium to the Club.  The terms 
of such sublease will be subject to the approval of the Authority, 
which approval shall not be unreasonably withheld, conditioned or 
delayed; provided that the Authority shall have no right to approve 
terms of such sublease required to comply with NFL rules 
(including, without limitation, rules pertaining to the allocation of 
rights and revenues as between StadiumCo and the Club).  The 
Club’s sublease will be coextensive with the Stadium Lease. 

• The Authority will also lease the Stadium to Tennessee State 
University (the “University”) for public purposes (the “TSU 
Lease”).  The terms of the TSU Lease will be subject to the approval 
of the Club to ensure, among other things, that the rights of the 
University do not unduly interfere with the rights of StadiumCo 
under the Stadium Lease.  For the avoidance of doubt, StadiumCo 
and the Club will have scheduling priority with respect to the 
Stadium. 

• Except as otherwise provided in this Term Sheet, the Definitive 
Agreements or the TSU Lease, StadiumCo will be responsible for all 
costs associated with the Stadium Project including, without 
limitation, operating, utilities, insurance, maintenance costs, capital 
repairs, and capital improvements. 

• Operational standards will be developed which will be consistent 
with a Quality Operations Standard (“QOS”) for comparable NFL 
stadiums of a similar age (with due consideration given to the 
remaining term of the Stadium Lease and to any unique market 
conditions (such as climate, surrounding landscape, local laws and 
regulations and any requirement to serve as the home venue for other 
professional, collegiate or amateur sports teams)); if StadiumCo’s 
compliance (or lack thereof) with the QOS results in the Stadium not 
being comparable with other first-class NFL stadiums, the Authority 
shall not be obligated to fund or make any improvements to the 
Stadium to make it comparable.  The Authority will have the right to 
monitor the Stadium’s compliance with the QOS; subject, however, 
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to the Metropolitan Government’s absolute reservation of its 
“police” powers. 

• Capital repairs standards (the “CRS”) and required repair and 
replacement reserve funds will be developed and described in the 
Definitive Agreements. 

• The Club will guarantee all obligations of StadiumCo to the 
Authority under the Stadium Lease and the other Definitive 
Agreements, which will address all aspects of the Club’s liability 
with respect to the Definitive Agreements. 

• All terms and conditions of agreement, inclusive of guaranty and 
non-relocation terms, will be binding on any successor to StadiumCo 
and the Club, as applicable, and will not be affected by any change 
of control of StadiumCo or the Club. 

• There will be no StadiumCo early termination rights following 
Stadium completion except in case of an uncured material breach by 
the Authority or in the case of condemnation, casualty and similar 
events that render the Stadium unusable for its intended purposes. 

• StadiumCo shall cause the construction manager and/or 
subcontractors to provide to the Authority customary payment and 
performance bond(s) in a form reasonably acceptable to StadiumCo 
and the Authority and consistent with other transactions of a similar 
nature to assure the performance of their obligations.  Such bond 
shall be in an amount and for a term to be determined by the parties 
in the Project Development Agreement. 

Non-Relocation 
Agreement 

• Term of non-relocation agreement (the “Non-Relocation 
Agreement”) will be coextensive with the term of the Stadium Lease, 
including exercised renewals, which Non-Relocation Agreement 
will otherwise be subject to NFL rules and on terms customary for 
an NFL franchise. 

Club Transfer • If StadiumCo and/or the Club is sold, transferred or assigned or any 
change of control occurs with respect to StadiumCo, the Club, or 
both, any assignment of the Stadium Lease to the buyer of 
StadiumCo and/or the Club, as applicable, shall be permitted so long 
as (i) the buyer (or new controlling party) of StadiumCo and/or the 
Club, as applicable, is approved by the NFL as provided by the NFL 
Constitution and Bylaws, (ii) to the extent required by the 
documentation with StadiumCo’s primary lender if such debt will 
remain outstanding, the buyer (or new controlling party) is approved 
by StadiumCo’s primary lender at the time of the sale, and (iii)  the 
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buyer (or new controlling party) assumes, honors and fulfills any 
prior commitments made by StadiumCo and/or the Club to the 
Authority pursuant to the Definitive Agreements. 

Ticket Tax 
Revenues 

• The Metropolitan Government will continue to levy at the Stadium 
the ticket tax of $3.00 per ticket currently being levied at the Existing 
Stadium.  The revenues from such ticket tax levy may be referred to 
herein as “Ticket Tax Revenues”.  

Revenues – 
General 

• Except as otherwise provided herein or in the Definitive Agreements, 
StadiumCo shall, subject to the terms and conditions of the 
Definitive Agreements, market, control, and be entitled to receive 
and retain the balance of the revenues, net of taxes, relating to the 
operations of the Stadium and the Stadium Site, including, but not 
limited to, revenues generated from naming rights, sponsorship, 
advertising (including both in-stadium and exterior signage), 
premium seating, merchandise, Club events, other events, and 
ancillary revenues (it being expressly understood that revenues 
related to TSU Events shall be allocated pursuant to the TSU Lease 
and the Authority shall be entitled to participate in the sharing of 
revenues related to the CMA Fest in the manner in which such 
revenues have been shared to date).  For the avoidance of doubt, all 
Club revenues shall be and remain property of the Club. 

Insurance • All insurance coverage obtained by StadiumCo for the Stadium 
(including without limitation property and casualty insurance, 
commercial general liability insurance, workers’ compensation 
insurance, dram shop insurance, automobile insurance, flood 
insurance (if applicable), umbrella insurance) will comport with the 
state and local law requirements. 

• Insurance coverage will be maintained at a level commensurate with 
that which is customarily required for similar NFL facilities. 

Rent • StadiumCo will agree to pay rent to the Authority on a periodic basis 
in the amount of $3.00 per ticket sold to all non-NFL events at the 
Stadium.  The revenues from such rent may be referred to herein as 
“Rent Revenues”. 

Other Lease 
Issues 

• In addition to the TSU Lease, the Authority shall have, subject to the 
terms and conditions set forth in the Stadium Lease, use of the 
Stadium and field for up to five (5) civic-oriented events and 
reasonable use of other areas of the Stadium or Stadium Site (that do 
not require the use of the field, and excluding areas reserved solely 
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for Club use pursuant to the Stadium Lease) for other civic-oriented 
meetings, conferences, and other similar events. 

• StadiumCo will be responsible for the payment of any and all 
applicable taxes on the Stadium and its operations.  Neither 
StadiumCo, the Club nor the Authority expect any ad valorem taxes 
to be payable by StadiumCo and/or the Club with respect to their 
respective interests in the Stadium and/or the Stadium Site.  The 
parties will cooperate, on terms to be set forth in the Definitive 
Agreements, to mitigate and/or limit the exposure of StadiumCo 
and/or the Club to ad valorem taxation and taxation that is not 
generally applicable to similarly situated persons or property. 

• Subject to NFL rules, the Stadium Lease will contain such other 
reasonable provisions not inconsistent with those herein as are 
customary for a lease by a governmental authority of a public facility 
and for facilities of the same or substantially similar type and usage 
as the Stadium, taking into consideration the market and project 
financing utilized for the Stadium. 

STADIUM EVENT MANAGEMENT 

General 
Provisions 

• If StadiumCo proposes to hire a third-party venue management firm, 
such third-party venue management firm will have a national 
reputation and representative experience with facilities similar to the 
Stadium and be subject to the reasonable approval of the Authority, 
such approval not to be unreasonably withheld, conditioned or 
delayed. 

STADIUM FACILITY MANAGEMENT 

Operating 
Expenses and 
Maintenance 

• Except for the obligations of the Authority, the Metropolitan 
Government or others to contribute to such costs as otherwise 
provided in this Term Sheet, the Definitive Agreements or the TSU 
Lease, StadiumCo shall be responsible for all operating expenses and 
maintenance and repairs (ordinary, routine, extraordinary and capital 
expenses) of the Stadium.  StadiumCo shall operate and maintain (or 
cause others to operate and maintain) the Stadium in a safe, clean, 
attractive, and first-class manner comparable to that of other NFL 
stadiums of similar design and age and in a manner that is consistent 
with all applicable requirements imposed by NFL rules and 
regulations and applicable governmental rules and regulations – the 
QOS.  The Authority shall have a right to annually review and assess 
StadiumCo’s compliance with the QOS. 
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Concessions • StadiumCo shall have the exclusive right to select and to establish 
the contractual terms for any Stadium concessionaires, provided that 
such concessionaire has a national reputation and representative 
experience that satisfies the QOS, and to market, sell, and retain all 
concessions and hospitality revenue from all events held at the 
Stadium and Stadium Site (except as otherwise provided herein or in 
the Stadium Lease). 

• StadiumCo will use commercially reasonable efforts to use, or cause 
the concessionaire to use, local vendors, goods and labor, subject to 
competitive pricing and other financial considerations, quality of 
service and quality of products.  Emphasis shall be given to local 
vendors, goods and labor. 

Vendor 
Agreements 

• StadiumCo shall be solely responsible for identifying and entering 
into third-party vendor contracts for the Stadium and Stadium Site 
provided that such vendor has representative experience that satisfies 
the QOS. 

• StadiumCo will use commercially reasonable efforts to use, or cause 
the vendors to use, local goods and labor, subject to competitive 
pricing and other financial considerations, quality of service and 
quality of products.  Emphasis shall be given to local goods and 
labor. 

Event Expenses • StadiumCo shall be responsible for any and all game day expenses 
associated with Club games and other events hosted by StadiumCo, 
the Club or NFL (such as NFL post-season games, Superbowl, 
international games, etc.).  It is agreed that an exception to this 
principle is Authority-requested civic-oriented events, for which the 
Authority will be responsible for event-specific costs without mark-
up. 

Capital 
Expenditures 

• Except for the portion of such funding provided from deposits made 
to the Capital Repairs Reserve Fund from excess Authority 
financing-related revenues (as described above), StadiumCo shall be 
responsible for all capital repairs, replacements, and improvements 
to the Stadium for the benefit of the Authority.  StadiumCo shall 
make (or cause others to make) such capital repairs, replacements, 
and improvements, such that the Stadium remains a safe, clean, 
attractive, and first-class facility reasonably comparable to other 
first-class NFL stadiums of a similar age (with due consideration 
given to the remaining term of the Stadium Lease and to any unique 
market conditions (such as climate, surrounding landscape, local 
laws and regulations and any requirement to serve as the home venue 
for other professional, collegiate or amateur sports teams)) and 
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consistent with all applicable governmental rules and regulations, the 
requirements imposed by the NFL and the CRS. 

• After execution of the Definitive Agreements, the Authority shall 
have no obligation to fund any capital improvements to the Existing 
Stadium (structural or otherwise) unless required for public safety or 
by applicable governmental rules and regulations or otherwise 
required to maintain the Existing Stadium in an operating condition 
sufficient to allow NFL games to be played therein in accordance 
with applicable NFL rules and regulations with respect to player 
safety, including the field, the locker rooms and other player 
facilities.  The Definitive Agreements shall include appropriate 
budgeting procedures with respect to the Authority’s funding of any 
such capital improvements. 

• Any structural capital improvements that materially deviate from the 
Base Stadium Plan will be submitted by StadiumCo in advance to 
the Authority for approval in accordance with the terms hereof.  Any 
non-structural capital improvements proposed after completion of 
the Stadium Project that do not and will not increase operating costs 
may be made without approval from the Authority. 

• Commencing with Year 1 of the initial lease term and thereafter 
during the remainder of the initial term (and during any renewal 
term), StadiumCo shall deposit an amount sufficient on an annual 
basis, net of any deposits made thereto from excess Authority 
financing-related revenues (as described above), to fully fund the 
Capital Repairs Reserve Fund, with the Authority and StadiumCo, 
acting reasonably, to agree in the Stadium Lease on the amounts 
required to be deposited thereto. 

• The Authority shall have a right to annually review and assess 
StadiumCo’s compliance with the CRS. 

Capital Asset 
Management 
Plan 

• Commencing with Year 3 of the initial lease term and every three (3) 
years thereafter during the remainder of the initial term (and during 
any renewal term) StadiumCo shall prepare a Capital Asset 
Management Plan (the “CAMP”) for the Stadium and the Premises 
that is prepared by or in conjunction with an independent consulting 
firm of qualified engineers (the “Project Manager”), selected by 
StadiumCo and reasonably approved by the Authority, after 
performing an inspection of the Stadium’s structural, electrical, 
architectural and mechanical elements.  StadiumCo shall be 
responsible for the costs of preparation of the CAMP as an operating 
expense of the Stadium.  The CAMP shall identify actions necessary 
to maintain the Stadium and the Premises, including, but not limited 
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to, planning of routine and preventive maintenance requirements, a 
general summary of the annual requirements and capital expenses 
reasonably expected to be required for the Stadium and the Premises 
during the next 10 years, a general summary of the annual 
requirements and capital expenses for the Stadium and the Premises 
reasonably expected to be necessary at 10-year increments for the 
remaining Term (including any potential option term), and a 
condition assessment report, which provides any changes in 
conditions of the Stadium that were noted by the Project Manager 
during its most recent onsite inspections. 

Utilities • Except as otherwise provided in this Term Sheet, the Definitive 
Agreements or the TSU Lease, StadiumCo shall pay for all utilities 
associated with the operation and maintenance of the Site. 

STADIUM PARKING FACILITIES 

Parking Facilities • The Authority, StadiumCo and the Club shall enter into an 
agreement regarding the respective rights and responsibilities of the 
parties relative to the development, use, revenues, operating 
expenses and capital expenses related to the Stadium Parking 
Facilities (the “Stadium Parking Facilities Agreement”).  The 
Stadium Parking Facilities Agreement shall be consistent with the 
following: 

• The development of the Stadium Village will accommodate 
a mutually agreed number of player parking, premium/VIP 
parking, and such additional parking spaces as the parties 
determine to be necessary to meet the needs of StadiumCo 
and the Club without materially adversely affecting the 
Metropolitan Government’s ability to develop the Stadium 
Village as more fully described below.  The terms and 
conditions of control and responsibility (as to operations, 
revenues, expenses and maintenance (including capital 
repairs and improvements)) for such parking spaces shall be 
set forth in the Definitive Agreements. 

• The Authority will at all times provide not less than an 
additional 2,000 surface or structured parking spaces within 
the Campus, which such parking spaces shall be for the 
exclusive use of StadiumCo in connection with Club and 
StadiumCo events.  StadiumCo shall be entitled to receive 
100% of all revenues generated by these parking spaces in 
connection with Club and StadiumCo events (it being 
expressly understood that parking revenues related to TSU 
Events shall be allocated pursuant to the TSU Lease and the 
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Authority shall be entitled to participate in the sharing of 
parking revenues related to the CMA Fest in the manner in 
which such parking revenues have been shared to date).  At 
all other times, the Metropolitan Government shall be 
entitled to use such parking spaces and retain all revenues 
related thereto.  The Authority shall be responsible for all 
capital maintenance and repair of these parking spaces. 

• In connection with the Campus Development Project 
(defined herein), the Metropolitan Government shall in good 
faith seek to require any Campus development partner to 
make any developed parking available for StadiumCo event 
parking on a reasonable basis.  The Site Coordination 
Agreement (defined herein) shall address this matter in more 
detail. 

CAMPUS DEVELOPMENT PROJECT 

Campus 
Development 
Project 

• The Authority and the Metropolitan Government will develop or 
cause to be developed those areas of the Campus outside of the 
Stadium Site, including the Stadium Village (the “Campus 
Development Project”).  The Campus is depicted on Exhibit 3. 

• The Campus Development Project will not unreasonably interfere 
with the use of the Stadium by StadiumCo and the Club. 

• In connection with the Campus Development Project, the 
Metropolitan Government shall be responsible for the design, 
construction and funding of all necessary infrastructure for the 
development and proper functioning of the balance of the Campus 
(the “Campus Infrastructure”), except with respect to any such 
costs included within the costs of the Stadium Project Site 
Preparation or as otherwise set forth herein or in the Definitive 
Agreements. 

• A site coordination agreement (the “Site Coordination 
Agreement”) shall address the collaboration among the Authority, 
the Metropolitan Government, StadiumCo and the Club on certain 
aspects of the development and operation of the Campus. 

ADDITIONAL PROVISIONS 

Government 
Approvals 

• Nothing contained in this Term Sheet is intended to serve as, nor 
shall it be interpreted to serve as, a waiver of any rights or obligations 
of the Metropolitan Government in respect of its zoning, land use, 
permitting, inspection or other governmental regulatory processes. 
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Site Coordination 
/ Use 

• The parties will enter into the Site Coordination Agreement to 
address certain issues on the Stadium Site and the development and 
operation of the Campus.  Subject to the terms and conditions of the 
Site Coordination Agreement and the Stadium Lease, the Stadium 
will be available to host CMA Fest pursuant to a mutually agreed 
schedule.  Without limiting the generality of the foregoing, the 
Authority and the Metropolitan Government will agree to cooperate 
diligently and in good faith with StadiumCo and the Club to ensure 
that the development and operation of the Campus outside of the 
Stadium Site will not materially adversely affect the operation and 
economic exploitation of the Stadium. 

Intellectual 
Property Rights 

• The parties will enter into an intellectual property license agreement 
customary for transactions of this nature, the terms of which will 
provide certain limited, non-exclusive rights to each party to use 
certain trademarks and other intellectual property of the other parties 
(subject, in the case of use of intellectual property of StadiumCo and 
the Club, to Club and NFL rules and approvals). 

Audit Rights; 
Diligence in 
Connection with 
Offering of 
Authority Bonds 

• Subject to NFL rules (including, without limitation, with respect to 
the independence of auditors and applicable confidentiality 
requirements), the Definitive Agreements will describe customary 
provisions and processes for periodic financial reporting and audit 
rights of each party, in each case with respect to any and all rights 
granted to it in regard to reimbursements and/or shared revenues.  
For the avoidance of doubt, audit rights shall be limited to the 
Stadium Project itself, and any related provisions will not require 
disclosure of the operating results of, or any other financial 
information with respect to, the Club, the NFL or the other NFL 
member clubs. 

• For the avoidance of doubt, the prohibitions set forth herein with 
respect to the disclosure of the operating results of, or any other 
financial information with respect to, the Club, the NFL or the other 
NFL member clubs are not intended to prohibit StadiumCo and the 
Club from providing the Authority and its advisors (subject to NFL 
rules, including, without limitation, with respect to the independence 
of auditors and applicable confidentiality requirements) with the 
Stadium sales tax-related information (as may be more fully 
described in the Definitive Agreements) necessary to facilitate the 
issuance of the Authority Bonds in compliance with all applicable 
securities laws. 

Standards of 
Approval 

• Except as otherwise expressly provided herein, where the parties 
have approval rights with respect to various aspects of the Stadium 
Project (whether related to construction or operation), the Definitive 



Page 23 of 27 
 

Agreements will address the applicable standards, timing, and 
conditions, if any, for such approval in each such instance. 

MISCELLANEOUS 

Approval of NFL • The obligations of StadiumCo and the Club under the Definitive 
Agreements are subject to NFL rules and to the approval by the NFL 
(after taking into account any existing NFL approvals). 

Authority Board 
and Other State 
Governmental 
Approvals 

• The Stadium Lease, the Project Funding Agreement, the Project 
Development Agreement, the PSL Sales Agreement, the Non-
Relocation Agreement and the other Definitive Agreements will be 
subject to all required approvals by the Authority’s Board, the 
Metropolitan Government and other applicable state and local 
governmental bodies. 

Non-Binding 
Term Sheet 

• This Term Sheet is not a binding commitment, obligation, or 
undertaking of the Metropolitan Government, the Authority, 
StadiumCo or the Club and is delivered solely for the purpose of 
facilitating ongoing discussions of various terms and conditions 
under consideration for the proposed transaction. 

• If either party expends funds on the Stadium Project in connection 
with this Term Sheet, the expenditure of any such funds should be at 
the sole risk of the party incurring same, in recognition of the fact 
that this Term Sheet is non-binding. 

Transaction 
Process and 
Timing 

• The Authority and the Club will endeavor to finalize the Definitive 
Agreements as expeditiously as possible. 

 
[Remainder of This Page Intentionally Left Blank] 
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ACKNOWLEDGEMENT 

Based upon this Term Sheet, the parties shall reasonably proceed with due diligence and in good 
faith to negotiate and enter into the Definitive Agreements, which Definitive Agreements shall be 
satisfactory to the parties, the NFL and any of the Club’s (and/or its affiliates’) lenders, and shall 
conform to the provisions of this Term Sheet and provide for such other matters as are consistent 
with and customary for a transaction of this type.  Notwithstanding anything herein to the contrary, 
all obligations and liabilities of the parties described in this Term Sheet are contingent upon the 
parties entering into the Definitive Agreements as contemplated by this Term Sheet.  This Term 
Sheet may not be amended or supplemented except by a writing signed by each of the parties. 

[Remainder of This Page Intentionally Left Blank] 
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EXHIBIT 1 

STADIUM PROJECT SCOPE 

The Stadium shall be a new, first class, state-of-the-art, enclosed facility that will serve as the home 
of the Club and will also host concerts, sporting events, University events, cultural, and 
community-oriented events.  The Stadium will have the following basic characteristics, and other 
features and amenities which will be generally consistent with other new NFL stadiums (subject 
to any changes mutually agreed upon by StadiumCo and the Authority): 

• Seating Capacity Approximately 60,000 
• Suite  
• Loge Box Seats  
• Club Seats  
• On-Site Parking  
• Administrative Office Space  
• Retail – Club Store  
• Food & Beverage  
• Meeting / Banquet Space  
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EXHIBIT 2 

STADIUM SITE 
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EXHIBIT 3 

CAMPUS 
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